

Project Number: 260328

PID #: 119485

Contract ID: CUY119485

SBE Goal: 8.0%

CUYAHOGA

CUY/GEA BH FY2027 Misc (PART 1 AND PART 2)

E250(063)

BRIDGE REPAIR

Percentage of project Bidder must possess Work Types, and Perform Work: 50

Federal Authorization Date: 5/22/2026

THE 2023 CONSTRUCTION AND MATERIAL SPECIFICATION BOOK IS PART OF THE
BIDDING DOCUMENTS ON THIS PROJECT

PROPOSAL

STATE OF OHIO

DEPARTMENT OF TRANSPORTATION

Pamela Boratyn, Director

July 16, 2026

Submitted by _____

Bidder Id _____

TABLE OF CONTENTS

PN 019 – 1/28/2026 - PREPARATION OF PROPOSAL	3
PN 008 – 01/16/2026 – SMALL BUSINESS ENTERPRISE (SBE) TRUCKING; SBE SUPPLIERS.....	4
PN 038 - 10/15/2004 - UNRESOLVED FINDING FOR RECOVERY	8
PN 039 - 10/15/2004 - ASSIGNMENT OF ANTITRUST CLAIMS IN STATE CONTRACT LANGUAGE.....	8
PN 015 – 04/17/2020 - CONTRACT PROVISIONS FOR FEDERAL-AID CONSTRUCTION CONTRACTS	9
PN 017 - 10/15/2004 -FEDERALLY REQUIRED EEO CERTIFICATION CLAUSE	9
PN 029 – 01/20/2023– ON THE JOB TRAINING (OJT) PROVISIONS	10
PN 026 - 10/15/2004 - CERTIFICATION OF NONSEGREGATED FACILITIES	11
PN 031 – 07/21/2023 - PROMPT PAYMENT - ODOT-LET CONSTRUCTION PROJECTS	12
PN 046 - 10/15/2004 - SUBCONTRACT AGREEMENTS.....	17
PN 014 – 01/16/2026 - SMALL BUSINESS ENTERPRISE (SBE) UTILIZATION PLAN AND GOOD FAITH EFFORTS	17
PN 090 - 04/08/2025 - WORK TYPE CODES AND DESCRIPTIONS	25
PN 059 - 10/15/2004 - WAGE DETERMINATION APPEALS PROCESS.....	26
PN 061 – 01/20/2016 -WAGE SCALE ON ALL FEDERAL-AID PROJECTS	27
PN 050 - 10/15/2004 - LIMITATION ON USE OF CONTRACT FUNDS FOR LOBBYING.....	28
PN 045 - 10/15/2004 - NON - COLLUSION AFFIDAVIT	28
PN 133 – 07/18/2025 – PRODUCTS PRODUCED IN THE UNITED STATES.....	29
PN 040 – 05/30/23 - PROHIBITION OF THE EXPENDITURE OF PUBLIC FUNDS FOR OFFSHORE PURPOSES	31
PN 034 – 07/19/2024 – SUPPLEMENTAL SPECIFICATION 832 COMPENSATION	35
PN 150 – 1/16/2026 - DIGITAL DATA FOR ASPHALT, AGGREGATE, AND CONCRETE MATERIAL TICKETING UTILIZING E-TICKETING PORTAL.....	35
PN 070 – 2/18/2026 – COMPLIANCE WITH E-VERIFY WORKFORCE INTEGRITY ACT	36
PN 107 - 10/19/2018 - CRITICAL PATH METHOD PROGRESS SCHEDULE FOR MULTI-SEASON PROJECTS.....	36

2
Project No. 260328

PN 127 –1/16/2026 - LANE VALUE CONTRACT:.....47

PN 519 – 07/21/2017 - COMPOSITE FIBER WRAP SYSTEM.....48

PN 019 – 1/28/2026 - PREPARATION OF PROPOSAL

ELECTRONIC BIDDING REQUIREMENTS

The Department uses the Bid Express website (<http://www.bidx.com>) as an official repository for electronic bid submittal. Bidders must prepare and submit their bids electronically using Enhanced Bidding via Bid Express.

The Department will not accept handwritten bids or bids generated electronically from software other than that used and supplied by the Department. All handwritten bids and bids generated electronically from software other than that used and supplied by the Department shall be considered non-responsive and ineligible for award. The Department will only accept and consider bids that have been produced and submitted using Enhanced Bidding via Bid Express.

The Department's Office of Contracts will provide planholders with a proposal, plan set and any required addenda. Most addenda will not be provided by hard copy, but will be available on the Office of Contracts website at: <https://contracts.dot.state.oh.us>. Planholders will be notified of all addenda via email. All proposals, plans and addenda are also available on the Office of Contracts web site.

Electronic bids must comply with all special provisions, the Construction and Material Specifications, Supplemental Specifications and the rules and regulations of the Ohio Department of Transportation regarding bid preparation and bid submittal.

Blank unit prices will be considered an invalid bid EXCEPT in the case of optional designs (projects where the bidder is required to bid on only one design). Unit prices of zero are not permitted at any time.

Addenda and/or amendments must be acknowledged in the Bid Acknowledgement section of the bid in order for your bid to be considered for award of this project. The section contains the certification of receipt of all hard copy proposals, addenda, plans, standard specifications and supplemental specifications. Supplemental Questionnaire information regarding the bidder's outstanding ODOT and non-ODOT work have also been included in this section. Submitted bids must incorporate all addenda/amendments that are posted for that project by the bid deadline. Failure to incorporate changed quantities or items in the Enhanced Bid submission will result in the rejection of the bid.

Bidder data required under 49 CFR § 26.11 must be obtained for all DBEs and non-DBEs, who bid as prime contractors and subcontractors on each federally assisted contract. Information collected must be submitted with bids and incorporated into the Project Bids/Bidders List tab. The Bidders List Template (Excel file) must be downloaded from our website, the link can be found on the Bidders List tab in the bid. This file will be filled out and submitted with the bid on Bidx. Failure to submit the required Bidders List information may result in rejection of the bid.

Each bidder is required to file with his bid a certified check or cashier's check for an amount equal to five percent (5%) of its bid, but in no event more than fifty thousand dollars, or a bid bond for ten percent (10%) of its bid payable to the "Director of Transportation." Electronic bid bonds will be verified upon submission of bids through Bid Express. Bidders must obtain and verify a Bond ID number from the surety. This Bond ID must be entered in the "Bond ID Number" field in the Bid Bond Section of the bid.

If the contractor chooses to submit a certified check to guaranty its bid, the Department's Office of Contracts will accept a check up to 72 hours in advance of the letting. The Office of Contracts must receive the certified check by 10:00 a.m. on the day the project sells. All checks must be sent to ODOT, Office of Contracts, Attention: Letting Manager, First Floor, 1980 W. Broad St., Columbus, Ohio 43223.

The successful bidder must furnish a performance bond and a payment bond in an amount equal to one hundred percent (100%) of the awarded contract amount. (Ohio Revised Code Section 5525.16)

Any bid received after 10:00 a.m. on the scheduled day of opening will receive no further consideration for award. The Department will not be responsible for a late bid due to failure of the bidder to allow sufficient time for delivery of the bid.

The Department will ensure that this electronic bid depository is available for a two-hour period prior to the deadline for submission of bids. In the case of disruption of national communications or loss of services by <https://www.bidx.com> during this two-hour period, the Department will delay the deadline for bid submissions to ensure the ability of potential bidders to submit bids. If this occurs, instructions will be communicated to potential bidders.

PN 008 – 01/16/2026 – SMALL BUSINESS ENTERPRISE (SBE) TRUCKING; SBE SUPPLIERS

COUNTING SBE TRUCKING TOWARDS SBE CONTRACT GOALS

The Apparent Low Bidder/Awarded Contractor may meet a Small Business Enterprise (SBE) contract goal using SBE trucking firms, but only when such firms perform a commercially useful function (CUF). The Bidder/Apparent Low Bidder/Awarded Contractor must not include an SBE trucking firm on its SBE Utilization Plan if it is aware that the firm will not be performing a CUF. Even if an SBE trucking firm will be performing a CUF, the dollar amount of trucking services it provides may not be fully countable towards the SBE contract goal. When including an SBE trucking firm that will be performing a CUF on its SBE Utilization Plan, the Bidder/Apparent Low Bidder/Awarded Contractor must only include the portion of the dollar amount of which it is aware will count towards the SBE contract goal.

The Apparent Low Bidder/Awarded Contractor is responsible for performing any Good Faith Efforts (GFEs) that may be necessary if it includes, in good faith, an SBE trucking firm on its SBE Utilization Plan and the Apparent Low Bidder/Awarded Contractor becomes aware (or is made aware) that the SBE trucking firm is not performing a CUF or that the trucking services provided by the SBE trucking firm are not countable to the extent previously believed.

An SBE trucking firm performs a CUF *only when*:

- It provided the Bidder/Apparent Low Bidder/Awarded Contractor with a quote. The SBE trucking firm must be given the opportunity to negotiate its rates.
- It is responsible for the management and supervision of its entire trucking operation, including any valid arrangement(s) (as described below) in which its services are countable towards the SBE contract goal. The extent of the SBE trucking firm's management and supervision are considered on a case-by-case basis. The existence of a contract between the Awarded Contractor and the SBE trucking firm is not in and of itself an indicator that the SBE trucking firm is performing a CUF, especially if the contract exists for the mere purpose of creating the appearance of SBE participation.
- It must own and operate at least one fully licensed, properly insured, and operational truck used on the contract.

When an SBE trucking firm performs a CUF, the dollar amount of trucking services it provides counts towards the SBE contract goal *only in instances meeting at least one of the following criteria*:

- It provides trucking services using trucks it owns, properly insures, and operates using drivers it employs (i.e., that are not 1099 "employees"/independent contractors).
- It provides trucking services with trucks that are leased on a long-term basis (i.e., one year or more) from a non-SBE truck leasing company, properly insured, and operated by drivers it employs.

The dollar amount of trucking services provided using leased trucks will only be countable in cases where all the following circumstances apply:

- The SBE trucking firm's lease indicates that the SBE trucking firm has exclusive use of and control over the leased truck(s), including responsibility for maintenance and insurance. This does not preclude the leased truck(s) from working for others during the term of the lease with the SBE trucking firm's consent, as long as the lease gives the SBE trucking firm absolute priority for use of the leased truck(s).
- The leased trucks display the SBE trucking firm's name and federal identification number.
- The leased truck(s), when onsite, carry a copy of the lease agreement.

SBE TRUCKING DISCLOSURE AFFIDAVITS

In order to ensure that Prime Contractors are monitoring SBE trucking/hauling operations on projects with federal funding, prime contractors must complete monthly SBE Trucking Disclosure Affidavits ("Affidavits"). An Affidavit must be completed for all SBE trucking/hauling operations, regardless of whether the work is counting towards a SBE contract goal. The Affidavit will be completed by the Prime Contractor and emailed to the District Contractor Compliance Officer (CCO) by the 10th of each month. This information will be used to affirm SBE and non-SBE trucking utilized by each SBE firm performing those duties during the previous month.

ODOT will monitor trucking with the following requirements for all ODOT-let projects:

1. Prime Contractors will be required to provide a master list of trucks for all anticipated SBE trucking firms to the CCO within seven (7) days of the Pre-Construction Meeting.

Note: If no SBE trucking is anticipated on a project, the Prime will complete the "No Anticipated SBE Trucking Affidavit" and submit it to the CCO within seven (7) days of the Pre-Construction Meeting. If SBE trucking/hauling does occur, the Prime must notify the CCO within seven (7) days of the SBE trucking activity. The Prime will then complete the monthly Affidavits as required below.

2. The CCO will email the Affidavit to the Prime, along with the Pre-Construction documentation. Prime Contractors will be required to complete the Affidavit disclosing the SBE trucking operations during the previous month. The Prime will return the Affidavit by the 10th day of each month (if the 10th day falls on a weekend, the deadline moves to the following Monday).

They will select one of the following options on the Affidavit:

- The SBE firm performed trucking by utilizing its own equipment and workforce and/or work was subcontracted to another SBE (i.e. only trucking that can be counted for SBE participation was utilized).

Note: No other information is required. The Prime will sign and submit the Affidavit.

- The SBE firm utilized SBE & Non-SBE trucking.

Note: If selected, the Prime will provide a list of Non-SBE trucking that was utilized (i.e., not all trucking will earn SBE credit).

- No trucking was performed.

Note: No other information is required. The Prime will sign and submit the Affidavit.

3. Trucking will continue to be monitored at project sites by construction field staff and the CCOs.

SANCTIONS AND ADMINISTRATIVE REMEDIES

Failure by the prime contractor to follow the SBE Trucking Disclosure Affidavit requirements may result in the issuance of sanctions as follows:

- 1st Level Occurrence: The Administrator for the Office of Civil Rights Compliance, under the Division of Opportunity, Diversity & Inclusion (ODI), will issue a Letter of Reprimand to the contractor (applies if there is a failure to submit the Affidavits and/or the Affidavits are not submitted timely; if the prime completes the No Anticipated SBE Trucking Affidavit, utilizes SBE trucking and does not notify the CCO within seven days of the activity);
- 2nd Level Occurrence: ODI may withhold an estimate in the amount due to the SBE trucking firm(s) that the Affidavit was not submitted for (applies if there is a failure to submit the Affidavits and/or the Affidavits are not submitted timely; if the prime completes the No Anticipated SBE Trucking Affidavit, utilizes SBE trucking and does not notify the CCO within seven days of the activity);
- 3rd Level Occurrence: If a pattern of not submitting the Affidavit(s) persists or the Contractor has falsified, misrepresented or withheld information, ODOT can pursue other remedies available by law including suspension, revocation, and/or debarment.

Factors to be considered in issuing sanctions may include, but are not limited to the following:

- the Contractor's past project practices;
- the magnitude and the type of offense;
- the degree of the Contractor's culpability;
- any steps taken to rectify;
- the Contractor's record of performance on other projects; and
- the number of times the Contractor has been previously sanctioned by ODOT.

COUNTING MATERIALS AND SUPPLIES PURCHASES FROM SBE SUPPLIERS

The Bidder/Awarded Contractor may meet a Small Business Enterprise (SBE) contract goal using SBE suppliers. The dollar amount of materials purchased from an SBE supplier will not be fully countable towards the SBE contract goal unless the SBE supplier manufactures the materials. When the SBE supplier does not manufacture the materials, the percentage that is countable towards the SBE contract goal will be either 60 percent or 40 percent if the SBE supplier meets certain conditions, or else only the SBE supplier's reasonable fees or commissions will be countable. When including an SBE supplier on its SBE Utilization Plan and SBE Affirmations, the Apparent Low Bidder/Awarded Contractor must specify both the cash amount and the participation amount (*i.e.*, the portion of the cash amount of which it is aware will count towards the SBE contract goal).

The Apparent Low Bidder/Awarded Contractor is responsible for performing any Good Faith Efforts (GFEs) that may be necessary if it includes, in good faith, an SBE supplier on its SBE Utilization Plan and the Apparent Low Bidder/Awarded Contractor becomes aware (or is made aware) that the materials purchased from the SBE supplier are not countable to the extent previously believed.

The Bidder/Apparent Low Bidder/Awarded Contractor must seek information from SBE suppliers to allow it to be sufficiently informed about the nature of the transaction and which scenario listed below applies. The Apparent Low Bidder/Awarded Contractor must document this information on the SBE Affirmation Form (<https://www.transportation.ohio.gov/working/external-workforce/forms/pn-014-affirmation>).

SBE SUPPLIER COUNTING SCENARIOS

- The purchase price of materials obtained from an SBE supplier may be **fully countable** only if the SBE supplier:
 - Manufactures the materials, as indicated by the information provided by the SBE supplier (subject to verification by ODOT). A manufacturer SBE supplier is a firm that owns (or leases) and operates a factory or establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the contract and of the general character described by the specifications. Manufacturing includes blending or modifying raw materials or assembling components to create the product to meet contract specifications. When an SBE makes minor modifications to the materials, supplies, articles, or equipment, the SBE is not a manufacturer. Minor modifications are additional changes to a manufactured product that are small in scope and add minimal value to the final product; and
 - Is identified by ODOT as having the demonstrated capacity to manufacture the materials.
- The purchase price (including transportation costs) of materials obtained from an SBE supplier may be **countable at 60%** only if the SBE supplier:
 - Does not manufacture the item(s);
 - Owns (or leases) and operates a store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general character described by the specifications and required under the contract are bought, kept in sufficient quantities, and regularly sold or leased to the public in the usual course of business, as indicated by the information provided by the SBE supplier (subject to verification by ODOT) (See below for an exception to this requirement for materials that are considered bulk materials.);
 - Is an established business that engages, as its principal business and under its own name, in the purchase and sale or lease of the materials;
 - Is identified by ODOT as, over a reasonable period of time, keeping sufficient quantities and regularly selling the materials;
 - Provides all the materials from inventory **or** provides at least 51 percent of the materials from inventory, with the remainder being of the general character as those provided from inventory; and
 - Does not drop-ship the materials.

Note: If a material is not typically stocked due to its unique characteristics (e.g., limited shelf life) or because it must be ordered to specification, it is treated as a bulk item. The inventory requirement does not apply, but the SBE supplier must deliver the materials using its owned-and-operated distribution equipment. See below.

- The purchase price (including transportation costs) of materials and supplies that are considered bulk materials (petroleum products, steel, concrete or concrete products, gravel, stone, asphalt, and others that ODOT may consider to be bulk materials, plus materials that are not typically stocked due to their unique characteristics (e.g., limited shelf life) or because the material must be ordered to specification) and are obtained from an SBE supplier may be **countable at 60%** only if the SBE supplier:
 - Delivers the materials using distribution equipment that it both owns (or for which it has a long-term (1 year or more) lease) and operates with its regular (not ad hoc) employees, as indicated by the information provided by the SBE supplier (subject to verification by ODOT);

- Is an established business that engages, as its principal business and under its own name, in the purchase and sale of the materials;
 - Is identified by ODOT as owning/leasing and operating distribution equipment that is suitable for the materials; and
 - Does not drop-ship the materials.
- The purchase price (including transportation costs) of materials and supplies that are obtained from a distributor SBE supplier that neither maintains sufficient inventory nor uses its own distribution equipment may be **countable at 40%** only if the distributor SBE supplier:
 - Is an established business that engages in the regular sale or lease of the materials;
 - Takes ownership of the materials from the point of origin to the destination;
 - Ships the materials using a third party carrier unaffiliated with the originator (*i.e.*, the materials' manufacturer or wholesaler);
 - Assumes responsibility (*i.e.*, all risk for loss or damage) for the materials once those materials leave the point of origin, making it liable for any and all loss or damage during transportation not covered by the carrier's insurance; and
 - The purchase price of materials and supplies obtained from an SBE supplier but not in accordance with any of the above scenarios is **not countable**, but the fees or commissions charged by the SBE supplier are countable if ODOT deems such fees to be reasonable and if the SBE supplier convincingly explains how the Bidder/Apparent Low Bidder/Awarded Contractor benefits by transacting business with it rather than directly with the non-SBE vendor from which the SBE supplier is re-selling.

All credit toward SBE contract goals is conditional. Actual credit will be determined based upon invoices, receipts, and/or transportation documents/bills of lading, which must be submitted to ODOT as they are received throughout the course of the project.

PN 038 - 10/15/2004 - UNRESOLVED FINDING FOR RECOVERY

The Contractor affirmatively represents to the Department that it is not subject to a finding for recovery under Ohio Revised Code §9.24, or that it has taken the appropriate remedial steps required under §9.24 or otherwise qualifies under that section. The Contractor agrees that if this representation is deemed to be false, the contract shall be void ab initio as between the parties to this contract, and any funds paid by the state hereunder shall be immediately repaid to the Department, or an action for recovery may be immediately commenced by the Department for recovery of said funds.

PN 039 - 10/15/2004 - ASSIGNMENT OF ANTITRUST CLAIMS IN STATE CONTRACT LANGUAGE

It is the policy of the Ohio Department of Transportation that ODOT and the Contractor recognize that in actual economic practice, overcharges resulting from antitrust violations are usually borne by ODOT. As consideration for the Award of the Contract and intent to be legally bound, the Contractor acting herein by and through the person signing this contract on behalf of the Contractor as a duly authorized agent, hereby assigns, sells, conveys, and transfers to ODOT any and all right, title and interest to any and all claims and causes of action the Contractor now has or hereafter requires under state or federal antitrust laws provided that the claims or causes of action related to the goods or services that are the subject to the contract. In addition, the Contractor warrants and represents that it will require any and all of its subcontractors and first tier suppliers to assign any and all federal and state antitrust claims and causes

of action to ODOT. The provisions of this article shall become effective at the time ODOT executes this contract without further acknowledgment by any of the parties.

All contracting entities shall assign their rights and responsibilities to ODOT for all antitrust claims and causes of action regarding subcontractors.

PN 015 – 04/17/2020 - CONTRACT PROVISIONS FOR FEDERAL-AID CONSTRUCTION CONTRACTS

The required contract provisions for federal-aid construction contracts (contained in Form FHWA 1273 revised October 23, 2023 and located [here](#)) are hereby incorporated by reference as if rewritten herein. Form FHWA-1273 shall be physically incorporated in all contracts, subcontracts and lower-tier subcontracts (excluding purchase orders, rental agreements and other agreement for supplies or services related to a construction contract). The prime contractor shall be responsible for ensuring that the FHWA-1273 is physically incorporated into all lower-tier subcontracts.

SANCTIONS AND ADMINISTRATIVE REMEDIES

Failure by the prime contractor to include the provisions of FHWA-1273 in their contract or in their lower-tier subcontracts may result in the issuance of sanctions as follows:

1 st Tier: Letter of Reprimand

2 nd Tier: Damages equivalent to the daily liquidated damages amount found in section 108.07 for each incident of non-compliance

3 rd Tier: If a pattern of paying damages persists or the Contractor has falsified, misrepresented or withheld information, ODOT can pursue other remedies available by law including suspension, revocation, and/or debarment.

Factors to be considered in issuing sanctions may include, but are not limited to the following:

- the magnitude and the type of offense;
- the degree of the Contractor's culpability;
- any steps taken to rectify; and
- the Contractor's record of performance on other projects
- the number of times the Contractor has been previously sanctioned by ODOT.

PN 017 - 10/15/2004 - FEDERALLY REQUIRED EEO CERTIFICATION CLAUSE

The Federally Required EEO Certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7 (b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontractors which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7 (b) (1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.

PN 029 – 01/20/2023– ON THE JOB TRAINING (OJT) PROVISIONS The primary objective of the OJT Program is to offer equal opportunity for the training and upgrading of minorities, women, and disadvantaged persons toward journey person status in the highway construction trades, and to establish a plentiful and well diverse pool of skilled workers for the highway construction industry.

The Contractor shall adhere to all requirements of the OJT Program as set forth in the most recent version of the ODOT On the Job Training Program Plan located here [OJT+Program+Plan+2020+Final+-+12.16.2020.pdf](#) (ohio.gov) and incorporated in its entirety herein by reference.

FHWA 1391 PROVISIONS: The FHWA annual Equal Employment Opportunity (EEO) Report is required for all federal-aid construction contracts (as required by Form FHWA-1273 and 23 CFR Part 230, Subpart C). The annual EEO Report collects employment data, specifically highlighting employment of racial/ethnic minorities and women, from all construction contractors with active federal-aid contracts valued at \$10,000 or more (except for those contracts awarded under [23 U.S.C. 117](#)), during the designated reporting period. Accurate reporting of data is imperative in order to maintain federal funding for future ODOT Federal-Aid Highway Construction projects.

Records and Reports: The contractor shall maintain records as necessary to document compliance with the EEO requirements. Such records shall be retained for a period of three years following the date of the final payment to the contractor for all contract work. These records shall be available at reasonable times and places for inspection by authorized representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and nonminority group members and women employed in each work classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women.

b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project indicating the number of minority, women, and nonminority group employees currently engaged in each work classification required by the contract work. This information is to be reported on Form FHWA-1391. The staffing data should represent the project work force on board in all or any part of the last payroll period preceding the end of July. If on-the-job training is being required by special provision, the contractor will be required to collect and report training data. The employment data should reflect the work force on board during all or any part of the last payroll period preceding the end of July.

SANCTIONS AND ADMINISTRATIVE REMEDIES

Failure by the prime contractor and sub-contractors to submit the provisions of FHWA-1391 by the dates provided by the administering agency in their contract, or in their lower tier subcontracts, may result in the issuance of sanctions as follows:

1st Tier: Damages equivalent to the administrative fee's amount of (\$100/day) established in section 109.12 for each incident of non-compliance, beginning the 1st day after the deadline date established in the 2nd written request for submittal of the FHWA 1391 Report.

2nd Tier: If a pattern of occurring administrative fee's persists or the Contractor has falsified, misrepresented or withheld information, ODOT can pursue other remedies available by law including suspension, revocation, and/or debarment.

Factors to be considered in issuing sanctions may include, but are not limited to the following:

- the magnitude and the type of offense;
- the degree of the Contractor's culpability;
- any steps taken to rectify; and
- the Contractor's record of performance on other projects
- the number of times the Contractor has been previously sanctioned by ODOT.

SUGGESTED SUB AGREEMENT LANGUAGE – FEDERAL-AID CONTRACTS

Suggested language for the federal-aid Prime Contractor to include in its subcontractor agreements:

As a Subcontractor, and/or trucking firm, you are contractually obligated to comply with the state administrating agency request for the submittal of the FHWA 1391 – Contractors Annual Equal Employment Opportunity (EEO) Report. It should reflect the total employment on all Federal-Aid Highway Projects in the State as of July 31st. The staffing figures to be reported should represent the project work force on board in all or any part of the last payroll period preceding the end of July. The staffing figures to be reported in Table A should include journey-level men and women, apprentices, and on-the-job trainees. Staffing figures to be reported in Table B should include only apprentices and on-the-job trainees as indicated.

All lower-tier Subcontractor (DBE and non-DBE), and trucking firm (DBE and non-DBE) sub agreements must include this EEO reporting obligation.

PN 026 - 10/15/2004 - CERTIFICATION OF NONSEGREGATED FACILITIES

(a) A Certification of Nonsegregated Facilities, as required by the May 9, 1967, Order of the Secretary of Labor (32 F.R. 7439, May 19, 1967) on Elimination of Segregated Facilities (is included in the proposal and must be submitted prior to the award of a Federal-aid highway construction contract exceeding \$10,000 which is not exempt from the provisions of the Equal Opportunity clause).

(b) Bidders are cautioned as follows: By signing this bid, the bidder will be deemed to have signed and agreed to the provisions of the "Certification of Nonsegregated Facilities" in this proposal. This certification provides that the bidder does not maintain or provide for his employees facilities which are segregated on a basis of race, creed, color, or national origin, whether such facilities are segregated by directive or on a de facto basis. The certification also provides that the bidder will not maintain such segregated facilities.

(c) Bidders receiving Federal-aid highway construction contract awards exceeding \$10,000 which are not exempt from the provisions of the Equal Opportunity clause, will be required to provide for the forwarding of the following notice to prospective subcontractors for construction contracts and material suppliers where the subcontracts or material supply agreements exceed \$10,000 and are not exempt from the provisions of the Equal Opportunity clause.

"Notice to Prospective Subcontractors and Material Suppliers of Requirement for Certification of Nonsegregated Facilities" -

(a) A Certification of Nonsegregated Facilities as required by the May 9, 1967, Order of the Secretary of Labor (32 F.R. 7439, May 19, 1967) on Elimination of Segregated Facilities, which is included in the proposal, or attached hereto, must be submitted by each subcontractor and material supplier prior to the award of the subcontract or consummation of a material supply agreement if such subcontract or agreement exceeds \$10,000 and is not exempt from the provisions of the Equal Opportunity clause.

(b) Subcontractors and material suppliers are cautioned as follows: By signing the subcontract or entering into a material supply agreement, the subcontractor or material supplier will be deemed to have signed and agreed to the provisions of the "Certification of Nonsegregated Facilities" in the subcontract or material supply agreement. This certification provides that the subcontractor or material supplier does not maintain or provide for his employees facilities which are segregated on the basis of race, creed, color, or national origin, whether such facilities are segregated by directive or on a de facto basis. The certification also provides that the subcontractor or material supplier will not maintain such segregated facilities.

(c) Subcontractors or material suppliers receiving subcontract awards or material supply agreements exceeding \$10,000 which are not exempt from the provisions of the Equal Opportunity clause will be required to provide for the forwarding of this notice to prospective subcontractors for construction contracts and material suppliers where the subcontracts or material supply agreements exceed \$10,000 and are not exempt from the provisions of the Equal Opportunity clause.

PN 031 – 07/21/2023 - PROMPT PAYMENT - ODOT-LET CONSTRUCTION PROJECTS

Prompt payment requirements apply to ODOT (the Department) and, by extension, its Prime Contractors and Subcontractors (including DBEs and non-DBEs and including traditional subcontractors as well as material suppliers and trucking firms, collectively referred to herein as Subcontractors). The State of Ohio's laws related to prompt payment are published in Ohio Revised Code (ORC) 4113.61. ORC 4113.61 applies to all contracts. The Prime Contractor must comply with this Proposal Note, ORC 4113.61, C&MS 107.21 and, for contracts with U.S. Department of Transportation financial assistance (i.e., federally-funded contracts), Title 49, Part 26, Section 29 of the Code of Federal Regulations (CFR) (i.e., 49 CFR 26.29).

The Department monitors the payments made by Prime Contractors and Subcontractors for compliance with this Proposal Note, ORC 4113.61, C&MS 107.21 and, for federally funded contracts, 49 CFR 26.29. To facilitate this monitoring, the Department requires Prime Contractors to report their remitted payments to specified Subcontractors, and Subcontractors to report their remitted payments to specified lower-tier Subcontractors, as follows.

- Prime Contractors must report remitted payments to subcontractors (DBE/EDGE and non-DBE/EDGE), suppliers (DBE/EDGE only, unless the supplier sublets to a lower-tier DBE/EDGE firm), and trucking firms (DBE/EDGE only, unless the trucking firm sublets to a lower-tier DBE/EDGE firm) (collectively, Subcontractors).
- Subcontractors must report remitted payments to lower-tier subcontractors (DBE/EDGE and non-DBE/EDGE), suppliers (DBE/EDGE only), and trucking firms (DBE/EDGE only) (collectively, "Lower-tier Subcontractors").

The Prime Contractor must report remitted payments to Subcontractors within 10 calendar days of each payment it receives from the Department. Each Subcontractor must report remitted payments to Lower-tier Subcontractors within 10 calendar days of receipt of each payment received from the Prime Contractor. Payers must report return of retainage (and/or other amounts withheld) within 10 calendar days of release to the payee. Payment is defined as: issuing Electronic Funds Transfer (EFT) or putting a check in the mail to a subcontractor. The 10 calendar day requirement is met the date that the payment is issued to the subcontractor, not received.

All subcontractor payment reporting must take place within the Signet® application. Signet is a third-party service supported by the vendor for usage by the Prime Contractor and subcontractors. Signet is only a

reporting tool; it does not process financial transactions. ODOT does not provide direct technical support for Signet.

All projects that have at least one Subcontractor are required to use Signet. Anyone needing access to Signet must submit a request to signet-support@infotechinc.com. Licensing and usage fees for the Signet service are incidental to the Project. The Signet vendor will charge a set fixed fee of \$1,000 per each Contract requiring Signet regardless of Contract value, Contract duration, or number of subcontractors. Prime Contractors are responsible for obtaining a Project-specific Signet license regardless of the number of Subcontractor payments made. The Prime Contractor shall be responsible for paying this fee to the Signet vendor. Helpful information on reporting Subcontractor payments in Signet may be found (as of the date of this Proposal Note) at <https://infotechinc.zendesk.com> (click Signet).

If a Prime does not anticipate having at least one subcontractor, they are not required to obtain a Signet license for that project. However, at any point in the life of the contract the Prime determines that there will be a Subcontractor, they have 10 days to notify the Department and obtain a Project-specific Signet license.

If any contractor or Subcontractor has not previously worked on an ODOT project and/or does not have a AASHTOWare Project™ - Civil Rights & Labor (CRL) account, that contractor or Subcontractor must request a CRL account by emailing DOT.Helpdesk@dot.ohio.gov. CRL feeds into Signet and vice versa, so contractors and Subcontractors MUST have accounts for both systems.

Prime Contractors and Subcontractors shall not record or verify payments in CRL for Projects requiring Signet.

The payer (whether Prime Contractor or Subcontractor) must report the following information:

- 1.) The name of the payee;
- 2.) The dollar amount of the payment to the payee;
- 3.) The date the payee was paid;
- 4.) The retainage or other amount withheld (if any), and the reason for the withholding (if other than for retainage).
- 5.) For DBEs, the purpose of the payment (e.g., subcontracting, trucking, supply (manufacturer), supply (regular dealer), supply (broker).
- 6.) Anything else Signet asks for.

The payer must report its return of retainage (and/or other amounts withheld) in separate, standalone payment entries (i.e., without being commingled with a payment for work performed or materials supplied).

Subcontractors and Lower-tier Subcontractors must verify, in Signet, each payment reported by a payer within 10 calendar days of the payment being reported by the payer. This verification includes whether the payment was received, and if so, whether it was as expected or not.

The Prime Contractor must include the above prompt payment and reporting requirements in all Subcontractor (DBE/EDGE and non-DBE/EDGE), supplier (DBE/EDGE only, unless the supplier sublets to a lower-tier DBE/EDGE firm), and trucking firm (DBE/EDGE only, unless the trucking firm sublets to a

lower-tier DBE/EDGE firm) agreements that it enters into and further require that all such subcontractors include the same prompt payment and reporting obligation in their lower-tier Subcontractor (DBE/EDGE and non-DBE/EDGE), supplier (DBE/EDGE only), and trucking firm (DBE/EDGE only) agreements. The project specific Signet license is applicable to all Project subcontracts and subcontractors.

Note: Payments made to non-DBE/EDGE suppliers and trucking firms need not be reported. However, as required in C&MS 107.21 and in accordance with ORC 4113.61, contractors are required to make payment to each subcontractor and supplier within 10 calendar days after receipt of payment from the Department for work performed or materials delivered or incorporated into the project—this requirement includes non-DBE/EDGE suppliers and trucking firms. If a contractor does not comply with this requirement, penalties in accordance with ORC 4113.61 may apply.

SUGGESTED SUB AGREEMENT LANGUAGE – FEDERAL-AID CONTRACTS

Suggested language for the federal-aid Prime Contractor to include in its subcontractor agreements:

As a Subcontractor, supplier and/or trucking firm*, you (the payee) must verify receipt of payments from the Prime Contractor. This verification must be performed within the Signet application. You must verify each payment within 10 calendar days of the payment being reported by the Prime Contractor. This verification includes whether the payment was received, and if so, whether it was as expected or not. Furthermore, you must report payments to your lower-tier Subcontractors (DBE and non-DBE), suppliers (DBE only), and trucking firms (DBE only). The payment data reported must include any retainage (and/or other amounts) withheld and any previously withheld amounts released. You must report payments within 10 calendar days of receipt of each payment received from the Prime Contractor. You must also report return of retainage (and/or other amounts withheld) within 10 calendar days of release to the payee. Your payees must then verify each payment reported by you (the payer) within 10 calendar days of the payment being reported. Your lower-tier Subcontractor (DBE and non-DBE), supplier (DBE only), and trucking firm (DBE only) sub agreements must include this prompt payment and reporting obligation.*

If you have not previously worked on an ODOT project and/or do not have an AASHTOWare Project™ - Civil Rights & Labor (CRL) account, you must request a CRL account by emailing DOT.Helpdesk@dot.ohio.gov. CRL feeds into Signet and vice versa, so you MUST have accounts for both systems.

Suggested language for the subcontractor to include in its lower-tier sub agreements:

As a lower-tier subcontractor (DBE or non-DBE), supplier (except non-DBE) and/or trucking firm (except non-DBE), you (the payee) must verify receipt of payments from the payer (i.e., the maker of this sub agreement with you). This verification must be performed within the Signet system. Payees must verify each payment reported by the payer within 10 days of the payment being reported. This verification includes whether the payment was received, and if so, whether it was as expected or not.

Anyone needing access to Signet may submit a request to signet-support@infotechinc.com.

If you have not previously worked on an ODOT project, and/or do not have an AASHTOWare Project™ - Civil Rights & Labor (CRL) account, you must request a CRL account by emailing DOT.Helpdesk@dot.ohio.gov. CRL feeds into Signet and vice versa, so you MUST have accounts for both systems.

SUGGESTED SUB AGREEMENT LANGUAGE – NON-FEDERAL-AID CONTRACTS

Suggested language for the non-federal-aid Prime Contractor to include in its subcontractor agreements:

As a Subcontractor, supplier and/or trucking firm*, you (the payee) must verify receipt of payments from the Prime Contractor. This verification must be performed within the Signet application. You must verify each payment within 10 calendar days of the payment being reported by the Prime Contractor. This verification includes whether the payment was received, and if so, whether it was as expected or not. Furthermore, you must report payments to your lower-tier Subcontractors (EDGE and non-EDGE), suppliers (EDGE only), and trucking firms (EDGE only). The payment data reported must include any retainage (and/or other amounts withheld) and any previously withheld amounts released. You must report payments within 10 calendar days of receipt of each payment received from the Prime Contractor. You must also report return of retainage (and/or other amounts withheld) within 10 calendar days of release to the payee. Your payees must then verify each payment reported by you (the payer) within 10 days of the payment being reported. Your lower-tier Subcontractor (EDGE and non-EDGE), supplier (EDGE only), and trucking firm (EDGE only) sub agreements must include this prompt payment and reporting obligation.*

If you have not previously worked on an ODOT project and/or do not have an AASHTOWare Project™ - Civil Rights & Labor (CRL) account, you must request a CRL account by emailing DOT.Helpdesk@dot.ohio.gov. CRL feeds into Signet and vice versa, so you MUST have accounts for both systems.

Suggested language for the subcontractor to include in its lower-tier sub agreements:

As a lower-tier subcontractor (EDGE or non-EDGE), supplier (except non-EDGE) and/or trucking firm (except non-EDGE), you (the payee) must verify receipt of payments from the payer (i.e., the maker of this sub agreement with you). This verification must be performed within the Signet application. Payees must verify each payment reported by the payer within 10 days of the payment being reported. This verification includes whether the payment was received, and if so, whether it was as expected or not.

If you have not previously worked on an ODOT project, and/or do not have an AASHTOWare Project™ - Civil Rights & Labor (CRL) account, you must request a CRL account by emailing DOT.Helpdesk@dot.ohio.gov. CRL feeds into Signet and vice versa, so you MUST have accounts for both systems.

SANCTIONS AND ADMINISTRATIVE REMEDIES

PROMPT PAYMENT

Failure by the Prime Contractor to follow Prompt Payment requirements may result in the issuance of sanctions listed below. The Prime Contractor may also receive the below sanctions if any of their Subcontractors fail to follow Prompt Payment requirements.

- 1st Level Occurrence: The Department will issue a Letter of Reprimand to the Prime Contractor (applies if there is a failure to report payments in the Signet system and/or failure to timely pay subcontractor(s));
- 2nd Level Occurrence: The Department may withhold an estimate in the amount due to the subcontractor(s) that was not reported or paid (applies if there is a failure to report payments in the Signet system and/or failure to timely pay subcontractor(s));
 - If a Prime Contractor receives a 1st Level Occurrence reprimand for a project, all subsequent Prompt Payment violations on that project (same or different subcontractor) may result in withholding. In this situation, no 1st Level Occurrence reprimand letters will be sent.
- 3rd Level Occurrence: The Prime Contractor may be required to pay interest in the amount of 18% per annum of the payment due, beginning on the eleventh day following the receipt of payment from the owner and ending on the date of full payment of the payment due plus interest (applies if a pattern of not paying subcontractor(s) persists or the Contractor has falsified, misrepresented or withheld information, ODOT can pursue other remedies available by law including suspension, revocation and/or debarment).

Factors to be considered in issuing sanctions may include, but are not limited to the following:

- the Contractor's past project practices;
- the magnitude and the type of offense;
- the degree of the Contractor's culpability;
- any steps taken to rectify;
- the Contractor's record of performance on other projects; and
- the number of times the Contractor has been previously sanctioned by ODOT.

RETURN OF RETAINAGE

Failure by the Prime Contractor to follow Return of Retainage requirements may result in the issuance of sanctions listed below. The Prime Contractor may also receive the below sanctions if any of their Subcontractors fail to follow Return of Retainage requirements.

- 1st Level Occurrence: The Department will issue a Letter of Reprimand to the Prime Contractor (applies if there is a failure to report retainage being held in the Signet system and/or failure to timely return retainage);
- 2nd Level Occurrence: The Department may withhold an estimate in the amount of retainage due to the subcontractor(s) (applies if there is a failure to report retainage being held in the Signet system and/or failure to timely return retainage);
 - If a Prime Contractor receives a 1st Level Occurrence reprimand for a project, all subsequent Return of Retainage violations on that project (same or different

subcontractor) may result in withholding. In this situation, no 1st Level Occurrence reprimand letters will be sent.

- Repeat Occurrences: Continued non-compliance is a material breach of contract and will be treated as such. ODOT can pursue other remedies available by law including suspension, revocation and/or debarment.

Factors to be considered in issuing sanctions may include, but are not limited to the following:

- the Contractor's past project practices;
- the magnitude and the type of offense;
- the degree of the Contractor's culpability;
- any steps taken to rectify;
- the Contractor's record of performance on other projects; and
- the number of times the Contractor has been previously sanctioned by ODOT.

PN 046 - 10/15/2004 - SUBCONTRACT AGREEMENTS

Prime contractors will not be required to submit executed C-92s with their subcontract agreements for Disadvantaged Business Enterprises (DBE) subcontractors prior to the execution of the prime contract with ODOT. The prime contractor must only furnish to the Department subcontract agreements from the DBE subcontractors with whom they propose to utilize to fulfill the project goal. Again, this requirement is at the time of contract execution with ODOT.

However, the prime contractor must submit C-92s prior to the DBE commencing work. At the time of submission of the C-92 the DBE subcontractor must have sufficient dollar and work type qualifications to perform the work. The prime contractor will be held accountable to meet the project goal.

PN 014 – 01/16/2026 - SMALL BUSINESS ENTERPRISE (SBE) UTILIZATION PLAN AND GOOD FAITH EFFORTS

Definition of days

Unless otherwise noted, *days* means calendar days, but in computing any period of time described in this proposal note, the day from which the period begins to run is not counted, and when the last day of the period is a Saturday, Sunday, or Federal or State holiday, the period extends to the next day that is not a Saturday, Sunday, or Federal or State holiday.

See <https://www.opm.gov/policy-data-oversight/pay-leave/federal-holidays> for a list of Federal holidays.

State holidays are those designated in division (A) of section 124.19 of the Revised Code (<https://codes.ohio.gov/ohio-revised-code/section-124.19>), with modifications as designated in the first two sentences of division (B)(4) of section 124.18 of the Revised Code (<https://codes.ohio.gov/ohio-revised-code/section-124.18>). (State holidays are generally the same as Federal holidays.)

SBE Utilization Plan, SBE Affirmation Forms, and SBE Good Faith Efforts documentation

At bid time, each Bidder submits a basic SBE Utilization Plan, which is the list of SBEs and dollar amounts put forth by the Bidder to meet the SBE contract goal. Each Bidder must be prepared so that if they are identified as the Apparent Low Bidder (ALB), they will be ready to submit SBE Affirmation Forms and/or Good Faith Efforts (GFE) documentation with much more detail than the SBE Utilization Plan shows. GFE documentation consists of all efforts undertaken by the Bidder to meet the SBE contract goal. ODOT strongly suggests each Bidder document all pre-award GFEs on the template located at

<https://www.transportation.ohio.gov/working/external-workforce/forms/gfe-contractors>, since the successful Bidder must submit GFEs if the SBE contract goal is not met.

SBE Utilization Plan

The Bidder shall include an SBE Utilization Plan with its bid, setting forth specific information demonstrating how the Bidder will achieve the SBE contract goal. By submitting an SBE Utilization Plan, the Bidder affirms that it will utilize the SBE firms identified in the Utilization Plan to meet the SBE contract goal.

Unless the Bidder is a certified SBE firm, **any bids received without electronic submission of the SBE Utilization Plan at bid time will be deemed unresponsive.**

ODOT uses electronic bidding as indicated in Proposal Note 019. Prior to submitting a bid, the Bidder shall download the latest version of the sbe-bids.bin file from

<http://www.dot.state.oh.us/Divisions/ContractAdmin/Contracts/Construction/sbe-bids.bin>. The Bidder must use this file, which contains the current list of SBE-certified firms and is updated regularly, when submitting its SBE Utilization Plan in ODOT's electronic bidding system.

The SBE Utilization Plan shall include the following information:

- 1) The names of the certified SBE firm(s) that will be used to meet the SBE contract goal;
- 2) The activity (subcontractor, regular dealer, distributor, manufacturer, consultant, trucking, etc.) that each SBE will perform;
- 3) The dollar amount of the participation of each SBE firm used to meet the SBE contract goal.
(Note: The *participation amount* will be less than the dollar amount that must be paid to the SBE if the SBE is acting as a regular dealer, distributor, or broker (see Proposal Note 008) and/or the SBE elects not to perform all activities with its own forces. Ultimately, to be compliant with PN 014, the Awarded Contractor must pay the SBE not less than the transaction amount for the performance of the specific activities described on the SBE Affirmation Form. (See SBE Affirmation section for more details on SBE Affirmation Forms.))

Bidders cannot modify their SBE Utilization Plans between the bid opening and contract award except at ODOT's discretion.

For supplier SBEs, the Bidder must have received the supplier SBE's Material Supply Form to understand the expected SBE participation credit they will receive based on whether the SBE is acting as a manufacturer, regular dealer, distributor, or broker for each type of material to be supplied (see Proposal Note 008).

Projects Awarded on Alternates

In the event the project will be awarded on alternates that increase or decrease the total dollar amount of the bid, a revision to the SBE Utilization Plan and SBE Affirmation Form(s) shall be submitted to and approved by the Office of Contractor Compliance within five days after the notification of the alternates.

SBE Affirmations Prior to Award

The Apparent Low Bidder shall ensure **all** SBE firms listed on the SBE Utilization Plan affirm their participation in the bid within five days after the bid opening to ODOT. However, **ODOT strongly recommends the ALB submit SBE Affirmation Forms as soon as possible** rather than waiting until the 5th day after the bid opening. For each SBE, the dollar amount shown on the SBE Affirmation Form must be equal to (or greater than) the dollar amount shown on the Apparent Low Bidder's SBE Utilization Plan. SBE Affirmation Forms cannot be modified beyond the 5th day after the bid opening except to correct errors, omissions, etc., that are deemed by ODOT to be immaterial and that do not reduce the participation amount, or in response to an award on alternates (see above).

For each SBE listed on the SBE Utilization Plan, the Apparent Low Bidder and SBE must complete the SBE Affirmation Form located at <https://www.transportation.ohio.gov/working/external-workforce/forms/pn-014-affirmation>. The SBE Affirmation Form will be utilized as written confirmation from each listed SBE firm that it is participating in the contract for the dollar amount of activities listed in the Bidder's SBE Utilization Plan. The description of each SBE's activity must be sufficiently detailed to allow ODOT to understand the firm's scope of work. Each SBE listed to perform as a regular dealer or

distributor must have completed the Material Supply Form relevant to demonstrating the SBE's capacity and intent and must affirm that its subsequent performance of a commercially useful function will be consistent with the preliminary counting of such participation. The SBE's responses must be included on the SBE Affirmation Form. The Apparent Low Bidder shall submit a separate SBE Affirmation Form for each SBE it is utilizing for the SBE contract goal, as well as its Good Faith Efforts package (see Good Faith Efforts) if it was not able to attain the SBE contract goal via SBE participation.

All other Bidders shall submit SBE Affirmation Forms if notified that the information is required in order for ODOT to complete its bid assessment. Bidders shall have five days from the date of notification to submit all required SBE Affirmation Forms to ODOT. Notification will be sent via email.

Determination of SBE Contract Goal Participation

ODOT will adjust SBE Affirmation Form amounts downward if needed because:

- An SBE supplier does not affirm that its participation will meet the specific requirements of either a regular dealer or distributor; or
- An SBE will not be self-performing all the activities listed on the form; or
- Other information that indicates the amount on the form was miscalculated or incorrect.

The adjusted SBE Affirmation Form amounts will be used to determine if the SBE contract goal was met. This means that the ALB may not have met the SBE contract goal even if the SBE Utilization Plan shows the contract goal was met. If the SBE contract goal is not met and the ALB does not submit Good Faith Efforts documentation by the 5th day after the bid opening, the bid will be considered non-responsive. ODOT strongly recommends the ALB submit SBE Affirmation Forms as soon as possible rather than waiting until the 5th day after the bid opening.

Non-Responsiveness

See the Sanctions and Administrative Remedies section.

If an SBE Cannot Be Reached

In the event an SBE firm fails to confirm the information contained in the SBE Affirmation Form within five days of bid opening, the Apparent Low Bidder shall submit a Request for Consent to Terminate/Reduce an SBE Commitment, as set forth herein.

The Request for Consent to Terminate/Reduce an SBE Commitment form shall be submitted within five days after bid opening in order for the Apparent Low Bidder to still be considered for contract award. The Apparent Low Bidder shall include as its reason for termination the SBE firm's failure to provide a timely affirmation and should include all efforts the Apparent Low Bidder made to obtain the affirmation from the SBE firm and shall attach proof of these efforts. If the Apparent Low Bidder intends to replace the SBE Firm, it shall include the replacement firm's information on the form.

If upon expiration at midnight of the fifth day, a SBE fails to complete the affirmation process, the Apparent Low Bidder shall be provided an extension until 5:00pm the next business day to complete the Request for Consent to Terminate/Reduce an SBE Commitment form and provide any additional SBE affirmations to fulfill the SBE goal.

In the event the Apparent Low Bidder is unable to affirm an SBE firm included in its original SBE Utilization Plan at bid submission, and it results in a contract goal shortfall, Good Faith Efforts (GFEs) must be submitted by the fifth day after bid opening (or until 5:00pm the next business day if an extension is granted as noted in the paragraph above for a SBE failing to complete the affirmation process). All GFE documentation submitted for consideration should demonstrate the efforts the Bidder made prior to the time of bid submission to secure sufficient SBE participation on the project to meet the SBE contract goal, although the Bidder was unable to do so. An SBE firm's failure to timely confirm information contained in the SBE Affirmation Form will be considered as good cause to terminate the SBE firm and will also be considered a part of the Apparent Low Bidder's Good Faith Efforts in meeting the contract goal.

SBE Bidders

If the Bidder is a certified SBE firm, the Bidder is not required to complete an SBE Utilization Plan as set forth above and would not need to submit an SBE Affirmation Form for the work it is planning to self-perform in order to meet the contract goal.

Joint Ventures

If the Bidder is a Joint Venture, the Joint Venture will only be considered a Certified SBE firm if the Joint Venture itself has been certified. The Joint Venture may, however, utilize a Certified SBE firm that is also a partner in the Joint Venture as part of its SBE Utilization Plan. The Certified SBE Firm/Joint Venture Partner, however, does not need to submit an SBE Affirmation Form for any work that the Certified SBE Firm/Joint Venture Partner is going to perform to meet the contract goal. ODOT will consider submission of the Joint Venture's bid as the Certified SBE Firm/Joint Venture Partner's confirmation that it is participating in the contract.

Good Faith Efforts (GFEs)

If the SBE contract goal established by ODOT is not met, the Apparent Low Bidder shall demonstrate it made adequate good faith efforts to meet the contract goal, even though it did not succeed in obtaining enough SBE participation to do so.

If the Apparent Low Bidder does not meet the contract goal at bid time, the Apparent Low Bidder shall submit its Good Faith Efforts (GFEs) documentation by no later than five days after the bid opening. Submission of SBE affirmation(s) with additional participation sufficient to meet the SBE contract goal does not cure the Apparent Low Bidder's failure to meet the contract goal at bid time or eliminate the Apparent Low Bidder's responsibility of submitting GFEs within five days of the bid opening.

The Apparent Low Bidder has the burden of proof to clearly demonstrate its GFEs by submitting detailed information within five days after the bid opening, such as:

- 1) All written quotes received from certified SBE firms;
- 2) All written (including email) communications between the Apparent Low Bidder and SBE firms;
- 3) All written solicitations to SBE firms, even if unsuccessful;
- 4) Copies of each non-SBE quote when a non-SBE was selected over an SBE for work on the contract;
- 5) Phone logs of communications with SBE firms.

The Apparent Low Bidder shall utilize the GFE Contractor Template located at <https://www.transportation.ohio.gov/working/external-workforce/forms/gfe-contractors> to document its GFEs. This template and supporting documentation shall be sent along with any SBE Affirmation Forms within five days of bid opening. See the page linked above for GFE guidance.

All other Bidders that failed to meet the SBE contract goal at bid time shall submit documentation of GFEs if notified that the information is required in order for ODOT to complete its bid assessment. Bidders shall have five days from the date of notification to submit all required GFE documentation. Notification will be by email.

ODOT shall utilize the guidance set forth in 49 CFR §26.53 Appendix A in determining whether the Bidder has made adequate good faith efforts to meet the contract goal.

Administrative Reconsideration

ODOT will review the GFE documentation and issue a written determination on whether adequate GFEs have been demonstrated prior to contract award. If ODOT determines the Apparent Low Bidder has failed to demonstrate adequate GFEs to meet the contract goal, the Apparent Low Bidder will have an opportunity for administrative reconsideration prior to the contract being awarded.

As part of this reconsideration, the Apparent Low Bidder may provide written documentation or argument concerning the issue of whether it met the contract goal or made adequate good faith efforts to do so. However, this written documentation or argument must not include or propose any new SBE participation not already included in the Apparent Low Bidder's initial GFE documentation. Such written documentation or argument must be received by ODOT, attention: Division of Chief Legal Counsel, 1980 West Broad Street, MS 1500, Columbus, Ohio 43223 (with a copy to the Office of Contract Sales, MS 4110), within two business days of ODOT's written determination that GFEs were not adequately demonstrated. The Apparent Low Bidder may also include in its written documentation a request for an in-person meeting to discuss the issue of whether it met the contract goal or made adequate good faith efforts to do so.

ODOT's Division of Chief Legal Counsel will respond to the Apparent Low Bidder within five business days of receiving written documentation or holding the in-person meeting. ODOT will send the Apparent Low Bidder a written decision on reconsideration explaining the basis for finding that the Apparent Low Bidder did or did not meet the contract goal or make adequate good faith efforts to do so. The result of the reconsideration process is not administratively appealable to the U.S. Department of Transportation.

Termination of an SBE or Any Portion of Its Work

In this section, *SBE activities* are those activities, as listed on an SBE Affirmation Form, the performance of which the Awarded Contractor committed to the specific SBE listed on the SBE Affirmation Form for the specific compensation shown. *SBE activities* can be used interchangeably with *SBE commitment*. The Awarded Contractor must ensure that it pays the SBE not less than the dollar amount for the performance of the specific activities described on the SBE Affirmation Form. If a change in circumstances makes this unlikely, the Awarded Contractor must take action as described herein. *If the Awarded Contractor will not be paying an SBE the entire dollar amount shown on the SBE Affirmation Form, and this is not connected to a change in circumstances driven by ODOT, then the Awarded Contractor must submit a Request for Consent to Terminate/Reduce.*

Reductions Caused by ODOT

Any reduction or underrun in SBE activities caused by ODOT is considered a termination for which ODOT's prior written consent is not required. For such reductions or underruns, the Awarded Contractor must notify the SBE via email (with a copy to dot.contractslettingmgr@dot.ohio.gov) to inform the SBE of the change and so that ODOT can update the SBE Commitment amount. The Awarded Contractor does not submit a formal Request for Consent to Terminate/Reduce.

Request for Consent to Terminate/Reduce an SBE Commitment

For any reduction or underrun in SBE activities not caused by ODOT, and in all other cases, the Awarded Contractor must continue to utilize the specific SBEs to perform the activities as described on SBE Affirmation Forms unless the Awarded Contractor obtains ODOT's written consent. Consent requests must be submitted utilizing the Request for Consent to Terminate/Reduce SBE Form located at <https://www.transportation.ohio.gov/working/external-workforce/forms/pn-014-termination>.

Absent ODOT's prior written consent, the Awarded Contractor is not entitled to any payment for work or material unless it is performed or supplied by the specific SBE indicated on approved SBE Affirmation Forms.

Requests for Consent to Terminate/Reduce an SBE Commitment must be submitted within two weeks of the Awarded Contractor becoming aware of the change in circumstances that is preventing the SBE from fully performing the activities listed on the SBE Affirmation Form. Requests submitted significantly outside the two-week timeframe may subject the Awarded Contractor to the sanctions listed at the end of this proposal note.

Good Cause to Terminate an SBE or Any Portion of Its Work

ODOT can only provide written consent to terminate an SBE or any portion of its work if it agrees, for reasons stated in its concurrence document, that the Apparent Low Bidder/Awarded Contractor has good cause to terminate the SBE firm or any portion of its agreed-upon activities as listed on SBE Affirmation Forms.

Good cause does not exist if the Awarded Contractor seeks to terminate an SBE or any portion of its work that it relied upon to obtain the contract so that the Awarded Contractor can self-perform the activity for which the SBE contractor was engaged, or so that the Awarded Contractor can substitute another SBE or non-SBE participant after contract award.

Good cause to terminate an SBE includes the following circumstances:

- 1) The SBE firm fails or refuses to execute (i.e., sign) a written contract;
- 2) The SBE firm fails or refuses to perform the activities listed on its SBE Affirmation Form in a way consistent with normal industry standards. Provided, however, that good cause does not exist if the failure or refusal of the SBE firm to perform the activities results from the bad faith or

discriminatory action of the Awarded Contractor. The Awarded Contractor must provide justification to support its assertion that industry standards are not being met;

- 3) The SBE firm fails or refuses to meet the Awarded Contractor's reasonable, nondiscriminatory bond requirements.
- 4) The SBE firm becomes bankrupt, insolvent, or exhibits credit unworthiness;
- 5) The SBE firm is ineligible to work on public works projects because of suspension and debarment proceedings pursuant to 2 CFR parts 180, 215, and 1200 or applicable state law;
- 6) ODOT has determined that the SBE firm is not a responsible contractor;
- 7) The SBE firm voluntarily withdraws from the project and provides written notice of its withdrawal;
- 8) The SBE firm is ineligible to receive SBE credit for the type of activity required;
- 9) An SBE owner dies or becomes disabled, with the result that the SBE firm is unable to complete its activity on the contract; and
- 10) Other documented good cause that ODOT determines compels the termination of the SBE firm.

Replacement

When an SBE firm or any portion of its work is terminated by the Awarded Contractor, the Awarded Contractor must use GFEs to include additional SBE participation to the extent needed to meet the SBE contract goal. The GFEs shall be documented by the Awarded Contractor. If ODOT requests documentation under this provision, the Awarded Contractor shall submit the documentation within seven days, which may be extended for an additional seven days if necessary at the request of the contractor, and ODOT shall provide a written determination to the contractor stating whether GFEs have been demonstrated.

Between the bid opening and award, any added SBE participation credit that was not listed on the Bidder's original SBE Utilization Plan will not count toward the SBE contract goal.

Post-Award SBE Additions

In the event additional SBE participation is required for the project, the Awarded Contractor must submit the SBE Affirmation Form located at <https://www.transportation.ohio.gov/working/external-workforce/forms/pn-014-affirmation>. The SBE Affirmation Form will be utilized as written confirmation from the added SBE firm that it is participating in the contract in the type and amount of work on the project. SBE participation credit toward the SBE contract goal will only be approved for work performed after review and approval of the SBE Affirmation Form.

Exceeding the Amount Shown on an SBE Affirmation Form

ODOT will count, towards the SBE contract goal, amounts paid to an SBE that are above the amount shown on the SBE Affirmation Form as long as there is no change to the scope of the SBE's activities. However, ODOT will not count, towards the SBE contract goal, any amount paid to an SBE that is not part of the originally approved scope. If the Awarded Contractor wants or needs such additional participation to count towards the SBE contract goal, the Awarded Contractor must submit an amended SBE Affirmation Form listing the additional activities to be performed by the SBE and the revised participation amount. ODOT will review the amended SBE Affirmation Form and make a determination on whether the proposed additional activity will count towards the SBE contract goal. SBE participation credit toward the SBE contract goal will only be approved for work performed after review and approval of the SBE Affirmation Form.

WRITTEN NOTICE TO SBE RELATED TO REQUESTS FOR CONSENT TO TERMINATE/REDUCE

The Apparent Low Bidder/Awarded Contractor must submit Requests for Consent to Terminate/Reduce an SBE using the specific form available at <https://www.transportation.ohio.gov/working/external-workforce/forms/pn-014-termination>. Part 1 of this form constitutes the Apparent Low Bidder/Awarded Contractor's notice in writing to the SBE firm of the Apparent Low Bidder/Awarded Contractor's intent to request to terminate and the reason for the proposed request. Upon completion of Part 1, the SBE has five days to respond by completing Part 2, advising ODOT and the Apparent Low Bidder/Awarded Contractor of the reasons, if any, why it objects to the proposed termination and why ODOT should not approve the Apparent Low Bidder/Awarded Contractor's request. If required in a particular case as a

matter of public necessity (e.g., safety), ODOT may provide a response period shorter than five days. (Urgent requests may be made over the phone by contacting Goal Attainment staff, with the caveat that the associated written request be submitted by 5:00 pm that day.) Part 3 of the form constitutes the Apparent Low Bidder/Awarded Contractor's official request, while Part 4 is ODOT's consent decision and explanation for it.

Goal Attainment Post Award

The Awarded Contractor shall ensure that all subcontracts or agreements with any SBEs meet or exceed conformity with all applicable state and federal laws and regulations. Furthermore, the Awarded Contractor shall require that any subcontractor agreement with all lower-tier subcontractors be performed per this Proposal Note.

The Awarded Contractor shall submit any subcontractor lower-tier contract before any but not limited to starting any work performed or supplied by a subcontractor and/or Lower Tier Contractor. Said contract will be reviewed and approved only if it meets or exceeds the conformity with all applicable state and federal laws and regulations. Failure to obtain said approval might result in some or all SBE participation credit for said SBE withheld according to section 5525.061 of the Revised Code and/or 23 CFR part 633.102.

The Award Contractor shall ensure that said subcontract shall contain at least the following information:

- 1) Award contractor name; and
- 2) Subcontractor name and/or Lower Tier Contractor Name; and
- 3) Identification of said project; and
- 4) The amount to be contracted is equal to or greater than the amount provided on its Utilization Plan; and
- 5) Meets or exceeds the prompt payment requirements of Proposal Note 031; and
- 6) Signatures of both parties; and
- 7) FHWA 1273 form.

Approval of an SBE Utilization Plan does not ensure approval of C-92 Requests to Sublet nor does approval of an SBE Utilization Plan indicate the SBE contract goal has been met. ODOT will monitor goal attainment throughout the life of the project. It is the responsibility of the Awarded Contractor to advise ODOT of any changes to the SBE Utilization plan throughout the life of the project. The SBE contract goal of a project is stated as a percentage of the PN 014 contract amount, which is the actual contract amount excluding 8000 contract line numbers and any 9000 contract line numbers that are negative. When the PN 014 contract amount increases or decreases, the actual dollar amount of the SBE contract goal for the project will increase or decrease accordingly.

Impact of SBE Decertification

When the Awarded Contractor makes a commitment to use an SBE that is decertified PRIOR TO the full execution (i.e., signing) of that SBE's subcontract, the decertified firm DOES NOT COUNT toward the SBE contract goal. The Awarded Contractor's SBE commitment is null and void since the SBE is no longer certified. The Awarded Contractor must make good faith efforts to find additional SBE participation to replace the decertified firm.

When the Awarded Contractor makes a commitment to use an SBE that is decertified AFTER the full execution of that SBE's subcontract, the decertified firm COUNTS toward the SBE contract goal UNLESS the SBE was decertified because it was acquired by or merged with a non-SBE, in which case only the amount paid for work performed by the SBE prior to its decertification counts.

For purposes of this section, a subcontract is deemed to have been signed not before the full execution date of the prime contract.

Sanctions and Administrative Remedies

Pre-Award

Failure by the Apparent Low Bidder to do any of the following may result in the bid being rejected as non-responsive in accordance with section 5525.08 of the Revised Code:

- 1) Failure to submit a complete SBE Utilization Plan at the time of bid;

- 2) Failure to submit SBE Affirmation Form(s) and/or failure to submit Requests for Consent to Terminate/Reduce a SBE Commitment as required by this Proposal Note; or
- 3) Failure to meet the contract goal and/or failure to demonstrate GFEs to meet the contract goal as required by this Proposal Note;
- 4) Failure to follow the terms of this Proposal Note.
- 5) The as-submitted SBE Utilization Plan shows the SBE contract goal was met, and the Apparent Low Bidder does not submit all completed and signed SBE affirmations—that are for amounts greater than or equal to the amounts on the SBE Utilization Plan and that are for activities in which the SBE is certified—within five days of the bid opening;
- 6) The as-submitted SBE Utilization Plan shows the SBE contract goal was met, and the Apparent Low Bidder submits all completed and signed SBE affirmations within five days of the bid opening, but adjustments are needed, and after ODOT makes the adjustments, the SBE contract goal is no longer met and the Apparent Low Bidder does not submit its Good Faith Efforts documentation within five days of the bid opening; or
- 7) The as-submitted SBE Utilization Plan shows the SBE contract goal was NOT met, and the Apparent Low Bidder does not submit all completed and signed SBE affirmations AND its Good Faith Efforts documentation within five days of the bid opening; or
- 8) A SBE Utilization Plan was not submitted, and the Apparent Low Bidder does not submit its Good Faith Efforts documentation within five days of the bid opening; or
- 9) The SBE Affirmation Forms submitted are not complete and/or accurate and have not been made complete and accurate within five days of the bid opening.

Post-Award

Failure by the Awarded Contractor to carry out the requirements of this Proposal Note, including, but not limited to, the failure of the Awarded Contractor to pay an SBE the dollar amount for the performance of the specific activities described on the SBE Affirmation Form, the failure of the Awarded Contractor to submit SBE change orders and/or Requests for Consent to Terminate/Reduce SBE Commitment forms, and the submission of inadequate post-award good faith efforts to include additional SBE participation to the extent needed to meet the SBE contract goal, is a material breach of the contract and may result in the issuance of sanctions as follows:

- 1st Tier: Letter of reprimand
- 2nd Tier: Damages equivalent to the SBE shortfall
- 3rd Tier: If a pattern of paying damages persists or the Contractor has falsified, misrepresented or withheld information, ODOT can pursue other remedies available by law including suspension, revocation, and/or debarment.

Factors to be considered in issuing sanctions may include, but are not limited to the following:

- the magnitude and type of offense
- the Contractor's unwillingness to provide information and documentation
- the degree of the Contractor's culpability
- any steps taken to rectify
- the Contractor's record of performance on other projects including, but not limited to:
 - annual SBE participation
 - annual SBE participation on projects without contract goals
 - the number of complaints ODOT has received regarding the Contractor
 - the number of times the Contractor has been previously sanctioned by ODOT in the previous three years

Note: Absent ODOT's consent, the Awarded Contractor is not entitled to any payment for work or material unless it is performed or supplied by the specific SBE indicated on approved SBE Affirmation Forms, regardless of the presence or absence of any of the above sanctions.

PN 090 – 04/08/2025 - WORK TYPE CODES AND DESCRIPTIONS

The Department will indicate the work type required for each pay item. If the line item does not have a corresponding work type, NR will be shown in the work type column. This proposal note will govern the assignment of work types to pay items.

However, the Contractor may perform incidental work items for which it does not hold the required work type provided the cost of the work does not exceed 5% of the total bid. The Contractor may also perform Work Type 26 (Structural steel painting) without holding the required work type provided the total area to be painted does not exceed 1000 SF per structure. The Contractor may not perform any quantity of Work Type 55 or 56 unless they hold the required work type. The Contractor may perform Work Type 57 (Sealing of Concrete Surfaces with Epoxy or Non-Epoxy Sealers) without holding the required work type provided the total area to be sealed does not exceed 75 SY per project.

Listed below are the work types for this proposal. In accordance with Ohio law, a bidder must possess work types, and perform work equal to the percentage included on the front cover of this proposal. This is a percentage of the total amount of the submitted bid price. The Director may, by insertion of a contract provision, reduce the fifty percent amount.

Work Type Code	Work Type Description	Work Type Code	Work Type Description
1	Clearing & Grubbing	29	Structure Repairs
2	Building Removal	30	Hydrodemolition
3	Gas, Oil, Water Well Abandonments	31	Structural Steel Repairs
4	Roadway Excavation & Embankment Construction	32	Heat Straightening
5	Major Roadway Excavations	33	Tieback Installation
6	Incidental Grading	34	Earth Retaining Structures
7	Soil Stabilization	35	Drainage (Culverts, Misc.)
8	Temporary Soil Erosion & Sediment Control	36	Guardrail / Attenuators
9	Aggregate Bases	37	Fence
10	Flexible Paving	38	Misc. Concrete
11	Apply Bituminous Treatments	39	Maintenance of Traffic
12	Rigid Paving	40	Waterproofing
13	Pavement Planning, Milling, Scarification	41	Raised Pavement Markers
14	Concrete Texturing	42	Signing
15	Sawing	43	Highway Lighting
16	Flexible Replacement	44	Traffic Signals - Standard
17	Rigid Pavement Replacement	45	Pavement Markings
18	Pavement Rubblizing, Breaking, Pulverizing	46	Landscaping
19	Structure Removal	47	Mowing
20	Level 1 Bridge	48	Trucking
21	Level 2 Bridge	49	Herbicide Spraying
22	Level 3 Bridge	50	Railroad Track Construction
23	Reinforcing Steel	51	Micro Tunneling
24	Structural Steel Erection	52	Tunneling
25	Stud Welding	53	Piling
26	Structural Steel Painting	54	Post-Tensioning Bridge Members

27	Expansion & Contraction Joints, Joint sealers, Bearing Devices	55	Fiber Optic Cable Installation, Splicing, Termination and Testing – Traffic Signal System
28	Caissons / Drilled Shafts	56	Fiber Optic Cable Installation, Splicing, Termination and Testing – Intelligent Transportation System
		57	Sealing of Concrete Surfaces with Epoxy or Non-Epoxy Sealers

PN 059 - 10/15/2004 - WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can be:

- an existing published wage determination
- a survey underlying a wage determination
- a Wage and Hour Division letter setting forth a position on a wage determination matter
- a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be with the Wage and Hour Regional Office for the area in which the survey was conducted because those Regional Offices have responsibility for the Davis-Bacon survey program. If the response for this initial contact is not satisfactory, then the process described in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determination
Wage and Hour Division
U. S. Department of Labor
200 Constitution Avenue, N.W.
Washington, D. C. 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) can request review and reconsideration from the Wage and Hour Administrator (see 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U. S Department of Labor
200 Constitution Avenue, N.W.
Washington, D. C. 20210

The request should be accompanied by a full statement of the interested party's position and by any information (wage payment data, project description, area practice material, etc.) that the requester considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U. S. Department of Labor
200 Constitution Avenue, N. W.
Washington, D. C. 20210

4.) All decisions by the Administrative Review Board are final.

PN 061 – 01/20/2016 -WAGE SCALE ON ALL FEDERAL-AID PROJECTS

The wage rates for this project were determined by the Secretary of Labor in accordance with Federal-Aid requirements.

Contractors shall use only the classifications and wage rates set forth in the United States Department of Labor (USDOL) wage decision found at the website noted below on payrolls submitted to the District Office. Additionally, please note that the wage modification in effect at the time of the project sale date, shall be used by all contractors.

This USDOL wage decision may be viewed, by accessing the United States Department of Labor (USDOL) website at:

[SAM.gov | Wage Determinations](#)

This contract requires the payment of the total of the basic hourly rates plus the fringe benefits payments for each classification in accordance with the following regulations which by reference are made part of this contract:

- 1) The U.S. Department of Labor Regulations, Title 29, Subtitle A, Part 5, Sections 5.5, 5.31, and 5.32, most recent revision at contract execution.
- 2) Form FHWA-1273 (most recent revision at contract execution) Part IV. Payment of Predetermined Minimum Wage and Part V. Statements and Payrolls.

The failure to pay prevailing wages to all laborers and mechanics employed on this project, shall be considered a breach of contract. Such a failure may result in the termination of the contract and debarment.

The Contractor and all subcontractors shall pay all wages and fringe benefits by company check. All payroll records and canceled pay checks shall be maintained for at least three years after final acceptance as defined in section 109.12 of the Ohio Department of Transportation Construction and Materials Specifications. The Contractor's and all subcontractors payroll records and canceled pay checks shall be made available for inspection by the Department and the U.S. Department of Labor, upon request, anytime during the life of the contract, and for three years thereafter by the U.S. Department of Labor. Additionally, the Contractor and all subcontractors shall permit such representatives to interview any employees during working hours while the employee is on the job.

The wage and fringe rates determined for this project shall be posted by the Contractor in a prominent and accessible place on the project, field office, or equipment yard where they can be easily read by the workers.

The Contractor (both prime and sub) shall submit via the Department Civil Rights & Labor System (CRL), certified payrolls each week beginning three weeks after the start of work. The Department will not accept payrolls not uploaded via CRL (no handwritten payrolls). These payrolls shall include but not limited to the following:

1. Employee name, address, social security number, classification, and hours worked.

2. The basic hourly and overtime rate paid, total pay, and the manner in which fringe benefit payments have been irrevocably made.
3. The contract ID and pay week dates.
4. Signature of an authorized company representative will be done online through CRL. CRL Requirements with interactive training guides can be found at transportation.ohio.gov/CRL.

Additionally, a copy of the "Apprentice Certification" obtained from the Ohio State Apprenticeship Council, must accompany all certified payrolls submitted for all apprentices working on this project. Instructions for attaching the apprenticeship certificate can also be found at transportation.ohio.gov/CRL under Attaching the Apprenticeship Certificate.

Please be aware that it is ultimately the responsibility of the Contractor to ensure that all laws relating to prevailing wages in the USDOL Regulations, Title 29, parts 1 and 5, are strictly adhered to by all subcontractors on the project.

If the Contractor or any subcontractor fails to comply with any of the provisions contained in this proposal note, the Department may terminate the contract, debar the Contractor or Subcontractor and/or withhold or suspend pay estimates after written notice and a reasonable opportunity to comply has been provided.

PN 050 - 10/15/2004 - LIMITATION ON USE OF CONTRACT FUNDS FOR LOBBYING

1. The prospective bidder certifies, by signing and submitting this bid proposal, to the best of his or her knowledge and belief, that:
 - a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.
 - b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying" in accordance with its instructions.
2. This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. This certification is a prerequisite for making or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who fails to file the required certification shall be subject to civil penalty of not less than \$10,000 and not more than \$100,000 for each such failure.
3. The prospective bidder also agrees by submitting his or her bid proposal that he or she shall require that the language of this certification be included in all lower tier subcontracts, which exceed \$100,000 and that all such sub-recipients shall certify and disclose accordingly.

PN 045 - 10/15/2004 - NON - COLLUSION AFFIDAVIT

In accordance with Title 23 United States Code, Section 112 and Ohio Revised Code, Chapter 1331 et. seq; and Sections 2921.11 and 2921.13, the bidder hereby states, under penalty of perjury and under other such penalties as the law provides, that he or his agents or employees have not entered either directly or indirectly into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with this proposal. Execution of this proposal on the signature portion thereof shall constitute also signature of this Non-Collusion Affidavit as permitted by title 28 United States Code, Section 1746.

REPORTING BID RIGGING

To report bid rigging activities call:

1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free "hotline" Monday through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use the "hotline" to report such activities.

The "hotline" is part of the DOT's continuing effort to identify and investigate highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General. All information will be treated confidentially and caller anonymity will be respected.

PN 133 – 07/18/2025 – PRODUCTS PRODUCED IN THE UNITED STATES

The requirements of this note replace the domestic material requirements in 106.09 of the Construction & Material Specifications.

Furnish products that are produced in the United States according to the applicable provisions of the Infrastructure Investment and Jobs Act (IIJA), Pub. L. No. 117-58, which includes the Build America, Buy America Act (BABA) Pub. L. 117-58, §§ 70901-27, and 23 CFR 635.410.

A. Federal Requirements. All steel or iron products incorporated permanently into the Work must be made of steel or iron produced in the United States and all subsequent manufacturing must be performed in the United States. "Manufacturing" is any process that modifies the chemical content; physical shape or size; or final finish of a product. Manufacturing as it relates to steel or iron products begins with the initial melting and mixing and continues through the bending and coating stages.

"Manufactured products" means articles, materials, or supplies that have been processed into a specific form and shape, or combined with other articles, materials, or supplies to create a product with different properties than the individual articles, materials, or supplies. If a domestic product is taken out of the United States for any process, it becomes a foreign source material.

All manufactured products used in the project must be manufactured in the United States ("final assembly requirement") and have greater than 55 percent of the manufactured product's components, by cost, be mined, produced, or manufactured in the United States ("55 percent requirement"). "Component" means an article, material, or supply, whether manufactured or unmanufactured, incorporated directly into a manufactured product or, where applicable, an iron or steel product. If a manufactured product is predominately iron, steel or a combination of both it must meet the above requirements for steel or iron products. Predominately iron or steel or a combination of both means the total cost of the iron and steel content exceeds 50 percent of the total cost of all its components. Manufactured products on projects that receive Federal authorization on or after October 1, 2025 must meet the final assembly requirement. Manufactured products on projects that receive Federal authorization on or after October 1, 2026 must meet the final assembly requirement and the 55 percent requirement.

All construction materials must be produced in the United States—this means that all manufacturing processes for the construction material occurred in the United States.

“Construction materials” includes an article, material, or supply—other than an item of primarily iron or steel; cement and cementitious materials; aggregates such as stone, sand, or gravel; or aggregate binding agents or additives—that is or consists primarily of:

- Non-ferrous metals;
- Plastic and polymer-based products (including polyvinylchloride, composite building materials, and polymers used in fiber optic cables);
- Glass (including optic glass);
- Fiber optic cable (including drop cable);
- Optical fiber;
- Lumber;
- Engineered wood; and
- Drywall.

To provide clarity to item, product, and material manufacturers and processors, we note that items that consist of two or more of the listed materials that have been combined together through a manufacturing process, and items that include at least one of the listed materials combined with a material that is not listed through a manufacturing process, should be treated as manufactured products, rather than as construction materials. For example, a plastic framed sliding window should be treated as a manufactured product while plate glass should be treated as a construction material.

Construction materials brought on site and combined with other materials are not considered manufactured products.

Precast concrete products that are classified as manufactured products must have their predominantly iron or steel components meet the above requirements for iron and steel. The cabinets or other enclosures of intelligent transportation systems (ITS) and other electronic hardware systems that are installed in the highway right of way and classified as manufactured products must comply with the above requirements for iron and steel if the cabinet or enclosure is predominately iron or steel.

B. Exceptions. The Director may grant specific written permission to use non-domestic steel or iron products in any type of construction in accordance with 23 CFR 635.410(b)(4). The Director may grant such exceptions under the following condition:

- The cost of products to be used does not exceed 0.1 percent of the total Contract cost, or \$2,500, whichever is greater. The cost is the value of the product as delivered to the project.

The Director may grant specific written permission to use non-domestic construction materials or manufactured products in any type of construction in accordance with 2 CFR Part 184. The Director may grant such exceptions under the following conditions:

- The total value of the non-compliant products is no more than the lesser of \$1,000,000 or 5% of total applicable costs for the project; or
 - applicable costs are defined as the cost of materials (including the cost of any manufactured products) used in the project that are subject to a domestic preference requirement
 - the actual cost of the materials, not the anticipated cost of those materials.
- The total amount of the Federal financial applied to the project, through awards or subawards, is below \$500,000;

The Contractor may request an exception on forms provided by the Department.

The Buy America preference only applies to articles, materials, and supplies that are consumed in, incorporated into, or affixed to an infrastructure project. As such, it does not apply to tools, equipment, and supplies, such as temporary scaffolding, brought to the construction site and removed at or before the completion of the infrastructure project. Nor does a Buy America preference apply to equipment and furnishings, such as movable chairs, desks, and portable computer equipment, that are used at or within the finished infrastructure project, but are not an integral part of the structure or permanently affixed to the infrastructure project.

C. Proof of Domestic Origin. Furnish certification to the Engineer showing the domestic origin of all products covered by this section before they are incorporated into the Work. The Daily Source Report form itself is not acceptable certification of domestic origin. Non-domestic product(s) incorporated into the Work does not relieve the Contractor of any responsibility to correct the Work up to and including removal and replacement of the non-domestic product(s). Products without a traceable domestic origin will be treated as a non-domestic product.

PN 040 – 05/30/23 - PROHIBITION OF THE EXPENDITURE OF PUBLIC FUNDS FOR OFFSHORE PURPOSES

Executive Order 2022-02D “*State of Ohio’s Response to Russia’s Unjust War on the Country of Ukraine*” prohibits purchases from or investment in a Russian institution or company. This Order shall be read in conjunction with Executive Order 2019-12D “*Governing the Expenditure of Public Funds for Offshore Services*” which already largely prohibits the contracting and purchasing of services from overseas sources, including subcontractors.

The Ohio Department of Transportation will not enter into any contract to purchase services provided outside of the United States or that allows State Data to be sent, taken, accessed, tested, maintained, backed-up, stored, or made available remotely outside of the United States, unless a duly signed waiver from the Department of Administrative Services has been obtained. State Data includes all data and information provided by, created by, created for, or related to activities of the State and any information from, to, or related to all persons that conduct business activities within the State, including, but not limited to Sensitive Data. Sensitive Data means any type of data that presents a high or moderate degree of risk if released, disclosed, modified, or deleted or disclosed without authorization.

Notwithstanding any other terms of this Contract, the Department reserves the right to recover any funds paid for services the Contractor performs outside of the United States for which it did not receive a waiver. The Department does not waive any other rights and remedies provided to the Department in the Contract.

Further, the Department will not make any purchase from or investment in any Russian institution or company. Notwithstanding any other terms of this Contract, the Department reserves the right to recover any funds paid to the Contractor for purchases or investments in a Russian institution or company in violation of Executive Order 2022-02D. The provisions of this paragraph will expire when the applicable Executive Order is no longer effective.

The Contractor must sign and complete the attached Affirmation and Disclosure Form and return the form with the executed contract. By signing the Disclosure and Affirmation Form, the Contractor is acknowledging that it understands and will meet the requirements of the above prohibitions. During the performance of this Contract, if the Contractor changes or adds to the location(s) disclosed on the Affirmation and Disclosure Form, Contractor must complete and submit a revised Affirmation and Disclosure Form reflecting such changes.

(The remainder of this page is left intentionally blank.)

AFFIRMATION AND DISCLOSURE FORM

Contractor affirms that Contractor has read and understands the applicable Executive Orders regarding the prohibitions of performance of offshore services, locating State data offshore in any way, or purchasing from Russian institutions or companies.

Contractor shall provide all the name(s) and location(s) where services under this Contract will be performed and where data is located in the spaces provided below or by attachment. Failure to provide this information may result in no award. If the Contractor will not be using subcontractors, indicate "Not Applicable" in the appropriate spaces.

1. Principal location of business of Contractor:

(Address)

(City, State, Zip)

Name/Principal location of business of subcontractor(s):

(Name)

(Address, City, State, Zip)

(Name)

(Address, City, State, Zip)

2. Location where services will be performed by Contractor:

(Address)

(City, State, Zip)

Name/Location where services will be performed by subcontractor(s):

(Name)

(Address, City, State, Zip)

(Name)

(Address, City, State, Zip)

3. Location where state data will be located, by Contractor:

_____	_____
(Address)	(City, State, Zip)

Name/Location(s) where state data will be located by subcontractor(s):

_____	_____
(Name)	(Address, City, State, Zip)

_____	_____
(Name)	(Address, City, State, Zip)

_____	_____
(Name)	(Address, City, State, Zip)

_____	_____
(Name)	(Address, City, State, Zip)

_____	_____
(Name)	(Address, City, State, Zip)

Contractor affirms, understands, and agrees that Contractor and its subcontractors are under a duty to disclose to the State any change or shift in location of services performed by Contractor or its subcontractors before, during and after execution of any contract with the State. Contractor agrees it shall so notify the State immediately of any such change or shift in location of its services. The State has the right to immediately terminate the contract, unless a duly signed waiver from the State has been attained to perform the services outside the United States.

On behalf of the Contractor, I acknowledge that I am duly authorized to execute this Affirmation and Disclosure Form and have read and understand that this form is a part of any Contract that Contractor may enter into with the State and is incorporated therein.

By: _____
Contractor

Print Name: _____

Title: _____

Date: _____

PN 034 – 07/19/2024 – Supplemental Specification 832 Compensation

All BMP listed in SS832 Appendix F are compensated per SS832, Appendix F dated July 19, 2024

PN 150 – 1/16/2026 - DIGITAL DATA FOR ASPHALT, AGGREGATE, AND CONCRETE MATERIAL TICKETING UTILIZING E- TICKETING PORTAL

Description:

This work consists of providing digital data transfer (e-Ticket) for asphalt material weight tickets, concrete batch plant tickets, and aggregate delivery tickets information.

Provide material ticket information in a digital format directly recorded from the material loading source as described below. The complete set of information for each distinct load shall be considered a single 'e-Ticket'.

For asphalt materials, provide digital data that replicates the information currently required on hard copy tickets as specified in Supplement 1101.02.B. In addition, include a “trucking identifier” field containing the trucking company name, truck license plate number, or another unique identifier to allow field personnel to match the physical delivery with the e-Ticket. Also include the JMF conversion factor.

For concrete materials, provide digital data that replicates the information required on batch tickets as specified in CMS Table 499.07-1.

For stone materials, provide digital data that replicates the information required on delivery tickets as specified in Supplement 1069.10.A.

This note does not supersede any other commercial regulations or any other legal requirements governing the transportation of commercial materials. This does not preclude or dismiss any requirement for paper tickets required by other rules and regulations separate from the Department.

Requirements:

Send digital ticket information directly to the Department’s e-Ticketing Portal as the individual material loads are generated and shipped to the Project. Ensure each e-Ticket contains all information required per the applicable material specification for weight measurement and other material characteristics.

The Department will reject any load that does not have a corresponding e-Ticket unless the Engineer determines the cause is beyond the Contractor’s control. In such circumstances, paper tickets may be permitted.

An e-Ticket is considered valid when it includes all required fields, matches the physical delivery, and is received by the Department’s Portal prior to material arrival on site.

In the event of a system outage or loss of connectivity, revert to paper ticketing and notify the Engineer immediately. Resume e-Ticketing as soon as feasible.

Setup, Calibration, and Data Integration:

At the Preconstruction Meeting, provide a list of all intended material suppliers who either do not use electronic load-out software or whose systems cannot support e-Ticketing.

The Department will coordinate with listed suppliers to assess the feasibility of implementing e-Ticketing. Require suppliers to fully cooperate with the Department during this evaluation.

If the Department determines that e-Ticketing is reasonably achievable but the supplier is unwilling to comply, use an alternative supplier capable of supporting e-Ticketing. If the Department determines the supplier cannot reasonably achieve digital data transfer, the Department will allow the use of paper tickets.

The material supplier shall cooperate with the Ohio Department of Transportation's (ODOT's) e-Ticketing Portal vendor in the creation of an Application Programming Interface (API) to integrate material source load read-out data with the Department's e-Ticketing Portal. The Department's e-Ticketing portal vendor shall be responsible for leading the API creation. Upon completion, use the API to transmit digital load-out data from the weighing system to the Department's Portal. If any load read-out weighing system changes are intended by the supplier after the creation of the supplier specific API, coordinate with the ODOT to ensure API compatibility.

Ensure digital data replicates the content of the current paper ticket formats and conforms to the structure and nomenclature as defined in Department's Supplement 1101.02.B, CMS Table 499.07-1 & Supplement 1069.10.A.

Conduct a test of each supplier's integration with the Department's e-Ticketing Portal prior to shipping material to the Project. Complete test at least 14 days prior to shipping material unless otherwise approved by the Engineer. The test must involve at least four test e-Tickets from each supplier approved for used on the project for materials to be used on the Project. The test e-Tickets must accurately reflect the proper nomenclature and accuracy defined; all other categories shall be marked "TEST". After the Engineer confirms the test e-Tickets have been entered into the Department's e-Ticket Portal, void the test e-Tickets with the reason "Setup Testing".

Ensure continued internet connectivity during the API usage to maintain connection the Department's e-Ticketing Portal During material production and delivery to the Project. Ensure delivery of e-Ticket prior to the material arriving on the Project, but not prior to the loading of material at the source.

Upon successful testing of the data integration, physical material tickets are not required for the Department but may be necessary for truck drivers per Ohio Revised Code Section [5577.043](#).

Data Access and Use

The Department will provide the Contractor and material suppliers with access to the transferred e-Ticket data through the e-Ticketing Portal at no cost. This access includes the ability to view, download, and summarize ticket data for internal use.

The Department and its e-Ticketing Portal vendor will not provide data analysis, custom reporting, or interpretation of the transferred data. Contractors and suppliers are responsible for any analysis or reporting beyond the standard data access provided.

Payment:

Assume approximately 16 person-hours for initial API setup. Consider this work incidental to the cost of the material.

For extreme cases involving excessive effort to establish API integration or digital data transfer, notify the Engineer in accordance with CMS 108.02.F.

All costs associated with creating and maintaining the API and providing digital ticketing data are incidental to the item of work.

PN 070 – 2/18/2026 – Compliance with E-Verify Workforce Integrity Act

Contractor and any Subcontractor must, at all times during performance of the Contract, comply with the provisions of the State of Ohio's *E-Verify Workforce Integrity Act* (Ohio Revised Code 4151.01 to 4151.03) and must verify the identity and legal working status of each employee hired to perform work on the Project through the e-verify program.

PN 107 - 10/19/2018 - CRITICAL PATH METHOD PROGRESS SCHEDULE FOR MULTI-SEASON PROJECTS

Section Table of Contents

A. General

B. Interim Schedule

C. Baseline Schedule

1. **Schedule Requirements**
2. **Submission Requirements**

D. Float

1. **Definition of Float**
2. **Ownership of Float**
3. **Negative Float**

E. Monthly Update Schedule

1. **Update Requirements**
2. **Early Completion Monthly Update Schedule**
3. **Late Completion Monthly Update Schedule**

F. Revisions

G. Time Extensions for Delays in Accordance with C&MS 108.06.B and 108.06.D

H. Weather Days in Accordance with C&MS 108.06.C

I. Recovery Schedule

J. Basis of Payment

A. General. The progress schedule required for this project is the critical path method schedule (CPM schedule). The Contractor shall designate a Schedule Representative who shall be responsible for coordinating with the Engineer during the preparation and maintenance of the schedule. The requirements of this note replace the progress schedule requirements in 108.03 of the Construction & Material Specifications. The contractor shall submit an interim schedule followed by a baseline schedule, or only a baseline schedule, depending on when the contractor starts work as described below.

B. Interim Schedule. If the Contractor starts work within 60 days of execution of the contract, they shall submit an interim schedule. The interim schedule should be in CPM schedule format. The interim schedule shall include detailed activities for the work to be accomplished during the first 90 days of the Contract, and summary activities for the balance of the work. Include in the interim schedule columns for Activity ID, Activity Description, Original Duration, Remaining Duration, Total Float, Start Date, Finish Date, and Calendar ID.

C. Baseline Schedule. The Contractor shall submit a baseline schedule within 60 days of the execution of the Contract. The baseline schedule will be in CPM schedule format and as described below. The Engineer will review the baseline schedule and will either "approve", "approve as noted" or "reject" the schedule within 21 days of receipt. If the Engineer does not provide written notification regarding the disposition of the baseline schedule within 21 days, the submission will be considered approved.

For baseline schedules that are “approved as noted”, the Contractor shall make the necessary revisions and resubmit the revised schedule within 14 days. The Engineer will only reject baseline schedules that are not in compliance with contract requirements.

For baseline schedules that are “rejected”, the Engineer shall indicate in writing all portions of the schedule that are not in compliance with the contract requirements. The Project Engineer shall conduct a mandatory meeting with the Contractor and the Contractor’s Schedule Representative within 14 days of the Engineer’s written notice. The purpose of this meeting is to resolve all issues with the baseline schedule. At this meeting the Contractor shall provide clarification and all requested information necessary for the Engineer to “approve” the baseline schedule.

In the event the baseline schedule is not “approved” within 120 days of execution of the contract, all work shall cease on the project until the baseline schedule is “approved”.

Approval of the baseline schedule does not revise the Contract Documents. The baseline schedule must be “approved” or “approved as noted” by the Engineer prior to the Engineer evaluating any contractor claims associated with time impacts.

1. Schedule Requirements. Submit an .xer or .xml file (to be determined by the Engineer) prepared in Primavera software manufactured by Oracle. The Department will “Import” or accept progress schedule files from the Contractor. All Calendars assigned to activities must be project level Calendars not Global or Resource Calendars; all Activity Codes shall be project level and not Global or EPS level Activity Codes; no Resources shall be assigned to activities, and no Project Codes shall be assigned.

Table 1 – Schedule Filename Convention			
Progress Schedule	1st Submission	2nd Submission	3rd Submission
Interim Schedule	YYPPPP01IS	YYPPPP02IS	YYPPPP03IS
Baseline Schedule	YYPPPP01B	YYPPPP02B	YYPPPP03B
Schedule Update #1	YYPPPP01SU01	YYPPPP02SU01	YYPPPP03SU01
Schedule Update #2	YYPPPP01SU02	YYPPPP02SU02	YYPPPP03SU02
Delay Analysis	YYPPPP01TIA01	YYPPPP02TIA01	YYPPPP03TIA01
Weather Delay Analysis	YYPPPP01WD01	YYPPPP02WD01	YYPPPP03WD01
Recovery Schedule	YYPPPP01RS01	YYPPPP02RS01	YYPPPP03RS01

YY – Project Year PPPP – Project Number

Provide a working day schedule that shows the various activities of work in sufficient detail to demonstrate a reasonable and workable plan to complete the Project by the Original Contract Completion Date. Show the order and interdependence of activities and the sequence for accomplishing the work. Describe all activities in sufficient detail so that the Engineer can readily identify the work and measure the progress of each activity. The baseline schedule must reflect the scope of work, required phasing, maintenance of traffic requirements, interim completion dates, the Completion Date, and other project milestones established in the Contract Documents. Include activities for submittals, working drawings, shop drawing preparation, submittal review time for the Department shop drawings, material procurement and fabrication, and the delivery of materials, plant, and equipment, and other similar activities.

The Contractor shall be responsible for assuring all work, including all subcontractor work, is included in the schedule. The Contractor shall be responsible for assuring that all work sequences are logical and that the schedule indicates a coordinated plan.

Failure by the Contractor to include any element of work required for performance of the Contract shall not excuse the Contractor from completing all work within the required time. The Engineer's review of the baseline schedule will be for compliance with the specifications and contract requirements. Approval by the Engineer will not relieve the Contractor of any of their responsibilities for the accuracy or feasibility of the schedule. Omissions and errors will be corrected as described in Section F or I in this note and will not affect contract time.

a) Administrative Identifier Information:

- i. Project Number
- ii. County
- iii. Route Number
- iv. FHWA Number
- v. PID Number
- vi. Contract Signed Date
- vii. Completion Date
- viii. Contractor's Name
- ix. Contractor's Dated Signature
- x. ODOT's Dated Approval Signature

b) Project Activities:

- i. Activity Identification (ID). Assign each activity a unique identification number. Activity ID length shall not exceed 10 characters. Once accepted, the Activity ID shall be used for the duration of the project.
- ii. Activity Name. Each activity shall have a narrative description consisting of a verb or work function (e.g.; form, pour, excavate) and an object (e.g.; slab, footing, underdrain). Do not include commas in the narrative description.
- iii. Activity Original Duration. Assign a planned duration in working days for each activity. Do not exceed a duration of 20 working days for any construction activity, unless approved by the Engineer. Activity durations will be in whole days, do not include decimals in the durations. Do not represent the maintenance of traffic, erosion control, and other similar items as single activities extending to the Completion Date.

Break these Contract Items into component activities in order to meet the duration requirements of this paragraph.

iv. Activity Relationships:

- All activities, except the first activity, shall have a predecessor(s). All activities, except the final activity, shall have a successor(s).
- Use only finish-to-start relationships with no leads or lags to link activities, or use start-to-start relationships with lags no greater than the predecessor duration to link activities.
- Use of finish-to-finish relationship is required when both activities are already linked with a start-to-start relationship.
- Negative lags are not allowed with any relationship

c) Project Milestones:

- i. Start Project: The Contractor shall include as the first milestone in the schedule, a milestone named "Start Project". The date used for this milestone is the date the contract is executed and signed by the Department.
- ii. End Project Milestone: The Contractor shall include as the last activity in the project schedule, a milestone named "End Project". The date used for this milestone is considered the project completion date.
- iii. Start Phase Milestone: The Contractor shall include as the first activity for a project phase, an activity named "Start Phase X", where "X" identifies the phase of work. The Contractor may include additional milestones but, as a minimum, must include all contractual milestones.
- iv. End Phase Milestone: The Contractor shall include as the last activity in a project phase, an activity named "End Phase X" where "X" identifies the phase of work. The Contractor may include additional milestones, but at a minimum contractual milestones.

d) Level of Effort Activities:

Use level of effort activities to show the duration of specified contract work periods, phases and road closures. The level of effort activity type is allowed to have a start-to-start relationship with the first activity in a series of activities and a finish-to-finish relationship with the last activity in a series of activities.

- e) Constraints:
Use constraints sparingly in the schedule. If constraints are used, use only Early Constraints or Late Constraints.
 - f) Calendars:
Weather, seasonal (winter) and environmental shutdown periods shall be shown using non-work calendars. The activity can be assigned to a calendar indicating time periods of non-work. These custom calendars can be created to show days, weeks, or months of non-work. Weather and seasonal conditions, as shown in CMS 108.06-1, shall be evenly dispersed into the CPM schedule calendars as non-work days and be included in the planning and scheduling of all work. All calendars developed by the Contractor shall be established as Project Calendars, with the calendar name including the project year, project number and describing the function (i.e. 160345 – 5 day workweek, 160345 – earthwork, 160345 – structures, 160345 – asphalt, 160345 – concrete cure, 160345 – environmental restriction, 160345 – 7 day week, etc.). Each calendar should indicate an 8 hour workday. No Global Calendars shall be incorporated into any progress schedule submission. Project Calendars cannot inherit holidays and exceptions from a Global Calendar.
 - g) Activity Codes:
The Contractor shall, at a minimum, include Project Activity Codes for Area, Phase, and Responsibility for each activity. Work Breakdown Structure is permitted, but is not be used in lieu of Activity Codes. No Global Activity Codes shall be incorporated into any progress schedule submission.
 - h) Schedule Options:
The schedule may only be calculated using retained logic. Show open ends as non-critical. Total float shall be calculated as finish float. Ignore relationships to and from other projects.
2. Submission Requirements. Submit all schedules within the time frames specified. Submit the schedule and information in electronic file format via email or compact disc (CD) compatible with the Engineer's computer. Submit the following information along with the electronic baseline schedule:
- a) A pdf of the baseline schedule in CPM format including the Administrative Identifier Information discussed in Section C.1.a on the first page of the schedule. For each activity on the chart, indicate the Activity ID, Activity Description, Original Duration, Remaining Duration, Total Float, Start Date, Finish Date, and Calendar ID. Use arrows to show the relationships among activities. Identify the critical path of the project on the bar chart in red. The critical path is defined as; the longest path of activities in the project

that determines the project completion date. The activities that make-up the critical path of activities are the "Critical Activities."

- b) A pdf of the Six Week Look Ahead Schedule in CPM format. This schedule will have all the requirements of the baseline schedule in bar chart format except that it shall be limited to those activities that have an early start or early finish within a six week period of the data date.
- c) A complete Scheduling/Leveling Report (SCHEDLOG.TXT file generated by the Primavera scheduling software application) which includes Schedule Settings, Statistics, Errors, Warnings, Scheduling/Leveling Results, Exceptions, Activities with unsatisfied constraints, Activities with unsatisfied relationships, and Activities with external dates. The statistics shall include, number of Activities, number of Activities Not Started, number of Activities In Progress, number of Activities Completed, number of Activity Relationships, and number of Activities with Constraints. Total number of activities on the critical path, percent complete, activities without predecessors, activities without successors, and activities out of sequence.

D. Float. Use of float suppression techniques, such as; preferential sequencing (arranging critical path through activities more susceptible to Department caused delay), lag logic restraints, zero total or free float constraints, extending activity times, or imposing constraint dates other than as required by the contract, shall be cause for rejection of the project schedule or its updates.

1. Definitions of Float: Total Float is the length of time along a given network path that the actual start and finish of activity(s) can be delayed without delaying the project completion date. Project Float is the length of time between the End Project Milestone and the Contract Completion Date.
2. Ownership of Float: Float available in the schedule, at any time shall not be considered for the exclusive use of either the Department or the Contractor. During the course of contract execution, any float generated due to the efficiencies of either party is not for the sole use of the party generating the float; rather it is a shared commodity to be reasonably used by either party. Efficiencies gained as a result of favorable weather within a calendar month, where the number of days of normally anticipated weather is less than expected, will also contribute to the Project Float. A schedule showing work completing in less time than the contract time, and accepted by the Department, will be considered to have Project Float. Project Float will be a resource

available to both the Department and the Contractor. No time extensions will be granted nor delay damages paid unless a delay occurs which impacts the project's critical path, consumes all available float and extends the work beyond the Contract Completion Date.

3. Negative Float: Negative float will not be a basis for requesting time extensions. Any extension of time will be addressed in accordance with the Section F. Scheduled completion date(s) that extend beyond the contract (or phase) completion date(s) may be used in computations for assessment of liquidated damages. The use of this computation is not to be construed as an order by the Department to accelerate the project.

E. Monthly Update Schedule. A monthly update schedule is a schedule in which only progress is updated from the prior data date to the current data date. Work added and/or excusable delays encountered since the prior data date must be represented as a schedule revision as described in Section F.

1. Update Requirements. On the tenth day of the current month, during the life of the Project, submit an updated schedule and all required information with a data date of the first day of the current month. The date for submission and data date may be adjusted to accommodate regularly scheduled progress meetings. Submit the monthly updated bar chart and the updated schedule in electronic format in Section C.2. The Engineer shall "approve" or "reject" the schedule update within 7 days of receipt of the updated CPM schedule. The Engineer may withhold estimates if the updated schedule is not submitted as required by this section. For each updated schedule, identify the actual start and finish dates for all completed activities and the actual start date and remaining duration for all activities in progress. Correct out-of-sequence progress listings generated by the Scheduling Statistics Report on the critical path only. The project schedule shall be reviewed at each monthly progress meeting. Any corrections shall be made prior to the next monthly progress meeting.

Submit the following with each updated schedule:

- i. A pdf of the updated schedule in CPM format.
- ii. A pdf of the Six Week Look Ahead Schedule in CPM Format
- iii. Provide a written narrative that identifies any non-critical revisions or shifts in the critical path and submit reasons for the changes or shifts in the critical path.

- iv. A complete Scheduling/Leveling Report (SCHEDLOG.TXT) file generated by the Primavera scheduling software application.
 - v. A pdf of the Claim Digger Report (generated by the Primavera Software application) providing a comparison between this updated schedule and the previous Monthly Updated Schedule.
 - vi. Electronic files (formatted as described above)
2. Early Completion Monthly Update Schedule. An Early Completion Monthly Update Schedule is defined as a monthly update schedule submitted by the Contractor in which the Finish Date precedes the Contract Completion Date. If after incorporating necessary revisions in accordance with Section F, the Finish Date precedes the Contract Completion Date by at least the number of days shown Table A the Engineer will initiate a change order amending the Contract Completion Date to the Early Completion Date shown on the accepted Early Completion Monthly Update. The amended Completion Date will be effective upon execution of that change order and all contract provisions concerning the Completion Date such as incentives, disincentives, excusable delays, compensable delays, and liquidated damages will be measured against the amended Completion Date. The Contractor may elect not to execute the change order amending the Completion Date; however, in so doing, the Contractor waives its rights to delay damages in meeting the projected early Completion Date and the time between the Early Completion Date and the Contract Completion Date is used as Project Float.

Table A

<u>Original Project Duration</u>	<u># days prior to Contract Completion Date</u>
one year or less	30
one year to two years	60
two years or more	90

3. Late Completion Monthly Update Schedule. A Late Completion Monthly Update Schedule is defined as a monthly update schedule submitted by the Contractor in which the Finish Date exceeds the Contract Completion Date. In the event the Finish Date is more than 14 days beyond the current contract completion date and a schedule revision is not warranted, the contractor must proceed in accordance with Section H.

F. Revisions. The Work may require and/or the Contractor may make revisions to the CPM schedule. Addition of new activities or new calendars or changes to existing activities, calendars or logic constitute a revision.

1. Any revision which modifies the critical path or impacts an interim date or project completion date must be represented on a companion schedule submitted with the monthly update schedule. A fragnet shall be used to define the sequence of new activities that are proposed to be added to the existing schedule. The fragnet shall identify the predecessors to the new activities and demonstrate the impacts to successor activities. If submitted as a fragnet, the Contractor shall compute two Finish Dates. The first Finish Date shall be computed without consideration of any impact by the fragnet. The second Finish Date shall be computed with consideration of any impact by the fragnet. The Contractor shall also submit a written narrative stating the reason for the proposed revisions.
2. Any revision which does not modify the critical path or the interim date or project completion date can be submitted in a narrative form accompanying the monthly update schedule. The narrative shall include the reason for the revisions.

The Engineer shall “approve” or “reject” proposed revisions within ten days of receipt of appropriate schedules and narrative. All approved revisions will be incorporated into the Monthly Update Schedule which will become the Revised Monthly Update Schedule.

G. Time Extensions for Delays in Accordance with C&MS 108.06.B and 108.06.D. The Work may require and/or the Contractor may request an extension of the Completion Date. Perform the following analysis to compute the duration of the time extension. Submit a pdf copy and an electronic copy of each analysis performed.

1. Determine project progress prior to circumstance(s) necessitating the time extension. The previous accepted monthly update, updated to the date of the circumstance alleging to have caused delay, shall be used to display the prior progress of the project. This schedule is referred to as the Un-impacted Schedule
2. Prepare a fragmentary network (fragnet) depicting the circumstance that is believed to have delayed the project.
3. Insert the fragnet into the Un-impacted Schedule, run the schedule calculations and determine the finish date. This schedule is referred to as the Impacted Schedule.
4. Compare the Impacted Schedule finish date with the Un-impacted Schedule finish date in order to determine the duration of any warranted time extension.

Submit the impacted schedule with the request for time extension. Include a narrative report describing the effects of new activities and relationships to interim and contract completion dates. All approved time

extensions will be incorporated into the monthly update with the fragnet used to determine impacts incorporated into the schedule.

H. Weather Days in Accordance with C&MS 108.06.C. The Contractor may request and/or the Engineer will determine an extension of the completion date due to weather days. Perform the following analysis to compute the duration of the time extension. Submit a pdf copy and an electronic copy of each analysis performed.

1. The previously accepted monthly update shall be used to display progress of the project and planned activities for the next 30 day period that incurred weather days. Make a copy of the schedule file to use for the analysis. This schedule is referred to as the Non-weather Schedule.
2. Prepare a list of actual weather days believed to have delayed the project and the activities that were impacted.
3. Utilizing the calendar(s) of those impacted activities, remove any planned weather days. Insert the actual weather day(s) into the calendar(s) for the planned work as a non-work day. Run the schedule calculations and determine the finish date. This schedule is referred to as the Weather Schedule.
4. Compare the Weather Schedule finish date with the Non-weather Schedule finish date in order to determine the duration of any warranted time extension.

Submit the weather schedule with the request for time extension on a monthly basis. Include a narrative report describing the effects of weather days to interim and contract completion dates.

I. Recovery Schedule. If the Monthly Update Schedule or Revised Monthly Update Schedule projects a finish date for the Project more than 14 calendar days later than the current Completion Date, submit a recovery schedule showing a plan to finish by the current Completion Date if requested by the Engineer. The Department will withhold Estimates until the Engineer approves the recovery schedule. The Engineer will use the schedule to evaluate time extensions and associated costs requested by the Contractor. In the event the current Completion Date is in dispute, the recovery schedule will need to be submitted once the dispute has been resolved.

J. Basis of Payment. The Department will make partial payments according to C&MS 109.09 and as modified by the following schedule:

1. The Department will release 60 percent of the lump sum amount bid for CPM Progress Schedule to the Contractor with the first regular estimate payable after the Engineer has approved the CPM Baseline schedule submission.
2. The Department will release an additional 30 percent of the lump sum amount bid for CPM Progress Schedule to the Contractor with the first regular estimate payable after 50 percent of the original contract amount is complete.

3. The Department will release the remaining 10 percent of the lump sum amount bid for CPM Progress Schedule to the Contractor with the first regular estimate payable after 90 percent of the original contract amount is complete.

The Department will pay for the accepted quantities at the contract price as follows:

Item	Unit	Description
108E10000	Lump Sum	CPM Progress Schedule

PN 127 –1/16/2026 - Lane Value Contract:

The Contractor shall be assessed Disincentives as designated in the Lane Value Contract Table for each unit of time the described Critical Lane/Ramp is restricted from full use by the traveling public within the restricted time period. The Lane Value Contract Table is located in the Plan General Notes. The Disincentives will be assessed for all restrictions of the critical work.

Critical work is shown in the Lane Value Contract Table.

Critical work is defined as having the designated sections open to unrestricted traffic as shown in the table, or the entire project if not otherwise listed.

Unrestricted traffic is defined as all traffic lanes being available for use with specified striping and safety features in place.

For any Contractor restrictions initiated prior the start of the Lane Value Contract Table's restricted time period, the Contractor will be assessed the maximum Disincentives. Disincentives for restrictions that continue within the first hour after the Lane Value Contract Table's restricted time period starts will be prorated. Those prorates will be as follows:

Minutes after restricted time period, T*	Prorate applied to maximum Disincentive, P*
0 - 30	0.25
31 - 60	0.75
61 +	1.00
*The maximum Disincentive is determined by the Lane Value Contract Table located in the Plan General Notes. Only one prorate will be applied per event. For a single event, the total disincentive will be calculated as such: $TD = P \times T \times LV \times L$ Where: TD = Total Disincentive, \$ T = duration of time after the start of the restricted time period, min LV = lane value maximum Disincentive, \$/min/lane L = number of lanes restricted, lane	

Disincentives will not be assessed for delays outside the Contractor's control or responsibility, such as private motorist accidents, on-site equipment breakdowns, civil disturbances, or Engineer-ordered revisions to the Work. The Department reserves the right to assess the maximum Disincentive without proration if there have been three or more events on the project including, but not limited to, three or more equipment breakdowns or other incidents which the contractor's inactions/actions contributed to the event. Such other actions could be early lane restrictions without prior Engineer approval.

Prior to assessing any single Disincentive amount exceeding \$50,000, the restriction event and the proposed Disincentive will be evaluated by the Maintenance of Traffic Executive Committee (MOTEC) to confirm applicability, calculation, and justification of the assessment.

PN 519 – 07/21/2017 - COMPOSITE FIBER WRAP SYSTEM

I. Description. This work consists of preparing existing sound concrete surfaces and designing the system to meet the requirements in the plans, furnishing and installing Fiber Reinforced Polymer (FRP) composite wrap systems to repair or retrofit existing concrete members at the locations shown in the plans. Fiber may be either Carbon (CFRP) or E-Glass (EGFRP).

II. Materials. Furnish FRP composite wrap systems that have been evaluated by the International Code Council Evaluation Service (ICC-ES) in accordance with AC125 – Acceptance Criteria for Concrete and Reinforced and Unreinforced Masonry Strengthening Using Fiber-reinforced, Composite Systems. Select from products listed under Evaluation Reports CSI - Division 03 01 00 Maintenance of Concrete, provided on the ICC-ES website: www.icc-es.org.

All system components delivered to the project shall be labeled in accordance with the FRP system's ICC-ES Evaluation Report Section 7.0.

III. Submittals. Provide the following information to the Engineer.

A. Engineered Drawings in accordance with C&MS 501.05.B. As a minimum, acceptable drawings shall include:

1. Identification of the FRP system using the product names of each of the constituent materials
2. Design data for the FRP system including: Minimum ultimate tensile strength; Minimum tensile modulus and corresponding elongation; and layer thickness
3. Governing specification for FRP system design
4. Plan, elevation and cross-sectional views of the concrete members as necessary to completely describe the work
5. Identify all obstructions including pipes, conduits, wiring, junction boxes and other items that affect the installation of the FRP system to enable removal, relocation and subsequent reinstallation. For reinstallation, provide locations of penetrations through the finished FRP system.
6. Number of layers and orientation of wrap at each cross-section
7. Minimum fabric lap splice dimensions and acceptable locations for lap splices
8. Provide inspection access documentation in accordance with C&MS 514.10 where applicable.

B. Documentation with delivered constituent material including:

1. Material Technical Data Sheets. Include product standards, physical and chemical characteristics, technical specifications, limitations, maintenance instructions, cleaning and safety information, and general recommendations regarding each constituent material.
 2. Material Safety Data Sheets. Submit sheets for all components of the FRP strengthening system including fiber sheets, resins and protective top-coating materials.
 3. Certified Test Data confirming the material properties for all constituent materials meet the specified requirements.
 4. Quality Control Plan (QCP) addressing all activities and processes required to control the quality of the materials including procedures for tracking and verifying the quality of all FRP constituent materials.
 5. Storage and Handling requirements
- C. Surface preparation, Installation and Repair specifications in accordance with the FRP system's ICC-ES Evaluation Report Section 4.2 and Section IV of this specification.
- D. Documentation from the manufacturer of the FRP system that the applicators are trained and certified by the manufacturer.

IV. Installation. Verify dimensions of concrete members to be strengthened with externally bonded FRP reinforcement. Visually assess the member to be strengthened and all surfaces to receive the FRP system for conditions that may affect the installation. Report all areas exhibiting evidence of deterioration or distress, not otherwise identified in the plans to be repaired, to the Engineer. Make all substrate concrete repairs in accordance with applicable specifications prior to installation of the FRP system. Properly cure all concrete repairs prior to the initiation of surface preparation or FRP installation.

Remove all obstructions including pipes, conduits, wiring, junction boxes and other items that affect the installation of the FRP system.

Remove protruding surface imperfections that exceed 1/32-in. Round all outside corners and sharp edges to be wrapped to a minimum radius of 0.5-in. Prepare concrete surface to a surface profile not less than CSP 3, as defined by ICRI 310.2R, or to the tolerances recommended by the FRP system manufacturer. Clean concrete surfaces using methods recommended by the FRP System Manufacturer to remove any dust, laitance, grease, oil, curing compounds, wax, impregnations, stains, paint coatings, surface lubricants, foreign particles, weathered layers and any other bond-inhibiting material.

Do not apply the FRP system or any of its constituent materials to frozen or wet surfaces. Do not apply FRP materials if rain, snow, or dew point condensation is expected. Ensure ambient and concrete surface temperatures are within the range specified by the manufacturer for FRP installation.

Mix all resin constituent materials in accordance with manufacturer's instructions. Follow manufacturer's instructions regarding mix ratio, temperature range, paddle type, mix duration, etc. Do not dilute any resin constituent materials with any organic solvents or thinners. Discard any mixed resin that exceeds its pot life or shows signs of increased viscosity.

Apply primer resin according to the manufacturer's recommendations such that it penetrates the pores of the substrate but does not drip or run. Fill all bug holes and small voids and level any uneven surfaces with the resin putty using a trowel or putty knife or other tools recommended by the manufacturer to apply the putty. Do not apply putty to a previously applied primer or putty coat if that coat has fully cured, unless first prepared per the manufacturer's instructions.

Follow manufacturer's recommended procedures for impregnating fiber sheets with saturating resin. Do not apply saturating resin or impregnated fiber sheet to a previously applied resin coat if that coat has fully cured, unless prepared per the manufacturer's instructions. Place fiber sheet onto substrate. Roll fiber sheets in the direction of the fibers using a fin roller to remove any air entrapped between the fiber sheets and concrete surface and to fully impregnate the fiber sheets with saturating resin. Achieve full contact with the concrete substrate during rolling. Do not roll unidirectional fiber sheets in the direction transverse to the fibers to avoid damaging the fibers. Install FRP sheets with the fibers aligned in the direction indicated on the drawings $\pm 5^\circ$.

When installing multiple fiber sheet plies, follow the manufacturer's recommended procedures for the orientation of the fibers, ply stacking sequence, and length. Limit the number of plies applied in a single day to that which can be supported by the previously applied system without sloughing or sliding. Do not apply additional fiber sheet plies to previously cured plies unless first prepared per the manufacturer's instructions.

Provide lap splices equal to or exceeding the length recommended by the manufacturer such that the full tensile strength of the fiber sheet is achieved. Stagger lap splices for multiple plies or side-by-side installations.

Do not allow bare metal to come into direct contact with the carbon FRP system. Protect metal hardware from galvanic corrosion by providing an insulating barrier of additional resin or E-glass FRP between the carbon FRP and the metal.

V. Quality Control. Designate experienced individuals to act as quality control specialists to control the quality of work in each phase. The duties of quality control specialists include: material control and documentation, assessment of concrete substrate, daily construction documentation, field testing, inspecting and reporting all information to the Engineer.

Material control shall include inspecting all manufacturer's certifications for the delivered and stored FRP constituent materials; ensuring constituent materials are delivered in the manufacturer's original, factory-sealed, unopened containers with label intact identifying the manufacturer, brand name, system component name and identification number with production date; ensuring all materials are properly stored prior to use; ensuring all safety measures are followed; ensuring all equipment for FRP work is functioning properly; and reporting all discrepancies to the Engineer as soon as possible.

Daily construction documentation shall include: photo documentation of prepared surfaces using ICRI-surface-profile-chips for comparison (minimum one photo per 1000 ft²); batch, lot numbers and placement location for fabric and epoxy used each day; date and time of installation; ambient and concrete surface temperatures; relative humidity; general weather conditions; adhesion test locations and results; and location and size of defects.

Prior to top coating, visually inspect the installed FRP system for fiber kinks, waviness and fiber orientation. Report unusual waviness and all kinks to the Engineer for acceptance/rejection. Report any deviation in the alignment of the fibers of more than 5° (approximately 1 in/ft.) to Engineer.

After waiting a minimum of 24 hours for the FRP system to initially cure and before the application of any top coatings, visually inspect the installed FRP system for delamination defects including bubbles, air pockets, voids, and areas of debonding. Lightly tap the cured FRP system with a hammer or other object to verify the location and size of defects by noting a "dead" sound. Delaminations less than 2 in² each are permissible as long as the delaminated area is less than 5% of the total laminate area and there are not

more than 10 such delaminations per 10 ft². Note the size and location of all delamination defects and report to the Engineer for acceptance/rejection.

The quality control specialist shall notify the Engineer or Inspector prior to beginning all field testing. Inspect the bond between the cured FRP system and the concrete substrate by conducting direct tension pull-off tests in accordance with ASTM D7522. Conduct adhesion testing at a frequency of three tests per day of installation or one test per 1000 ft² of substrate contact area whichever results in more tests being performed. The pull-off strength shall exceed 200 psi and failure shall occur in the concrete substrate. The Department will consider the FRP system defective where the pull-off strength is 200 psi or less or where failures occur between plies or between the concrete substrate and the FRP system, regardless of the strength. If one or more of the pull-off tests indicates a defect, perform two additional tests adjacent to the area where pull-off tests indicated a defect. If one of the additional pull-off tests indicates a defect the Department will consider the entire wrapped area of the member to be defective.

VI. Repair of Defects and QC Test Sites.

Repair all defects in a manner that will restore the FRP composite wrap system to the Engineer's satisfaction in accordance with Section III.C. of this specification. Repair large delaminations greater than 25 in² by cutting away the affected FRP sheet and applying an overlapping FRP sheet patch of equivalent plies. Delaminations of 25 in² or less may be repaired by injecting with saturating resin. If any delamination growth is suspected between the FRP plies due to injection, the procedure shall be halted and reported to the Engineer. Repair locations in the FRP system where the bond tests were performed by lapping additional plies in accordance with the manufacturer's written recommendations. Do not apply additional fiber sheet plies to previously cured plies unless first prepared per the manufacturer's instructions. All repairs shall be subject to the same application, curing, and quality control specifications as the original Work.

VII. Method of Measurement. The Department will measure the FRP composite wrap system by the number of square feet of concrete surface wrapped.

VIII. Basis of Payment. The Department will pay for repair of unsound, cracked or spalled concrete substrate separately. The Department will consider the cost for filling surface irregularities in sound concrete substrate in order to provide a smooth and continuous surface as incidental to this work. The Department will consider the removal of obstructions as incidental to this work, but the Department will pay for reinstallation or relocation of obstructions separately. The Department will pay for accepted quantities of the completed FRP composite wrap system including preparation of the concrete substrate surfaces as follows:

Item	Unit	Description
519E00100	Square Feet	Composite Fiber Wrap System

UTILITY NOTE

Cuyahoga and Geauga Counties – BH FY 2027 – Misc.

PID #119485

April 9, 2026

- Bidders are advised that the following utility facilities may not be cleared from the construction area at the time of award of the contract. These utility facilities shall remain in place **or** be relocated within the construction limits of the project as set out below.
- All station locations listed below are approximate unless otherwise stated.
- Relocations are based on the *Proposed R/W & Construction Centerline*.
- The horizontal and vertical locations of the underground utilities shown in the highway plans, within the project limits, were located by Wolpert Consultants. If there are any discrepancies between field markings and what the highway plan indicates, please contact Matthew Steele 216-312-0497, prior to any subsurface work being initiated. If applicable, test hole data sheets will be provided to ODOT's Project Engineer and the State's Highway Contractor at the Pre-Construction Meeting.
- All changes to relocation work as described in the Utility Note must be approved by the ODOT Project Engineer and (District Utilities Coordinator or Design Consultant). ODOT shall not be held responsible for delay claims resulting from agreements made between the utility companies and the State's Highway Contractor without ODOT's prior consent to the agreement.
- The State's Highway Contractor shall notify ODOT's Project Engineer, **in writing**, within **24 hours** of any project related contact with a utility company.
- Company work time frames **DO NOT** include Ohio Revised Code 48-hour One Call requirements.
- Utility relocation work is based on the sequence of construction in the highway plan. Any changes made to the sequence of construction, after the project is sold, may impact the utility relocation completion dates.
- It **should not** be assumed a Company's work, in all locations, can be performed concurrently, unless otherwise noted. The number of working days for a Company to perform their relocation work may not be consecutive.
- Non-compliance in meeting established target dates could cause ODOT to incur project delays and/or additional costs. In this regard, 5515.02 ORC gives the Department the authority to ensure project clearance and recover costs.
- For further responsibilities of the State's Highway Contractor and Utility Companies, see the *Department of Transportation Construction and Material Specifications*, sections 105.07 & 107.16.
- The Companies shall comply with the following requirements, regarding restoration of areas within the project limits, where their facilities have been relocated due to proposed project work:
 - All excavations shall be backfilled with suitable material and compacted to ODOT specifications.
 - Mounding of dirt over trenches will not be permitted. Preliminary cleanup will be required while working and unsuitable material hauled away.
 - Trenches are not to remain open overnight, other than what is needed to start the next day's work. Those trenches shall be covered with a steel plate and designated with safety cones or barrels.
 - All disturbed right of way shall be restored to its original condition or better, and seeded and mulched as per Item 659, ODOT specifications. ***Excavations must be restored within 7 days of original date of disturbance.***
 - All trenched driveway approaches shall be backfilled with granular material and compacted to ODOT specifications. Driveway surfaces shall be replaced in kind. Consult with (District Utilities Coordinator or Design Consultant) on how to handle disturbed sidewalks.

- The following aerial relocation work is complex and must be performed in a certain order. One company's time schedule will depend on the other companies performing their work. The aerial relocation work will be performed in the following descending order.
- The State's Highway Contractor may need to coordinate his underground work with a/all Utility Companies within the project limits.

*******NOTE*****All aerial and underground relocation work shall be completed no later than July 1, 2026, except as stated herein.**

CEI

John M. Zassick – Aerial Engineering 440-546-8706

The Company has aerial distribution power lines within the project limits as shown in the plans.

The Company does not anticipate any conflicts with proposed work. If a conflict does arise, the State's Highway Contractor will immediately contact the Company and ODOT Project Engineer, so the proper actions can be taken to prevent delay of construction.

Unless otherwise specified, the overhead conductors within this project area will remain energized for the duration of the project. Caution must be exercised by the State's Highway Contractor to ensure that OSHA safety standards are observed.

Charter

Emil Symister 216-575-8016 Opt. 1 Ext 12165551158

The Company has aerial and/or underground communication lines within the project limits as shown below.

The Company does not anticipate any conflicts with proposed work. If a conflict does arise, the State's Highway Contractor will immediately contact the Company and ODOT Project Engineer, so the proper actions can be taken to prevent delay of construction.

Bluebird Fiber (Formerly One Community / Everstream Solutions / Northern Lights)

Gio Reillo 216.905.0780

The Company has aerial and/or underground communication lines within the project limits as shown below.

The Company does not anticipate any conflicts with proposed work. If a conflict does arise, the State's Highway Contractor will immediately contact the Company and ODOT Project Engineer, so the proper actions can be taken to prevent delay of construction.

Kinetic (formerly Windstream Ohio)

Eric LaCourse 330-805-5593

The Company has aerial and/or underground communication lines within the project limits as shown below.

The Company does not anticipate any conflicts with proposed work. If a conflict does arise, the State's Highway Contractor will immediately contact the Company and ODOT Project Engineer, so the proper actions can be taken to prevent delay of construction.

MCI

David M. Gross PMP 216-347-7661

The Company has aerial and/or underground communication lines within the project limits as shown below.

The Company does not anticipate any conflicts with proposed work. If a conflict does arise, the State's Highway Contractor will immediately contact the Company and ODOT Project Engineer, so the proper actions can be taken to prevent delay of construction.

AT&T

Attn: James Janis 216-534-7285

The Company has aerial and / or underground communication or fiber optic lines within the project limits as shown in the plans. Bridge 1, US 422 WB over Richmond Road, the Company has an anchor attached to pier column. This will be relocated to a ground anchor. The work will be completed by July 1, 2026.

The Company will be relocating their guy wire from the pier and installing anchor(s) at the Richmond Road bridge location. If a conflict does arise, the State's Highway Contractor will immediately contact the Company and ODOT Project Engineer, so the proper actions can be taken to prevent delay of construction.

The Company does not anticipate any other conflicts with proposed work. If a conflict does arise, the State's Highway Contractor will immediately contact the Company and ODOT Project Engineer, so the proper actions can be taken to prevent delay of construction.

Buckeye Pipeline

Nic Borling 330-221-0268

The Company has facilities within the project limits as shown on the plans. The Company will not be relocating their facilities for the project.

The Company does not anticipate any other conflicts with proposed work. If a conflict does arise, the State's Highway Contractor will immediately contact the Company and ODOT Project Engineer, so the proper actions can be taken to prevent delay of construction

The State's Highway Contractor shall use caution when digging near the Owner's facilities including but not limited to test boxes, curb stops, gate valve boxes, mainline and services. Costs incurred by damages to the Company's facilities could be billed to damaging party.

Enbridge

Ryan Bond 330-664-2409

The Company has facilities within the project limits as shown on the plans. The Company will not be relocating their facilities for the project.

The Company does not anticipate any other conflicts with proposed work. If a conflict does arise, the State's Highway Contractor will immediately contact the Company and ODOT Project Engineer, so the proper actions can be taken to prevent delay of construction

The State's Highway Contractor shall use caution when digging near the Owner's facilities including but not limited to test boxes, curb stops, gate valve boxes, mainline and services. Costs incurred by damages to the Company's facilities could be billed to damaging party.

Cleveland Water

Fred Roberts 216-664-2444 x75590

The Company has facilities within the project limits as shown on the plans. The Company will not be relocating their facilities for the project.

The Company does not anticipate any other conflicts with proposed work. If a conflict does arise, the State's Highway Contractor will immediately contact the Company and ODOT Project Engineer, so the proper actions can be taken to prevent delay of construction.

Geauga County Water Resources

Nicholas J. Gorris, PE 440-279-1986

The Company has facilities within the project limits as shown on the plans. The Company will not be relocating their facilities for the project.

The Company does not anticipate any other conflicts with proposed work. If a conflict does arise, the State's Highway Contractor will immediately contact the Company and ODOT Project Engineer, so the proper actions can be taken to prevent delay of construction.

Tanglewood Lake Water

Jane Laishes 440-228-7693

The Company has facilities within the project limits as shown on the plans. The Company will not be relocating their facilities for the project.

The Company does not anticipate any other conflicts with proposed work. If a conflict does arise, the State's Highway Contractor will immediately contact the Company and ODOT Project Engineer, so the proper actions can be taken to prevent delay of construction.

Utility Note prepared by
Matthew Steele
216-312-0497

CUYAHOGA COUNTY
CUY-271-02.32 Steel Repair; PID 122292
WHEELING and LAKE ERIE
RAILWAY Wheeling Branch Tracks,
0.435 miles east of MP 13.2, AARDOT
#475964P, CUY-IR 271-2.32 (L,R) Bridges

SPECIAL CLAUSES IN THE PROPOSAL

The bidder, if awarded the contract for this improvement understands and agrees:

1. To cooperate at all times with the local officials of the Wheeling and Lake Erie Railway, and/or the Akron Barberton Cluster Railway Co. (collectively hereinafter referred to as 'Railroad', 'Railroad Company' or 'Railway').
2. To use all reasonable care and diligence in the work in order to avoid accidents, damage or unnecessary delay to, or interference with the trains and other property of the railroad company.
3. To conduct his work in a manner satisfactory to the Chief Engineer of the railroad company or his authorized representative, to perform his work in such manner and at such time as not to unnecessarily interfere with the movements of trains or railroad traffic, and to hold his work at all times open to inspection of railroad company inspectors.
4. To cooperate with any public utility, railroad or other organizations having occasion to do work on or in connection with the improvement.
5. To avoid unnecessary use of railroad property without written permission of the railroad company and to leave railroad roadbed and property in a condition acceptable to the Chief Engineer of the railroad company.
6. To execute a bond conditioned according to Section 5525.16 of the Revised Code of Ohio, in favor of the State of Ohio, and further to carry insurance of the following kinds and amounts:

a) Railroad Protective Liability Insurance.

He shall furnish evidence to the highway department that, with respect to the operations he or any of his sub-contractors perform, he has provided for and on behalf of the Wheeling & Lake Erie Railway Company, in the amount of \$5,000,000 per occurrence and subject to that limit per occurrence, an aggregate limit in the amount of \$10,000,000 for each annual period.

The above railroad protective policy of insurance shall conform to the Railroad Liability requirements prescribed by the Federal Highway Administration in Federal-Aid Policy Guide 23 CFR 646A as amended.

The corporate name and address of the "Named Insured" as listed on the policy shall be as follows:

Wheeling & Lake Erie Railway Co. (Owner)
100 E. First Street
Brewster, OH 44613

Common Policy Conditions form

Any other endorsement/form not specifically authorized above.

The number of trains operating through the improvement is estimated to be:

0 Passenger trains per day @ miles per hour.

2 Freight trains per day @ 10 miles per hour.

(b) General Insurance Requirements

The insurance hereinbefore specified shall be with an acceptable insurance company authorized to do business in the State of Ohio, and shall be taken out before execution of the Contract by the Director and kept in effect until all work required to be performed under the terms of the contract is satisfactorily completed as evidenced by the formal acceptance by the State. Such policies shall include thirty (30) days canceling notice. The cost of insurance hereinbefore specified in subsection (a) will be a specific bid item.

7. The Railroad company will assign, at the sole cost and expense of the Department, railroad flaggers or other protective services and devices as necessary to insure the safety and continuity of the work to be performed as a part of this contract.
Said services and devices will be provided when necessary, as determined by the railroad company, because of any of the Contractor's operations over, under or adjacent to tracks over which trains are operating. The provision of such protective personnel and devices does not relieve the Contractor from the liability of payment for damage caused by his operations.

Such protection will be required when men or equipment are working within clearances limits of 25 feet of a rail or when work being performed adjacent to operating tracks may present hazards to tracks, train operation, or when equipment does or may infringe upon such limits.

The Contractor will not be permitted to operate any of his own equipment on railroad tracks except under an acceptable arrangement with the railroad company.

Such equipment and the operation of such equipment, or equipment rented from the railroad company, shall be arranged for by the Contractor with the railroad and the cost for its use, including protection of railroad traffic, shall be borne by the Contractor.

The Contractor shall notify the following named individual for the railroad company at least 30 days, or as directed by the authorized representative of the Railroad, in advance of starting any work which might require protection:

Herbert Shanklin
General Manager
Akron Barberton Cluster Railway Company
Cell: 330-697-0857
Phone: 330-745-4431
Email: hshanklin@abcrwy.com

The Contractor shall notify the railroad at least 5 working days in advance of suspending or ceasing operations that require a flagger, and must provide the Project Name, PID number, railroad line and milepost information and/or AARDOT# as shown at the top of pg. SC-1.

Railroad protective personnel assigned to the project will be responsible for notifying the Engineer upon arrival at the job site on the first working day that protective services begin and on the last day that he performs such services. This will be required for each separate period that such services are provided. The Engineer will document such notification in the project diary.

The Contractor will be responsible for protective services provided at his request and not utilized due, in the opinion of the Engineer, to a change in the Contractor's construction schedule or if it is determined by the Engineer that the requested services were not necessary. The actual costs for such protective services so assessed to the Contractor will be deducted from the Contract.

The decision of the Director of Transportation shall be final in the event of controversy as to the necessity for any protection services provided and not utilized by the Contractor as described in the preceding paragraph.

8. To indemnify, defend, and hold Wheeling & Lake Erie Railway Company; the Akron Barberton Cluster Railway Co. and its' affiliates (collectively, "Railroad") harmless from and against all claims, demands, payments, suits, actions, judgments, settlements, and damages of every nature, degree, and kind (including direct, indirect, consequential, incidental, and punitive damages), for any injury to or death to any person(s) (including, but not limited to the employees of Railroad, the State, or the Contractor), for the loss of or damage to any property whatsoever (including but not limited to property owned by or in the care, custody, or control of Railroad, the State, or the Contractor, and environmental damages and any related remediation brought or recovered against Railroad), arising directly or indirectly from the negligence, recklessness or intentional

wrongful misconduct of the Contractor, the State, and their respective agents, employees, invitees, or contractors in the performance of work in connection with the project or activities incidental thereto, or from their presence on or about Railroad's property. The foregoing indemnification obligation shall not be limited to the insurance coverage required in paragraph 6 above.

9. To pay the railroad or owning company for any changes, requested for his convenience, to railroad property, facilities, wire, fiber optic and/or pipe lines other than shown on the plans for the project.
10. If at any time the contractor desires a temporary crossing of the railroad's tracks, he shall make a request for a temporary crossing from the railroad. If approved, he shall arrange with the railroad company, execute its regular form of private grade crossing agreement covering the crossing desired, paying all construction, maintenance, removal, protection and other costs
11. Methods and procedures for performing work on property operated by the **Akron Barberton Cluster Railway Company** must adhere to the attached 'Wheeling & Lake Erie Special Provisions'. All work must be approved by:

Herbert Shanklin
General Manager
Akron Barberton Cluster Railway Company
Cell: 330-697-0857
Phone: 330-745-4431
Email: hshanklin@abcrwy.com

End of Special Clauses

Wheeling & Lake Erie Railway Company

Special Provisions

1. NOTICE OF STARTING WORK:

A. Department's Prime contractor shall not commence any work on railroad rights-of-way until he has complied with the following conditions:

1. Given the Railroad written notice in electronic format to the Railroad Engineer, with copy to the Department Engineer who has been designated to be in charge of the work, at least thirty (30) days in advance of the date he proposes to begin work on Railroad Right-of-Way.

All email correspondence should include (at a minimum) either the ODOT Project Identification (PID) Number, and the WLE Line name and milepost in the Subject line for ease of reference.

2. Obtained written approval from the Railroad of Railroad Protective Liability Insurance coverage as required herein. It should be noted that Railroad Company does not accept notation of Railroad Protective insurance on a certificate of liability insurance form or Binders as Railroad Company must have the full original countersigned policy. Further, please note that mere receipt of the policy is not the only issue but review for compliance. Railroad typically takes a minimum of 10-20 days for Railroad Company to review and issue approval of RPL insurance.
3. Obtained Railroad's Flagging Services as required herein.
4. Obtained written authorization in electronic format from the Railroad to begin work on Railroad rights-of-way, such authorization to include an outline of specific conditions with which he must comply.
5. Furnished a schedule for all work within the Railroad rights-of-way.

B. The Railroad's written authorization to proceed with the work shall include the names, addresses, and telephone numbers of the Railroad's representatives who are to be notified as hereinafter required. Where more than one representative is designated, the area of responsibility of each representative shall be specified.

2. INTERFERENCE WITH RAILROAD OPERATIONS:

A. The Contractor shall so arrange and conduct his work that there will be no interference with Railroad operations, including train, signal, telephone and telegraphic services, or damage to the property of the Railroad Company or to poles, wires, and other facilities of tenants on the rights-of-way of the Railroad Company. Whenever work is liable to affect the operations or safety of trains, the method of doing such work shall first be submitted to the Railroad Engineer for approval, but such approval shall not relieve the Contractor from liability.

Any work to be performed by the Contractor which requires flagging service or inspection service shall be deferred by the Contractor until the flagging service or inspection service required by the Railroad is available at the job site.

- B. Whenever work within Railroad rights-of-way is of such a nature that impediment to Railroad operations such as use of runaround tracks or necessity for reduced speed is unavoidable, the Contractor shall schedule and conduct his operations so that such impediment is reduced to the absolute minimum.
 - C. Should conditions arising from, or in connection with the work, require that immediate and unusual provisions be made to protect operations and property of the Railroad, the Contractor shall make such provisions. If in the judgment of the Railroad Engineer, or in his absence, the Railroad's Division Engineer, such provisions is insufficient, either may require or provide such provisions as he deems necessary. In any event, such unusual provisions shall be at the Contractor's expense and without cost to the Railroad or the Department.
 - D. "One Call" Services do not locate buried railroad utilities. The contractor shall contact the railroad's representative 2 days in advance of work at those places where excavation, pile driving, or heavy loads may damage railroad underground facilities. Upon request from the contractor or agency, railroad forces will locate and paint mark or flag railroad underground facilities. The contractor shall avoid excavation or other disturbances of these facilities. If disturbance or excavation is required near a buried railroad facility, the contractor shall coordinate with the railroad to have the facility potholed manually with careful hand excavation. The facility shall be protected by the contractor during the course of the disturbance under the supervision and direction of the railroad representative.
3. TRACK CLEARANCES:
- A. The minimum track clearances to be maintained by the Contractor during construction are shown on the Project Plans. If temporary clearances are not shown on the project plans, the following criteria shall govern the use of falsework and formwork above or adjacent to operated tracks.
 - 1. A minimum vertical clearance of 22'-0" above top of highest rail shall be maintained at all times.
 - 2. A minimum horizontal clearance of 13'-0" from centerline of tangent track or 14'-0" from centerline of curved track shall be maintained at all times. Additional horizontal clearance may be required in special cases to be safe for operating conditions. This additional clearance will be as determined by the Chief Engineer Bridges & Structures
 - 3. All proposed temporary clearances which are less than those listed above must be submitted to the Railroad's engineering representative for approval prior to construction and must also be authorized by the regulatory body of the State if less than the legally prescribed clearances.

4. The temporary clearance requirements noted above shall also apply to all other physical obstructions including, but not limited to: stockpiled materials, parked equipment, placement or driving of piles, and bracing or other construction supports.

B. Before undertaking any work within Railroad right-of-way, and before placing any obstruction over any track, the Contractor shall:

1. Notify the Railroad's representative at least 72 hours in advance of the work.
2. Receive assurance from the Railroad's representative that arrangements have been made for flagging service as may be necessary.
3. Receive permission from the Railroad's representative to proceed with the work.
4. Ascertain that the Department Engineer has received copies of notice to the Railroad and of the Railroad's response thereto.

4. CONSTRUCTION PROCEDURES:

A. General:

1. Construction work and operations by the Contractor on Railroad property shall be:
 - a. Subject to the inspection and approval of the Railroad or their designated Construction Engineering Representative.
 - b. In accord with the Railroad's written outline of specific conditions.
 - c. In accord with the Railroad's general rules, regulations and requirements including those relating to safety, fall protection and personal protective equipment.
 - d. In accord with these Special Provisions.
2. Submittal Requirements
 - a. The contractor shall submit all construction related correspondence and submittals electronically to the Railroad Engineer.
 - b. The contractor shall allow for 30 days for the Railroad's review and response.
 - c. All work in the vicinity of the Railroad's property that has the potential to affect the Railroad's train operations or disturb the Railroad's Property must be submitted and approved by the Railroad prior to work being performed.

- d. All submittals and calculations must be signed and sealed by a registered engineer licensed in the state of the project work.
- e. All submittals shall first be approved by the Department Engineer and the Railroad Engineer, but such approval shall not relieve the Contractor from liability.
- f. For all construction projects, the following submittals, but not limited to those listed below, shall be provided for review and approval when applicable:
 - i. General Means and Methods
 - ii. Roadway Protection
 - iii. Construction Excavation & Shoring
 - iv. Pipe, Culvert, & Tunnel Installations
 - v. Demolition Procedure
 - vi. Erection & Hoisting Procedure
 - vii. Debris Shielding or Containment
 - viii. Blasting
 - ix. Formwork for the bridge deck, diaphragms, overhang brackets, and protective platforms
 - x. Bent Cap Falsework. A lift plan will be required if the contractor want to move the falsework over the tracks.
- g. For Undergrade Bridges (Bridges carrying the Railroad) the following submittals in addition to those listed above shall be provided for review and approval:
 - i. Shop Drawings
 - ii. Bearing Shop Drawings and Material Certifications
 - iii. Concrete Mix Design
 - iv. Structural Steel, Rebar, and/or Strand Certifications
 - v. 28 day Cylinder Test for Concrete Strength
 - vi. Waterproofing Material Certification
 - vii. Test Reports for Fracture Critical Members
 - viii. Foundation Construction Reports

Fabrication may not begin until the Railroad has approved the required shop drawings.

- h. The Contractor shall include in all submissions a detailed narrative indicating the progression of work with the anticipated timeframe to complete each task. Work will not be permitted to commence until the Contractor has provided the Railroad with a satisfactory plan that the project will be undertaken without scheduling, performance or safety related issues.

Submission shall also provide a listing of the anticipated equipment to be used, the location of all equipment to be used and insure a contingency plan of action is in place should a primary piece of equipment malfunction.

- i. In order to properly schedule flagman, the Contractor is required to provide a schedule of work acceptable to the Railroad, submitted a minimum of 1 week in advance of work, or as otherwise acceptable to the Railroad.

B. Track/Ballast Protection

1. The Contractor shall submit a proposed track/ballast protection system detailing the specific filter fabric and anchorage system to be used during all construction activities.
2. The track/ballast protection is to extend 25' beyond the proposed limit of bridge work above, be installed at the start of the project and be continuously maintained to prevent all contaminants from entering the ballast section of all tracks for the entire duration of the project.

C. Excavation:

1. The subgrade of an operated track shall be maintained with edge of berm at least 10'-0" from centerline of track and not more than 24- inches below top of rail. Contractor will not be required to make existing section meet this specification if substandard, in which case existing section will be maintained.
2. Additionally, the Railroad will require the installation of an OSHA approved handrail and orange construction safety fencing for all excavations of the Railroad right-of-way.

D. Excavation for Structures and Shoring Protection:

1. The Contractor will be required to take special precaution and care in connection with excavating and shoring pits, and in driving piles or sheeting for footings adjacent to tracks to provide adequate lateral support for the tracks and the loads which they carry, without disturbance of track alignment and surface, and to avoid obstructing track clearances with working equipment, tools or other material.
2. All plans and calculations for shoring shall be prepared and signed by a Registered Professional Engineer, licensed in the state of the State of the proposed work. The Registered Professional Engineer will be responsible for the accuracy for all controlling dimensions as well as the selection of soil design values which will accurately reflect the actual field conditions.
3. The contractor shall provide a detailed installation and removal plan of the shoring components. Any component that will be installed via the use of a crane or any other lifting device shall be subject to the review and approval of the Railroad.
4. The contractor shall be required to survey the track(s) and railroad embankment and provide a cross section of the proposed excavation in relation to the tracks.

5. Calculations for the proposed shoring should include deflection calculations. The maximum deflection for excavations within 18'-0" of the centerline of the nearest track shall be 3/8". For all other cases, the max deflection shall not exceed 1/2".
6. Additionally, the Railroad will require the installation of an OSHA approved handrail and orange construction safety fencing for all excavations within the Railroad right-of-way.

E. Pipe, Culvert, & Tunnel Installations

1. Pipe, Culvert, & Tunnel Installations shall be in accordance with the requirements for Pipeline Occupancy of the Wheeling & Lake Erie Railway.

F. Demolition Procedure

1. General

- a. Demolition plans are required for all spans over the track(s), for all spans adjacent to the track(s), if located on (or partially on) Railroad right-of-way; and in all situations where cranes will be situated on, over, or adjacent to Railroad right-of-way and within a distance of boom length plus 15'-0" from the centerline of track.
- b. Railroad tracks and other railroad property must be protected from damage during the procedure.
- c. A pre-demolition meeting shall be conducted with the Department, the Railroad Engineer or their representative, and the key contractor personnel prior to the start of the demolition procedure.
- d. The Railroad Engineer or his designated representative must be present at the site during the entire demolition procedure period.
- e. Existing, obsolete, bridge piers shall be removed to a sufficient depth below grade to enable restoration of the existing/proposed track ditch, but in no case less than 2'-0" below final grade.

2. Submittal Requirements

- a. The contractor shall submit the following for approval by the Railroad Engineer:
 - i. A plan showing the location of cranes, horizontally and vertically, operating radii, with delivery or disposal locations shown. The location of all tracks and other railroad facilities as well as all obstructions such as wire lines, poles, adjacent structures, etc. must also be shown.

- ii. Rating sheets showing cranes or lifting devices to be adequate for 150% of the actual weight of the pick, including all rigging components. A complete set of crane charts, including crane, counterweight, and boom nomenclature is to be submitted. Safety factors that may have been “built-in” to the crane charts are not to be considered when determining the 150% factor of safety.
- iii. Plans and computations showing the weight of the pick must be submitted. Calculations shall be made from plans of the existing structure showing complete and sufficient details with supporting data for the demolition the structure. If plans do not exist, lifting weights must be calculated from field measurements.

The field measurements are to be made under the supervision of the Registered Professional Engineer submitting the procedure and calculations.

- iv. The contractor shall provide a sketch of all rigging components from the crane’s hook block to the beam. Catalog cuts or information sheets of all rigging components with their lifting capacities shall be provided.

All rigging must be adequate for 150% of the actual weight of the pick. Safety factors that may have been “built-in” to the rating charts are not to be considered when determining the 150% factor of safety. All rigging components shall be clearly identified and tagged with their rated lifting capacities. The position of the rigging in the field shall not differ from what is shown on the final plan without prior review from the Department and the Railroad.

- v. A complete demolition procedure, including the order of lifts, time required for each lift, and any repositioning or re-hitching of the crane or cranes.
- vi. Design and supporting calculations for the temporary support of components, including but not limited to the stability of the superstructure during the temporary condition, temporary girder tie-downs and falsework.

3. Overhead Demolition Debris Shield

- a. The demolition debris shield shall be installed prior to the demolition of the bridge deck or other relevant portions of the superstructure over the track area to catch all falling debris.
- b. The demolition debris shield shall provide a minimum vertical clearance of 22’-0”, or maintain the existing vertical clearance if the existing clearance is less than 22’-0”.

- c. The Contractor shall include the demolition debris shield installation/removal means and methods as part of the proposed Demolition procedure submission.
- d. The contractor shall submit the demolition debris shield design and supporting calculations for approval by the Railroad Engineer.
- e. The demolition debris shield shall have a minimum design load of 50 pounds per square foot plus the weight of the equipment, debris, personnel, and other loads to be carried.
- f. The Contractor shall include the proposed bridge deck removal procedure in its demolition means and methods and shall verify that the size and quantity of the demolition debris generated by the procedure does not exceed the shield design loads.
- g. The contractor shall clean the demolition debris shield daily or more frequently as dictated either by the approved design parameters or as directed by the Railroad Engineer.

4. Vertical Demolition Debris Shield

- a. A vertical demolition debris shield may be required for substructure removals in close proximity to the Railroad's track and other facilities, as determined by the Railroad Engineer.

G. Erection & Hoisting Procedures

1. General

- a. Erection plans are required for all spans over the track(s), for all spans adjacent to the track(s), if located on (or partially on) Railroad right-of-way; and in all situations where cranes will be situated on, over, or adjacent to Railroad right-of-way and within a distance of boom length plus 15'-0" from the centerline of track.
- b. Railroad tracks and other railroad property must be protected from damage during the erection procedure.
- c. A pre-erection meeting shall be conducted with the Department, the Railroad Engineer or their representative, and the key contractor personnel prior to the start of the erection procedure.
- d. The Railroad Engineer or his designated representative must be present at the site during the entire erection procedure period.
- e. For field splices located over Railroad property, a minimum of 50% of the holes for each connection shall be filled with bolts or pins prior to releasing the crane. A minimum of 50% of the holes filled shall be filled with bolts. All bolts must be appropriately tightened.

2. Submittal Requirements

- a. The contractor shall submit the following for approval by the Railroad Engineer:
 - i. As-built beam seat elevations - All as-built bridge seats and top of rail elevations shall be furnished to the Railroad Engineer for review and verification at least 30 days in advance of the erection, to ensure that minimum vertical clearances as approved in the plans will be achieved.
 - ii. A plan showing the location of cranes, horizontally and vertically, operating radii, with delivery or staging locations shown. The location of all tracks and other railroad facilities as well as all obstructions such as wire lines, poles, adjacent structures, etc. must also be shown.
 - iii. Rating sheets showing cranes or lifting devices to be adequate for 150% of the actual weight of the pick, including all rigging components. A complete set of crane charts, including crane, counterweight, and boom nomenclature is to be submitted.

Safety factors that may have been “built-in” to the crane charts are not to be considered when determining the 150% factor of safety.
 - iv. Plans and computations showing the weight of the pick must be submitted. Calculations shall be made from plans of the proposed structure showing complete and sufficient details with supporting data for the erection of the structure.

If plans do not exist, lifting weights must be calculated from field measurements. The field measurements are to be made under the supervision of the Registered Professional Engineer submitting the procedure and calculations.
 - v. The contractor shall provide a sketch of all rigging components from the crane’s hook block to the beam. Catalog cuts or information sheets of all rigging components with their lifting capacities shall be provided. All rigging must be adequate for 150% of the actual weight of the pick. Safety factors that may have been “built-in” to the rating charts are not to be considered when determining the 150% factor of safety. All rigging components shall be clearly identified and tagged with their rated lifting capacities. The position of the rigging in the field shall not differ from what is shown on the final plan without prior review from the Department and the Railroad.

- vi. A complete erection procedure, including the order of lifts, time required for each lift, and any repositioning or re-hitching of the crane or cranes.
- vii. Design and supporting calculations for the temporary support of components, including but not limited to temporary girder tie-downs and falsework.

H. Blasting:

1. The Contractor shall obtain advance approval of the Railroad Engineer and the Department Engineer for use of explosives on or adjacent to Railroad property. The request for permission to use explosives shall include a detailed blasting plan. If permission for use of explosives is granted, the Contractor will be required to comply with the following:
 - a. Blasting shall be done with light charges under the direct supervision of a responsible officer or employee of the Contractor and a licensed blaster.
 - b. Electric detonating fuses shall not be used because of the possibility of premature explosions resulting from operation of two-way radios.
 - c. No blasting shall be done without the presence of the Railroad Engineer or his authorized representative. At least 72 hours advance notice to the person designated in the Railroad's notice of authorization to proceed will be required to arrange for the presence of an authorized Railroad representative and such flagging as the Railroad may require.
 - d. Have at the job site adequate equipment, labor and materials and allow sufficient time to clean up debris resulting from the blasting without delay to trains, as well as correcting at his expense any track misalignment or other damage to Railroad property resulting from the blasting as directed by the Railway's authorized representative. If his actions result in delay of trains, the Contractor shall bear the entire cost thereof.
 - e. The blasting contractor shall have a copy of the approved blasting plan on hand while on the site.
 - f. Explosive materials or loaded holes shall not be left unattended at the blast site.
 - g. A seismograph shall be placed on the track shoulder adjacent to each blast which will govern the peak particle velocity of two inches per second. Measurement shall also be taken on the ground adjacent to structures as designated by a qualified and independent blasting consultant. The Railroad reserves the option to direct the placement of additional seismographs at structures or other locations of concern, without regard to scaled distance.

- h. After each blast, the blasting contractor shall provide a copy of their drill log and blast report, which includes number of holes, depth of holes, number of decks, type and pounds of explosives used per deck.
 - i. The Railroad may require top of rail elevations and track centers taken before, during and after the blasting and excavation operation to check for any track misalignment resulting from the Contractor's activities.
- 2. The Railroad representative will:
 - a. Determine approximate location of trains and advise the Contractor the appropriate amount of time available for the blasting operation and clean up.
 - b. Have the authority to order discontinuance of blasting if, in his opinion, blasting is too hazardous or is not in accord with these special provisions.
- 3. The Contractor must hire, at no expense to the Railroad, a qualified and independent blasting consultant to oversee the use of explosives. The blasting consultant will:
 - a. Review the Contractor's proposed drilling and loading patterns, and with the blasting consultant's personnel and instruments, monitor the blasting operations.
 - b. Confirm that the minimum amounts of explosives are used to remove the rock.
 - c. Be empowered to intercede if he concludes that the Contractor's blasting operations are endangering the Railway.
 - d. Submit a letter acknowledging that he has been engaged to oversee the entire blasting operation and that he approves of the blasting plan.
 - e. Furnish copies of all vibration readings to the Railroad representative immediately after each blast. The representative will sign and date the seismograph tapes after each shot to verify the readings are for that specific shot.
 - f. Advise the Railroad representative as to the safety of the operation and notify him of any modifications to the blasting operation as the work progresses.
- 4. The request for permission to use explosives on the Railroad's Right-of-Way shall include a blasting proposal providing the following details:
 - a. A drawing which shows the proposed blasting area, location of nearest hole and distance to Railway structures, all with reference to the centerline of track.

- b. Hole diameter.
- c. Hole spacing and pattern.
- d. Maximum depth of hole.
- e. Maximum number of decks per hole.
- f. Maximum pounds of explosives per hole.
- g. Maximum pounds of explosives per delay.
- h. Maximum number of holes per detonation.
- i. Type of detonator and explosives to be used. (Electronic detonating devices will not be permitted). Diameter of explosives if different from hole diameter.
- j. Approximate dates and time of day when the explosives are to be detonated.
- k. Type of flyrock protection.
- l. Type and patterns of audible warning and all clear signals to be used before and after each blast.
- m. A copy of the blasting license and qualifications of the person directly in charge of the blasting operation, including their name, address and telephone number.
- n. A copy of the Authority's permit granting permission to blast on the site.
- o. A letter from the blasting consultant acknowledging that he has been engaged to oversee the entire blasting operation and that he approves of the blasting plan.
- p. In addition to the insurance requirements previously outlined, an additional certificate of insurance from the Contractor's insurer stating the amount of coverage for XCU (Explosive Collapse and Underground Hazard) insurance and that XCU Insurance is in force for this project.
- q. A copy of the borings and Geotechnical information or report.

I. Track Monitoring

- 1. At the direction of the Railroad Engineer, any activity that has the potential to disturb the Railroad track structure may require the contractor to submit a detailed track monitoring program for approval by the Railroad Engineer.

2. The program shall specify the survey locations, the distance between the location points, and frequency of monitoring before, during, and after construction. Railroad reserves the right to modify the survey locations and monitoring frequency as necessary during the project.
3. The survey data shall be collected in accordance with the approved frequency and immediately furnished to the Railroad Engineer for analysis.
4. If any movement has occurred as determined by the Railroad Engineer, the Railroad will be immediately notified. Railroad, at its sole discretion, shall have the right to immediately require all contractor operations to be ceased and determine what corrective action is required. Any corrective action required by the Railroad or performed by the Railroad including the monitoring of corrective action of the contractor will be at project expense.

J. Maintenance of Railroad Facilities:

1. The Contractor will be required to maintain all ditches and drainage structures free of silt or other obstructions which may result from his operations and provide and maintain any erosion control measures as required. The Contractor will promptly repair eroded areas within Railroad rights-of-way and repair any other damage to the property of the Railroad or its tenants.
2. If, in the course of construction, it may be necessary to block a ditch, pipe or other drainage facility, temporary pipes, ditches or other drainage facilities shall be installed to maintain adequate drainage, as approved by the Railroad. Upon completion of the work, the temporary facilities shall be removed and the permanent facilities restored.
3. All such maintenance and repair of damages due to the Contractor's operations shall be done at the Contractor's expense.

K. Storage of Materials and Equipment:

1. Materials and equipment shall not be stored where they will interfere with Railroad operations, nor on the rights-of-way of the Railroad Company without first having obtained permission from the Railroad Engineer, and such permission will be with the understanding that the Railroad Company will not be liable for damage to such material and equipment from any cause and that the Railroad Engineer may move or require the Contractor to move, at the Contractor's expense, such material and equipment.
2. All grading or construction machinery that is left parked near the track unattended by a watchman shall be effectively immobilized so that it cannot be moved by unauthorized persons.

The Contractor shall protect, defend, indemnify and save Railroad, and any associated, controlled or affiliated corporation, harmless from and against all losses, costs, expenses, claim or liability for loss or damage to property or the loss of life or personal injury, arising out of or incident to the Contractor's failure to immobilize grading or construction machinery.

L. Cleanup:

1. Upon completion of the work, the Contractor shall remove from within the limits of the Railroad rights-of-way, all machinery, equipment, surplus materials, falsework, rubbish or temporary buildings of the Contractor, and leave said rights-of-way in a neat condition satisfactory to the Chief Engineer of the Railroad or his authorized representative.

5. DAMAGES:

- A. The Contractor shall assume all liability for any and all damages to his work, employees, servants, equipment and materials caused by Railroad traffic.
- B. Any cost incurred by the Railroad for repairing damages to its property or to property of its tenants, caused by or resulting from the operations of the Contractor, shall be paid directly to the Railroad by the Contractor.

6. FLAGGING SERVICES:

A. Requirements:

1. Flagging services will not be provided until the contractor's insurance has been reviewed & approved by the Railroad.
2. The Contractor shall provide a look-ahead schedule to the Railroad weekly (or as needed by the Railroad) a minimum of 7 days in advance of the work commencing, in order for the Railroad to properly schedule flagman.
3. Under the terms of the agreement between the Department and the Railroad, the Railroad has sole authority to determine the need for flagging required to protect its operations.

In general, the requirements of such services will be whenever the Contractor's personnel or equipment are or are likely to be, working on the Railroad's right-of-way, or across, over, adjacent to, or under a track, or when such work has disturbed or is likely to disturb a railroad structure or the railroad roadbed or surface and alignment of any track to such extent that the movement of trains must be controlled by flagging.

4. Normally, the Railroad will assign one flagman to a project; but in some cases, more than one may be necessary, such as yard limits or where site distances are limited. However, if the Contractor works within distances that violate instructions given by the Railroad's authorized representative or performs work that has not been scheduled with the Railroad's authorized representative, a flagman or flagmen may be required full time until the project has been completed.

B. Scheduling and Notification:

1. The Contractor's work requiring railroad flagging should be scheduled to limit the presence of a flagman at the site to a maximum of 50 hours per week. The Contractor shall receive Railroad approval of work schedules requiring a flagman's presence in excess of 40 hours per week. The Contractor may be required to submit regular look-ahead schedules to the Railroad in order to properly schedule flagman to protect the Contractor's operation on Railroad Right-of-Way.
2. Not later than the time that approval is initially requested to begin work on Railroad right-of-way, Contractor shall furnish to the Railroad and the Department a schedule for all work required to complete the portion of the project within Railroad right-of-way and arrange for a job site meeting between the Contractor, the Department, and the Railroad's authorized representative.

Flagmen may not be provided until a railroad job site meeting has been conducted and the Contractor's work scheduled.

3. The Contractor will be required to give the Railroad representative at least 10 working days of advance written notice of intent to begin work within Railroad right-of-way in accordance with this special provision. Once begun, when such work is then suspended at any time, or for any reason, the Contractor will be required to give the Railroad representative at least 3 working days of advance notice before resuming work on Railroad right-of-way. Such notices shall include sufficient details of the proposed work to enable the Railroad representative to determine if flagging will be required. If such notice is in writing, the Contractor shall furnish the Engineer a copy; if notice is given verbally, it shall be confirmed in writing with copy to the Engineer. If flagging is required, no work shall be undertaken until the flagman is present at the job site. It may take up to 30 days to obtain flagging initially from the Railroad. When flagging begins, the flagman is usually assigned by the Railroad to work at the project site on a continual basis until no longer needed and cannot be called for on a spot basis. If flagging becomes unnecessary and is suspended, it may take up to 30 days to again obtain from the Railroad.
4. If, after the flagman is assigned to the project site, an emergency arises that requires the flagman's presence elsewhere, then the Contractor shall delay work on Railroad right-of-way until such time as the flagman is again available. Any additional costs resulting from such delay shall be borne by the Contractor and not the Department or Railroad.

C. Payment:

1. The Department will be responsible for paying the Railroad directly for any and all costs of flagging which may be required to accomplish the construction.

2. The estimated cost of flagging is current rate per day based on a 10-hour work day. This cost includes the base pay for the flagman, overhead, and includes a per diem charge for travel expenses, meals and lodging. The charge to the Department by the Railroad will be the actual cost based on the rate of pay for the Railroad's employees who are available for flagging service at the time the service is required.
3. Work by a flagman in excess of 8 hours per day or 40 hours per week, but not more than 12 hours a day will result in overtime pay at 1 and 1/2 times the appropriate rate. Work by a flagman in excess of 12 hours per day will result in overtime at 2 times the appropriate rate. If work is performed on a holiday, the flagging rate is 2 and 1/2 times the normal rate.

D. Verification:

1. Any complaints concerning flagging must be resolved in a timely manner. If the need for flagging is questioned, please contact Railroad's the responsible Railroad Representative, or the ODOT District Area Engineer. All verbal complaints will be confirmed in writing by the Contractor within 5 working days with a copy to the ODOT Area Engineer.
2. The Railroad flagman assigned to the project will be responsible for notifying the Contractor's on-site Superintendent or ODOT Area Engineer, who will document such notification in the project records.

When requested, the Contractor's Superintendent or ODOT Area Engineer will also sign the flagman's diary showing daily time spent and activity at the project site.

7. HAUL ACROSS RAILROAD:

- A. Where the plans show or imply that materials of any nature must be hauled across a Railroad, unless the plans clearly show that the Department has included arrangements for such haul road in its agreement with the Railroad, the Contractor will be required to make all necessary arrangements with the Railroad regarding means of transporting such materials across the Railroad. The Contractor or Agency will be required to bear all costs incidental to such crossings whether services are performed by his own forces or by Railroad personnel.
- B. No temporary crossing may be established for use of the Contractor for transporting materials or equipment across the tracks of the Railroad Company unless specific authority for its installation, maintenance, necessary watching and flagging thereof and removal, until a temporary private crossing agreement has been executed between the Contractor and Railroad. The approval process for an agreement normally takes 90-days.

8. WORK FOR THE BENEFIT OF THE CONTRACTOR:

- A. All temporary or permanent changes in wire lines or other facilities which are considered necessary to the project are shown on the plans; included in the force account agreement between the Department and the Railroad or will be covered by appropriate revisions to same which will be initiated and approved by the Department and/or the Railroad.
- B. Should the Contractor desire any changes in addition to the above, then he shall make separate arrangements with the Railroad for same to be accomplished at the Contractor's expense.

9. COOPERATION AND DELAYS:

- A. It shall be the Contractor's responsibility to arrange a schedule with the Railroad for accomplishing stage construction involving work by the Railroad or tenants of the Railroad. In arranging his schedule he shall ascertain, from the Railroad, the lead time required for assembling crews and materials and shall make due allowance therefore.
- B. No charge or claim of the Contractor against either the Department or the Railroad Company will be allowed for hindrance or delay on account of railway traffic; any work done by the Railway Company or other delay incident to or necessary for safe maintenance of railway traffic or for any delays due to compliance with these special provisions.

10. TRAINMAN'S WALKWAYS:

- A. Along the outer side of each exterior track of multiple operated track, and on each side of single operated track, an unobstructed continuous space suitable for trainman's use in walking along trains, extending to a line not less than 10 feet from centerline of track, shall be maintained. Any temporary impediments to walkways and track drainage encroachments or obstructions allowed during work hours while Railway's protective service is provided shall be removed before the close of each work day. If there is any excavation near the walkway, a handrail, with 10'-0" minimum clearance from centerline of track, shall be placed and must conform to AREMA and/or FRA standards.

11. GUIDELINES FOR PERSONNEL ON RAILROAD RIGHT-OF-WAY:

- A. The Contractor and the Agency's personnel must be familiar with Wheeling & Lake Erie Railway's standard operating rules and guidelines, should conduct themselves accordingly, and may be removed from the property for failure to follow these guidelines and basic safety protocols as outlined.
- B. All persons on Railroad property shall wear hard hats, reflective vests and clothing, and use appropriate eye and hearing protection. Working in shorts is prohibited. Shirts must cover shoulders, back and abdomen. Working in tennis or jogging shoes, sandals, boots with high heels, cowboy and other slip-on type boots is prohibited. Hard-sole, lace-up footwear, zippered boots or boots cinched up with straps which fit snugly about the ankle are adequate.

Wearing of safety boots is strongly recommended. In the vicinity of at-grade crossings, it is strongly recommended that reflective vests be worn.

- C. No one is allowed within 25' of the centerline of track without specific authorization from the flagman.
- D. All persons working near track while a train is passing are to lookout for dragging bands, chains and protruding or shifted cargo.
- E. No one is allowed to cross tracks without specific authorization from the flagman.
- F. All welders and cutting torches working within 25' of track must stop when train is passing.
- G. No steel tape or chain will be allowed to cross or touch rails without permission from the Railroad.

12. GUIDELINES FOR EQUIPMENT ON RAILROAD RIGHT-OF-WAY:

- A. No crane or boom equipment will be allowed to set up to work or park within boom distance plus 15' of centerline of track without specific permission from railroad official and flagman.
- B. No crane or boom equipment will be allowed to foul track or lift a load over the track without flag protection and approval of the on-site flagman.
- C. All employees will stay with their machines when crane or boom equipment is pointed toward track.
- D. All cranes and boom equipment under load will stop work while train is passing (including pile driving).
- E. Swinging loads must be secured to prevent movement while train is passing.
- F. No loads will be suspended above a moving train.
- G. No equipment will be allowed within 25' of centerline of track without specific authorization of the flagman.
- H. Trucks, tractors or any equipment will not touch ballast line without specific permission from railroad official and flagman. Orange construction fencing may be required as directed.
- I. No equipment or load movement within 25' or above a standing train or railroad equipment without specific authorization of the flagman.
- J. All operating equipment within 25' of track must halt operations when a train is passing. All other operating equipment may be halted by the flagman if the flagman views the operation to be dangerous to the passing train.

- K. All equipment, loads and cables are prohibited from touching rails.
- L. While clearing and grubbing, no vegetation will be removed from railroad embankment with heavy equipment without specific permission from the Railroad Engineer and flagman.
- M. No equipment or materials will be parked or stored on Railroad's property unless specific authorization is granted from the Railroad Engineer.
- N. All unattended equipment that is left parked on Railroad property shall be effectively immobilized so that it cannot be moved by unauthorized persons.
- O. All cranes and boom equipment will be turned away from track after each work day or whenever unattended by an operator.
- P. Prior to performing any crane operations, the contractor shall establish a single point of contact for the Railroad flagman to remain in communication with at all times. Person must also be in direct contact with the individual(s) directing the crane operation(s).

13. FAILURE TO COMPLY:

- A. In the event the Contractor violates or fails to comply with any of the requirements of these Special Provisions:
 - 1. The Railroad Engineer may require that the Contractor vacate Railroad property.
 - 2. The Engineer may withhold all monies due the Contractor on monthly statements.
- B. Any such orders shall remain in effect until the Contractor has remedied the situation to the satisfaction of the Railroad Engineer and the Engineer.

14. PAYMENT FOR COST OF COMPLIANCE:

- A. No separate payment will be made for any extra cost incurred on account of compliance with these special provisions. All such costs shall be included in prices bid for other items of the work as specified in the payment items.

15. Prior to beginning work on, or entering property of the Akron Barberton Cluster Railway, Contractor must complete and secure an approved WLE 'Permit to Enter Property' located at the end of these WLE's Special Provisions, and pay any applicable fees (currently \$1000 as of this writing).

Contractor should account for 30 days after submission of the Permit before receiving the approved Permit from WLE/ABC.

End of
Wheeling & Lake Erie Special Provision for Protection of Railway Interest

PERMIT TO ENTER PROPERTY

No. _____

This Permit to Enter Property Agreement ("Agreement") is entered into by and between _____ having a business address of _____ ("PERMITTEE"), to enter the property of **WHEELING & LAKE ERIE RAILWAY COMPANY**, having a business address of 100 East First Street, Brewster, OH 44613 ("RAILWAY").

In consideration of the terms and conditions herein contained and other good and valuable consideration, and intending to be legally bound the parties agree as follows:

1. USE.

RAILWAY grants permission to PERMITTEE, as contracted by the Ohio Department of Transportation (ODOT), to enter the property of RAILWAY for the purpose of __Installing new intermediate stiffeners for load rating and repair steel of existing twin grade separation structures_____, and for no other purpose not approved in advance by RAILWAY, at .435 miles east of MP 13.2 over Tinker's Creek, in or near Bedford and Bedford Heights, Cuyahoga County_, OH.

2. FLAG PROTECTION, PAYMENT, AND ENTRY NOTICE.

2.1 Unless paid for by ODOT, PERMITTEE is required to pay RAILWAY the costs of flag protection at the applicable rate according to RAILWAY's current published flagging rates; the flagging rates are subject to change at any time for any reason at the discretion of RAILWAY.

2.2 PERMITTEE agrees to schedule flag protection, in advance, by contacting Heidi Rowlands, Engineering Administrator, at telephone number 330-767-7229 or email at hrowlands@wlerwy.com; if Heidi Rowlands is unavailable, RAILWAY will assign a representative to handle the scheduling of flag protection. It is understood by PERMITTEE that RAILWAY will schedule flag protection, at its discretion, as soon as personnel becomes available, and PERMITTEE **WILL NOT** enter the property of RAILWAY without a representative present, assigned by RAILWAY, to handle such flag protection duties.

2.3 Unless paid for by ODOT, PERMITTEE agrees to pay for any other expenses RAILWAY incurs, at the discretion of RAILWAY, that may result directly from this Agreement, including, but not limited to, expenses associated with the assignment, by RAILWAY, of supervisors, signalmen, or other employees or agents of RAILWAY.

3. CONSIDERATION.

Unless paid for by ODOT, PERMITTEE will pay to RAILWAY the sum of \$1,200.00 as compensation for this permit. Further, unless paid for by ODOT, PERMITTEE is responsible for any additional costs specifically arising from this Agreement, including but not limited to flagging and any other costs incurred by RAILWAY.

4. LIABILITY AND INDEMNIFICATION.

PERMITTEE SHALL RELEASE, INDEMNIFY, DEFEND, AND SAVE HARMLESS RAILWAY AND STATE FROM AND AGAINST ANY AND ALL DETRIMENT, DAMAGES, LOSSES, CLAIMS, DEMANDS, SUITS, COSTS OR EXPENSES, INCLUDING COUNSEL FEES, WHICH RAILWAY MAY SUFFER OR SUSTAIN, OR BE SUBJECT TO, DIRECTLY OR INDIRECTLY, FOR PERSONAL INJURY, DEATH OR PROPERTY DAMAGE SUFFERED BY ANYONE WHOMSOEVER (INCLUDING RAILWAY AND PERMITTEE) ARISING OUT OF, OR CAUSED EITHER WHOLLY OR IN PART BY, THE OCCUPATION OF OR WORK UPON RAILWAY'S PROPERTY BY PERMITTEE AND/OR ITS CONTRACTORS OR AGENTS, AND WITHOUT REGARD TO WHETHER CAUSED BY, ARISING

OUT OF OR RESULTING FROM (IN WHOLE OR IN PART) THE FAULT, FAILURE, OR NEGLIGENCE OF RAILWAY OR OTHERWISE.

5. STARTING OF USE OF PROPERTY.

In accordance with Section 2.2 above, PERMITTEE shall notify the Engineering Administrator of RAILWAY, or her duly authorized representative, in advance before entering upon or starting any work upon RAILWAY property to schedule flag protection, which is provided by RAILWAY at the expense of PERMITTEE, unless paid for by ODOT. No entry or use of RAILWAY property will be permitted until this permit is signed, and permission received from the Engineering Administrator of RAILWAY, or her duly authorized representative.

6. RAILWAY OPERATIONS.

All operations shall be carried on in such a manner so as not to interfere with RAILWAY property and operations or the use of any RAILWAY facilities. If, in the opinion of the Vice President of Transportation of RAILWAY, the Vice President of Engineering RAILWAY, or another duly authorized representative of RAILWAY, conditions warrant at any time, RAILWAY will provide flag service and protection at the expense of PERMITTEE, and PERMITTEE agrees to pay to RAILWAY the full cost and expense therefor, unless paid for by ODOT.

7. CROSSING TRACK.

In no event shall equipment or material be transported across track(s) without special permission from the Vice President of Engineering RAILWAY, or his duly authorized representative. Such crossing may require installation of materials, as deemed necessary by RAILWAY, and a separate license agreement, to be prepared by RAILWAY, at the expense of PERMITTEE, and the PERMITTEE agrees to pay to RAILWAY the full cost and expense therefor, unless paid for by ODOT.

8. CLEARANCES.

All equipment working on or material in use upon the property of RAILWAY shall be kept at all times not less than 8.5 feet from the nearest rail of any track, or as subsequently modified in writing by the Vice President of Engineering, or his duly authorized representative, of RAILWAY. PERMITTEE shall conduct operations so that no part of any equipment shall foul any track, transmission, signal or communication lines, or any other structure of RAILWAY.

9. RESTORATION OF PREMISES.

Upon completion of the occupation, RAILWAY's property shall be left or restored by PERMITTEE in a condition satisfactory to RAILWAY in its sole discretion. This includes, without limitation, the restoration immediately of any fences removed.

10. SUBSIDENCE.

PERMITTEE shall be responsible for any settlement caused to the roadbed, right of way, and/or tracks, facilities, and appurtenances of RAILWAY arising from or as a result of PERMITTEE's occupation of RAILWAY property, and PERMITTEE agrees to pay to RAILWAY on demand the full cost and expense therefor, unless paid for by ODOT.

11. TERM OF PERMIT.

RAILWAY reserves the right to revoke this permit at any time. Unless subsequently modified or terminated, this permit shall begin upon execution of this Agreement by both PERMITTEE and RAILWAY, and end on ____/1/20____. PERMITTEE agrees to notify RAILWAY when use of the property or work is completed. Under no circumstances shall this temporary permit be construed as granting PERMITTEE any right, title or interest of any kind or character in the property of RAILWAY.

12. **INSURANCE.**

Prior to commencement of occupation or use of the property of RAILWAY for activities described above, PERMITTEE, or its contractor, at its sole cost and expense, shall procure, maintain and furnish RAILWAY during continuance of this permit Commercial Liability Insurance covering liability assumed by PERMITTEE under this permit with a combined single limit of not less than Five Million Dollars (\$5,000,000.00) for personal injury and property damage per occurrence, naming RAILWAY as an additional insured. PERMITTEE shall furnish RAILWAY Director Real Estate at 100 East First Street, Brewster, OH 44613, with a certificate of insurance referring to this permit by date, name of RAILWAY, description of permit and location covered. The certificate shall be endorsed to provide for thirty (30) days' notice to said RAILWAY prior to termination of or change in the coverage provided. If a higher limit of liability is required by RAILWAY, RAILWAY shall provide PERMITTEE written notice of the limit required and within thirty (30) days thereafter PERMITTEE shall provide revised certificate of insurance for the increase required limit. Furnishing of this insurance by PERMITTEE shall not limit PERMITTEE's liability under this permit but shall be additional security therefor.

13. **ENVIRONMENTAL COMPLIANCE.**

PERMITTEE agrees to indemnify, hold harmless and defend RAILWAY from and against any and all suits, actions, proceedings, fines, costs, including but not limited to investigations, inspections or remediation activities, or claims arising from or alleged to arise from PERMITTEE's violation of any environmental law, rule, or regulation. PERMITTEE further agrees to indemnify, hold harmless and defend RAILWAY from and against any and all suits, actions, proceedings, fines, costs or claims as a result of any spill, clean up, or corrective action of any kind associated with or arising from PERMITTEE's occupancy of RAILWAY's property, including, but not limited to, as a result of any discharge of any substance from rail cars PERMITTEE is working on, or which are otherwise under PERMITTEE's ownership or control.

AGREED TO AND ACCEPTED:

_____	WHEELING & LAKE ERIE RAILWAY COMPANY
_____	<u>Jeffery A. Davis Jr.</u>
Print Name	Print Name
_____	_____
Signature	Signature
_____	<u>Director of Real Estate</u>
Title	Title
_____	_____
Date	Date

Project Number: 260328

To the Director of the Ohio Department of Transportation: The undersigned, having full knowledge of the site, plans and specifications for the following improvement and the conditions of this proposal, hereby agrees to furnish all services, labor, materials, and equipment necessary to complete the entire project, according to the plans, specifications and completion dates, and to accept the unit prices specified below for each item as full compensation for the work in this proposal.

Date Set for Completion: **9/15/2028**

Unit Price Contract

Project Number: 260328

Section 0001 ROADWAY (PART 1)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00001		202E23000	PAVEMENT REMOVED (WT: NR)	NR	SY	215.000
00002		202E30700	CONCRETE BARRIER REMOVED (WT: NR)	NR	FT	100.000
00003		202E32000	CURB REMOVED (WT: NR)	NR	FT	410.000
00004		202E38300	GUARDRAIL REMOVED, BARRIER DESIGN (WT: NR)	NR	FT	1,313.000
00005		202E42040	ANCHOR ASSEMBLY REMOVED, TYPE T (WT: NR)	NR	EACH	2.000
00006		204E10000	SUBGRADE COMPACTION (WT: 06)	06	SY	787.000
00007		606E15550	GUARDRAIL, BARRIER DESIGN, TYPE MGS (WT: 36)	36	FT	1,275.000
00008		606E26500	ANCHOR ASSEMBLY, TYPE T (WT: 36)	36	EACH	1.000
00009		606E26550	ANCHOR ASSEMBLY, MGS TYPE T (WT: 36)	36	EACH	2.000
00010		606E60012	IMPACT ATTENUATOR, TYPE 1 (BIDIRECTIONAL) (WT: 36)	36	EACH	1.000
00011		622E24000	CONCRETE BARRIER, TYPE D (WT: 38)	38	FT	44.000
00012		622E25000	CONCRETE BARRIER END SECTION, TYPE D (WT: 38)	38	EACH	4.000

Section 0002 EROSION CONTROL (PART 1)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00013		601E21050	TIED CONCRETE BLOCK MAT WITH TYPE 1 UNDERLAYMENT (WT: 35)	35	SY	29.000
00014		832E30000	EROSION CONTROL (WT: 08)	08	EACH	10,000.000

Section 0003 PAVEMENT (PART 1)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00015		254E01001	PAVEMENT PLANING, ASPHALT CONCRETE, AS PER PLAN, VARIABLE DEPTH (WT: 13)	13	SY	5,387.000
00016		302E56000	ASPHALT CONCRETE BASE, PG64-22, (449) (WT: 10)	10	CY	55.000
00017		304E20000	AGGREGATE BASE (WT: 09)	09	CY	131.000
00018		407E20000	NON-TRACKING TACK COAT (WT: 10)	10	GAL	333.000
00019		442E22101	ASPHALT CONCRETE SURFACE COURSE, 12.5 MM, TYPE A (449), AS PER PLAN, PG64-22 (WT: 10)	10	CY	188.000
00020		442E22101	ASPHALT CONCRETE SURFACE COURSE, 12.5 MM, TYPE A (449), AS PER PLAN, PG76-22M (WT: 10)	10	CY	46.000
00021		442E22400	ASPHALT CONCRETE INTERMEDIATE COURSE, 19 MM, TYPE A (449) (WT: 10)	10	CY	12.000
00022		609E26000	CURB, TYPE 6 (WT: 38)	38	FT	410.000
00023		618E40600	RUMBLE STRIPS, SHOULDER (ASPHALT CONCRETE) (WT: NR)	NR	MILE	3.090

Project Number: 260328

Section 0004 TRAFFIC CONTROL (PART 1)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00024		626E00110	BARRIER REFLECTOR, TYPE 2 BIDIRECTIONAL (WT: NR)	NR	EACH	16.000
00025		643E00204	LANE LINE, 6" (WT: 45)	45	MILE	0.280
00026		643E00500	STOP LINE (WT: 45)	45	FT	56.000
00027		644E00104	EDGE LINE, 6" YELLOW (WT: 45)	45	MILE	2.770
00028		644E00104	EDGE LINE, 6", WHITE (WT: 45)	45	MILE	3.310
00029		644E00204	LANE LINE, 6" (WT: 45)	45	MILE	4.300
00030		644E00400	CHANNELIZING LINE, 8" (WT: 45)	45	FT	2,504.000
00031		644E01510	DOTTED LINE, 6" (WT: 45)	45	FT	5,392.000
00032		646E10010	EDGE LINE, 6" WHITE (WT: 45)	45	MILE	0.410
00033		646E10010	EDGE LINE, 6" YELLOW (WT: 45)	45	MILE	0.280
00034		646E10110	LANE LINE, 6" (WT: 45)	45	MILE	0.370
00035		646E10200	CENTER LINE (WT: 45)	45	MILE	0.550
00036		646E10300	CHANNELIZING LINE, 8" (WT: 45)	45	FT	700.000
00037		646E10600	TRANSVERSE/DIAGONAL LINE (WT: 45)	45	FT	400.000
00038		646E20504	DOTTED LINE, 6" (WT: 45)	45	FT	806.000

Section 0005 STRUCTURE REPAIR (CUY-422-1390L) (PART 1)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00039		509E20001	CONCRETE REINFORCEMENT, REPLACEMENT OF EXISTING CONCRETE REINFORCEMENT, AS PER PLAN (WT: 23)	23	LB	100.000
00040		512E10100	SEALING OF CONCRETE SURFACES (EPOXY-URETHANE) (WT: 57)	57	SY	550.000
00041		512E10300	SEALING CONCRETE BRIDGE DECKS WITH HMWM RESIN (WT: 57)	57	SY	102.000
00042		512E71500	SPECIAL - URETHANE TOP COAT SEALER (WT: 57)	57	SY	129.000
00043		512E74000	REMOVAL OF EXISTING COATINGS FROM CONCRETE SURFACES (WT: NR)	NR	SY	548.000
00044		519E00100	SPECIAL - COMPOSITE FIBER WRAP SYSTEM (WT: 29)	29	SF	1,160.000
00045		519E11100	PATCHING CONCRETE STRUCTURE (WT: 29)	29	SF	20.000
00046		519E11101	PATCHING CONCRETE STRUCTURE, AS PER PLAN (WT: 29)	29	SF	277.000
00047		530E00200	SPECIAL - STRUCTURES: MEASURING AND SURVEYING EXISTING CONDITIONS FOR REPAIR WORK (WT: NR)	NR	LS	1.000
00048		530E00400	SPECIAL - STRUCTURES: CLEANING OF DRAINAGE SYSTEM (WT: 29)	29	EACH	6.000
00049		601E21100	SLOPE PROTECTION, MISC.:CONCRETE SLOPE PROTECTION REPAIR TYPE 2 (WT: 35)	35	SY	8.000

Project Number: 260328

00050		607E35000	FENCE REMOVED AND REBUILT (WT: 37)	37	FT	154.000
00051		844E20001	GALVANIC ANODE PROTECTION, AS PER PLAN (WT: 29)	29	EACH	447.000
00052		848E10200	SUPERPLASTICIZED DENSE CONCRETE OVERLAY USING HYDRODEMOLITION (3") (WT: 29)	29	SY	1,167.000
00053		848E20000	SURFACE PREPARATION USING HYDRODEMOLITION (WT: 30)	30	SY	1,167.000
00054		848E30200	SUPERPLASTICIZED DENSE CONCRETE OVERLAY (VARIABLE THICKNESS), MATERIAL ONLY (WT: 29)	29	CY	243.000
00055		848E50000	HAND CHIPPING (WT: 29)	29	SY	176.000
00056		848E50100	TEST SLAB (WT: 29)	29	LS	1.000
00057		848E50201	FULL DEPTH REPAIR, AS PER PLAN (WT: 29)	29	CY	5.000
00058		848E50320	EXISTING CONCRETE OVERLAY REMOVED (2.75" THICK) (WT: 29)	29	SY	1,167.000

Section 0006 STRUCTURE REPAIR (CUY-422-1390R) (PART 1)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00059		509E20001	CONCRETE REINFORCEMENT, REPLACEMENT OF EXISTING CONCRETE REINFORCEMENT, AS PER PLAN (WT: 23)	23	LB	100.000
00060		512E10100	SEALING OF CONCRETE SURFACES (EPOXY-URETHANE) (WT: 57)	57	SY	482.000
00061		512E10400	TREATING OF CONCRETE BRIDGE DECK WITH SRS (WT: 57)	57	SY	419.000
00062		512E71500	SPECIAL - URETHANE TOP COAT SEALER (WT: 57)	57	SY	65.000
00063		512E74000	REMOVAL OF EXISTING COATINGS FROM CONCRETE SURFACES (WT: NR)	NR	SY	473.000
00064		512E74500	REMOVAL OF EXISTING PAVEMENT MARKING (WT: NR)	NR	FT	290.000
00065		519E00100	SPECIAL - COMPOSITE FIBER WRAP SYSTEM (WT: 29)	29	SF	585.000
00066		519E10000	PATCHING CONCRETE BRIDGE DECK OVERLAY WITH MICRO-SILICA MODIFIED CONCRETE (WT: 29)	29	SY	7.000
00067		519E11100	PATCHING CONCRETE STRUCTURE (WT: 29)	29	SF	36.000
00068		519E11101	PATCHING CONCRETE STRUCTURE, AS PER PLAN (WT: 29)	29	SF	320.000
00069		530E00400	SPECIAL - STRUCTURES: CLEANING OF DRAINAGE SYSTEM (WT: 29)	29	EACH	3.000
00070		601E21061	TIED CONCRETE BLOCK MAT WITH TYPE 2 UNDERLAYMENT, AS PER PLAN (WT: 35)	35	SY	34.000
00071		601E21100	SLOPE PROTECTION, MISC.:CONCRETE SLOPE PROTECTION REPAIR TYPE 2 (WT: 35)	35	SY	8.000
00072		607E35000	FENCE REMOVED AND REBUILT (WT: 37)	37	FT	78.000
00073		844E20001	GALVANIC ANODE PROTECTION, AS PER PLAN (WT: 29)	29	EACH	519.000

Project Number: 260328

Section 0007 STRUCTURE REPAIR (CUY-480N-140WE) (PART 1)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00074		509E20001	CONCRETE REINFORCEMENT, REPLACEMENT OF EXISTING CONCRETE REINFORCEMENT, AS PER PLAN (WT: 23)	23	LB	100.000
00075		512E10100	SEALING OF CONCRETE SURFACES (EPOXY-URETHANE) (WT: 57)	57	SY	94.000
00076		512E71500	SPECIAL - URETHANE TOP COAT SEALER (WT: 57)	57	SY	64.000
00077		512E74000	REMOVAL OF EXISTING COATINGS FROM CONCRETE SURFACES (WT: NR)	NR	SY	92.000
00078		519E00100	SPECIAL - COMPOSITE FIBER WRAP SYSTEM (WT: 29)	29	SF	575.000
00079		519E11100	PATCHING CONCRETE STRUCTURE (WT: 29)	29	SF	17.000
00080		519E11101	PATCHING CONCRETE STRUCTURE, AS PER PLAN (WT: 29)	29	SF	220.000
00081		530E00400	SPECIAL - STRUCTURES: CLEANING OF DRAINAGE SYSTEM (WT: 29)	29	EACH	3.000
00082		601E21100	SLOPE PROTECTION, MISC.:CONCRETE SLOPE PROTECTION REPAIR TYPE 2 (WT: 35)	35	SY	45.000
00083		607E35000	FENCE REMOVED AND REBUILT (WT: 37)	37	FT	103.000
00084		844E20001	GALVANIC ANODE PROTECTION, AS PER PLAN (WT: 29)	29	EACH	363.000

Section 0008 STRUCTURE REPAIR (CUY-422-1597L) (PART 1)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00085		202E11203	PORTIONS OF STRUCTURE REMOVED, OVER 20 FOOT SPAN, AS PER PLAN (WT: 29)	29	LS	1.000
00086		203E35001	GRANULAR EMBANKMENT, AS PER PLAN (WT: 06)	06	CY	17.000
00087		509E10001	EPOXY COATED STEEL REINFORCEMENT, AS PER PLAN (WT: 23)	23	LB	3,284.000
00088		509E20001	CONCRETE REINFORCEMENT, REPLACEMENT OF EXISTING CONCRETE REINFORCEMENT, AS PER PLAN (WT: 23)	23	LB	200.000
00089		511E34411	CLASS QC2 CONCRETE, SUPERSTRUCTURE, AS PER PLAN (WT: 29)	29	CY	29.000
00090		512E10100	SEALING OF CONCRETE SURFACES (EPOXY-URETHANE) (WT: 57)	57	SY	614.000
00091		512E10300	SEALING CONCRETE BRIDGE DECKS WITH HMWM RESIN (WT: 57)	57	SY	1,413.000
00092		512E74000	REMOVAL OF EXISTING COATINGS FROM CONCRETE SURFACES (WT: NR)	NR	SY	583.000
00093		512E74500	REMOVAL OF EXISTING PAVEMENT MARKING (WT: NR)	NR	FT	748.000
00094		513E10201	STRUCTURAL STEEL MEMBERS, LEVEL UF, AS PER PLAN (WT: 24)	24	LB	4,585.000
00095		514E20001	FIELD PAINTING OF DAMAGED STRUCTURAL STEEL, AS PER PLAN (WT: 26)	26	SF	729.000
00096		516E11211	STRUCTURAL EXPANSION JOINT INCLUDING ELASTOMERIC STRIP SEAL, AS PER PLAN (WT: 27)	27	FT	169.000
00097		516E46701	RESET BEARING, AS PER PLAN (WT: 27)	27	EACH	3.000

Project Number: 260328

00098		516E47001	JACKING AND TEMPORARY SUPPORT OF SUPERSTRUCTURE, AS PER PLAN (WT: NR)	NR	LS	1.000
00099		518E62200	STRUCTURE DRAINAGE, MISC.:WEEP HOLE RECONSTRUCTION (WT: 29)	29	EACH	13.000
00100		519E10000	PATCHING CONCRETE BRIDGE DECK OVERLAY WITH MICRO-SILICA MODIFIED CONCRETE (WT: 29)	29	SY	223.000
00101		519E11100	PATCHING CONCRETE STRUCTURE (WT: 29)	29	SF	77.000
00102		519E11101	PATCHING CONCRETE STRUCTURE, AS PER PLAN (WT: 29)	29	SF	29.000
00103		530E00200	SPECIAL - STRUCTURES: MEASURING AND SURVEYING EXISTING CONDITIONS FOR REPAIR WORK (WT: NR)	NR	LS	1.000
00104		530E00400	SPECIAL - STRUCTURES: CLEANING OF BRIDGE SEAT (WT: NR)	NR	EACH	2.000
00105		530E00400	SPECIAL - STRUCTURES: CLEANING OF DRAINAGE SYSTEM (WT: 29)	29	EACH	10.000
00106		601E21100	SLOPE PROTECTION, MISC.:CONCRETE SLOPE PROTECTION REPAIR TYPE 1 (WT: 35)	35	SY	102.000
00107		601E21100	SLOPE PROTECTION, MISC.:CONCRETE SLOPE PROTECTION REPAIR TYPE 2 (WT: 35)	35	SY	20.000
00108		844E20001	GALVANIC ANODE PROTECTION, AS PER PLAN (WT: 29)	29	EACH	782.000

Section 0009 STRUCTURE REPAIR (CUY-422-1597R) (PART 1)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00109		202E11203	PORTIONS OF STRUCTURE REMOVED, OVER 20 FOOT SPAN, AS PER PLAN (WT: 29)	29	LS	1.000
00110		203E35001	GRANULAR EMBANKMENT, AS PER PLAN (WT: 06)	06	CY	31.000
00111		509E10001	EPOXY COATED STEEL REINFORCEMENT, AS PER PLAN (WT: 23)	23	LB	2,687.000
00112		509E20001	CONCRETE REINFORCEMENT, REPLACEMENT OF EXISTING CONCRETE REINFORCEMENT, AS PER PLAN (WT: 23)	23	LB	200.000
00113		511E34411	CLASS QC2 CONCRETE, SUPERSTRUCTURE, AS PER PLAN (WT: 29)	29	CY	24.000
00114		512E10100	SEALING OF CONCRETE SURFACES (EPOXY-URETHANE) (WT: 57)	57	SY	557.000
00115		512E10400	TREATING OF CONCRETE BRIDGE DECK WITH SRS (WT: 57)	57	SY	1,033.000
00116		512E74000	REMOVAL OF EXISTING COATINGS FROM CONCRETE SURFACES (WT: NR)	NR	SY	546.000
00117		512E74500	REMOVAL OF EXISTING PAVEMENT MARKING (WT: NR)	NR	FT	555.000
00118		513E10201	STRUCTURAL STEEL MEMBERS, LEVEL UF, AS PER PLAN (WT: 24)	24	LB	3,403.000
00119		514E20001	FIELD PAINTING OF DAMAGED STRUCTURAL STEEL, AS PER PLAN (WT: 26)	26	SF	567.000
00120		516E11211	STRUCTURAL EXPANSION JOINT INCLUDING ELASTOMERIC STRIP SEAL, AS PER PLAN (WT: 27)	27	FT	128.000
00121		516E46701	RESET BEARING, AS PER PLAN (WT: 27)	27	EACH	5.000

Project Number: 260328

00122		516E47001	JACKING AND TEMPORARY SUPPORT OF SUPERSTRUCTURE, AS PER PLAN (WT: NR)	NR	LS	1.000
00123		518E62200	STRUCTURE DRAINAGE, MISC.:WEEP HOLE RECONSTRUCTION (WT: 29)	29	EACH	10.000
00124		519E10000	PATCHING CONCRETE BRIDGE DECK OVERLAY WITH MICRO-SILICA MODIFIED CONCRETE (WT: 29)	29	SY	121.000
00125		519E11100	PATCHING CONCRETE STRUCTURE (WT: 29)	29	SF	76.000
00126		519E11101	PATCHING CONCRETE STRUCTURE, AS PER PLAN (WT: 29)	29	SF	20.000
00127		530E00200	SPECIAL - STRUCTURES: MEASURING AND SURVEYING EXISTING CONDITIONS FOR REPAIR WORK (WT: NR)	NR	LS	1.000
00128		530E00400	SPECIAL - STRUCTURES: CLEANING OF BRIDGE SEAT (WT: NR)	NR	EACH	2.000
00129		530E00400	SPECIAL - STRUCTURES: CLEANING OF DRAINAGE SYSTEM (WT: 29)	29	EACH	8.000
00130		601E21100	SLOPE PROTECTION, MISC.:CONCRETE SLOPE PROTECTION REPAIR TYPE 1 (WT: 35)	35	SY	185.000
00131		601E21100	SLOPE PROTECTION, MISC.:CONCRETE SLOPE PROTECTION REPAIR TYPE 2 (WT: 35)	35	SY	6.000
00132		601E21100	SLOPE PROTECTION, MISC.:SLOPE PROTECTION CLEANING (WT: 35)	35	SY	225.000
00133		844E20001	GALVANIC ANODE PROTECTION, AS PER PLAN (WT: 29)	29	EACH	505.000

Section 0010 STRUCTURE REPAIR (CUY-422-1627L) (PART 1)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00134		202E11203	PORTIONS OF STRUCTURE REMOVED, OVER 20 FOOT SPAN, AS PER PLAN (WT: 29)	29	LS	1.000
00135		509E10001	EPOXY COATED STEEL REINFORCEMENT, AS PER PLAN (WT: 23)	23	LB	3,623.000
00136		509E20001	CONCRETE REINFORCEMENT, REPLACEMENT OF EXISTING CONCRETE REINFORCEMENT, AS PER PLAN (WT: 23)	23	LB	200.000
00137		511E34411	CLASS QC2 CONCRETE, SUPERSTRUCTURE, AS PER PLAN (WT: 29)	29	CY	46.000
00138		512E10100	SEALING OF CONCRETE SURFACES (EPOXY-URETHANE) (WT: 57)	57	SY	776.000
00139		512E10300	SEALING CONCRETE BRIDGE DECKS WITH HMWM RESIN (WT: 57)	57	SY	1,992.000
00140		512E74000	REMOVAL OF EXISTING COATINGS FROM CONCRETE SURFACES (WT: NR)	NR	SY	753.000
00141		512E74500	REMOVAL OF EXISTING PAVEMENT MARKING (WT: NR)	NR	FT	1,149.000
00142		513E10201	STRUCTURAL STEEL MEMBERS, LEVEL UF, AS PER PLAN (WT: 24)	24	LB	5,114.000
00143		514E20001	FIELD PAINTING OF DAMAGED STRUCTURAL STEEL, AS PER PLAN (WT: 26)	26	SF	842.000
00144		516E11211	STRUCTURAL EXPANSION JOINT INCLUDING ELASTOMERIC STRIP SEAL, AS PER PLAN (WT: 27)	27	FT	195.000
00145		516E45305	REFURBISH BEARING DEVICE, AS PER PLAN (WT: 27)	27	EACH	3.000
00146		516E46701	RESET BEARING, AS PER PLAN (WT: 27)	27	EACH	4.000

Project Number: 260328

00147		516E47001	JACKING AND TEMPORARY SUPPORT OF SUPERSTRUCTURE, AS PER PLAN (WT: NR)	NR	LS	1.000
00148		519E10000	PATCHING CONCRETE BRIDGE DECK OVERLAY WITH MICRO-SILICA MODIFIED CONCRETE (WT: 29)	29	SY	211.000
00149		519E11100	PATCHING CONCRETE STRUCTURE (WT: 29)	29	SF	68.000
00150		530E00200	SPECIAL - STRUCTURES: MEASURING AND SURVEYING EXISTING CONDITIONS FOR REPAIR WORK (WT: NR)	NR	LS	1.000
00151		530E00400	SPECIAL - STRUCTURES: CLEANING OF BRIDGE SEAT (WT: NR)	NR	EACH	2.000
00152		530E00400	SPECIAL - STRUCTURES: CLEANING OF DRAINAGE SYSTEM (WT: 29)	29	EACH	11.000
00153		844E20001	GALVANIC ANODE PROTECTION, AS PER PLAN (WT: 29)	29	EACH	1,082.000

Section 0011 STRUCTURE REPAIR (CUY-422-1627R) (PART 1)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00154		202E11203	PORTIONS OF STRUCTURE REMOVED, OVER 20 FOOT SPAN, AS PER PLAN (WT: 29)	29	LS	1.000
00155		509E10001	EPOXY COATED STEEL REINFORCEMENT, AS PER PLAN (WT: 23)	23	LB	2,806.000
00156		509E20001	CONCRETE REINFORCEMENT, REPLACEMENT OF EXISTING CONCRETE REINFORCEMENT, AS PER PLAN (WT: 23)	23	LB	200.000
00157		511E34411	CLASS QC2 CONCRETE, SUPERSTRUCTURE, AS PER PLAN (WT: 29)	29	CY	26.000
00158		512E10100	SEALING OF CONCRETE SURFACES (EPOXY-URETHANE) (WT: 57)	57	SY	701.000
00159		512E10400	TREATING OF CONCRETE BRIDGE DECK WITH SRS (WT: 57)	57	SY	1,302.000
00160		512E74000	REMOVAL OF EXISTING COATINGS FROM CONCRETE SURFACES (WT: NR)	NR	SY	600.000
00161		512E74500	REMOVAL OF EXISTING PAVEMENT MARKING (WT: NR)	NR	FT	708.000
00162		513E10201	STRUCTURAL STEEL MEMBERS, LEVEL UF, AS PER PLAN (WT: 24)	24	LB	3,650.000
00163		514E20001	FIELD PAINTING OF DAMAGED STRUCTURAL STEEL, AS PER PLAN (WT: 26)	26	SF	622.000
00164		516E11211	STRUCTURAL EXPANSION JOINT INCLUDING ELASTOMERIC STRIP SEAL, AS PER PLAN (WT: 27)	27	FT	141.000
00165		516E45305	REFURBISH BEARING DEVICE, AS PER PLAN (WT: 27)	27	EACH	8.000
00166		516E46701	RESET BEARING, AS PER PLAN (WT: 27)	27	EACH	5.000
00167		516E47001	JACKING AND TEMPORARY SUPPORT OF SUPERSTRUCTURE, AS PER PLAN (WT: NR)	NR	LS	1.000
00168		519E10000	PATCHING CONCRETE BRIDGE DECK OVERLAY WITH MICRO-SILICA MODIFIED CONCRETE (WT: 29)	29	SY	58.000
00169		519E11100	PATCHING CONCRETE STRUCTURE (WT: 29)	29	SF	115.000
00170		530E00200	SPECIAL - STRUCTURES: MEASURING AND SURVEYING EXISTING CONDITIONS FOR REPAIR WORK (WT: NR)	NR	LS	1.000

Project Number: 260328

00171		530E00400	SPECIAL - STRUCTURES: CLEANING OF BRIDGE SEAT (WT: NR)	NR	EACH	2.000
00172		530E00400	SPECIAL - STRUCTURES: CLEANING OF DRAINAGE SYSTEM (WT: 29)	29	EACH	10.000
00173		844E20001	GALVANIC ANODE PROTECTION, AS PER PLAN (WT: 29)	29	EACH	532.000

Section 0012 STRUCTURE REPAIR (CUY-422-1804L) (PART 1)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00174		202E11203	PORTIONS OF STRUCTURE REMOVED, OVER 20 FOOT SPAN, AS PER PLAN (WT: 29)	29	LS	1.000
00175		202E22900	APPROACH SLAB REMOVED (WT: NR)	NR	SY	249.000
00176		203E35001	GRANULAR EMBANKMENT, AS PER PLAN (WT: 06)	06	CY	67.000
00177		509E10001	EPOXY COATED STEEL REINFORCEMENT, AS PER PLAN (WT: 23)	23	LB	6,032.000
00178		509E20001	CONCRETE REINFORCEMENT, REPLACEMENT OF EXISTING CONCRETE REINFORCEMENT, AS PER PLAN (WT: 23)	23	LB	200.000
00179		511E34411	CLASS QC2 CONCRETE, SUPERSTRUCTURE, AS PER PLAN (WT: 29)	29	CY	29.000
00180		512E10100	SEALING OF CONCRETE SURFACES (EPOXY-URETHANE) (WT: 57)	57	SY	728.000
00181		512E71500	SPECIAL - URETHANE TOP COAT SEALER (WT: 57)	57	SY	134.000
00182		512E74000	REMOVAL OF EXISTING COATINGS FROM CONCRETE SURFACES (WT: NR)	NR	SY	645.000
00183		513E10201	STRUCTURAL STEEL MEMBERS, LEVEL UF, AS PER PLAN (WT: 24)	24	LB	3,281.000
00184		514E20001	FIELD PAINTING OF DAMAGED STRUCTURAL STEEL, AS PER PLAN (WT: 26)	26	SF	541.000
00185		516E11211	STRUCTURAL EXPANSION JOINT INCLUDING ELASTOMERIC STRIP SEAL, AS PER PLAN (WT: 27)	27	FT	119.000
00186		516E46701	RESET BEARING, AS PER PLAN (WT: 27)	27	EACH	10.000
00187		516E47001	JACKING AND TEMPORARY SUPPORT OF SUPERSTRUCTURE, AS PER PLAN (WT: NR)	NR	LS	1.000
00188		518E62200	STRUCTURE DRAINAGE, MISC.:WEEP HOLE RECONSTRUCTION (WT: 29)	29	EACH	8.000
00189		519E00100	SPECIAL - COMPOSITE FIBER WRAP SYSTEM (WT: 29)	29	SF	1,202.000
00190		519E10000	PATCHING CONCRETE BRIDGE DECK OVERLAY WITH MICRO-SILICA MODIFIED CONCRETE (WT: 29)	29	SY	17.000
00191		519E11100	PATCHING CONCRETE STRUCTURE (WT: 29)	29	SF	92.000
00192		519E11101	PATCHING CONCRETE STRUCTURE, AS PER PLAN (WT: 29)	29	SF	362.000
00193		526E25000	REINFORCED CONCRETE APPROACH SLABS (T=15") (WT: 29)	29	SY	328.000
00194		526E90010	TYPE A INSTALLATION (WT: 29)	29	FT	118.000
00195		530E00200	SPECIAL - STRUCTURES: MEASURING AND SURVEYING EXISTING CONDITIONS FOR REPAIR WORK (WT: NR)	NR	LS	1.000
00196		530E00400	SPECIAL - STRUCTURES: CLEANING OF BRIDGE SEAT (WT: NR)	NR	EACH	2.000

Project Number: 260328

00197		601E21100	SLOPE PROTECTION, MISC.:CONCRETE SLOPE PROTECTION REPAIR TYPE 1 (WT: 35)	35	SY	399.000
00198		601E38001	PAVED GUTTER, TYPE 1-4, AS PER PLAN (WT: 38)	38	FT	90.000
00199		608E10001	4" CONCRETE WALK, AS PER PLAN (WT: 38)	38	SF	1,368.000
00200		844E20001	GALVANIC ANODE PROTECTION, AS PER PLAN (WT: 29)	29	EACH	1,127.000
00201		846E00110	POLYMER MODIFIED ASPHALT EXPANSION JOINT SYSTEM (WT: 27)	27	CF	50.000
00202		848E10200	SUPERPLASTICIZED DENSE CONCRETE OVERLAY USING HYDRODEMOLITION (2.25") (WT: 29)	29	SY	821.000
00203		848E20000	SURFACE PREPARATION USING HYDRODEMOLITION (WT: 30)	30	SY	821.000
00204		848E30200	SUPERPLASTICIZED DENSE CONCRETE OVERLAY (VARIABLE THICKNESS), MATERIAL ONLY (WT: 29)	29	CY	5.000
00205		848E50000	HAND CHIPPING (WT: 29)	29	SY	124.000
00206		848E50100	TEST SLAB (WT: 29)	29	LS	1.000
00207		848E50201	FULL DEPTH REPAIR, AS PER PLAN (WT: 29)	29	CY	4.000
00208		848E50320	EXISTING CONCRETE OVERLAY REMOVED (1.75" THICK) (WT: 29)	29	SY	821.000

Section 0013 STRUCTURE REPAIR (CUY-422-1804R) (PART 1)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00209		202E11203	PORTIONS OF STRUCTURE REMOVED, OVER 20 FOOT SPAN, AS PER PLAN (WT: 29)	29	LS	1.000
00210		202E22900	APPROACH SLAB REMOVED (WT: NR)	NR	SY	134.000
00211		203E35001	GRANULAR EMBANKMENT, AS PER PLAN (WT: 06)	06	CY	44.000
00212		509E10001	EPOXY COATED STEEL REINFORCEMENT, AS PER PLAN (WT: 23)	23	LB	5,419.000
00213		509E20001	CONCRETE REINFORCEMENT, REPLACEMENT OF EXISTING CONCRETE REINFORCEMENT, AS PER PLAN (WT: 23)	23	LB	200.000
00214		511E34411	CLASS QC2 CONCRETE, SUPERSTRUCTURE, AS PER PLAN (WT: 29)	29	CY	22.000
00215		512E10100	SEALING OF CONCRETE SURFACES (EPOXY-URETHANE) (WT: 57)	57	SY	507.000
00216		512E10400	TREATING OF CONCRETE BRIDGE DECK WITH SRS (WT: 57)	57	SY	734.000
00217		512E74000	REMOVAL OF EXISTING COATINGS FROM CONCRETE SURFACES (WT: NR)	NR	SY	507.000
00218		512E74500	REMOVAL OF EXISTING PAVEMENT MARKING (WT: NR)	NR	FT	515.000
00219		513E10201	STRUCTURAL STEEL MEMBERS, LEVEL UF, AS PER PLAN (WT: 24)	24	LB	2,214.000
00220		514E20001	FIELD PAINTING OF DAMAGED STRUCTURAL STEEL, AS PER PLAN (WT: 26)	26	SF	364.000
00221		516E11211	STRUCTURAL EXPANSION JOINT INCLUDING ELASTOMERIC STRIP SEAL, AS PER PLAN (WT: 27)	27	FT	84.000
00222		516E46701	RESET BEARING, AS PER PLAN (WT: 27)	27	EACH	8.000

Project Number: 260328

00223		516E47001	JACKING AND TEMPORARY SUPPORT OF SUPERSTRUCTURE, AS PER PLAN (WT: NR)	NR	LS	1.000
00224		518E62200	STRUCTURE DRAINAGE, MISC.:WEEP HOLE RECONSTRUCTION (WT: 29)	29	EACH	6.000
00225		519E11101	PATCHING CONCRETE STRUCTURE, AS PER PLAN (WT: 29)	29	SF	27.000
00226		526E25000	REINFORCED CONCRETE APPROACH SLABS (T=15") (WT: 29)	29	SY	214.000
00227		526E90010	TYPE A INSTALLATION (WT: 29)	29	FT	77.000
00228		530E00200	SPECIAL - STRUCTURES: MEASURING AND SURVEYING EXISTING CONDITIONS FOR REPAIR WORK (WT: NR)	NR	LS	1.000
00229		530E00400	SPECIAL - STRUCTURES: CLEANING OF BRIDGE SEAT (WT: NR)	NR	EACH	2.000
00230		601E21100	SLOPE PROTECTION, MISC.:CONCRETE SLOPE PROTECTION REPAIR TYPE 1 (WT: 35)	35	SY	262.000
00231		601E38001	PAVED GUTTER, TYPE 1-4, AS PER PLAN (WT: 38)	38	FT	70.000
00232		608E10001	4" CONCRETE WALK, AS PER PLAN (WT: 38)	38	SF	837.000
00233		844E20001	GALVANIC ANODE PROTECTION, AS PER PLAN (WT: 29)	29	EACH	312.000
00234		846E00110	POLYMER MODIFIED ASPHALT EXPANSION JOINT SYSTEM (WT: 27)	27	CF	33.000

Section 0014 STRUCTURE REPAIR (GEA-422-0026) (PART 1)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00235		509E20001	CONCRETE REINFORCEMENT, REPLACEMENT OF EXISTING CONCRETE REINFORCEMENT, AS PER PLAN (WT: 23)	23	LB	100.000
00236		512E10100	SEALING OF CONCRETE SURFACES (EPOXY-URETHANE) (WT: 57)	57	SY	109.000
00237		512E71500	SPECIAL - URETHANE TOP COAT SEALER (WT: 57)	57	SY	82.000
00238		512E74000	REMOVAL OF EXISTING COATINGS FROM CONCRETE SURFACES (WT: NR)	NR	SY	109.000
00239		513E10201	STRUCTURAL STEEL MEMBERS, LEVEL UF, AS PER PLAN (WT: 24)	24	LB	151.000
00240		514E20001	FIELD PAINTING OF DAMAGED STRUCTURAL STEEL, AS PER PLAN (WT: 26)	26	SF	5.000
00241		519E00100	SPECIAL - COMPOSITE FIBER WRAP SYSTEM (WT: 29)	29	SF	736.000
00242		519E11100	PATCHING CONCRETE STRUCTURE (WT: 29)	29	SF	5.000
00243		519E11101	PATCHING CONCRETE STRUCTURE, AS PER PLAN (WT: 29)	29	SF	122.000
00244		530E00400	SPECIAL - STRUCTURES: CLEANING OF BRIDGE SEAT (WT: NR)	NR	EACH	2.000
00245		601E21060	TIED CONCRETE BLOCK MAT WITH TYPE 2 UNDERLAYMENT (WT: 35)	35	SY	40.000
00246		601E21061	TIED CONCRETE BLOCK MAT WITH TYPE 2 UNDERLAYMENT, AS PER PLAN (WT: 35)	35	SY	90.000
00247		607E35000	FENCE REMOVED AND REBUILT (WT: 37)	37	FT	10.000

Project Number: 260328

Section 0015 STRUCTURE REPAIR (GEA-422-1226) (PART 1)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00248		512E10400	TREATING OF CONCRETE BRIDGE DECK WITH SRS (WT: 57)	57	SY	1,102.000
00249		512E74500	REMOVAL OF EXISTING PAVEMENT MARKING (WT: NR)	NR	FT	695.000

Section 0016 STRUCTURE REPAIR (GEA-422-2750L) (PART 1)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00250		509E20001	CONCRETE REINFORCEMENT, REPLACEMENT OF EXISTING CONCRETE REINFORCEMENT, AS PER PLAN (WT: 23)	23	LB	100.000
00251		512E10100	SEALING OF CONCRETE SURFACES (EPOXY-URETHANE) (WT: 57)	57	SY	189.000
00252		512E74000	REMOVAL OF EXISTING COATINGS FROM CONCRETE SURFACES (WT: NR)	NR	SY	189.000
00253		513E10201	STRUCTURAL STEEL MEMBERS, LEVEL UF, AS PER PLAN (WT: 24)	24	LB	568.000
00254		514E20001	FIELD PAINTING OF DAMAGED STRUCTURAL STEEL, AS PER PLAN (WT: 26)	26	SF	128.000
00255		516E46701	RESET BEARING, AS PER PLAN (WT: 27)	27	EACH	6.000
00256		516E47001	JACKING AND TEMPORARY SUPPORT OF SUPERSTRUCTURE, AS PER PLAN (WT: NR)	NR	LS	1.000
00257		519E11100	PATCHING CONCRETE STRUCTURE (WT: 29)	29	SF	30.000
00258		530E00400	SPECIAL - STRUCTURES: CLEANING OF BRIDGE SEAT (WT: NR)	NR	EACH	2.000

Section 0017 STRUCTURE REPAIR (GEA-422-2750R) (PART 1)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00259		509E20001	CONCRETE REINFORCEMENT, REPLACEMENT OF EXISTING CONCRETE REINFORCEMENT, AS PER PLAN (WT: 23)	23	LB	100.000
00260		512E10100	SEALING OF CONCRETE SURFACES (EPOXY-URETHANE) (WT: 57)	57	SY	189.000
00261		512E74000	REMOVAL OF EXISTING COATINGS FROM CONCRETE SURFACES (WT: NR)	NR	SY	189.000
00262		513E10201	STRUCTURAL STEEL MEMBERS, LEVEL UF, AS PER PLAN (WT: 24)	24	LB	422.000
00263		514E20001	FIELD PAINTING OF DAMAGED STRUCTURAL STEEL, AS PER PLAN (WT: 26)	26	SF	104.000
00264		516E46701	RESET BEARING, AS PER PLAN (WT: 27)	27	EACH	6.000
00265		516E47001	JACKING AND TEMPORARY SUPPORT OF SUPERSTRUCTURE, AS PER PLAN (WT: NR)	NR	LS	1.000
00266		519E11100	PATCHING CONCRETE STRUCTURE (WT: 29)	29	SF	27.000
00267		530E00400	SPECIAL - STRUCTURES: CLEANING OF BRIDGE SEAT (WT: NR)	NR	EACH	2.000

Project Number: 260328

Section 0018 MAINTENANCE OF TRAFFIC (PART 1)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00268		614E11110	LAW ENFORCEMENT OFFICER WITH PATROL CAR FOR ASSISTANCE (WT: 39)	39	HOUR	750.000
00269		614E12380	WORK ZONE IMPACT ATTENUATOR, 24" WIDE HAZARDS, (UNIDIRECTIONAL) (WT: 39)	39	EACH	11.000
00270		614E12420	DETOUR SIGNING (WT: 39)	39	LS	1.000
00271		614E13310	BARRIER REFLECTOR, TYPE 1, ONE-WAY (WT: NR)	NR	EACH	177.000
00272		614E13350	OBJECT MARKER, ONE WAY (WT: NR)	NR	EACH	172.000
00273		614E18601	PORTABLE CHANGEABLE MESSAGE SIGN, AS PER PLAN (WT: 39)	39	SNMT	12.000
00274		614E21100	WORK ZONE CENTER LINE, CLASS I, 642 PAINT, YELLOW , DOUBLE SOLID (WT: 39)	39	MILE	0.440
00275		614E22110	WORK ZONE EDGE LINE, CLASS I, 6", 642 PAINT, WHITE (WT: 39)	39	MILE	7.480
00276		614E22110	WORK ZONE EDGE LINE, CLASS I, 6", 642 PAINT, YELLOW (WT: 39)	39	MILE	5.530
00277		614E23210	WORK ZONE CHANNELIZING LINE, CLASS I, 12", 642 PAINT (WT: 39)	39	FT	10,944.000
00278		614E24200	WORK ZONE DOTTED LINE, CLASS I, 4", 642 PAINT (WT: 39)	39	FT	7,936.000
00279		615E25000	PAVEMENT FOR MAINTAINING TRAFFIC, CLASS B (WT: 10)	10	SY	1,666.000
00280		622E41100	PORTABLE BARRIER, UNANCHORED (WT: 39)	39	FT	8,223.000

Section 0019 STRUCTURE REPAIR (CUY-271-0232 L, SFN 1810715) (PART 2)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00281		513E95030	STRUCTURAL STEEL, MISC.: RETROFIT STIFFENER (WT: 24)	24	EACH	100.000

Section 0020 STRUCTURE REPAIR (CUY-271-0232 R, SFN 1810774) (PART 2)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00282		513E95030	STRUCTURAL STEEL, MISC.: RETROFIT STIFFENER (WT: 24)	24	EACH	100.000

Section 0021 MAINTENANCE OF TRAFFIC (PART 2)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00283		614E11110	LAW ENFORCEMENT OFFICER WITH PATROL CAR FOR ASSISTANCE (WT: 39)	39	HOUR	720.000
00284		614E18601	PORTABLE CHANGEABLE MESSAGE SIGN, AS PER PLAN (WT: 39)	39	SNMT	10.000

Project Number: 260328

Section 0022 INCIDENTALS (PART 1 AND PART 2)

Line	Alt	Item Code	Item Description	WT	Unit	Quantity
00285		100E00300	PREMIUM ON RAILROADS' PROTECTIVE PUBLIC LIABILITY AND PROPERTY DAMAGE LIABILITY INSURANCE (WT: NR)	NR	LS	1.000
00286		103E05000	PREMIUM FOR CONTRACT PERFORMANCE BOND AND FOR PAYMENT BOND (WT: NR)	NR	LS	1.000
00287		108E10000	CPM PROGRESS SCHEDULE (WT: NR)	NR	LS	1.000
00288		614E11000	MAINTAINING TRAFFIC (WT: 39)	39	LS	1.000
00289		619E16010	FIELD OFFICE, TYPE B (WT: NR)	NR	MNTH	10.000
00290		619E16011	FIELD OFFICE, TYPE B, AS PER PLAN (WT: NR)	NR	MNTH	18.000
00291		623E10000	CONSTRUCTION LAYOUT STAKES AND SURVEYING (WT: NR)	NR	LS	1.000
00292		624E10000	MOBILIZATION (WT: NR)	NR	LS	1.000

General Decision Number: OH20260001 05/20/2026

State: Ohio

Construction Types: Heavy and Highway

Counties: Ohio Counties of
Adams, Allen, Ashland, Ashtabula,
Athens, Auglaize, Belmont, Brown,
Butler, Carroll, Champaign, Clark,
Clermont, Clinton, Columbiana,
Coshocton, Crawford, Cuyahoga, Darke,
Defiance, Delaware, Erie, Fairfield,
Fayette, Franklin, Fulton, Gallia,
Geauga, Greene, Guernsey, Hamilton,
Hancock, Hardin, Harrison, Henry,
Highland, Hocking, Holmes, Huron,
Jackson, Jefferson, Knox, Lake,
Lawrence, Licking, Logan, Lorain, Lucas,
Madison, Mahoning, Marion, Medina,
Meigs, Mercer, Miami, Monroe,
Montgomery, Morgan, Morrow, Muskingum,
Noble, Ottawa, Paulding, Perry,
Pickaway, Pike, Portage, Preble, Putnam,
Richland, Ross, Sandusky, Scioto,
Seneca, Shelby, Stark, Summit, Trumbull,
Tuscarawas, Union, Van Wert, Vinton,
Warren, Washington, Wayne, Williams,
Wood and Wyandot

Heavy Construction

Highway Construction

Modification Number	Publication Date
0	01/02/2026
1	05/18/2026
2	05/20/2026

BROH0001-001 06/01/2024

	Rates	Fringes
BRICKLAYER, STONEMASON (DEFIANCE, FULTON (EXCLUDING FULTON, AMBOY & SWAN CREEK TOWNSHIPS), HENRY (EXCLUDING MONROE, BARTLOW, LIBERTY, WASHINGTON, RICHFIELD, MARION, DAMASCUS & TOWNSHIPS & THAT PART OF HARRISON TOWNSHIP OUTSIDE CORPORATE LIMITS OF CITY OF NAPOLEON), PAULDING, PUTNAM AND WILLIAMS COUNTIES).....	\$ 33.39	20.06

BROH0001-004 06/01/2023

	Rates	Fringes
CEMENT MASON/CONCRETE FINISHER.....	\$ 32.40	19.30

BROH0003-002 06/01/2024

	Rates	Fringes
BRICKLAYER, STONEMASON (FULTON (TOWNSHIPS OF AMBOY, SWAN CREEK & FULTON), HENRY (TOWNSHIPS OF WASHINGTON, DAMASCUS, RICHFIELD, BARTLOW, LIBERTY, HARRISON, MONROE, & MARION), LUCAS AND WOOD (TOWNSHIPS OF PERRYSBURG, ROSS, LAKE, TROY, FREEDOM, MONTGOMERY, WEBSTER, CENTER, PORTAGE, MIDDLETON, PLAIN, LIBERTY, HENRY, WASHINGTON, WESTON, MILTON, JACKSON & GRAND RAPIDS) COUNTIES)...	\$ 33.39	20.06

BROH0005-003 06/01/2020

	Rates	Fringes
BRICKLAYER: SWING SCAFFOLDS (CUYAHOGA, LORAIN & MEDINA (HINCKLEY, GRANGER, BRUNSWICK, LIVERPOOL, MONTVILLE, YORK, HOMER, HARRISVILLE, CHATHAM, LITCHFIELD & SPENCER TOWNSHIPS AND THE CITY OF MEDINA)).....	\$ 37.14	17.13
BRICKLAYER: SEWER BRICKLAYERS & STACK BUILDERS (CUYAHOGA, LORAIN & MEDINA (HINCKLEY, GRANGER, BRUNSWICK, LIVERPOOL, MONTVILLE, YORK, HOMER, HARRISVILLE, CHATHAM, LITCHFIELD & SPENCER TOWNSHIPS AND THE CITY OF MEDINA)).....	\$ 36.64	17.13
BRICKLAYER: SANDBLASTERS (CUYAHOGA, LORAIN & MEDINA (HINCKLEY, GRANGER, BRUNSWICK, LIVERPOOL, MONTVILLE, YORK, HOMER, HARRISVILLE, CHATHAM, LITCHFIELD & SPENCER TOWNSHIPS AND THE CITY OF MEDINA)).....	\$ 36.39	17.13
BRICKLAYER: BRICKLAYERS; CAULKERS; CLEANERS; POINTERS; & STONEMASONS (CUYAHOGA, LORAIN & MEDINA		

(HINCKLEY, GRANGER, BRUNSWICK, LIVERPOOL, MONTVILLE, YORK, HOMER, HARRISVILLE, CHATHAM, LITCHFIELD & SPENCER TOWNSHIPS AND THE CITY OF MEDINA)).....	\$ 36.64	17.13

BROH0006-005 06/01/2024		
	Rates	Fringes
BRICKLAYER, STONEMASON (CARROLL, COLUMBIANA (KNOX, BUTLER, WEST & HANOVER TOWNSHIPS), STARK & TUSCARAWAS).....	\$ 33.39	20.06

BROH0007-002 06/01/2024		
	Rates	Fringes
BRICKLAYER, STONEMASON (LAWRENCE).....	\$ 33.39	20.06

BROH0007-005 06/01/2023		
	Rates	Fringes
BRICKLAYER (PORTAGE & SUMMIT).....	\$ 32.40	19.30

BROH0007-010 06/01/2024		
	Rates	Fringes
MASON - STONE (PORTAGE & SUMMIT).....	\$ 33.39	20.06

BROH0008-001 06/01/2024		
	Rates	Fringes
BRICKLAYER (COLUMBIANA (SALEM, PERRY, FAIRFIELD, CENTER, ELK RUN, MIDDLETON, & UNITY TOWNSHIPS AND THE CITY OF NEW WATERFORD), MAHONING & TRUMBULL)....	\$ 33.39	20.06

BROH0009-002 06/01/2016		
	Rates	Fringes
REFRACTORY (BELMONT & MONROE COUNTIES AND THE TOWNSHIPS OF WARREN & MT. PLEASANT AND THE VILLAGE OF DILLONVALE IN JEFFERSON COUNTY).....	\$ 31.45	19.01
BRICKLAYER, STONEMASON (BELMONT & MONROE COUNTIES AND THE TOWNSHIPS OF WARREN & MT. PLEASANT AND THE VILLAGE OF DILLONVALE IN JEFFERSON COUNTY).....	\$ 33.39	20.06

BROH0009-002 06/01/2024		
	Rates	Fringes

REFRACTORY (BELMONT & MONROE COUNTIES AND THE TOWNSHIPS OF WARREN & MT. PLEASANT AND THE VILLAGE OF DILLONVALE IN JEFFERSON COUNTY).....	\$ 31.45	19.01
BRICKLAYER, STONEMASON (BELMONT & MONROE COUNTIES AND THE TOWNSHIPS OF WARREN & MT. PLEASANT AND THE VILLAGE OF DILLONVALE IN JEFFERSON COUNTY).....	\$ 33.39	20.06

BROH0010-002 06/01/2024

	Rates	Fringes
BRICKLAYER, STONEMASON (COLUMBIANA (ST. CLAIR, MADISON, WAYNE, FRANKLIN, WASHINGTON, YELLOW CREEK & LIVERPOOL TOWNSHIPS) & JEFFERSON (BRUSH CREEK & SALINE TOWNSHIPS)).....	\$ 33.39	20.06

BROH0014-002 06/01/2024

	Rates	Fringes
BRICKLAYER, STONEMASON (HARRISON & JEFFERSON (EXCEPT MT. PLEASANT, WARREN, BRUSH CREEK, SALINE & SALINEVILLE TOWNSHIPS & THE VILLAGE OF DILLONVALE))..	\$ 33.39	20.06

BROH0016-002 06/01/2023

	Rates	Fringes
BRICKLAYER, STONEMASON (ASHTABULA, GEAUGA, AND LAKE COUNTIES).....	\$ 32.40	19.30

BROH0018-002 06/01/2024

	Rates	Fringes
BRICKLAYER, STONEMASON (BROWN, BUTLER, CLERMONT, HAMILTON, PREBLE (GASPER, DIXON, ISRAEL, LANIER, SOMERS & GRATIS TOWNSHIPS) & WARREN COUNTIES:)).....	\$ 33.39	20.06

BROH0022-004 06/01/2024

	Rates	Fringes
BRICKLAYER, STONEMASON (CHAMPAIGN, CLARK, CLINTON, DARKE, GREENE, HIGHLAND, LOGAN, MIAMI, MONTGOMERY, PREBLE (JACKSON, MONROE, HARRISON, TWIN, JEFFERSON & WASHINGTON TOWNSHIPS) AND SHELBY COUNTIES).....	\$ 33.39	20.06

BROH0032-001 06/01/2024

	Rates	Fringes
BRICKLAYER, STONEMASON (GALLIA & MEIGS).....	\$ 33.39	20.06

BROH0035-002 06/01/2024		
	Rates	Fringes
BRICKLAYER, STONEMASON (ALLEN, AUGLAIZE, MERCER AND VAN WERT COUNTIES).....	\$ 33.39	20.06

BROH0039-002 06/01/2024		
	Rates	Fringes
BRICKLAYER, STONEMASON (ADAMS & SCIOTO).....	\$ 33.39	20.06

BROH0040-003 06/01/2024		
	Rates	Fringes
BRICKLAYER, STONEMASON (ASHLAND, CRAWFORD, HARDIN, HOLMES, MARION, MORROW, RICHLAND, WAYNE AND WYANDOT (EXCEPT CRAWFORD, RIDGE, RICHLAND & TYMOCHTEE TOWNSHIPS) COUNTIES) FOOTNOTE: LAYOUT MAN AND SAWMAN RATE: \$1.00 PER HOUR ABOVE JOURNEYMAN RATE. FREE STANDING STACK WORK GROUND LEVEL TO TOP OF STACK; SANDBLASTING AND LAYING OF CARBON MASONRY MATERIAL IN SWING STAGE AND/OR SCAFFOLD; RAMMING AND SPADING OF PLASTICS AND GUNNITING: \$1.50 PER HOUR ABOVE JOURNEYMAN RATE. ""HOT"" WORK: \$2.50 ABOVE JOURNEYMAN RATE.....	\$ 33.39	20.06

BROH0044-002 06/01/2024		
	Rates	Fringes
BRICKLAYER, STONEMASON (COSHOCOTON, FAIRFIELD, GUERNSEY, HOCKING, KNOX, KICKING, MORGAN, MUSKINGUM, NOBLE (BEAVER, BUFFALO, SENECA & WAYNE TOWNSHIPS) & PERRY COUNTIES:).....	\$ 33.39	20.06

BROH0045-002 06/01/2023		
	Rates	Fringes
BRICKLAYER, STONEMASON (FAYETTE, JACKSON, PIKE, ROSS AND VINTON COUNTIES).....	\$ 35.39	17.47

BROH0046-002 06/01/2024		
	Rates	Fringes
BRICKLAYER, STONEMASON (ERIE, HANCOCK, HURON, OTTAWA, SANDUSKY, SENECA, WOOD (PERRY & BLOOM TOWNSHIPS) AND WYANDOT (TYMOCHTEE, CRAWFORD, RIDGE		

& RICHLAND TOWNSHIPS) COUNTIES & THE ISLANDS OF
 LAKE ERIE NORTH OF SANDUSKY) FOOTNOTE: LAYOUT MAN
 AND SAWMAN RATE: \$1.00 PER HOUR ABOVE JOURNEYMAN
 RATE. FREE STANDING STACK WORK GROUND LEVEL TO TOP
 OF STACK; SANDBLASTING AND LAYING OF CARBON MASONRY
 MATERIAL IN SWING STAGE AND/OR SCAFFOLD; RAMMING
 AND SPADING OF PLASTICS AND GUNNITING: \$1.50 PER
 HOUR ABOVE JOURNEYMAN RATE. ""HOT"" WORK: \$2.50
 ABOVE JOURNEYMAN RATE.....\$ 33.39 20.06

BROH0052-001 06/01/2024

	Rates	Fringes
BRICKLAYER, STONEMASON (ATHENS COUNTY).....	\$ 33.39	20.06

BROH0052-003 06/01/2024

	Rates	Fringes
BRICKLAYER, STONEMASON (NOBLE (BROOKFIELD, NOBLE, CENTER, SHARON, OLIVE, ENOCH, STOCK, JACKSON, JEFFERSON & ELK TOWNSHIPS) AND WASHINGTON COUNTIES).....	\$ 33.39	20.06

BROH0055-003 06/01/2024

	Rates	Fringes
BRICKLAYER, STONEMASON (DELAWARE, FRANKLIN, MADISON, PICKAWAY AND UNION COUNTIES).....	\$ 33.39	20.06

CARP0002-024 05/01/2009

	Rates	Fringes
DIVER (BROWN, BUTLER, CHAMPAIGN, CLARK, CLERMONT, CLINTON, DARKE, GREENE, HAMILTON, LOGAN, MIAMI, MONTGOMERY, PREBLE, SHELBY & WARREN).....	\$ 40.58	9.69
CARPENTER & PILEDRIVERMEN (BROWN, BUTLER, CHAMPAIGN, CLARK, CLERMONT, CLINTON, DARKE, GREENE, HAMILTON, LOGAN, MIAMI, MONTGOMERY, PREBLE, SHELBY & WARREN).....	\$ 35.94	23.59

CARP0002-024 05/01/2025

	Rates	Fringes
DIVER (BROWN, BUTLER, CHAMPAIGN, CLARK, CLERMONT, CLINTON, DARKE, GREENE, HAMILTON, LOGAN, MIAMI, MONTGOMERY, PREBLE, SHELBY & WARREN).....	\$ 40.58	9.69
CARPENTER & PILEDRIVERMEN (BROWN, BUTLER,		

CHAMPAIGN, CLARK, CLERMONT, CLINTON, DARKE, GREENE, HAMILTON, LOGAN, MIAMI, MONTGOMERY, PREBLE, SHELBY & WARREN).....	\$ 35.94	23.59
---	----------	-------

CARP0171-001 05/01/2025		
	Rates	Fringes
CARPENTER (MAHONING & TRUMBULL).....	\$ 33.19	25.02

CARP0171-002 05/01/2025		
	Rates	Fringes
CARPENTER (BELMONT, COLUMBIANA, HARRISON, JEFFERSON & MONROE).....	\$ 32.50	26.19

CARP0200-002 05/01/2009		
	Rates	Fringes
DIVER (ADAMS, ATHENS, DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, GALLIA, GUERNSEY, HIGHLAND, HOCKING, JACKSON, LAWRENCE, LICKING, MADISON, MARION, MEIGS, MORGAN, MUSKINGUM, NOBLE, PERRY, PICKAWAY, PIKE, ROSS, SCIOTO, UNION, VINTON AND WASHINGTON COUNTIES).....	\$ 39.41	10.40
PILEDRIVERMAN (ADAMS, ATHENS, DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, GALLIA, GUERNSEY, HIGHLAND, HOCKING, JACKSON, LAWRENCE, LICKING, MADISON, MARION, MEIGS, MORGAN, MUSKINGUM, NOBLE, PERRY, PICKAWAY, PIKE, ROSS, SCIOTO, UNION, VINTON AND WASHINGTON COUNTIES).....	\$ 35.94	23.59
CARPENTER (ADAMS, ATHENS, DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, GALLIA, GUERNSEY, HIGHLAND, HOCKING, JACKSON, LAWRENCE, LICKING, MADISON, MARION, MEIGS, MORGAN, MUSKINGUM, NOBLE, PERRY, PICKAWAY, PIKE, ROSS, SCIOTO, UNION, VINTON AND WASHINGTON COUNTIES).....	\$ 35.94	23.59

CARP0200-002 05/01/2025		
	Rates	Fringes
DIVER (ADAMS, ATHENS, DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, GALLIA, GUERNSEY, HIGHLAND, HOCKING, JACKSON, LAWRENCE, LICKING, MADISON, MARION, MEIGS, MORGAN, MUSKINGUM, NOBLE, PERRY, PICKAWAY, PIKE, ROSS, SCIOTO, UNION, VINTON AND WASHINGTON COUNTIES).....	\$ 39.41	10.40
PILEDRIVERMAN (ADAMS, ATHENS, DELAWARE, FAIRFIELD,		

FAYETTE, FRANKLIN, GALLIA, GUERNSEY, HIGHLAND, HOCKING, JACKSON, LAWRENCE, LICKING, MADISON, MARION, MEIGS, MORGAN, MUSKINGUM, NOBLE, PERRY, PICKAWAY, PIKE, ROSS, SCIOTO, UNION, VINTON AND WASHINGTON COUNTIES).....	\$ 35.94	23.59
CARPENTER (ADAMS, ATHENS, DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, GALLIA, GUERNSEY, HIGHLAND, HOCKING, JACKSON, LAWRENCE, LICKING, MADISON, MARION, MEIGS, MORGAN, MUSKINGUM, NOBLE, PERRY, PICKAWAY, PIKE, ROSS, SCIOTO, UNION, VINTON AND WASHINGTON COUNTIES).....	\$ 35.94	23.59

CARP0285-001 05/01/2025	Rates	Fringes
CARPENTER (CARROLL, STARK, TUSCARAWAS AND WAYNE)....	\$ 34.07	24.28

CARP0285-002 05/01/2025	Rates	Fringes
CARPENTER (COSHOCKTON, HOLMES, KNOX & MORROW).....	\$ 33.38	24.69

CARP0285-008 05/01/2025	Rates	Fringes
CARPENTER (MEDINA, PORTAGE & SUMMIT).....	\$ 37.18	25.07

CARP0351-005 05/01/2025	Rates	Fringes
CARPENTER (LUCAS & WOOD).....	\$ 35.44	27.56

CARP0351-006 05/01/2025	Rates	Fringes
CARPENTER (DEFIANCE, FULTON, HANCOCK, HENRY, PAULDING & WILLIAMS COUNTIES).....	\$ 32.05	26.13

CARP0372-002 05/01/2025	Rates	Fringes
CARPENTER (ALLEN, AUGLAIZE, HARDIN, MERCER, PUTNAM & VAN WERT).....	\$ 31.80	26.33

CARP0435-005 05/01/2025	Rates	Fringes
-------------------------	-------	---------

CARPENTER (ASHTABULA, CUYAHOGA, GEAUGA & LAKE).....	\$ 38.57	24.64

CARP0735-001 05/01/2025		
	Rates	Fringes
CARPENTER (ASHLAND, HURON & RICHLAND).....	\$ 34.67	23.57

CARP0735-002 05/01/2025		
	Rates	Fringes
CARPENTER (LORAIN).....	\$ 38.42	24.01

CARP0735-004 05/01/2025		
	Rates	Fringes
CARPENTER (ERIE).....	\$ 36.71	24.14

CARP0744-001 05/01/2025		
	Rates	Fringes
CARPENTER (CRAWFORD, OTTAWA, SANDUSKY, SENECA & WYANDOT).....	\$ 33.74	27.05

CARP1090-002 05/01/2025		
	Rates	Fringes
PILEDRIVERMEN & DIVER'S TENDER (ALLEN, AUGLAIZE, HARDIN, MERCER, PUTNAM, VAN WERT & WYANDOT) DIVERS - \$250.00 PER DAY.....	\$ 35.94	28.39

CARP1090-003 05/01/2025		
	Rates	Fringes
PILEDRIVERMEN; DIVER, DRY (BELMONT, HARRISON, & MONROE).....	\$ 39.01	24.91
DIVER, WET (BELMONT, HARRISON, & MONROE).....	\$ 58.52	24.91

CARP1090-004 05/01/2025		
	Rates	Fringes
PILEDRIVERMEN; DIVER, DRY (CARROLL, STARK, TUSCARAWAS & WAYNE).....	\$ 33.21	25.40
DIVER, WET (CARROLL, STARK, TUSCARAWAS & WAYNE).....	\$ 49.82	25.40

CARP1090-005 05/01/2025		
	Rates	Fringes

PILEDRIVMEN; DIVER, DRY (ASHLAND, ASHTABULA, CUYAHOGA, ERIE, GEAUGA, HURON, LAKE, LORAIN, MEDINA, PORTAGE, RICHLAND & SUMMIT).....	\$ 36.34	27.50
DIVER, WET (ASHLAND, ASHTABULA, CUYAHOGA, ERIE, GEAUGA, HURON, LAKE, LORAIN, MEDINA, PORTAGE, RICHLAND & SUMMIT).....	\$ 54.51	27.50

CARP1090-006 05/01/2025

	Rates	Fringes
PILEDRIVMEN; DIVER, DRY (COSHOCOTON, HOLMES, KNOX & MORROW).....	\$ 36.24	22.54
DIVER, WET (COSHOCOTON, HOLMES, KNOX & MORROW).....	\$ 54.36	22.54

CARP1090-007 05/01/2025

	Rates	Fringes
PILEDRIVMEN; DIVER, DRY (MAHONING & TRUMBULL).....	\$ 33.90	24.82
DIVER, WET (MAHONING & TRUMBULL).....	\$ 50.85	24.82

CARP1090-008 05/01/2025

	Rates	Fringes
PILEDRIVMAN (COLUMBIANA & JEFFERSON).....	\$ 39.01	24.91

CARP1090-009 05/01/2025

	Rates	Fringes
PILEDRIVMEN & DIVER'S TENDER (CRAWFORD, DEFIANCE, FULTON, HANCOCK, HENRY, LUCAS, OTTAWA, PAULDING, SANDUSKY, SENECA, WILLIAMS & WOOD) DIVERS - \$250.00 PER DAY.....	\$ 37.98	28.63

ELEC0008-002 05/25/2020

	Rates	Fringes
CABLE SPLICER (DEFIANCE, FULTON, HANCOCK, HENRY, LUCAS, OTTAWA, PAULDING, PUTNAM, SANDUSKY, SENECA, WILLIAMS & WOOD).....	\$ 38.98	18.96
ELECTRICIAN (DEFIANCE, FULTON, HANCOCK, HENRY, LUCAS, OTTAWA, PAULDING, PUTNAM, SANDUSKY, SENECA, WILLIAMS & WOOD).....	\$ 48.40	25.24

ELEC0008-002 05/27/2024

	Rates	Fringes
CABLE SPLICER (DEFIANCE, FULTON, HANCOCK, HENRY,		

LUCAS, OTTAWA, PAULDING, PUTNAM, SANDUSKY, SENECA, WILLIAMS & WOOD).....	\$ 38.98	18.96
ELECTRICIAN (DEFIANCE, FULTON, HANCOCK, HENRY, LUCAS, OTTAWA, PAULDING, PUTNAM, SANDUSKY, SENECA, WILLIAMS & WOOD).....	\$ 48.40	25.24

ELEC0032-003 06/01/2025

	Rates	Fringes
ELECTRICIAN (ALLEN, AUGLAIZE, HARDIN, LOGAN, MERCER, SHELBY, VAN WERT & WYANDOT (CRAWFORD, JACKSON, MARSEILLES, MIFFLIN, RIDGELAND, RIDGE & SALEM TOWNSHIPS)).....	\$ 39.17	23.60

ELEC0038-002 04/28/2025

	Rates	Fringes
ELECTRICIAN, EXCLUDING SOUND & COMMUNICATIONS WORK. FOOTNOTE: A. 6 OBSERVED HOLIDAYS: NEW YEAR'S DAY; MEMORIAL DAY; INDEPENDENCE DAY; LABOR DAY; THANKSGIVING DAY; & CHRISTMAS DAY. EMPLOYEES WHO WORK ON A HOLIDAY SHALL BE PAID AT A RATE OF DOUBLE THEIR APPLICABLE CLASSIFIED STRAIGHT-TIME RATES FOR THE WORK PERFORMED ON SUCH HOLIDAY.....	\$ 46.63	24.92

ELEC0038-008 04/28/2025

	Rates	Fringes
SOUND & COMMUNICATION TECHNICIAN: INSTALLER TECHNICIAN (CUYAHOGA, GEAUGA (BAINBRIDGE, CHESTER & RUSSELL TOWNSHIPS) & LORAIN (COLUMBIA TOWNSHIP)) FOOTNOTES; A. 6 PAID HOLIDAYS: NEW YEAR'S DAY; MEMORIAL DAY; JULY 4TH; LABOR DAY; THANKSGIVING DAY; & CHRISTMAS DAY B. 1 WEEK'S PAID VACATION FOR 1 YEAR'S SERVICE; 2 WEEKS' PAID VACATION FOR 2 OR MORE YEARS' SERVICE.....	\$ 33.05	14.91
SOUND & COMMUNICATION TECHNICIAN: COMMUNICATIONS TECHNICIAN (CUYAHOGA, GEAUGA (BAINBRIDGE, CHESTER & RUSSELL TOWNSHIPS) & LORAIN (COLUMBIA TOWNSHIP)) FOOTNOTES; A. 6 PAID HOLIDAYS: NEW YEAR'S DAY; MEMORIAL DAY; JULY 4TH; LABOR DAY; THANKSGIVING DAY; & CHRISTMAS DAY B. 1 WEEK'S PAID VACATION FOR 1 YEAR'S SERVICE; 2 WEEKS' PAID VACATION FOR 2 OR MORE YEARS' SERVICE.....	\$ 34.30	14.95

ELEC0064-003 11/30/2025

	Rates	Fringes
ELECTRICIAN (COLUMBIANA (BUTLER, FAIRFIELD, PERRY, SALEM & UNITY TOWNSHIPS) MAHONING (AUSTINTOWN, BEAVER, BERLIN, BOARDMAN, CANFIELD, ELLSWORTH, COITSVILLE, GOSHEN, GREEN, JACKSON, POLAND, SPRINGFIELD & YOUNGSTOWN TOWNSHIPS), & TRUMBULL (HUBBARD & LIBERTY TOWNSHIPS)).....	\$ 41.49	21.81

ELEC0071-005 01/06/2025

	Rates	Fringes
LINE CONSTRUCTION: LINEMEN/CABLE SPLICER: MUNICIPAL POWER/TRANSIT PROJECTS (ASHTABULA, CUYAHOGA, GEAUGA, LAKE & LORAIN).....	\$ 54.96	23.09
LINE CONSTRUCTION: LINEMEN/CABLE SPLICER: DOT/TRAFFIC SIGNAL & HIGHWAY LIGHTING PROJECTS (ASHTABULA, CUYAHOGA, GEAUGA, LAKE & LORAIN).....	\$ 43.89	19.85
LINE CONSTRUCTION: GROUNDMAN: MUNICIPAL POWER/TRANSIT PROJECTS (ASHTABULA, CUYAHOGA, GEAUGA, LAKE & LORAIN).....	\$ 38.47	18.64
LINE CONSTRUCTION: GROUNDMAN: DOT/TRAFFIC SIGNAL & HIGHWAY LIGHTING PROJECTS (ASHTABULA, CUYAHOGA, GEAUGA, LAKE & LORAIN).....	\$ 31.10	16.40
LINE CONSTRUCTION: EQUIPMENT OPERATOR: MUNICIPAL POWER/TRANSIT PROJECTS (ASHTABULA, CUYAHOGA, GEAUGA, LAKE & LORAIN).....	\$ 49.46	21.60
LINE CONSTRUCTION: EQUIPMENT OPERATOR: DOT/TRAFFIC SIGNAL & HIGHWAY LIGHTING PROJECTS (ASHTABULA, CUYAHOGA, GEAUGA, LAKE & LORAIN).....	\$ 39.97	18.79

ELEC0071-010 01/06/2025

	Rates	Fringes
LINE CONSTRUCTION: LINEMAN & CABLE SPLICERS (STATEWIDE).....	\$ 46.02	19.04
LINE CONSTRUCTION: GROUNDMAN (STATEWIDE).....	\$ 29.07	14.97
LINE CONSTRUCTION: EQUIPMENT OPERATOR (STATEWIDE)...	\$ 40.44	17.71

ELEC0082-002 12/02/2024

	Rates	Fringes
ELECTRICIAN (CLINTON, DARKE, GREENE, MIAMI, MONTGOMERY, PREBLE & WARREN (WAYNE, CLEAR CREEK & FRANKLIN TOWNSHIPS)).....	\$ 38.00	22.49

ELEC0082-006 11/25/2024

	Rates	Fringes
SOUND & COMMUNICATION TECHNICIAN:		
INSTALLER/TECHNICIAN (CLINTON, DARKE, GREENE, MIAMI, MONTGOMERY, PREBLE & WARREN (WAYNE, CLEAR CREEK & FRANKLIN TOWNSHIPS)).....	\$ 27.70	15.71
SOUND & COMMUNICATION TECHNICIAN: CABLE PULLER (CLINTON, DARKE, GREENE, MIAMI, MONTGOMERY, PREBLE & WARREN (WAYNE, CLEAR CREEK & FRANKLIN TOWNSHIPS)).		
	\$ 13.85	5.30

ELEC0129-003 02/24/2025

	Rates	Fringes
ELECTRICIAN (LORAIN (EXCEPT COLUMBIA TOWNSHIP) & MEDINA (LITCHFIELD & LIVERPOOL TOWNSHIPS)).....	\$ 42.95	18.81

ELEC0129-004 02/24/2025

	Rates	Fringes
ELECTRICIAN (ERIE & HURON (LYME, RIDGEFIELD, NORWALK, TOWNSEND, WAKEMAN, SHERMAN, PERU, BRONSON, HARTLAND, CLARKSFIELD, NORWICH, GREENFIELD, FAIRFIELD, FITCHVILLE & NEW LONDON TOWNSHIPS)).....	\$ 42.95	18.81

ELEC0141-003 06/02/2024

	Rates	Fringes
CABLE SPLICER (BELMONT COUNTY).....	\$ 42.94	27.74
ELECTRICIAN (BELMONT COUNTY).....	\$ 39.25	31.23

ELEC0141-003 06/02/2025

	Rates	Fringes
CABLE SPLICER (BELMONT COUNTY).....	\$ 42.94	27.74
ELECTRICIAN (BELMONT COUNTY).....	\$ 39.25	31.23

ELEC0212-003 11/26/2018

	Rates	Fringes
SOUND & COMMUNICATION TECHNICIAN (BROWN, CLERMONT & HAMILTON).....	\$ 24.35	10.99

ELEC0212-005 06/02/2025

	Rates	Fringes
ELECTRICIAN (BROWN, CLERMONT, AND HAMILTON COUNTIES).....	\$ 38.05	22.97

ELEC0245-001 08/26/2024

	Rates	Fringes
LINE CONSTRUCTION: LINEMAN (ALLEN, HARDIN, VAN WERT & WYANDOT (CRAWFORD, JACKSON, MARSEILLES, MIFFLIN, RICHLAND, RIDGE & SALEM TOWNSHIPS)) FOOTNOTE: A. HALF DAY'S PAID HOLIDAY: THE LAST 4 HOURS OF THE WORKDAY PRIOR TO CHRISTMAS OR NEW YEAR'S DAY.....\$ 47.07		21.03
LINE CONSTRUCTION: GROUNDMAN TRUCK DRIVER (ALLEN, HARDIN, VAN WERT & WYANDOT (CRAWFORD, JACKSON, MARSEILLES, MIFFLIN, RICHLAND, RIDGE & SALEM TOWNSHIPS)): FOOTNOTE: A. HALF DAY'S PAID HOLIDAY: THE LAST 4 HOURS OF THE WORKDAY PRIOR TO CHRISTMAS OR NEW YEAR'S DAY.....\$ 20.59		13.62
LINE CONSTRUCTION: EQUIPMENT OPERATOR (ALLEN, HARDIN, VAN WERT & WYANDOT (CRAWFORD, JACKSON, MARSEILLES, MIFFLIN, RICHLAND, RIDGE & SALEM TOWNSHIPS)) FOOTNOTE: A. HALF DAY'S PAID HOLIDAY: THE LAST 4 HOURS OF THE WORKDAY PRIOR TO CHRISTMAS OR NEW YEAR'S DAY.....\$ 32.95		17.08

ELEC0245-003 01/01/2025

	Rates	Fringes
LINE CONSTRUCTION: TRAFFIC SIGNAL & LIGHTING TECHNICIAN (DEFIANCE, FULTON, HANCOCK, HENRY, HURON, LUCAS, OTTAWA, PAULDING, PUTNAM, SANDUSKY, SENECA, WILLIAMS, AND WOOD COUNTIES) FOOTNOTE: A. 6 OBSERVED HOLIDAYS: NEW YEAR'S DAY; MEMORIAL DAY; INDEPENDENCE DAY; LABOR DAY; THANKSGIVING DAY; & CHRISTMAS DAY. EMPLOYEES WHO WORK ON A HOLIDAY SHALL BE PAID AT A RATE OF DOUBLE THEIR APPLICABLE CLASSIFIED STRAIGHT-TIME RATES FOR THE WORK PERFORMED ON SUCH HOLIDAY.....\$ 42.18		19.91
LINE CONSTRUCTION: OPERATOR - CLASS 2 (DEFIANCE, FULTON, HANCOCK, HENRY, HURON, LUCAS, OTTAWA, PAULDING, PUTNAM, SANDUSKY, SENECA, WILLIAMS, AND WOOD COUNTIES) FOOTNOTE: A. 6 OBSERVED HOLIDAYS: NEW YEAR'S DAY; MEMORIAL DAY; INDEPENDENCE DAY; LABOR DAY; THANKSGIVING DAY; & CHRISTMAS DAY. EMPLOYEES WHO WORK ON A HOLIDAY SHALL BE PAID AT A RATE OF DOUBLE THEIR APPLICABLE CLASSIFIED STRAIGHT-TIME RATES FOR THE WORK PERFORMED ON SUCH HOLIDAY.....\$ 32.81		17.29
LINE CONSTRUCTION: OPERATOR - CLASS 1 (DEFIANCE, FULTON, HANCOCK, HENRY, HURON, LUCAS, OTTAWA, PAULDING, PUTNAM, SANDUSKY, SENECA, WILLIAMS, AND		

WOOD COUNTIES) FOOTNOTE: A. 6 OBSERVED HOLIDAYS: NEW YEAR'S DAY; MEMORIAL DAY; INDEPENDENCE DAY; LABOR DAY; THANKSGIVING DAY; & CHRISTMAS DAY. EMPLOYEES WHO WORK ON A HOLIDAY SHALL BE PAID AT A RATE OF DOUBLE THEIR APPLICABLE CLASSIFIED STRAIGHT-TIME RATES FOR THE WORK PERFORMED ON SUCH HOLIDAY.....\$ 37.50	18.60
LINE CONSTRUCTION: LINEMAN (DEFIANCE, FULTON, HANCOCK, HENRY, HURON, LUCAS, OTTAWA, PAULDING, PUTNAM, SANDUSKY, SENECA, WILLIAMS, AND WOOD COUNTIES) FOOTNOTE: A. 6 OBSERVED HOLIDAYS: NEW YEAR'S DAY; MEMORIAL DAY; INDEPENDENCE DAY; LABOR DAY; THANKSGIVING DAY; & CHRISTMAS DAY. EMPLOYEES WHO WORK ON A HOLIDAY SHALL BE PAID AT A RATE OF DOUBLE THEIR APPLICABLE CLASSIFIED STRAIGHT-TIME RATES FOR THE WORK PERFORMED ON SUCH HOLIDAY.....\$ 46.87	21.22
LINE CONSTRUCTION: HELI-ARC WELDING (DEFIANCE, FULTON, HANCOCK, HENRY, HURON, LUCAS, OTTAWA, PAULDING, PUTNAM, SANDUSKY, SENECA, WILLIAMS, AND WOOD COUNTIES) FOOTNOTE: A. 6 OBSERVED HOLIDAYS: NEW YEAR'S DAY; MEMORIAL DAY; INDEPENDENCE DAY; LABOR DAY; THANKSGIVING DAY; & CHRISTMAS DAY. EMPLOYEES WHO WORK ON A HOLIDAY SHALL BE PAID AT A RATE OF DOUBLE THEIR APPLICABLE CLASSIFIED STRAIGHT-TIME RATES FOR THE WORK PERFORMED ON SUCH HOLIDAY.....\$ 47.17	21.31
LINE CONSTRUCTION: GROUNDMAN/TRUCK DRIVER (DEFIANCE, FULTON, HANCOCK, HENRY, HURON, LUCAS, OTTAWA, PAULDING, PUTNAM, SANDUSKY, SENECA, WILLIAMS, AND WOOD COUNTIES) FOOTNOTE: A. 6 OBSERVED HOLIDAYS: NEW YEAR'S DAY; MEMORIAL DAY; INDEPENDENCE DAY; LABOR DAY; THANKSGIVING DAY; & CHRISTMAS DAY. EMPLOYEES WHO WORK ON A HOLIDAY SHALL BE PAID AT A RATE OF DOUBLE THEIR APPLICABLE CLASSIFIED STRAIGHT-TIME RATES FOR THE WORK PERFORMED ON SUCH HOLIDAY.....\$ 20.51	13.84
LINE CONSTRUCTION: CABLE SPLICER (DEFIANCE, FULTON, HANCOCK, HENRY, HURON, LUCAS, OTTAWA, PAULDING, PUTNAM, SANDUSKY, SENECA, WILLIAMS, AND WOOD COUNTIES) : FOOTNOTE: A. 6 OBSERVED HOLIDAYS: NEW YEAR'S DAY; MEMORIAL DAY; INDEPENDENCE DAY; LABOR DAY; THANKSGIVING DAY; & CHRISTMAS DAY. EMPLOYEES WHO WORK ON A HOLIDAY SHALL BE PAID AT A RATE OF DOUBLE THEIR APPLICABLE CLASSIFIED STRAIGHT-TIME RATES FOR THE WORK PERFORMED ON SUCH HOLIDAY.....\$ 53.90	23.19

ELEC0245-004 01/01/2025

	Rates	Fringes
LINE CONSTRUCTION: OPERATOR - CLASS 2 (ERIE COUNTY) FOOTNOTE: A. 6 OBSERVED HOLIDAYS: NEW YEAR'S DAY; MEMORIAL DAY; INDEPENDENCE DAY; LABOR DAY; THANKSGIVING DAY; & CHRISTMAS DAY. EMPLOYEES WHO WORK ON A HOLIDAY SHALL BE PAID AT A RATE OF DOUBLE THEIR APPLICABLE CLASSIFIED STRAIGHT-TIME RATES FOR THE WORK PERFORMED ON SUCH HOLIDAY.....	\$ 32.81	17.29
LINE CONSTRUCTION: OPERATOR - CLASS 1 (ERIE COUNTY) FOOTNOTE: A. 6 OBSERVED HOLIDAYS: NEW YEAR'S DAY; MEMORIAL DAY; INDEPENDENCE DAY; LABOR DAY; THANKSGIVING DAY; & CHRISTMAS DAY. EMPLOYEES WHO WORK ON A HOLIDAY SHALL BE PAID AT A RATE OF DOUBLE THEIR APPLICABLE CLASSIFIED STRAIGHT-TIME RATES FOR THE WORK PERFORMED ON SUCH HOLIDAY.....	\$ 37.50	18.60
LINE CONSTRUCTION: LINEMAN (ERIE COUNTY) FOOTNOTE: A. 6 OBSERVED HOLIDAYS: NEW YEAR'S DAY; MEMORIAL DAY; INDEPENDENCE DAY; LABOR DAY; THANKSGIVING DAY; & CHRISTMAS DAY. EMPLOYEES WHO WORK ON A HOLIDAY SHALL BE PAID AT A RATE OF DOUBLE THEIR APPLICABLE CLASSIFIED STRAIGHT-TIME RATES FOR THE WORK PERFORMED ON SUCH HOLIDAY.....	\$ 46.87	21.22
LINE CONSTRUCTION: GROUNDMAN/TRUCK DRIVER (ERIE COUNTY) FOOTNOTE: A. 6 OBSERVED HOLIDAYS: NEW YEAR'S DAY; MEMORIAL DAY; INDEPENDENCE DAY; LABOR DAY; THANKSGIVING DAY; & CHRISTMAS DAY. EMPLOYEES WHO WORK ON A HOLIDAY SHALL BE PAID AT A RATE OF DOUBLE THEIR APPLICABLE CLASSIFIED STRAIGHT-TIME RATES FOR THE WORK PERFORMED ON SUCH HOLIDAY.....	\$ 20.51	13.84
LINE CONSTRUCTION: CABLE SPLICER (ERIE COUNTY) FOOTNOTE: A. 6 OBSERVED HOLIDAYS: NEW YEAR'S DAY; MEMORIAL DAY; INDEPENDENCE DAY; LABOR DAY; THANKSGIVING DAY; & CHRISTMAS DAY. EMPLOYEES WHO WORK ON A HOLIDAY SHALL BE PAID AT A RATE OF DOUBLE THEIR APPLICABLE CLASSIFIED STRAIGHT-TIME RATES FOR THE WORK PERFORMED ON SUCH HOLIDAY.....	\$ 53.90	23.19

ELEC0246-001 10/28/2024

	Rates	Fringes
ELECTRICIAN (CARROLL, COLUMBIANA, HARRISON AND JEFFERSON COUNTIES IN OHIO; BROOKE AND HANCOCK COUNTIES IN WEST VIRGINIA.) FOOTNOTE: A. 1 1/2 PAID HOLIDAYS: THE LAST SCHEDULED WORKDAY PRIOR TO CHRISTMAS & 4 HOURS ON GOOD FRIDAY.....	\$ 44.00	37.68

ELEC0306-005 05/27/2024

	Rates	Fringes
ELECTRICIAN (MEDINA (BRUNSWICK, CHATHAM, GRANGER, GUILFORD, HARRISVILLE, HINCKLEY, HOMER, LAFAYETTE, MEDINA, MONTVILLE, SHARON, SPENCER, WADSWORTH, WESTFIELD & YORK TOWNSHIPS), PORTAGE (ATWATER, AURORA, BRIMFIELD, DEERFIELD, FRANKLIN, MANTUA, RANDOLPH, RAVENNA, ROOTSTOWN, SHALERSVILLE, STREETSBORO & SUFFIELD TOWNSHIPS), SUMMIT & WAYNE (BAUGHMAN, CANAAN, CHESTER, CHIPPEWA, CONGRESS, GREEN, MILTON, & WAYNE TOWNSHIPS)).....	\$ 42.55	20.95
CABLE SPLICER (MEDINA (BRUNSWICK, CHATHAM, GRANGER, GUILFORD, HARRISVILLE, HINCKLEY, HOMER, LAFAYETTE, MEDINA, MONTVILLE, SHARON, SPENCER, WADSWORTH, WESTFIELD & YORK TOWNSHIPS), PORTAGE (ATWATER, AURORA, BRIMFIELD, DEERFIELD, FRANKLIN, MANTUA, RANDOLPH, RAVENNA, ROOTSTOWN, SHALERSVILLE, STREETSBORO & SUFFIELD TOWNSHIPS), SUMMIT & WAYNE (BAUGHMAN, CANAAN, CHESTER, CHIPPEWA, CONGRESS, GREEN, MILTON, & WAYNE TOWNSHIPS)).....	\$ 46.81	20.95

ELEC0317-002 06/01/2009

	Rates	Fringes
CABLE SPLICER (GALLIA & LAWRENCE).....	\$ 32.68	18.13
ELECTRICIAN (GALLIA & LAWRENCE).....	\$ 41.15	29.35

ELEC0317-002 06/02/2025

	Rates	Fringes
CABLE SPLICER (GALLIA & LAWRENCE).....	\$ 32.68	18.13
ELECTRICIAN (GALLIA & LAWRENCE).....	\$ 41.15	29.35

ELEC0540-005 06/30/2025

	Rates	Fringes
ELECTRICIAN (CARROLL (NORTHERN HALF, INCLUDING FOX, HARRISON, ROSE & WASHINGTON TOWNSHIPS), COLUMBIANA (KNOX TOWNSHIP), HOLMES, MAHONING (SMITH TOWNSHIP), STARK, TUSCARAWAS (NORTH OF AUBURN, CLAY, RUSH & YORK TOWNSHIPS), AND WAYNE (SOUTH OF BAUGHMAN, CHESTER, GREEN & WAYNE TOWNSHIPS) COUNTIES).....	\$ 39.86	29.19

ELEC0573-003 06/01/2025

	Rates	Fringes
ELECTRICIAN (ASHTABULA (COLEBROOK, WAYNE, WILLIAMSFIELD, ORWELL & WINDSOR TOWNSHIPS), GEAUGA (AUBURN, MIDDLEFIELD, PARKMAN & TROY TOWNSHIPS), MAHONING (MILTON TOWNSHIP), PORTAGE (CHARLESTOWN, EDINBURG, FREEDOM, HIRAM, NELSON, PALMYRA, PARIS & WINDHAM TOWNSHIPS), AND TRUMBULL (EXCEPT LIBERTY & HUBBARD TOWNSHIPS)).....	\$ 42.20	23.37

ELEC0575-001 05/29/2023

	Rates	Fringes
ELECTRICIAN (ADAMS, FAYETTE, HIGHLAND, HOCKING, JACKSON (BLOOMFIELD, FRANKLIN, HAMILTON, JEFFERSON, LICK, MADISON, SCIOTO, COAL, JACKSON, LIBERTY, MILTON & WASHINGTON TOWNSHIPS), PICKAWAY (DEER CREEK, PERRY, PICKAWAY, SALT CREEK & WAYNE TOWNSHIPS), PIKE (BEAVER, BENTON, JACKSON, MIFFLIN, PEBBLE, PEEPEE, PERRY, SEAL, CAMP CREEK, NEWTON, SCIOTO, SUNFISH, UNION & MARION TOWNSHIPS), ROSS, SCIOTO & VINTON (CLINTON, EAGLE, ELK, HARRISON, JACKSON, RICHLAND & SWAN TOWNSHIPS)).....	\$ 37.00	22.26

ELEC0648-001 03/05/2018

	Rates	Fringes
CABLE SPLICER (BUTLER AND WARREN COUNTIES (DEERFIELD, HAMILTON, HARLAN, MASSIE, SALEM, TURTLE CREEK, UNION & WASHINGTON TOWNSHIPS)).....	\$ 30.50	18.23
ELECTRICIAN (BUTLER AND WARREN COUNTIES (DEERFIELD, HAMILTON, HARLAN, MASSIE, SALEM, TURTLE CREEK, UNION & WASHINGTON TOWNSHIPS)).....	\$ 38.00	24.16

ELEC0648-001 09/01/2025

	Rates	Fringes
CABLE SPLICER (BUTLER AND WARREN COUNTIES (DEERFIELD, HAMILTON, HARLAN, MASSIE, SALEM, TURTLE CREEK, UNION & WASHINGTON TOWNSHIPS)).....	\$ 30.50	18.23
ELECTRICIAN (BUTLER AND WARREN COUNTIES (DEERFIELD, HAMILTON, HARLAN, MASSIE, SALEM, TURTLE CREEK, UNION & WASHINGTON TOWNSHIPS)).....	\$ 38.00	24.16

ELEC0673-004 02/01/2020

Rates	Fringes
-------	---------

CABLE SPLICER (ASHTABULA (EXCLUDING ORWELL, COLEBROOK, WILLIAMSFIELD, WAYNE & WINDSOR TOWNSHIPS), GEAUGA (BURTON, CHARDON, CLARIDON, HAMBDEN, HUNTSBURG, MONTVILLE, MUNSON, NEWBURY & THOMPSON TOWNSHIPS) AND LAKE COUNTIES).....\$ 33.81	21.47
ELECTRICIAN (ASHTABULA (EXCLUDING ORWELL, COLEBROOK, WILLIAMSFIELD, WAYNE & WINDSOR TOWNSHIPS), GEAUGA (BURTON, CHARDON, CLARIDON, HAMBDEN, HUNTSBURG, MONTVILLE, MUNSON, NEWBURY & THOMPSON TOWNSHIPS) AND LAKE COUNTIES).....\$ 41.17	24.58

ELEC0673-004 05/26/2025

	Rates	Fringes
CABLE SPLICER (ASHTABULA (EXCLUDING ORWELL, COLEBROOK, WILLIAMSFIELD, WAYNE & WINDSOR TOWNSHIPS), GEAUGA (BURTON, CHARDON, CLARIDON, HAMBDEN, HUNTSBURG, MONTVILLE, MUNSON, NEWBURY & THOMPSON TOWNSHIPS) AND LAKE COUNTIES).....\$ 33.81		21.47
ELECTRICIAN (ASHTABULA (EXCLUDING ORWELL, COLEBROOK, WILLIAMSFIELD, WAYNE & WINDSOR TOWNSHIPS), GEAUGA (BURTON, CHARDON, CLARIDON, HAMBDEN, HUNTSBURG, MONTVILLE, MUNSON, NEWBURY & THOMPSON TOWNSHIPS) AND LAKE COUNTIES).....\$ 41.17		24.58

ELEC0683-002 06/02/2025

	Rates	Fringes
ELECTRICIAN (CHAMPAIGN, CLARK, DELAWARE, FAIRFIELD, FRANKLIN, MADISON, PICKAWAY (CIRCLEVILLE, DARBY, HARRISON, JACKSON, MADISON, MONROE, MUHLENBERG, SCIOTO, WALNUT & WASHINGTON TOWNSHIPS), AND UNION COUNTIES).....\$ 43.00		26.37
CABLE SPLICER (CHAMPAIGN, CLARK, DELAWARE, FAIRFIELD, FRANKLIN, MADISON, PICKAWAY (CIRCLEVILLE, DARBY, HARRISON, JACKSON, MADISON, MONROE, MUHLENBERG, SCIOTO, WALNUT & WASHINGTON TOWNSHIPS), AND UNION COUNTIES).....\$ 44.00		26.40

ELEC0688-003 05/30/2022

	Rates	Fringes
ELECTRICIAN (ASHLAND, CRAWFORD, HURON (RICHMOND, NEW HAVEN, RIPLEY & GREENWICH TOWNSHIPS), KNOX (LIBERTY, CLINTON, UNION, HOWARD, MONROE, MIDDLEBERRY, MORRIS, WAYNE, BERLIN, PIKE, BROWN & JEFFERSON TOWNSHIPS), MARION, MORROW, RICHLAND AND		

WYANDOT (SYCAMORE, CRANE, EDEN, PITT, ANTRIM & TYMOCHTEE TOWNSHIPS) COUNTIES).....\$ 32.30	21.83
---	-------

ELEC0972-002 06/01/2024

	Rates	Fringes
ELECTRICIAN (ATHENS, MEIGS, MONROE, MORGAN, NOBLE, VINTON (BROWN, KNOX, MADISON, VINTON & WILKESVILLE TOWNSHIPS), AND WASHINGTON COUNITES).....\$ 40.00		33.32
CABLE SPLICER (ATHENS, MEIGS, MONROE, MORGAN, NOBLE, VINTON (BROWN, KNOX, MADISON, VINTON & WILKESVILLE TOWNSHIPS), AND WASHINGTON COUNITES)...\$ 40.25		33.33

ELEC1105-001 05/27/2024

	Rates	Fringes
ELECTRICIAN (COSHOCOTON, GUERNSEY, KNOX (JACKSON, CLAY, MORGAN, MILLER, MILFORD, HILLIAR, BUTLER, HARRISON, PLEASANT & COLLEGE TOWNSHIPS), LICKING, MUSKINGUM, PERRY, AND TUSCARAWAS (AUBURN, YORK, CLAY, JEFFERSON, RUSH, OXFORD, WASHINGTON, SALEM, PERRY & BUCKS TOWNSHIPS) COUNTIES).....\$ 39.60		24.41

ENGI0018-003 05/01/2024

	Rates	Fringes
POWER EQUIPMENT OPERATOR GROUP 7 BOOM FROM 180 AND OVER. (ASHTABULA, CUYAHOGA, ERIE, GEAUGA, LAKE, LORAIN, MEDINA, PORTAGE, AND SUMMIT COUNTIES).....\$ 46.63		16.41
POWER EQUIPMENT OPERATOR GROUP 6 MASTER MECHANIC & BOOM FROM 150 TO 180. (ASHTABULA, CUYAHOGA, ERIE, GEAUGA, LAKE, LORAIN, MEDINA, PORTAGE, AND SUMMIT COUNTIES).....\$ 46.63		16.41
POWER EQUIPMENT OPERATOR GROUP 5 COMPRESSOR (PORTABLE, SEWER, HEAVY & HIGHWAY); DRUM FIREPERSON (ASPHALT PLANT); GENERATOR; MASONRY FORK LIFT; INBOARD-OUTBOARD MOTOR BOAT LAUNCH; OIL HEATER (ASPHALT PLANT); OILER/HELPER; POWER DRIVEN HEATER; POWER SWEEPER & SCRUBBER; PUMP (UNDER 4"" DISCHARGE); SIGNALPERSON; TIRE REPAIRPERSON; VAC/ALLS; CRANES - COMPACT, TRACK OR RUBBER UNDER 4,000 POUND CAPACITY; FUELING AND GREASING; AND CHAINMEN. (ASHTABULA, CUYAHOGA, ERIE, GEAUGA, LAKE, LORAIN, MEDINA, PORTAGE, AND SUMMIT COUNTIES).\$ 37.98		16.41
POWER EQUIPMENT OPERATOR GROUP 4 BACKFILLER; BALLAST RE-LOCATOR; BARS, JOINT & MESH INSTALLING MACHINE; BATCH PLANT; BORING MACHINE OPERATOR (48""		

OR LESS); BULL FLOATS; BURLAP & CURING MACHINE; CONCRETE PLANT (CAPACITY 4 YD. & UNDER); CONCRETE SAW (MULTIPLE); CONVEYOR (HIGHWAY); CRUSHER; DECKHAND; FARM-TYPE TRACTOR WITH ATTACHMENTS (HIGHWAY); FINISHING MACHINE; FIREPERSON, FLOATING EQUIPMENT (ALL TYPES); FORKLIFT; FORM TRENCHER; HYDRO HAMMER EXPECT MASONARY; HYDRO SEEDER; PAVEMENT BREAKER; PLANT MIXER; POST DRIVER; POST HOLE DIGGER (POWER AUGER); POWER BRUSH BURNER; POWER FORM HANDLING EQUIPMENT; ROAD WIDENING TRENCHER; ROLLER (BRICK, GRADE & MACADAM); SELF-PROPELLED POWER SPREADER; SELF-PROPELLED POWER SUBGRADER; STEAM FIREPERSON; TRACTOR (PULLING SHEEPFOOT, ROLLER OR GRADER); AND VIBRATORY COMPACTOR WITH INTEGRAL POWER. (ASHTABULA, CUYAHOGA, ERIE, GEAUGA, LAKE, LORAIN, MEDINA, PORTAGE, AND SUMMIT COUNTIES).....\$ 43.27	16.41
POWER EQUIPMENT OPERATOR GROUP 3 A-FRAME; AIR COMPRESSOR ON TUNNEL WORK (LOW PRESSURE); ASPHALT PLANT ENGINEER (PORTAGE AND SUMMIT COUNTIES ONLY); BOBCAT-TYPE AND/OR SKID STEER LOADER WITH OR WITHOUT ATTACHMENTS; HIGHWAY DRILLS (ALL TYPES); LOCOMOTIVE (NARROW GAUGE); MATERIAL HOIST/ELEVATOR; MIXER, CONCRETE (MORE THAN ONE BAG CAPACITY); MIXER, ONE BAG CAPACITY (SIDE LOADER); POWER BOILER (OVER 15 LBS. PRESSURE) PUMP OPERATOR INSTALLING & OPERATING WELL POINTS; PUMP (4" & OVER DISCHARGE); ROLLER, ASPHALT; ROTOVATOR (LIME SOIL STABILIZER); SWITCH & TIE TAMPERS (WITHOUT LIFTING & ALIGNING DEVICE); UTILITY OPERATOR (SMALL EQUIPMENT); WELDING MACHINES; AND RAILROAD TIE INSERTER/REMOVER; ARTICULATING/STRAIGHT BED END DUMPS IF ASSIGNED (MINUS \$4.00 PER HOUR. (ASHTABULA, CUYAHOGA, ERIE, GEAUGA, LAKE, LORAIN, MEDINA, PORTAGE, AND SUMMIT COUNTIES).....\$ 44.49	16.41
POWER EQUIPMENT OPERATOR GROUP 2 ASPHALT PAVER; AUTOMATIC SUBGRADER MACHINE, SELF-PROPELLED (CMI TYPE); BOBCAT TYPE AND/OR SKID STEER LOADER WITH HOE ATTACHMENT GREATER THAN 7,000 LBS.; BORING MACHINE MORE THAN 48"; BULLDOZER; ENDLOADER; HORIZONTAL DIRECTIONAL DRILL (OVER 50,000 FT LBS THRUST); HYDRO MILLING MACHINE; KOLMAN-TYPE LOADER (PRODUCTION TYPE-DIRT); LEAD GREASEMAN; LIGHTING & TRAFFIC SIGNAL INSTALLATION EQUIPMENT (INCLUDES ALL GROUPS OR CLASSIFICATIONS); MATERIAL TRANSFER EQUIPMENT (SHUTTLE BUGGY) ASPHALT; PETTIBONE-RAIL EQUIPMENT; POWER GRADER; POWER SCRAPER; PUSH CAT;	

ROTOMILL (ALL), GRINDERS & PLANERS OF ALL TYPES; TRENCH MACHINE (24" WIDE & UNDER); VERMEER TYPE CONCRETE SAW; AND MAINTENANCE OPERATORS (PORTAGE AND SUMMIT COUNTIES ONLY). (ASHTABULA, CUYAHOGA, ERIE, GEAUGA, LAKE, LORAIN, MEDINA, PORTAGE, AND SUMMIT COUNTIES).....\$ 45.53	16.41
POWER EQUIPMENT OPERATOR GROUP 1 AIR COMPRESSOR ON STEEL ERECTION; BARRIER MOVING MACHINE; BOILER OPERATOR ON COMPRESSOR OR GENERATOR WHEN MOUNTED ON A RIG; CABLEWAY; COMBINATION CONCRETE MIXER & TOWER; CONCRETE PLANT (OVER 4 YD. CAPACITY); CONCRETE PUMP; CRANE (ALL TYPES, INCLUDING BOOM TRUCK, CHERRY PICKER); CRANE-COMPACT, TRACK OR RUBBER OVER 4,000 LBS. CAPACITY; CRANES-SELF ERECTING, STATIONARY, TRACK OR TRUCK (ALL CONFIGURATIONS); DERRICK; DRAGLINE; DREDGE (DIPPER, CLAM OR SUCTION); ELEVATING GRADER OR EUCLID LOADER; FLOATING EQUIPMENT (ALL TYPES); GRADALL; HELICOPTER CREW (OPERATOR-HOIST OR WINCH); HOE (ALL TYPES); HOISTING ENGINE ON SHAFT OR TUNNEL WORK; HYDRAULIC GANTRY (LIFTING SYSTEM); INDUSTRIAL-TYPE TRACTOR; JET ENGINE DRYER (D8 OR D9) DIESEL TRACTOR; LOCOMOTIVE (STANDARD GAUGE); MAINTENANCE OPERATOR CLASS A; MIXER, PAVING (SINGLE OR DOUBLE DRUM); MUCKING MACHINE; MULTIPLE SCRAPER; PILEDRIVING MACHINE (ALL TYPES); POWER SHOVEL; PRENTICE LOADER; QUAD 9 (DOUBLE PUSHER); RAIL TAMPER (WITH AUTO LIFTING & ALIGNING DEVICE); REFRIGERATING MACHINE (FREEZER OPERATION); ROTARY DRILL, ON CAISSON WORK; ROUGH TERRAIN FORK LIFT WITH WINCH/HOIST; SIDE-BOOM; SLIP-FORM PAVER; TOWER DERRICK; TREE SHREDDER; TRENCH MACHINE (OVER 24" WIDE); TRUCK MOUNTED CONCRETE PUMP; TUG BOAT; TUNNEL MACHINE AND/OR MINING MACHINE; WHEEL EXCAVATOR; AND ASPHALT PLANT ENGINEER (CLEVELAND DISTRICT ONLY). (ASHTABULA, CUYAHOGA, ERIE, GEAUGA, LAKE, LORAIN, MEDINA, PORTAGE, AND SUMMIT COUNTIES).....\$ 45.63	16.41

ENGI0018-004 05/01/2024

POWER EQUIPMENT OPERATOR GROUP 7 (ADAMS, ALLEN,
 ASHLAND, ATHENS, AUGLAIZE, BELMONT, BROWN, BUTLER,
 CARROLL, CHAMPAIGN, CLARK, CLERMONT, CLINTON,
 COSHOCTON, CRAWFORD, DARKE, DEFIANCE, DELAWARE,
 FAIRFIELD, FAYETTE, FRANKLIN, FULTON, GALLIA,

Rates

Fringes

GREENE, GUERNSEY, HAMILTON, HANCOCK, HARDIN, HARRISON, HENRY, HIGHLAND, HOCKING, HOLMES, HURON, JACKSON, JEFFERSON, KNOX, LAWRENCE, LICKING, LOGAN, LUCAS, MADISON, MARION, MEIGS, MERCER, MIAMI, MONROE, MONTGOMERY, MORGAN, MORROW, MUSKINGUM, NOBLE, OTTAWA, PA.....\$ 45.14	16.41
POWER EQUIPMENT OPERATOR GROUP 6 (ADAMS, ALLEN, ASHLAND, ATHENS, AUGLAIZE, BELMONT, BROWN, BUTLER, CARROLL, CHAMPAIGN, CLARK, CLERMONT, CLINTON, COSHOCKTON, CRAWFORD, DARKE, DEFIANCE, DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, FULTON, GALLIA, GREENE, GUERNSEY, HAMILTON, HANCOCK, HARDIN, HARRISON, HENRY, HIGHLAND, HOCKING, HOLMES, HURON, JACKSON, JEFFERSON, KNOX, LAWRENCE, LICKING, LOGAN, LUCAS, MADISON, MARION, MEIGS, MERCER, MIAMI, MONROE, MONTGOMERY, MORGAN, MORROW, MUSKINGUM, NOBLE, OTTAWA, PA.....\$ 45.14	16.41
POWER EQUIPMENT OPERATOR GROUP 5 (ADAMS, ALLEN, ASHLAND, ATHENS, AUGLAIZE, BELMONT, BROWN, BUTLER, CARROLL, CHAMPAIGN, CLARK, CLERMONT, CLINTON, COSHOCKTON, CRAWFORD, DARKE, DEFIANCE, DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, FULTON, GALLIA, GREENE, GUERNSEY, HAMILTON, HANCOCK, HARDIN, HARRISON, HENRY, HIGHLAND, HOCKING, HOLMES, HURON, JACKSON, JEFFERSON, KNOX, LAWRENCE, LICKING, LOGAN, LUCAS, MADISON, MARION, MEIGS, MERCER, MIAMI, MONROE, MONTGOMERY, MORGAN, MORROW, MUSKINGUM, NOBLE, OTTAWA, PA.....\$ 36.34	16.41
POWER EQUIPMENT OPERATOR GROUP 4 (ADAMS, ALLEN, ASHLAND, ATHENS, AUGLAIZE, BELMONT, BROWN, BUTLER, CARROLL, CHAMPAIGN, CLARK, CLERMONT, CLINTON, COSHOCKTON, CRAWFORD, DARKE, DEFIANCE, DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, FULTON, GALLIA, GREENE, GUERNSEY, HAMILTON, HANCOCK, HARDIN, HARRISON, HENRY, HIGHLAND, HOCKING, HOLMES, HURON, JACKSON, JEFFERSON, KNOX, LAWRENCE, LICKING, LOGAN, LUCAS, MADISON, MARION, MEIGS, MERCER, MIAMI, MONROE, MONTGOMERY, MORGAN, MORROW, MUSKINGUM, NOBLE, OTTAWA, PA.....\$ 41.80	16.41
POWER EQUIPMENT OPERATOR GROUP 3 (ADAMS, ALLEN, ASHLAND, ATHENS, AUGLAIZE, BELMONT, BROWN, BUTLER, CARROLL, CHAMPAIGN, CLARK, CLERMONT, CLINTON, COSHOCKTON, CRAWFORD, DARKE, DEFIANCE, DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, FULTON, GALLIA, GREENE, GUERNSEY, HAMILTON, HANCOCK, HARDIN, HARRISON, HENRY, HIGHLAND, HOCKING, HOLMES, HURON, JACKSON, JEFFERSON, KNOX, LAWRENCE, LICKING, LOGAN,	

LUCAS, MADISON, MARION, MEIGS, MERCER, MIAMI, MONROE, MONTGOMERY, MORGAN, MORROW, MUSKINGUM, NOBLE, OTTAWA, PA.....	\$ 42.98	16.41
POWER EQUIPMENT OPERATOR GROUP 2 (ADAMS, ALLEN, ASHLAND, ATHENS, AUGLAIZE, BELMONT, BROWN, BUTLER, CARROLL, CHAMPAIGN, CLARK, CLERMONT, CLINTON, COSHOCKTON, CRAWFORD, DARKE, DEFIANCE, DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, FULTON, GALLIA, GREENE, GUERNSEY, HAMILTON, HANCOCK, HARDIN, HARRISON, HENRY, HIGHLAND, HOCKING, HOLMES, HURON, JACKSON, JEFFERSON, KNOX, LAWRENCE, LICKING, LOGAN, LUCAS, MADISON, MARION, MEIGS, MERCER, MIAMI, MONROE, MONTGOMERY, MORGAN, MORROW, MUSKINGUM, NOBLE, OTTAWA, PA.....		
	\$ 44.02	16.41
POWER EQUIPMENT OPERATOR GROUP 1 (ADAMS, ALLEN, ASHLAND, ATHENS, AUGLAIZE, BELMONT, BROWN, BUTLER, CARROLL, CHAMPAIGN, CLARK, CLERMONT, CLINTON, COSHOCKTON, CRAWFORD, DARKE, DEFIANCE, DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, FULTON, GALLIA, GREENE, GUERNSEY, HAMILTON, HANCOCK, HARDIN, HARRISON, HENRY, HIGHLAND, HOCKING, HOLMES, HURON, JACKSON, JEFFERSON, KNOX, LAWRENCE, LICKING, LOGAN, LUCAS, MADISON, MARION, MEIGS, MERCER, MIAMI, MONROE, MONTGOMERY, MORGAN, MORROW, MUSKINGUM, NOBLE, OTTAWA, PA.....		
	\$ 44.14	16.41

ENGI0066-023 06/01/2023

	Rates	Fringes
POWER EQUIPMENT OPERATOR: HAZARDOUS/TOXIC WASTE PROJECTS GROUP 5 - C & D - BRAKEPERSON; FIREPERSON; & OILER. (COLUMBIANA, MAHONING & TRUMBULL COUNTIES).....	\$ 28.53	24.30
POWER EQUIPMENT OPERATOR: HAZARDOUS/TOXIC WASTE PROJECTS GROUP 4 - C & D - AIR CURTAIN DESTRUCTOR & SIMILAR TYPE; BATCH PLANT-JOB RELATED; BOILER OPERATOR; COMPRESSOR; CONVEYOR; CURB BUILDER, SELF-PROPELLED; DRILL WAGON; GENERATOR SET; GENERATOR-STEAM; HEATER-PORTABLE POWER; HYDRAULIC MANIUPULATOR CRANE; JACK-HYDRAULIC POWER DRIVEN; JACK-HYDRAULIC (RAILROAD); LADAVATOR; MINOR MACHINE OPERATOR; MIXER-CONCRETE; MULCHING MACHINE; PIN PULLER; POWER BROOM; PULVERIZER; PUMP; ROAD FINISHING MACHINE (PULL TYPE); SAW-CONCRETE-SELF-PROPELLED (HIGHWAY WORK); SIGNAL PERSON; SPRAY CURE MACHINE-MOTOR POWERED; STUMP CUTTER; TRACTOR; TRENCHER FORM; WATER BLASTER;		

STEAM JENNY; SYPHON; VIBRATOR-GASOLINE; & WELDING MACHINE. (COLUMBIANA, MAHONING & TRUMBULL COUNTIES).....\$ 31.65	24.30
POWER EQUIPMENT OPERATOR: HAZARDOUS/TOXIC WASTE PROJECTS GROUP 3 - C & D - ASPHALT PLANT; BENDING MACHINE (PIPELINE OR TYPE); BORING MACHINE, MOTOR DRIVEN; CHIP HARVESTER WITHOUT BOOM; CLEANING MACHINE, PIPELINE TYPE; COATING MACHINE, PIPELINE TYPE; COMPACTOR; CONCRETE BELT PLACER; CONCRETE FINISHER; CONCRETE PLANER OR ASPHALT; CONCRETE SPREADER; ELEVATOR; FORK LIFT (HOME BUILDING ONLY); FORK LIFT & LULLS; FORK LIFT WALK BEHIND (HOISTING OVER 1 BUCK HIGH); FORM LINE MACHINE; GREASE TRUCK OPERATOR; GROUT PUMP; GUNNITE MACHINE; HORIZONTAL DIRECTIONAL DRILL LOCATOR; SINGLE DRUM HOIST WITH OR WITHOUT TOWER; HUCK BOLTING MACHINE; HYDRAULIC SCAFFOLD (HOISTING BUILDING MATERIALS); PAVING BREAKER (SELF=PROPELLED OR RIDDEN); PIPE DREAM; POT FIREPERSON (POWER AGITATED); REFRIGERATION PLANT; ROAD WIDENER; ROLLER; SASGEN DERRICK; SEEDING MACHINE; SOIL STABILIZER (PUMP TYPE); SPRAY CURE MACHINE, SELF-PROPELLED; STRAW BLOWER MACHINE; SUB-GRADER; TUBE FINISHER OR BROOM C.M.I. OR SIMILAR TYPE; & TUGGER HOIST(COLUMBIANA, MAHONING & TRUMBULL COUNTIES).....\$ 35.27	24.30
POWER EQUIPMENT OPERATOR: HAZARDOUS/TOXIC WASTE PROJECTS GROUP 2 - C & D - ASPHALT HEATER PLANER; BACKFILLER WITH DRAG ATTACHMENT; BACKHOE; BACKHOE WITH SHEAR ATTACHED; BACKHOE-REAR PIVOTAL SWING; BATCH PLANT-CENTRAL MIX CONCRETE; BATCH PLANT, PORTABLE CONCRETE; BERM BUILDER-AUTOMATIC; BOAT DERRICK; BOAT-TUG; BORING MACHINE ATTACHED TO TRACTOR; BULLCLAM; VULLDOZER; C.M.I. ROAD BUILDER & SIMILAR TYPE; CABLE PLACER &LATYER; CARRIER-STRADDLE; CARRYALL-SCRAPER OR SCOPP; CHICAGO BOOM; COMPACTOR WITH BLAD ATTACHED; CONCRETE SAW (VERMEER OR SIMILAR TYPE); CONCRETE SPREADER FINISHER; COMBINATION, BIDWELL MACHINE; CRANE; CRANE-ELECTRIC OVERHEAD; CRANE-ROUGH TERRAIN; CRANE-SIDE BOOM; CRANE-TRUCK; CRANE-TOWER; DERRICK-BOOM; DERRICK-CAR; DIGGER -WHEEL (NOT TRENCHER OR ROAD WIDENER); DOUBLE NINE; DRAG LINE; DREDGE; DRILL-KENNY OR SIMILAR TYPE; EASY POUR MEDIAN BARRIER MACHINE (OR SIMILAR TYPE); ELECTROMATIC; FRANKIE PILE; GRADALL; GRADER; GURRY; SELF-PROPELLED; HEAVY EQUIPMENT ROBOTICS OPERATOR/MECHANIC; HOIST-MONORAIL; HOIST-STATIONARY	

& MOBILE TRACTOR; HOIST, 2 OR 3 DRUM; HORIZONTAL DIRECTIONAL DRILL OPERATOR; JACKALL; JUMBO MACHINE; KOCAL & KUHLMAN; LAND-SEAGOING VEHICLE; LOADER, ELEVATING; LOADER, FRONT END; LOADER, SKID STEER; LOCOMOTIVE; MECHANIC/WELDER; METRO CHIP HARVESTER WITH BOO; MUCKING MACHINE; PAVER-ASPHALT FINISHING MACHINE; PAVER-ROAD CONCRETE; PAVER-SLIP FORM (C.M.I. OR SIMILAR); PLACE CRETE MACHINE WITH BOOM; POST DRIVER (CARRIER MOUNTED); POWER DRIVEN HYDRAULIC PUMP & JACK (WHEN USED IN SLIP FORM OR LIFT SLAB CONSTRUCTION); PUMP CRETE MACHINE; REGULATOR-BALLAST; HYRAULIC POWER UNIT NOT ATTACHED TO RIG FOR PILE DRILLINGS; RIGS-DRILLING; ROTO MILL OR SIMILAR FULL LANE (8' WIDE & OVER); ROTO MILL OR SIMILAR TYPE (UNDER 8'); SHOVEL; SLIP FORM CURB MACHINE; SPEEDWING; SPIKEMASTER; STONECRUSHER; TIE PULLER & LOADER; TIE TAMPER; TRACTOR-DOUBLE BOOM; TRACTOR WITH ATTACHMENTS; TRUCK-BOOM; TRUCK-TIRE; TRENCH MACHINE; TUNNEL MACHINE (MARK 21 JAVA OR SIMILAR) & WHIRLEY (OR SIMILAR TYPE) (COLUMBIANA, MAHONING & TRUMBULL COUNTIES).....\$ 40.61	24.30
POWER EQUIPMENT OPERATOR: HAZARDOUS/TOXIC WASTE PROJECTS GROUP 1 - C & D - RIG, PILE DRIVER OR CAISSON TYPE; & RIG, PILE HYDRAULIC UNIT ATTACHED. (COLUMBIANA, MAHONING & TRUMBULL COUNTIES).....\$ 40.91	24.30
POWER EQUIPMENT OPERATOR: ASBESTOS; HAZARDOUS/TOXIC WASTE PROJECTS GROUP 5 - A & B - BRAKEPERSON; FIREPERSON; & OILER. (COLUMBIANA, MAHONING & TRUMBULL COUNTIES).....\$ 31.13	24.30
POWER EQUIPMENT OPERATOR: ASBESTOS; HAZARDOUS/TOXIC WASTE PROJECTS GROUP 4 - A & B - AIR CURTAIN DESTRUCTOR & SIMILAR TYPE; BATCH PLANT-JOB RELATED; BOILER OPERATOR; COMPRESSOR; CONVEYOR; CURB BUILDER, SELF-PROPELLED; DRILL WAGON; GENERATOR SET; GENERATOR-STEAM; HEATER-PORTABLE POWER; HYDRAULIC MANIUPLATOR CRANE; JACK-HYDRAULIC POWER DRIVEN; JACK-HYARAULIC (RAILROAD); LADAVATOR; MINOR MACHINE OPERATOR; MIXER-CONCRETE; MULCHING MACHINE; PIN PULLER; POWER BROOM; PULVERIZER; PUMP; ROAD FINISHING MAHINC (PULL TYPE); SAW-CONCRETE-SELF-PROPELLED (HIGHWAY WORK); SIGNAL PERSON; SPRAY CURE MACHINE-MOTOR POWERED; STUMP CUTTER; TRACTOR; TRENCHER FORM; WATER BLASTER; STEAM JENNY; SYPHON; VIBRATOR-GASOLINE; & WELDING MACHINE. (COLUMBIANA, MAHONING & TRUMBULL COUNTIES).....\$ 34.52	24.30
POWER EQUIPMENT OPERATOR: ASBESTOS; HAZARDOUS/TOXIC	

WASTE PROJECTS GROUP 3 - A & B - ASPHALT PLANT;
 BENDING MACHINE (PIPELINE OR TYPE); BORING MACHINE,
 MOTOR DRIVEN; CHIP HARVESTER WITHOUT BOOM; CLEANING
 MACHINE, PIPELINE TYPE; COATING MACHINE, PIPELINE
 TYPE; COMPACTOR; CONCRETE BELT PLACER; CONCRETE
 FINISHER; CONCRETE PLANER OR ASPHALT; CONCRETE
 SPREADER; ELEVATOR; FORK LIFT (HOME BUILDING ONLY);
 FORK LIFT & LULLS; FORK LIFT WALK BEHIND (HOISTING
 OVER 1 BUCK HIGH); FORM LINE MACHINE; GREASE TRUCK
 OPERATOR; GROUT PUMP; GUNNITE MACHINE; HORIZONTAL
 DIRECTIONAL DRILL LOCATOR; SINGLE DRUM HOIST WITH
 OR WITHOUT TOWER; HUCK BOLTING MACHINE; HYDRAULIC
 SCAFFOLD (HOISTING BUILDING MATERIALS); PAVING
 BREAKER (SELF=PROPELLED OR RIDDEN); PIPE DREAM; POT
 FIREPERSON (POWER AGITATED); REFRIGERATION PLANT;
 ROAD WIDENER; ROLLER; SASGEN DERRICK; SEEDING
 MACHINE; SOIL STABILIZER (PUMP TYPE); SPRAY CURE
 MACHINE, SELF-PROPELLED; STRAW BLOWER MACHINE;
 SUB-GRADER; TUBE FINISHER OR BROOM C.M.I. OR
 SIMILAR TYPE; & TUGGER HOIST(COLUMBIANA, MAHONING
 & TRUMBULL COUNTIES).....\$ 38.47

24.30

POWER EQUIPMENT OPERATOR: ASBESTOS; HAZARDOUS/TOXIC
 WASTE PROJECTS GROUP 2 - A & B - ASPHALT HEATER
 PLANER; BACKFILLER WITH DRAG ATTACHMENT; BACKHOE;
 BACKHOE WITH SHEAR ATTACHED; BACKHOE-REAR PIVOTAL
 SWING; BATCH PLANT-CENTRAL MIX CONCRETE; BATCH
 PLANT, PORTABLE CONCRETE; BERM BUILDER-AUTOMATIC;
 BOAT DERRICK; BOAT-TUG; BORING MACHINE ATTACHED TO
 TRACTOR; BULLCLAM; VULLDOZER; C.M.I. ROAD BUILDER &
 SIMILAR TYPE; CABLE PLACER & LATYER;
 CARRIER-STRADDLE; CARRYALL-SCRAPER OR SCOPP;
 CHICAGO BOOM; COMPACTOR WITH BLAD ATTACHED;
 CONCRETE SAW (VERMEER OR SIMILAR TYPE); CONCRETE
 SPREADER FINISHER; COMBINATION, BIDWELL MACHINE;
 CRANE; CRANE-ELECTRIC OVERHEAD; CRANE-ROUGH
 TERRAIN; CRANE-SIDE BOOM; CRANE-TRUCK; CRANE-TOWER;
 DERRICK-BOOM; DERRICK-CAR; DIGGER -WHEEL (NOT
 TRENCHER OR ROAD WIDENER); DOUBLE NINE; DRAG LINE;
 DREDGE; DRILL-KENNY OR SIMILAR TYPE; EASY POUR
 MEDIAN BARRIER MACHINE (OR SIMILAR TYPE);
 ELECTROMATIC; FRANKIE PILE; GRADALL; GRADER; GURRY;
 SELF-PROPELLED; HEAVY EQUIPMENT ROBOTICS
 OPERATOR/MECHANIC; HOIST-MONORAIL; HOIST-STATIONARY
 & MOBILE TRACTOR; HOIST, 2 OR 3 DRUM; HORIZONTAL
 DIRECTIONAL DRILL OPERATOR; JACKALL; JUMBO MACHINE;
 KOCAL & KUHLMAN; LAND-SEAGOING VEHICLE; LOADER,
 ELEVATING; LOADER, FRONT END; LOADER, SKID STEER;

LOCOMOTIVE; MECHANIC/WELDER; METRO CHIP HARVESTER WITH BOO; MUCKING MACHINE; PAVER-ASPHALT FINISHING MACHINE; PAVER-ROAD CONCRETE; PAVER-SLIP FORM (C.M.I. OR SIMILAR); PLACE CRETE MACHINE WITH BOOM; POST DRIVER (CARRIER MOUNTED); POWER DRIVEN HYDRAULIC PUMP & JACK (WHEN USED IN SLIP FORM OR LIFT SLAB CONSTRUCTION); PUMP CRETE MACHINE; REGULATOR-BALLAST; HYRAULIC POWER UNIT NOT ATTACHED TO RIG FOR PILE DRILLINGS; RIGS-DRILLING; ROTO MILL OR SIMILAR FULL LANE (8' WIDE & OVER); ROTO MILL OR SIMILAR TYPE (UNDER 8'); SHOVEL; SLIP FORM CURB MACHINE; SPEEDWING; SPIKEMASTER; STONECRUSHER; TIE PULLER & LOADER; TIE TAMPER; TRACTOR-DOUBLE BOOM; TRACTOR WITH ATTACHMENTS; TRUCK-BOOM; TRUCK-TIRE; TRENCH MACHINE; TUNNEL MACHINE (MARK 21 JAVA OR SIMILAR) & WHIRLEY (OR SIMILAR TYPE) (COLUMBIANA, MAHONING & TRUMBULL COUNTIES).....\$ 44.30	24.30
POWER EQUIPMENT OPERATOR: ASBESTOS; HAZARDOUS/TOXIC WASTE PROJECTS GROUP 1 - A & B- RIG, PILE DRIVER OR CAISSON TYPE; & RIG, PILE HYDRAULIC UNIT ATTACHED. (COLUMBIANA, MAHONING & TRUMBULL COUNTIES).....\$ 44.63	24.30
POWER EQUIPMENT OPERATOR: ALL OTHER WORK GROUP 5 - BRAKEPERSON; FIREPERSON; & OILER. (COLUMBIANA, MAHONING & TRUMBULL COUNTIES).....\$ 25.94	24.30
POWER EQUIPMENT OPERATOR: ALL OTHER WORK GROUP 4 - AIR CURTAIN DESTRUCTOR & SIMILAR TYPE; BATCH PLANT-JOB RELATED; BOILER OPERATOR; COMPRESSOR; CONVEYOR; CURB BUILDER, SELF-PROPELLED; DRILL WAGON; GENERATOR SET; GENERATOR-STEAM; HEATER-PORTABLE POWER; HYDRAULIC MANIUPLATOR CRANE; JACK-HYDRAULIC POWER DRIVEN; JACK-HYARAULIC (RAILROAD); LADAVATOR; MINOR MACHINE OPERATOR; MIXER-CONCRETE; MULCHING MACHINE; PIN PULLER; POWER BROOM; PULVERIZER; PUMP; ROAD FINISHING MAHINC (PULL TYPE); SAW-CONCRETE-SELF-PROPELLED (HIGHWAY WORK); SIGNAL PERSON; SPRAY CURE MACHINE-MOTOR POWERED; STUMP CUTTER; TRACTOR; TRENCHER FORM; WATER BLASTER; STEAM JENNY; SYPHON; VIBRATOR-GASOLINE; & WELDING MACHINE. (COLUMBIANA, MAHONING & TRUMBULL COUNTIES).....\$ 28.77	24.30
POWER EQUIPMENT OPERATOR: ALL OTHER WORK GROUP 3 - ASPHALT PLANT; BENDING MACHINE (PIPELINE OR TYPE); BORING MACHINE, MOTOR DRIVEN; CHIP HARVESTER WITHOUT BOOM; CLEANING MACHINE, PIPELINE TYPE; COATING MACHINE, PIPELINE TYPE; COMPACTOR; CONCRETE BELT PLACER; CONCRETE FINISHER; CONCRETE PLANER OR	

ASPHALT; CONCRETE SPREADER; ELEVATOR; FORK LIFT
 (HOME BUILDING ONLY); FORK LIFT & LULLS; FORK LIFT
 WALK BEHIND (HOISTING OVER 1 BUCK HIGH); FORM LINE
 MACHINE; GREASE TRUCK OPERATOR; GROUT PUMP; GUNNITE
 MACHINE; HORIZONTAL DIRECTIONAL DRILL LOCATOR;
 SINGLE DRUM HOIST WITH OR WITHOUT TOWER; HUCK
 BOLTING MACHINE; HYDRAULIC SCAFFOLD (HOISTING
 BUILDING MATERIALS); PAVING BREAKER (SELF=PROPELLED
 OR RIDDEN); PIPE DREAM; POT FIREPERSON (POWER
 AGITATED); REFRIGERATION PLANT; ROAD WIDENER;
 ROLLER; SASGEN DERRICK; SEEDING MACHINE; SOIL
 STABILIZER (PUMP TYPE); SPRAY CURE MACHINE,
 SELF-PROPELLED; STRAW BLOWER MACHINE; SUB-GRADER;
 TUBE FINISHER OR BROOM C.M.I. OR SIMILAR TYPE; &
 TUGGER HOIST. (COLUMBIANA, MAHONING & TRUMBULL
 COUNTIES).....\$ 32.06

24.30

POWER EQUIPMENT OPERATOR: ALL OTHER WORK GROUP 2 -
 ASPHALT HEATER PLANER; BACKFILLER WITH DRAG
 ATTACHMENT; BACKHOE; BACKHOE WITH SHEAR ATTACHED;
 BACKHOE-REAR PIVOTAL SWING; BATCH PLANT-CENTRAL MIX
 CONCRETE; BATCH PLANT, PORTABLE CONCRETE; BERM
 BUILDER-AUTOMATIC; BOAT DERRICK; BOAT-TUG; BORING
 MACHINE ATTACHED TO TRACTOR; BULLCLAM; VULLDOZER;
 C.M.I. ROAD BUILDER & SIMILAR TYPE; CABLE PLACER
 & LATYER; CARRIER-STRADDLE; CARRYALL-SCRAPER OR
 SCOPP; CHICAGO BOOM; COMPACTOR WITH BLAD ATTACHED;
 CONCRETE SAW (VERMEER OR SIMILAR TYPE); CONCRETE
 SPREADER FINISHER; COMBINATION, BIDWELL MACHINE;
 CRANE; CRANE-ELECTRIC OVERHEAD; CRANE-ROUGH
 TERRAIN; CRANE-SIDE BOOM; CRANE-TRUCK; CRANE-TOWER;
 DERRICK-BOOM; DERRICK-CAR; DIGGER -WHEEL (NOT
 TRENCHER OR ROAD WIDENER); DOUBLE NINE; DRAG LINE;
 DREDGE; DRILL-KENNY OR SIMILAR TYPE; EASY POUR
 MEDIAN BARRIER MACHINE (OR SIMILAR TYPE);
 ELECTROMATIC; FRANKIE PILE; GRADALL; GRADER; GURRY;
 SELF-PROPELLED; HEAVY EQUIPMENT ROBOTICS
 OPERATOR/MECHANIC; HOIST-MONORAIL; HOIST-STATIONARY
 & MOBILE TRACTOR; HOIST, 2 OR 3 DRUM; HORIZONTAL
 DIRECTIONAL DRILL OPERATOR; JACKALL; JUMBO MACHINE;
 KOCAL & KUHLMAN; LAND-SEAGOING VEHICLE; LOADER,
 ELEVATING; LOADER, FRONT END; LOADER, SKID STEER;
 LOCOMOTIVE; MECHANIC/WELDER; METRO CHIP HARVESTER
 WITH BOO; MUCKING MACHINE; PAVER-ASPHALT FINISHING
 MACHINE; PAVER-ROAD CONCRETE; PAVER-SLIP FORM
 (C.M.I. OR SIMILAR); PLACE CRETE MACHINE WITH BOOM;
 POST DRIVER (CARRIER MOUNTED); POWER DRIVEN
 HYDRAULIC PUMP & JACK (WHEN USED IN SLIP FORM OR

LIFT SLAB CONSTRUCTION); PUMP CRETE MACHINE; REGULATOR-BALLAST; HYRAULIC POWER UNIT NOT ATTACHED TO RIG FOR PILE DRILLINGS; RIGS-DRILLING; ROTO MILL OR SIMILAR FULL LANE (8' WIDE & OVER); ROTO MILL OR SIMILAR TYPE (UNDER 8'); SHOVEL; SLIP FORM CURB MACHINE; SPEEDWING; SPIKEMASTER; STONECRUSHER; TIE PULLER & LOADER; TIE TAMPER; TRACTOR-DOUBLE BOOM; TRACTOR WITH ATTACHMENTS; TRUCK-BOOM; TRUCK-TIRE; TRENCH MACHINE; TUNNEL MACHINE (MARK 21 JAVA OR SIMILAR) & WHIRLEY (OR SIMILAR TYPE) (COLUMBIANA, MAHONING & TRUMBULL COUNTIES).....	\$ 36.92	24.30
POWER EQUIPMENT OPERATOR: ALL OTHER WORK GROUP 1- RIG, PILE DRIVER OR CAISSON TYPE; & RIG, PILE HYDRAULIC UNIT ATTACHED. (COLUMBIANA, MAHONING & TRUMBULL COUNTIES).....	\$ 37.19	24.30

IRON0017-002 05/01/2024

	Rates	Fringes
IRONWORKER: ORNAMENTAL, REINFORCING, & STRUCTURAL (ASHTABULA (NORTH OF ROUTE 6, STARTING AT THE GEAUGA COUNTY LINE, PROCEEDING EAST TO STATE ROUTE 45), CUYAHOGA, ERIE (EASTERN 2/3), GEAUGA, HURON (EAST OF A LINE DRAWN FROM THE NORTH BORDER THROUGH MONROEVILLE & WILLARD), LAKE, LORAIN, MEDINA (NORTH OF OLD RTE. #224), PORTAGE (WEST OF A LINE FROM MIDDLEFIELD TO SHALERSVILLE TO DEERFIELD), AND SUMMIT (NORTH OF OLD RTE. #224, INCLUDING CITY LIMITS OF BARBERTON) COUNTIES).....	\$ 36.83	29.01

IRON0017-010 05/01/2024

	Rates	Fringes
IRONWORKER: STRUCTURAL, INCLUDING METAL BUILDING ERECTION & REINFORCING (ASHTABULA (EASTERN PART FROM LAKE ERIE ON THE NORTH TO ROUTE #322 ON THE SOUTH TO INCLUDE CONNEAUT, KINGSVILLE, SHEFFIELD, DENMARK, DORSET, CHERRY VALLEY, WAYNE, MONROE, PIERPONT, RICHMOND, ANDOVER & WILLIAMSFIELD TOWNSHIPS)).....	\$ 36.83	29.01

IRON0044-001 06/01/2025

	Rates	Fringes
IRONWORKER, REINFORCING (ADAMS (WESTERN PART), BROWN, BUTLER (SOUTHERN PART), CLERMONT, CLINTON (SOUTH OF A LINE DRAWN FROM BLANCHESTER TO		

LYNCHBURG), HAMILTON, HIGHLAND (EXCLUDING EASTERN ONE-FIFTH & PORTION OF COUNTY INSIDE LINES DRAWN FROM MARSHALL TO LYNCHBURG FROM THE NORTHERN COUNTY LINE THROUGH E. MONROE TO MARSHALL) AND WARREN (SOUTH OF A LINE DRAWN FROM BLANCHESTER THROUGH MORROW TO THE WEST COUNTY LINE) COUNTIES).....\$ 38.27	23.90
--	-------

IRON0044-002 06/01/2025	
	Rates Fringes
IRONWORKER: ORNAMENTAL; STRUCTURAL (CLINTON (SOUTH OF A LINE DRAWN FROM BLANCHESTER TO LYNCHBURG), HAMILTON, HIGHLAND (EXCLUDING EASTERN ONE-FIFTH & PORTION OF COUNTY INSIDE LINES DRAWN FROM MARSHALL TO LYNCHBURG FROM THE NORTHERN COUNTY LINE THROUGH E. MONROE TO MARSHALL) & WARREN (SOUTH OF A LINE DRAWN FROM BLANCHESTER THROUGH MORROW TO THE WEST COUNTY LINE)).....\$ 37.77	23.90
IRONWORKER: FENCE ERECTOR (CLINTON (SOUTH OF A LINE DRAWN FROM BLANCHESTER TO LYNCHBURG), HAMILTON, HIGHLAND (EXCLUDING EASTERN ONE-FIFTH & PORTION OF COUNTY INSIDE LINES DRAWN FROM MARSHALL TO LYNCHBURG FROM THE NORTHERN COUNTY LINE THROUGH E. MONROE TO MARSHALL) & WARREN (SOUTH OF A LINE DRAWN FROM BLANCHESTER THROUGH MORROW TO THE WEST COUNTY LINE)).....\$ 35.88	23.90

IRON0055-003 07/01/2024	
	Rates Fringes
IRONWORKER: FENCE ERECTOR (CRAWFORD (AREA BETWEEN LINES DRAWN FROM WHERE HWY #598 & #30 MEET THROUGH N. LIBERTY TO THE NORTHERN BORDER & FROM SAID HWY JUNCTION POINT DUE WEST TO THE BORDER), DEFIANCE (S. OF A LINE DRAWN FROM WHERE RTE. #66 MEETS THE NORTHERN LINE THROUGH INDEPENDENCE TO THE EASTERN COUNTY BORDER), ERIE (WESTERN 1/3), FULTON, HANCOCK, HARDIN (NORTH OF A LINE DRAWN FROM MAYSVILLE TO A POINT 4 MILES SOUTH OF THE NORTHERN LINE ON THE EASTERN LINE), HENRY, HURON (WEST OF A.....\$ 29.77	21.30
IRONWORKER: ALL OTHER WORK (CRAWFORD (AREA BETWEEN LINES DRAWN FROM WHERE HWY #598 & #30 MEET THROUGH N. LIBERTY TO THE NORTHERN BORDER & FROM SAID HWY JUNCTION POINT DUE WEST TO THE BORDER), DEFIANCE (S. OF A LINE DRAWN FROM WHERE RTE. #66 MEETS THE NORTHERN LINE THROUGH	

INDEPENDENCE TO THE EASTERN COUNTY BORDER), ERIE (WESTERN 1/3), FULTON, HANCOCK, HARDIN (NORTH OF A LINE DRAWN FROM MAYSVILLE TO A POINT 4 MILES SOUTH OF THE NORTHERN LINE ON THE EASTERN LINE), HENRY, HURON (WEST OF A.....\$ 29.77	21.30
IRONWORKER: FLAT ROAD MESH (CRAWFORD (AREA BETWEEN LINES DRAWN FROM WHERE HWY #598 & #30 MEET THROUGH N. LIBERTY TO THE NORTHERN BORDER & FROM SAID HWY JUNCTION POINT DUE WEST TO THE BORDER), DEFIANCE (S. OF A LINE DRAWN FROM WHERE RTE. #66 MEETS THE NORTHERN LINE THROUGH INDEPENDENCE TO THE EASTERN COUNTY BORDER), ERIE (WESTERN 1/3), FULTON, HANCOCK, HARDIN (NORTH OF A LINE DRAWN FROM MAYSVILLE TO A POINT 4 MILES SOUTH OF THE NORTHERN LINE ON THE EASTERN LINE), HENRY, HURON (WEST OF A.....\$ 26.40	24.62
IRONWORKER: TUNNES & CAISSONS UNDER PRESSURE (CRAWFORD (AREA BETWEEN LINES DRAWN FROM WHERE HWY #598 & #30 MEET THROUGH N. LIBERTY TO THE NORTHERN BORDER & FROM SAID HWY JUNCTION POINT DUE WEST TO THE BORDER), DEFIANCE (S. OF A LINE DRAWN FROM WHERE RTE. #66 MEETS THE NORTHERN LINE THROUGH INDEPENDENCE TO THE EASTERN COUNTY BORDER), ERIE (WESTERN 1/3), FULTON, HANCOCK, HARDIN (NORTH OF A LINE DRAWN FROM MAYSVILLE TO A POINT 4 MILES SOUTH OF THE NORTHERN LINE ON THE EASTERN LINE), HENRY, HURON (WEST OF A.....\$ 35.50	29.20

IRON0147-002 06/01/2025

	Rates	Fringes
IRONWORKER (ALLEN (NORTHERN HALF), DEFIANCE (NORTHERN PART, EXCLUDING SOUTH OF A LINE DRAWN FROM WHERE RTE. #66 MEETS THE NORTHERN LINE THROUGH INDEPENDENCE TO THE EASTERN COUNTY BORDER), MERCER (NORTHERN HALF), PAULDING, PUTNAM (WESTERN PART, EXCLUDING EAST OF A LINE DRAWN FROM THE NORTHERN BORDER DOWN THROUGH MILLER CITY TO WHERE #696 MEETS THE SOUTHERN BORDER), VAN WERT, AND WILLIAMS (WESTERN PART, EXCLUDING EAST OF A LINE DRAWN FROM PIONEER THROUGH STRYKER TO THE SOUTHERN BORDER) COUNTIES).....\$ 38.00		26.39

IRON0172-002 06/01/2025

	Rates	Fringes
IRONWORKER (CHAMPAIGN (EASTERN ONE-THIRD), CLARK		

(EASTERN ONE-FOURTH), COSHOCTON (WEST OF A LINE BEGINNING AT THE NORTHWESTERN COUNTY LINE GOING THROUGH WALHONDING & TUNNEL HILL TO THE SOUTHERN COUNTY LINE), CRAWFORD (SOUTH OF RTE. #30), DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, HARDIN (EXCLUDING A LINE DRAWN FROM ROUNDHEAD TO MAYSVILLE), HIGHLAND (EASTERN ONE-FIFTH), HOCKING, JACKSON (NORTHERN HALF), KNOX, LICKING, LOGAN (EASTERN ONE-THIRD), MADISON, MARION, MORROW, MUSKINGUM (WEST OF A LINE.....\$ 40.87	23.15
---	-------

IRON0207-004 06/01/2025		
	Rates	Fringes
IRONWORKER: ORNAMENTAL; REINFORCING; STRUCTURAL (ASHTABULA (SOUTHERN PART STARTING AT THE GEAUGA COUNTY LINE), COLUMBIANA (E. OF A LINE FROM DAMASCUS TO HIGHLANDTOWN), MAHONING (N. OF OLD ROUTE #224), PORTAGE (E. OF A LINE FROM MIDDLEFIELD TO SHALERSVILLE TO DEERFIELD) & TRUMBULL).....\$ 36.26		28.16
IRONWORKER: LAYOUT; SHEETER (ASHTABULA (SOUTHERN PART STARTING AT THE GEAUGA COUNTY LINE), COLUMBIANA (E. OF A LINE FROM DAMASCUS TO HIGHLANDTOWN), MAHONING (N. OF OLD ROUTE #224), PORTAGE (E. OF A LINE FROM MIDDLEFIELD TO SHALERSVILLE TO DEERFIELD) & TRUMBULL).....\$ 37.26		28.16

IRON0290-002 06/01/2025		
	Rates	Fringes
IRONWORKER (ALLEN (SOUTHERN HALF), AUGLAIZE, BUTLER (NORTH OF A LINE DRAWN FROM EAST TO THE WEST COUNTY LINE GOING THROUGH OXFORD, DARRTOWN & WOODSDALE), CHAMPAIGN (EXCLUDING EAST OF A LINE DRAWN FROM CATAWLA TO THE POINT WHERE #68 INTERSECTS THE NORTHERN COUNTY LINE), CLARK (WESTERN TWO-THIRDS), CLINTON (EXCLUDING SOUTH OF A LINE DRAWN FROM BLANCHESTER TO LYNCHBURG), DARKE, GREENE, HIGHLAND (INSIDE LINES DRAWN FROM MARSHALL TO LYNCHBURG & FROM THE NORTHERN COUNTY LINE THROUGH EA.....\$ 37.39		25.35

IRON0549-003 12/01/2022		
	Rates	Fringes
IRONWORKER (BELMONT, GUERNSEY, HARRISON, JEFFERSON, MONROE & MUSKINGUM (EXCLUDING PORTION WEST OF A		

LINE STARTING AT ADAMS MILL GOING TO ADAMSVILLE AND GOING FROM ADAMSVILLE THROUGH BLUE ROCK TO THE SOUTH BORDER)).....\$ 35.19	25.66
--	-------

IRON0550-004 05/01/2024

	Rates	Fringes
IRONWORKERS: STRUCTURAL, ORNAMENTAL AND REINFORCING (ASHLAND, CARROLL, COLUMBIANA (W. OF A LINE FROM DAMASCUS TO HIGHLANDTOWN), COSHOCTON (E. OF A LINE BEGINNING AT NW CO. LINE GOING THROUGH WALHONDING & TUNNEL HILL TO THE SOUTH CO. LINE), HOLMES, HURON (S. OF OLD RTE. #224), MAHONING (S. OF OLD RTE. #224), MEDINA (S. OF OLD RTE. #224), PORTAGE (S. OF OLD RTE. #224), RICHLAND, STARK, SUMMIT (S. OF OLD RTE. #224, EXCLUDING CITY LIMITS OF BARBERTON), TUSCARAWAS, & WAYNE).....\$ 34.70		22.88

IRON0769-004 06/01/2025

	Rates	Fringes
IRONWORKER (ADAMS (EASTERN HALF), GALLIA, JACKSON (SOUTHERN HALF), LAWRENCE & SCIOTO).....\$ 39.70		29.59

IRON0787-003 06/01/2025

	Rates	Fringes
IRONWORKER (ATHENS, MEIGS, MORGAN, NOBLE, AND WASHINGTON COUNTIES).....\$ 36.10		24.65

LAB00265-008 05/01/2024

	Rates	Fringes
LABORER GROUP 4- MINER (WITH AIR-PRESSURIZED - \$1.00 PREMIUM); & GUNITE NOZZLE PERSON (REMAINING COUNTIES OF OHIO) TUNNEL LABORER WITH AIR-PRESSURIZED ADD \$1.00 TO BASE RATE SIGNAL PERSON WILL RECEIVE THE RATE EQUAL TO THE RATE PAID THE LABORER CLASSIFICATION FOR WHICH HE OR SHE IS SIGNALING.....\$ 36.47		14.45
LABORER GROUP 4- MINER (WITH AIR-PRESSURIZED - \$1.00 PREMIUM); & GUNITE NOZZLE PERSON (CUYAHOGA, GEAUGA & LAKE COUNTIES) TUNNEL LABORER WITH AIR-PRESSURIZED ADD \$1.00 TO BASE RATE SIGNAL PERSON WILL RECEIVE THE RATE EQUAL TO THE RATE PAID THE LABORER CLASSIFICATION FOR WHICH HE OR SHE IS SIGNALING.....\$ 38.13		14.45

LABORER GROUP 4- MINER (WITH AIR-PRESSURIZED - \$1.00 PREMIUM); & GUNITE NOZZLE PERSON (ASHTABULA, ERIE, HURON, LORAIN, LUCAS, MAHONING, MEDINA, OTTAWA, PORTAGE, SANDUSKY, STARK, SUMMIT, TRUMBULL & WOOD COUNTIES) TUNNEL LABORER WITH AIR-PRESSURIZED ADD \$1.00 TO BASE RATE SIGNAL PERSON WILL RECEIVE THE RATE EQUAL TO THE RATE PAID THE LABORER CLASSIFICATION FOR WHICH HE OR SHE IS SIGNALING.....	\$ 36.90	14.45
LABORER GROUP 3- BLASTER; MUCKER; POWDER PERSON; TOP LANDER; WRENCHER (MECHANICAL JOINTS & UTILITY PIPELINE); YARNER; HAZARDOUS WASTE (LEVEL A); CONCRETE SPECIALIST; CONCRETE CREW IN TUNNELS (WITH AIR-PRESSURIZED - \$1.00 PREMIUM); CURB SETTER & CUTTER; GRADE CHECKER; UTILITY PIPELINE TAPPER; WATERLINE; AND CAULKER (REMAINING COUNTIES OF OHIO) TUNNEL LABORER WITH AIR-PRESSURIZED ADD \$1.00 TO BASE RATE SIGNAL PERSON WILL RECEIVE THE RATE EQUAL TO THE RATE PAID THE LABORER CLASSIFICATION FOR WHICH HE OR SHE IS SIGNALING.....	\$ 36.02	14.45
LABORER GROUP 3- BLASTER; MUCKER; POWDER PERSON; TOP LANDER; WRENCHER (MECHANICAL JOINTS & UTILITY PIPELINE); YARNER; HAZARDOUS WASTE (LEVEL A); CONCRETE SPECIALIST; CONCRETE CREW IN TUNNELS (WITH AIR-PRESSURIZED - \$1.00 PREMIUM); CURB SETTER & CUTTER; GRADE CHECKER; UTILITY PIPELINE TAPPER; WATERLINE; AND CAULKER (CUYAHOGA, GEAUGA & LAKE COUNTIES) TUNNEL LABORER WITH AIR-PRESSURIZED ADD \$1.00 TO BASE RATE SIGNAL PERSON WILL RECEIVE THE RATE EQUAL TO THE RATE PAID THE LABORER CLASSIFICATION FOR WHICH HE OR SHE IS SIGNALING.....	\$ 37.68	14.45
LABORER GROUP 3- BLASTER; MUCKER; POWDER PERSON; TOP LANDER; WRENCHER (MECHANICAL JOINTS & UTILITY PIPELINE); YARNER; HAZARDOUS WASTE (LEVEL A); CONCRETE SPECIALIST; CONCRETE CREW IN TUNNELS (WITH AIR-PRESSURIZED - \$1.00 PREMIUM); CURB SETTER & CUTTER; GRADE CHECKER; UTILITY PIPELINE TAPPER; WATERLINE; AND CAULKER (ASHTABULA, ERIE, HURON, LORAIN, LUCAS, MAHONING, MEDINA, OTTAWA, PORTAGE, SANDUSKY, STARK, SUMMIT, TRUMBULL & WOOD COUNTIES) TUNNEL LABORER WITH AIR-PRESSURIZED ADD \$1.00 TO BASE RATE SIGNAL PERSON WILL RECEIVE THE RATE EQUAL TO THE RATE PAID THE LABORER CLASSIFICATION FOR WHICH HE OR SHE IS SIGNALING.....	\$ 36.45	14.45
LABORER GROUP 2- ASPHALT RAKER; CONCRETE PUDDLER; KETTLE MAN PIPELINE); MACHINE DRIVEN TOOLS (GAS, ELECTRIC, AIR); MASON TENDER; BRICK PAVER; MORTAR		

MIXER; POWER BUGGY OR POWER WHEELBARROW; PAINT STRIPER; SHEETING & SHORING MAN; SURFACE GRINDER MAN; PLASTIC FUSING MACHINE OPERATOR; PUG MILL OPERATOR; & VACUUM DEVICES (WET OR DRY); RODDING MACHINE OPERATOR; DIVER; SCREWMAN OR PAVER; SCREED PERSON; WATER BLAST, HAND HELD WAND; PUMPS 4'" & UNDER (GAS, AIR OR ELECTRIC) & HAZARDOUS WASTE (LEVEL C); AIR TRACK AND WAGON DRILL; BOTTOM PERSON; COFFERDAM (BELOW 25 FT. DEEP); CONCRETE SAW PERSON; CUTTING WITH BURNING TORCH; FORM SETTER; HAND SPIKER (RAILROAD); PIPELAYER; TUNNEL LABORER (WITHOUT AIR) & CAISSON; UNDERGROUND PERSON (WORKING IN SEWER AND WATERLINE, CLEANING, REPAIRING & RECONDITIONING); SANDBLASTER NOZZLE PERSON; & HAZARDOUS WASTE (LEVEL B) (REMAINING COUNTIES OF OHIO) TUNNEL LABORER WITH AIR-PRESSURIZED ADD \$1.00 TO BASE RATE SIGNAL PERSON WILL RECEIVE THE RATE EQUAL TO THE RATE PAID THE LABORER CLASSIFICATION FOR WHICH HE OR SHE IS SIGNALING.....\$ 35.69	14.45
LABORER GROUP 2- ASPHALT RAKER; CONCRETE PUDDLER; KETTLE MAN PIPELINE); MACHINE DRIVEN TOOLS (GAS, ELECTRIC, AIR); MASON TENDER; BRICK PAVER; MORTAR MIXER; POWER BUGGY OR POWER WHEELBARROW; PAINT STRIPER; SHEETING & SHORING MAN; SURFACE GRINDER MAN; PLASTIC FUSING MACHINE OPERATOR; PUG MILL OPERATOR; & VACUUM DEVICES (WET OR DRY); RODDING MACHINE OPERATOR; DIVER; SCREWMAN OR PAVER; SCREED PERSON; WATER BLAST, HAND HELD WAND; PUMPS 4'" & UNDER (GAS, AIR OR ELECTRIC) & HAZARDOUS WASTE (LEVEL C); AIR TRACK AND WAGON DRILL; BOTTOM PERSON; COFFERDAM (BELOW 25 FT. DEEP); CONCRETE SAW PERSON; CUTTING WITH BURNING TORCH; FORM SETTER; HAND SPIKER (RAILROAD); PIPELAYER; TUNNEL LABORER (WITHOUT AIR) & CAISSON; UNDERGROUND PERSON (WORKING IN SEWER AND WATERLINE, CLEANING, REPAIRING & RECONDITIONING); SANDBLASTER NOZZLE PERSON; & HAZARDOUS WASTE (LEVEL B) (CUYAHOGA, GEAUGA & LAKE COUNTIES) TUNNEL LABORER WITH AIR-PRESSURIZED ADD \$1.00 TO BASE RATE SIGNAL PERSON WILL RECEIVE THE RATE EQUAL TO THE RATE PAID THE LABORER CLASSIFICATION FOR WHICH HE OR SHE IS SIGNALING.....\$ 37.35	14.45
LABORER GROUP 2- ASPHALT RAKER; CONCRETE PUDDLER; KETTLE MAN PIPELINE); MACHINE DRIVEN TOOLS (GAS, ELECTRIC, AIR); MASON TENDER; BRICK PAVER; MORTAR MIXER; POWER BUGGY OR POWER WHEELBARROW; PAINT	

STRIPER; SHEETING & SHORING MAN; SURFACE GRINDER MAN; PLASTIC FUSING MACHINE OPERATOR; PUG MILL OPERATOR; & VACUUM DEVICES (WET OR DRY); RODDING MACHINE OPERATOR; DIVER; SCREWMAN OR PAVER; SCREED PERSON; WATER BLAST, HAND HELD WAND; PUMPS 4" & UNDER (GAS, AIR OR ELECTRIC) & HAZARDOUS WASTE (LEVEL C); AIR TRACK AND WAGON DRILL; BOTTOM PERSON; COFFERDAM (BELOW 25 FT. DEEP); CONCRETE SAW PERSON; CUTTING WITH BURNING TORCH; FORM SETTER; HAND SPIKER (RAILROAD); PIPELAYER; TUNNEL LABORER (WITHOUT AIR) & CAISSON; UNDERGROUND PERSON (WORKING IN SEWER AND WATERLINE, CLEANING, REPAIRING & RECONDITIONING); SANDBLASTER NOZZLE PERSON; & HAZARDOUS WASTE (LEVEL B) (ASHTABULA, ERIE, HURON, LORAIN, LUCAS, MAHONING, MEDINA, OTTAWA, PORTAGE, SANDUSKY, STARK, SUMMIT, TRUMBULL & WOOD COUNTIES) TUNNEL LABORER WITH AIR-PRESSURIZED ADD \$1.00 TO BASE RATE SIGNAL PERSON WILL RECEIVE THE RATE EQUAL TO THE RATE PAID THE LABORER CLASSIFICATION FOR WHICH HE OR SHE IS SIGNALING.\$ 36.12	14.45
LABORER GROUP 1- ASPHALT LABORER; CARPENTER TENDER; CONCRETE CURING APPLICATOR; DUMP MAN (BATCH TRUCK); GUARDRAIL AND FENCE INSTALLER; JOINT SETTER; LABORER (CONSTRUCTION); LANDSCAPE LABORER; MESH HANDLERS & PLACER; RIGHT-OF-WAY LABORER; RIPRAP LABORER & GROUTER; SCAFFOLD ERECTOR; SEAL COATING; SURFACE TREATMENT OR ROAD MIX LABORER; SIGN INSTALLER; SLURRY SEAL; UTILITY MAN; BRIDGE MAN; HANDYMAN; WATERPROOFING LABORER; FLAGPERSON; HAZARDOUS WASTE (LEVEL D); DIVER TENDER; ZONE PERSON & TRAFFIC CONTROL (REMAINING COUNTIES OF OHIO) TUNNEL LABORER WITH AIR-PRESSURIZED ADD \$1.00 TO BASE RATE SIGNAL PERSON WILL RECEIVE THE RATE EQUAL TO THE RATE PAID THE LABORER CLASSIFICATION FOR WHICH HE OR SHE IS SIGNALING.....\$ 35.52	14.45
LABORER GROUP 1- ASPHALT LABORER; CARPENTER TENDER; CONCRETE CURING APPLICATOR; DUMP MAN (BATCH TRUCK); GUARDRAIL AND FENCE INSTALLER; JOINT SETTER; LABORER (CONSTRUCTION); LANDSCAPE LABORER; MESH HANDLERS & PLACER; RIGHT-OF-WAY LABORER; RIPRAP LABORER & GROUTER; SCAFFOLD ERECTOR; SEAL COATING; SURFACE TREATMENT OR ROAD MIX LABORER; SIGN INSTALLER; SLURRY SEAL; UTILITY MAN; BRIDGE MAN; HANDYMAN; WATERPROOFING LABORER; FLAGPERSON; HAZARDOUS WASTE (LEVEL D); DIVER TENDER; ZONE PERSON & TRAFFIC CONTROL (CUYAHOGA, GEAUGA & LAKE	

COUNTIES) TUNNEL LABORER WITH AIR-PRESSURIZED ADD \$1.00 TO BASE RATE SIGNAL PERSON WILL RECEIVE THE RATE EQUAL TO THE RATE PAID THE LABORER CLASSIFICATION FOR WHICH HE OR SHE IS SIGNALING.....\$ 37.18	14.45
LABORER GROUP 1- ASPHALT LABORER; CARPENTER TENDER; CONCRETE CURING APPLICATOR; DUMP MAN (BATCH TRUCK); GUARDRAIL AND FENCE INSTALLER; JOINT SETTER; LABORER (CONSTRUCTION); LANDSCAPE LABORER; MESH HANDLERS & PLACER; RIGHT-OF-WAY LABORER; RIPRAP LABORER & GROUTER; SCAFFOLD ERECTOR; SEAL COATING; SURFACE TREATMENT OR ROAD MIX LABORER; SIGN INSTALLER; SLURRY SEAL; UTILITY MAN; BRIDGE MAN; HANDYMAN; WATERPROOFING LABORER; FLAGPERSON; HAZARDOUS WASTE (LEVEL D); DIVER TENDER; ZONE PERSON & TRAFFIC CONTROL (ASHTABULA, ERIE, HURON, LORAIN, LUCAS, MAHONING, MEDINA, OTTAWA, PORTAGE, SANDUSKY, STARK, SUMMIT, TRUMBULL & WOOD COUNTIES) TUNNEL LABORER WITH AIR-PRESSURIZED ADD \$1.00 TO BASE RATE SIGNAL PERSON WILL RECEIVE THE RATE EQUAL TO THE RATE PAID THE LABORER CLASSIFICATION FOR WHICH HE OR SHE IS SIGNALING.....\$ 35.95	14.45
LABORER: SEWAGE PLANTS, WASTE PLANTS, WATER TREATMENT FACILITIES, PUMPING STATIONS, & ETHANOL PLANTS CONSTRUCTION (CUYAHOGA AND GEAUGA COUNTIES ONLY).....\$ 38.56	14.45

PAIN0006-002 05/01/2023

	Rates	Fringes
PAINTER COMMERCIAL REPAINT GROUP 3- SPRAY PAINTING..\$ 29.95	29.95	18.95
PAINTER COMMERCIAL REPAINT GROUP 2- SANDBLASTING & BUFFING (ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN, PORTAGE (N. OF THE EAST-WEST TURNPIKE) & SUMMIT (N. OF THE EAST-WEST TURNPIKE)).....\$ 29.65	29.65	18.95
PAINTER COMMERCIAL REPAINT GROUP 1- BRUSH; & ROLLER (ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN, PORTAGE (N. OF THE EAST-WEST TURNPIKE) & SUMMIT (N. OF THE EAST-WEST TURNPIKE)).....\$ 29.25	29.25	18.95
PAINTER COMMERCIAL NEW WORK; REMODELING; & RENOVATIONS: GROUP 4- BRIDGE BLASTER (ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN, PORTAGE (N. OF THE EAST-WEST TURNPIKE) & SUMMIT (N. OF THE EAST-WEST TURNPIKE))\$ 37.01	37.01	18.95
PAINTER COMMERCIAL NEW WORK; REMODELING; & RENOVATIONS: GROUP 3- SPRAY PAINTING; CLOSED STEEL ABOVE 55 FEET; BRIDGES & OPEN STRUCTURAL STEEL; TANKS - WATER TOWERS; BRIDGE PAINTERS; BRIDGE		

RIGGERS; CONTAINMENT BUILDERS (ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN, PORTAGE (N. OF THE EAST-WEST TURNPIKE) & SUMMIT (N. OF THE EAST-WEST TURNPIKE)).....	\$ 31.45	18.95
PAINTER COMMERCIAL NEW WORK; REMODELING; & RENOVATIONS: GROUP 2- SANDBLASTING & BUFFING (ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN, PORTAGE (N. OF THE EAST-WEST TURNPIKE) & SUMMIT (N. OF THE EAST-WEST TURNPIKE)).....	\$ 31.15	18.95
PAINTER COMMERCIAL NEW WORK; REMODELING; & RENOVATIONS: GROUP 1- BRUSH; & ROLLER (ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN, PORTAGE (N. OF THE EAST-WEST TURNPIKE) & SUMMIT (N. OF THE EAST-WEST TURNPIKE)).....	\$ 30.75	18.95

PAIN0007-002 07/01/2025

	Rates	Fringes
PAINTER: NEW COMMERCIAL WORK: GROUP 9- EPOXY SPRAY (EXCLUDING WATER BASED) (FULTON, HENRY, LUCAS, OTTAWA (EXCLUDING ALLEN, BAY, BONO, CATAWBA ISLAND, CLAY CENTER, CURTICE, DANBURY, EAGLE BEACH, ELLISTON, ELMORE, ERIE, FISHBACK, GEM BEACH & GENOVA) & WOOD) REPAINT IS 90% OF GROUP RATE.....	\$ 34.66	23.88
PAINTER: NEW COMMERCIAL WORK: GROUP 8- TOWERS; TANKS; BRIDGES; STACKS OVER 30 FEET (FULTON, HENRY, LUCAS, OTTAWA (EXCLUDING ALLEN, BAY, BONO, CATAWBA ISLAND, CLAY CENTER, CURTICE, DANBURY, EAGLE BEACH, ELLISTON, ELMORE, ERIE, FISHBACK, GEM BEACH & GENOVA) & WOOD) REPAINT IS 90% OF GROUP RATE.....	\$ 34.66	23.88
PAINTER: NEW COMMERCIAL WORK: GROUP 7- SPRAY SOLVENT BASED MATERIAL; SAND & ABRASIVE BLASTING (FULTON, HENRY, LUCAS, OTTAWA (EXCLUDING ALLEN, BAY, BONO, CATAWBA ISLAND, CLAY CENTER, CURTICE, DANBURY, EAGLE BEACH, ELLISTON, ELMORE, ERIE, FISHBACK, GEM BEACH & GENOVA) & WOOD) REPAINT IS 90% OF GROUP RATE.....	\$ 34.66	23.88
PAINTER: NEW COMMERCIAL WORK: GROUP 6- SOLVENT-BASED CATALIZED EPOXY MATERIALS OF 2 OR MORE COMPONENT MATERIALS, TO INCLUDE SOLVENT-BASED CONVERSION VARNISH (EXCLUDING WATER BASED) (FULTON, HENRY, LUCAS, OTTAWA (EXCLUDING ALLEN, BAY, BONO, CATAWBA ISLAND, CLAY CENTER, CURTICE, DANBURY, EAGLE BEACH, ELLISTON, ELMORE, ERIE, FISHBACK, GEM BEACH & GENOVA) & WOOD) REPAINT IS 90% OF GROUP RATE.....	\$ 34.66	23.88

PAINTER: NEW COMMERCIAL WORK: GROUP 5- ALL METHODS OF SPRAY (FULTON, HENRY, LUCAS, OTTAWA (EXCLUDING ALLEN, BAY, BONO, CATAWBA ISLAND, CLAY CENTER, CURTICE, DANBURY, EAGLE BEACH, ELLISTON, ELMORE, ERIE, FISHBACK, GEM BEACH & GENOVA) & WOOD)		
REPAINT IS 90% OF GROUP RATE.....	\$ 34.66	23.88
PAINTER: NEW COMMERCIAL WORK: GROUP 4- LEAD ABATEMENT (FULTON, HENRY, LUCAS, OTTAWA (EXCLUDING ALLEN, BAY, BONO, CATAWBA ISLAND, CLAY CENTER, CURTICE, DANBURY, EAGLE BEACH, ELLISTON, ELMORE, ERIE, FISHBACK, GEM BEACH & GENOVA) & WOOD)		
REPAINT IS 90% OF GROUP RATE.....	\$ 34.66	23.88
PAINTER: NEW COMMERCIAL WORK: GROUP 3- SWING STAGE & CHAIR (FULTON, HENRY, LUCAS, OTTAWA (EXCLUDING ALLEN, BAY, BONO, CATAWBA ISLAND, CLAY CENTER, CURTICE, DANBURY, EAGLE BEACH, ELLISTON, ELMORE, ERIE, FISHBACK, GEM BEACH & GENOVA) & WOOD)		
REPAINT IS 90% OF GROUP RATE.....	\$ 34.66	23.88
PAINTER: NEW COMMERCIAL WORK: GROUP 2- REFINERIES & REFINERY TANKS; SURFACES 30 FT. OR OVER WHERE MATERIAL IS APPLIED TO OR LABOR PERFORMED ON ABOVE GROUND LEVEL (EXTERIOR), FLOOR LEVEL (INTERIOR) (FULTON, HENRY, LUCAS, OTTAWA (EXCLUDING ALLEN, BAY, BONO, CATAWBA ISLAND, CLAY CENTER, CURTICE, DANBURY, EAGLE BEACH, ELLISTON, ELMORE, ERIE, FISHBACK, GEM BEACH & GENOVA) & WOOD)		
REPAINT IS 90% OF GROUP RATE.....	\$ 34.66	23.88
PAINTER NEW COMMERCIAL WORK GROUP 1- BRUSH; SPRAY & SANDBLASTING POT TENDER. REPAINT IS 90% OF GROUP RATE.....	\$ 33.66	23.88

PAIN0012-008 05/01/2019

	Rates	Fringes
PAINTER: GROUP 5- ELEVATED TANKS; STEEPLEJACK WORK; BRIDGE; & LEAD ABATEMENT (BUTLER COUNTY).....	\$ 26.30	10.20
PAINTER: GROUP 4- SANDBLASTING; & WATERBLASTING (BUTLER COUNTY).....	\$ 26.05	10.20
PAINTER: GROUP 3- SPRAY (BUTLER COUNTY).....	\$ 25.80	10.20
PAINTER: GROUP 2- BRUSH & ROLLER (BUTLER COUNTY)....	\$ 25.30	10.20
PAINTER: GROUP 1- BRIDGE EQUIPMENT TENDER; BRIDGE/CONTAINMENT BUILDER (BUTLER COUNTY).....	\$ 21.95	10.20

PAIN0012-010 05/01/2019

	Rates	Fringes
PAINTER HEAVY & HIGHWAY BRIDGES-		

GUARDRAILS-LIGHTPOLES- STRIPING SPRAY (BROWN, CLERMONT, HAMILTON & WARREN).....	\$ 25.80	10.20
PAINTER HEAVY & HIGHWAY BRIDGES- GUARDRAILS-LIGHTPOLES- STRIPING SANDBLASTING & HOPPER TENDER; WATER BLASTING (BROWN, CLERMONT, HAMILTON & WARREN).....	\$ 26.05	10.20
PAINTER HEAVY & HIGHWAY BRIDGES- GUARDRAILS-LIGHTPOLES- STRIPING BRUSH & ROLLER (BROWN, CLERMONT, HAMILTON & WARREN).....	\$ 25.30	10.20
PAINTER HEAVY & HIGHWAY BRIDGES- GUARDRAILS-LIGHTPOLES- STRIPING BRIDGES WHEN HIGHEST POINT OF CLEARANCE IS 60 FEET OR MORE; & LEAD ABATEMENT PROJECTS (BROWN, CLERMONT, HAMILTON & WARREN).....	\$ 26.30	10.20
PAINTER HEAVY & HIGHWAY BRIDGES- GUARDRAILS-LIGHTPOLES- STRIPING BRIDGE EQUIPMENT TENDER AND CONTAINMENT BUILDER (BROWN, CLERMONT, HAMILTON & WARREN).....	\$ 21.95	10.20

PAIN0093-001 12/01/2024

	Rates	Fringes
PAINTER: POWER GENERATING FACILITIES (ATHENS, GUERNSEY, HOCKING, MONROE, MORGAN, NOBLE AND WASHINGTON COUNTIES).....	\$ 33.29	24.46
PAINTER: BRIDGES; LOCKS; DAMS; TENSION TOWERS; & ENERGIZED SUBSTATIONS (ATHENS, GUERNSEY, HOCKING, MONROE, MORGAN, NOBLE AND WASHINGTON COUNTIES).....	\$ 36.44	24.46

PAIN0249-002 05/01/2025

	Rates	Fringes
PAINTER: GROUP 8: BRIDGE BLASTER, RIGGER (CLARK, DARKE, GREENE, MIAMI, MONTGOMERY & PREBLE).. <td>\$ 40.86</td> <td>13.97</td>	\$ 40.86	13.97
PAINTER: GROUP 7: TANKS, STACKS & TOWERS (CLARK, DARKE, GREENE, MIAMI, MONTGOMERY & PREBLE).. <td>\$ 33.86</td> <td>13.97</td>	\$ 33.86	13.97
PAINTER: GROUP 6: BRIDGE EQUIPMENT TENDER & OR CONTAINMENT BUILDER (CLARK, DARKE, GREENE, MIAMI, MONTGOMERY & PREBLE).....	\$ 37.86	13.97
PAINTER: GROUP 5: COAL TAR (CLARK, DARKE, GREENE, MIAMI, MONTGOMERY & PREBLE).....	\$ 30.65	13.97
PAINTER: GROUP 4: STEEPLEJACK WORK (CLARK, DARKE, GREENE, MIAMI, MONTGOMERY & PREBLE).....	\$ 30.10	13.97
PAINTER: GROUP 3: SPRAY; SANDBLAST; STEAMCLEAN; LEAD ABATEMENT (CLARK, DARKE, GREENE, MIAMI, MONTGOMERY & PREBLE).....	\$ 29.90	13.97
PAINTER: GROUP 2: SWING, SCAFFOLD BRIDGES;		

STRUCTURAL STEEL; OPEN ACID TANK; HIGH TENSION ELECTRICAL EQUIPMENT; & HOT PIPES (CLARK, DARKE, GREENE, MIAMI, MONTGOMERY & PREBLE).....	\$ 33.09	13.97
PAINTER: GROUP 1: BRUSH & ROLLER (CLARK, DARKE, GREENE, MIAMI, MONTGOMERY & PREBLE).....	\$ 29.15	13.97

PAIN0356-002 09/01/2009

	Rates	Fringes
PAINTER: TANKS; STACKS; AND TOWERS (KNOX, LICKING, MUSKINGUM, AND PERRY).....	\$ 28.63	7.25
PAINTER: STRUCTURAL STEEL AND SWING STAGE (KNOX, LICKING, MUSKINGUM, AND PERRY).....	\$ 25.42	7.25
PAINTER: SPRAY (KNOX, LICKING, MUSKINGUM, AND PERRY).....	\$ 21.40	7.25
PAINTER: SANDBLASTING; STEAM CLEANING; WATERBLASTING; AND HAZARDOUS WORK (KNOX, LICKING, MUSKINGUM, AND PERRY).....	\$ 25.82	7.25
PAINTER: BRUSH AND ROLLER (KNOX, LICKING, MUSKINGUM, AND PERRY).....	\$ 20.93	7.25
PAINTER: BRIDGES; BLASTERS; AND RIGGERS (KNOX, LICKING, MUSKINGUM, AND PERRY).....	\$ 34.60	7.25
PAINTER: BRIDGE EQUIPMENT TENDERS AND CONTAINMENT BUILDERS (KNOX, LICKING, MUSKINGUM, AND PERRY).....	\$ 27.93	7.25

PAIN0438-002 12/01/2023

	Rates	Fringes
PAINTER: POWER GENERATING FACILITIES (BELMONT, HARRISON AND JEFFERSON COUNTIES).....	\$ 32.94	19.49
PAINTER: BRIDGES, LOCKS, DAMS, TENSION TOWERS & ENERGIZED SUBSTATIONS (BELMONT, HARRISON AND JEFFERSON COUNTIES).....	\$ 36.09	19.49

PAIN0476-001 06/01/2025

	Rates	Fringes
PAINTER: GROUP 7- TOWERS; STACKS (COLUMBIANA, MAHONING, AND TRUMBULL COUNTIES).....	\$ 32.64	18.36
PAINTER: GROUP 6- TANKS; SANDBLASTING (COLUMBIANA, MAHONING, AND TRUMBULL COUNTIES).....	\$ 35.27	18.36
PAINTER: GROUP 5- EPOXY/MASTIC; SPRAY- BAR JOIST/DECK; WORKING ABOVE 50 FEET; AND SWINGSTAGES (COLUMBIANA, MAHONING, AND TRUMBULL COUNTIES).....	\$ 31.29	18.36
PAINTER: GROUP 4- SPRAY, EXCEPT BAR JOIST/DECK (COLUMBIANA, MAHONING, AND TRUMBULL COUNTIES).....	\$ 31.14	18.36
PAINTER: GROUP 3- STRUCTURAL STEEL (COLUMBIANA,		

MAHONING, AND TRUMBULL COUNTIES).....\$ 40.27	18.36
PAINTER: GROUP 2- BRIDGES (COLUMBIANA, MAHONING, AND TRUMBULL COUNTIES).....\$ 40.27	18.36
PAINTER: GROUP 1- PAINTERS, BRUSH & ROLLER (COLUMBIANA, MAHONING, AND TRUMBULL COUNTIES).....\$ 30.64	18.36

PAIN0555-002 01/01/2025

	Rates	Fringes
PAINTER: GROUP 4- STACKS; BRIDGES (ADAMS, HIGHLAND, JACKSON, PIKE & SCIOTO).....\$ 40.03		21.54
PAINTER: GROUP 3- SAND BLASTING; SPRAY; STEAM CLEANING; PRESSURE WASHING; EPOXY & TWO COMPONENT MATERIALS; LEAD ABATEMENT; HAZARDOUS WASTE; TOXIC MATERIALS; BULK & STORAGE TANKS OF 25,000 GALLON CAPACITY OR MORE; ELEVATED TANKS (ADAMS, HIGHLAND, JACKSON, PIKE & SCIOTO).....\$ 36.72		21.54
PAINTER: GROUP 2- BRUSH; ROLLER; POWER TOOLS, UNDER 40 FEET (ADAMS, HIGHLAND, JACKSON, PIKE & SCIOTO)..\$ 35.02		21.54
PAINTER: GROUP 1- CONTAINMENT BUILDER (ADAMS, HIGHLAND, JACKSON, PIKE & SCIOTO).....\$ 33.32		21.54

PAIN0639-001 05/01/2011

	Rates	Fringes
SIGN PAINTER & ERECTOR FOOTNOTES: A. 7 PAID HOLIDAYS: NEW YEAR'S DAY; MEMORIAL DAY; JULY 4TH; LABOR DAY; THANKSGIVING DAY; CHRISTMAS DAY & 1 FLOATING DAY B. VACATION PAY: AFTER 1 YEAR'S SERVICE - 5 DAYS' PAID VACATION; AFTER 2, BUT LESS THAN 10 YEARS' SERVICE - 10 DAYS' PAID VACATION; AFTER 10, BUT LESS THAN 20 YEARS' SERVICE - 15 DAYS' PAID VACATION; AFTER 20 YEARS' SERVICE - 20 DAYS' PAID VACATION C. FUNERAL LEAVE UP TO 3 DAYS MAXIMUM PAID LEAVE FOR DEATH OF MOTHER, FATHER, BROTHER, SISTER, SPOUSE, CHILD, MOTHER-IN-LAW, FATHER-IN-LAW, GRANDPARENT AND INLAW PROVIDED EMPLOYEE ATTENDS FUNERAL.....\$ 20.61		3.50

PAIN0788-002 06/01/2024

	Rates	Fringes
PAINTER: STRUCTURAL STEEL (ASHLAND, CRAWFORD, ERIE, HANCOCK, HURON, MARION, MORROW, OTTAWA (ALLEN, BAY, BONO, CATAWBA ISLAND, CLAY CENTER, CURTICE, DANBURY, EAGLE BEACH, ELLISTON, ELMORE, ERIE, FISHBACK, GEM BEACH & GENOA), RICHLAND, SANDUSKY,		

SENECA & WYANDOT) WINTER REPAINT: BETWEEN
 DECEMBER 1 TO MARCH 31 - 90%JR \$.50 PER HOUR
 SHALL BE ADDED TO THE RATE OF PAY FOR THE
 CLASSIFICATION OF WORK: WHILE WORKING
 SWINGSTAGE, BOATSWAIN CHAIR, NEEDLE BEAM AND
 HORIZONTAL CABLE. WHILE OPERATING SPRAYGUNS,
 SANDBLASTING, COBBLASTING AND HIGH PRESSURE
 WATERBLASTING (4000PSI). \$1.00 PER HOUR SHALL
 BE ADDED TO THE RATE OF PAY FOR THE CLASSIFICATION
 OF WORK: FOR THE APPLICATION OF CATALIZED
 EPOXY, INCLUDING LATEX EPOXY THAT IS DEEMED
 HAZARDOUS, LEAD ABATEMENT, OR FOR WORK OR MATERIAL
 WHERE SPECIAL PRECAUTIONS BEYOND NORMAL WORK DUTIES
 MUST BE TAKEN. FOR WORKING ON STACKS, TANKS, AND
 TOWERS OVER 40 FEET IN HEIGHT.....\$ 30.73 17.52
 PAINTER: BRUSH & ROLLER (ASHLAND, CRAWFORD, ERIE,
 HANCOCK, HURON, MARION, MORROW, OTTAWA (ALLEN, BAY,
 BONO, CATAWBA ISLAND, CLAY CENTER, CURTICE,
 DANBURY, EAGLE BEACH, ELLISTON, ELMORE, ERIE,
 FISHBACK, GEM BEACH & GENOA), RICHLAND, SANDUSKY,
 SENECA & WYANDOT) WINTER REPAINT: BETWEEN
 DECEMBER 1 TO MARCH 31 - 90%JR \$.50 PER HOUR
 SHALL BE ADDED TO THE RATE OF PAY FOR THE
 CLASSIFICATION OF WORK: WHILE WORKING
 SWINGSTAGE, BOATSWAIN CHAIR, NEEDLE BEAM AND
 HORIZONTAL CABLE. WHILE OPERATING SPRAYGUNS,
 SANDBLASTING, COBBLASTING AND HIGH PRESSURE
 WATERBLASTING (4000PSI). \$1.00 PER HOUR SHALL
 BE ADDED TO THE RATE OF PAY FOR THE CLASSIFICATION
 OF WORK: FOR THE APPLICATION OF CATALIZED
 EPOXY, INCLUDING LATEX EPOXY THAT IS DEEMED
 HAZARDOUS, LEAD ABATEMENT, OR FOR WORK OR MATERIAL
 WHERE SPECIAL PRECAUTIONS BEYOND NORMAL WORK DUTIES
 MUST BE TAKEN. FOR WORKING ON STACKS, TANKS, AND
 TOWERS OVER 40 FEET IN HEIGHT.....\$ 29.13 17.52

 PAIN0813-005 12/01/2008

	Rates	Fringes
PAINTER: BRIDGES, LOCKS, DAMS & TENSION TOWERS (GALLIA, LAWRENCE, MEIGS & VINTON).....	\$ 27.83	10.00
PAINTER: BASE RATE (GALLIA, LAWRENCE, MEIGS & VINTON).....	\$ 24.83	10.00

PAIN0841-001 07/01/2025

Rates	Fringes
-------	---------

PAINTERS: GROUP 7- SYNTHETIC EXTERIOR, DRYWALL FINISHER AND/OR TAPER, DRYWALL FINISHER AND FOLLOW-UP MAN USING AUTOMATIC TOOLS (MEDINA, PORTAGE (SOUTH OF AND INCLUDING OHIO TURNPIKE), AND SUMMIT (SOUTH OF AND INCLUDING OHIO TURNPIKE) COUNTIES).....	\$ 33.18	18.15
PAINTERS: GROUP 6- PUBLIC & COMMERCE TRANSPORTATION, STEEL OR GALVANIZED, BRIDGES, TUNNELS & RELATED SUPPORT ITEMS (CONCRETE) (MEDINA, PORTAGE (SOUTH OF AND INCLUDING OHIO TURNPIKE), AND SUMMIT (SOUTH OF AND INCLUDING OHIO TURNPIKE) COUNTIES).....	\$ 38.60	18.15
PAINTERS: GROUP 5- SANDBLAST, PAINTING OF STANDPIPES, ETC. FROM SCAFFOLDS, BRIDGE WORK AND/OR OPEN STRUCTURAL STEEL, STANDPIPES AND/OR WATER TOWERS (MEDINA, PORTAGE (SOUTH OF AND INCLUDING OHIO TURNPIKE), AND SUMMIT (SOUTH OF AND INCLUDING OHIO TURNPIKE) COUNTIES).....	\$ 33.18	18.15
PAINTERS: GROUP 4- SPRAY GUN OPERATOR OF ANY & ALL COATINGS (MEDINA, PORTAGE (SOUTH OF AND INCLUDING OHIO TURNPIKE), AND SUMMIT (SOUTH OF AND INCLUDING OHIO TURNPIKE) COUNTIES).....	\$ 32.78	18.15
PAINTERS: GROUP 3- SWING SCAFFOLD, BOSUM CHAIR, & WINDOW JACK (MEDINA, PORTAGE (SOUTH OF AND INCLUDING OHIO TURNPIKE), AND SUMMIT (SOUTH OF AND INCLUDING OHIO TURNPIKE) COUNTIES).....	\$ 32.68	18.15
PAINTERS: GROUP 2- EPOXY APPLICATION (MEDINA, PORTAGE (SOUTH OF AND INCLUDING OHIO TURNPIKE), AND SUMMIT (SOUTH OF AND INCLUDING OHIO TURNPIKE) COUNTIES).....	\$ 32.58	18.15
PAINTERS: GROUP 1- BRUSH, ROLLER & PAPERHANGER (MEDINA, PORTAGE (SOUTH OF AND INCLUDING OHIO TURNPIKE), AND SUMMIT (SOUTH OF AND INCLUDING OHIO TURNPIKE) COUNTIES).....	\$ 31.93	18.15

PAIN0841-002 07/01/2025

	Rates	Fringes
PAINTER: SPRAY; TANK INTERIOR & EXTERIOR (CARROLL, COSHOCKTON, HOLMES, STARK, TUSCARAWAS & WAYNE).....	\$ 32.78	18.15
PAINTER: BRUSH & ROLLER (CARROLL, COSHOCKTON, HOLMES, STARK, TUSCARAWAS & WAYNE).....	\$ 31.93	18.15
PAINTER: BRIDGES; TOWERS, POLES & STACKS; SANDBLASTING STEEL; STRUCTURAL STEEL & METALIZING (CARROLL, COSHOCKTON, HOLMES, STARK, TUSCARAWAS & WAYNE).....	\$ 33.18	18.15

PAIN1020-002 07/01/2025

	Rates	Fringes
PAINTER: WALLCOVERINGS (ALLEN, AUGLAIZE, CHAMPAIGN, DEFIANCE, HARDIN, LOGAN, MERCER, PAULDING, PUTNAM, SHELBY, VAN WERT, AND WILLIAMS COUNTIES) ALL SURFACES 40 FT. OR OVER WHERE MATERIAL IS APPLIED TO OR LABOR PERFORMED ON, ABOVE GROUND LEVEL (EXTERIOR), FLOOR LEVEL (INTERIOR) - \$.50 PREMIUM		
APPLYING COAL TAR PRODUCTS - \$1.00 PREMIUM.....\$ 28.34		18.54
PAINTER: SWING STAGE, CHAIR, SPIDERS, & CHERRY PICKERS (ALLEN, AUGLAIZE, CHAMPAIGN, DEFIANCE, HARDIN, LOGAN, MERCER, PAULDING, PUTNAM, SHELBY, VAN WERT, AND WILLIAMS COUNTIES) ALL SURFACES 40 FT. OR OVER WHERE MATERIAL IS APPLIED TO OR LABOR PERFORMED ON, ABOVE GROUND LEVEL (EXTERIOR), FLOOR LEVEL (INTERIOR) - \$.50 PREMIUM		
APPLYING COAL TAR PRODUCTS - \$1.00 PREMIUM.....\$ 27.84		18.54
PAINTER: SPRAY, SANDBLASTING PRESSURE CLEANING, & REFINERY (ALLEN, AUGLAIZE, CHAMPAIGN, DEFIANCE, HARDIN, LOGAN, MERCER, PAULDING, PUTNAM, SHELBY, VAN WERT, AND WILLIAMS COUNTIES) ALL SURFACES 40 FT. OR OVER WHERE MATERIAL IS APPLIED TO OR LABOR PERFORMED ON, ABOVE GROUND LEVEL (EXTERIOR), FLOOR LEVEL (INTERIOR) - \$.50 PREMIUM		
APPLYING COAL TAR PRODUCTS - \$1.00 PREMIUM.....\$ 28.34		18.54
PAINTER: LEAD ABATEMENT (ALLEN, AUGLAIZE, CHAMPAIGN, DEFIANCE, HARDIN, LOGAN, MERCER, PAULDING, PUTNAM, SHELBY, VAN WERT, AND WILLIAMS COUNTIES) ALL SURFACES 40 FT. OR OVER WHERE MATERIAL IS APPLIED TO OR LABOR PERFORMED ON, ABOVE GROUND LEVEL (EXTERIOR), FLOOR LEVEL (INTERIOR) - \$.50 PREMIUM		
APPLYING COAL TAR PRODUCTS - \$1.00 PREMIUM.....\$ 29.34		18.54
PAINTER: DRYWALL FINISHING & TAPING (ALLEN, AUGLAIZE, CHAMPAIGN, DEFIANCE, HARDIN, LOGAN, MERCER, PAULDING, PUTNAM, SHELBY, VAN WERT, AND WILLIAMS COUNTIES): LL SURFACES 40 FT. OR OVER WHERE MATERIAL IS APPLIED TO OR LABOR PERFORMED ON, ABOVE GROUND LEVEL (EXTERIOR), FLOOR LEVEL (INTERIOR) - \$.50 PREMIUM		
APPLYING COAL TAR PRODUCTS - \$1.00 PREMIUM.....\$ 28.34		18.54
PAINTER: BRUSH & ROLLER (ALLEN, AUGLAIZE, CHAMPAIGN, DEFIANCE, HARDIN, LOGAN, MERCER, PAULDING, PUTNAM, SHELBY, VAN WERT, AND WILLIAMS COUNTIES) ALL SURFACES 40 FT. OR OVER WHERE MATERIAL IS APPLIED TO OR LABOR PERFORMED ON, ABOVE		

GROUND LEVEL (EXTERIOR), FLOOR LEVEL (INTERIOR) - \$.50 PREMIUM APPLYING COAL TAR PRODUCTS - \$1.00 PREMIUM.....	\$ 27.59	18.54
---	----------	-------

PAIN1275-002 05/01/2025

	Rates	Fringes
PAINTER: STRUCTURAL STEEL & SWING STAGE (DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, MADISON, PICKAWAY, ROSS & UNION).....	\$ 30.50	15.16
PAINTER: STACKS; TANKS; & TOWERS (DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, MADISON, PICKAWAY, ROSS & UNION).....	\$ 34.46	15.16
PAINTER: SPRAY (DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, MADISON, PICKAWAY, ROSS & UNION).....	\$ 32.15	15.16
PAINTER: SANDBLASTING; STEAMCLEANING; WATERBLASTING (3500 PSI OR OVER)& HAZARDOUS WORK (DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, MADISON, PICKAWAY, ROSS & UNION).....	\$ 32.35	15.16
PAINTER: BRUSH; ROLLER (DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, MADISON, PICKAWAY, ROSS & UNION).....	\$ 30.20	15.16
PAINTER: BRIDGES (DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, MADISON, PICKAWAY, ROSS & UNION).....	\$ 37.26	15.16

PLAS0109-001 06/01/2025

	Rates	Fringes
PLASTERER (MEDINA, PORTAGE, STARK, AND SUMMIT COUNTIES).....	\$ 33.00	23.83

PLAS0109-003 06/01/2025

	Rates	Fringes
PLASTERER (CARROLL, HOLMES, TUSCARAWAS, AND WAYNE COUNTIES).....	\$ 33.00	23.83

PLAS0132-002 07/01/2025

	Rates	Fringes
PLASTERER (BROWN, BUTLER, CLERMONT, HAMILTON, HIGHLAND, WARREN COUNTIES).....	\$ 31.35	17.65

PLAS0404-002 05/01/2018

	Rates	Fringes
PLASTERER (ASHTABULA, CUYAHOGA, GEAUGA, AND LAKE		

COUNTIES).....	\$ 29.63	17.11

PLAS0404-003 05/01/2018		
	Rates	Fringes
PLASTERER (LORAIN COUNTY).....	\$ 28.86	17.11

PLAS0526-022 05/01/2018		
	Rates	Fringes
PLASTERER (COLUMBIANA, MAHONING, AND TRUMBULL COUNTIES).....	\$ 28.86	17.11

PLAS0526-023 05/01/2018		
	Rates	Fringes
PLASTERER (BELMONT, HARRISON, AND JEFFERSON COUNTIES).....	\$ 28.21	17.11

PLAS0886-001 07/01/2025		
	Rates	Fringes
PLASTERER (FULTON, HANCOCK, HENRY, LUCAS, PUTNAM, AND WOOD COUNTIES).....	\$ 36.65	25.60

PLAS0886-003 07/01/2025		
	Rates	Fringes
PLASTERER (DEFIANCE, ERIE, HURON, OTTAWA, PAULDING, SANDUSKY, AND SENECA).....	\$ 36.65	25.60

PLAS0886-004 07/01/2025		
	Rates	Fringes
PLASTERER (ALLEN, AUGLAIZE, HARDIN, LOGAN, MERCER, AND VAN WERT).....	\$ 35.29	23.07

PLUM0042-002 07/01/2025		
	Rates	Fringes
PLUMBER, PIPEFITTER, STEAMFITTER (ASHLAND, CRAWFORD, ERIE, HURON, KNOX, LORAIN, MORROW, RICHLAND & WYANDOT).....	\$ 43.02	26.45

PLUM0050-002 06/30/2025		
	Rates	Fringes

PLUMBER, PIPEFITTER, STEAMFITTER (DELAWARE, FAIRFIELD, FRANKLIN, HOCKING, LICKING, MADISON, MARION, PERRY, PICKAWAY, ROSS & UNION).....	\$ 53.00	27.59
---	----------	-------

PLUM0219-002 06/01/2025		
	Rates	Fringes
PLUMBER AND STEAMFITTER (MEDINA (RTE. #18 FROM EASTERN EDGE OF MEDINA CO., WEST TO EASTERN CORPORATE LIMITS OF THE CITY OF MEDINA, & ON THE COUNTY ROAD FROM THE WEST CORPORATE LIMITS OF MEDINA RUNNING DUE WEST TO AND THROUGH COMMUNITY OF RISLEY TO THE WESTERN EDGE OF MEDINA COUNTY - ALL TERRITORY SOUTH OF THIS LINE), PORTAGE, AND SUMMIT (S. OF RTE. #303) COUNTIES).....	\$ 46.87	28.39

PLUM0392-002 06/01/2025		
	Rates	Fringes
PLUMBER/PIPEFITTER (BROWN, BUTLER, CLERMONT, HAMILTON & WARREN).....	\$ 43.30	27.40

PLUM0396-001 06/01/2025		
	Rates	Fringes
PLUMBER/PIPEFITTER (COLUMBIANA (EXCLUDING WASHINGTON & YELLOW CREEK TOWNSHIPS & LIVERPOOL TWP. - SECS. 35 & 36 - WEST OF COUNTY ROAD #427), MAHONING AND TRUMBULL COUNTIES).....	\$ 40.55	29.25

PLUM0495-002 06/01/2025		
	Rates	Fringes
PLUMBER, PIPEFITTER, STEAMFITTER (CARROLL (ROSE, MONROE, UNION, LEE, ORANGE, PERRY & LOUDON TOWNSHIPS), COLUMBIANA (WASHINGTON & YELLOW CREEK TOWNSHIPS & LIVERPOOL TOWNSHIP, SECS. 35 & 36, WEST OF COUNTY RD. #427), COSHOCTON, GUERNSEY, HARRISON, HOLMES, JEFFERSON, MORGAN (SOUTH TO STATE RTE. #78 & FROM MCCONNELSVILLE WEST ON STATE RTE. #37 TO THE PERRY COUNTY LINE), MUSKINGUM, NOBLE, AND TUSCARAWAS COUNTIES).....	\$ 39.32	37.60

PLUM0577-002 06/01/2025		
	Rates	Fringes
PLUMBER, PIPEFITTER, STEAMFITTER (ADAMS, ATHENS,		

GALLIA, HIGHLAND, JACKSON, LAWRENCE, PIKE, SCIOTO & VINTON).....	\$ 42.65	28.56
--	----------	-------

PLUM0776-002 07/01/2025

	Rates	Fringes
PLUMBER, PIPEFITTER, STEAMFITTER (ALLEN, AUGLAIZE, HARDIN, LOGAN, MERCER, SHELBY AND VAN WERT COUNTIES).....	\$ 42.76	30.81

TEAM0377-003 05/01/2025

	Rates	Fringes
TRUCK DRIVER: GROUP 2- TRACTOR-TRAILER COMBINATION: FUEL; POLE TRAILER; READY MIX; SEMI-TRACTOR; & ASPHALT OIL SPRAYBAR MAN WHEN OPERATED FROM CAB; 5 AXLES & OVER; BELLY DUMP; END DUMP; ARTICULATED DUMP; HEAVY DUTY EQUIPMENT; LOW BOY; & TRUCK MECHANIC (STATEWIDE, EXCEPT CUYAHOGA, GEAUGA & LAKE).....	\$ 35.26	18.85
TRUCK DRIVER: GROUP 1- ASPHALT DISTRIBUTOR; BATCH; 4- WHEEL SERVICE; 4-WHEEL DUMP; OIL DISTRIBUTOR & TANDEM (STATEWIDE, EXCEPT CUYAHOGA, GEAUGA & LAKE).....	\$ 34.26	18.85

TEAM0436-002 05/01/2025

	Rates	Fringes
TRUCK DRIVER: GROUP 2- SEMI FUEL, SEMI TRACTOR, EUCLIDS, DARTS, TANK, ASPHALT SPREADERS, LOW BOYS, CARRY-ALL, TOURNA-ROCKERS, HI-LIFTS, EXTRA LONG TRAILERS, SEMI-POLE TRAILERS, DOUBLE HOOK-UP TRACTOR TRAILERS INCLUDING TEAM TRACK & RAILROAD SIDING, SEMI-TRACTOR & TRI-AXLE TRAILER, TANDEM TRACTOR & TANDEM TRAILER, TAG ALONG TRAILER, EXPANDABLE TRAILER OR TOWING REQUIRING ROAD PERMITS, READY-MIX (AGITATOR OR NON-AGITATOR), BULK CONCRETE DRIVER, DRY BATCH TRUCK, ARTICULATED END DUMP (CUYAHOGA, GEAUGA & LAKE).....	\$ 35.73	19.30
TRUCK DRIVER: GROUP 1- STRAIGHT & DUMP, STRAIGHT FUEL (CUYAHOGA, GEAUGA & LAKE).....	\$ 34.92	19.30

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

=====

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any solicitation was issued) on or after January 1, 2017. If this contract is covered by the EO, the contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work, up to 56 hours of paid sick leave each year. Employees must be permitted to use paid sick leave for their own illness, injury or other health-related needs, including preventive care; to assist a family member (or person who is like family to the employee) who is ill, injured, or has other health-related needs, including preventive care; or for reasons resulting from, or to assist a family member (or person who is like family to the employee) who is a victim of, domestic violence, sexual assault, or stalking. Additional information on contractor requirements and worker protections under the EO is available at <https://www.dol.gov/agencies/whd/government-contracts>.

Note: Executive Order 13658 generally applies to contracts subject to the Davis-Bacon Act that were awarded on or between January 1, 2015 and January 29, 2022, and that have not been renewed or extended on or after January 30, 2022. Executive Order 13658 does not apply to contracts subject only to the Davis-Bacon Related Acts regardless of when they were awarded. If a contract is subject to Executive Order 13658, the contractor must pay all covered workers at least \$13.65 per hour (or the applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on the contract from May 11, 2026, through December 31, 2026. The applicable Executive Order minimum wage rate will be adjusted annually. Additional information on contractor requirements and worker protections under Executive Order 13658 is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award only as provided in the labor standards contract clauses (29CFR 5.5 (a) (1) (iii)).

The body of each wage determination lists the classifications and wage rates that have been found to be prevailing for the type(s) of construction and geographic area covered by the wage determination. The classifications are listed in alphabetical order under rate identifiers indicating whether the particular

rate is a union rate (current union negotiated rate), a survey rate, a weighted union average rate, a state adopted rate, or a supplemental classification rate.

Union Rate Identifiers

A four-letter identifier beginning with characters other than "SU", "UAVG", "SA", or "SC" denotes that a union rate was prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2024. PLUM is an identifier of the union whose collectively bargained rate prevailed in the survey for this classification, which in this example would be Plumbers. 0198 indicates the local union number or district council number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an internal number used in processing the wage determination. The date, 07/01/2024 in the example, is the effective date of the most current negotiated rate.

Union prevailing wage rates are updated to reflect all changes over time that are reported to WHD in the rates in the collective bargaining agreement (CBA) governing the classification.

Union Average Rate Identifiers

The UAVG identifier indicates that no single rate prevailed for those classifications, but that 100% of the data reported for the classifications reflected union rates. EXAMPLE: UAVG-OH-0010 01/01/2024. UAVG indicates that the rate is a weighted union average rate. OH indicates the State of Ohio. The next number, 0010 in the example, is an internal number used in producing the wage determination. The date, 01/01/2024 in the example, indicates the date the wage determination was updated to reflect the most current union average rate.

A UAVG rate will be updated once a year, usually in January, to reflect a weighted average of the current rates in the collective bargaining agreements on which the rate is based.

Survey Rate Identifiers

The "SU" identifier indicates that either a single non-union rate prevailed (as defined in 29 CFR 1.2) for this classification in the survey or that the rate was derived by computing a weighted average rate based on all the rates reported in the survey for that classification. As a weighted

average rate includes all rates reported in the survey, it may include both union and non-union rates. Example: SUFL2022-007 6/27/2024. SU indicates the rate is a single non-union prevailing rate or a weighted average of survey data for that classification. FL indicates the State of Florida. 2022 is the year of the survey on which these classifications and rates are based. The next number, 007 in the example, is an internal number used in producing the wage determination. The date, 6/27/2024 in the example, indicates the survey completion date for the classifications and rates under that identifier.

?SU? wage rates typically remain in effect until a new survey is conducted. However, the Wage and Hour Division (WHD) has the discretion to update such rates under 29 CFR 1.6(c)(1).

State Adopted Rate Identifiers

The """"SA"""" identifier indicates that the classifications and prevailing wage rates set by a state (or local) government were adopted under 29 C.F.R 1.3(g)-(h). Example: SAME2023-007 01/03/2024. SA reflects that the rates are state adopted. ME refers to the State of Maine. 2023 is the year during which the state completed the survey on which the listed classifications and rates are based. The next number, 007 in the example, is an internal number used in producing the wage determination. The date, 01/03/2024 in the example, reflects the date on which the classifications and rates under the ?SA? identifier took effect under state law in the state from which the rates were adopted.

WAGE DETERMINATION APPEALS PROCESS

1) Has there been an initial decision in the matter? This can be:

- a) a survey underlying a wage determination
- b) an existing published wage determination
- c) an initial WHD letter setting forth a position on a wage determination matter
- d) an initial conformance (additional classification and rate) determination

On survey related matters, initial contact, including requests for summaries of surveys, should be directed to the WHD Branch of Wage Surveys. Requests can be submitted via email to

davisbaconinfo@dol.gov or by mail to:

Branch of Wage Surveys
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

Regarding any other wage determination matter such as conformance decisions, requests for initial decisions should be directed to the WHD Branch of Construction Wage Determinations. Requests can be submitted via email to BCWD-Office@dol.gov or by mail to:

Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

2) If an initial decision has been issued, then any interested party (those affected by the action) that disagrees with the decision can request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Requests for review and reconsideration can be submitted via email to dba.reconsideration@dol.gov or by mail to:

Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the interested party's position and any information (wage payment data, project description, area practice material, etc.) that the requestor considers relevant to the issue.

3) If the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210.

=====

END OF GENERAL DECISION