DETERMINATION FOR INCLUSION
OF LIQUIDATED DAMAGES

Directorate of Public Works provided a total amount of liquidated damages that the Government will incur for each calendar day of delay to roof repairs, Fort Bliss, TX.

The costs incurred by the Directorate of Public Works, are established at $1,717.24 per calendar day of delay in completing the contract.

The Directorate of Contracting has evaluated this amount and found this cost is considered justifiable and in no way constitutes a penalty to the Contractor. The breakdown is as follows:

DISCIPLINE	MAN HOURS	HOURLY RATE	COST PER DAY
DESIGN BRANCH			
CIVIL ENGINEER	2.00	$ 50.00	$ 100.00
MECHANICAL ENGINEER	2.00	$ 50.00	$ 100.00
ELECTRICAL ENGINEER	2.00	$ 50.00	$ 100.00
ARCHITECT	2.00	$ 50.00	$ 100.00
SUPERVISOR	2.00	$ 57.69	$ 115.38
CONSTRUCTION BRANCH			
PROJECT ENGINEER	8.00	$ 50.00	$ 400.00
INSPECTOR	8.00	$ 33.24	$ 265.92
SUPERVISOR	4.00	$ 57.69	$ 230.76
CONTRACTING OFFICE			
CONTRACTING OFFICER	2.00	$ 57.69	$ 115.38
CONTRACT SPECIALIST	2.00	$ 37.21	$ 74.42
STAFF JUDGE ADVOCATE	2.00	$ 57.69	$115.38
		CONTRACTING TOTAL COST PER DAY:	$ 305.18

TOTAL LIQUIDATED DAMAGES PER CALENDAR DAY FOR THIS PROJECT ARE:
$ 1,717.24