SCHEDULE OF MATERIAL SUBMITTALS

PROJECT NUMBER	PROJECT TITLE	SOLICITATION/CONTRACT NUMBER
MHMV262100	Building 1047 Boiler Replacement 2026	W50S8G26BA001

TO BE COMPLETED BY PROJECT ENGINEER				TO BE COMPLETED BY CONTRACTING								
Line Number	ITEM OR DESCRIPTION OF ITEM, CONTRACT REFERENCE, TYPE OF SUBMITTAL	NO. OF COPIES REQUIRED	REQUIRED SUBMISSION DATE	DATE RECEIVED IN CONTRACTING	DATE TO CIVIL ENGINEERING	RETURN SUSPENSE DATE	FOLLOW-UP	DATE CONTRACTOR NOTIFIED		CONTRACTOR RESUBMITTED	FINAL APPROVAL	REMARKS
								APPROVED	DISAPPROVED			
1	Project Schedule	3	Prior to work									
2	Work certifications for Install of Boilers	3	Prior to work									
3	Boilers	3	Prior to work									
4	Expansion Tank	3	Prior to work									
5	Air Separator	3	Prior to work									
6	Gas Meter	3	Prior to work									
7	Valves and Gauges	3	Prior to work									
8	Test and Balance Report	3	Prior to work									
9	Manufacturer start up report	3	Prior to work									
10	O&M's & Warranties	3	Prior to work									
11	Redline field drawings	1	End of work									
12												

AF Fm 66