TITLE:	Repair Multi-Svc Troop Facility, B2263
JOB NAME:	JBSF180069
LOCATION:	JBSA Sam Houston, TX
CONTRACT NO:	
CONTRACTOR:	

SUBMITTAL REGISTER

									CONTRACTOR SCHEDULE DATES			CONTRACTOR ACTION			APPROVING AUTHORITY					
	(a)	(b)	(c)	(d)			(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
Line	Activity #	Transmittal #	Specification Section	SD #	Submittal Description	Item Submitted	Paragraph #	Classification: GOVT or A/E Reviewer	Submit	Approval Needed By	Material Needed By	Action Code	Date Of Action	Date FWD to APPR / Auth Date RCD From CONTR	Date FWD To Other Revwr	Date RCD From Other Reviewer	Action Code	Date Of Action	Mailed To CONTR/ Date RCD From APPR Authority	Remarks
1			01 11 00	1	Preconstruction Submittals	Salvage Plan	1.7	G												
2			01 11 00	1	Preconstruction Submittals	Qualifications Of Designer of Record	1.4.1.2.1	G												
3			01 11 00	1	Preconstruction Submittals	Contractor Laydown Area Request		G												
4			01 11 00	5	Design Data	Geotechnical Report		D												
5			01 11 00	5	Design Data	Site Survey	1.4.1.2.3	D												
6			01 11 00	5	Design Data	Subsurface Utility Survey	1.4.1.2.3	D												
7			01 11 00	5	Design Data	DD Form 1391		G												
8			01 11 00	6	Test Reports	Analytical Report	1.4.1.1.3	G												
9			01 11 00	6	Test Reports	DOR Inspection Report	1.4.1.2.1	D												
10			01 11 00	7	Certificates	Draft Interim DD 1354		G												
11			01 11 00	7	Certificates	Qualifications Of Designer Of Record	1.4.1.2.1	G												
12			01 14 00	1	Preconstruction Submittals	List of Contact Personnel	1.4.1.1													
13			01 14 00	1	Preconstruction Submittals	Installation Access	1.4.1.2	G												
14			01 14 00	1	Preconstruction Submittals	Dig Permits	1.4.6.1	G												
15			01 14 00	1	Preconstruction Submittals	Utility Outage Request	1.4.6.2	G												
16			01 14 00	1	Preconstruction Submittals	Hot Work Permit	1.4.6.3	G												
17			01 14 00	1	Preconstruction Submittals	Road Closure Request	1.4.6.4	G												
18			01 14 00	1	Preconstruction Submittals	Radioactive Material Permit	1.4.6.5	G												
19			01 30 00	1	Preconstruction Submittals	View Location Map	1.3													
20			01 30 00	1	Preconstruction Submittals	Progress and Completion Pictures	1.4													
21			01 32 01.00 30	1	Preconstruction Submittals	Project Scheduler Qualifications	1.3	G												
22			01 32 01.00 30	1	Preconstruction Submittals	Preliminary Project Schedule	3.4.1	G												
23			01 32 01.00 30	1	Preconstruction Submittals	Initial Project Schedule	3.4.2	G												
24			01 32 01.00 30	1	Preconstruction Submittals	Periodic Schedule Update	3.6.2	G												
25			01 32 33.00	1	Preconstruction Submittals	Work Plan	1.4	G												
26			01 32 33.00	1	Preconstruction Submittals	Architectural Historic Treatment Specialist Qualifications	1.6.1	G												
27			01 32 33.00	1	Preconstruction Submittals	Schedule For Historical Work		G												
28			01 32 33.00	1	Preconstruction Submittals	Historic Items To Be Salvaged		G												
29			01 32 33.00	1	Preconstruction Submittals	Historic Preservation Work Qualifications	1.6.1.1	G												
30			01 32 33.00	11	Closeout Submittals	Salvaged Historic Materials Inventory List		G												
31			01 33 00	1	Preconstruction Submittals	Submittal Register	1.8	G												
32			01 33 16.00 30	1	Preconstruction Submittals	Advanced Modeling Project Execution Plan (PxP)	1.7.2	C												
33			01 33 16.00 30	1	Preconstruction Submittals	Design Quality Control Plan	1.5.1	G												
34			01 33 16.00 30	1	Preconstruction Submittals	Initial Design Conference	1.5.2.2													
35			01 33 16.00 30	1	Preconstruction Submittals	Preconstruction Conference	1.5.2.6													
36			01 33 16.00 30	1	Preconstruction Submittals	DCM Procedures	3.5.1	G												
37			01 33 16.00 30	1	Preconstruction Submittals	Submittal Register	3.9.5	G												
38			01 33 16.00 30	5	Design Data	Design and Code Checklists	1.7.1	C												

39			01 33 16.00 30	5	Design Data	Preliminary (35) Design Package	3.1	R												
40			01 33 16.00 30	5	Design Data	Preliminary (35) Design Package	3.2.1	R												
41			01 33 16.00 30	5	Design Data	Sustainable Design	2.5	C												
42			01 33 16.00 30	5	Design Data	Flexible Sprinkler Request	3.6.9.1	G												
43			01 33 16.00 30	5	Design Data	Interim (65) Design Package	3.1	R												
44			01 33 16.00 30	5	Design Data	Interim (65) Design Package	3.2.2	R												
45			01 33 16.00 30	5	Design Data	Building Rendering	3.6													
46			01 33 16.00 30	5	Design Data	Interior And Exterior Building Finishes Scheme	3.6.6.1.1	G												
47			01 33 16.00 30	5	Design Data	Furniture, Fixtures & Equipment	3.6.6.2.3	G												
48			01 33 16.00 30	5	Design Data	Conference Documentation	3.8.3													
49			01 33 16.00 30	5	Design Data	Final (95) Design Package	3.1	R												
50			01 33 16.00 30	5	Design Data	Final (95) Design Package	3.2.3	R												
51			01 33 16.00 30	5	Design Data	Design Complete (100) Package	3.1	C												
52			01 33 16.00 30	5	Design Data	Design Complete (100) Package	3.2.4	C												
53			01 33 16.00 30	5	Design Data	Architect's Supplemental Instruction (ASI)	3.1	R												
54			01 33 16.00 30	11	Closeout Submittals	DD Form 1354	3.9.6	A												
55			01 33 29	1	Preconstruction Submittals	Sustainability Action Plan	1.4.1	G												
56			01 33 29	5	Design Data	Final Design High Performance and Sustainable Building Checklist	1.5.3.2	G												
57			01 33 29	5	Design Data	Final Design Sustainability eNotebook	1.5.3.2	G												
58			01 33 29	11	Closeout Submittals	Final High Performance and Sustainable Building Checklist	1.5.3.2	G												
59			01 33 29	11	Closeout Submittals	Final Sustainability eNotebook	1.5.3.2	G												
60			01 33 29	11	Closeout Submittals	Amended Final Sustainability eNotebook	1.5.3.2	G												
61			01 33 29	11	Closeout Submittals	Amended Final High Performance and Sustainable Building Checklist	1.5.3.2	G												
62			01 35 13.10 00	1	Preconstruction Submittals	Verification Statement	3.3.6	G												
63			01 35 13.10 00	5	Design Data	GIS Files	3.3	R												
64			01 35 13.20 00	5	Design Data	Drawing Submittals	3.1	R												
65			01 35 13.20 00	5	Design Data	CAD Review Checklist	3.3.10	G												
66			01 35 13.30 00	5	Design Data	GIS Files	3.1	R												
67			01 35 13.30 00	5	Design Data	Survey Data	3.3.1	R												
68			01 35 26	1	Preconstruction Submittals	Accident Prevention Plan (APP)	1.8	G												
69			01 35 26	1	Preconstruction Submittals	Final IAQ Management Plan	1.16	S												
70			01 35 26	1	Preconstruction Submittals	Indoor Air Quality (IAQ) Management Plan	1.16	G												
71			01 35 26	6	Test Reports	Accident Reports	1.12.2	G												
72			01 35 26	6	Test Reports	LHE Inspection Reports	1.12.3													
73			01 35 26	6	Test Reports	Monthly Exposure Reports	1.5	G												
74			01 35 26	7	Certificates	Crane Operators/Riggers	1.12.4.1													
75			01 35 26	7	Certificates	Activity Hazard Analysis (AHA)	1.9	G												
76			01 35 26	7	Certificates	Certificate of Compliance	1.12.4.1													
77			01 35 26	7	Certificates	Hot Work Permit	1.13													
78			01 35 26	7	Certificates	License Certificates	1.14													
79			01 35 26	7	Certificates	Portable Gauge Operations Planning Worksheet	1.14.1	G												
80			01 35 26	7	Certificates	Radiography Operation Planning Work Sheet	1.14.1	G												
81			01 35 26	7	Certificates	Standard Lift Plan	1.12.4.2	G												
82			01 35 26	7	Certificates	Critical Lift Plan	1.12.4.2	G												
83			01 45 00	1	Preconstruction Submittals	Contractor Quality Control (CQC) Plan	1.5.2	G												
84			01 45 00	1	Preconstruction Submittals	Additional Requirements For Design Quality Control (DQC) Plan	1.5.2.2	G												
85			01 45 00	5	Design Data	Design Quality Control	1.12.2													
86			01 45 00	5	Design Data	Discipline-Specific Checklists	1.5.2.2													

87			01 45 00	5	Design Data	Design Quality Control Documentation (DQCD)	1.6.4.2													
88			01 45 00	6	Test Reports	Verification Statement	1.12.3													
89			01 45 00	7	Certificates	Certificate Of Readiness	1.6.7.1	G												
90			01 50 00	1	Preconstruction Submittals	Construction Site Plan	1.3	G												
91			01 50 00	1	Preconstruction Submittals	Traffic Control Plan	3.3.1	G												
92			01 50 00	1	Preconstruction Submittals	Haul Road Plan	2.2.1	G												
93			01 50 00	1	Preconstruction Submittals	Contractor Computer Cybersecurity Compliance Statements	1.6.1.4	G												
94			01 50 00	1	Preconstruction Submittals	Contractor Temporary Network Cybersecurity Compliance Statements	1.6.6	G												
95			01 50 00	6	Test Reports	Backflow Preventer Tests	3.4													
96			01 50 00	7	Certificates	Backflow Tester	1.4.1													
97			01 50 00	7	Certificates	Backflow Preventers	1.4													
98			01 57 19	1	Preconstruction Submittals	Contractor Hazardous Material Inventory Log	3.9.1	G												
99			01 57 19	1	Preconstruction Submittals	Preconstruction Survey	1.6.1													
100			01 57 19	1	Preconstruction Submittals	Regulatory Notifications	1.6.2	G												
101			01 57 19	1	Preconstruction Submittals	Employee Training Records	1.6.4	G												
102			01 57 19	1	Preconstruction Submittals	Environmental Protection Plan	1.7	G												
103			01 57 19	1	Preconstruction Submittals	Dirt and Dust Control Plan	1.7.9.1	G												
104			01 57 19	1	Preconstruction Submittals	Solid Waste Management Permit	1.1	G												
105			01 57 19	1	Preconstruction Submittals	Stormwater Pollution Prevention Plan	1.8.3	G												
106			01 57 19	1	Preconstruction Submittals	Stormwater Pollution Prevention Plan	3.2.1.1	G												
107			01 57 19	1	Preconstruction Submittals	Construction Site Notice	1.6.2	G												
108			01 57 19	1	Preconstruction Submittals	Spill Prevention Control And Countermeasure (SPCC) Plan	3.9.2	G												
109			01 57 19	1	Preconstruction Submittals	Spill Prevention Control And Countermeasure (SPCC) Plan	3.17.2	G												
110			01 57 19	1	Preconstruction Submittals	Spill Prevention Control And Countermeasure (SPCC) Plan	3.19	G												
111			01 57 19	1	Preconstruction Submittals	Spill Prevention Control And Countermeasure (SPCC) Plan	3.19.1	G												
112			01 57 19	1	Preconstruction Submittals	TxDSHS Asbestos/Demolition Notification	1.6.2	G												
113			01 57 19	1	Preconstruction Submittals	Equipment Inventory List	3.6.1	G												
114			01 57 19	3	Product Data	Safety Data Sheets	1.4	G												
115			01 57 19	6	Test Reports	Monthly Solid Waste Disposal Report	1.10.1	G												
116			01 57 19	6	Test Reports	Inspection Reports	3.2.1.2													
117			01 57 19	6	Test Reports	Laboratory Analysis	3.8.1.1.2	G												
118			01 57 19	7	Certificates	Employee Training Records	1.6.4	G												
119			01 57 19	7	Certificates	Erosion and Sediment Control Inspector	1.6.4													
120			01 57 19	7	Certificates	Certificate of Competency	1.6.4.1													
121			01 57 19	11	Closeout Submittals	Environmental Records Binder	1.9	G												
122			01 57 19	11	Closeout Submittals	Regulatory Notifications	1.6.2	G												
123			01 57 19	11	Closeout Submittals	Assembled Employee Training Records	1.6.4	G												
124			01 57 19	11	Closeout Submittals	Solid Waste Management Permit	1.1	G												
125			01 57 19	11	Closeout Submittals	Stormwater Pollution Prevention Plan Compliance Notebook	3.2.1.3	G												
126			01 57 19	11	Closeout Submittals	Waste Determination Documentation	3.8.1	G												
127			01 57 19	11	Closeout Submittals	Project Solid Waste Disposal Documentation Report	3.8.2.1	G												
128			01 57 19	11	Closeout Submittals	Sales Documentation	3.8.2.1	G												
129			01 57 19	11	Closeout Submittals	Contractor Certification	3.8.2.1													

130			01 57 19	11	Closeout Submittals	Hazardous Waste/Debris Management	3.8.3.1	G												
131			01 57 19	11	Closeout Submittals	Disposal Documentation for Hazardous and Regulated Waste	3.8.3.6	G												
132			01 57 19	11	Closeout Submittals	Contractor Hazardous Material Inventory Log	3.9.1	G												
133			01 58 00	1	Preconstruction Submittals	Project Identification Sign	1.3.1													
134			01 58 00	2	Shop Drawings	Project Identification Sign	1.3.1	G												
135			01 74 19	1	Preconstruction Submittals	Construction Waste Management Plan	1.7	G												
136			01 74 19	1	Preconstruction Submittals	Profile Sheet	3.2.2	G												
137			01 74 19	6	Test Reports	Monthly Reports	1.9.2	G												
138			01 74 19	6	Test Reports	Quarterly Reports	1.9.3	G												
139			01 74 19	6	Test Reports	Annual Report	1.9.4	G												
140			01 74 19	6	Test Reports	Analytical Report	3.2.1	G												
141			01 74 19	7	Certificates	Documentation	3.4													
142			01 74 19	11	Closeout Submittals	Final Construction Waste Diversion Report	1.1	S												
143			01 78 00	3	Product Data	Warranty Management Plan	1.8.1	G												
144			01 78 00	3	Product Data	Warranty Tags	1.8.5													
145			01 78 00	3	Product Data	Spare Parts Data	1.6													
146			01 78 00	8	Manufacturer's Instructions	Instructions	1.8.1													
147			01 78 00	10	Operation and Maintenance Data	Operation and Maintenance Manuals	3.7	G												
148			01 78 00	11	Closeout Submittals	As-Built Drawings	3.1	G												
149			01 78 00	11	Closeout Submittals	Record Drawings	3.3	G												
150			01 78 00	11	Closeout Submittals	Record Model	2.2	G												
151			01 78 00	11	Closeout Submittals	As-Built Record of Equipment and Materials	3.6													
152			01 78 00	11	Closeout Submittals	Warranted Equipment and Materials	1.8.1													
153			01 78 00	11	Closeout Submittals	Final Approved Shop Drawings	3.4	G												
154			01 78 00	11	Closeout Submittals	Construction Contract Specifications	3.5	G												
155			01 78 00	11	Closeout Submittals	Certification of EPA Designated Items	2.3	G												
156			01 78 00	11	Closeout Submittals	Certification Of USDA Designated Items	2.4	G												
157			01 78 00	11	Closeout Submittals	Interim DD FORM 1354	3.9.1	G												
158			01 78 00	11	Closeout Submittals	High Performance and Sustainable Building (HPSB) Checklist	3.9.3	G												
159			01 78 00	11	Closeout Submittals	List Of Installed Building Equipment Items For DD Form 1354	3.9.3													
160			01 78 23	10	Operation and Maintenance Data	Training Plan	3.1.1	G												
161			01 78 23	10	Operation and Maintenance Data	Training Outline	3.1.3	G												
162			01 78 23	10	Operation and Maintenance Data	Training Content	3.1.2	G												
163			01 78 23	10	Operation and Maintenance Data	Operation And Maintenance Manual, Progress Submittal	3.2.1	G												
164			01 78 23	10	Operation and Maintenance Data	Operation And Maintenance Manual, Prefinal Submittal	3.2.2	G												
165			01 78 23	10	Operation and Maintenance Data	Operation And Maintenance Manual, Final Submittal	3.2.3	G												
166			01 78 23	11	Closeout Submittals	Training Video Recording	3.1.4	G												
167			01 78 23	11	Closeout Submittals	Validation of Training Completion	3.1.6	G												
168			01 78 23	11	Closeout Submittals	Training Plan	3.1.1	G												
169			01 78 23	11	Closeout Submittals	Record Drawings And Utility Systems	1.5.6.7	G												
170			01 78 24.00 30	1	Preconstruction Submittals	Facility Data Project Execution Plan	1.4.1													
171			01 78 24.00 30	5	Design Data	Facility Data Workbook, Design	3.1	G												

172			01 78 24.00 30	5	Design Data	Facility Document Set, Design	3.1	G												
173			01 78 24.00 30	10	Operation and Maintenance Data	Facility Data Workbook, Construction Progress	3.2	G												
174			01 78 24.00 30	10	Operation and Maintenance Data	Facility Document Set, Construction Progress	3.2	G												
175			01 78 24.00 30	11	Closeout Submittals	Facility Data Workbook, Construction Final	3.3	G												
176			01 78 24.00 30	11	Closeout Submittals	Facility Document Set, Construction Final	1.4.3	G												
177			01 78 24.00 30	11	Closeout Submittals	Facility Document Set, Construction Final	3.3	G												
178			01 91 00.15	5	Design Data	Design Phase Commissioning Plan	3.2	G												
179			01 91 00.15	6	Test Reports	Completed Construction Observation Checklists	3.9	G												
180			01 91 00.15	6	Test Reports	Design Review Report	3.3	G												
181			01 91 00.15	6	Test Reports	Interim Construction Phase Commissioning Plan	3.7	G												
182			01 91 00.15	6	Test Reports	Final Construction Phase Commissioning Plan	3.7	G												
183			01 91 00.15	6	Test Reports	Issues Log	1.12	G												
184			01 91 00.15	7	Certificates	Commissioning Firm	1.1	G												
185			01 91 00.15	10	Operation and Maintenance Data	Maintenance and Service Life Plan	3.12	G												
186			01 91 00.15	11	Closeout Submittals	Final Commissioning Report	3.13	G												
187			01 91 00.15	11	Closeout Submittals	Updated Final Commissioning Report	3.14	G												
188			01 91 00.15	11	Closeout Submittals	Final Commissioning Report (eNotebook)	3.13	S												
189			01 91 00.15	11	Closeout Submittals	Updated Final Commissioning Report (eNotebook)	3.14	S												
190			02 41 00	1	Preconstruction Submittals	Demolition Plan	1.2.2	G												
191			02 41 00	1	Preconstruction Submittals	Existing Conditions	1.1													
192			02 41 00	1	Preconstruction Submittals	TxDSHS Asbestos/Demolition Notification	1.7.1	G												
193			02 41 00	7	Certificates	Notification	1.7	G												
194			02 41 00	11	Closeout Submittals	Receipts	3.3.4													
195			02 42 91	1	Preconstruction Submittals	Work Plan	1.2	G												
196			02 81 00	3	Product Data	Packaging Notifications	2.1.1													
197			02 81 00	3	Product Data	Hazardous Waste Management Plan	3.1	G												
198			02 81 00	3	Product Data	Onsite Hazardous Waste Management	3.2	G												
199			02 81 00	3	Product Data	Notices of Non-Compliance and Notices of Violation	3.3													
200			02 81 00	6	Test Reports	Recordkeeping	3.6	G												
201			02 81 00	6	Test Reports	Exception Report	3.6	G												
202			02 81 00	6	Test Reports	Spill Response	3.7													
203			02 81 00	7	Certificates	Training	1.4.1	G												
204			02 81 00	7	Certificates	Pipeline Hazardous Materials Safety Administration Certification	1.4.2													
205			02 81 00	7	Certificates	Shipping Documents and Packagings Certification	3.3.3	G												
206			02 81 00	7	Certificates	Security Plan	3.3.4													
207			02 81 00	7	Certificates	Certificates of Disposal	3.3.5													
208			02 81 00	7	Certificates	Waste Minimization	3.5													
209			02 82 00	1	Preconstruction Submittals	Asbestos Hazard Abatement Plan	1.3.10	G												
210			02 82 00	1	Preconstruction Submittals	TxDSHS Asbestos/Demolition Notification	1.3.5	G												
211			02 82 00	3	Product Data	Amended Water	1.2.1	G												
212			02 82 00	3	Product Data	Safety Data Sheets (SDS) for All Materials	1.3.9	G												
213			02 82 00	3	Product Data	Respirators	3.1.2.1	G												

214			02 82 00	3	Product Data	Local Exhaust Equipment	3.1.7	G											
215			02 82 00	3	Product Data	Pressure Differential Automatic Recording Instrument	3.1.7	G											
216			02 82 00	3	Product Data	Vacuums	3.1.8	G											
217			02 82 00	3	Product Data	Glovebags	3.1.10	G											
218			02 82 00	6	Test Reports	Analytical Report	1.3.1.1	G											
219			02 82 00	6	Test Reports	Air Sampling Results	1.5.5	G											
220			02 82 00	6	Test Reports	Pressure Differential Recordings for Local Exhaust System	1.5.6	G											
221			02 82 00	6	Test Reports	Clearance Sampling	3.2.13.5	G											
222			02 82 00	6	Test Reports	Asbestos Disposal Quantity Report	3.3.3.2	G											
223			02 82 00	7	Certificates	Employee Training	1.3.4	G											
224			02 82 00	7	Certificates	Notifications	1.3.5	G											
225			02 82 00	7	Certificates	Respiratory Protection Program	1.3.7	G											
226			02 82 00	7	Certificates	Asbestos Hazard Abatement Plan	1.3.10	G											
227			02 82 00	7	Certificates	Testing Laboratory	1.3.11	G											
228			02 82 00	7	Certificates	Landfill Approval	1.3.12	G											
229			02 82 00	7	Certificates	Delivery Tickets	1.3.12	G											
230			02 82 00	7	Certificates	Waste Shipment Records	1.3.12	G											
231			02 82 00	7	Certificates	Transporter Certification	1.3.13	G											
232			02 82 00	7	Certificates	Medical Certification	1.3.14	G											
233			02 82 00	7	Certificates	Private Qualified Person Documentation	1.5.1	G											
234			02 82 00	7	Certificates	Designated Competent Person	1.5.2	G											
235			02 82 00	7	Certificates	Worker's License	1.5.3	G											
236			02 82 00	7	Certificates	Contractor's License	1.5.4	G											
237			02 82 00	7	Certificates	Federal, State or Local Citations on Previous Projects	1.5.9	G											
238			02 82 00	7	Certificates	Equipment Used to Contain Airborne Asbestos Fibers	3.1	G											
239			02 82 00	7	Certificates	Water Filtration Equipment	3.1.3.3	G											
240			02 82 00	7	Certificates	Vacuums	3.1.8	G											
241			02 82 00	7	Certificates	Ventilation Systems	3.1.8	G											
242			02 82 00	11	Closeout Submittals	Permits	1.3.5	G											
243			02 82 00	11	Closeout Submittals	Notifications	1.3.5	G											
244			02 82 00	11	Closeout Submittals	Respirator Program Records	1.3.7.1	G											
245			02 82 00	11	Closeout Submittals	Protective Clothing Decontamination Quality Control Records	1.5.7	G											
246			02 82 00	11	Closeout Submittals	Protective Clothing Decontamination Facility Notification	1.5.8	G											
247			02 82 00	11	Closeout Submittals	Rental Equipment	1.7.1	G											
248			02 83 00	1	Preconstruction Submittals	Competent Person	1.5.1.1	G											
249			02 83 00	1	Preconstruction Submittals	Training Certification	1.5.1.2	G											
250			02 83 00	1	Preconstruction Submittals	Occupational and Environmental Assessment Data Report	1.5.2.3	G											
251			02 83 00	1	Preconstruction Submittals	Medical Examinations	1.5.2.4	G											
252			02 83 00	1	Preconstruction Submittals	Lead, Cadmium, Chromium Waste Management Plan	1.5.2.8	G											
253			02 83 00	1	Preconstruction Submittals	Licenses, Permits and Notifications	1.5.4	G											
254			02 83 00	1	Preconstruction Submittals	Occupant Protection Plan	1.5.5	G											
255			02 83 00	1	Preconstruction Submittals	Lead, Cadmium, Chromium Compliance Plan	1.5.2.2	G											
256			02 83 00	1	Preconstruction Submittals	Lead, Cadmium, Chromium Compliance Plan	3.1.1.6	G											
257			02 83 00	1	Preconstruction Submittals	Initial Sample Results	3.4.1.1	G											
258			02 83 00	1	Preconstruction Submittals	Written Evidence of TSD Approval	3.5.2.1	G											
259			02 83 00	3	Product Data	Respirators	1.6.1	G											

260			02 83 00	3	Product Data	Vacuum Filters	1.6.4	G												
261			02 83 00	3	Product Data	Negative Air Pressure System	1.6.6	G												
262			02 83 00	3	Product Data	Materials and Equipment	2.1	G												
263			02 83 00	3	Product Data	Expendable Supplies	2.1.1	G												
264			02 83 00	3	Product Data	Local Exhaust Equipment	3.1.1.5	G												
265			02 83 00	3	Product Data	Pressure Differential Automatic Recording Instrument	3.1.1.5	G												
266			02 83 00	3	Product Data	Pressure Differential Log	3.1.1.6	G												
267			02 83 00	6	Test Reports	Sampling and Analysis	1.3.3	G												
268			02 83 00	6	Test Reports	Occupational and Environmental Assessment Data Report	1.5.2.3	G												
269			02 83 00	6	Test Reports	Sampling Results	1.5.2.3	G												
270			02 83 00	6	Test Reports	Pressure Differential Recordings For Local Exhaust System	1.5.3	G												
271			02 83 00	7	Certificates	Testing Laboratory	1.5.1.3	G												
272			02 83 00	7	Certificates	Third Party Consultant Qualifications	1.5.1.4	G												
273			02 83 00	7	Certificates	Clearance Certification	3.5.1.1	G												
274			02 83 00	11	Closeout Submittals	Hazardous Waste Manifest	3.5.2.1	G												
275			02 83 00	11	Closeout Submittals	Turn-In Documents or Weight Tickets	3.5.2.1	G												
276			02 83 00	11	Closeout Submittals	Nonhazardous Manifest	3.5.2.1	G												
277			02 83 00	11	Closeout Submittals	Bill Of Lading	3.5.2.1	G												
278			02 85 00	1	Preconstruction Submittals	Ventilation System Mold Remediator Qualifications	1.2.28	G												
279			02 85 00	1	Preconstruction Submittals	Preliminary Visual Assessment Report	1.4.1.1	G												
280			02 85 00	1	Preconstruction Submittals	Microbial Remediation Plan	1.4.1.2	G												
281			02 85 00	1	Preconstruction Submittals	Respiratory Protection Program	1.4.1.3	G												
282			02 85 00	1	Preconstruction Submittals	Worker Records	1.4.1.4													
283			02 85 00	1	Preconstruction Submittals	Certified Industrial Hygienist (CIH)/Industrial Hygienist (IH) Qualifications	1.4.1.5	G												
284			02 85 00	1	Preconstruction Submittals	Microbial Remediation Supervisor Qualifications	1.4.1.6	G												
285			02 85 00	3	Product Data	Disinfectants or Biocide Sanitizing Solutions	1.2.11	G												
286			02 85 00	3	Product Data	Fungicidal Agents, (EPA)	1.2.14	G												
287			02 85 00	3	Product Data	Personal Protective Equipment (PPE)	1.2.23	G												
288			02 85 00	3	Product Data	Pressure Differential Measuring Instrument	1.2.26													
289			02 85 00	3	Product Data	Safety Data Sheets (SDS) for All Materials	2.2	G												
290			02 85 00	3	Product Data	Dehumidifiers	3.1.4													
291			02 85 00	3	Product Data	Air Filtration Units	3.1.5													
292			02 85 00	6	Test Reports	IH Daily Reports	1.4.3	G												
293			02 85 00	11	Closeout Submittals	Submittals at Completion of Remediation Work	1.4.4	G												