PERFORMANCE REQUIREMENTS

PROJECT NUMBER 049002

10 May 2010

The Contractor shall prepare and submit for approval the Contract Progress Schedule, AF Form 3064, to reflect the following criteria:

1. The drawings designate construction work areas. The work area designations do not imply any specific sequence for the performance of the work unless indicated otherwise. These areas shall be used for the establishment of the Contract Progress Schedule. The Contract Progress Schedule shall identify the proposed dates for performance of work for each work area and also indicate the various items of work within each work area.

2. The contract performance period contains an initial 30 calendar day mobilization period after Notice to Proceed. Work on-site shall not commence prior to this date without prior approval of the Contracting Officer.

3. The Contractor will complete all work within 390 calendar days after the Notice to Proceed.