Exhibit 5: Work Schedule "Example"

Pre-commercial Thinning Work Schedule

Date Prepared: _May 1, 2018_____

Contract Number:_0120109C180001____Contract Name: Cuttem Down Creek PCT____

Contractor: _Rip and Tear Reforestation_____

Crew Size: _10 Ten Crew & 1 One Forman_____

Estimated number acres crew can thin per day: _10 acres per day_____

Date contractor plans to set-up camp: _May 13, 2018_____

Date contractor plans to start cutting: _May 15, 2018_____

Thinning items in order of anticipated completion:

Item Number	Estimated Start Date	Estimated Completion Date	Notes
0001(a)	May 15, 2018	June 3, 2018	
0002(b)	June 3, 2018	June 17, 2018	Additional time is required do to no driving access to thinning item
0001(c)	June 17, 2018	July 2, 2018	
0001(d)	July 2, 2018	July 20, 2018	

Estimated date work will be completed and contractor will leave job site: _July 25, 2018_____