## Attachment 1 - End User Training Schedule and District Deployment Schedule, Tasks 2 and 3

### User Group Sessions Per Week

| Week Beginning | Leadership | Construction (CONUS) | Construction Virtual (CONUS) | Construction (OCONUS) | Construction Virtual (OCONUS) | PM | ENGR | Familiarization | Familiarization + DR | External Construction Contractor |
|---|---|---|---|---|---|---|---|---|---|---|
| 3-Jan-27 | 1 | 1 | 0 | 0 | 0 | 1 | 1 | 1 | 1 | 1 |
| 10-Jan-27 | 1 | 4 | 0 | 0 | 0 | 3 | 4 | 4 | 4 | 8 |
| 17-Jan-27 | 2 | 4 | 1 | 0 | 0 | 10 | 13 | 6 | 6 | 8 |
| 24-Jan-27 | 2 | 1 | 1 | 0 | 0 | 10 | 13 | 6 | 6 | 8 |
| 31-Jan-27 | 2 | 12 | 3 | 0 | 0 | 10 | 15 | 6 | 6 | 8 |
| 7-Feb-27 | 2 | 16 | 3 | 0 | 0 | 10 | 15 | 6 | 6 | 8 |
| 14-Feb-27 | 2 | 16 | 3 | 0 | 0 | 5 | 15 | 6 | 6 | 8 |
| 21-Feb-27 | 2 | 17 | 3 | 0 | 0 | 2 | 10 | 6 | 6 | 8 |
| 28-Feb-27 | 2 | 0 | 1 | 0 | 0 | 2 | 10 | 6 | 6 | 8 |
| 7-Mar-27 | 2 | 2 | 1 | 0 | 0 | 2 | 10 | 6 | 6 | 8 |
| 14-Mar-27 | 2 | 15 | 2 | 3 | 1 | 10 | 13 | 6 | 6 | 8 |
| 21-Mar-27 | 2 | 15 | 2 | 3 | 1 | 10 | 13 | 6 | 6 | 8 |
| 28-Mar-27 | 2 | 15 | 2 | 2 | 1 | 10 | 13 | 6 | 6 | 8 |
| 4-Apr-27 | 2 | 0 | 1 | 2 | 0 | 5 | 13 | 6 | 6 | 8 |
| 11-Apr-27 | 2 | 14 | 1 | 3 | 0 | 2 | 10 | 6 | 6 | 8 |
| 18-Apr-27 | 2 | 14 | 2 | 3 | 2 | 2 | 10 | 6 | 6 | 8 |
| 25-Apr-27 | 2 | 14 | 2 | 3 | 2 | 2 | 10 | 6 | 6 | 8 |
| 2-May-27 | 2 | 0 | 1 | 0 | 0 | 2 | 10 | 6 | 6 | 8 |
| 9-May-27 | 2 | 12 | 1 | 5 | 0 | 10 | 13 | 6 | 6 | 8 |
| 16-May-27 | 2 | 12 | 2 | 4 | 1 | 10 | 13 | 6 | 6 | 8 |
| 23-May-27 | 2 | 13 | 2 | 4 | 1 | 10 | 13 | 6 | 6 | 8 |
| 30-May-27 | 2 | 0 | 1 | 0 | 0 | 5 | 13 | 6 | 6 | 8 |
| 6-Jun-27 | 2 | 0 | 1 | 0 | 0 | 2 | 10 | 6 | 6 | 8 |
| 13-Jun-27 | 2 | 0 | 1 | 0 | 0 | 2 | 10 | 6 | 6 | 8 |
| 20-Jun-27 | 2 | 0 | 1 | 0 | 0 | 2 | 10 | 6 | 6 | 8 |
| 27-Jun-27 | 2 | 0 | 1 | 0 | 0 | 2 | 10 | 6 | 6 | 8 |
| 4-Jul-27 | 2 | 0 | 1 | 0 | 0 | 2 | 10 | 6 | 6 | 8 |
| 11-Jul-27 | 2 | 14 | 1 | 3 | 0 | 10 | 13 | 6 | 6 | 8 |
| 18-Jul-27 | 2 | 14 | 2 | 3 | 1 | 10 | 13 | 6 | 6 | 8 |
| 25-Jul-27 | 2 | 14 | 2 | 3 | 1 | 10 | 13 | 6 | 6 | 8 |
| 1-Aug-27 | 2 | 2 | 1 | 1 | 0 | 5 | 13 | 6 | 6 | 8 |
| 8-Aug-27 | 2 | 11 | 2 | 5 | 1 | 2 | 10 | 6 | 6 | 8 |
| 15-Aug-27 | 2 | 10 | 2 | 5 | 2 | 10 | 13 | 6 | 6 | 8 |

## User Group Sessions Per Week

| Week Beginning | Leadership | Construction (CONUS) | Construction Virtual (CONUS) | Construction (OCONUS) | Construction Virtual (OCONUS) | PM | ENGR | Familiarization | Familiarization + DR | External Construction Contractor |
|---|---|---|---|---|---|---|---|---|---|---|
| 22-Aug-27 | 2 | 9 | 2 | 6 | 2 | 10 | 13 | 6 | 6 | 8 |
| 29-Aug-27 | 2 | 0 | 1 | 0 | 0 | 10 | 13 | 6 | 6 | 8 |

| CMP Deployment Week | Districts | | | | | | | |
|---|---|---|---|---|---|---|---|---|
| **Pilot - Week of 17 Jan** | Kansas City | | | | | | | |
| **Phase 1 - Week of 17 Feb** | Rock Island | Wilmington | St. Louis | Galveston | Little Rock | Huntsville | Mobile | |
| **Phase 2 - Week of 24 Mar** | Portland | Pittsburgh | Chicago | Huntington | Nashville | Norfolk | Alaska | Omaha |
| **Phase 3 - Week of 21 Apr** | Vicksburg | Fort Worth | New Orleans | Charleston | St. Paul | Caribbean | Memphis | Middle East |
| **Phase 4 - Week of 23 May** | San Francisco | Walla Walla | Jacksonville | Europe | Savannah | Tulsa | Buffalo | |
| **Phase 5 - Week of 25 Jul** | Albuquerque | New England | Los Angeles | Sacramento | Detroit | Seattle | Far East (Korea) | |
| **Phase 6 - Week of 22 Aug** | Louisville | Baltimore | New York | Philadelphia | Japan | Honolulu | | |

| OCONUS Locations | Estimated In-person Sessions |
|---|---|
| Alaska | 8 |
| Caribbean | 3 |
| Middle East | 8 |
| Europe | 13 |
| Far East | 9 |
| Honolulu | 7 |
| Japan | 10 |

Information about USACE Districts: https://www.usace.army.mil/Locations/

**Note**: External Construction Contractor sessions for the Middle East, Far East, and Japan district deployments may be scheduled up to 8 weeks prior to the CMP deployment week for the district. Scheduling to be coordinated with the GPOC.