The following DRAFT CDRL summarizes Data Requirements currently anticipated as applicable for the Lunar Reactor 1 Phase 1 Task Order:

DRD Number	DRD Title	Type	At Proposal	During Phase 1 (Design + ETU)	Frequency
LR1-CD-001	Security Requirements for Unclassified IT Resources	1	Executive summary	B- At ATP	Update Upon Revision
LR1-NLAM-001	Plan & Deliverables for Regulatory Engagement and NSPM-20 Compliance	3	Preliminary	P-at kickoff B- 30 days after ATP	
LR1-PM-001	Project Management Plan	2	Executive summary	Exec summary at proposal B-Kickoff	Update Upon Revision
LR1-PM-002	Integrated Master Schedule (IMS)	3	Executive summary	B-30 Days After ATP (at kickoff)	Update Monthly
LR1-PM-003	Project Management Review Packages	3	-	Each month, meet in person quarterly	Monthly
LR1-SE-001	Flight System Requirements	1	Preliminary	B-at SRR	Updated at Major Milestones
LR1-SE-002	Test Plans for ETU	2	-	P - ATP +6mo B - TRR	
LR1-SE-003	Test Reports	3	-	F - End of Phase within 30 Days of Test Completion	F-Within 30 Days of Test Completion
LR1-SE-004	30% Flight Design CAD, Models, and Associated Lists	3	-	End of Phase	
LR1-SE-005	ETU Design Description Document	3	-	End of Phase	
LR1-SE-006	ETU CAD and Drawings, software (source code)	3	-	End of Phase	
LR1-SE-007	ETU User Manual	3	-	End of Phase	Updated at Major Milestones
LR1-SE-008	Final Report	2	-	End of Phase	
LR1-SMA-001	Request for Deviation or Waiver	1	-	as needed	
LR1-SMA-002	Safety and Mission Assurance Plan	3	Executive summary	B- Kickoff	
LR1-SMA-003	Failure Modes and Effects and Critical Items List (FMEA/CIL)	2	-	P-End of Phase	U
LR1-SMA-004	Preliminary Hazards List and Analysis (PHL/PHA)	2	-	P-End of Phase	U
LR1-SW-001	Software Requirements Specification	1	-	P-SRR B-End of Phase	
LR1-SW-002	Master Data Dictionary	2	-	P-End of Phase	
LR1-SW-003	Software Management and Development Plan	2	-	P-60 Days After ATP	
LR1-SW-004	Software Verification and Validation Plan	2	-	P-60 Days After ATP	
LR1-SW-005	Software Release	3	-	P-End of Phase	
LR1-SW-006	Software Verification Procedure	3	-	B-end f phase	
LR1-SC-001	Supply Chain Assessment Report	3	Preliminary	B-w/final report	Updates included in PMR charts