WORK PACKAGE REVIEW SUMMARY SHEET

SHIPS NAME: **USNS MEDGAR EVERS**
AVAILABILITY TYPE: **ROH/DD**
AVAILABILITY DATES: **03/01/27 – 07/28/27**
DATE REVIEW WAS CONDUCTED: **7/14/2026**
NUMBER OF WORK ITEMS REVIEWED: **153**
NUMBER OF GFM LINE ITEMS REVIEWED: **386**

DESCREPANCIES IN WORK ITEM ORDER:

WI #	WORK ITEM DESCRIPTION	NOTE 4.0 GFM	QTY	GFM STATUS
0103	SHIPS WHISTLE REPLACEMENT	KPH-90 ELECTRIC PISTON HORN	2	PPE HAS SUBMITTED MOR-26-003 ON 07/28/2025 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0103	SHIPS WHISTLE REPLACEMENT	MOTOR STARTER	2	PPE HAS SUBMITTED MOR-26-003 ON 07/28/2025 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0103	SHIPS WHISTLE REPLACEMENT	M-522 SOUN D AND LIGHT CONTROL	1	PPE HAS SUBMITTED MOR-26-003 ON 07/28/2025 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0103	SHIPS WHISTLE REPLACEMENT	M-314 MILITARTY PUSHBUTTON,HORN MOMENTARY	2	PPE HAS SUBMITTED MOR-26-003 ON 07/28/2025 BUT UNTIL CONTRACTING HAS

				PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	LINER ZCA 35/315,BEARING SHELL IN HALVES E-ZCA 35 315 H7 MACHINED	1	PPE HAS SUBMITTED MOR-26-101 ON 04/21/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED, PID N32205-26-SIMACQ-DSM-PM6-0188
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	TYPE 20 RIGID SEAL35/315	1	PPE HAS SUBMITTED MOR-26-101 ON 04/21/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED, PID N32205-26-SIMACQ-DSM-PM6-0188
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	LINER ZCQ 28/300, BEARING SHELLS IN HALVES. EZCQ 28 300 H7 MACHINED	1	PPE HAS SUBMITTED MOR-26-101 ON 04/21/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED, PID N32205-26-SIMACQ-DSM-PM6-0188
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	TYPE 20 RIGID SEAL 28/315 (ALUMINUM)	1	PPE HAS SUBMITTED MOR-26-101 ON 04/21/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED, PID N32205-26-SIMACQ-DSM-PM6-0188
0207	PROPULSION MOTOR PEDESTAL BEARING	RADIAL SHAFT SEAL 553 X 603 X 22	1	PPE HAS SUBMITTED MOR-26-101 ON 04/21/2026 BUT UNTIL CONTRACTING HAS

	INSPECTION (5YR) (SCSI)			PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED, PID N32205-26-SIMACQ-DSM-PM6-0188
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	RADIAL SHAFT SEAL 600 X 650 X 22	1	PPE HAS SUBMITTED MOR-26-101 ON 04/21/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED, PID N32205-26-SIMACQ-DSM-PM6-0188
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	RIGID SEAL SC TYPE 22 IP 55 71-630	1	PPE HAS SUBMITTED MOR-26-101 ON 04/21/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED, PID N32205-26-SIMACQ-DSM-PM6-0188
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	RIGID SEAL SC TYPE 22 IP 55 71-630 (OUTER SEAL)	1	PPE HAS SUBMITTED MOR-26-101 ON 04/21/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED, PID N32205-26-SIMACQ-DSM-PM6-0188
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	FIXED OIL RING FOR SC 71-630	2	PPE HAS SUBMITTED MOR-26-101 ON 04/21/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED, PID N32205-26-SIMACQ-DSM-PM6-0188

0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	RIGID SEAL TYPE 22 IP 55 SC 63-600	1	PPE HAS SUBMITTED MOR-26-101 ON 04/21/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED, PID N32205-26-SIMACQ-DSM-PM6-0188
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	RIGID SEAL TYPE 22 IP 55 SC 63-600	1	PPE HAS SUBMITTED MOR-26-101 ON 04/21/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED, PID N32205-26-SIMACQ-DSM-PM6-0188
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	FIXED OIL RING SC 63/600	2	PPE HAS SUBMITTED MOR-26-101 ON 04/21/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED, PID N32205-26-SIMACQ-DSM-PM6-0188
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	PIPING FOR HYDROSTATIC JACKING 37AL-05 X 730	1	PPE HAS SUBMITTED MOR-26-101 ON 04/21/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED, PID N32205-26-SIMACQ-DSM-PM6-0188
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	HYDROSTATIC HOSE FC321-5350	1	PPE HAS SUBMITTED MOR-26-101 ON 04/21/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED, PID

				N32205-26-SIMACQ-DSM-PM6-0188
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	LINER ZCA 35/315	1	RECEIVED AT MSC WAREHOUSE
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	LINER ZCQ 28/300 NDE BEARING SHELL SET	1	RECEIVED AT MSC WAREHOUSE
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	RING, SEALING	1	RECEIVED AT MSC WAREHOUSE
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	RADIAL SHAFT SEAL 600 X 650 X 22	1	RECEIVED AT MSC WAREHOUSE
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	DE BEARING SEALS	1	RECEIVED AT MSC WAREHOUSE
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	NDE BEARING SEALS	1	RECEIVED AT MSC WAREHOUSE
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	RIGID SEAL SC TYPE 22 IP 55 71-630	1	RECEIVED AT MSC WAREHOUSE

0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	RIGID SEAL SC TYPE 22 IP 55 71-630 (OUTER SEAL)	1	RECEIVED AT MSC WAREHOUSE
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	FIXED OIL RING FOR SC 71-630	2	RECEIVED AT MSC WAREHOUSE
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	RIGID SEAL TYPE 22 IP 55 SC 63-600	1	RECEIVED AT MSC WAREHOUSE
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	RIGID SEAL TYPE 22 IP 55 SC 63-600	1	RECEIVED AT MSC WAREHOUSE
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	FIXED OIL RING SC 63/600	2	RECEIVED AT MSC WAREHOUSE
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	PIPING FOR HYDROSTATIC JACKING 37AL-05 X 730	1	RECEIVED AT MSC WAREHOUSE
0207	PROPULSION MOTOR PEDESTAL BEARING INSPECTION (5YR) (SCSI)	HYDROSTATIC HOSE FC321-5350	1	RECEIVED AT MSC WAREHOUSE
0254	THRUST AND LINESHAFT BEARING	RING, SEALING	2	PPE HAS SUBMITTED MOR-26-102 ON 04/21/2026 BUT UNTIL CONTRACTING HAS

	INSPECTION (5 YR) (SCSI)			PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED "
0254	THRUST AND LINESHAFT BEARING INSPECTION (5 YR) (SCSI)	SET OF THRUST PADS	2	PPE HAS SUBMITTED MOR-26-102 ON 04/21/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED "
0308	MHE BATTERY CHARGER REPLACEMENT	CHARGER,BATTERY	12	PPE HAS SUBMITTED MOR-26-103 ON 04/30/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS - NSN
0308	MHE BATTERY CHARGER REPLACEMENT	CHARGER,BATTERY	12	PPE HAS SUBMITTED MOR-26-103 ON 04/21/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS - SPS
0410	SAFER CCTV INSTALL	WIRE ROPE ISOLATOR, WR16 SERIES, THRU-BOLT TYPE	4	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	ABS 1YPE APPROVED, STEP DOWN ISOLATION TRANSFORMER, UPS INPUT, 1PH 5KVA 240X480V-120/240V 60HZ CU	2	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	CABLE, LSDSGU-9, OR SIMILAR LOW SMOKE TYPE, ZERO HALOGEN JACKET	28	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	CABLE, LSTSGU-9, OR SIMILAR LOW SMOKE TYPE, ZERO HALOGEN JACKET	67	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	CABLE, LS3SJ-14, OR SIMILAR LOW SMOKE TYPE, ZERO HALOGEN JACKET	322	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE

0410	SAFER CCTV INSTALL	BREAKER, 15A FD35K TYPE	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	BREAKER, 15A, HFD TYPE	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	NEMA L6-20R FEMALE SOCKET, 20A 250VAC, COND. 10-16AWG, CABLE OD 0.385" TO O 780"	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	IEC C320-C14 MALE PLUG, 10A 250VAC, COND. UP TO 14AWG, MAX CABLE OD 9.2MM	10	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	IEC C320-C 13 LOCKING FEMALE CONNECTOR, 1OA 250VAC, COND. <1OAWG, CABLE OD <1OMM	10	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	PLUGLOCK INSERT, FOR C13/14 POWER PLUG	10	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	SMART-UPS ON-LINE, 3KVA, RACKMOUNT 2U, 208V, 2X L6-20R+ 1X L6-30R NEMA OUTLETS, NETWORK CARD, EXTENDED RUNTIME	2	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	SMART-UPS SRT 96V 3KVA RM BATTERY PACK	2	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	APC NETSHELTER BASIC RACK PDU, 1U, 30A, 208V, 10 C13 OUTLETS	2	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	POWER CORD - 4FT, C14 TO LOCKING C13, 1OA	4	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	POWER CORD - 2FT, C14 TO LOCKING C13, 1OA	4	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE

0410	SAFER CCTV INSTALL	POWER CORD - 6FT, C14 TO LOCKING C13, 1OA	2	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	LSC60S-4, CAT-6A CABLE, FOIL SHIELDED, BRAIDED SHIELD	240	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	LSCSOS-4, CAT-SE CABLE, FOIL SHIELDED	1295	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	RJ-45 PASSTHROUGH CONNECTOR, SHIELDED, CAT5E/6/6A, MODULAR	67	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	PUNCHDOWN KEYSTONE JACK, SHIELDED, CATSE	55	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	DOUBLE SHIELDED INDUSTRIAL ETHERNET PATCH CABLE, 5FT, CAT SE	55	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	SCREW COVER ENCLOSURE, 18" W X 18" H X 5" D, STEEL	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	CABLE GLAND, FOR O.D. 0.170-0.450	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	SCREEN COVER, 60% LIGHT TRANSMITTENCE, FOR 15.6-16 9" SCREEN	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	LOUVER PLATE KIT, ANSI 61, MILD STEEL	2	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	SCREW, BUTTON HD: 8-32 UNC 1 /2 LNG	220	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	HEXNUT: 8-32, SLFLKG (NYLON INSERT)	220	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE

0410	SAFER CCTV INSTALL	WASHER, #8, OVERSIZED	220	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	24U RACK, 32" DEEP, TAA COMPLIANT, SEISMIC RATED	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	VENTED FRONT DOOR, FOR 24RU WRK RACKS, 64% OPEN	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	VENTED TOP, FOR 24RU WRK RACKS, 64% OPEN	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	HOLDDOWN BRACKETS, 24RU RACK	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	DOME CAMERA, SINGLE SENSOR, POE	10	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	PANORAMIC CAMERA, SINGLE SENSOR, POE	45	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	SERVER, NETWORK VIDEO RECORDER, WITH RAIDS STORAGE, 12X 20TB HDD	2	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	20 PORT SWITCH, 16 X 10/100/1000T POE+ PORTS AND 4 X 100/1000X SFP PORTS, SINGLE PSU	2	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	28 PORT SWITCH, 24 X 10/100/1000T POE+ PORTS AND 4 X 100/1000X SFP PORTS	5	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	SLIM 2U, WALL-MOUNT RACK, SWITCH ENCLOSURE CABINET	5	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	15.6" ALL-IN-ONE, WITH POE, WITH 2W INTERNAL SPEAKER, WIN 11 IOT	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE

0410	SAFER CCTV INSTALL	NETDIRECTOR CONSOLE, 8-PORT 1U RACK-MOUNT, HDMI KVM SWITCH WITH 17 IN. LCD, DUAL RAIL, TAA	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	WAVE PROFESSIONAL LICENSE. ENABLES FORTY-EIGHT (48) IP STREAM RECORDING	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	WAVE PROFESSIONAL LICENSE, ENABLES FIVE (5) IP STREAM RECORDING	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	WAVE PROFESSIONAL LICENSE, ENABLES ONE (1) IP STREAM RECORDING	2	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	PATCH PANEL, 110 PUNCHDOWN RJ45 ETHERNET, SHIELDED, RACK MOUNT, 1U	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	POE++ INJECTOR, 60 WATT	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	TM2000B NETWORK TIME SERVER, NTP+PTP, IEEE1588, OXCO REF CLOCK	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	SINGLE RACK MOUNT KIT, FOR TIMESERVER TM2000 SERIES	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0410	SAFER CCTV INSTALL	10 AWG BONDING KIT	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0452	ANNUAL INSPECTION OF MANUALLY OPERATED ALARMS	LOUDSPEAKER,PERMANENT MAGNET	2	RECEIVED AT MSC WAREHOUSE
0452	ANNUAL INSPECTION OF MANUALLY OPERATED ALARMS	GENERAL ALARM BELL	5	RECEIVED AT MSC WAREHOUSE

0457	ECHO DEPTH SOUNDER REPLACEMENT	IMO ECHO SOUNDER DISPLAY UNIT	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE - BEING PROVIDED BY N6?
0457	ECHO DEPTH SOUNDER REPLACEMENT	IMO ECHO SOUNDER TRANSCEIVER UNIT	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE - BEING PROVIDED BY N6?
0457	ECHO DEPTH SOUNDER REPLACEMENT	MATCHING BOX MB502 F/50B-6B	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE - BEING PROVIDED BY N6?
0457	ECHO DEPTH SOUNDER REPLACEMENT	CHEST W/THT 50B6B STEEL HULL	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE - BEING PROVIDED BY N6?
0457	ECHO DEPTH SOUNDER REPLACEMENT	TRANSDUCER W/ 30M CABLE	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE - BEING PROVIDED BY N6?
0457	ECHO DEPTH SOUNDER REPLACEMENT	REMOTE DISPLAY UNIT WITH FLUSH MOUNT	3	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE - BEING PROVIDED BY N6?
0501	REPLACE CHLORAPAC GENERATING TUBES	CHLOROPAC GENERATING CELLS	3	RECEIVED AT MSC WAREHOUSE
0502	EDG STOP SOLENOID VALVE	VALVE 1-1/2" BRONZE NO; 480/60, 480/60, E33GRV26-OF1, E33GR26F1-DCVO	15	PPE HAS SUBMITTED MOR-26-105 ON 04/21/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0511	LTFW COOLER CLEANING AND INSPECTION (2.5 YR)	OEM GASKETS EPDM TYPE; 1059 353 EA COOLER	1059	3/7/2025 (EMAIL) MATERIAL ONBOARD PER PPE
0513	BOW THRUSTER LUBE OIL FILTERING MODS	MODIFIED TT2200 BOW THRUSTER	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE

0513	BOW THRUSTER LUBE OIL FILTERING MODS	CJC FILTRATION UNIT	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0513	BOW THRUSTER LUBE OIL FILTERING MODS	SEAL TANK	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0517	CARGO CRANE CASUALTY MODE MODIFICATIONS	CASUALTY HYDRAULIC POWER UNIT (CHPU) HYDRAULIC POER UNIT	1	N2900261554082 - RDD - 1/27/2027 NO UPDATE ON AWARD MOR-26-107 ; ERP 1301378630
0517	CARGO CRANE CASUALTY MODE MODIFICATIONS	IN-LINE CHECK VALVE BODY AND VALVE	4	N2900261554082 - RDD - 1/27/2027 NO UPDATE ON AWARD MOR-26-107 ; ERP 1301378630
0517	CARGO CRANE CASUALTY MODE MODIFICATIONS	1" QUICK DISCONNECT NIPPLE	4	N2900261554082 - RDD - 1/27/2027 NO UPDATE ON AWARD MOR-26-107 ; ERP 1301378630
0517	CARGO CRANE CASUALTY MODE MODIFICATIONS	1/2" QUICK DISCONNECT NIPPLE	4	N2900261554082 - RDD - 1/27/2027 NO UPDATE ON AWARD MOR-26-107 ; ERP 1301378630
0517	CARGO CRANE CASUALTY MODE MODIFICATIONS	SAE 1-1/2" CD62 FLANGE TO 1-1/2" NPTF	4	N2900261554082 - RDD - 1/27/2027 NO UPDATE ON AWARD MOR-26-107 ; ERP 1301378630

0517	CARGO CRANE CASUALTY MODE MODIFICATIONS	NPT PIPE REDUCER BUSHING	4	N2900261554082 - RDD - 1/27/2027 NO UPDATE ON AWARD MOR-26-107 ; ERP 1301378630
0517	CARGO CRANE CASUALTY MODE MODIFICATIONS	1/2" PIPE NIPPLE	4	N2900261554082 - RDD - 1/27/2027 NO UPDATE ON AWARD MOR-26-107 ; ERP 1301378630
0517	CARGO CRANE CASUALTY MODE MODIFICATIONS	1" PIPE NIPPLE	4	N2900261554082 - RDD - 1/27/2027 NO UPDATE ON AWARD MOR-26-107 ; ERP 1301378630
0517	CARGO CRANE CASUALTY MODE MODIFICATIONS	HHCS 5/8-11NC X 5.5 LG	16	N2900261554082 - RDD - 1/27/2027 NO UPDATE ON AWARD MOR-26-107 ; ERP 1301378630
0517	CARGO CRANE CASUALTY MODE MODIFICATIONS	LOCK WASHER 5/8 DIA	16	N2900261554082 - RDD - 1/27/2027 NO UPDATE ON AWARD MOR-26-107 ; ERP 1301378630
0517	CARGO CRANE CASUALTY MODE MODIFICATIONS	RIGHT ANGLE TEE REDUCER 1" TO 3/4"	4	N2900261554082 - RDD - 1/27/2027 NO UPDATE ON AWARD MOR-26-107 ; ERP 1301378630
0517	CARGO CRANE CASUALTY MODE MODIFICATIONS	1" TO 3/4" PIPE REDUCER	4	N2900261554082 - RDD - 1/27/2027 NO UPDATE ON AWARD MOR-26-107 ; ERP 1301378630

0517	CARGO CRANE CASUALTY MODE MODIFICATIONS	MALE CONNECTOR	4	N2900261554082 - RDD - 1/27/2027 NO UPDATE ON AWARD MOR-26-107 ; ERP 1301378630
0517	CARGO CRANE CASUALTY MODE MODIFICATIONS	MALE ELBOW	4	N2900261554082 - RDD - 1/27/2027 NO UPDATE ON AWARD MOR-26-107 ; ERP 1301378630
0517	CARGO CRANE CASUALTY MODE MODIFICATIONS	HOSE ASSEMBLY 3/4" ID X 24" LG	4	N2900261554082 - RDD - 1/27/2027 NO UPDATE ON AWARD MOR-26-107 ; ERP 1301378630
0520	LTFW COOLER OUTLET PIPING MODIFICATION	BELZONA LTFW COOLER SW OUTLET PIPE WRAP KIT	1	MATERIAL IS CONSIDERED HAZMAT. MSC WILL ARRANGE TO PICK UP THE MATERIAL FROM CONTRACTOR FACILITY ONCE READY. MSC TRANSPORTATION COMPANY IS REQUIRED TO CERTIFY THE HAZMAT BELZONA ST HERO REPAIR KIT, P/N: STPRK-1S, PRICE: 2967.25
0521	CHLOROPAC CONTROL AND POWER SUPPLY PANEL CONSOLIDATION RELOCATION	POWER SUPPLY CONTROLLER	1	PPE HAS SUBMITTED MOR-26-111 ON 04/23/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0521	CHLOROPAC CONTROL AND POWER SUPPLY PANEL	HMI - PROGRAMMED	1	PPE HAS SUBMITTED MOR-26-111 ON 04/23/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL

	CONSOLIDATION RELOCATION			SOLICITATION PRICING A PR CANNOT BE CREATED
0530	MAIN DIESEL GENERATOR PEDESTAL BEARING INSPECTION (5 YR)	DE BEARING SHELL SET	4	PPE HAS SUBMITTED MOR-26-108 ON 04/22/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0530	MAIN DIESEL GENERATOR PEDESTAL BEARING INSPECTION (5 YR)	DE BEARING SEALS	4	PPE HAS SUBMITTED MOR-26-108 ON 04/22/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0530	MAIN DIESEL GENERATOR PEDESTAL BEARING INSPECTION (5 YR)	NDE BEARING SHELL SET	4	PPE HAS SUBMITTED MOR-26-108 ON 04/22/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0530	MAIN DIESEL GENERATOR PEDESTAL BEARING INSPECTION (5 YR)	NDE BEARING SEALS	4	PPE HAS SUBMITTED MOR-26-108 ON 04/22/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0530	MAIN DIESEL GENERATOR PEDESTAL BEARING INSPECTION (5 YR)	LINER ZCA 35/315	3	RECEIVED AT MSC WAREHOUSE
0530	MAIN DIESEL GENERATOR PEDESTAL BEARING INSPECTION (5 YR)	LINER ZCQ 28/300 NDE BEARING SHELL SET	3	RECEIVED AT MSC WAREHOUSE

0530	MAIN DIESEL GENERATOR PEDESTAL BEARING INSPECTION (5 YR)	DE BEARING SEALS	4	RECEIVED AT MSC WAREHOUSE
0530	MAIN DIESEL GENERATOR PEDESTAL BEARING INSPECTION (5 YR)	LINER ZCQ 28/300 NDE BEARING SHELL SET	1	RECEIVED AT MSC WAREHOUSE
0530	MAIN DIESEL GENERATOR PEDESTAL BEARING INSPECTION (5 YR)	NDE BEARING SEALS	4	RECEIVED AT MSC WAREHOUSE
0530	MAIN DIESEL GENERATOR PEDESTAL BEARING INSPECTION (5 YR)	DE BEARING SHELL SET	1	RECEIVED AT MSC WAREHOUSE
0552	HOSE REPLACEMENT (5 YR)	AFTER COOLER GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	AFTER COOLER GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	STARTING AIR GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED

0552	HOSE REPLACEMENT (5 YR)	TURBO WATER GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	STARTING AIR GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	STARTING AIR GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	STARTING AIR GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	STARTING AIR GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	FUEL FILTER GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED

0552	HOSE REPLACEMENT (5 YR)	LUBRICATION GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	LUBRICATION GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	LUBRICATION GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	LUBRICATION GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	LUBRICATION GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	LUBRICATION GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED

0552	HOSE REPLACEMENT (5 YR)	LUBRICATION GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	LUBRICATION GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	LUBRICATION GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	LUBRICATION GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	LUBRICATION GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	LUBRICATION GROUP HOSE ASSEMBLY	2	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED

0552	HOSE REPLACEMENT (5 YR)	LUBRICATION GROUP HOSE ASSEMBLY	2	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	WATER GROUP FLEX CONNECTION	2	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	WATER GROUP FLEX CONNECTION	2	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	JACKET WATER HEATER HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	JACKET WATER HEATER HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	JACKET WATER HEATER HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED

0552	HOSE REPLACEMENT (5 YR)	JACKET WATER HEATER HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	AIR CLEANER GROUP HOSE ASSEMBLY	2	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	AIR CLEANER GROUP HOSE ASSEMBLY	2	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	FUEL FILTER GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	FUEL FILTER GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	FUEL SYSTEM HOSE ASSEMBLY	2	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED

0552	HOSE REPLACEMENT (5 YR)	FUEL SYSTEM HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0552	HOSE REPLACEMENT (5 YR)	TURBO WATER GROUP HOSE ASSEMBLY	1	PPE HAS SUBMITTED MOR-26-120 WI 552 ON 06/18/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED
0565D	FIXED GAS FIREFIGHTING SYSTEM INSPECTION AND TEST	DISCHARGE HOSE 2"X31"(USE W/200-395#CYLINDERS)	6	PPE HAS SUBMITTED MOR-26-121 ON 06/25/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED; PID: N32205-26-SIMACQ-DSM-PM6-0336
0565D	FIXED GAS FIREFIGHTING SYSTEM INSPECTION AND TEST	HOSE DISCHARGE 1 1/2 INCH X 24 INCHFLEXIBLE	4	PPE HAS SUBMITTED MOR-26-121 ON 06/25/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED; PID: N32205-26-SIMACQ-DSM-PM6-0336
0565D	FIXED GAS FIREFIGHTING SYSTEM INSPECTION AND TEST	3" S/S FLEX HOSE	37	PPE HAS SUBMITTED MOR-26-121 ON 06/25/2026 BUT UNTIL CONTRACTING HAS PROVIDED THE FINAL SOLICITATION PRICING A PR CANNOT BE CREATED; PID: N32205-26-SIMACQ-DSM-PM6-0336

0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	O-RING SEAL	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	O-RING SEAL	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	O-RING SEAL	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	COMPAC SEMI-FINISHED BEARING	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	KEY SET DWG F100168KY5	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	CAPSCREW, FLAT SOCKET HEAD	15	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR

				CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	BULKHEAD SEAL OVERHAUL KIT	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	BEARING RETAINER T-AKE CLASS	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	1/8" GASKET STERN TUBE MOUNTING ADAPTOR	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	1/8" GREEN TAKE STERN TUBE SEAL MOUNTING RING	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)

0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	JOINT 560 MOD 553 ND	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	ADHESIVE TAPE 50MM	4	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	VINYL TAPE, 1137081	9	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	BAILING SEAL W2T387640	6	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	PRESSURE TAPE W2T93058	3	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR

				CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	SILVER BAND - 76" LONG W3T105	3	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	BRUSH W2T387820	12	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	STAINLESS STEEL HOUSING STRAP	9	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	O-RING	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)

0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	RING, COPPER SEALING	2	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	O-RING WITH VULCANIZED JOINT	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	O-RING	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	O-RING	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	HEXAGON HEAD SCREW	12	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR

				CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	LOCKING WASHER M24	12	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	SCREW, HEX SOCKET HEAD CAP	12	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	O-RING SEAL	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	O-RING SEAL	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)

0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	O-RING SEAL	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	HCS M10X40X ASTM A480SS T-AKE STERN TUBE	14	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	CUP POINT, HEX SOCKET SET SCREW	2	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	PLUG, HEXAGON SOCKET COLLAR	2	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	DUBO RETAINING RING M10	24	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR

				CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	DUBO RETAINING RING M12	52	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	DUBO RETAINING RING M16	84	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	MAJOR OVERHAUL KIT 712 MD/SERVICE KIT A	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	FACE CHANGE OUT KIT MD/SERVICE KIT B	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)

0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	SERVICE KIT A, 744 TYPE A8 SEAL/SERVICE KIT A	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	SEAT ASSY 712 MD	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	WALKERSELE M1/D7 650X714X25	2	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	TAKE RUDDER ORING OEM KITS	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	T-AKE RUDDER SEAL HOUSING	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR

				CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0903	CSI PROPELLER SHAFT AND STERN TUBE INSPECTION (5YR)(SCSI)	RUDDER BEARING 863.28OD X 80	1	PPE HAS SUBMITTED MOR-26-109 ON 04/23/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS ; PID N32205-26-SIMACQ-DSM-PM6-0198 (MOR CONTAINS MULTIPLE WIS, 0903,0904, 0954)
0904	STERN TUBE SEAL INSPECTION (FW SYSTEM) (5 YR) (SCSI)	SERVICE KIT A	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0904	STERN TUBE SEAL INSPECTION (FW SYSTEM) (5 YR) (SCSI)	SERVICE KIT B	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0904	STERN TUBE SEAL INSPECTION (FW SYSTEM) (5 YR) (SCSI)	SERVICE KIT A	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0904	STERN TUBE SEAL INSPECTION (FW SYSTEM) (5 YR) (SCSI)	SERVICE KIT B	1	LISTED IN WORK SPEC, NO MOR SUBMITTED BY THE PPE
0954	RUDDER AND STERN FRAME EXAMIINATION (5YR)	INTERNAL SEAL KIT	1	SPS N2900261324076 MOR-26-112 ERP: 1301369116 PID: N32205-26-SIMACQ-DSM-PM6-0200 RDD – 1/27/2027 NO UPDATE ON AWARD

0954	RUDDER AND STERN FRAME EXAMIINATION (5YR)	SEAL KIT	1	SPS N2900261324076 MOR-26-112 ERP: 1301369116 PID: N32205-26-SIMACQ-DSM-PM6-0200 RDD – 1/27/2027 NO UPDATE ON AWARD
0954	RUDDER AND STERN FRAME EXAMIINATION (5YR)	VALVES FOR SEAL PRESSURE	6	SPS N2900261324076 MOR-26-112 ERP: 1301369116 PID: N32205-26-SIMACQ-DSM-PM6-0200 RDD – 1/27/2027 NO UPDATE ON AWARD
0954	RUDDER AND STERN FRAME EXAMIINATION (5YR)	COVER SEAL	1	SPS N2900261324076 MOR-26-112 ERP: 1301369116 PID: N32205-26-SIMACQ-DSM-PM6-0200 RDD – 1/27/2027 NO UPDATE ON AWARD
0954	RUDDER AND STERN FRAME EXAMIINATION (5YR)	O-RINGS FOR HYDRAULIC NUT	1	SPS N2900261324076 MOR-26-112 ERP: 1301369116 PID: N32205-26-SIMACQ-DSM-PM6-0200 RDD – 1/27/2027 NO UPDATE ON AWARD

0954	RUDDER AND STERN FRAME EXAMIINATION (5YR)	O-RINGS FOR HYDRAULIC NUT	1	SPS N2900261324076 MOR-26-112 ERP: 1301369116 PID: N32205-26-SIMACQ-DSM-PM6-0200 RDD – 1/27/2027 NO UPDATE ON AWARD
0954	RUDDER AND STERN FRAME EXAMIINATION (5YR)	THRUST BEARING	1	SPS N2900261324076 MOR-26-112 ERP: 1301369116 PID: N32205-26-SIMACQ-DSM-PM6-0200 RDD – 1/27/2027 NO UPDATE ON AWARD
0954	RUDDER AND STERN FRAME EXAMIINATION (5YR)	LOWER LINER	1	SPS N2900261324076 MOR-26-112 ERP: 1301369116 PID: N32205-26-SIMACQ-DSM-PM6-0200 RDD – 1/27/2027 NO UPDATE ON AWARD
0954	RUDDER AND STERN FRAME EXAMIINATION (5YR)	UPPER LINER	1	SPS N2900261324076 MOR-26-112 ERP: 1301369116 PID: N32205-26-SIMACQ-DSM-PM6-0200 RDD – 1/27/2027 NO UPDATE ON AWARD
0954	RUDDER AND STERN FRAME EXAMIINATION (5YR)	FILTER ELEMENT,AIR CONDITIONING	1	N2900261324077 – NSN RDD- 1/27/2027

0956	OVERHAULING SEA VALVES (5YR) CRANE	24" SERIES 200 LUG BUTTERFLY VALVE	3	RECEIVED AT MSC WAREHOUSE
0956	OVERHAULING SEA VALVES (5YR) CRANE	4" SERIES 225 LUG BUTTERFLY VALVE	1	RECEIVED AT MSC WAREHOUSE
0956	OVERHAULING SEA VALVES (5YR) CRANE	12" SERIES 225 LUG BUTTERFLY VALVE	1	RECEIVED AT MSC WAREHOUSE
0956	OVERHAULING SEA VALVES (5YR) CRANE	4" BRZ SWING CHECK REBUILD KIT	1	SPS N2900261254069 MOR-26-114; ERP: 1301367021; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD – 1/27/2027 NO UPDATE ON AWARD
0956	OVERHAULING SEA VALVES (5YR) CRANE	6" BRZ SCUPPER W/CLOSING DEVICE REBUILD KIT	1	SPS N2900261254069 MOR-26-114; ERP: 1301367021; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD – 1/27/2027 NO UPDATE ON AWARD
0956	OVERHAULING SEA VALVES (5YR) CRANE	3" BRZ SCUPPER W/CLOSING DEVICE	1	SPS N2900261254069 MOR-26-114; ERP: 1301367021; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD – 1/27/2027 NO UPDATE ON AWARD

0956	OVERHAULING SEA VALVES (5YR) CRANE	2" BRZ SCUPPER W/CLOSING DEVICE	6	SPS N2900261254069 MOR-26-114; ERP: 1301367021; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD – 1/27/2027 NO UPDATE ON AWARD
0956	OVERHAULING SEA VALVES (5YR) CRANE	PIMA-MODEL 1626 BRZ, 2-INCH SWING CHECK VALVE W/CLOSING DEVICE	6	SPS N2900261254069 MOR-26-114; ERP: 1301367021; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD – 1/27/2027 NO UPDATE ON AWARD
0956	OVERHAULING SEA VALVES (5YR) CRANE	MILWAUKEE MODEL 5071, 3-INCH SWING CHECK VALVE W/CLOSING DEVICE	1	SPS N2900261254069 MOR-26-114; ERP: 1301367021; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD – 1/27/2027 NO UPDATE ON AWARD
0956	OVERHAULING SEA VALVES (5YR) CRANE	PIMA-MODEL 1626, BRZ, 6-INCH SCUPPER	1	SPS N2900261254069 MOR-26-114; ERP: 1301367021; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD – 1/27/2027 NO UPDATE ON AWARD
0956	OVERHAULING SEA VALVES (5YR) CRANE	30" SERIES 200 LUG BUTTERFLY VALVE	4	SPS N2900261254070 MOR-26-113; ERP: 1301367023; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD - 1/27/2027 NO UPDATE ON AWARD

0956	OVERHAULING SEA VALVES (5YR) CRANE	24" SERIES 200 LUG BUTTERFLY VALVE	3	SPS N2900261254070 MOR-26-113; ERP: 1301367023; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD - 1/27/2027 NO UPDATE ON AWARD
0956	OVERHAULING SEA VALVES (5YR) CRANE	4" SERIES 225 LUG BUTTERFLY VALVE	2	SPS N2900261254070 MOR-26-113; ERP: 1301367023; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD - 1/27/2027 NO UPDATE ON AWARD
0956	OVERHAULING SEA VALVES (5YR) CRANE	4" SERIES 225 LUG BUTTERFLY VALVE	1	SPS N2900261254070 MOR-26-113; ERP: 1301367023; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD - 1/27/2027 NO UPDATE ON AWARD
0956	OVERHAULING SEA VALVES (5YR) CRANE	6" SERIES 225 LUG BUTTERFLY VALVE	1	SPS N2900261254070 MOR-26-113; ERP: 1301367023; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD - 1/27/2027 NO UPDATE ON AWARD
0956	OVERHAULING SEA VALVES (5YR) CRANE	2" SERIES 225 LUG BUTTERFLY VALVE	1	SPS N2900261254070 MOR-26-113; ERP: 1301367023; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD - 1/27/2027

				NO UPDATE ON AWARD
0956	OVERHAULING SEA VALVES (5YR) CRANE	12" SERIES 225 LUG BUTTERFLY VALVE	1	SPS N2900261254070 MOR-26-113; ERP: 1301367023; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD - 1/27/2027 NO UPDATE ON AWARD
0956	OVERHAULING SEA VALVES (5YR) CRANE	16" SERIES 225 LUG BUTTERFLY VALVE	1	SPS N2900261254070 MOR-26-113; ERP: 1301367023; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD - 1/27/2027 NO UPDATE ON AWARD
0956	OVERHAULING SEA VALVES (5YR) CRANE	8" SERIES 225 LUG BUTTERFLY VALVE	2	SPS N2900261254070 MOR-26-113; ERP: 1301367023; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD - 1/27/2027 NO UPDATE ON AWARD
0956	OVERHAULING SEA VALVES (5YR) CRANE	VALVE,STOP-CHECK	4	N2900261264073 EDD - 12/30/2026
0956	OVERHAULING SEA VALVES (5YR) CRANE	VALVE,STOP-CHECK	2	N2900261264074 C2 STATUS - REJECTED. FUNDS NOT AVAILABLE TO PROCESS.

0956	OVERHAULING SEA VALVES (5YR) CRANE	VALVE,STOP-CHECK	2	N2900261264075 EDD - 12/30/2026
0956	OVERHAULING SEA VALVES (5YR) CRANE	LADISH- FIGURE 7275 SS, 1-INCH GLOBE STOP CHECK VALVE	4	SPS N2900261484081 MOR-26-115; ERP 1301373638; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD – 1/27/2027 NO UPDATE ON AWARD
0956	OVERHAULING SEA VALVES (5YR) CRANE	LADISH-FIGURE 7275 SS, 1.5 INCH GLOBE STOP CHECK VALVE	2	SPS N2900261484081 MOR-26-115; ERP 1301373638; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD – 1/27/2027 NO UPDATE ON AWARD
0956	OVERHAULING SEA VALVES (5YR) CRANE	LADISH-FIGURE 7275 SS, 2-INCH GLOBE STOP CHECK VALVE	2	SPS N2900261484081 MOR-26-115; ERP 1301373638; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD – 1/27/2027 NO UPDATE ON AWARD
0956	OVERHAULING SEA VALVES (5YR) CRANE	LADISH-FIGURE 8275 SS, 2-INCH GATE VALVE	7	SPS N2900261484081 MOR-26-115; ERP 1301373638; PID: N32205-26-SIMACQ-DSM-PM6-0201 RDD – 1/27/2027 NO UPDATE ON AWARD
0963	SEA CHEST MARINE GROWTH PREVENTION SYSTEM (5 YR)	CHLOROPAC CELL 1/2LB NO TAPS	2	PPE HAS SUBMITTED MOR-26-116 WI 963 ON 06/17/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS

0963	SEA CHEST MARINE GROWTH PREVENTION SYSTEM (5 YR)	CHLOROPAC CELL 1/2LB 1 TAP	1	PPE HAS SUBMITTED MOR-26-116 WI 963 ON 06/17/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS
0963	SEA CHEST MARINE GROWTH PREVENTION SYSTEM (5 YR)	CHLOROPAC CELL 1LB NO TAPS	2	PPE HAS SUBMITTED MOR-26-116 WI 963 ON 06/17/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS
0963	SEA CHEST MARINE GROWTH PREVENTION SYSTEM (5 YR)	CHLOROPAC CELL 1LB 1 TAP	2	PPE HAS SUBMITTED MOR-26-116 WI 963 ON 06/17/2026 BUT LTD IS CURRENTLY WAITING FOR PROGRAM APPROVAL TO PROCESS
1001	GYPSY WINCH MASTER CONTROL PEDESTAL; REFURBISMENT	STAINLESS STEEL PLATE	13	RECEIVED AT MSC WAREHOUSE
1001	GYPSY WINCH MASTER CONTROL PEDESTAL; REFURBISMENT	STUFFING TUBE	13	RECEIVED AT MSC WAREHOUSE
1001	GYPSY WINCH MASTER CONTROL PEDESTAL; REFURBISMENT	BOLT, MACHINE 5/1618 X 3/4LG CRES	60	RECEIVED AT MSC WAREHOUSE
1001	GYPSY WINCH MASTER CONTROL PEDESTAL; REFURBISMENT	NUT, SELFLOCKING 5/1618 CRES	60	RECEIVED AT MSC WAREHOUSE
1001	GYPSY WINCH MASTER CONTROL PEDESTAL; REFURBISMENT	GARLOCK BLUEGARD 3000 1/8" THICK 4" 150# FULL FACE GASKET, DIMENSIONS 41/2" ID X 9" OD WITH (8) 3/4" HOLES ON 71/2" BC	13	RECEIVED AT MSC WAREHOUSE

1001	GYPSY WINCH MASTER CONTROL PEDESTAL; REFURBISMENT	WEATHERRESISTANT EPDM RUBBER SHEET WITH ADHESIVEBACK, 12" X 12", 1/8" THICK	13	RECEIVED AT MSC WAREHOUSE
1001	GYPSY WINCH MASTER CONTROL PEDESTAL; REFURBISMENT	316 STAINLESS STEEL HEX HEAD SCREW 5/8"11 THREAD SIZE, 13/4" LONG	120	RECEIVED AT MSC WAREHOUSE
1001	GYPSY WINCH MASTER CONTROL PEDESTAL; REFURBISMENT	ANTISEIZE COMPOUND	1	RECEIVED AT MSC WAREHOUSE
1001	GYPSY WINCH MASTER CONTROL PEDESTAL; REFURBISMENT	GASKET SEALANT TYP 2	2	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	SEAL PLAIN	80	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	LOCK WASHER 1/2	2	RECEIVED AT MSC WAREHOUSE

1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	SCREW CAP HEX HD ½-13 X 1”	80	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	SCREW CAP HEX HD 5/8-11 X 1.5”	40	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	LOCK WASHER 5/8	1	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF	GASKET	5	RECEIVED AT MSC WAREHOUSE

	EXTERNAL FAN BRACKET			
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	GASKET	5	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	GASKET	5	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	PLUG, PIPE	40	RECEIVED AT MSC WAREHOUSE

1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	SCREW CAP HEX HD ½-13 X.875”	5	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	WASHER, FLAT, COPPER	5	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	SCREW CAP HEX HD	25	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF	WASHER, LOCK 5/16	1	RECEIVED AT MSC WAREHOUSE

	EXTERNAL FAN BRACKET			
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	RING, RETAINING	5	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	BREATHER	5	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	GASKET	5	RECEIVED AT MSC WAREHOUSE

1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	RECTIFIER, METALLIC	5	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	SEALING COMPOUND	2	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	WASHER, LOCK 1/4	2	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF	ANTISEIZE COMPOUND	2	RECEIVED AT MSC WAREHOUSE

	EXTERNAL FAN BRACKET			
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	SEAL, LIP	5	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	SCREW CAP HEX HD ¼-20 X .5”	1	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	SCREW CAP HEX HD ¼-20 X .625”	1	RECEIVED AT MSC WAREHOUSE

1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	SCREW CAP HEX HD ¼-20 X .75”	1	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	SCREW CAP HEX HD ½-13 X 1.25”	40	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF EXTERNAL FAN BRACKET	NUT, SELFLOCKING ¼-20	100	RECEIVED AT MSC WAREHOUSE
1002	SLIDING BLOCK FAN COWL AND BAFFLES REPLACEMENT WITH STAINLESS STEEL COMPONENTS AND PRESERVATION OF	SCREW CAP, SOCKET HEAD ¼-20 X .5”	40	RECEIVED AT MSC WAREHOUSE

	EXTERNAL FAN BRACKET			
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	UNREP CHAIN, DOUBLE STRAND	1000	N2900261264072 MOR-26-117; ERP: 1301373836; PID: N32205-26-SIMACQ-DSM-PM6-0203 RDD – 1/27/2027 NO UPDATE ON AWARD
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	CONNECTING LINK HOT DIPPED	10	N2900261264072 MOR-26-117; ERP: 1301373836; PID: N32205-26-SIMACQ-DSM-PM6-0203 RDD – 1/27/2027 NO UPDATE ON AWARD
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	OFF SET LINK HOT DIPPED	4	N2900261264072 MOR-26-117; ERP: 1301373836; PID: N32205-26-SIMACQ-DSM-PM6-0203 RDD – 1/27/2027 NO UPDATE ON AWARD
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	SEAL	120	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	RETAINER, ROLLER,BEARING	120	RECEIVED AT MSC WAREHOUSE

1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	RETAINER, ROLLER,NEEDLE	60	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	ROLLER,LINEAR-ROTARY MOTION	60	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	RING,RETAINING	40	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	WASHER,FLAT	40	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	SET SCREW	40	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	FITTING,LUBRICATION	6	RECEIVED AT MSC WAREHOUSE

1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	SCREW CAP,HEXAGON HEAD	2	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	WASHER,LOCK	2	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	SCREW CAP,HEXAGON HEAD	2	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	WASHER ,LOCK	2	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	BOLT,MACHINE	30	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	NUT,SELF-LOCKING,HEXAGON	10	RECEIVED AT MSC WAREHOUSE

1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	VALVE,SAFETY RELIEF	10	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	SEAL,PLAIN	5	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	RING,RETAINING	5	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	BEARING,ROLLER,CYLINDRICAL	5	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	SEAL,PLAIN	5	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	SCREW,CAP,HEXAGON HEAD	30	RECEIVED AT MSC WAREHOUSE

1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	SCREW,CAP,HEXAGON HEAD	60	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	SCREW,CAP,HEXAGON HEAD	1	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	SCREW,CAP,HEXAGON HEAD	30	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	WASHER, LOCK	30	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	SCREW,CAP,HEXAGON HEAD	40	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	WASHER, LOCK	1	RECEIVED AT MSC WAREHOUSE

1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	SEAL,PLAIN	10	AAC - Y -TERMINAL ITEM - CJ REJECTED STATUS
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	NUT,SELF-LOCKING,HEXAGON	40	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	BEARING,ROLLER,TAPERED	5	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	SPACER,RING	25	EDD - 10/09/2026
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	CONE AND ROLLERS,TAPERED ROLLER BEARING	50	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	CUP,TAPERED ROLLER BEARING	10	RECEIVED AT MSC WAREHOUSE

1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	SCREW CAP,HEXAGON HEAD	50	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	WASHER, LOCK	1	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	WASHER, SPRING TENSION	120	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	SEAL, PLAIN	10	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	CUP, TAPERED ROLLER BEARING	5	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	BEARING,ROLLER,TAPERED	5	EDD - 2/28/2027

1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	WASHER, FLAT	10	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	NUT,SELF-LOCKING,HEXAGON	10	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	SCREW,CAP,HEXAGON HEAD	10	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	BEARING UNIT,PLAIN	5	EDD – 11/30/2026
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	WASHER,FLAT	44	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	NUT,SELF-LOCKING,HEXAGON	50	RECEIVED AT MSC WAREHOUSE

1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	SCREW,CAP,HEXAGON HEAD	25	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	WASHER,LOCK	1	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	PIN, COTTER	1	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	PIN, COTTER	1	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	BEARING,ROLLER,NEEDLE	60	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	BEARING,ROLLER,CYLINDRICAL	5	RECEIVED AT MSC WAREHOUSE

1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	WASHER, FLAT	1	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	BOLT,SHOULDER	10	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	SCREW,CAP,SOCKET HEAD	180	NO EDD RDD – 1/27/2027
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	NUT,SELF-LOCKING,HEXAGON	60	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	WASHER, FLAT	1	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	NUT,SELF-LOCKING,HEXAGON	30	RECEIVED AT MSC WAREHOUSE

1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	SCREW,CAP,HEXAGON HEAD	20	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	WASHER, FLAT	1	RECEIVED AT MSC WAREHOUSE
1055	TRANSFER HEAD SLIDING BLOCK REFURBISHMENT AND CHAIN REPLACEMENT (5 YR)	BEARING UNIT,PLAIN	5	EDD – 1/2/2027
1074	CCSI HIGH PRESSURE AIR RELIEF VALVE CALIBRATION (2 YR)	O-RING	5	RECEIVED AT MSC WAREHOUSE AT MSC WAREHOUSE
1074	CCSI HIGH PRESSURE AIR RELIEF VALVE CALIBRATION (2 YR)	SEAT, VALVE	5	RECEIVED AT MSC WAREHOUSE AT MSC WAREHOUSE
1074	CCSI HIGH PRESSURE AIR RELIEF VALVE CALIBRATION (2 YR)	STEM, FLUID VALVE	5	RECEIVED AT MSC WAREHOUSE AT MSC WAREHOUSE
1074	CCSI HIGH PRESSURE AIR RELIEF VALVE CALIBRATION (2 YR)	SPRING, VALVE	5	RECEIVED AT MSC WAREHOUSE AT MSC WAREHOUSE

1074	CCSI HIGH PRESSURE AIR RELIEF VALVE CALIBRATION (2 YR)	O-RING	22	RECEIVED AT MSC WAREHOUSE AT MSC WAREHOUSE
1074	CCSI HIGH PRESSURE AIR RELIEF VALVE CALIBRATION (2 YR)	O-RING	22	RECEIVED AT MSC WAREHOUSE AT MSC WAREHOUSE
1074	CCSI HIGH PRESSURE AIR RELIEF VALVE CALIBRATION (2 YR)	VALVE,SAFETY RELIEF	5	RECEIVED AT MSC WAREHOUSE AT MSC WAREHOUSE
1074	CCSI HIGH PRESSURE AIR RELIEF VALVE CALIBRATION (2 YR)	DISK,VALVE	2	RECEIVED AT MSC WAREHOUSE AT MSC WAREHOUSE
1074	CCSI HIGH PRESSURE AIR RELIEF VALVE CALIBRATION (2 YR)	KIT, GASKET	2	RECEIVED AT MSC WAREHOUSE AT MSC WAREHOUSE
1074	CCSI HIGH PRESSURE AIR RELIEF VALVE CALIBRATION (2 YR)	SPRING	2	RECEIVED AT MSC WAREHOUSE AT MSC WAREHOUSE
FY15 CLASS BUY	LIQUID CARGO FUEL SYSTEMS UPGRADE	CHDIS 8NES600T RATING PLUG FOR	1	RECEIVED AT MSC WAREHOUSE AT MSC WAREHOUSE
FY15 CLASS BUY	LIQUID CARGO FUEL SYSTEMS UPGRADE	CUSTOM COMBINATION RVSS CONTROLLER, MAX 400HP@460VAC, S801 SOFT START, MAX. 477A FLA, LOCAL/REMOTE SW., START/STOP, PB, RED STOP & GREEN RUN LTS., AMBER TRIPPED/REST LT., NEMA-1 ENCLOSURE, 37WX74.75HX1	1	RECEIVED AT MSC WAREHOUSE AT MSC WAREHOUSE

FY15 CLASS BUY	LIQUID CARGO FUEL SYSTEMS UPGRADE	FDB3015H08, TYPE FDB, 3-P, 15A TRIP, 600V CLASS, MARINE APPLICATION, LOAD TERMINALS ONLY *HIS BREAKER IS MADE TO ORDER AT THE DOM. REBULIC PLANT. EST.10 DAYS TO SHIP, 3-4 WEEKS TRANSIT VIA STANDARD	1	RECEIVED AT MSC WAREHOUSE AT MSC WAREHOUSE
FY15 CLASS BUY	LIQUID CARGO FUEL SYSTEMS UPGRADE	NGH308032ECH08, NGH, 3P, 800A, ADJ. TRIP, DIGITRIP 310+ LSI, 100% RATED BREAKER, MARINE APPLICATION *THIS REPLACED THE CHND3800T32WH08 FOR NEW APPLICATIONS, IT HAS THE SAME FORM AND FIT, BUT HAS AN AD	1	RECEIVED AT MSC WAREHOUSE AT MSC WAREHOUSE
FY2026 CLASS BUY	HONEYWELL CONDUCTIVITY METERS	HONEYWELL CONDUCTIVITY METER UDA2181 UNIVERSAL ANALYZER SERIES, MODEL UDA2182-CC1-NN2-NN-N-0E00-EE-000	28	N2900261914085 ERP: 1301391854 N32205-26-SIMACQ-DSM-PM6-0298 NO UPDATE ON AWARD
MOR-26-1001	MEV-MHE BATTERY REPLACEMENT	18-G75-21EE, 750 AH BATTRERY, VRLA LOW MAINT GEL, IST6F72	6	SPS - N2900261484080 N3220526P0034 EDD – 11/26/26
MOR-26-1001	MEV-MHE BATTERY REPLACEMENT	36-G105-9 EE, 420 AH BATTERY, VRLA LOW MAINT GEL, IST8178	2	SPS - N2900261484080 N3220526P0034 EDD – 11/26/26
MOR-26-1001	MEV-MHE BATTERY REPLACEMENT	18-G75-27EE, 975 AH BATTERY, VRLA LOW MAINT GEL,IST6H51	3	SPS - N2900261484080 N3220526P0034 EDD – 11/26/26

NAME OF WHO DID THE REVIEW: **KEVIN CABRERA**
NAME OF THE PORT ENGINEER: **JOSEPH FADER**
DATE NOTIFIED PPE/LTD: **7/14/26**