Ship/HULL NO.	Ship/HULL NAME	JON:	ICN:	Rev:	Key Op:
YON-285	BARGE		89MVA86401	-	A01

TITLE:

Temporary Pier Shack; provide

JOB SPECIFICATION

Anticipated Award Date:	Production Completion Date:	PREPARING ACTIVITY:
9/1/2026	4/2/2027	SASEBO
POP Start Date: 9/28/2026	POP End Date: 5/30/2027	

PREPARED BY: S.OOHIRA	CODE E_OO	DATE 1/29/2026
APPROVED BY: S.MURAKAMI	CODE S225	
CONCURRED BY: A.OKA	CODE S233	
ASSIST PLANNER'S NAME:	CODE	
ASSIST PLANNER'S NAME:	CODE	
ASSIST PLANNER'S NAME:	CODE	

DESCRIPTION:

JSN(S): CASREP

S/F CONTACT: CWP # CCNS #

Approved by S300/S900 T. ESCRITOR-YAMADA PM S320 Date: 2/2/2026 AVL: ~~7B1~~ 6B1

LWC:

Work Completed

S/Force: Rate: Date:

Ship Supt: Date: SRF CONTROL NO.: 1301348511

WORK CERTIFICATION SIGNATURES

COMPLETION OF WORK REVIEW:	BADGE NO.:	SHOP/CODE:	PHONE:	DATE: