JUN 2026 Equipment Only Consolidation Schedule

Dates*	Milestone – All Modalities
6/30/2026	Requirements due to the NAC in FORCE
8/05/2026	Publish Pre-Solicitation Notice
8/12/2026	Post Requirements and Request for Offers (RFO)
8/26/2026	Vendors to submit Equipment Questions to NAC
9/16/2026	NAC Published Responses to Vendor Questions via Amendment
10/14/2026	Vendors to Submit Offers to NAC
10/21/2026	Customers Receive Vendor Offers via the Shared Drive
11/12/2026	Customers Submit Technical Evaluations (Best Value Selections)
11/18/2026	NAC Assigns CO Workload
2/16/2027	Goal to Award Delivery Orders (90 Days from Assignment)

*Dates are estimates and are subject to change