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Notice to Prospective Bidders 

IFB No. 130890 - Building 44 Roof & Structural Wood Replacement 
Joint Forces Training Base - Los Alamitos, CA 

 
 
7/13/2026 
 
You are invited to review and respond to this IFB. In submitting your bid, you must comply with these 
instructions. In addition to those programs and preferences that are specified in this solicitation, 
Prospective Contractors are encouraged to consider programs and preferences that are available, such 
as those for the use of small businesses, disadvantaged businesses, disabled veteran businesses, and 
other businesses covered by State and Federal programs and preferences. 
 
The DVBE Participation Program applies, and a five percent (5%) goal is required for this IFB. The 
DVBE Incentive Program may also apply to this IFB. See Section 4, Special Programs, Disabled 
Veteran Business Enterprise (DVBE) Program Requirement, in this IFB for requirements. 
 
As required by Government Code 14838, the California Military Department (CMD) is committed to 
meeting the State’s 25 percent (25%) Small Business (SB) participation goal. Certified SBs, Micro 
Businesses (MB), and contractors willing to commit to subcontracting a minimum of 25 percent (25%) 
of their net bid price to certified SBs or MBs are encouraged to submit bids. See Section 4, Special 
Programs, Small Business (SB) or Microbusiness (MB) Preference, in this IFB for requirements. 
 
In the opinion of CMD, this IFB is complete and without need of explanation. However, if you have 
questions, or should you need any clarifying information, the contact person for this IFB is: 
 

Robert Hawkins 
California Military Department 

10601 Bear Hollow Drive 
Rancho Cordova, CA 95670 

Robert.Hawkins@cmd.ca.gov 
 
Please note that no verbal information given will be binding upon the State unless such information is 
issued in writing as an official addendum. 
 
Technical questions regarding this solicitation will be addressed, in writing, and in accordance with the 
Questions and Answers portion of this IFB. See Section 3, Key Actions Dates for more details. 
 
 
Robert Hawkins 
Contracting Administrator 

mailto:Robert.Hawkins@cmd.ca.gov
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1. Purpose and Description of Services 

 
a. Contractor agrees to provide to CMD Building 44 Roof & Structural Wood Replacement 

services, as described herein: 
 
Contractor shall provide all materials, labor, bonds, licenses, insurance, equipment, tools, 
permits, taxes, transportation, and fees for the complete construction, demolition, structural 
timber repair, and full replacement of the roof system at Building 44. 

 
Contractor shall have 365 calendar days to complete the Work. 

 
2. Bidder Minimum Qualifications 

 
a. The Prime Bidder must be either an individual or firm currently licensed to do business in 

California and provide proof of such as required in Attachment 1 – Required Attachment 
Checklist. 

 
b. The Prime Bidder must have a business license or incorporation papers for their respective 

State showing that their company is in good standing in that state, if the Prime Bidder’s base 
of operation is located outside the State of California and provide proof of such as required 
in Attachment 1 – Required Attachment Checklist. 

 
c. Pursuant to Public Contract Code section 2010, a person that submits a bid or proposal to 

[…] a state agency with respect to any contract in the amount of $100,000.00 shall complete 
the Attachment 10 – California Civil Rights Laws. 

 
d. The Prime Contractor shall possess a B - General Building Contractor and/or C-39 - 

Roofing Contractor license issued by the California Contractors State Licensing Board 
(CSLB). The Prime Contractor shall also possess a C-22 - Asbestos Abatement Contractor 
license. If the Prime Contractor does not possess a C-22, then they shall hire a subcontractor 
with a C-22 license. 

 
e. Failure of Bidder to sufficiently provide any or all of the minimum qualifications, in the opinion 

of CMD, will result in the Bidder’s bid deemed non-responsive. 
 

f. By submitting its bid, Bidder certifies, under penalty of perjury, that its Contractors State 
License Board (CSLB) license is in a classification appropriate to the work to be undertaken 
as identified in the Attachment 12 – Sample Standard Agreement, Exhibit A, Scope of 
Work. This requirement has also been added in the Attachment 12 – Sample Standard 
Agreement, Exhibit E. Refer to Section 3, Bid Requirements and Information, 
Contractor’s License, for submittal requirements. 

 
g. Failure of Bidder to sufficiently provide any or all of the minimum qualifications, in the opinion 

of CMD, will result in the Bidder’s bid deemed non-responsive. 
 

3. Bid Requirements and Information 
 

a. Key Action Dates 
 

It is recognized that time is of the essence. All bidders are hereby advised of the following 
schedule and will be expected to adhere to the required dates and times. 
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Event Date Time (PST) 
IFB published on Cal eProcure 7/13/2026 2:00 PM 
Mandatory Pre-Bid Job Walk 7/22/2026 11:00 AM 
Request for Information (RFI) Submission Deadline 8/5/2026 5:00 PM 
Bid Submission Deadline 8/31/2026 2:00 PM 
Public Bid Opening 8/31/2026 2:15 PM 

 
b. Mandatory Pre-Bid Job Walk 

 
i. A mandatory pre-bid job walk is scheduled at 11:00 AM on 7/22/2026 for the purpose 

of viewing the site. Arrive at least 15 minutes early and bring business cards. 
 

ii. Designated Meeting Location:  
 

1. Joint Forces Training Base – 11200 Lexington Drive, Los Alamitos, CA 90720 
 

a. After obtaining the required security clearance, prospective bidders 
shall enter through the main gate, park in the designated area behind 
Building 244 to the left, and await further instructions from authorized 
contracting or delegated department personnel. 

 
iii. Failure to arrive at the designated meeting location by the scheduled start time may 

result in disqualification from submitting a bid. All prospective bidders must comply 
with current federal requirements, such as the acceptable identification, vehicle 
registration and insurance, when accessing federal facilities. 

 
iv. In the event a potential prime contractor is unable to attend the mandatory pre-bid 

walk-through, an authorized representative may attend on their behalf. The 
representative may only sign-in for one (1) company. Subcontractors may not 
represent a potential prime contractor at a mandatory pre-bid walkthrough. No bid will 
be accepted unless the bidder or their authorized representative was in attendance. 

 
c. Request for Information (RFI) Period 

 
i. Potential Bidders who attended the mandatory pre-bid job walk may submit written 

questions regarding the project by 8/5/2026. All questions should be emailed in writing 
to Robert.Hawkins@cmd.ca.gov. NO QUESTIONS will be entertained after 8/5/2026. 

 
ii. Written questions must include: the individual's name, firm name, complete address 

and must reference IFB No. 130890. 
 

iii. Written responses to all questions will be collectively compiled and posted to the Cal 
eProcure website (https://caleprocure.com/pages/index.aspx). It is the responsibility 
of the Bidder to access the website for any changes or addenda that may be posted. 
Refer to this IFB, Section 3, A, Key Action Dates, for the schedule of events and 
dates/times. 

 
 
 

mailto:Robert.Hawkins@cmd.ca.gov
https://caleprocure.com/pages/index.aspx
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d. Costs Included in Bid Rates 

 
Bid prices/rates shall include the cost of employer payments to or on behalf of employees, 
subsistence, travel, compensation insurance premiums, unemployment contributions, social 
security taxes, contract bond premiums, and any other taxes or assessments, including but 
not limited to, sales and use taxes required by law or otherwise and no additional allowance 
will be paid unless separate payment provisions in the Agreement should specifically provide 
otherwise. 

 
e. Employment of undocumented Workers 

 
No State agency or department, as defined in California Public Contract Code Section 
10335.7, that is subject to this code, shall award a public works contract to a bidder or 
contractor, nor shall a bidder or contractor be eligible to bid for or receive a Public Works 
Agreement, who has, in the preceding five (5) years, been convicted of violating a State or 
Federal law regarding the employment of undocumented workers (Pub. Cont. Code Section 
6101). 

 
f. State General Prevailing Wage Rates 

 
The predetermined general prevailing wage rates published by the Director of Industrial 
Relations may be obtained via the Internet: 
https://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. It is the bidder's responsibility to 
use the correct classification determination published by the Department of Industrial 
Relations. 

 
g. Postconsumer Content Certification 

 
Your signature affixed hereon and dated on the Bid/Bidder Certification Sheet, Attachment 2 
shall signify that you are aware of the recycle materials, goods, and supplies program 
requirements of Public Contract Code Sections 12200 and 12205, and that the Recycled-
Content Certification will be required for the successful contractor. The awarded bidder will 
be required to complete a Postconsumer-Content Certification (CalRecycle 74) and provide 
the form with the signed Agreement. An incomplete form or failure to provide a completed 
form will result in cancellation of the Agreement. The Postconsumer-Content Certification 
(CalRecycle 74 form) may be downloaded from CalRecycle’s website: 
https://calrecycle.ca.gov/. 

 
h. Mandatory Organic Waste Recycling 

 
The Contractor generating organic waste or commercial solid waste shall arrange for the 
recycling services required by this section in a manner that is consistent with State and local 
laws and requirements, including a local ordinance or local jurisdiction's franchise agreement, 
applicable to the collection, handling, or recycling of organic waste and commercial solid 
waste. This requirement does not modify, limit or abrogate the Contractors right to sell or 
donate its recyclable organic waste materials consistent with the requirements of Public 
Resources Code Sections 42649.8 et seq. 
 
 

 

https://www.dir.ca.gov/OPRL/DPreWageDetermination.htm
https://calrecycle.ca.gov/
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i. Motor Carrier Permit Requirements 

 
i. Contractor is responsible for determining whether California Vehicle Code Sections 

34601 and 34620 require Contractor to have a valid Motor Carrier Permit (MCP) 
issued by the Department of Motor Vehicles (DMV) in order for Contractor to lawfully 
perform any part or aspect of the work described in Exhibit A, Scope of Work, and, if 
California Vehicle Code Sections 34601 and 34620 do require same for any part or 
aspect of such work, Contractor must have a valid MCP(s) issued from the DMV for 
its services as a Motor Carrier of Property under this Agreement. Contractor shall pay 
any required fees necessary to obtain and maintain in good standing during the entire 
term of this Agreement the any such required MCP(s). 

 
ii. The MCP(s), if any, required for the Contractor's Motor Carriers of Property under 

California Vehicle Code Sections 34601 and 34620 shall be on file with the Contractor 
for the duration of this Agreement. Upon request of CMD, the Contractor must 
immediately provide to CMD a copy of the required MCP(s), if any. 

 
j. Contractor Registration Program 

 
i. No Contractor or Subcontractor may be listed on a bid proposal for a public works 

contract unless registered with the Department of Industrial Relations (DIR), pursuant 
to Labor Code Section 1725.5 with limited exceptions from this requirement for bid 
purposes only under LC Section 1771.1(a)). 

 
ii. No Contractor or Subcontractor may be awarded a public works contract or 

commercial service contract requiring prevailing wages, unless registered with DIR 
pursuant to Labor Code Section 1725.5. 

 
iii. CMD will verify each of the registration numbers prior to contract award. Bidders that 

do not possess the required DIR registration will be deemed non-responsive and 
rejected from further consideration in the solicitation process. 

 
k. Contractor’s License 

 
Bidder must have, at time of bid submittal and for the duration of the contract, a valid, current 
B - General Building Contractor and/or C-39 - Roofing Contractor license issued by the 
Contractors State License Board (CSLB), for the type of work to be performed. Bidder shall 
obtain, pay for and maintain, in good standing, all necessary licenses and permits to 
accomplish the work. Bidders will be considered non-responsive unless proper licensing 
requirements are met. An invalid license will result in rejection of the bid. Positive verification 
of a valid license issued by the CSLB will be performed by CMD (reference Business and 
Professions Code Section 7028.15). The Bidder shall also possess a C-22 - Asbestos 
Abatement Contractor license. If the Bidder does not possess a C-22, then they shall hire a 
subcontractor with a C-22 license. 

 
l. Subcontractors 

 
Bidder may subcontract portions of the work as defined in the attached Sample Standard 
Agreement. Bidder shall perform on the site, and with its own organization, work equivalent 
to at least twenty percent (20%) of the total amount of work to be performed under the contract 
If subcontractors are used, complete the Bidder Declaration (GSPD–05-105), Attachment 5. 
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Bidder must ensure that the subcontractor(s) will have all necessary licenses, permits, and/or 
certifications to accomplish its portion of the work. Failure of a subcontractor(s) to have the 
proper licenses, permits, and/or certifications, shall be cause for rejection of bid. The Bidder 
Declaration can also be downloaded at which can be downloaded at 
https://www.documents.dgs.ca.gov/dgs/fmc/GS/PD/GSPD05-105.pdf. 

 
m. Non-Collusion Declaration for Public Works 

 
Bidder must submit, as described herein, a non-collusion declaration for Public Works. The 
non-collusion declaration is attached to this IFB as Attachment 11. Failure to submit a 
complete declaration shall result in rejection of the bid. 

 
n. Bonds 

 
i. If the proposed bid amount exceeds $24,999.99, the contractor must submit a bid 

bond in the amount of at least 10% of the bid amount with the bid packet utilizing a 
bond form provided by the Surety. 

 
ii. The bid bond must include the IFB No.130890 and must identify the owner as: 

 
California Military Department 
IFB No. 130890 
10601 Bear Hollow Drive 
Rancho Cordova, California 95670-6350 

 
iii. Prior to the commencement of performance, the contractor must obtain and provide 

to the State, a payment bond, on Standard Form 807, when the contract involves a 
public works expenditure (labor/installation costs) in excess of $24,999.99. Such bond 
shall be in a sum not less than one hundred percent (100%) of the contract price. 
Forms shall be provided to the contractor. The contractor shall ensure the payment 
bond remains in full force and effect during execution of the contracted work, the 
guarantee period and through such time that all subcontractors and suppliers are paid 
in full by the contractor. 

 
iv. If the contract amount is less than $25,000.00, and a subsequent change order or 

contract amendment causes the total amount of the contract to exceed $24,999.99, 
then a payment bond will be required in the amount of one hundred percent (100%) 
of the new contract total amount. 

 
v. If the contract amount exceeds $9,999.99 and progress payments will be made, a 

performance bond in the amount of 100% of the contract amount must be submitted 
by the successful bidder at the time signed contracts are returned to the California 
Military Department. The contractor shall ensure the performance bond remains in full 
force and effect during execution of the contracted work and guarantee period. 

 
vi. Bonds must be issued by a California-admitted surety (CCP § 995.311.). 

 
o. Insurance 

 
i. The bidder, who receives the Agreement award, must provide a Certificate of 

Insurance providing proof of insurance to the California Military Department within ten 

https://www.documents.dgs.ca.gov/dgs/fmc/GS/PD/GSPD05-105.pdf
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(10) working days from the date of notification of award. Refer to the Sample Standard 
Agreement Exhibit F for the applicable and specific Insurance requirements and 
coverage limits. 

 
ii. The insurance carrier shall provide an endorsement for the additional insured 

statement as follows: 
 

CMD, State of California, its officers, agents, and employees shall be included as 
additional insured, but only with respect to work performed for the State of California 
under this Agreement. 

 
iii. The additional insured endorsement must accompany the certificate of insurance. 

 
iv. Available Coverages/Limits 

 
v. In the event the insurance coverages obtained by the Contractor is broader in scope 

than, and/or the limits are higher than, those required under the contract, all such 
broader coverage and/or higher limits available to the Contractor shall also be 
available and applicable to the State. 

 
vi. In the case of Contractor and/or Permittee’s utilization of subcontractors to complete 

the contracted scope of work, contractor and/or Permittee shall include all 
subcontractors as insured under Contractor and/or Permittee’s insurance or supply 
evidence of insurance to The State equal to policies, coverages and limits required of 
Contractor and/or Permittee. 

 
p. California Civil Rights Laws 

 
Any person that submits a bid or proposal to, or otherwise proposes to enter into or renew a 
contract with, a state agency with respect to any contract in the amount of one hundred 
thousand dollars ($100,000.00) or more shall certify, under penalty of perjury, at the time the 
bid or proposal is submitted or the contract is renewed, that they satisfy all of the conditions 
set forth in California Public Contract Code Section 2010 and they shall execute the California 
Civil Rights Laws Certification, as Attachment 10, completed, signed, and returned with its 
bid or proposal. 

 
q. Darfur Contracting Act 

 
i. The Darfur Contracting Act, Public Contract Code Section 10475-10481, applies to 

any company that currently or within the previous three (3) years has had business 
activities or other operations outside of the United States. The Act was passed by the 
California Legislature and signed into law by the Governor to preclude State agencies 
generally from contracting with “scrutinized” companies that do business in the African 
nation of Sudan (of which the Darfur region is a part), for the reasons described in 
Public Contract Code Section 10475. All bidders shall complete the Darfur Contracting 
Act Certification, Attachment 6, and submit with the proposal. 

 
ii. If your company has not, within the previous three (3) years, had any business 

activities or other operations outside of the United States, complete Option 1 on the 
Darfur Contracting Act Certification form. 
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iii. A scrutinized company is a company doing business in Sudan as defined in Public 

Contract Code Section 10476. Scrutinized companies are ineligible to, and cannot bid 
on, or submit a bid or proposal for an Agreement with a State agency for goods or 
services. (Pub. Cont. Code Section 10477(a)). 

 
iv. Therefore, Public Contract Code Section 10478(a) requires a company that currently 

has (or within the previous three (3) years has had business activities or other 
operations outside of the United States to certify that it is not a “scrutinized” company 
when it submits a bid or proposal to a State agency. 

 
v. A scrutinized company may still; however, submit a bid or proposal for an Agreement 

with a State agency for goods or services if the company first obtains permission from 
the Department of General Services according to the criteria set forth in Public 
Contract Code Section 10477(b). 

 
r. Iran Contracting Act 

 
i. Pursuant to the Iran Contracting Act of 2010 (Pub. Cont. Code Sections 2200 et seq., 

hereinafter “the Act”), persons identified on the list established under Public Contract 
Code Section 2202.5 (hereinafter “List”) are ineligible to bid on, submit a proposal for, 
enter into, or renew any contract with the State for goods or services of one million 
dollars or more. 

 
ii. Any person who submits a bid or proposal must complete and submit to CMD with its 

bid proposal, the Iran Contracting Act Verification Form, Attachment 7, certifying that 
it is not on the most current List unless the person is exempted from the certification 
requirement by Public Contract Code Section 2203(c) or (d). If claiming an exemption, 
the person shall provide written evidence that supports an exemption under Public 
Contract Code Section 2203(c) or (d) with its bid or proposal. The Iran Contracting Act 
Verification Form can also be downloaded at https://www.dgs.ca.gov//-
/media/Divisions/PD/PTCS/OPPL/SCM/SCM-Link-Docs/Iran-Contracting-Act.pdf. 

 
iii. Any person, for a contract that is exempt from bidding or is renewed, or for whom a 

contract is otherwise awarded by the State, must complete and submit to CMD the 
Iran Contracting Act Verification Form, certifying that it is not on the most current List, 
before the contract has been executed by the parties, unless the person is exempted 
from the certification requirement by Public Contract Code Section 2205(c) or (d). If 
claiming an exemption, the person shall provide written evidence that supports an 
exemption under Public Contract Code Section 2203(c) or (d), before execution of the 
contract. 

 
s. Submission of Bid 

 
i. All bids must be submitted to CMD by date and time shown in Section 3, Bid 

Requirements and Information, Item a) Key Action Dates. 
 

ii. Bids MUST be submitted electronically. 
 

iii. Electronic Submissions 
 

https://www.dgs.ca.gov/-/media/Divisions/PD/PTCS/OPPL/SCM/SCM-Link-Docs/Iran-Contracting-Act.pdf
https://www.dgs.ca.gov/-/media/Divisions/PD/PTCS/OPPL/SCM/SCM-Link-Docs/Iran-Contracting-Act.pdf
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1. Electronic bid submittals shall be sent to PWC@cmd.ca.gov and shall include 

Robert Hawkins at Robert.Hawkins@cmd.ca.gov as a copied recipient. 
 

2. All bid documents will be in an attachment (as one PDF). If any bid information 
is in the body of the email, it shall be rejected. Bids submitted via links to cloud 
storage services or file-sharing drives will not be accepted. 

 
3. Subject line must include the IFB No. 130890, Building 44 Roof & Structural 

Wood Replacement and Contractor Business Name. 
 

4. The bid submission email inbox is ONLY for bid submissions, contact the 
Contracting Administrator directly with contract questions and/or to receive 
confirmation that their bid was received. 

 
iv. Late bids will not be considered. 

 
v. All bids shall include the documents identified in Required Attachment Checklist, 

Attachment 1. Bids with incomplete documents or not including the proper "required 
attachments" shall be deemed non-responsive. A non-responsive bid is one that does 
not meet the basic bid requirements. 

 
vi. All documents requiring a signature must bear an original signature of a person 

authorized to bind the bidding firm. 
 

vii. Bids must be submitted for the performance of all the services described herein. Any 
deviation from the work specifications will not be considered and will cause a bid to be 
rejected. 

 
viii. A bid may be rejected if it is conditional or incomplete, or if it contains any alterations 

of form or other irregularities of any kind. The State may reject any or all bids and may 
waive an immaterial deviation in a bid. The State's waiver of immaterial deviation shall 
in no way modify the IFB document or excuse the bidder from full compliance with all 
requirements if awarded the agreement. 

 
ix. Costs for developing bids and in anticipation of award of the agreement are entirely 

the responsibility of the bidder and shall not be charged to the State of California. 
 

x. An individual who is authorized to bind the bidder contractually shall sign Bid/Bidder 
Certification Sheet, Attachment 2. The signature should indicate the title or position 
that the individual holds in the firm. An unsigned bid may be rejected. 

 
xi. A bidder may modify a bid after its submission by withdrawing its original bid and 

resubmitting a new bid prior to the bid submission deadline. Bidder modifications 
offered in any other manner, oral or written, will not be considered. 

 
xii. A bidder may withdraw its bid by submitting a written withdrawal request to the State, 

signed by the bidder or an authorized agent. A bidder may thereafter submit a new bid 
prior to the bid submission deadline. Bids may not be withdrawn without cause 
subsequent to bid submission deadline. 

 

mailto:PWC@cmd.ca.gov
mailto:Robert.Hawkins@cmd.ca.gov
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xiii. The awarding agency may modify the IFB prior to the date fixed for submission of bids 

by the issuance of an addendum to all parties who received a bid package. 
 

xiv. The awarding agency reserves the right to reject all bids. The agency is not required 
to award an agreement. 

 
xv. Before submitting a response to this solicitation, bidders should review, correct all 

errors and confirm compliance with the IFB requirements. 
 

xvi. Where applicable, bidder should carefully examine work sites and specifications. 
Bidder shall investigate conditions, character, and quality of surface or subsurface 
materials or obstacles that might be encountered. No additions or increases to the 
agreement amount will be made due to a lack of careful examination of work sites and 
specifications. 

 
xvii. The State does not accept alternate contract language from a prospective Contractor. 

A bid with such language will be considered a counter proposal and will be rejected. 
The State’s General Terms and Conditions (GTC) are not negotiable. The GTC may 
be viewed at Internet site https://www.dgs.ca.gov/OLS/Resources/Page-
Content/Office-of-Legal-Services-Resources-List-Folder/Standard-Contract-
Language. 

 
xviii. No oral understanding or agreement shall be binding on either party. 

 
xix. Bidder must complete and submit to the awarding agency Payee Data Record, STD 

204, Attachment 8, to determine if the Contractor is subject to state income tax 
withholding pursuant to California Revenue and Taxation Code Sections 18662 and 
26131. This form can be found on the Internet at 
https://www.documents.dgs.ca.gov/dgs/FMC/PDF/Std204.pdf. No payment shall be 
made unless a completed STD 204 has been returned to the awarding agency. 

 
xx. Bidder must sign and submit to the awarding agency, Contractor Certification Clauses 

(CCC), Attachment 9, which can be found on the Internet at: https://www.dgs.ca.gov/-
/media/Divisions/OLS/Resources/CCC-042017.pdf. 

 
t. Bid Opening 

 
i. Bid openings will be held virtually on Microsoft Teams. 

 
ii. To attend the bid opening, contact Robert Hawkins at Robert.Hawkins@cmd.ca.gov 

in advance to request a Microsoft Teams meeting invitation. Requests submitted on 
the day of the bid opening may not be received or processed in time to allow 
participation. 

 
u. Evaluation and Selection 

 
i. After the time of bid opening, each bid will be checked for the presence or absence of 

required information in conformance with the submission requirements of this IFB. 
 

ii. The State will evaluate each bid to determine its responsiveness to the published 
requirements. 

https://www.dgs.ca.gov/OLS/Resources/Page-Content/Office-of-Legal-Services-Resources-List-Folder/Standard-Contract-Language
https://www.dgs.ca.gov/OLS/Resources/Page-Content/Office-of-Legal-Services-Resources-List-Folder/Standard-Contract-Language
https://www.dgs.ca.gov/OLS/Resources/Page-Content/Office-of-Legal-Services-Resources-List-Folder/Standard-Contract-Language
https://www.documents.dgs.ca.gov/dgs/FMC/PDF/Std204.pdf
https://www.dgs.ca.gov/-/media/Divisions/OLS/Resources/CCC-042017.pdf
https://www.dgs.ca.gov/-/media/Divisions/OLS/Resources/CCC-042017.pdf
mailto:Robert.Hawkins@cmd.ca.gov
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iii. Bids that contain false or misleading statements, or which provide references, which 
do not support an attribute or condition claimed by the bidder, may be rejected. 

 
iv. Award if made, will be to the lowest responsive responsible bidder. 

 
v. The State reserves the right to require the apparent lowest responsive and responsible 

bidder to participate in a bid verification meeting prior to award of the contract. The 
purpose of this meeting is to review and confirm the bidder’s pricing, scope 
understanding, and compliance with all bid requirements. Failure or refusal to 
participate in the bid verification meeting, or inability to satisfactorily verify the bid, may 
result in the bid being deemed non-responsive and rejected. 

 
vi. In the event of a tie bids, the award will be determined by a coin toss. The coin toss 

will be held in the State Agency’s headquarters area office. This is a public event, 
which the bidders will be invited to attend. The selection of the Contractor will be at 
the sole discretion of the State. 

 
v. Award and Protest 

 
i. When the evaluation has been completed and a contractor has been selected, the 

awarding agency shall post a notice of intent to award in a place accessible by the 
general public, including any Internet site identified in the IFB within 5 to 10 business 
days after the bid opening date. 

 
ii. State Contracting Manual Volume 1, 6.03 Protest Exclusions: F - The contract award 

is for a type of contract not subject to the protest procedures. This category includes 
public works contracts awarded under the State Contract Act (PCC §10100 et seq.); 
contracts for professional architecture or engineering services under GC § 4525; 
contracts awarded under GC §§ 14838.5 and 14838.7. 

 
w. Disposition of Bids 

 
i. Upon bid opening, all documents submitted in response to this IFB will become the 

property of the State of California and will be regarded as public records under the 
California Public Records Act (Government Code Section 6250 et seq.) and subject 
to review by the public. 

 
x. Standard Conditions of Service 

 
i. After award of the Agreement and execution of the Agreement, should the Contractor 

fail to commence work within five (5) working days after notification of the starting date, 
or suspend work for a period of five (5) continuous working days after work has begun, 
CMD may provide five (5) calendar days written notice, posted at the job site or mailed 
to the Contractor, to timely prosecute and complete the work or the Agreement may 
be terminated and liquidated damages assessed for administrative costs for re-bidding 
the work or awarding the work to another Contractor. In addition, that Contractor shall 
be liable to CMD for the difference between the Contractor’s bid price and the actual 
cost of performing the work by the second low bidder or by another Contractor. 
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ii. All performance under the Agreement shall be completed on or before the termination 

date of the Agreement. 
 

y. Antitrust Provisions 
 

i. The Contractor offers and agrees and will require all of his other subcontractors and 
suppliers to agree to assign to the awarding body all rights, title, and interest in and to 
all causes of action they may have under Section 4 of the Clayton Act (15 USC section 
15) or under the Cartwright Act [Chapter 2, commencing with section 16700, of Part 2 
of Division 7 of the Business and Professions Code] arising from purchases of goods, 
services, or materials pursuant to the public works contract or subcontract. The 
assignment made by the contractor and all additional assignments made by the 
subcontractors and suppliers shall be deemed to have been made and will become 
effective at the time the awarding body tenders final payment to the Contractor without 
further acknowledgment or the necessity of tendering to the awarding body any written 
assignments. 

 
ii. If an awarding body receives, either through judgment or settlement, a monetary 

recovery for a cause of action assigned under Government Code Sections 4550-4554, 
the assignor shall be entitled to receive reimbursement for actual legal costs incurred 
and may, on demand, recover from the public body any portion of the recovery, 
including treble damages, and attributable overcharges that were paid by the assignor 
but were not paid by the public body as a part of the bid price, less the expenses 
incurred in obtaining that portion of the recovery. On demand in writing by the assignor, 
the assignee shall, within one year from such demand, reassign the cause of action 
assigned under Government Code Sections 4550-4554 if the assignor has been or 
may have been injured by the violation of law for which the cause of action arose and 
(a) the assignee has not been injured thereby, or (b) the assignee declines to file a 
court action for the cause of action. 

 
z. If the bidder is awarded the Agreement and refuses to sign the Agreement presented for 

signature within 10 business days of receipt, (not including Saturdays, Sundays, and legal 
holidays) and manner required, the bidder will be liable to CMD for actual damages resulting 
to CMD therefrom or 10 percent (10%) of the amount bid, whichever is less. 

 
aa. Loss Leader usage is prohibited in this solicitation: It is unlawful for any person engaged in 

business within this State to sell or use any article or product as a "loss leader" as defined in 
California Business and Professions Code Section 17030. "Loss Leader" means any article 
or product sold at less than cost: a) where the purpose is to induce, promote or encourage 
the purchase of other merchandise; or b) where the effect is a tendency or capacity to mislead 
or deceive purchasers of prospective purchasers; or c) where the effect is to divert trade from 
or otherwise injure competitors. 

 
bb. No oral understanding or agreement shall be binding on either party. 

 
4. Special Programs 

 
a. Disabled Veteran Business Enterprise (DVBE) Program Requirement 

 
i. DVBE Participation Program with Goals: 
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1. The required DVBE participation goal for this IFB is five percent (5%). The 

resultant Agreement is financed with State funds and subject to Public Contract 
Code Section 10115 et seq., Military and Veterans Code Section 999 et seq., 
and Title 2, California Code of Regulations, Sections 1896.60 (2 CCR Section 
1896.60) et seq., that provides contracting opportunities for qualified DVBEs 
certified by the DGS. The DVBE Incentive Program may also apply. 

 
2. Bidder shall complete and submit the Bid/Bidder Certification Sheet 

Attachment 2; Bidder Declaration (GSPD-05-105), Attachment 5, and, as 
applicable, the Disabled Veteran Business Enterprise Declarations (DGS PD 
843), Attachment 4. Bidder shall complete or collect DGS PD 843(s) when the 
following situations occur: 

 
a. Bidder is DVBE (prime) Contractor. 

 
b. Bidder subcontracts with any DVBE firm. Bidder collects and submits 

with its bid package a completed and signed DGS PD 843 from each of 
the DVBE subcontractor(s) listed on the GSPD-05-105. 

 
3. Failure to provide required DVBE information will result in the bid being rejected 

as non-responsive. For each certified DVBE subcontractor listed on the Bidder 
Declaration, GSPD-05-105, the bidder may submit a copy of the quotes from 
each DVBE as Attachment 5, “Quotes from SB/DVBE Subcontractors”, as 
proof of commitment. 

 
4. Additional references: https://www.dgs.ca.gov/PD-OSDS. 

 
ii. DVBE Incentive Program 

 
1. The DVBE Incentive Program applies to this solicitation. It is separate from the 

DVBE Participation Program and was established in Military and Veterans 
Code Sections 999 et seq., and Title 2, California of Regulations, Sections 
1896.99 (2 CCR Section1896.99) et seq., to encourage bidders to partner with 
DVBE subcontractors. A dollar cap of $100,000 is set for all combined 
incentives and preferences. The incentive is used only for evaluation purposes 
to arrive at the successful bidder and does not alter the amounts of the actual 
bid. Any responsive and responsible bidder with the confirmed DVBE 
participation per the Tables in paragraph 3 below is eligible to receive the 
incentive. Bidders who are not responsive and responsible regardless of the 
amount of DVBE participation are not eligible to receive the incentive. 

 
2. CMD will apply an incentive to bids proposing the utilization of DGS certified 

DVBE firms identified on the Bidder Declaration (GSPD-05-105). Information 
provided on the GSPD-05-105 shall be verified by CMD prior to the award of 
the Agreement. The incentive amount is equal to a percentage of the lowest 
responsive and responsible bid based on the amount of DVBE participation in 
the bid being evaluated per the Tables below. 

 
 
 
 

https://www.dgs.ca.gov/PD-OSDS
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3. Tables for IFB (Low Price Method) 

 
Required 5%Goal 

 
Verified DVBE Participation DVBE Incentive Amount 

7.00% or more 5% 
6.50% - 6.99% 4% 
6.00% - 6.49% 3% 
5.50% - 5.99% 2% 
5.01% - 5.49% 1% 

 
4. When applying the DVBE Incentive, an NSB shall not displace an award to a 

DGS Certified Small Business. 
 

5. Additional information: https://www.dgs.ca.gov/PD-OSDS. 
 

b. Small Business (SB) or Microbusiness (MB) Preference 
 

i. Government Code Section 14835 et seq. requires that a five percent (5%) preference 
be given to contractors who qualify as a certified SB or MB. References to a SB shall 
also include MB. The rules and regulations of this law, including the definition of a SB 
for the delivery of services, are contained in Title 2, California Code of Regulations, 
Section 1896 (2 CCR Section 1896) et seq. 

 
ii. To claim the SB preference, your firm must have its principal place of business located 

in California and be certified by the California Department of General Services (DGS), 
Office of Small Business and DVBE Services (OSDS). The preference amount may 
not exceed fifty thousand dollars ($50,000) for any bid. If prospective Contractor is 
claiming the five percent (5%) SB preference, complete Section 14 of the Bid/Bidder 
Certification Sheet Attachment 2. 

 
iii. Pursuant to Government Code Section 14838 and 2 CCR Section 1896, if a bidder is 

not a certified SB, but wishes to be eligible for the five percent (5%) non-small business 
(NSB) preference, the bidder must subcontract at least twenty five percent (25%) of 
its net bid price to one or more certified SBs. If bidder is claiming the five percent (5%) 
NSB preference, complete the Bidder Declaration, GSPD-05-105, which can be 
downloaded at https://www.documents.dgs.ca.gov/dgs/fmc/GS/PD/GSPD05-105.pdf. 
Bidder shall list the names of all certified SB firms being claimed for credit on the 
GSPD-05-105 form. For each certified SB subcontractor listed, the bidder shall submit 
a copy of the quotes from each SB (on the SB’s company letterhead) as Attachment 
5, “Quotes from SB/ DVBE Subcontractors.” 

 
1. This preference shall not be awarded to a noncompliant bidder and shall not 

be used to achieve any applicable minimum requirements. 
 

2. Certified SB bidder(s) shall have precedence over NSB bidders in the 
application of SB preference(s). 

 
3. SB preferences may not be applied to any bid deemed non-responsive with the 

solicitation instructions or from a non-responsible bidder. 
 

https://www.dgs.ca.gov/PD-OSDS
https://www.documents.dgs.ca.gov/dgs/fmc/GS/PD/GSPD05-105.pdf
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4. Questions regarding the certification approval process or SB program should 

be directed to OSDS at the contact information found on their website. 
 

5. Additional references are at https://www.dgs.ca.gov/PD-OSDS. 
 

c. Commercially Useful Function 
 

i. It is the law. All California-certified Small Businesses (SB) and Disabled Veteran 
Business Enterprise (DVBEs) doing business with the state must perform a 
Commercially Useful Function (CUF). Performing CUF is a critical requirement for all 
California-certified firms - SB and DVBE - that do business with the state (Government 
Code Section 14837 and Military and Veterans Code Section 999). 

 
ii. More information can be found on Department of General Services website: 

https://www.dgs.ca.gov/PD/Resources/Page-Content/Procurement-Division-
Resources-List-Folder/Commercially-Useful-Function-for-Certified-Firms. 

 
d. CMD Advocates 

 
CMD Small Business and Disabled Veteran Business Enterprise Advocates are 
available to answer questions regarding the SB/DVBE Programs and Incentives and 
to help identify possible SB/DVBE vendors. CMD ADVOCATES: 
Advocate@cmd.ca.gov. 

 
5. Executive Order N-6-22 – Russia Sanctions 

 
On March 4, 2022, Governor Gavin Newsom issued Executive Order N-6-22 (the EO) regarding 
Economic Sanctions against Russia and Russian entities and individuals. “Economic Sanctions” 
refers to sanctions imposed by the U.S. government in response to Russia’s actions in Ukraine, as 
well as any sanctions imposed under state law. By submitting a bid or proposal, Contractor 
represents that it is not a target of Economic Sanctions. Should the State determine Contractor is a 
target of Economic Sanctions or is conducting prohibited transactions with sanctioned individuals or 
entities, that shall be grounds for rejection of the Contractor’s bid/proposal any time prior to contract 
execution, or, if determined after contract execution, shall be grounds for termination by the State. 

 
6. Required Attachments (Attachments 1 – 12): 

 

https://www.dgs.ca.gov/PD-OSDS
https://www.dgs.ca.gov/PD/Resources/Page-Content/Procurement-Division-Resources-List-Folder/Commercially-Useful-Function-for-Certified-Firms
https://www.dgs.ca.gov/PD/Resources/Page-Content/Procurement-Division-Resources-List-Folder/Commercially-Useful-Function-for-Certified-Firms
mailto:Advocate@cmd.ca.gov
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Attachment 1 – Required Attachment Check List 

 
Bidder’s Company Name: 

 
_______________________________________ 

 
A complete bid or bid package will consist of the items identified below. 
 
 Attachment Attachment Name/Description 

 Attachment 1 Required Attachment Checklist 

 Attachment 2 Bid/Bidder Certification Sheet 

 Attachment 3 Rate Sheet 

 Attachment 4 Disabled Veteran Business Enterprise Declarations (DGS PD 843) * 
https://www.documents.dgs.ca.gov/dgs/fmc/gs/pd/pd_843.pdf 

 Attachment 5 Bidder Declaration (GSPD-05-105) * 
https://www.documents.dgs.ca.gov/dgs/fmc/GS/PD/GSPD05-105.pdf 

 Attachment 6 Darfur Contracting Act Certification 

 Attachment 7 Iran Contracting Act Verification Form * 
https://www.dgs.ca.gov//-/media/Divisions/PD/PTCS/OPPL/SCM/SCM-Link-
Docs/Iran-Contracting-Act.pdf 

 Attachment 8 Payee Data Record (STD 204) 
https://www.documents.dgs.ca.gov/dgs/FMC/PDF/Std204.pdf 

 Attachment 9 Contractor Certification Clauses (CCC 04/2017) 
https://www.dgs.ca.gov/-/media/Divisions/OLS/Resources/CCC-042017.pdf 

 Attachment 10 California Civil Rights Laws Attachment * 
https://www.documents.dgs.ca.gov/dgs/FMC/DGS/OLS004.pdf 

 Attachment 11 Non-Collusion Affidavit 

 Additional  
Required Information: The Prime Bidder must be either an individual or firm currently licensed to do 

business in California. 
 1. The Prime Bidder has a business license or incorporation papers for their 

respective State showing that their company is in good standing in that state, 
if the Prime Bidder’s base of operation is located outside the State of 
California. 

 2. The Prime Bidder and their subcontractors shall possess required license(s) 
issued by the California Contractors State Licensing Board (CSLB) and be 
registered with the Department of Industrial Relations (DIR). 

 3. Prime Bidder shall provide a bid bond with their bid packet.* 
* If applicable 

https://www.documents.dgs.ca.gov/dgs/fmc/gs/pd/pd_843.pdf
https://www.documents.dgs.ca.gov/dgs/fmc/GS/PD/GSPD05-105.pdf
https://www.dgs.ca.gov/-/media/Divisions/PD/PTCS/OPPL/SCM/SCM-Link-Docs/Iran-Contracting-Act.pdf
https://www.dgs.ca.gov/-/media/Divisions/PD/PTCS/OPPL/SCM/SCM-Link-Docs/Iran-Contracting-Act.pdf
https://www.documents.dgs.ca.gov/dgs/FMC/PDF/Std204.pdf
https://www.dgs.ca.gov/-/media/Divisions/OLS/Resources/CCC-042017.pdf
https://www.documents.dgs.ca.gov/dgs/FMC/DGS/OLS004.pdf
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Attachment 2 – Bid/Bidder Certification Sheet 

 
This Bid/Bidder Certification Sheet must be signed and returned along with all the "required attachments" as an 
entire package in duplicate with original signatures/electronic signature. The bid must be transmitted in 
accordance with IFB instructions. 
 
 
A. Our all-inclusive bid is submitted as detailed in Attachment 3, Rate Sheet. 
B. All required attachments are included with this certification sheet. 
C. I have read and understand the DVBE participation requirements and have included documentation 
demonstrating that I have met the participation goals. 
D. The signature affixed hereon and dated certifies compliance with all the requirements of this bid document. 
The signature below authorizes the verification of this certification. 
 

An Unsigned Bid/Bidder Certification Sheet May Be Cause for Rejection 
 
1. Company Name 2. Telephone Number 2a. Fax Number 
 (          ) (          ) 

3. Address 
 
Email Address 
Indicate your organization type: 
4. ☐ Sole 
Proprietorship 

5. ☐ 
Partnership 

6. ☐ 
Corporation 

6a. ☐ L.L.C. Limited 
Liability Corporation 

 

Indicate the applicable employee and/or corporation number: 
7. Federal Employee ID No. (FEIN) 8. California Corporation No. 
  

9. Indicate applicable license and/or certification information: 
 

10. Bidder’s Name (Print) 11. Title 
  

12. Signature 13. Date: 
  

14. Are you certified with the Department of General Services, Office of Small Business and DVBE 
Certification as: 
 

California Small Business Enterprise Disabled Veteran Business Enterprise 

Yes ☐  No ☐ Yes ☐  No ☐ 

If yes, enter certification number: If yes, enter certification number: 
  

NOTE: A copy of your Certification is required to be included if either of the above items is checked “Yes”. 
Date application was submitted to OSBCR, if an application is pending: 
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Attachment 2 – Completion Instructions for Bid/Bidder Certification Sheet 

 
Complete the numbered items on the Bid/Bidder Certification Sheet by following the instructions below. 
 
Item 
Numbers 

Instructions 

1, 2, 2a, 3 Must be completed. These items are self-explanatory. 
4 Check if your firm is a sole proprietorship. A sole proprietorship is a form of business in 

which one (1) person owns all the assets of the business in contrast to a partnership and 
corporation. The sole proprietor is solely liable for all the debts of the business. 

5 Check if your firm is a partnership. A partnership is a voluntary agreement between two 
(2) or more competent persons to place their money, effects, labor, and skill, or some or 
all of them in lawful commerce or business, with the understanding that there shall be a 
proportional sharing of the profits and losses between them. An association of two (2) or 
more persons to carry on, as co-owners, a business for profit. 

6, 6a Check if your firm is a corporation. A corporation is an artificial person or legal entity 
created by or under the authority of the laws of a state or nation, composed, in some rare 
instances, of a single person and his successors, being the incumbents of a particular 
office, but ordinarily consisting of an association of numerous individuals. Or a Limited 
Liability Corporation. 

7 Enter your federal employee tax identification number. 
8 Enter your corporation number assigned by the California Secretary of State’s Office. This 

information is used for checking if a corporation is in good standing and qualified to 
conduct business in California. 

9 Complete, if applicable, by indicating the type of license and/or certification that your firm 
possesses and that is required for the type of services being procured. 

10, 11, 12, 
13 

Must be completed. These items are self-explanatory. 

14 If certified as a California Small Business, place a check in the "Yes" box, and enter your 
certification number on the line. If certified as a Disabled Veterans Business Enterprise, 
place a check in the "Yes" box and enter your service code on the line. If you are not 
certified to one (1) or both, place a check in the "No" box. If your certification is pending, 
enter the date your application was submitted to OSBCR. 
 

 
. 
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Attachment 3 – Rate Sheet 

 
Contractor agrees to provide to CMD Building 44 Roof & Structural Wood Replacement services, as 
described herein: 
 
Contractor shall provide all materials, labor, bonds, licenses, insurance, equipment, tools, permits, taxes, 
transportation, and fees for the complete construction, demolition, structural timber repair, and full 
replacement of the roof system at Building 44. 
 

Description of Services Total 
Building 44 Roof & Structural 
Wood Replacement 
(Base Project All-inclusive Cost) 

 
$ 

Total Lump Sum (Written)  
 
In the event of a discrepancy between the written bid amount and the numerical (dollar) bid amount, the 
written amount shall govern and be considered the official bid amount. 
 
Submitted by: ____________________________________________ Date: _________________ 
 
Contact Name / Title: 
 

 

Company Name: 
 

 

Company Address: 
 

 

Telephone Number: 
 

 

Fax Number: 
 

 

E-Mail Address: 
 

 

 
The total costs indicated above will be used solely for computing the cost as a fair and equitable formula 
to determine the low bidder and is not binding on the contracting agency. However, the actual costs 
quoted above by the bidder shall be binding for the term of the Agreement. Small Business and Disabled 
Veteran Business Enterprise incentives will also be applied to determine the lowest bid. 
 
Addendum Acknowledgement (Please initial for Addenda published on Cal eProcure) 
 

Addendum #1  Addendum #4  Addendum #7   

Addendum #2  Addendum #5  Addendum #8   

Addendum #3  Addendum #6  Addendum #9   
 
Failure to acknowledge the published addendum on Cal eProcure may result in the bid being deemed non-
responsive. 
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Attachment 4 – Disabled Veteran Business Enterprise Declarations (DGS PD 843) 

 
Bidders who are disabled veteran (DV) owner(s) and DV manager(s) of a Disabled Veteran Business 
Enterprise must complete Disabled Veteran Business Enterprise Declarations (DGS PD 843) when a DVBE 
Contractor or subcontractor will provide materials, supplies, services or equipment and include it with the 
bid response. 
 
The DGS PD 843 Disabled Veteran Business Enterprise Declarations form can be found at: 
https://www.documents.dgs.ca.gov/dgs/fmc/gs/pd/pd_843.pdf 
 
 

THE REST OF THIS PAGE IS BLANK 
 

https://www.documents.dgs.ca.gov/dgs/fmc/gs/pd/pd_843.pdf
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Attachment 5 – Bidder Declaration Form (GSPD-05-105) 

 
All bidders must complete the Bidder Declaration Form (GSPD-05-105) and include it with the bid response. 
 
The Bidder Declaration Form can be found at: 
https://www.documents.dgs.ca.gov/dgs/fmc/GS/PD/GSPD05-105.pdf 
 
 

THE REST OF THIS PAGE IS BLANK 
 

https://www.documents.dgs.ca.gov/dgs/fmc/GS/PD/GSPD05-105.pdf


Invitation for Bid Number 130890 
Building 44 Roof & Structural Wood Replacement 

California Military Department 
Page 23 of 29 

 
Attachment 6 – Darfur Contracting Act Certification 

 
Pursuant to Public Contract Code section 10478, if a bidder or proposer currently or within the 
previous three years has had business activities or other operations outside of the United 
States, it must certify that it is not a "scrutinized" company as defined in Public Contract Code 
section 10476. 

 
Therefore, to be eligible to submit a bid or proposal, please complete only one of the following 
three paragraphs (via initials for Paragraph # 1 or Paragraph # 2, or via initials and certification for 
Paragraph # 3): 
 
1.  We do not currently have, or we have not had within the previous three 
 Initials years, business activities or other operations outside of the United States. 
   
  OR 
   
2.  We are a scrutinized company as defined in Public Contract Code section 
 Initials 10476, but we have received written permission from the Department of  
  General Services (DGS) to submit a bid or proposal pursuant to Public  
  Contract Code section 10477(b). A copy of the written permission from  
  DGS is included with our bid or proposal. 
   
  OR 
   
3.  We currently have, or we have had within the previous three years, 

business activities or other operations outside of the United States, but 
 Initials we certify below that we are not a scrutinized company as defined in 
 + certification Public Contract Code section 10476. 
 below  

 
 

CERTIFICATION For# 3. 
I, the official named below, CERTIFY UNDER PENALTY OF PERJURY that I am duly authorized 
to legally bind the prospective proposer/bidder to the clause listed above in # 3. This certification 
is made under the laws of the State of California. 
Proposer/Bidder Firm Name (Printed) Federal ID Number 

By (Authorized Signature) 

Printed Name and Title of Person Signing 

Date Executed Executed in the County and State of 

 
YOUR BID OR PROPOSAL WILL BE DISQUALIFIED UNLESS YOUR BID OR PROPOSAL INCLUDES 
THIS FORM WITH EITHER PARAGRAPH # 1 OR# 2 INITIALED OR PARAGRAPH# 3 INITIALED AND 

CERTIFIED. 
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Attachment 7 – Iran Contracting Act Verification Form 

 
Bidders must complete the Iran Contracting Act Verification Form Attachment and include it with the bid 
response. 
 
The Iran Contracting Act Verification Form Attachment is available at the following website: 
https://www.dgs.ca.gov//-/media/Divisions/PD/PTCS/OPPL/SCM/SCM-Link-Docs/Iran-Contracting-Act.pdf 
 
 

THE REST OF THIS PAGE IS BLANK 
 

https://www.dgs.ca.gov/-/media/Divisions/PD/PTCS/OPPL/SCM/SCM-Link-Docs/Iran-Contracting-Act.pdf
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Attachment 8 – Payee Data Record (STD 204) 

 
All bidders must complete the Payee Data Record (STD 204) and include it with the bid response. 
 
The Payee Data Record (STD 204) is available at the following website: 
https://www.documents.dgs.ca.gov/dgs/FMC/PDF/Std204.pdf 
 
 

THE REST OF THIS PAGE IS BLANK 
 

https://www.documents.dgs.ca.gov/dgs/FMC/PDF/Std204.pdf
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Attachment 9 – Contractor Certification Clauses (CCC 04/2017) 

 
All bidders must complete the Contractor Certification Clauses form (CCC 04/2017) and include it with the 
bid response. 
 
The Contractor Certification Clauses Form (CCC 04/2017) is available at the following website: 
https://www.dgs.ca.gov/-/media/Divisions/OLS/Resources/CCC-042017.pdf 
 
 

THE REST OF THIS PAGE IS BLANK 
 

https://www.dgs.ca.gov/-/media/Divisions/OLS/Resources/CCC-042017.pdf
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Attachment 10 – California Civil Rights Laws Attachment 

 
All bidders must complete the California Civil Rights Laws Attachment and include it with the bid response. 
 
The California Civil Rights Laws Attachment is available at the following website: 
https://www.documents.dgs.ca.gov/dgs/FMC/DGS/OLS004.pdf 
 
 

THE REST OF THIS PAGE IS BLANK 
 

https://www.documents.dgs.ca.gov/dgs/FMC/DGS/OLS004.pdf
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Attachment 11 – Non-Collusion Affidavit 

 
TO BE EXECUTED BY BIDDER AND 

SUBMITTED WITH BID FOR PUBLIC WORKS 
 
STATE OF CALIFORNIA 
 
County of____________ 
 
The undersigned declares: 
 
I am the ___________________of_________________________________________, the party making 
the foregoing bid. 
 
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, 
association, organization, or corporation. The bid is genuine and not collusive or sham. The bidder has not 
directly or indirectly induced or solicited any other bidder to put in a false or sham bid. The bidder has not 
directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a 
sham bid, or to refrain from bidding. The bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, 
or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder. All statements 
contained in the bid are true. The bidder has not, directly or indirectly, submitted his or her bid price or any 
breakdown thereof, or the contents thereof, or divulged information or data relative thereto, to any 
corporation, partnership, company, association, organization, bid depository, or to any member or agent 
thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or entity for 
such purpose. 
 
Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint venture, 
limited liability company, limited liability partnership, or any other entity, hereby represents that he or she 
has full power to execute, and does execute, this declaration on behalf of the bidder. 
 
I declare under penalty of perjury under the laws of the State of California that the foregoing is true and 
correct and that this declaration is executed on ___________, at ____________________________, ____. 
       Date    City    State 
 
 
 
 
 
 

______________________ 
Signature of Bidder 
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Attachment 12 – Sample Standard Agreement 

 



STATE OF CALIFORNIA                                                                              Gavin C. Newsom, Governor   

 

MILITARY DEPARTMENT 

OFFICE OF THE ADJUTANT GENERAL   

10601 Bear Hollow Drive 

Rancho Cordova, California 95670 
 

 

SCOPE OF WORK 

B44 ROOF & STRUCTURAL WOOD REPLACEMENT 

JFTB LOS ALAMITOS 

DATE: 24 JUNE 2026 

 

1. PROJECT BACKGROUND & LOCATION 

• Installation: Joint Forces Training Base (JFTB), Los Alamitos is an active, 

operating military installation and airfield meeting Department of Defense 

standards. It provides support and training facilities for military units, national, 

state, and local organizations, and emergency operations. 

• Site Location: Building 44 (Gym & Pool Area), JFTB Los Alamitos, 11206 

Lexington Drive, Los Alamitos, CA 90720. 

• Project Mission: The existing silver-emulsion Built-Up Roof (BUR) system on 

Building 44 has reached the end of its serviceable life, exhibiting extensive 

cracking, surface degradation, and localized membrane separation. 

Widespread wood rot has severely compromised the roof deck, fascia, soffit, 

and wood louvers, resulting in multiple structural deck collapses and severe 

ponding water. This project completely removes the failed roof assembly and 

repairs/replaces all damaged structural wood members to restore architectural 

integrity, eliminate ponding water, and guarantee a long-term watertight 

envelope. 

• Environmental Enforcement: JFTB Los Alamitos must meet regulatory 

requirements to prevent unauthorized stormwater discharge and construction 

contamination into the local sewer and drainage networks. All roofing materials 

and coatings must comply with California Title 24 energy efficiency, UV-

resistance, and environmental rules. 

 

2. GENERAL SCOPE OF WORK 

The Contractor shall furnish all notifications, fees, labor, materials, permits, disposal 

logistics, equipment, bonds, and warranties required for the complete construction, 

demolition, structural timber repair, and full replacement of the roof system at Building 

44. 

2.1 Component Inclusions 



Work includes, but is not limited to, the complete replacement, remediation, or 

installation of: 

• Tear-Off & Preparation: Full demolition and removal of existing roof coatings, 

underlying BUR plies, failed patch repairs, and debris down to the bare wood 

deck. Perform hazardous material abatement in accordance with the site testing 

report. Clear away all abandoned equipment, roof curbs, and site screen 

supports. 

• Structural Framing & Timber Work: Structural repair and replacement of all 

rotted, failed, or deteriorated wood decking with new material of like kind, 

thickness, and grade installed per code. Replace any damaged joists and 

structural beams with new, like-kind material. Install new matching wood fascia 

and soffit boards, primed and painted to match the existing profile and finish. 

Fabricate and replace rotted wood louvers with new sealed units to ensure 

watertight condition into adjacent stucco walls. 

• New Roof Membrane & Insulation Assembly: Fabrication and installation of 

tapered polyisocyanurate crickets to improve positive drainage and eliminate 

areas of substantial ponding water. Mechanical attachment of 1/2" DensDeck 

Prime cover board directly to the wood deck substrate. Installation of a high-

performance system consisting of one (1) ply smooth modified bitumen base 

sheet and one (1) ply Title 24 compliant UV-resistant mineral-surfaced cap 

sheet, fully set in manufacturer-approved cold adhesive. 

• Flashings, Coping & Sheet Metal: Discard existing components and replace 

all pipe flashings with fully soldered 4 lb. lead pipe jacks. Furnish and install 

new DuraBlok or equivalent pipe support blocks. Raise all passive vent curbs to 

maintain a minimum flashing height of 8 inches above the finished roof surface. 

Fabricate and install new .040" aluminum flat stock coping on all parapet walls, 

including new wood nailers, fully encapsulated with a KEE flashing membrane 

terminated into clad metal counterflashing. 

• Roof Drainage: Replace all legacy scuppers with new 22-gauge galvanized 

steel scuppers. Fabricate and install new gutter and downspout systems from 

.040" aluminum, sized and anchored to meet SMACNA layout and flow capacity 

standards. 

2.2 Period of Performance & Project Timeline 

• Contract Duration: The Contractor has 120 Calendar Days from the Notice to 

Proceed (NTP) to complete the entire project. 

• Active Work Windows: Physical construction and mobilization must 

commence within 10 calendar days of receiving the NTP. Once roof open-



exposure and field work starts, all structural framing repairs, dry-in, and 

weatherproofing must be completed within 30 working days to protect the 

active interior gym and pool spaces. 

• Operational Interferences: All work must be performed in a manner that 

ensures minimum interruption in, or interference with, the proper execution of 

government business, base personnel, and airfield vehicle traffic. 

2.3 Governing Documentation & Reference Appendices 

All work must comply strictly with the project contract specifications, architectural 

guidelines, and foundational data enclosed in the Garland Company Roof Asset 

Management Program (RAMP) report dated October 06, 2025. 

 

3. REGULATORY, CODE, AND LICENSING REQUIREMENTS 

3.1 Compliance Standards 

Per "The Federal Facilities Act 1992," all work shall conform to trade standards, 

federal rules, and local building codes, ordinances, and regulations. 

• Applicable Codes: The contractor must follow the California Building Code 

(CBC), Uniform Building Code (UBC), and Department of Defense Instructions. 

• Exemption Status: The project will not require a local municipal building or 

grading permit from the City of Los Alamitos or the County of Orange. It 

requires direct execution approval and inspection coordination through the 

JFTB Directorate of Public Works (DPW). 

• Conflict Resolution: The Contractor shall report any inconsistencies, conflicts, 

or omissions in "The Codes" or design documents to the Project Manager (PM) 

for interpretation prior to performing the affected work. 

3.2 Unified Facilities Criteria (UFC) 

The contractor must strictly follow these specific federal criteria: 

• UFC 1-200-01: DoD Building Code 

• UFC 3-101-01: Architecture 

• UFC 3-110-03: Roofing 

• UFC 3-190-06: Protective Coatings and Paints 

• UFC 3-201-01: Civil Engineering 

• UFC 3-301-01: Structural Engineering 

• UFC 3-420-01: Plumbing Systems (Roof Drainage) 

3.3 Contractor Qualifications & Licensing 

• Experience Mandate: The Contractor/Applicator must be a company 

specializing in performing commercial low-slope modified bitumen roofing 



installation and structural structural-timber remediation, with a minimum of five 

(5) years of documented experience. 

• Certification Submittal: Required experience certifications and manufacturer 

approved applicator credentials must be explicitly presented within the 

contractor's initial bid package. Failure to provide this certification at the time of 

the bid opening may be used as grounds for immediate bid rejection. 

• State Registration: Prior to beginning work, the General Contractor shall 

ensure they are actively registered with the California Department of Industrial 

Relations (DIR). 

3.4 Labor, Sourcing, & Security Standards 

• Wages & Bonds: Bidding of this scope shall include prevailing wages, 

alongside a complete payment and performance bond. 

• Federal Sourcing: All materials and equipment must be new and must strictly 

comply with the Buy American Act (Made in America Act) unless otherwise 

noted. 

 

4. ADMINISTRATIVE & SUBMITTAL REQUIREMENTS 

4.1 Safety & Personnel Submittals 

Prior to beginning work, the Contractor must submit and receive approval for: 

• Safety Plan: Fully compliant with CAL-OSHA standards and federal 

regulations. 

• Appointment Letters: Formal designations for the Site Superintendent, Quality 

Control (QC) Officer, and Site Safety Officer. 

• On-Site Supervision: The Site Superintendent and Safety Officer (or an 

approved alternate) must always be present on-site when physical work is 

being performed. 

• Superintendent & Subcontractor List: Provide the named Field 

Superintendent and a complete list of subcontractors to the PM within 10 

working days of contract award. The assigned Superintendent must be 

present whenever work occurs. Neither the Field Superintendent nor 

subcontractors may be changed without clear justification and written approval 

by the Contract Manager (CM). 

4.2 Material & Product Submittals 

• Product Data: Submit comprehensive product data for all membranes, crickets, 

boards, adhesives, and flashings used in the work for this project five (5) 

working days prior to the beginning of any physical site work. 



• Equipment Submittals: Submit for approval all necessary residual equipment 

documentation for the operation of the completed project, including 

manufacturer catalogs and engineering specifications, to the Contract Manager 

after contract award. 

4.3 Scheduling, Mobilization, and Logistics Notices 

• Mobilization Notice: Notify the PM in writing 10 working days in advance of 

mobilization. Provide a prospective construction schedule highlighting keystone 

events and the critical path. 

• Temporary Logistics: Coordinate the installation and use of any required 

temporary services (crane staging, barricades, power, lighting, and traffic 

control) with the PM 10 working days prior to installation. Remove all 

temporary services and clean the space upon project completion. 

• Final Inspection Notice: Notify the PM/CM in writing of the anticipated final 

inspection date 5 working days in advance. 

 

5. ENVIRONMENTAL & SITE WATER MANAGEMENT 

5.1 Geotechnical & Ground Conditions 

• Wetlands & Climate Constraints: While Building 44 is on an established 

footprint, structural weight loading adjustments via the new lightweight 

insulation assembly must align with original design bearing capacities. 

• Groundwater Awareness: JFTB Los Alamitos contains areas of known 

groundwater contamination; however, there are no known environmental 

constraints or special remediation requirements for this immediate roofing 

footprint. 

5.2 Civil Hydrology & Discharge Controls 

• Climate Application Limits: Do not apply construction adhesives, primers, or 

membranes during unsuitable weather or when ambient temperatures fall 

below 50°F. Do not expose site materials vulnerable to water or sun damage in 

quantities greater than can be completely weatherproofed and sealed within the 

same workday. 

 

6. SITE DEMOLITION & DISPOSITION OF MATERIALS 

6.1 Demolition Scope 

The Contractor shall clear, remove, and demolish all features at the Building 44 roof 

footprint conflict location, including: 

• Existing multi-ply asphalt BUR membranes, gravel, and defective patch 

sealants. 



• Rotted structural wood decking, damaged trim, failed wood louvers, and 

decaying fascia boards. 

• Legacy pipe flashings, failed scuppers, rusted edge metals, and abandoned 

infrastructure equipment. 

• Note: The Contractor shall remove, relocate, demolish, and/or dispose of all 

materials, finishes, structures, and landscaping required to complete the 

improvements noted in the plans and specs, regardless of whether the items 

are specifically annotated on the drawings. 

6.2 Utility Safing 

• De-energization: Electrical, HVAC, gas, and communication services to the 

affected roof zones and conduits must be de-energized and Safed in 

accordance with local, state, and federal regulations. 

• Coordination: The Contractor shall provide temporary power as needed and 

work directly with the COR and DPW to identify and verify all physical service 

disconnect locations. 

6.3 Property Ownership, Waste Handling & Recycling Mandates 

• Owner Property Protection: All structural components destined for building, 

demolished materials, and/or removed equipment remain the specific property 

of the Owner. No items shall be removed from the job site until written approval 

is explicitly given by the Contract Manager. 

• Off-Site Disposal: All approved debris, timber waste, and construction waste 

shall be hauled away from the job site to an approved landfill or hazardous 

processing facility at the Contractor's sole expense. Open burning of waste 

materials is strictly prohibited. 

• Recycling Requirements: All demolition and construction waste must be 

transported off post to a certified 50% recycling waste facility. 

• Government Tracking Receipts: Provide copies of weigh master receipts 

identifying the exact types and weights of waste disposed of and recycled. The 

Contractor must provide an initial estimate of roofing/concrete material weight 

intended for recycling purposes. 

• Thoroughfare Clearance: Debris from the project must be removed daily. At 

no time shall construction waste be allowed to block or restrict any base road, 

path, or thoroughfare. The premises must be cleaned to the direct satisfaction 

of the Contracting Officer's Representative (COR). 

 

7. SITE EXECUTION, QUALITY ASSURANCE, & SITE CONDITIONS 

7.1 Site Verification & Damage Liability 



• Field Verification: The Contractor shall verify that surfaces and site conditions 

are ready to receive work before installation begins. Field-verify all dimensions 

and conditions, reporting discrepancies to the PM prior to finalizing bids or 

starting construction. 

• Obstruction Discovery: The Contractor must not willfully proceed with 

construction when unknown physical obstructions or grade differences are 

discovered. Bring these conditions to the PM's attention immediately. Failure to 

notify the PM transfers full financial and structural responsibility for subsequent 

revisions to the Contractor. 

• Damage to Infrastructures: All finished work of others or active utility lines 

damaged during the execution of work under this contract shall be replaced or 

restored to its original condition by the Contractor at their own expense. 

7.2 Quality Control & Inspection Milestones 

• Subcontractor Coordination: The General Contractor maintains complete, 

sole responsibility for all coordination with specialty subcontractors as required 

to successfully accomplish construction operations. 

• Workmanship Standards: All work shall be accomplished with a foreman and 

laborers who are thoroughly skilled in the application of specified roofing 

materials. All workmanship must fulfill the complete intent and requirements of 

the drawings and specifications. 

• Supervision: The Contractor must maintain an English-speaking, competent 

foreman on-site continuously to supervise active work. This individual must 

possess direct authority to discard unsuitable materials and remove 

unsatisfactory workmen. This supervisor requirement must be certified to the 

Project Manager in writing. 

• Progress Inspections: The Contractor shall schedule and coordinate 

dedicated work-in-progress inspections with the PM at the following critical 

project milestones: 

1. Beginning of work kickoff 

2. 50% project completion point (Deck inspection before full membrane lay 

down) 

3. Final Inspection (To certify that the completed system has been 

inspected by the PM, and that all materials installed comply in all 

respects with specifications, manufacturer current requirements for the 

specified system, and Federal, State, and Local regulations). 

7.3 QA Deficiency Tracking & Technical Precedence 



• Stringency Clause: Where the cited references, technical specifications, or 

drawings contain more than one detail for a specific purpose, the most stringent 

condition shall govern. Field inspections will be performed with heavy emphasis 

placed on manufacturer's specific installation requirements. 

• Remediation Windows: Deficiencies identified during field inspections shall be 

corrected by the Contractor within two (2) working days of notification. All 

corrected actions will be re-evaluated and verified during the Final Inspection. 

• Inspection Notice: Attendance notices to concerned parties must be received 

not less than one (1) business day prior to milestone inspections. 

7.4 Materials Delivery, Storage, and Handling 

• Delivery Standards: Material shall be delivered to the job site in new, dry, 

manufacturers' original unopened containers with seals and labels intact, clearly 

showing catalog number, product description, approved inspection agency 

label, and manufacturing origin in quantities sufficient to assure continuous 

work. 

• Storage Environment: Keep materials clean and protected from excessive 

heat, cold, and moisture. Do not remove labels or tear off protective coverings 

until ready for application and inspected by the Officers Representative. 

• Tethering & Isolation: Store all inventory in an enclosed area maintained 

between 50°F and 90°F, securely tied with rope. Materials shall not be stored 

directly on bare ground or on any improved, unprotected surface. 

• Project Scope Items: Unless noted otherwise as N.I.C. (Not in Contract) or 

existing, all items, materials, and installations defined by the construction 

documents form a mandatory part of this contract. 

 

8. DAILY SITE CLEANUP 

8.1 Housekeeping Standards 

• Daily Clean Up: The Contractor shall clean up all debris and discarded 

materials resulting from daily construction operations prior to the completion of 

each workday. 

• Broom Clean Surface: All exterior surfaces adjacent to the premises, including 

paths, walkways, crane staging zones, and access tracks used during the 

construction day, must be left broom clean before leaving the site. 

 

9. BASE LOGISTICS, HOURS, AND SECURITY REGULATIONS 

9.1 Hours of Operation 



• Standard Shift: All work provided under this contract shall normally be 

accomplished between 7:00 AM and 4:00 PM, Monday through Friday, 

excluding federal and state holidays, unless otherwise approved by the JFTB 

Los Alamitos DPW. 

9.2 Pre-Construction Conference 

• Timing: A mandatory pre-construction conference must convene a minimum 

of five (5) working days prior to commencement of work. 

• Meeting Mandate: The conference will review requirements for preparation and 

installation procedures, personnel base gate safety clearances, and coordinate 

construction schedules that could potentially interfere with successful 

performance. 

9.3 Base Access & Gate Clearance 

• Clearance Submission: The Contractor, employees, and subcontractors must 

be vetted and cleared prior to base entry. Provide the PM with the legal names 

of all personnel requiring entry at least 3 days prior to arrival for security 

clearance and approval. 

• Gate Delays: Delays at vehicle or pedestrian check-in gates are common due 

to strict security procedures. Any loss of time resulting from gate checks shall 

be borne entirely by the Contractor. 

• Main Entrance: All personnel and vehicles must enter through the main facility 

entrance unless directed otherwise by the entrance gate officer or Contract 

Manager. 

• Vehicle & ID Requirements: To obtain entry, personnel must present a current 

vehicle registration, proof of valid vehicle insurance, and one of the approved 

forms of identification listed below: 

o Approved Federal Identifications: U.S. Passport or U.S. Passport Card, 

PIV or Federally issued PIV-I Cards, Driver's License issued by the U.S. 

Department of State, Border Crossing Card (Form DSP-150), DHS 

"Trusted Traveler" Cards, U.S. Military ID, Veterans' Health ID Card, U.S. 

Permanent Resident Card (Form I-551), Certificate of 

Naturalization/Citizenship, Employment Authorization Document issued 

by DHS, U.S. Refugee Travel Document, TWIC, or Merchant Mariner 

Card. 

o Approved State-Issued Identifications: A REAL ID Driver's License 

matching federal standards, or an Interim Driver's License holding an 

active extension. 

9.4 Site Security & Searches 



• Searches & Access: To maintain base safety, periodic fire prevention 

inspections and site searches may be executed. The Contractor must furnish 

facility authorities with keys to access all locked areas within the worksite. Keys 

must be properly tagged for their prospective locations. 

• Loss Liability: The State and the Government shall not be held responsible for 

any losses incurred by the Contractor due to fire or security inspections. All 

personnel must strictly observe base security rules and comply immediately 

with instructions from facility authorities. 

 

10. SAFETY & POLLUTION ABATEMENT 

10.1 Accident Prevention & Records 

• Safety Controls: To provide safety controls for the protection of life and health 

of employees and the public, for the prevention of damage to property and 

equipment, and to avoid work interruptions, the Contractor shall comply with all 

applicable OSHA laws. 

• Record Keeping: The Contractor shall maintain an accurate record of 

exposure data and all accidents resulting in death, traumatic injury, 

occupational disease, and property/equipment damage incident to work 

performed under this contract. 

• Record Sharing: Provide an exact copy of these records to the PM within 24 

hours of request at any time during the contract duration and its subsequent 

warranty period. 

• Accident Reporting: Complete Form 3394 and submit it to the Contract 

Manager within three (3) calendar days of any accident involving personal 

injury or property damage. 

10.2 Fire & Structural Safety Compliance 

• Industry Safety Compliance: Safety standards set forth by OSHA and CAL-

OSHA shall be stringently maintained and followed by the Contractor, 

subcontractors, and work crews always. 

• Rules of Safety: All safety directives imposed by Federal, State, or Municipal 

Code, EM 385-1-1 US Army Corps of Engineers Safety and Health 

Requirements, and applicable Army regulations shall be effectively carried out 

in the performance of the contract. 

• Fire Prevention: The Contractor shall comply with all provisions of 

the California Fire Code (Current Edition). 

• Responsibility: The General Contractor maintains sole and complete 

responsibility for safety precautions and procedures during construction. Report 



any non-compliance within these specifications or manufacturing installation 

procedures to the Contract Manager prior to beginning work. 

10.3 Pollution Abatement 

• Environmental Laws: The Contractor shall comply with all Federal, State, and 

Local environmental laws and regulations. 

• Government Protection: The Contractor shall strictly avoid any disposal or 

deployment practices that will place the Government or Military Department in a 

controversial position with Local, State, or Federal environmental regulatory 

agencies. 

 

11. PROJECT CLOSEOUT, WARRANTIES, & INVOICING 

11.1 Comprehensive Warranty Terms 

• Unified Project Warranty: Provide a unified two (2) year project warranty 

certificate guaranteeing all completed work. This warranty explicitly covers all 

wood deck structural remediation, Modified Bitumen roof membrane system 

work, sheet metal components, coping, and drainage assemblies at zero cost to 

the Government. 

• Manufacturer System Warranty: Provide a manufacturer system warranty 

certificate guaranteeing the roof assembly membrane against leaks and 

material defects for an expected service period of thirty (30) years. 

• Applicator Workmanship Warranty: Provide a two (2) year applicator's 

performance warranty covering workmanship and the direct repair or 

replacement of any installation defects at zero cost to the Government. 

11.2 Closeout Packet Delivery 

Upon successful project completion, the Contractor must turn over an organized 

closeout packet to the PM/CM before final project acceptance and release of final 

retention. This packet must include: 

• Completed lien waivers, material warranties, and contractor guarantees. 

• Instruction handbooks, operating manuals, and properly tagged project keys. 

• Certified off-site disposal manifests, weight spreadsheets, and recycling master 

tickets approved by the PM. 

11.3 Invoicing & Billing Terms 

• Submission Protocol: All invoices must be submitted directly to the Project 

Manager and the Contract Manager for verification before they can be 

processed for payment by the Military Department. 

• Billing Frequency: Invoices may only be submitted once a month. 



• Completion Milestone: The Contractor is only permitted to bill for work that is 

fully completed and verified at the time of invoice submission. No advanced 

billing for uncompleted milestones is permitted. 

 

END OF SCOPE OF WORK 

 



The Garland Company, Inc.

Roof Asset Management Program

Prepared By
Callan Cochran

Prepared For
Myles Colendich

May 07, 2026
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Name California Military Department

Address 1 10601 Bear Hollow Drive
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Photo Report
 

CALIFORNIA MILITARY DEPARTMENT 
10601 BEAR HOLLOW DRIVE 
RANCHO CORDOVA, CALIFORNIA 95670

FACILITY: JFTB - Los
Alamitos

ROOF SECTION: 44 Building (Gym &
Pool Area)

TITLE: Roof Assessment / Leak Inspection
RAMP

DATE: 09/29/2025

Map

1

Building 44 Overview 

Prolonged water intrusion observed at field, perimeter, and
penetrations across roof system. Waterproofing membrane is
failing in several areas

2

Soffit boards at the roof overhang show significant wood rot and
peeling paint, indicating prolonged moisture exposure and need for
repair or replacement.
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3

Multiple areas of patchwork repair are visible across the roof
membrane. Previous repair areas show significant deterioration with
aging and no longer protect the underlying issue. Membrane shows
deterioration and cracking. 

4

Cracks present at membrane seams - Patch repairs are severely
cracked and peeling leaving leak areas exposed to possible water
infiltration.

5

Coating failure observed along the edge flashing; membrane is brittle
and delaminating, with exposed reinforcement fibers and underlying
substrate vulnerable to water infiltration. Recommend repair to prevent
further deterioration.

6

Evidence of membrane deterioration and failed patch repair observed
at roof edge near parapet wall. Surface cracking, separation from
flashing, and loss of granules present in area. Recommend further
inspection and targeted repair to prevent water infiltration.
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7

Multiple areas of deteriorated and loose roofing material observed
along the edge near the gutter; debris and possible membrane
separation visible. Rust is present within the gutter, indicating potential
for future water drainage issues.

8

Failed membrane & prolonged moisture exposure has caused
significant damage to the underlying deck - As a result the deck has
collapsed in multiple areas and no longer provides structural support to
roof system in those areas (Next picture shows angle from
underneath)

9

Roof Deck Condition - Underside of Previous Picture 
A section of the roof deck has collapsed, showing severe rot and
deterioration caused by prolonged moisture intrusion through the
existing roof system. The failure has resulted in a large hole penetrating
directly through both the deck and membrane assembly.

10

Open seam and significant membrane split observed at roof field joint,
with plant growth indicating prolonged moisture infiltration and
exposure.  
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11

Visible separation observed at membrane adjacent to granular surfaced
roofing. 

12

Cracking and separation observed at base of pipe flashing; membrane
deteriorated and likely to allow water intrusion if not repaired.

13

Overview of Roof Section - Multiple areas of roof membrane exhibit
surface cracking and peeling, especially along the perimeter and around
penetrations. Debris and loose concrete blocks present on roof surface.

Significant membrane deterioration at field, perimeter, and
penetration flashings.
Repair patches are cracked (no longer providing protection to

14

Overview of Roof Section - Localized membrane staining and
discoloration observed near HVAC ductwork, indicating possible past
water intrusion.

Significant membrane deterioration at field, perimeter, and
penetration flashings.
Repair patches are cracked (no longer providing protection to
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15

Sealant and roof coating at the joint is cracked and deteriorated, with
evidence of previous repair attempts. 

16

Paint on fascia board is heavily peeling and there is visible wood rot
along the front edge of the roof overhang. Roof membrane is failing
and shows several signs of water intrusion. Cracks observed in
membrane at roof edge and extend along majority of perimeter.

17

Underside of previous picture - Peeling paint and significant wood
deterioration observed on the underside of roof decking. Indicates
prolonged moisture exposure and potential for structural compromise. 

18

Deterioration and cracking observed in sealant around pipe
penetration; vulnerable to future water intrusion
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19

Multiple longitudinal and lateral cracks observed in roof surface coating.
Localized area shows advanced deterioration, exposing underlying
material and increasing risk of water infiltration. 

20

Significant crack observed in waterproofing membrane (extending
toward HVAC unit). The crack is likely to allow water infiltration

21

Core sample indicates Aluminum-fibered asphalt (silver emulsion) over
smooth BUR (approx 1/2 inch thick). Membrane adhered directly to
wood deck with no insulation. 

22

Core sample indicates Aluminum-fibered asphalt (silver emulsion) over
smooth BUR (approx 1/2 inch thick). Membrane adhered directly to
wood deck with no insulation.
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23

Core sample indicates Aluminum-fibered asphalt (silver emulsion) over
smooth BUR (approx 1/2 inch thick). Membrane adhered directly to
wood deck with no insulation.

24

Multiple roof penetrations and mechanical lines are present, with rust
observed on the horizontal steel pipe. Temporary support blocks and
bricks are being used to stabilize piping. No visible ponding water or
membrane blisters in this area. No debris accumulation noted along the
walkway, but contraction joints and flashing at the wall base should be
reviewed for sealant integrity.
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Report Data

Report Date 10/06/2025

Title Building 44 Roof & Structural Wood Replacement

Replace Options

Solution Option: Replace   Action Year: 2026

Square Footage: 7,000 Expected Life (Years): 30

Budget Range: $350,000.00 - $400,000.00

General:
Contractor shall provide all labor, materials, equipment, and supervision necessary to complete the roofing replacement as
shown on the drawings and described herein. All work shall be performed in accordance with applicable codes, standards,
and manufacturer requirements to maintain eligibility for the specified warranty.
Demolition and Preparation:

Remove existing roofing materials down to the existing deck.
Perform abatement in accordance with the testing report and applicable regulations.
Remove all abandoned equipment, curbs, and site screen supports.
Inspect existing roof decking, fascia, soffit, joists, and beams for damage or deterioration.

Wood Repair and Replacement:
Replace all damaged or deteriorated wood decking with new material of like kind, thickness, and grade, installed per
code.
Replace any damaged joists and beams with new, like-kind material, primed and painted to match adjacent
construction.
Replace damaged wood fascia and soffit with new, matching existing dimensions and profile, primed and painted to
match existing finish.
Remove and replace existing wood louvers with new units, properly sealed into adjacent stucco walls to provide a
watertight condition.

Roof Assembly:
Install tapered polyisocyanurate crickets at locations indicated to improve drainage and eliminate ponding water.
Install ½" DensDeck Prime cover board, mechanically attached to the deck in accordance with engineer-approved
wind uplift requirements.
Install one (1) ply smooth modified bitumen base sheet and one (1) ply Title 24 compliant UV-resistant mineral-
surfaced cap sheet, set in manufacturer-approved cold adhesive, in strict accordance with manufacturer installation
details.

Flashing and Sheet Metal:
Replace all pipe flashings with fully soldered, 4 lb. lead pipe jacks per manufacturer details.
Replace all pipe supports with new DuraBlok or equivalent supports.

Solution Options
 

CALIFORNIA MILITARY DEPARTMENT 
10601 BEAR HOLLOW DRIVE 
RANCHO CORDOVA, CALIFORNIA 95670

FACILITY: JFTB - Los
Alamitos

ROOF SECTION: 44 Building (Gym &
Pool Area)

TITLE: Building 44 Roof & Structural Wood
Replacement

DATE: 10/06/2025

Solution: 2026 Replace Page 11



Raise passive vent curbs to achieve a minimum flashing height of 8 inches above the finished roof surface.
Fabricate and install new coping on all parapet walls using manufacturer-supplied .040" aluminum flat stock;
replace all associated wood nailers.
Fully encapsulate indicated parapet walls with KEE flashing membrane, terminated into a clad metal
counterflashing per manufacturer details.
Replace existing scuppers with new 22-gauge galvanized steel scuppers, installed per manufacturer details to
ensure proper drainage.
Replace all edge metal with new .040" aluminum, fabricated by the contractor from manufacturer-supplied flat
stock, installed per ANSI/SPRI ES-1 requirements.
Replace existing counterflashings with new 22-gauge bonderized steel, primed and painted to match adjacent wall
color.
Replace all gutters and downspouts with new assemblies fabricated from .040" aluminum, sized and installed per
SMACNA standards to match existing layout and flow capacity.

Completion:
All work shall be completed in accordance with the approved manufacturer details and inspected prior to warranty
issuance.
Contractor shall clean the site, remove all debris, and leave the premises in a clean and watertight condition.

Solution: 2026 Replace Page 12
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  SECTION 01 45 00        

QUALITY CONTROL FOR MINOR CONSTRUCTION 

PART 1  GENERAL 

1.1 REFERENCES 
 

 
The publications listed below form a part of this specification to the 
extent referenced. The publications are referred to within the text by 
the basic designation only. 

 
U.S. ARMY CORPS OF ENGINEERS (USACE) 

 
EM 385-1-1 (2014) Safety -- Safety and Health 

Requirements Manual 

 
ASTM D3740 (2012a) Minimum Requirements for Agencies 

Engaged in the Testing and/or Inspection of Soil 
and Rock as Using Design and Construction 

ASTM E329 (2018) Standard Specification for Agencies 
Engaged in Construction Inspection, Testing, 
or Special Inspection 
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1.2 SUBMITTALS 

 

 
Government approval is required for submittals with a "G" or "S" 
classification. Submittals not having a "G" or "S" classification are 
for information only. When used, a code following the "G" classification 
identifies the office that will review the submittal for the Government. 
Submit the following in accordance with Section 01 33 00 SUBMITTAL 
PROCEDURES: 

SD-01 Preconstruction Submittals 

 
QC Plan; G-BO (Governments Building Official) 

1.3 INFORMATION FOR THE CONTRACTING OFFICER 

 
Prior to commencing work on construction, the Contractor can obtain a 
single copy set of the current report forms from the Contracting Officer. 
The report forms will consist of the Contractor Production Report, 
Contractor Production Report (Continuation Sheet), Contractor Quality 
Control (CQC) Report, CQC Report (Continuation Sheet), Preparatory Phase 
Checklist, Initial Phase Checklist, Rework Items List, and Testing Plan 
and Log. 

Deliver the following to the Contracting Officer: 
 

a. CQC Report: Original and one copy, by 10:00 AM the next working day 
after each day that work is performed; 

b. Contractor Production Report: Original and one copy by 10:00 AM 
the next working day after each day that work is performed; 

c. Preparatory Phase Checklist: Original attached to the original CQC 
Report and one copy attached to each copy; 

d. Initial Phase Checklist: Original attached to the original CQC 
Report and one copy attached to each copy; 

 
e. Field Test Reports: One copy, within two working days 

after the test is performed, attached to the CQC Report; 

f. QC Meeting Minutes: One copy, within two working days after the 
meeting;and 

g. QC Certifications: As required by the paragraph entitled "QC 
Certifications." 
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1.4 QC PROGRAM REQUIREMENTS 

Establish and maintain a QC program as described in this section. The QC 
program consists of a QC Manager, a QC plan, a Coordination and Mutual 
Understanding Meeting, QC meetings, three phases of control, submittal 
review and approval, testing, and QC certifications and documentation 
necessary to provide materials, equipment, workmanship, fabrication, 
construction and operations which comply with the requirements of this 
contract. The QC program must cover on-site and off-site work and must be 
keyed to the work sequence. No work or testing may be performed unless 
the QC Manager is on the work site. 

1.4.1 Preliminary Work Authorized Prior to Acceptance 

The only work that is authorized to proceed prior to the acceptance of the 
QC plan is mobilization of storage and office trailers, temporary 
utilities, and surveying. Written consent is provide by the contracting 
officer to mobilize prior to acceptance. 

1.4.2 Acceptance 

Acceptance of the QC plan is required prior to the start of construction. 
The Contracting Officer reserves the right to require changes in the QC 
plan and operations as necessary, including removal of personnel, to 
ensure the specified quality of work. The Contracting Officer reserves 
the right to interview any member of the QC organization at any time in 
order to verify the submitted qualifications. 

1.4.3 Notification of Changes 

Notify the Contracting Officer, in writing, of any proposed change, 
including changes in the QC organization personnel, a minimum of seven 
calendar days prior to a proposed change. Proposed changes must be 
subject to the acceptance by the Contracting Officer. 

1.5 QC ORGANIZATION 

1.5.1 QC Manager 

1.5.1.1 Duties 

Provide a QC Manager at the work site to implement and manage the QC 
program. 

The QC Manager shall be a stand-alone position and have no other duties. 

Exception: Building Official (BO) may allow the QC Manager to share 
duties with the Superintendent or safety officer on projects with a 
contract value under one million dollars or on single trade, non-complex 
projects of any value. However, at no time will one person hold more 
than two duties. This option is at the discretion of the BO. Contractors 
may request this option during pre-bid RFI’s for bidding purposes. 

The QC Manager is required to attend the Coordination and Mutual 
Understanding Meeting, conduct the QC meetings, perform the three phases 
of control, perform submittal review and approval, ensure testing is 
performed and provide QC certifications and documentation required in 
this contract. The QC Manager is responsible for managing and 
coordinating the three phases of control and documentation performed by 
others. 
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1.5.1.2 Qualifications 

An individual with a minimum of 5 years combined experience as a 
superintendent, inspector, QC Manager, project manager, or construction 
manager on similar size and type construction contracts which included the 
major trades that are part of this contract with the technical competency 
and ability to inspect the work of others. The individual must be familiar 
with the requirements of the EM 385-1-1 and have experience in the areas 
of hazard identification and safety compliance. 

 

 
1.5.1.3 Construction Quality Management Training 

In addition to the above experience and education requirements, the QC 
Manager must have completed the course Construction Quality Management for 
Contractors and will have a current certificate. 

1.5.2 Alternate QC Manager Duties and Qualifications 

Designate an alternate for the QC Manager to serve in the event of the 
designated QC Manager's absence. The period of absence may not exceed two 
weeks at one time, and not more than 30 workdays during a calendar year. 
The qualification requirements for the Alternate QC Manager must be the 
same as for the QC Manager. 

1.6 QC PLAN 

 
Submit a QC plan within 15 calendar days after receipt of Notice of 
Award. 

1.6.1 Requirements 

Provide, for acceptance by the Contracting Officer, a QC plan submitted in 
a three-ring binder that covers both on-site and off-site work and 
includes the following with a table of contents listing the major sections 
identified with tabs. 

I. QC ORGANIZATION: A chart showing the QC organizational structure and 
its relationship to the production side of the organization. The 
QC Manager must report to an officer of the firm and not be 
subordinate to the Project Superintendent or the Project Manager. The 
QC Manager, Project Superintendent and Project Manager must work 
together effectively. Although the QC Manager is the primary 
individual responsible for quality control, all individuals will be 
held responsible for the quality of work on the job. 

II. NAMES AND QUALIFICATIONS: In resume format, for each person in the QC 
organization. Include the CQM for Contractors course certification 
requiredby the paragraph entitled "Construction Quality Management 
Training". 

III. DUTIES, RESPONSIBILITY AND AUTHORITY OF QC PERSONAL: Of each person 
in the QC organization. 

IV. OUTSIDE ORGANIZATIONS: A listing of outside organizations such as 
architectural and consulting engineering firms that will be employed 
by the Contractor and a description of the services these firms will 
provide. 

V. APPOINTMENT LETTERS: Letters signed by an officer of the firm 
appointing the QC Manager and Alternate QC Manager and stating that 
they are responsible for managing and implementing the QC program as 
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described in this contract. Include in this letter the QC Manager's 
authority to direct the removal and replacement of non-conforming work. 

VI. SUBMITTAL PROCEDURES AND INITIAL SUBMITTAL REGISTER: Procedures for 
reviewing, approving and managing submittals. Provide the name(s) of 
the person(s) in the QC organization authorized to review and certify 
submittals prior to approval. 

 
VII.  TESTING LABORATORY INFORMATION: Testing laboratory information 

required by the paragraphs "Accredited Laboratories" or "Testing 
Laboratory Requirements", as applicable. 

VIII. TESTING PLAN AND LOG: A Testing Plan and Log that includes the 
tests required, referenced by the specification paragraph number 
requiring the test, the frequency, and the person responsible for each 
test. 

IX. PROCEDURES TO COMPLETE REWORK ITEMS: Procedures to identify, record, 
track and complete rework items. 

X. DOCUMENTATION PROCEDURES: Use Government formats. 

XI. LIST OF DEFINABLE FEATURES: A Definable Feature of Work (DFOW) is a 
task, which is separate and distinct from other tasks, has the same 
control requirements and work crews. The list must be 
cross-referenced to the Contractor's Construction Schedule and the 
specification sections. For projects requiring a Progress Chart, the 
list of definable features of work must include but not be limited to 
all items of work on the schedule. For projects requiring a Network 
Analysis Schedule, the list of definable features of work must include 
but not be limited to all critical path activities. 

XII. PROCEDURES FOR PERFORMING THREE PHASES OF CONTROL: For each DFOW 
provide Preparatory and Initial Phase Checklists. Each list must 
include a breakdown of quality checks that will be used when 
performing the quality control functions, inspections, and tests 
required by the contract documents. The preparatory and initial 
phases must be conducted with a view towards obtaining quality 
construction by planning ahead and identifying potential problems. 

XIII. PERSONNEL MATRIX: Not Applicable. 

XIV.  PROCEDURES FOR COMPLETION INSPECTION: See the paragraph entitled 
"COMPLETION INSPECTIONS". 

XV. TRAINING PROCEDURES AND TRAINING LOG: Not Applicable. 

1.7 COORDINATION AND MUTUAL UNDERSTANDING MEETING 

During the Pre-Construction conference meeting and prior to the start of 
construction, discuss the QC program required by this contract. The 
purpose of this meeting is to develop a mutual understanding of the QC 
details, including documentation, administration for on-site and off-site 
work, and the coordination of the Contractor's management, production and 
the QC personnel. At the meeting, the Contractor will be required to 
explain how three phases of control will be implemented for each DFOW. 
Contractor's personnel required to attend must include the QC Manager, 
project manager, and superintendent. Minutes of the meeting will be 
prepared by the QC Manager and signed by both the Contractor and the 
Contracting Officer. The Contractor must provide a copy of the signed 
minutes to all attendees. Repeat the coordination and mutual 
understanding meeting when a new QC Manager is appointed. 

1.8 QC MEETINGS 

After the start of construction, the QC Manager must conduct QC meetings 
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the foreman responsible for the ongoing and upcoming work. The QC Manager 
must prepare the minutes of the meeting and provide a copy to the 
Contracting Officer within two working days after the meeting. As a 
minimum, the following must be accomplished at each meeting: 

a. Review the minutes of the previous meeting; 

b. Review the schedule and the status of work and rework; 

c. Review the status of submittals; 

d. Review the work to be accomplished in the next two weeks and 
documentation required; 

e. Resolve QC and production problems (RFIs, etc.); 

f. Address items that may require revising the QC plan; and 

g. Review Accident Prevention Plan (APP). 

1.9 THREE PHASES OF CONTROL 

The three phases of control must adequately cover both on-site and 
off-site work and must include the following for each DFOW. 

1.9.1 Preparatory Phase 

Notify the Contracting Officer at least two work days in advance of each 
preparatory phase. Conduct the preparatory phase with the superintendent 
and the foreman responsible for the definable feature of work. Document 
the results of the preparatory phase actions in the daily CQC Report and 
in the QC checklist. Perform the following prior to beginning work on 
each definable feature of work: 

a. Review each paragraph of the applicable specification sections; 

b. Review the contract drawings; 

c. Verify that appropriate shop drawings and submittals for materials and 
equipment have been submitted and approved. Verify receipt of 
approved factory test results, when required; 

d. Review the testing plan and ensure that provisions have been made to 
provide the required QC testing; 

e. Examine the work area to ensure that the required preliminary work has 
been completed; 

f. Examine the required materials, equipment and sample work to ensure 
that they are on hand and conform to the approved shop drawings and 
submitted data; 

g. Review the APP and appropriate Activity Hazard Analysis (AHA) to 
ensure that applicable safety requirements are met, and that required 
Safety Data Sheets (SDS) are submitted; and 

h. Discuss specific controls used and the construction methods and the 
approach that will be used to provide quality construction by planning 
ahead and identifying potential problems for each DFOW. 
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1.9.2 Initial Phase 

Notify the Contracting Officer at least two work days in advance of each 
initial phase. Conduct the Initial Phase with the foreman responsible for 
that DFOW. Observe the initial segment of the work to ensure that it 
complies with contract requirements. Document the results of the Initial 
Phase in the daily CQC Report and in the QC checklist. Perform the 
following for each DFOW: 

a. Establish the quality of workmanship required; 

b. Resolve conflicts; 

c. Ensure that testing is performed by the approved laboratory; and 

d. Check work procedures for compliance with the APP and the appropriate 
AHA to ensure that applicable safety requirements are met. 

1.9.3 Follow-Up Phase 

Perform the following for on-going work daily, or more frequently as 
necessary, until the completion of each DFOW and document in the daily CQC 
Report and in the QC checklist: 

a. Ensure the work is in compliance with contract requirements; 

b. Maintain the quality of workmanship required; 

c. Ensure that testing is performed by the approved laboratory; 

d. Ensure that rework items are being corrected; and 

e. Assure manufacturers representatives have performed necessary 
inspections, if required. 

1.9.4 Additional Preparatory and Initial Phases 

Additional preparatory and initial phases must be conducted on the same 
DFOW if the quality of on-going work is unacceptable, if there are changes 
in the applicable QC organization, if there are changes in the on-site 
production supervision or work crew, if work on a DFOW is resumed after 
substantial period of inactivity, or if other problems develop. 

1.9.5 Notification of Three Phases of Control for Off-Site Work 

Notify the Contracting Officer at least two weeks prior to the start of 
the preparatory and initial phases. 

1.10 SUBMITTAL REVIEW AND APPROVAL 

Procedures for submission, review, and approval of submittals are 
described in Section 01 33 00 SUBMITTAL PROCEDURES. 

1.11 TESTING 

Except as stated otherwise in the specification sections, perform sampling 
and testing required under this contract. 
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1.11.1 Accreditation Requirements 

Construction materials testing laboratories must be accredited by a 
laboratory accreditation authority and will be required to submit a copy 
of the Certificate of Accreditation and Scope of Accreditation. The 
laboratory's scope of accreditation must include the appropriate ASTM 
standards (i.e.; E 329, C 1077, D 3666, D 3740, E 543) listed in the 
technical sections of the specifications. Laboratories engaged in 
Hazardous Materials Testing must meet the requirements of OSHA and EPA. 
The policy applies to the specific laboratory performing the actual 
testing, not just the "Corporate Office." 

1.11.2 Laboratory Accreditation Authorities 

Laboratory Accreditation Authorities include the National Voluntary 
Laboratory Accreditation Program (NVLAP) administered by the National 
Institute of Standards and Technology, the American Association of State 
Highway and Transportation Officials (AASHTO), International Accreditation 
Services, Inc. (IAS), U. S. Army Corps of Engineers Materials Testing 
Center (MTC), the American Association for Laboratory Accreditation 
(A2LA), the Washington Association of Building Officials (WABO) (Approval 
authority for WABO is limited to projects within Washington State), and 
the Washington Area Council of Engineering Laboratories (WACEL) (Approval 
authority by WACEL is limited to projects within the NAVFAC WASH and 
Public Works Center Washington geographical area). 

1.11.3 Capability Check 

The Contracting Officer retains the right to check laboratory equipment in 
the proposed laboratory and the laboratory technician's testing 
procedures, techniques, and other items pertinent to testing, for 
compliance with the standards set forth in this contract. 

1.11.4 Test Results 

Cite applicable Contract requirements, tests or analytical procedures 
used. Provide actual results and include a statement that the item tested 
or analyzed conforms or fails to conform to specified requirements. If 
the item fails to conform, notify the Contracting Officer immediately. 
Conspicuously stamp the cover sheet for each report in large red letters 
"CONFORMS" or "DOES NOT CONFORM" to the specification requirements, 
whichever is applicable. Test results must be signed by a testing 
laboratory representative authorized to sign certified test reports. 
Furnish the signed reports, certifications, and other documentation to the 
Contracting Officer. 

1.12 QC CERTIFICATIONS 

1.12.1 Contractor Quality Control Report Certification 

Each CQC Report must contain the following statement: "On behalf of the 
Contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting 
period is in compliance with the contract drawings and specifications to 
the best of my knowledge except as noted in this report." 
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1.12.2 Invoice Certification 

Furnish a certificate to the Contracting Officer with each payment request, 
signed by the QC Manager, attesting that as-built drawings are current and 
attesting that the work for which payment is requested, including stored 
material, is in compliance with contract requirements. 

1.12.3 Completion Certification 

Upon completion of work under this contract, the QC Manager must furnish a 
certificate to the Contracting Officer attesting that "the work has been 
completed, inspected, tested and is in compliance with the contract." 

1.13 COMPLETION INSPECTIONS 

1.13.1 Punch-Out Inspection 

Near the completion of all work or any increment thereof established by a 
completion time stated in the Contract clause "Commencement, Prosecution, 
and Completion of Work," or stated elsewhere in the specifications, the QC 
Manager must conduct an inspection of the work and develop a punch list of 
items which do not conform to the approved drawings and specifications. 
Include in the punch list any remaining items of the "Rework Items List", 
which were not corrected prior to the Punch-Out inspection. The punch 
list must include the estimated date by which the deficiencies will be 
corrected. A copy of the punch list must be provided to the Contracting 
Officer. The QC Manager or staff must make follow-on inspections to 
ascertain that all deficiencies have been corrected. Once this is 
accomplished, the Contractor must notify the Government that the facility 
is ready for the Government "Pre-Final Inspection". 

1.13.2 Pre-Final Inspection 

The Government and QC manager will perform this inspection to verify that 
the facility is complete and ready to be occupied. A Government pre-final 
punch list may be developed as a result of this inspection. The QC 
Manager must ensure that all items on this list are corrected prior to 
notifying the Government that a "Final" inspection with the customer can 
be scheduled. Any items noted on the "Pre-Final" inspection must be 
corrected in a timely manner and must be accomplished before the contract 
completion date for the work or any particular increment thereof if the 
project is divided into increments by separate completion dates. 

1.13.3 Final Acceptance Inspection 

The QC Manager, the superintendent, or other Contractor management 
personnel and the Contracting Officer will be in attendance at this 
inspection. Additional Government personnel may be in attendance. The 
final acceptance inspection will be formally scheduled by the Contracting 
Officer based upon results of the "Pre-Final Inspection". Notice must be 
given to the Contracting Officer at least 14 days prior to the final 
inspection. The notice must state that all specific items previously 
identified to the Contractor as being unacceptable will be complete by the 
date scheduled for the final acceptance inspection. Failure of the 
Contractor to have all contract work acceptably complete for this 
inspection will be cause for the Contracting Officer to bill the 
Contractor for the Government's additional inspection cost in accordance 
with the contract clause "Inspection of Construction". 

1.14 DOCUMENTATION 
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Maintain current and complete records of on-site and off-site QC program 

operations and activities. The forms identified under the paragraph 
"INFORMATION FOR THE CONTRACTING OFFICER" must be used. Reports are 
required for each day work is performed. Account for each calendar day 
throughout the life of the contract. Every space on the forms must be 
filled in. Use N/A if nothing can be reported in one of the spaces. The 
superintendent and the QC Manager must prepare and sign the Contractor 
Production and CQC Reports, respectively. The reporting of work must be 
identified by terminology consistent with the construction schedule. In 
the "remarks" section in this report which will contain pertinent 
information including directions received, problems encountered during 
construction, work progress and delays, conflicts or errors in the 
drawings or specifications, field changes, safety hazards encountered, 
instructions given and corrective actions taken, delays encountered and a 
record of visitors to the work site. For each remark given, identify the 
Schedule Activity No. that is associated with the remark. 

1.14.1 Quality Control Validation 

Establish and maintain the following in a series of three ring binders. 
Binders must be divided and tabbed as shown below. These binders must be 
readily available to the Government's Quality Assurance Team during all 
business hours. 

a. All completed Preparatory and Initial Phase Checklists, arranged by 
specification section. 

b. All milestone inspections, arranged by Activity/Event Number. 

c. A current up-to-date copy of the Testing and Plan Log with supporting 
field test reports, arranged by specification section. 

 
d. Copies of all contract modifications, arranged in numerical order. 

Also include documentation that modified work was accomplished. 

e. A current up-to-date copy of the Rework Items List. 

f. Maintain up-to-date copies of all punch lists issued by the QC Staff 
on the Contractor and Sub-Contractors and all punch lists issued by 
the Government. 

1.14.2 As-Built Drawings 

The QC Manager is required to review the as-built drawings, required by 
Section 01 78 00 CLOSEOUT SUBMITTALS, are kept current on a daily basis 
and marked to show deviations, which have been made from the Contract 
drawings. Ensure each deviation has been identified with the appropriate 
modifying documentation, e.g. PC number, modification number, RFI number, 
etc. The QC Manager must initial each deviation or revision. Upon 
completion of work, the QC Manager must submit a certificate attesting to 
the accuracy of the as-built drawings prior to submission to the 
Contracting Officer. 

1.15 NOTIFICATION ON NON-COMPLIANCE 

The Contracting Officer will notify the Contractor of any detected 
non-compliance with the foregoing requirements. The Contractor must take 
immediate corrective action. If the contractor fails or refuses to 
correct the non-compliant work, the Contracting Officer will issue a non 
compliance notice. Such notice, when delivered to the Contractor at the 
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work site, must be deemed sufficient for the purpose of notification. If 
the Contractor fails or refuses to comply promptly, the Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken. The Contractor must make 
no part of the time lost due to such stop orders the subject of claim for 
extension of time, for excess costs, or damages. 

 

 
PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

 
COMPLETION INSPECTIONS 

 
PROCEDURES FOR INSPECTION 

 
3.1 All Inspections including Special Inspections will be requested by the 
contractors QC manager to the governments Inspector of Record(IOR)/QA. 
Inform the IOR no less then 48 hours prior to the time inspection is 
requested via the system of record used to manage the project(Procore, 
Bim360, Email etc). QC shall perform quality control inspection prior to 
requesting inspection from the government. The following documents shall 
accompany all inspection requests to be valid. 

 
a. Map and location of the work that is to be inspected 
b. Preparatory Phase Checklist 
c. Initial Phase Checklist 
d. Pictures of the work (a reasonable amount to illustrate the work) 
e. Specification sections for the work being inspected 
f. A written and signed inspection request on company letterhead from the 

QC stating "the work has been completed, was inspected and is in 
compliance with the contract documents" 

 
-- End of Section – 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



SECTION 01 45 00.10 20 Page 15 

 

 

 
 

 
Photo 1 

 
 

 
Photo 2 

 
 

 
Photo 3 

 
 
 

From: QC Name Date: (Todays Date) 

TO: CA Mil Dept.- IOR Name 

Request inspection on: Date / Time 

Details: Request government inspection of the rough electrical lighting located in the front lobby, 
restrooms, and outer lobby. Work to be inspected is highlighted on the map below. 

 

Below are photographs of the work to be inspected 
 

 
Specification section attached 

Preparatory Phase checklist attached 

Initial Phase checklist attached 

 
Electrical Subcontractor verifies work is ready for inspection  Signature  

“QC Verification statement:” The work has been completed, was inspected and is in compliance with the 
contract documents  Signature  

Company Letterhead 
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PREPARATORY PHASE CHECKLIST 
(CONTINUED ON SECOND PAGE) 

CONTRACT NO DEFINABLE FEATURE OF WORK 

SPEC SECTION 
 
 

SCHEDULE ACT NO. 

DATE 
 
 

INDEX # 
 

GOVERNMENT REP 
NOTIFIED 

 
  HOURS IN ADVANCE: YES NO 

NAME POSITION COMPANY/GOVERNMENT 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER. HAVE ALL SUBMITTALS BEEN APPROVED? YES  NO 

IF NO, WHAT ITEMS HAVE NOT BEEN SUBMITTED? 
 
 
 

 
ARE ALL MATERIALS ON HAND? YES NO 
IF NO, WHAT ITEMS ARE 
MISSING?   

 
 
 

 
CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES.) 

COMMENTS: 

 
 
 
 

ARE MATERIALS STORED PROPERLY? YES NO 

IF NO, WHAT ACTION IS TAKEN? 

 
 
 
 
 
 
 
 
 

REVIEW EACH PARAGRAPH OF SPECIFICATIONS. 
 
 
 
 
 

 
DISCUSS PROCEDURE FOR ACCOMPLISHING THE 
WORK. 

 
 
 
 
 

 
CLARIFY ANY DIFFERENCES. 

 
 
 
 
 
 
 

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE. 

IF NOT, WHAT ACTION IS TAKEN? 

PR
EL

IM
IN

AR
Y 

W
O

R
K

 &
 

PE
RM

IT
S 

M
AT

ER
IA

L 
ST

O
RA

G
E 

SP
EC

IF
IC

AT
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N
S 

SU
B

M
IT

TA
LS

 
PE

R
SO

N
N

EL
 P

RE
SE

NT
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IDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY 
WHOM. 

 
 
 
 
 

 
WHEN REQUIRED? 

 
 
 
 
 
 
 

WHERE REQUIRED? 
 
 
 
 
 
 
 

REVIEW TESTING PLAN. 
 
 
 
 
 

 
HAS TEST FACILITIES BEEN 
APPROVED? 

 
 
 
 
 

 
ACTIVITY HAZARD ANALYSIS APPROVED? YES NO 

 
REVIEW APPLICABLE PORTION OF EM 385-1-1. 

 
 
 
 
 
 
 
 
 

COMMENTS DURING MEETING. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

OTHER ITEMS OR REMARKS: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
QC MANAGER DATE 

O
TH

ER
 IT

EM
S 

O
R
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M
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N
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M
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G
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INITIAL PHASE CHECKLIST SPEC SECTION DATE 

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX # 
 

PE
R

SO
N

N
EL

 P
RE

SE
NT

 GOVERNMENT REP NOTIFIED   HOURS IN ADVANCE:    YES  NO  

NAME POSITION COMPANY/GOVERNMENT 

   

   

   

   

   

   

   

   

 
PR

O
C

ED
U

RE
 

CO
M

PL
IA

N
CE

 IDENTIFIY FULL COMPLIANCE WITH PROCEDURES IDENTIFIED AT PREPARATORY. COORDINATE PLANS, SPECIFICATIONS, AND SUBMITTALS. 

 
COMMENTS: 

  

 

 

 
PR

EL
IM

IN
AR

Y 
W

O
RK

 

ENSURE PRELIMINARY WORK IS COMPLETE AND CORRECT. IF NOT, WHAT ACTION IS TAKEN? 

 

 

 

 

 

 
W

O
RK

M
AN

SH
IP

 

ESTABLISH LEVEL OF WORKMANSHIP. 
WHERE IS WORK 
LOCATED?   

 

IS SAMPLE PANEL REQUIRED? YES 

WILL THE INIITAL WORK BE CONSIDERED AS A SAMPLE? YES 
(IF YES, MAINTAIN IN PRESENT CONDITION AS LONG AS POSSIBLE AND DESCRIBE LOCATION OF 
SAMPLE) 

NO 

NO 

  

 

 
RE

SO
LU

TI
O

N
 RESOLVE ANY DIFFERENCES. 

COMMENTS: 

  

 

 

 

 
C

H
EC

K
 S

AF
ET

Y REVIEW JOB CONDITIONS USING EM 385-1-1 AND JOB HAZARD ANALYSIS 

COMMENTS: 

  

 

 

 

 

 
O

TH
ER

 OTHER ITEMS OR REMARKS 

 

 

    

 
QC MANAGER 

     

 
DATE 
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CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE 
REPORT 
NO 

PHASE CONTRACT NO CONTRACT TITLE 

PR
EP

A
RA

TO
RY

 WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
Schedule 

Activity No. Definable Feature of Work Index # 

   

   

   

   

IN
IT

IA
L 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 
Schedule 

Activity No. Definable Feature of Work Index # 

   

   

   

   

FO
LL

O
W

-U
P 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES NO 

Schedule 
Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 
Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 
Schedule 

Activity No. Description Schedule 
Activity No. Description 

    

    

    

REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 
Schedule 

Activity No. Description 

  

  

  

  

  

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my knowledge    
except as noted in this report. AUTHORIZED QC MANAGER AT SITE DATE 

DATE 



REWORK ITEMS LIST 
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Contract No. and Title: Enter Contract # and Title Here 
 

Contractor: Enter Contractor's Company Name Here 
 

 
 
 
 

NUMBER 

 

 
DATE 

IDENTIFIED 

 
 
 
 

DESCRIPTION 

CONTRACT 
REQUIREMENT 

(Spec. Section and 
Par. No., Drawing No. 
and Detail No., etc.) 

 

 
ACTION TAKEN 

BY QC MANAGER 

 
 
 
 

RESOLUTION 

 

 
DATE 

COMPLETED 

       

       

       

       

       

       

       

       

       

       

       
       

       

       

       

       
       

       

       

       

       
       

       

       

       

       

       

       



TESTING PLAN AND LOG 
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CONTRACT NUMBER 

Enter Contract # Here 

PROJECT TITLE AND LOCATION 

Enter Contract Title and Location Here 

CONTRACTOR 

Enter Contractor's Company Name Here 
SPECIFICATION 

SECTION 
AND 

PARAGRAPH 
NUMBER 

 

 
ITEM 
OF 

WORK 

 
 
 
 
 

TEST REQUIRED 

ACCREDITED/ 
APPROVED 

LAB 

 
 
 
 
 

SAMPLED BY 

 
 
 
 
 

TESTED BY 

 
LOCATION 
OF TEST 

 
 

 
DATE 

COMPLETED 

 
DATE 

FORWARDED 
TO 

CONTR. OFF. 

 
 
 
 
 

REMARKS 
 

YES 
 

NO 
ON 

SITE 
OFF 
SITE 

            
            

            

            

            

            

            

            

            

            

            

            

            

            

            
            

            

            

            

            
            

            

            

            

            
            

            

            

            



 

 

RESPONSIBILITIES/AUTHORITY OF THE QC MANAGER 
 
 
1. Appointing letter to the QC manager shall detail his/her authority and responsibility to act for the 
contractor and outline his/her duties, responsibilities and authority. He/she shall have no job-related 
responsibilities other than QC unless specifically permitted in the specification. 
 
2. He/she shall be on the site at all times during progress of the work, with complete authority to take any 
action necessary to ensure conformance with the contract requirements. In the event of his/her absence, 
approved backup shall be on the site. 
 
3. Authority to immediately stop any segment of work which does not comply with the contract plans and 
specifications and direct the removal and replacement of any defective work. 
 
4. Conduct daily inspection of work performed for compliance with plans and specifications. 
 
5. Certify daily that all materials and equipment delivered/installed in the work comply with contract plans 
and specifications. Certify daily that all work performed on the construction site and off the construction site 
conforms to plans and specifications. Report any deficiencies and remedial action planned and taken. 
 
6. Supervise and coordinate the inspection and tests made by the members of the Quality Control 
Organization, including subcontractors. 
 
7. Assure QC staff is adequate to meet its responsibilities. 
 
8. Maintain a copy of the Building Official approved QC Plan on file at the jobsite complete with up-to-date 
approved revisions/filled-in log of submittals. Maintain at the jobsite an 
up-to-date QC Submittal Register (provided in the specification) showing the status of all submittals required by 
the contract. 
 
9. Maintain at the jobsite a testing plan showing status of all tests required by the contracts. Ensure that all 
tests required are performed and report the results of same. Indicate whether test results show the item tested 
conforms to contract requirements or not. 
 
10. Authority to remove any individual from the site who fails to perform his/her work in a skillful and 
workmanlike manner or his/her work does not comply with the contract plans and specifications. 
 
11. QC manager does not have authority to deviate from plans and specifications without prior approval, in 
writing, from the ROICC. 
 
12. Ensure that the contractor's Quality Control Organization is adequately staffed with qualified personnel to 
perform all the detailed inspections and testing specified in the plans and specifications. 
 
13. Maintain at the jobsite the up-to-date QC Rework Items List. 
 
 
 
 
 
 

ATTACHMENT A 
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EXHIBIT B 
(Budget Detail and Payment Provisions) 

 
1. INVOICING AND PAYMENT 

 
a. For services satisfactorily completed in accordance with the terms and conditions stated herein, 

and upon receipt and approval of the invoice(s), the State agrees to compensate the Contractor 
for actual expenditures incurred in accordance with the specified as follows: attached hereto as 
Attachment 3 – Rate Sheet and made a part of this Agreement. 

 
b. Contractor shall submit, in arrears, not more frequently than once a month, and no less than 

quarterly, an invoice to CMD for cost incurred pursuant to the agreement. In addition, each invoice 
shall contain the following information: 

 
c. Each Invoice shall include: 

i. The agreement number 130890 
ii. The dates or time-period which the invoiced costs were incurred. 
iii. Description of service, quantity, rate, and total for the current invoice. 
iv. Certified Small Business or DVBE #, if applicable. 

 
d. Invoice(s) shall be submitted electronically to J8-PWR@cmd.ca.gov. 

 
e. Contractor shall submit a copy of the Prime Contractor’s DVBE Subcontracting Report form 

(STD 817) for verification by CMD Project Manager with final invoice. 
 

f. Contractor agrees to certify on Prime Contractor’s Certification DVBE Subcontractor Report, Form 
STD 817, that DVBE subcontractor participation under this agreement is in compliance with the 
goals specified at the time of award of contract or with any subsequent amendment. If for this 
Contract the Contractor made a commitment to achieve the DVBE participation goal, the 
Department will withhold $10,000.00 from the final payment, or the full final payment if less than 
$10,000.00, until the Contractor complies with the certification requirements of Military and 
Veterans Code Section 999.5. A Contractor that fails to comply with the certification requirement 
shall, after notice, be allowed to cure the defect. Notwithstanding any other law, if, after at least 
15 calendar days but not more than 30 calendar days from the date of notice, the prime contractor 
refuses to comply with the certification requirements, the department shall permanently deduct 
$10,000.00 from the final payment, or the full payment if less than $10,000.00. The Contractor 
shall provide proof of payment for the work performed by the DVBE subcontractor(s) upon 
Department’s request. 

 
2. BUDGET CONTINGENCY CLAUSE 

 
a. It is mutually agreed that if the Budget Act of the current year and/or any subsequent years 

covered under this Agreement does not appropriate sufficient funds for the program, this 
Agreement shall be of no further force and effect. In this event, the State shall have no liability to 
pay any funds whatsoever to Contractor or to furnish any other considerations under this 
Agreement and Contractor shall not be obligated to perform any provisions of this Agreement. 

 
b. If funding for any fiscal year is reduced or deleted by the Budget Act for purposes of this program, 

the State shall have the option to either cancel this Agreement with no liability occurring to the 
State or offer an agreement amendment to Contractor to reflect the reduced amount. 

 
 
 
 

mailto:J8-PWR@cmd.ca.gov
https://www.documents.dgs.ca.gov/dgs/fmc/pdf/std817.pdf
https://www.documents.dgs.ca.gov/dgs/fmc/pdf/std817.pdf
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3. CONTRACTS FUNDED IN WHOLE/IN PART BY THE FEDERAL GOVERNMENT 
 

a. It is mutually understood between the parties that this contract may have been written before 
ascertaining the availability of congressional appropriation of funds, for the mutual benefit of 
both parties, in order to avoid program and fiscal delays which would occur if the contract were 
executed after that determination was made.  

 
b. This contract is valid and enforceable only if sufficient funds are made available to the State by 

the United Stated Government for each Fiscal Year of the agreement for the purposes of this 
program.  In addition, this contract is subject to any additional restrictions, limitations, or 
conditions enacted by the Congress or any statute enacted by the Congress which may affect 
the provisions, terms, or funding of this contract in any manner.   

 
c. It is mutually agreed that if the Congress does not appropriate sufficient funds for the program, 

this contract shall be amended to reflect any reduction in funds. 
 

d. The department has the option to void the contract under the 30-day cancellation clause or to 
amend the contract to reflect any reduction of funds. 

 
4. PROMPT PAYMENT CLAUSE 

 
a. Payment will be made in accordance with, and within the time specified in, Government Code 

Chapter 4.5, commencing with Section 927. 
 

b. Pursuant to Public Contract Code Section 10262, Contractor shall pay its Subcontractor(s) within 
seven (7) calendar days from receipt of each payment made to Contractor by CMD. 

 
c. Failure of Contractor adhering to Public Contract Code Section 10262 may result in termination 

of this Agreement per Public Contract Code Section 10253 and disciplinary action by the 
Contractors State License Board may be implemented. 

 
d. Any subcontract entered into as a result of this Agreement shall contain all the provisions of this 

clause. 
 

END OF EXHIBIT B 
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EXHIBIT D 
(General Conditions of Public Works Contract) 

 
1. GENERAL 

 
The following general conditions apply to Standard Agreements and informal Contracts alike. They refer 
briefly to provisions of the State of California Labor Code, Business and Professions Code, and the State 
Contract Act, all provisions of which are applicable in full. 

 
2. BIDDING REQUIREMENTS AND CONDITIONS 

 
a. Examination of Plans, Specifications and Site of the Work: 

 
i. Contractor's Responsibility: The bidder shall carefully examine the work site and the plans 

and specifications. The bidder shall investigate and become satisfied with the site 
conditions to be encountered, the character, quality and quantity of surface, and 
subsurface materials or other obstacles to be overcome, the work to be performed, 
materials to be furnished, and as to all requirements of the proposal, plans, and 
specifications of the contract hereinafter referred to as the “Work”. 

 
ii. Responsibility for Utilities: The Contractor shall be responsible for payment of all costs of 

the work required by the existence or proximity of utilities encountered in performing the 
work, including without limitation, repair of any damage hand or exploratory excavation 
required. If during the course of the work the Contractor encounters utility installations 
which are not shown or indicated in the plans or in the specifications, or which are found 
in a location substantially different from that shown in the contract documents, the 
contractor must promptly notify the State in writing.  

 
b. Discrepancies or Errors: If omissions or discrepancies are found in the plan and specifications 

prior to the date of bid opening, bidders are required to submit a written request for clarification to 
the State. Any clarification will be given in the form of addendum to all bidders if time permits. 
Otherwise, in figuring the work, bidders shall consider that any discrepancies or conflict between 
drawings and specifications shall be governed by Article 5-E. 

 
c. Proposal Forms: The Military Department will furnish to each bidder a standard proposal form 

(rate sheet) which, when filled out and executed, shall be submitted as the bid. Bids not presented 
on forms so furnished may be disregarded. All proposals shall give the prices proposed, both in 
writing and figures, and shall be signed by the bidder or a duly authorized representative, with his 
address. Proposals made by an individual, shall include the bidder's name and post office/mailing 
address; if made by partnership, the name and post office/mailing address of the partnership, and 
the signature of one or more partners must be shown: if made by a corporation, the proposal shall 
show the name of the state of incorporation, the name of the corporation and the title of the person 
who signs on behalf of the corporation along with evidence of authority to sign. 

 
d. List of Subcontractors: Each bid shall have listed therein the name and address of each 

subcontractor to whom the bidder proposes to subcontract portions of the work in an amount in 
excess of one-half of one percent (1/2 of 1%) of the total bid, in accordance with Chapter 2, 
Division 5, Title 1, of the Government Code. 

 
e. Rejection of Irregular Proposals: Proposals may be rejected if they show any alterations of form, 

additions not called for, conditional bids, incomplete bids, erasures, or irregularities of any kind. 
 

f. Withdrawal of Proposals: Any bid may be withdrawn at any time prior to the time fixed in the public 
notice for the opening of bids, provided that a request in writing, executed by the bidder or his 
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duly authorized representative, for the withdrawal of such bid is filed with the Military Department 
by e-mail. The withdrawal of a bid shall not prejudice the right of a bidder to file a new bid within 
the time specified. This article does not authorize the withdrawal of any bid after the time fixed in 
the public notice for the opening of bids. 

 
g. Public Opening of Proposals: Proposals will be opened publicly and read at the time and place 

indicated in the Invitation for Bidders. Bidders or their authorized agents and the general public 
are invited to be present. 

 
h. Competitive Bidding: 

 
i. If more than one proposal is offered by an individual, partnership, corporation, association, 

or any combination thereof, under the same or different names, all such proposals may 
be rejected. A party who has quoted prices on materials or work to a bidder as a supplier 
or subcontractor is not thereby disqualified from quoting prices to other bidders. 

 
ii. All bidders are put on notice that any collusive agreement fixing the prices to be bid so as 

to control or affect the awarding of this contract is in violation of the competitive bidding 
requirements of the State Contract Act and may render void any contract let under such 
circumstances. 

 
3. AWARDS AND EXECUTION OF CONTRACT 

 
a. Award of Contract: The right is reserved to reject any and all proposals. The award of the contract, 

if awarded, will be to the lowest responsible bidder whose proposal complies with all the 
requirements prescribed. If the lowest responsible bidder refuses or fails to execute the contract, 
the Military Department may award the contract to the second lowest responsible bidder. If the 
second lowest responsible bidder refuses or fails to execute the contract, the Military Department 
may award the contract to the third lowest responsible bidder and so on and so forth. The Military 
Department will make the award of the contract on the date of the determination of the successful 
bidder. 

 
b. Contract Bonds: 

 
i. Prior to the commencement of performance, the contractor must obtain and provide to the 

State, a payment bond, on Standard Form 807, when the contract involves a public works 
expenditure (labor/installation costs) in excess of $24,999.99. Such bond shall be in a sum 
not less than one hundred percent (100%) of the contract price. Forms shall be provided 
to the contractor. The contractor shall ensure the payment bond remains in full force and 
effect during execution of the contracted work, the guarantee period and through such 
time that all subcontractors and suppliers are paid in full by the contractor. 

 
ii. If the contract amount is less than $25,000.00, and a subsequent change order or contract 

amendment causes the total amount of the contract to exceed $24,999.99 then a payment 
bond will be required in the amount of one hundred percent (100%) of the new contract 
total amount. 

 
iii. If the contract amount exceeds $9,999.99 and progress payments will be made, a 

performance bond in the amount of 100% of the contract amount must be submitted by 
the successful bidder at the time signed contracts are returned to the Military Department. 
The contractor shall ensure the performance bond remains in full force and effect during 
execution of the contracted work and guarantee period. 
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iv. If the proposed bid amount exceeds $24,999.99, the contractor must submit a bid bond in 
the amount of at least 10% of the bid amount with the Proposal Form utilizing a bond form 
provided by the Surety. 

 
v. Bonds must be issued by a California-admitted surety. (CCP § 995.311.) 

 
c. Execution of Contract: 

 
i. The contract shall be signed by the successful bidder and returned within 10 business 

days of receipt, not including Saturdays, Sundays, and legal holidays, together with the 
contract bonds. No contract shall be binding upon the State until the contractor receives 
a fully executed contract signed and approved by the Military Department. 

 
ii. Contractor shall not begin work without the Notice to Proceed. If the contractor begins 

work prior to contract approval and receipt of the "Notice to Proceed", the contractor’s sole 
remedy shall be to seek payment by filing with the Victim Compensation Board. The state 
has no legal obligation to the contractor until the contract is approved and “Notice to 
Proceed” has been issued. 

 
d. Failure to Execute Contract: Failure to sign a contract and file acceptable bonds as provided 

herein within the required time mentioned above in paragraph C-1, shall be just cause for the 
annulment of the award. If the successful bidder refuses or fails to sign the contract, the Military 
Department may award the contract to second lowest responsible bidder. If the second lowest 
responsible bidder refuses or fails to execute the contract, the Military Department may award the 
contract to the third lowest bidder. Bidder who refuses to execute the contract may be held liable 
for additional costs to the State and/or claims against any bid bond. 

 
e. When submittals are required for a project, the Government shall absorb the cost of review for 

the original submittal request and one re-submission for each submittal. For any additional 
reviews the contractor will be charged for the Project Manager’s and Architect/Engineer’s review 
time at a cost of $100.00 per hour. Payment will be due as determined in the sole discretion by 
the Procurement and Contracting Officer and will not be prorated in less than one-hour 
increments. 

 
f. When Request for Information (RFI)s are submitted on a project, the Government shall absorb 

the cost of review for the original RFI and one clarification. For any additional RFIs regarding the 
same or similar issue, the contractor will be charged for the Project Manager’s and 
Architect/Engineer’s review time at a cost of $100.00 per hour. Payment will be due as determined 
in the sole discretion by the Procurement and Contracting Officer and will not be prorated in less 
than one-hour increments. 

 
g. Americans With Disabilities Act (ADA): By signing the contract, the Contractor assures the State 

that it complies with the Americans with Disabilities Act (ADA) of 1990, (42 U.S.C. 12101 et seq.), 
which prohibits discrimination on the basis of disability, as well as all applicable regulations and 
guidelines issued pursuant to the ADA. 

 
4. LEGAL, RELATIONS, AND RESPONSIBILITY 

 
a. Regulations and Protection: 

 
i. The contractor shall keep informed of and comply with and cause all of his agents and 

employees to observe and comply with all prevailing Federal and State laws, and all rules 
and regulations issued made pursuant to said Federal and State laws, which in any way 
affect the conduct of the work of this contract. 
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ii. The contractor shall obtain and pay for all permits and licenses required for excavating or 

other work on or in public streets, road or sidewalks, and shall comply with all laws in 
connection therewith. If any conflict arises between provisions of the plans and 
specifications and any such law the contractor shall notify the State at once in writing. The 
contractor shall protect and indemnity and defend the State or any of its officers, agents, 
and servants against any claim or liability arising from or based on the violation of any 
such law or regulation by the contractor or its agents or employees. 

 
iii. Neither the State nor the contractor is subject to municipal, county, or district laws, rules 

or regulations pertaining to building permits or regulating the design or construction of 
buildings upon State property. 

 
iv. The contractor shall be responsible for and provide and maintain all proper temporary 

walks, roads, guards, railings, lights, warning signs, and take precaution at all times to 
avoid injury or damage to any person or any property, and upon completion of the work, 
or at proper times as directed by the PM, shall restore the premises and adjacent property 
to proper condition. 

 
v. The contractor shall protect adjoining property and nearby buildings, including State 

buildings, State roads, and public streets or roads, from dust, dirt, debris, or other nuisance 
arising out of the contractor's operations or storage practices. Sprinkling or other effective 
methods acceptable to the State shall control dust. 

 
vi. No advertising by the contractor will be permitted in or about the work except by written 

order of the State. 
 

b. Laws to be Observed: 
 

i. Labor Discrimination: Attention is directed to Section 1735 of the Labor Code, which reads 
as follows: "No discrimination shall be made in the employment of persons upon public 
works because of race, color, or religion of such persons and every contractor for public 
works violating this section is subject to all the penalties for violation of this chapter”. 

 
ii. Labor Code Certifications: 

 
1. The contractor certifies “I am aware of the provisions of Section 3700 of the Labor 

Code, which require every employer to be insured against liability for workers’ 
compensation or to undertake self-insurance in accordance with the provisions of 
that Code and I will comply with such provisions before commencing the 
performance of the work of this contract.” 

 
2. It is hereby mutually agreed that the contractor shall forfeit to the state a penalty 

of fifty dollars for each calendar day, or portion thereof, for each worker paid by 
him or her, or subcontractor under him or her, less than the prevailing wage so 
stipulated and in addition the contractor further agree to pay to each worker the 
difference between the actual amount paid for each calendar day, or portion 
thereof, and the stipulated prevailing wage rate for the same. This provision shall 
not apply to properly, registered apprentices. 

 
3. It is further agreed that the maximum hours a worker is to be employed is limited 

to eight hours a day and 40 hours a week and the contractor shall forfeit, as a 
penalty to the state, twenty-five dollars for each worker employed in the execution 
of the contract for each calendar day during which a worker is required or permitted 
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to labor more than eight hours in any calendar day or more than 40 hours in any 
calendar week, in violation of Labor Code Sections 1810-1815, inclusive. Work 
performed by employees of contractors in excess of 8 hours per day, and 40 hours 
during any one week, shall be permitted upon compensation for all hours worked 
in excess of 8 hours per day at not less than one and one-half times the basic rate 
of pay, as provided in Labor Code Section 1815. 

 
4. The wage rates set forth are the minimum that may be paid by the contractor. 

Nothing herein contained shall be construed as preventing the contractor from 
paying more than the minimum rates set forth. No extra compensation whatsoever 
will be allowed by the State due to inability of the contractor to hire labor at the 
minimum rates, nor for any necessity for payment by the contractor of subsistence, 
travel time, overtime, or other added compensations, all of which possibilities are 
elements to be considered and ascertained to the contractor's own satisfaction in 
preparing his bid. 

 
5. Travel and subsistence payments shall be paid to each worker needed to execute 

the work, as such travel and subsistence payments are defined in the applicable 
collective bargaining agreements filed in accordance with Labor Code Section 
1773.8. 

 
6. Each contractor and subcontractor shall comply with the Labor Code section 1776 

regarding record keeping. 
 

7. In accordance with the provisions of Section 1773 of the Labor Code, the Director 
of the Department of Industrial Relations has ascertained the generally prevailing 
rate of wages applicable to the County in which the work is to be done on this 
contract. Included therein are employer payments for health and welfare, vacation, 
pension, apprenticeship or other authorized training programs, and similar 
purposes. Holidays shall be as defined in the collective bargaining agreement 
applicable to the classification(s) employed on the project. 

 
8. Copies of the General Prevailing Wage rate for the applicable labor 

classification(s) are available at the web site for the State of California, Department 
of Industrial Relations-Division of Labor Statistics and Research at 
www.dir.ca.gov/DLSR. 

 
9. By signing the contract, the contractor swears under penalty of perjury that no 

more than one final un-appealable finding of contempt of court by a federal court 
has been issued against the contractor with the immediately preceding two-year 
period because of the contractor’s failure to comply with an order of a federal court 
which orders the contractor to comply with an order of the Nation Labor Relations 
Board. 

 
10. Properly registered apprentices may be employed in the prosecution of the work. 

Every such apprentice shall be paid the standard wage paid to apprentices under 
the regulations of the craft or trade at which he or she is employed and shall be 
employed only at the work of the craft or trade to which he or she is registered. 
The contractor and each subcontractor must comply with the requirements of 
Labor Code Section 1777.5 and any related regulations regarding the employment 
of registered apprentices. 

 
iii. Registration of Contractors: All businesses or individuals, who construct, offer to construct, 

or alter any building, highway, road, parking facility, railroad, excavation, or other structure 

http://www.dir.ca.gov/DLSR
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in California must be licensed by the California Contractors State License Board (CSLB) 
if the total cost (labor and materials) of one or more contracts on the project is $1,000.00 
or more. Contractors, including subcontractors, specialty contractors, and persons 
engaged in the business of home improvement must be licensed before submitting bids. 
Licenses may be issued to individuals, partnerships, corporations, or joint ventures. 

 
iv. Responsibility for Damage: Neither the State of California, The Adjutant General, nor any 

officer or employee of the Military Department shall be accountable in any manner, for any 
loss or damage that may happen to the work or any part thereof, or for any of the materials 
or other things used or employed in performing the work, or for injury to any person or 
persons, either worker or the public, for damage to property from any cause which might 
have been prevented by the contractor, or any contractor's employee against all of which 
injuries or damages to persons and property the contractor having control over such work 
must properly guard. The contractor shall be responsible for any liability imposed by law 
for any damage to any person or property resulting from defects or obstructions or from 
any cause whatsoever during the progress of the work or at any time before the completion 
and final acceptance. The contractor shall indemnity and save harmless the State of 
California, the Adjutant General, and all officers and employees of the Military Department 
from all units or actions of every name, kind and description, brought for, or on account of 
any injuries or damages received or sustained by any person or persons, by or from the 
contractor, or any contractor's employee or agents, in the construction of the work or by 
or in consequence of any negligence in guarding the same, in improper materials used in 
its construction, or by or on account of any act or omission of the contractor or contractor's 
agents. 

 
v. Occupancy by the State Prior to Acceptance: 

 
1. The State reserves the right to occupy all or any part of the project prior to 

completion of the entire contract, upon written notice to the contractor. In such 
event, the contractor will be relieved of responsibility for any injury or damage to 
such part as may result from such occupancy and use by the State. 

 
2. Such occupancy does not constitute waiver of any rights or acceptance by the 

State either of the complete work or of any portion thereof, nor will it relieve the 
contractor of full responsibility for correcting defective work or materials found at 
any time before the formal written acceptance of the entire contract or during the 
full guaranty period after such acceptance, as specified in Article 7C. 

 
vi. Contractor's Responsibility for Work: 

 
1. Until the written acceptance of the Work, the contractor shall have the charge and 

care thereof and shall bear the risk of injury or damage to any part of the work by 
the action of the elements or from any other cause whether arising from execution 
or from the non-execution of the work. 

 
2. The contractor shall immediately rebuild, repair, restore, and make good all injuries 

or damages to any portion of the work occasioned by any of the above causes 
before its completion and acceptance and shall bear the expense thereof. In case 
of suspension of work any cause whatsoever, the contractor shall be responsible 
for the work as above specified and shall also be responsible for all materials, and 
shall properly store them if necessary, and shall provide suitable drainage and 
erect temporary structures when necessary. 
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vii. No Personal Liability: Neither the Adjutant General, nor any other officer or authorized 
employees of the Military Department shall be personally responsible as an individual for 
any liability arising under the contract. 

 
viii. Fair Employment Practices: 

 
1. The contractor will not willfully discriminate against any employee or applicant for 

employment because of race, color, religion, ancestry, sex, age, or national origin. 
The contractor will take affirmative action to ensure that applicants are employed, 
and that employees are treated during employment, without regard to their race, 
color religion, ancestry, sex, age, or national origin. Such action shall include, but 
not be limited to, the following: Employment upgrading, transfer, recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of 
compensation, and selection for training, including apprenticeship. The contractor 
agrees to post in conspicuous places, available to employees and applicants for 
employment, notices to be provided by the awarding authority setting forth the 
provisions of this Fair Employment Practices Section. 

 
2. The contractor will send to each labor union or representative of workers with 

which there is an existing collective bargaining agreement or other contract. A 
Notice to Labor Unions, to be provided by the awarding authority, advising the said 
labor union or worker's representative of the contractor's commitments under this 
section, and shall post copies of the notice in conspicuous places available to 
employees and applicants for employment. 

 
3. The contractor will permit access to its record of employment, employment 

advertisements, application forms, and other pertinent data and records by the Fair 
Employment Practices Commission, the awarding authority or any other 
appropriate agency of the State of California designated by the awarding authority, 
for the purposes of investigation to ascertain compliance with the Fair Employment 
Practices section of this contract. 

 
4. A finding of willful violation of the Fair Employment Practices section of this 

contract or of the Fair Employment Practices Act shall be regarded by the awarding 
authority as a basis for determining that the contractor is not a "responsible bidder" 
as to any future contracts for which such contractor may submit bids for revoking 
the con-tractor's pre-qualification rating, if any, and for refusing to establish, re-
establish or renew a prequalification rating for the contractor. 

 
5. The awarding authority shall deem a finding of willful violation of the Fair 

Employment Practices Act to have occurred upon receipt of written notice from the 
Fair Employment Practice Commission that it has investigated and determined that 
the contractor has violated the Fair Employment Practices Act and has issued an 
order under Labor Code Section 1426 or obtained an injunction under Labor Code 
Section 1429. 

 
6. Upon receipt of such written notice from the Fair Employment Practices 

Commission, the awarding authority shall notify the contractor that unless they 
demonstrate to the satisfaction of the awarding authority within a stated period of 
time that the violation has been corrected, the contractor's pre-qualification rating 
will be revoked at the expiration of such period. 

 
7. The contractor agrees, that should the awarding authority determine that the 

contractor has not complied with the Fair Employment Practices section of this 
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contract, then pursuant to Labor Code Section 1735 and 1775, the contractor shall, 
as a penalty to the awarding authority, forfeit, for each calendar day or portion 
thereof, for each person who was denied employment as a result of such 
noncompliance, the penalties provided in the Labor Code for violation of prevailing 
wage rates. Such monies may be recovered from the contractor. The awarding 
authority may deduct any such damages from any monies due the contractor from 
the State of California. 

 
8. Nothing contained in this Fair Employment Practices Section shall be construed in 

any manner or fashion so as to prevent the awarding authority of the State of 
California from pursuing any other remedies that may be available at law. 

 
9. Nothing contained in this Fair Employment Practices Section shall be construed in 

any manner or fashion so as to require or permit the hiring of an employee not 
permitted by the National Labor Relations Act. 

 
10. Standards for Affirmative Compliance: 

 
a. Prior to award of the contract, the contractor shall certify to the awarding 

authority that the contractor has or will meet the following standards for 
affirmative compliance, which shall be evaluated in each case by the-
awarding authority. 

 
b. The contractor shall provide evidence, as required by the awarding 

authority, that the contractor has notified all supervisors, foremen and other 
personnel officers in writing of the content of the anti-discrimination clause 
and their responsibilities under it. 

 
c. The contractor shall provide evidence, as required by the awarding 

authority, that he/she has notified all sources of employee referrals 
(including unions, employment agencies, advertisements, Department of 
Employment) of content of the anti-discrimination clause. 

 
d. Personally, or through an authorized representative(s), the contractor shall, 

through negotiations with the unions with whom he/she has agreements, 
attempt to develop an agreement, which will: 

 
i. Spell out responsibilities for non-discrimination in hiring, referral, 

upgrading and training. 
 

ii. Otherwise implement an affirmative anti-discrimination program in 
terms of the union's specific areas of skill and geography, to the end 
that qualified minority workers will be available and given an equal 
opportunity for employment. 

 
e. The contractor shall notify the contracting agency of opposition to the anti-

discrimination clause by individuals, firms or organizations during the 
period of its pre-qualification. 

 
11. Employment of undocumented aliens: No state agency or department, as defined 

in Public Contract Code § 10357, that is subject to this code, shall award a public 
works contract to a bidder or contractor, nor shall a bidder or contractor be eligible 
to bid for or receive a public works contract, who has, in the preceding five years, 
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been convicted of violating a state or federal law regarding the employment of 
undocumented aliens. See Public Contract Code § 6101. 

 
12. Antitrust Claims: The contractor offers and agrees and will of his/her other 

subcontractors and suppliers to agree to assign to the awarding body all rights, 
title, and interest in and to all causes of action they may have under Section 4 of 
the Clayton Act (15 USC § 15) or under the Cartwright Act (Chapter 2 [commencing 
with § 16700] of Part 2 of Division 7 of the Business and Professions Code) arising 
from purchases of goods, services, or materials pursuant to the public works 
contract or subcontract. The assignment made by the contractor and all additional 
assignments made by the subcontractors or suppliers shall be deemed to have 
been made and will become effective at the time the awarding body tenders final 
payment to the contractor without further acknowledgment or the necessity of 
tendering to the awarding body any written assignments. 

 
13. If an awarding body receives, either through judgment or settlement, a monetary 

recovery for a cause of action assigned under Government Code sections 4550-
4554, the assignor shall be entitled to receive reimbursement for actual legal costs 
incurred and may, on demand, recover from the public body any portion of the 
recovery, including treble damages and attributable overcharges that were paid by 
the assignor but were not paid by the public body as a part of the bid price, less 
the expenses incurred on obtaining that portion of the recovery. On demand in 
writing by the assignor, the assignee shall, within one year from such demand, 
reassign the cause of action assigned under Government sections 4550-4554 if 
the assignor has been or may have been injured by the violation of law for which 
the cause of action arose and (a) the assignee has not been injured thereby, or (b) 
the assignee declines to file a court action for the cause of action 

 
14. The contractor will include the provisions of the foregoing paragraphs 1 through 13 

in every subcontract, so that such provisions will be binding upon each 
subcontractor. 

 
ix. Workers Compensation 

 
1. The contractor will be required to secure the payment of compensation to his 

employees in accordance with provisions of Labor Code Section 3700. 
 

2. Travel and subsistence payments shall be paid to each worker needed to execute 
the work, as such travel and subsistence payments as defined in the applicable 
collective bargaining agreements tiled in accordance with Labor Code Section 
1773.8. 

 
3. Patents: The contractor shall assume all costs arising from the use of patented 

materials, equipment, devices, or processes used on or incorporated in the work, 
and agrees to indemnity and save harmless the State of California, The Adjutant 
General, and all duly authorized representatives, from all suits at law, or actions of 
every nature for, or on account of the use of any patented materials, equipment, 
devices, or processes. 

 
x. CONFLICT OF INTEREST 

 
1. Current State Employees: 
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a. No State officer or employee shall engage in any employment, activity, or 
enterprise from which the officer or employee receives compensation or 
has a financial interest, and which is sponsored or funded by any State 
Agency, unless the employment, activity, or enterprise is required as a 
condition of regular State employment. 

 
b. No State officer or employee shall contract on his or her own behalf as an 

independent contractor with any State Agency to provide goods or 
services. 

 
2. Former State employees: 

 
a. For the two-year period from the date, he or she left State employment, no 

former State officer or employee may enter into a contract in which he or 
she engaged in any of the negotiations, transactions, planning, 
arrangements, or any part of the decision-making process relevant to the 
contract while employed in any capacity by any State Agency. 

 
b. For twelve-month period from the date he or she left State employment, no 

former State officer or employee may enter into a contract with any State 
agency if he or she was employed by that State agency in a policy-making 
position in the same general subject area as the proposed contract within 
the twelve-month period prior to his or her leaving State service. (PCC 
10410 and 10411 et seq.) 

 
5. PERFORMANCE, PROSECUTION AND PROGRESS OF WORK 

 
a. The Prime Contractor shall perform on the site, and with its own organization, work equivalent to 

at least twenty percent (20%) of the total amount of work to be performed under the contract. The 
Prime Contractor shall provide at all times sufficient competent labor, materials, and equipment 
to properly carry on the work and to ensure completion within the time agreed. 

 
b. Limitation on Work Site and Premises: 

 
i. The "work site" or "job site" is defined as the area of actual construction and the areas 

immediately adjacent thereto, as shown on the plans or as specified. The "Premises" is 
defined as the area of State-owned property which surrounds the job site, limited by the 
property lines thereat. In some cases, the premises may coincide with the job site. 

 
ii. The contractor shall limit construction operations to the work site unless otherwise shown 

on the plans or specifications. The contractor shall perform no operations of any nature 
over or on the premises except such operations as are specifically authorized in the plans 
or specifications, or as otherwise authorized in writing by the Military Department. 

 
c. Accident Prevention: Precautions shall be exercised at all times for the protection of per-sons 

(including employees) and property. The contractor shall install adequate safety guards and 
protective devices for any and all equipment and machinery, whether used in the work or 
permanently installed as part of the work. The contractor shall comply with all applicable laws 
relating to safety precautions, including the safety regulations of the Division of Industrial Safety, 
Department of Industrial Relations, of the State of California. 

 
d. Interpretation of Contract Requirements: The contract documents are intended to be consistent, 

and to describe and to provide for a complete scope of work. Any requirement occurring in one 
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document is binding as though occurring in all the contract documents. However, in the event of 
conflict or discrepancies therein, then the priorities stated below shall govern: 

 
i. Addendum: An Addendum shall govern over all other contract documents. Subsequent 

addendum's issued shall govern over prior addendum's only to the extent specified. 
 

e. Specifications and Drawings: The contractor shall keep on the work site a copy of the drawings, 
specifications and any amendments and/or RFI responses and shall at all times give the 
Procurement and Contracting Officer access thereto. Anything mentioned in the specifications 
and not shown on the drawings or shown on the drawings and not mentioned in the specifications, 
shall be of like effect as if shown or mentioned in both. In case of differences between drawings 
and specifications, the specifications shall govern. In any case of difference in the figures, in the 
drawings, or in specifications, the matter shall be promptly submitted to the Procurement and 
Contracting Officer who shall promptly make a determination in writing. Any adjustment by the 
contractor without this determination shall be at the contractor’s sole risk and expense. The 
Procurement and Contracting Officer shall furnish from time to time such detail drawing and other 
information, as he/she may consider necessary, unless otherwise provided. 

 
f. Clarification and Additional Instructions: Should any discrepancies, omission or apparent errors, 

be found in the contract documents, or should any question arise concerning interpretation or 
clarification of the contract documents, or if it appears that the work to be done or any matters 
relative thereto are not sufficiently detailed or explained in the contract documents, then, before 
proceeding with the work affected, the contractor shall immediately notify the Military Department 
in writing through the Project Manager and request interpretation, clarification or furnishing of 
additional detailed instructions concerning the work. All such questions shall be resolved within a 
reasonable time by the Military Department, whose decision thereon shall become final. Should 
the contractor proceed with the work affected without giving such notice and time for Military 
Department response, the contractor may be required by the Military Department to then remove 
and replace or adjust said work at the contractor's sole cost and expense. The contractor shall be 
responsible for any damage, defect or added cost resulting from this action. 

 
g. Product and Standards: 

 
i. Product Designation: When descriptive catalogue designations, including product brand 

name, or model number are referred to in the contract documents, such designations shall 
be considered as being those found in industry publications of current issue at date of first 
IFB. 

 
ii. Standards Incorporated by Reference: When standards of the State or Federal 

Government, trade societies, or trade associations are referred to in the contract 
documents by specific date of issue, these shall be considered a part of this contract. 
When such references do not bear a date of issue, the current published edition at date 
of first invitation to bid shall be considered as part of this contract. 

 
h. Materials, Articles, and Equipment: Materials, articles and equipment furnished shall be new. 

When the contract documents indicate or require that materials, articles, or equipment are to be 
furnished but the quality or kind thereof is not specified, shown or indicated, the contractor shall 
furnish materials, article, or equipment at least equal to the class or quality of similar materials, 
articles, and equipment which are specified, shown or otherwise indicated. No-claim for additional 
compensation based on the State's failure to specify or indicate the class, type or quality of 
materials, articles or equipment will be recognized in any event, unless the contractor makes a 
clear showing that the contractor could not determine the class, type or quality of materials, 
articles, and/or equipment. 
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i. Socio-Economic Programs: (Buy Clean California Act (MM19-01) 
 

i. Beginning January 1, 2019, awarding authorities will request successful bidders for public 
works contracts to submit current facility-specific Environmental Product Declarations 
(EPDs) for all eligible materials.  

ii. Awarding authorities are those identified in PCC § 3501 (a) and state agencies granted 
authority to work on public works projects under MM 18-01. Eligible materials subject to 
the EPD requirement are structural steel, carbon steel rebar, flat glass, and mineral wool 
board insulation. 

 
iii. Project bid specifications must require that facility specific EPDs are compliant to ISO 

14025 and applicable Product Category Rules located on the Department of General 
Services (DGS) Buy Clean California Act website. 

 
j. Submittal of Shop Drawings and Product Data: The contractor shall submit to the State one (1) 

electronic and one (1) hard copy of shop drawings and product data for all work for which 
submittals are specifically required, an electronic copy will be returned to the contractor. All 
submittals shall be fully identified as to project, agency, locations, work order, contract numbers, 
and the contractor's firm name. Shop drawings for construction means drawings, submitted to the 
State by the construction contractor, subcontractor, or any lower tier subcontractor pursuant to a 
construct, showing in detail (i) the proposed fabrication and assembly of structural elements and 
(ii) the installation (i.e., form, fit, and attachment details) of materials or equipment. The State may 
duplicate, use, and disclose in any manner and for any purpose shop drawings delivered under 
this contract. 

 
k. Brand or Trade Names and Alternatives: For convenience in designation on the plans or in the 

specifications, certain materials, articles, or equipment may be designated by a brand or a trade 
name of the manufacturer together with catalogue designation or other identifying information. 
Such designation is for descriptive purposes only and does not mean that a particular product has 
any preference, or that an approved alternative product may not be used. The use of an alternative 
material, article, or equipment, which is of equal quality and of the required characteristics for the 
purpose intended, will be permitted if approved by the State in writing. Contractor shall be allowed 
a period of 35 days after award of the contract in which to submit data substantiating a request 
for substitution of an equal item, which determination will be by the sole discretion of the 
Procurement and Contracting Officer. 

 
l. Conduct of Work: 

 
i. The State reserves the right to do other work in connection with the project or adjacent 

thereto by contract or otherwise, and the contractor shall at all times conduct its work so 
as to impose no hardship on the State or others engaged in the work, nor to cause any 
unreasonable delay or hindrance thereto. 

 
ii. The contractor shall indemnify, defend, and hold the State harmless for any claims against 

the State arising from the Contractor's failure to conduct adjust, correct, and coordinate its 
work with the work of others engaged in the work. 

 
iii. All construction equipment, including tools, plant, temporary construction elevators, hoist, 

scaffolding, false work, forms, and centering required for prosecution of the work of this 
contract, and all labor, power, and signals required for the installation, operation, and 
maintenance of such equipment shall be provided by the contractor. The contractor shall 
obtain all necessary measurements for the work and shall check dimensions, levels, and 
construction lay out and supervise the construction, for correctness of all of which he shall 
be responsible. Where work of one trade joins or is on other work, there shall be no 
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discrepancy when same is completed. In engaging work with other materials, marring or 
damaging some will not be permitted. Should improper work of any trade be covered by 
another and such improper work results in damage or defects, the whole work affected 
shall be made good without additional cost to the State. The contractor must anticipate 
relation of all parts of the work and at the proper time furnish and set anchorage, blocking, 
or bedding as required. 

 
iv. Materials, articles, and equipment shall be furnished in ample quantities and at such times 

as to insure uninterrupted progress of the work. They shall be so stored and protected to 
ensure the preservation of their quality, appearance, and suitability for the work. When 
stored they shall be so located as to facilitate prompt inspection, and so as to avoid 
interference with the work of others. The CMD may accommodate the storage of material, 
but in no event shall the CMD have an obligation to do so. In the event material are stored 
on site it shall be the contractor’s sole responsibility for security of said materials and 
contractor shall not be compensated for materials except as provided below. 

 
m. Inspection of Records: The contractor agrees that the California Military Department, or the 

Bureau of Audits or its designated representative, shall have an absolute right of access to all of 
the contractor’s records, files, documents, accounts, and financial affairs as deemed necessary 
for the purposes of conducting an audit to determine compliance with terms and conditions of this 
contract. The contractor shall provide the auditor(s) with any relevant information requested 
without unnecessary delay and, on reasonable notice, permit access to its premises during normal 
business hours for the purpose of interviewing staff and inspecting and copying such books, 
records, accounts, and other material as warranted to conduct the audit. The contractor further 
agrees to maintain such records for a period of three years after final payment is made on this 
contract or three years after resolution of all issues that may arise as a result of any litigation, 
claim, negotiation, or audit related to the contract, whichever is later. The state agrees to treat as 
confidential any proprietary information obtained as a part of any such audit. 

 
n. Samples and Tests: 

 
i. Whenever the contract documents require tests of materials, articles, equipment or other 

work, the contractor at its expense shall perform all such tests under the supervision of 
and provide the results to the Military Department. However, the State may test any portion 
of the work, at its option, any time during the progress of the work, and shall pay the cost 
thereof. Unless otherwise directed, all samples for testing will be taken by the Project 
Manager from the material, articles or equipment delivered, or from work performed, and 
test will be under the supervision of, or directed by, and at such places as may be 
convenient to the State. 

 
ii. Materials, articles, and equipment requiring tests shall be delivered in ample time before 

intended use to allow for testing, and none may be used/installed before receipt of written 
approval by the State. Samples that are of value after testing or review shall remain the 
property of the State. 

 
o. Rejection: Should any portion of the work done, or any materials delivered fail to comply with 

requirements of the contract, such work or materials shall be rejected and shall immediately be 
made satisfactory to the State by the contractor, at no additional expense to the State. Any 
materials that are rejected shall immediately be removed from the premises at the contractor's 
expense. 

 
p. Preservation and Cleaning: The contractor having control of the work site shall clean up the work 

at the end of each day as it progresses. At frequent intervals and at all times when directed, the 
contractor shall remove and dispose of accumulations of old forms, rubbish, and debris of all 
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kinds. At the completion of the project, the entire work site including the surrounding premises 
shall be cleared of tools, false work, equipment, rubbish, etc., and ready for acceptance. 

 
q. Labor: 

 
i. The contractor shall observe strictly that each and every kind of work shall be per-formed 

by worker, laborers, or mechanics specially skilled in the class of work required and that 
workmanship shall be of the best, regardless of the quality of material. Prior to 
commencement of any work, contractor shall furnish as photographic identification of all 
staff proposed to work on the site, organized by company or as directed by the Project 
Manager. Identification shall be provided in electronic copy with a hard copy in a binder 
for retainage on the site by the appropriate on-site POC. As directed by the Project 
Manager at the job start meeting on a daily basis the contractor shall make available to 
the on-site POC a list of staff working on any given day. 

 
ii. Any agent or employee of the contractor who the State deems incompetent or disorderly 

shall be promptly removed from the work by the contractor upon written notice from the 
State and shall not be re-employed on the contract worker premises. 

 
r. Subcontracting: 

 
i. This contract is subject to the provisions of Chapter 2, Division 5, Title 1, commencing with 

Section 4100 of the Government Code, which prohibits the subcontracting of the whole or 
any part of this contract to subcontractors other than those named in the contractor's 
original proposal. 

 
ii. The contractor shall be responsible for all work performed under this contract, and no 

subcontractor will be recognized as such. All persons engaged in the work will be 
considered as employees of the contractor. 

 
iii. The contractor shall give personal attention to the fulfillment of this contract and shall keep 

the work under its control. When any subcontractor fails to prosecute a portion of the work 
in a manner satisfactory to the State, the contractor shall remove such subcontractor 
immediately upon written request of the State and shall not thereafter be employed on the 
work. 

 
iv. Although the specification sections of this contract may be arranged according to various 

trades general grouping of work, the contractor is not obligated to sublet the work in such 
manner. The State will not arbitrate disputes among subcontractors or between the 
contractor and one or more subcontractors concerning responsibility for performing any 
part of the work. 

 
1. Substitutions of SBs and DVBEs 

 
a. DVBE Subcontractors shall be used per the California Code of Regulations 

(CCR), Title 2, Section 1896.70 unless a substitution is approved in writing 
by CMD. A DVBE Subcontractor shall be replaced by another DVBE to 
perform the work originally stated. The substitution shall maintain, at 
minimum, the level of participation goal stated in the bid. CCR Title 2, 
Section 1896.73. 

 
b. SB Subcontractor shall be replaced per regulations set by CCR Title 2, 

Section 1896.10. 
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c. Contractor shall simultaneously notify the CMD SB/DVBE Advocate at 

Advocate@cmd.ca.gov. 
 

s. Time of Work and Damage: 
 

i. The State will designate the starting day of the contract on which the contractor shall 
immediately begin and diligently coordinate the work to completion. The period of 
performance start date will be the job start meeting date which the Contractor and the 
Project Manager shall conduct within 7 days after receipt of the fully executed contract. 

 
ii. By signing the job start letter, the contractor obligates himself to perform the work 

completely and satisfactorily on or before the expiration date to be determined from the 
number of working days stated in the agreement or by stipulated date of completion, plus 
such days as may be subsequently allowed by the State through amendments. 

 
iii. The contractor shall not be assessed with liquidated damages nor the cost of engineering 

the inspection during any delay in the completion of the work caused by acts of God, fire, 
flood, epidemics, quarantine restrictions, freight embargo. Contractor shall notify the State 
in writing of the causes of delay within five (5) days from the beginning of any such delay. 

 
t. Project Management 

 
i. Contractors may be required to fully participate in the utilization of the CMD Project 

Management Software commonly referred to as Procore, which specific requirements are 
further outlined in the contract. This participation shall include but is not limited to 
Submittals, Daily Logs, Contract Management, RFI’s, Drawings, Addenda’s, Bulletins, 
ASI’s, Transmittals, Inspections, Inspection Requests, Observations, Punch Lists, As-
Builts, Photos, Specifications and any Other Documents that are necessary and pertinent 
to the efficient and complete performance of the proposed project. 

 
6. CHANGES IN THE WORK 

 
a. Requests for Changes: 

 
i. The State reserves the right to order in writing, changes, alterations, omissions, or 

additions in the plans and specifications, at any time prior to the formal completion and 
acceptance of the work without in any way voiding the contract, and the contractor must 
comply with such order. The contractor may also request changes in the work. 

 
ii. Any change or deviation from the contract plans and specifications made without authority 

in writing from the Military Department's Procurement and Contracting Officer in the form 
of an amendment to the original contract will be the sole responsibility of the contractor. 
Except where otherwise expressly provided in these articles, no such changes shall be 
made nor adjustment in compensation recognized unless the contractor receives an 
executed contract amendment prior to making the changes. In cases whereby State 
property will be damaged during the stoppage of work, the contractor may proceed on a 
written commitment by the Military Department's Procurement and Contracting Officer. 

 
iii. The contractor shall be entitled to additional compensation for any change requiring labor, 

materials, or equipment over and above that originally required for the contract work, while 
any such change resulting in lesser quantities thereof shall entitle the State to a reduction 
in the contract price. 

 

mailto:Advocate@cmd.ca.gov
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iv. Changed work shall be performed completely and in accordance with the original contract 
drawings and specifications except for the deviations specifically called for by the change 
order. Materials used on changed work shall be as specified in the original contract 
documents insofar as they do not conflict with the conditions set forth in the change order. 
All changed work will be prosecuted by the contractor with due diligence, and with an 
efficiency of labor and equipment at least equal to that exercised as to the rest of the work 
of the contract. All changed work shall be warrantied as stipulated in 7D. 

 
b. Changed Work, Time Adjustments: 

 
i. For any change in the work, the contractor shall be entitled only to such adjustment in time 

for which completion of the entire work is delayed due to performance of the changed 
work. Each estimate for a change in the work submitted by the contractor shall state the 
amount of extra time that he considers should be allowed for making the requested 
change. Failure to request extra time when submitting such estimates shall constitute a 
waiver of the right to subsequently claim any adjustment in the time for final completion 
based upon such changed work. 

 
ii. If agreement is reached as to the adjustment in compensation for the performance of 

changed work, but agreement is not reached as to the time adjustment for such work, then 
the contractor shall proceed with the work at the agreed price, reserving to the contractor 
the right to further pursue his claim for the time adjustment. 

 
iii. Contractor hereby agrees that compensation for any change work shall be marked up by 

the Prime contractor no more than 5% for any subcontractor work and no more than 15% 
for any self-performed work. 

 
c. Supplementary Agreements: As to certain changes in the basic scope of the work, a 

supplementary agreement shall be executed at the option of the State, such agreement to be 
executed in the manner of the original agreement, to which the change shall be attached and 
become a part. The bonds required by Article 3B shall be furnished with such supplementary 
agreement, covering any increased amount of the contract due to the change. 

 
7. ACCEPTANCE AND PAYMENTS 

 
a. Acceptance: The contracted work shall be accepted by the Military Department when the project 

is completed in accordance with the contract documents, to the full satisfaction of the California 
Military Department. 

 
b. Progress Payments: Military Department policy provides that public works projects which allow 

the contractor 30 working days or more to complete and are estimated to exceed $30,000.00 in 
value are eligible for progress payments. The contractor may request progress payments during 
performance of the contracted work. If authorized by the Military Department Procurement and 
Contracting Officer, progress payments shall not exceed 95% of the value of the completed work 
unless otherwise stipulated in 23B. 

 
c. Final Payment: Final payment will not be made to the contractor until such time as all punch list 

items have been completed and the Military Department is in receipt of all expressed 
manufacturer’s warranties compliance with section 23 and the Project Manager has accepted all 
required administrative documents. Upon written acceptance of the contractor’s work by the 
Military Department, the Project Manager shall complete a Contract/Contractor Evaluation Form 
(Office of Adjutant General Form 4) and forward to the Military Department Contracting Section 
for final review and approval. Approved Contract/Contractor Evaluation Forms shall be forwarded 
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to the Military Department Accounts Payable Section where the Contract/Contractor Evaluation 
Form and the contractor’s invoice shall be processed for payment.  

 
d. Guarantee: 

 
i. The contractor hereby unconditionally guarantees that the Work will be done in 

accordance with the requirements of the contract, and further guarantees the work of the 
contract to be and remain free of defects in workmanship and materials for a minimum 
period of one year from the date of acceptance of the contract, unless a longer guarantee 
period is specifically called for elsewhere in the contract documents. The date of the 
completed Work shall be defined as the date said Work is accepted in writing by the PM 
and this date shall be the start of the contractor’s warranty period. The contractor hereby 
agrees to repair or replace any and all work, together with any other adjacent work which 
may be displaced in so doing, that may prove to be not in accordance with the 
requirements of the contract or that may be defective in its workmanship or material within 
the guarantee period specified, without any expense or obligation whatsoever to the State 
of California, ordinary wear and tear and unusual abuse or neglect excepted. 

 
ii. Contract bonds will remain in full force and effect during the guarantee period. Contractor 

shall not be relieved of this bond requirement whatsoever. 
 

8. LIQUIDATED DAMAGES 
 

a. The Military Department will designate the starting date of the contract on which the contractor 
shall immediately begin and thereafter diligently prosecute the work to completion. The Contractor 
obligates himself/herself to complete the work within the number of working days or on the fixed 
date established by the Military Department. 

 
b. The parties agree that if the work is not completed and accepted by the Military Department within 

the time established by the contract document and mutually agreed to by the contractor and the 
Project Manager prior to the start of work and any time extension agreed to in writing by the 
Military Department, additional costs will be incurred by the Military Department. These costs 
include the hourly time spent each day by the Project Manager, Project Engineer, Procurement 
and Contracting Officer, and the Judge Advocate General. 

 
c. The contractor agrees to compensate the Military Department $1,360.00 per calendar day for 

each and every day's delay in finishing the work beyond the time prescribed. If the contractor fails 
to pay such liquidated damage the Military Department shall have the unilateral authority to and 
will deduct the amount thereof from any money due or that may become due the contractor under 
this contract. 

 
9. WORKING HOURS 

 
a. The work site shall be available for contractor's activities for 8 hours per day Monday through 

Friday, work hours shall be 8 am to 4 pm, however at the sole discretion of the Project Manager 
actual work schedule may be adjusted. The site will not be available for contractor's activities on 
weekends, or on State or Federal holidays. 

 
10. CONTRACTS FUNDED IN WHOLE/IN PART BY FEDERAL GOVERNMENT 

 
a. It is mutually understood between the parties that this contract may have been executed before 

ascertaining the availability of congressional appropriation of funds, for the mutual benefit of both 
parties, in order to avoid program and fiscal delays which would occur if the contract were 
executed after that determination was made. 
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b. This contract is valid and enforceable only if the United Stated Government makes sufficient funds 

available to the State for each fiscal year of the contract. In addition, this contract is subject to any 
additional restrictions, limitations, or conditions enacted by the Congress or any statute enacted 
by the Congress, which may affect the provisions, terms or funding of this contract in any manner. 

 
c. It is mutually agreed that if the Congress does not appropriate sufficient funds for the program, 

this contract shall be amended to reflect any reduction in funds. 
 

d. The department has the option to void the contract under the “30-day” cancellation clause or to 
amend the contract to reflect any reduction of funds. 

 
11. STANDARD CALIFORNIA NON-DISCRIMINTATION CLAUSE-CONSTURCTION CONTRACT 

SPECIFICATIONS (Government Code, Section 12990): See the last two pages of this Section. 
 

12. FORCED, CONVICT, AND INDENTURED LABOR 
 

Contractor certifies, by submitting a bid, that no foreign-made equipment, materials, or supplies furnished 
to the State pursuant to the contract/agreement will be produced in whole or in part by forced labor, 
convict labor, or indentured labor. The contractor agrees to comply with the requirements of Public 
Contract Code, Section 6108. 

 
PART 11 FEDERAL STATUTES, RULES, AND REGULATIONS 

 
13. RELATIONSHIP OF THE FEDERAL GOVERNMENT 

 
This contract may be funded in part by the Federal Government. The Federal Government is not a party 
to this contract, as a condition to receiving and expending Federal funds, there are certain rights of 
Federal inspection, Federal approval of contract changes and modifications, and Federal approval of 
settlements or dispute actions that the Federal Government will exercise prior to authorization of Federal 
funds. Therefore, no inspection or acceptance, change, modification, settlement, dispute claim payment, 
or dispute action will be considered binding until the required Federal approval is obtained. The chief, 
National Guard Bureau, or its designated representative, is the approval authority. This paragraph does 
not abrogate any rights conferred on the Federal Government by law or other clause required due to the 
use of Federal funding. 

 
14. CHANGES AND EXTRAS 

 
The Procurement and Contracting Officer may at any time, in writing and without notice to the sureties; 
order extras or make changes in the drawings and/or specifications of this contract, providing such extras 
or changes are within the general scope thereof. If any such extra or change causes an increase or 
decrease in the amount due under this contract, or in the time required for its performance, an equitable 
adjustment shall be made, and the contract shall be modified in writing. Federal Funding support for any 
change or extra is subject to prior approval by the Chief, National Guard Bureau, or his duly authorized 
representative. Any claim of the contractor for adjustment under this clause must be asserted in writing 
within 30 days after the date of receipt by the contractor of the notification extra or change Provided, 
however, that the Procurement and Contracting Officer, decides that the facts justify such action, may 
receive and act upon any such claim asserted at any time prior to the date of the final settlement of the 
contract. If the parties fail to agree upon the adjustment to be made, the dispute shall be determined as 
provided in the Clause 19 hereof entitled DISPUTES. Nothing provided in this clause, however, shall 
excuse the contractor from diligently proceeding with the prosecution of the work as changed. Except as 
otherwise herein provided, no charge for any extra work or material will be allowed. 
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15. CHANGED CONDITIONS 
 

The Contractor shall promptly, and before such conditions are disturbed, notify the Procurement and 
Contracting Officer in writing of (1) subsurface or latent physical conditions at the site differing materially 
from those indicated in this contract, or (2) unknown physical conditions at the site, of an unusual nature, 
differing materially from those ordinarily encountered and generally recognized as inhering in work of the 
character provided for in this contract. The Procurement and Contracting Officer shall promptly 
investigate the conditions, and if he/she finds that such conditions do so materially differ and cause an 
increase or decrease in the cost of (or the time required for), performance of this contract, an equitable 
adjustment shall be made, and the contract modified in writing. Federal funding support to any change 
or extra is subject prior approval by the chief, National Guard Bureau, or his duly authorized 
representative. Any claim of the contractor for adjustment hereunder shall not be allowed unless he has 
given notice as required above. The Procurement and Contracting Officer, however, may if he determines 
the facts so justify, consider and adjust any such claim asserted before the date of final settlement of the 
contract. If the parties fail to agree upon the adjustment to be made, the dispute shall be determined as 
provided in Clause 19 hereof entitled Disputes. 

 
16. SUPSENSION OF WORK 

 
a. The Procurement and Contracting Officer may order the Contractor, in writing, to suspend, delay, 

or interrupt all or any part of the work of this contract for the period of time that the Procurement 
and Contracting Officer determines appropriate for the convenience of the Government. 

 
b. If the performance of all or any part of the work is, for an unreasonable period of time, suspended, 

delayed, or interrupted  
 

i. by an act of the Procurement and Contracting Officer in the administration of this contract, 
or  

 
ii. by the Procurement and Contracting Officer’s failure to act within the time specified in this 

contract (or within a reasonable time if not specified), an adjustment shall be made for any 
increase in the cost of performance of this contract (excluding profit) necessarily caused 
by the unreasonable suspension, delay, or interruption, and the contract modified in writing 
accordingly. However, no adjustment shall be made under this clause for any suspension, 
delay, or interruption to the extent that performance would have been so suspended, 
delayed, or interrupted by any other cause, including the fault or negligence of the 
Contractor, or for which an equitable adjustment is provided for or excluded under any 
other term or condition of this contract. 

 
c. A claim under this clause shall not be allowed 

 
i. for any costs incurred more than 20 days before the Contractor shall have notified the 

Procurement and Contracting Officer in writing of the act or failure to act involved (but this 
requirement shall not apply as to a claim resulting from a suspension order), and 

 
ii. unless the claim, in an amount stated, is asserted in writing as soon as practicable after 

the termination of the suspension, delay, or interruption, but not later than the date of final 
payment under the contract. 

 
17. STOP WORK ORDER 

 
a. The Procurement and Contracting Officer may, at any time, by written order to the Contractor, 

require the Contractor to stop all, or any part, of the work called for by this contract for a period of 
90 days after the order is delivered to the Contractor, and for any further period to which the 
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parties may agree. The order shall be specifically identified as a stop-work order issued under 
this clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and 
take all reasonable steps to minimize the incurrence of costs allocable to the work covered by the 
order during the period of work stoppage. Within a period of 90 days after a stop-work order is 
delivered to the Contractor, or within any extension of that period to which the parties shall have 
agreed, the Procurement and Contracting Officer shall either— 

 
i. Cancel the stop-work order; or 

 
ii. Terminate the work covered by the order as provided in the Default, or the Termination for 

Convenience of the Government, clause of this contract. 
 

b. If a stop-work order issued under this clause is canceled or the period of the order or any 
extension thereof expires, the Contractor shall resume work. The Procurement and Contracting 
Officer shall make an equitable adjustment in the delivery schedule or contract price, or both, and 
the contract shall be modified, in writing, accordingly, if— 

 
i. The stop-work order results in an increase in the time required for, or in the Contractor’s 

cost properly allocable to, the performance of any part of this contract; and 
 

ii. The Contractor asserts its right to the adjustment within 30 days after the end of the period 
of work stoppage; provided, that, if the Procurement and Contracting Officer decides the 
facts justify the action, the Procurement and Contracting Officer may receive and act upon 
a proposal submitted at any time before final payment under this contract. 

 
c. If a stop-work order is not canceled and the work covered by the order is terminated for the 

convenience of the Government, the Procurement and Contracting Officer shall allow reasonable 
costs resulting from the stop-work order in arriving at the termination settlement. 

 
d. If a stop-work order is not canceled and the work covered by the order is terminated for default, 

the Procurement and Contracting Officer shall allow, by equitable adjustment or otherwise, 
reasonable costs resulting from the stop work order. 

 
18. CHANGES 

 
(a) The Procurement and Contracting Officer may, at any time, without notice to the sureties, if any, by 
written order designated or indicated to be a change order, make changes in the work within the general 
scope of the contract, including changes— (1) In the specifications (including drawings and designs); (2) 
In the method or manner of performance of the work; (3) In the Government-furnished facilities, 
equipment, materials, services, or site; or (4) Directing acceleration in the performance of the work. (b) 
Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction, 
interpretation, or determination) from the Procurement and Contracting Officer that causes a change shall 
be treated as a change order under this clause; provided, that the Contractor gives the Procurement and 
Contracting Officer written notice stating (1) the date, circumstances, and source of the order and (2) that 
the Contractor regards the order as a change order. (c) Except as provided in this clause, no order, 
statement, or conduct of the Procurement and Contracting Officer shall be treated as a change under 
this clause or entitle the Contractor to an equitable adjustment. (d) If any change under this clause causes 
an increase or decrease in the Contractor’s cost of, or the time required for, the performance of any part 
of the work under this contract, whether or not changed by any such order, the Procurement and 
Contracting Officer shall make an equitable adjustment and modify the contract in writing. However, 
except for an adjustment based on defective specifications, no adjustment for any change under 
paragraph (b) of this clause shall be made for any costs incurred more than 20 days before the Contractor 
gives written notice as required. In the case of defective specifications for which the Government is 
responsible, the equitable adjustment shall include any increased cost reasonably incurred by the 
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Contractor in attempting to comply with the defective specifications. (e) The Contractor must assert its 
right to an adjustment under this clause within 30 days after (1) receipt of a written change order under 
paragraph (a) of this clause or (2) the furnishing of a written notice under paragraph (b) of this clause, by 
submitting to the Procurement and Contracting Officer a written statement describing the general nature 
and amount of proposal, unless this period is extended by the Government. The statement of proposal 
for adjustment may be included in the notice under paragraph (b) above. (f) No proposal by the Contractor 
for an equitable adjustment shall be allowed if asserted after final payment under this contract. 

 
19. DISPUTES 

 
Except as otherwise specifically provided in this contract, any dispute concerning a question of fact arising 
under this contract, which is not disposed of by mutual agreement, shall be decided by the California 
Military Department Procurement and Contracting Officer (PCO), who shall reduce any decision to writing 
and send a copy to the contractor by certified mail-return receipt requested, to the address shown herein. 
The contractor shall have the right to appeal the PCO’s decision, which must be exercised within thirty 
(30) days of service of the PCO’s written decision. The contractor’s appeal must be in writing to the 
California Military Department Director, The Adjutant General of California (TAG). TAG, at their discretion, 
may grant the appeal and conduct a hearing pursuant to the Administrative Procedures Act or refer the 
appeal to the Office of Administrative Hearings (OAH). If a decision is made to use the services of OAH, 
each side shall equally share OAH costs. If TAG denies the appeal or if no action is taken on the appeal 
within thirty (30) days of CMD’s receipt of the appeal, CMD shall issue a Notice of Right to Sue to 
contractor. An individual at the rank of Colonel (0-6) or above may be designated by TAG to resolve 
appeals under this contract. Pending final decision of a dispute hereunder, the contractor shall proceed 
diligently with the performance of the contract and in accordance with the Procurement and Contracting 
Officer’s decision. 

 
 

20. TERMINATION FOR CONVENIENCE OF THE GOVERNMENT 
 

(a) The Government may terminate performance of work under this contract in whole or, from time to 
time, in part if the Procurement and Contracting Officer determines that a termination is in the 
Government's interest. The Procurement and Contracting Officer shall terminate by delivering to the 
Contractor a Notice of Termination specifying the extent of termination and the effective date.  
(b) After receipt of a Notice of Termination, and except as directed by the Procurement and Contracting 
Officer, the Contractor shall immediately proceed with the following obligations, regardless of any delay 
in determining or adjusting any amounts due under this clause:  
(1) Stop work as specified in the notice.  
(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, 
services, or facilities, except as necessary to complete the continued portion of the contract.  
(3) Terminate all subcontracts to the extent they relate to the work terminated.  
(4) Assign to the Government, as directed by the Procurement and Contracting Officer, all right, title, and 
interest of the Contractor under the subcontracts terminated, in which case the Government shall have 
the right to settle or to pay any termination settlement proposal arising out of those terminations.  
(5) With approval or ratification to the extent required by the Procurement and Contracting Officer, settle 
all outstanding liabilities and termination settlement proposals arising from the termination of 
subcontracts; the approval or ratification will be final for purposes of this clause.  
(6) As directed by the Procurement and Contracting Officer, transfer title and deliver to the Government 
(i) the fabricated or unfabricated parts, work in process, completed work, supplies, and other material 
produced or acquired for the work terminated, and (ii) the completed or partially completed plans, 
drawings, information, and other property that, if the contract had been completed, would be required to 
be furnished to the Government.  
(7) Complete performance of the work not terminated.  
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(8) Take any action that may be necessary, or that the Procurement and Contracting Officer may direct, 
for the protection and preservation of the property related to this contract that is in the possession of the 
Contractor and in which the Government has or may acquire an interest.  
(9) Use its best efforts to sell, as directed or authorized by the Procurement and Contracting Officer, any 
property of the types referred to in subparagraph (6) above; provided, however, that the Contractor (i) is 
not required to extend credit to any purchaser and (ii) may acquire the property under the conditions 
prescribed by, and at prices approved by, the Procurement and Contracting Officer. The proceeds of any 
transfer or disposition will be applied to reduce any payments to be made by the Government under this 
contract, credited to the price or cost of the work, or paid in any other manner directed by the Procurement 
and Contracting Officer.  
(c) After expiration of the plant clearance period which means the period beginning on the effective date 
of contract completion or termination and ending 90 days (or such longer period as may be agreed to) 
after receipt by the Procurement and Contracting Officer of acceptable inventory schedules for each 
property classification. The Contractor may submit to the Procurement and Contracting Officer a list, 
certified as to quantity and quality, of termination inventory not previously disposed of, excluding items 
authorized for disposition by the Procurement and Contracting Officer. The Contractor may request the 
Government to remove those items or enter into an agreement for their storage. Within 15 days, the 
Government will accept title to those items and remove them or enter into a storage agreement. The 
Procurement and Contracting Officer may verify the list upon removal of the items, or if stored, within 45 
days from submission of the list, and shall correct the list, as necessary, before final settlement.  
(d) After termination, the Contractor shall submit a final termination settlement proposal to the 
Procurement and Contracting Officer in the form and with the certification prescribed by the Procurement 
and Contracting Officer. The Contractor shall submit the proposal promptly, but no later than 1 year from 
the effective date of termination, unless extended in writing by the Procurement and Contracting Officer 
upon written request of the Contractor within this 1-year period. However, if the Procurement and 
Contracting Officer determines that the facts justify it, a termination settlement proposal may be received 
and acted on after 1 year or any extension. If the Contractor fails to submit the proposal within the time 
allowed, the Procurement and Contracting Officer may determine, on the basis of information available, 
the amount, if any, due the Contractor because of the termination and shall pay the amount determined.  
(e) Subject to paragraph (d) above, the Contractor and the Procurement and Contracting Officer may 
agree upon the whole or any part of the amount to be paid because of the termination. The amount may 
include a reasonable allowance for profit on work done. However, the agreed amount, whether under this 
paragraph (e) or paragraph (f) below, exclusive of costs shown in subparagraph (f)(3) below, may not 
exceed the total contract price as reduced by (a) the number of payments previously made and (2) the 
contract price of work not terminated. The contract shall be amended, and the Contractor paid the agreed 
amount. Paragraph (f) below shall not limit, restrict, or affect the amount that may be agreed upon to be 
paid under this paragraph.  
(f) If the Contractor and the Procurement and Contracting Officer fail to agree on the whole amount to be 
paid because of the termination of work, the Procurement and Contracting Officer shall pay the Contractor 
the amounts determined by the Procurement and Contracting Officer as follows, but without duplication 
of any amounts agreed on under paragraph (e) above:  
(1) The contract price for completed supplies or services accepted by the Government (or sold or acquired 
under subparagraph (b)(9) above) not previously paid for, adjusted for any saving of freight and other 
charges.  
(2) The total of— 
(i) The costs incurred in the performance of the work terminated, including initial costs and preparatory 
expense allocable thereto, but excluding any costs attributable to supplies or services paid or to be paid 
under subparagraph (f)(1) above;  
(ii) The cost of settling and paying termination settlement proposals under terminated subcontracts that 
are properly chargeable to the terminated portion of the contract if not included in subdivision (i) above; 
and  
(iii) A sum, as profit on subdivision (i) above, determined by the Procurement and Contracting Officer is 
in effect on the date of this contract, to be fair and reasonable; however, if it appears that the Contractor 
would have sustained a loss on the entire contract had it been completed, the Procurement and 
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Contracting Officer shall allow no profit under this subdivision (iii) and shall reduce the settlement to 
reflect the indicated rate of loss.  
(3) The reasonable costs of settlement of the work terminated, including— 
(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination 
settlement proposals and supporting data;  
(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements); and  
(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, 
protection, or disposition or the termination inventory.  
(g) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk 
of loss, the Procurement and Contracting Officer shall exclude from the amounts payable to the 
Contractor under paragraph (f) above, the fair value, as determined by the Procurement and Contracting 
Officer, of property that is destroyed, lost, stolen, or damaged so as to become undeliverable to the 
Government or to a buyer. (h) The Contractor shall have the right of appeal, under the Disputes clause, 
from any determination made by the Procurement and Contracting Officer under paragraph (d), (f), or (k), 
except that if the Contractor failed to submit the termination settlement proposal within the time provided 
in paragraph (d) or (k), and failed to request a time extension, there is no right of appeal. If the 
Procurement and Contracting Officer has made a determination of the amount due under paragraph (d), 
(f), or (k), the Government shall pay the Contractor (1) the amount determined by the Procurement and 
Contracting Officer if there is no right of appeal or if no timely appeal has been taken, or (2) the amount 
finally determined on an appeal.  
(i) In arriving at the amount due the Contractor under this clause, there shall be deducted— 
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this 
contract.  
(2) Any claim which the Government has against the Contractor under this contract; and  
(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the 
Contractor or sold under the provisions of this clause and not recovered by or credited to the Government.  
(k) If the termination is partial, the Contractor may file a proposal with the Procurement and Contracting 
Officer for an equitable adjustment of the price(s) of the continued portion of the contract. The 
Procurement and Contracting Officer shall make any equitable adjustment agreed upon. Any proposal 
by the Contractor for an equitable adjustment under this clause shall be requested within 90 days from 
the effective date of termination unless extended in writing by the Procurement and Contracting Officer.  
(l) (1) The Government may, under the terms and conditions it prescribes, make partial payments and 
payments against costs incurred by the Contractor for the terminated portion of the contract if the 
Procurement and Contracting Officer believes the total of these payments will not exceed the amount to 
which the Contractor will be entitled.  
(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the 
excess to the Government upon demand, together with interest computed at the rate established by the 
State of California. Interest shall be computed for the period from the date the excess payment is received 
by the Contractor to the date the excess is repaid. Interest shall not be charged on any excess payment 
due to a reduction in the Contractor's termination settlement proposal because of retention or other 
disposition of termination inventory until 10 days after the date of the retention or disposition, or a later 
date determined by the Procurement and Contracting Officer because of the circumstances.  
(m) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and 
documents relating to the terminated portion of this contract for 3 years after final settlement. This 
includes all books and other evidence bearing on the Contractor's costs and expenses under this 
contract. The Contractor shall make these records and documents available to the Government, at the 
Contractor's office, at all reasonable times, without any direct charge. If approved by the Procurement 
and Contracting Officer, photographs, microphotographs, or other authentic reproductions may be 
maintained instead of original records and documents.  

 
21. DEFAULT FIXED-PRICE CONSTRUCTION 

 
(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that 
will insure its completion within the time specified in this contract including any extension, or fails to 
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complete the work within this time, the Government may, by written notice to the Contractor, terminate 
the right to proceed with the work (or the separable part of the work) that has been delayed. In this event, 
the Government may take over the work and complete it by contract or otherwise, and may take 
possession of and use any materials, appliances, and plant on the work site necessary for completing 
the work. The Contractor and its sureties shall be liable for any damage to the Government resulting from 
the Contractor’s refusal or failure to complete the work within the specified time, whether or not the 
Contractor’s right to proceed with the work is terminated. This liability includes any increased costs 
incurred by the Government in completing the work. 
(b) The Contractor’s right to proceed shall not be terminated nor the Contractor charged with damages 
under this clause, if- 
(1) The delay in completing the work arises from unforeseeable causes beyond the control and without 
the fault or negligence of the Contractor. Examples of such causes include- 
(i) Acts of God or of the public enemy, 
(ii) Acts of the Government in either its sovereign or contractual capacity, 
(iii) Acts of another Contractor in the performance of a contract with the Government, 
(iv) Fires, 
(v) Floods, 
(vi) Epidemics, 
(vii) Quarantine restrictions, 
(viii) Strikes, 
(ix) Freight embargoes, 
(x) Unusually severe weather, or 
(xi) Delays of subcontractors or suppliers at any tier arising from unforeseeable causes beyond the control 
and without the fault or negligence of both the Contractor and the subcontractors or suppliers; and 
(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Procurement 
and Contracting Officer), notifies the Procurement and Contracting Officer in writing of the causes of 
delay. The Procurement and Contracting Officer shall ascertain the facts and the extent of delay. If, in 
the judgment of the Procurement and Contracting Officer, the findings of fact warrant such action, the 
time for completing the work shall be extended. The findings of the Procurement and Contracting Officer 
shall be final and conclusive on the parties, but subject to appeal under the Disputes clause. 
(c) If, after termination of the Contractor’s right to proceed, it is determined that the Contractor was not in 
default, or that the delay was excusable, the rights and obligations of the parties will be the same as if 
the termination had been issued for the convenience of the Government. 
(d) The rights and remedies of the Government in this clause are in addition to any other rights and 
remedies provided by law or under this contract. 

 
22. TERMINATION FOR DEFAULT-DAMAGES OR DELAY-TIME EXTENSIONS 

 
a. If the contractor refuses or fails to prosecute the work, or any separable part thereof, with such 

diligence as will insure its completion within the time specified in this contract, or any extension 
thereof, or fails to complete said work within such time, the State may, by written notice to the 
contractor, terminate his right to proceed with the work or such part of the work as to which there 
has been delay. In such event the State may take over the work and prosecute the same to 
completion, by contract or otherwise, and the contractor and his sureties shall be liable to the 
State for any excess cost occasioned the State thereby, and for liquidated damages for delay, as 
fixed in the specifications or accompanying papers, until such reasonable time as may be required 
for final completion of the work; or if liquidated damages are not so fixed, any actual damages 
occasioned by such delay. If the contractor's right to proceed is so terminated, the State may take 
possession of and utilize in completing the work such materials, appliances, and plant as may be 
on the site of the work and therefore necessary. 

 
b. If the State does not terminate the right of the contractor to proceed, as provided in subparagraph 

(A) hereof, the contractor shall continue the work, in which event he and his sureties shall be 
liable to the State, in the amount set forth in the specifications or accompanying papers, for the 
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fixed, agreed, liquidated damages for each calendar day of delay until the work is completed or 
accepted: or if liquidated damages are not so fixed, any actual damages occasioned by such 
delay. 

 
c. The right of the contractor to proceed shall not be terminated, as provided in subparagraph (A) 

hereof, not the contractor charged with liquidated or actual damages, as provided in subparagraph 
(B), because of any delays in the completion of the work due to causes beyond his control which 
could not reasonably have been anticipated and were without his fault or negligence, including, 
but not restricted to, acts of God, acts of the public enemy, acts of the Government or the State 
(either in its sovereign or contractual capacity), acts of another contractor in the performance of 
a contract with the State quarantine restrictions, strikes, freight embargoes, or unusually severe 
weather; or, delays of subcontractors or suppliers due to such unforeseeable causes beyond the 
control and without the fault or negligence of both the contractor and such subcontractors or 
suppliers at any tier; provided, that the contractor shall, within 10 days after the beginning of any 
such delay, unless the Procurement and Contracting Officer shall grant a further period of time 
prior to the date of final settlement of the contract, notify the Procurement and Contracting Officer 
in writing of the causes of delay.  The Procurement and Contracting Officer shall ascertain the 
facts as to the extent of the delay and decide whether or not to extend the time for completing the 
work. When in the Procurement and Contracting Officer's judgment, the findings of fact justify 
such an extension, and Procurement and Contracting Officer's findings of fact thereon shall be 
final and conclusive on the parties hereto, subject only to appeal as provided in the DISPUTES 
clause hereof. 

 
23. PAYMENTS TO CONTRACTORS 

 
a. Unless otherwise provided in the specifications, partial payments may be made as the work 

progresses at the end of each calendar month, or as soon thereafter as practicable, on work 
completed and approved by the Procurement and Contracting Officer. The Military Department 
shall make partial payments on materials only once they have been installed not just delivered to 
the work site.  

 
b. In making such partial payments there shall be retained five (5) percent on the estimated amount 

until final completion and acceptance of all work covered by the contract. Provided, however that 
on completion and acceptance of any separated building, public work, or other division of the 
contract on which the price is stated separately in the contract, payment may be made in full, 
including the retained percentage therein, less authorized deductions. The retainage on partial 
payments of Federal funds shall be determined by the United States Property and Fiscal Officer 
(USPFO) of the State in conformance with the Defense Acquisition Regulations (DAR). 

 
c. All material and work covered by partial payments made shall thereupon become the sole 

property of the State, but this provision shall not be construed as relieving the contractor from the 
sole responsibility for all materials and work upon which payments have been made or the 
restoration of any damaged work, nor as a waiver of the right of the State to require the fulfillment 
of all of the terms or the contract or such time as the Military Department accepts the entire Work 
as defined in the contract. 

 
d. Upon completion and acceptance of all Work required hereunder, and after the contractor shall 

have furnished the State with a release of all claims against the State arising under and by virtue 
of this contract, other than such claims, if any, as may be specifically excepted by the contractor 
from the operation of the release, in stated amount to be set forth therein, the amount due the 
contractor under this contract will be paid upon the presentation of a properly executed and duly 
certified voucher. If the contractor's claim to amounts payable under the contract has been 
assigned under the Assignment of Claims Act of 1940, as amended (41 U.S.C, 15), a release 
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may also be required of the assignee at the option of the Procurement and Contracting Officer or 
USPFO of the State. 

 
24. MATERIAL AND WORKMANSHIP 

 
Unless otherwise specifically provided for in the specification, all equipment, materials, and articles 
incorporated in the work covered by this contract are to be new and of the most suitable grade of their 
respective kinds for the purpose intended and all workmanship shall be first class. Where equipment, 
materials, or articles are referred to in the specifications as "equal to" any particular standard, the 
Procurement and Contracting Officer shall solely decide the question of equality. The contractor shall 
furnish to the Procurement and Contracting Officer for approval the name of the manufacturer of 
machinery, mechanical and other equipment, which is contemplated to be incorporated in the work, 
together with the performance capacities and other pertinent information. When required by the 
specifications, or when called for by the Procurement and Contracting Officer, the contractor shall furnish 
to the Procurement and Contracting Officer for approval full information concerning the materials or 
articles, which is contemplated for incorporation in the work. Samples of materials shall be submitted for 
approval when so directed. Machinery, equipment, materials, and articles installed or used without such 
approval shall be at the risk of subsequent rejection. The Procurement and Contracting Officer may in 
writing require the contractor to remove from the work site such employee as the Procurement and 
Contracting Officer deems incompetent, careless, insubordinate, or otherwise objectionable, or whose 
continued employment on the work site is deemed by the Procurement and Contracting Officer to be 
contrary to the public interest. 

 
25. INSPECTION 

 
a. Except as otherwise provided in subparagraph (D) hereof, all material and workmanship shall be 

subject to inspection, examination, and testing by representatives of the Procurement and 
Contracting Officer at any and all times during manufacture and/or construction (and at any and 
all places where such manufacture and/or construction are carried on). The State shall have the 
right to reject defective material and workmanship or require its correction. Rejected workmanship 
shall be satisfactorily corrected and rejected material shall be replaced with proper material 
without charge and the contractor shall promptly segregate and remove rejected material from 
the premises. No extension of the contract will be granted for rejected work. If the contractor fails 
to proceed at once with the replacement of rejected material and/or the correction of defective 
workmanship, the State may, by contract or otherwise, replace such material and/or correct such 
workmanship and charge the cost thereof to the contractor, or the State may terminate the right 
of the contractor to proceed as provided in Clause 17 of this contract, the contractor and surety 
being liable for any damage to the same extent as provided in said Clause 17 for termination. 

 
b. The contractor shall furnish promptly, without additional charge, all reasonable facilities, labor and 

materials necessary for the safe and convenient inspections and tests that may be required by 
the Procurement and Contracting Officer or by the USPFO of the State. All inspections and tests 
by the State shall be performed in such manner as not unnecessarily to delay the work. Special, 
full size, and performance tests shall be as described in the specifications. The contractor will be 
charged with any additional cost of the inspection when material and workmanship is not ready 
at the time inspection is requested by the contractor. Compensation shall be in full day increments 
and no less than that stipulated in 8 C above. 

 
c. Should it be considered necessary or advisable by the State, or by the representatives of the 

Chief, National Guard Bureau, at any time before final acceptance of the entire work to make an 
examination of the work already completed, by removing or tearing out same, the contractor shall 
on request promptly furnish all necessary facilities, labor, and material to accomplish such 
inspection. If such work is found to be defective or non-conforming in any material respect due to 
the fault of the contractor or a subcontractor, the contractor shall bear all the expenses of such 
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examination and of satisfactory reconstruction. If, however, such work is found to meet the 
requirements of the contract, an equitable adjustment shall be made in the contract price to 
compensate the contractor for the additional services involved in such examination and 
reconstruction: and, if completion of the work has been delayed thereby, the contractor shall, in 
addition, be granted a suitable extension of time. Federal funding support of the cost for 
examination and replacement of satisfactorily completed work that requires removal or that is 
damaged due to inspection requirements is subject to prior approval by the Chief, National Guard 
Bureau, or a duly authorized representative. 

 
d. In the sole discretion of the Military Department inspection of material and finished articles to be 

incorporated in the work at the site shall be made at the place of production, manufacture, or 
shipment, whenever the quantity justifies it, unless otherwise stated in the specifications; and 
such inspection and acceptance shall be in writing, and unless otherwise stated in the 
specifications, shall be final, except as regards latent defects, departures from specific 
requirements of the contract and the specifications and drawings made a part thereof, damage or 
loss in transit, fraud, or such gross mistakes as amount to fraud. Subject to the requirement 
contained in the preceding sentence, the inspection of material and workmanship for final 
acceptance as a whole or in part, shall be made at the site. Nothing contained in this paragraph 
(D) shall in any way restrict the State's rights under any warranty or guarantee. 

 
26. SUPERINTENDENT BY CONTRACTOR 

 
The Job Superintendent must be present anytime work is being performed on the job site. The Job Site 
Superintendent must be appointed in writing and must have full authority to act on behalf of the prime 
contractor. 

 
27. UTILITY PERMITS AND RESPONSIBILITY FOR WORK 

 
The contractor shall, without additional expense to the State, obtain all licenses and permits required for 
the prosecution of the work and pay all charges related to the connection of utility services to existing 
systems. The contractor shall be responsible for all damages to persons or property that occurs as a 
result of his/her fault or negligence in connection with the prosecution of the work. The contractor shall 
take proper safety and health precautions to protect the work, the workers, the public, and the property 
of others. The contractor shall also be responsible for all materials delivered and work performed until 
completion and final acceptance, except for any completed unit thereof which therefore may have been 
finally accepted. 

 
28. OTHER CONTRACTS 

 
The State may undertake or award other contracts for additional work in or around the work areas and 
the contractor shall fully cooperate with such other contractors and State employees and carefully fit its 
own work to such additional work as may be directed by the Procurement and Contracting Officer. The 
contractor shall not commit or permit any act that will interfere with the performance of work by any other 
contractor or by State employees. 

 
29. ADDITIONAL BOND SECURITY 

 
If any surety upon any bond furnished in connection with this contract becomes unacceptable to the 
State, or if any such surety shall fail to furnish reports as to the contractor's financial condition from time 
to time as requested by the State, the contractor shall promptly furnish such additional security as may 
be required from time to time to protect the interests of the State or of persons supplying labor or materials 
in the prosecution of the work contemplated by the contract. 

 
30. COVENANT AGAINST CONTINGENT FEES 
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The contractor warrants that no person or selling agency has been employed or retained to solicit or 
secure this contract upon an agreement or understanding for a commission, percentage, brokerage, or 
contingent fee, excepting bona fide employees or bona fide established commercial or selling agencies 
maintained by the contractor for the purpose of securing business. For breach or violation of this warranty 
the State shall have the right to annul this contract without liability or in its discretion to deduct from the 
contract price or consideration the full amount of such commission, percentage, brokerage, or contingent 
fee. 

 
31. OFFICIALS TO BENEFIT 

 
No member of or delegate to Congress, State Legislation or resident commissioner or State official or 
employee shall be admitted to any share or part of this contract, or to any benefit that may arise from it; 
but this provision shall not be construed to extend to this contract if made with a corporation for its general 
benefit. 

 
32. CONVICT LABOR 

 
In connection with the performance of work under this contract, the contractor agrees not to employ any 
person undergoing sentence of imprisonment, as provided by Public Law 89-176, September 10, 1965 
(18 USC 4082 (c) (2)) and executive order 11755, December 29, 1973. 

 
33. GRATUITIES 

 
a. The State may, by written notice to the contractor, terminate the right of the contractor to proceed 

under this contract if it is found, after notice and hearing, by the Secretary or Governor or the duly 
authorized representative of either, that gratuities (in the form of entertainment, gifts, or otherwise) 
were offered or given by the contractor, or any agent or representative of the contractor, to any 
officer or employee of the State with a view toward securing a contract or securing favorable 
treatment with respect to the awarding or amending, or the making of any determinations with 
respect to the performance, of such contract: Provided, that the existence of the facts upon which 
the Secretary or Governor or the duly authorized representative of either makes such findings 
shall be in issue and may be reviewed in any competent court. 

 
b. In the event this contract is terminated as provided in paragraph (A) hereof, the State shall be 

entitled (1) to pursue the same remedies against the contractor as it could pursue in the event of 
breach of the contract by the contractor, and (2) as a penalty in addition to any other damages to 
which it may be entitled by law, to exemplary damages in an amount (as determined by the 
Secretary or Governor or the duly authorized representative of either) which shall be not less than 
3 nor more than 10 times the costs incurred by the contractor in providing any such gratuities to 
any such officer or employee. 

 
c. The rights and remedies of the State provided in this Clause shall not be exclusive and are in 

addition to any other rights and remedies provided by law or under this contract. 
 

34. COPELAND (“ANTI-KICKBACK”) ACT NON-REBATE OF WAGES 
 

The regulations of the Secretary of Labor applicable to contractors and subcontractors (29 CFR, Part 3), 
made pursuant to the Copeland Act, as amended (40 U.S.C. 276c) and to aide in the enforcement of the 
Anti-Kickback Act (18 U.S.C. 874) are made a part of this contract by reference. The contractor will 
comply with these regulations and any amendments or modifications thereof and the prime contractor 
will be responsible for the submission of affidavits required of subcontractors. The foregoing shall apply 
except as the Secretary of Labor may specifically provide for reasonable limitations, variations, 
tolerances, and exemptions. 
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35. WITHHOLDING OF FUNDS 

 
a. The Procurement and Contracting Officer may withhold or cause to be withheld from the State 

prime contractor so much of the accrued payment or advances as may be considered necessary 
(i) to pay laborers and mechanics, including apprentices, trainees, watchmen, and guards, 
employed by the contractor or any subcontractor on the work the full amount of wages required 
by the contract, and (ii) to satisfy any liability of the contractor and any subcontractor for liquidated 
damages under paragraph (B) of the Clause entitled Contract Work Hours and Safety Standards 
Act - Overtime Compensation. 

 
b. If the contractor or any subcontractor fails to pay any laborer, mechanic, apprentice, trainee, 

watchman, or guard employed or working on the site of the work, all or part of the wages required 
by the contract, the Procurement and Contracting Officer may, after written notice to the State 
prime contractor, take such action as may be necessary to cause suspension of any further 
payments or advances until such violations have ceased. 

 
36. DISPUTES CONCERNING LABOR STANDARDS 

 
Disputes arising out of the labor standards provisions of this contract shall be subject to the Disputes 
Clause except to the extent such disputes involve the meaning of classification or wage rates contained 
in the wage determination decision of the Secretary of Labor or the applicability of the labor provisions of 
this contract which questions shall be referred to the Secretary of Labor in accordance with the 
procedures of the Department of Labor. 

 
37. SUBCONTRACTS-TERMINATION 

 
The contractor agrees to insert the clauses hereof entitled Prevailing Wage - Labor Code Sections 1775 
to 1780 inclusive, provide access to the Payrolls and Basic Records by the Fair Employment Practice 
Commission, Copeland ("Anti-Kickback") Act-Non-Rebate of Wages, Withholding of Funds and 
Subcontracts-Termination physically in all subcontracts and the contractor further agrees that a breach 
of any of the requirements of these Clauses may be grounds for termination of this contract. The term 
"contractor" as used in such clauses in any subcontract shall be deemed to refer to the subcontractor 
except in the phrase "prime contractor." 

 
38. EQUAL OPPORTUNITY (See paragraphs 4, B 2 and G 1 through 13; Standard California 

Nondiscrimination Construction Contract Specifications (GOV. Code Section 12990)) 
 

39. CERTIFICATION OF NON-SEGREGATED FACILITIES 
 

(Applicable to contracts, subcontracts, and to agreements with applicants who are themselves performing 
Federally assisted construction contracts, exceeding $10,000 which are not exempt from the provisions 
of the Equal Opportunity Clause). By the submission of this bid, the bidder, offeror, applicant, or 
subcontractor certifies that he does not maintain or provide for his employees any segregated facilities 
at any of his establishments, and that he does not permit his employees to perform their services at any 
location, under his control, where segregated facilities are maintained. He certifies further that he will not 
maintain or provide for his employees any segregated facilities at any of his establishments, and that he 
will not permit his employees to perform their services at any location, under his control, where 
segregated facilities are maintained. The bidder, offeror, applicant, or subcontractor agrees that a breach 
of this certification is a violation of the Equal Opportunity Clause in the Contract. As used in this 
certification, the term "segregated facilities" means any waiting rooms, work areas, rest rooms and wash 
rooms, restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, 
parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities 
provided for employees which are segregated by explicit directive or are in fact segregated on the basis 
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of race, color, religion or national origin, because of habit, local custom or otherwise. He further agrees 
that (except where he has obtained identical certifications from proposed subcontractors for specific time 
periods) he will obtain identical certifications from proposed subcontractors prior to the award of 
subcontracts exceeding $10,000 which are not exempt from the provisions of the Equal Opportunity 
Clause: that he will retain such certifications in his files" and that he will forward the following notice to 
such proposed subcontractors (except where the proposed subcontractors have submitted identical 
certifications for specific time periods): 

 
NOTICE TO PROSPECTIVE SUBCONTRACTORS OF REQUIREMENT FOR CERTIFICATIONS OF 
NONSE¬GREGATED FACILITIES: A certification of Non-segregated Facilities must be submitted prior 
to award of a subcontract exceeding $10,000 which is not exempt from the provisions of the Equal 
opportunity clause. The certification may be submitted either for each subcontract or for all subcontracts 
during a period (i.e., quarterly, semiannually, or annually). 
 
NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 

 
40. CLEAN AIR AND WATER 

 
(Applicable only it the contract exceeds $100,000, or the Procurement and Contracting Officer has 
determined that orders under an indefinite quantity contract in any one year will exceed $100,000, or a 
facility to be used has been the subject of a conviction under the Clean Air Act (42 U.S.C. 1 857c-8(c)(1)) 
or the Federal Water Pollution Control Act (33 U.S.C 1 31 9(c)) and is listed by EPA, or the contract is 
not otherwise exempt.) 

 
a. The bidder or offeror certifies as follows: 

 
i. Any facility to be utilized in the performance of this proposed contract is ( ), is not ( ), listed 

on the Environmental Protection Agency List of Violating Facilities: 
 

ii. The bidder/offeror will promptly notify the Procurement and Contracting Officer, prior to 
award, or the receipt of any communication from the Director, Office of Federal Activities, 
U.S. Environment Protection Agency, indicating that any facility which is proposes for use 
for during the performance of the contract is under consideration to be listed on the EPA 
List Violating Facilities: and 

 
iii. The bidder/offeror will include substantially this solicitation certification, including this 

paragraph (iii), in every nonexempt subcontract. 
 

b. The terms used in this clause have the following meanings: 
 

i. The term "Air Act" means the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as 
amended by Public Law 91-604). 

 
ii. The Term "Water Act" means the Federal Water Pollution Control Act, as amended (33 

U.S.C. 1251 et seq., as amended by Public Law 92-500). 
 

iii. The term "clean air standards" means any enforceable rules, regulations, guidelines, 
standards, limitations, orders, controls, prohibitions, or other requirements which are 
contained in, issued under, or otherwise adopted pursuant to the Air Act or Executive order 
11738, an applicable implementation plan as described in section 110(d) of the Clean Air 
Act (42 U.S.C. 1875c-5(d)), an approved implementation procedure or plan under section 
111(c) or section 111(d), respectively, of the Air Act 942 U.S.C. 1 875c-6(c) or (d)), or an 
approved implementation procedure under section 112(d) of the Air Act (42 U.S.C. 1875c-
7(d)). 
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iv. The term "clean water standards" means any enforceable limitation, control, condition, 

prohibition, standard or other requirement which is promulgated pursuant to the Water Act 
or contained in a permit issued to a discharge by the Environmental Protection Agency or 
by a State under an approved program, as authorized by section 402 of the Water Act (33 
U.S.C. 1342), or by a local government to ensure compliance with pretreatment 
regulations as required by section 307 of the Water Act (33 U.S.C. 1317). 

 
v. The term "compliance" means compliance with clean air or water standards. Compliance 

shall also mean compliance with a schedule or plan ordered or approved by a court of 
competent jurisdiction, the Environmental Protection Agency or an air or water pollution 
control agency in accordance with the requirement of the Air Act or Water Act and 
regulations issued pursuant thereto. 

 
vi. The term "facility" means any building, plant, installation, structure, mine, vessel or other 

floating craft location, or site of operations, owned, leased, or supervised by a contractor, 
subcontractor, to be utilized in the performance of a contract or subcontract. Where a 
location or site of operations contains or includes more than one building, plant, 
installation, or structure, the entire location or site shall be deemed to be facility except 
where the Director, Office of Federal Activities, environmental Protection Agency, 
determines that independent facilities are co-located in one geographical area. 

 
vii. The term "nonexempt contract or subcontract" means a contract or subcontract of more 

than $100,000 which is not otherwise exempted pursuant to the EPA regulations 
implementing the Air Act and Water Act (40 CFR 15.5), as further implemented in ASP R 
1 -2302.4 or in FPR 1-1.230204 (whichever is applicable) and the procedures of the 
Department awarding the contract. 

 
41. AUDIT BY DEPARTMENT OF DEFENSE 

 
a. The contractor will permit access to the contractor's records of employment, employment 

advertisements, application forms, and other pertinent data and records by the National Guard 
Bureau Representative, the awarding authority or any other appropriate agency of the State of 
California designated by the awarding authority, for the purposes of investigation to ascertain 
compliance with the Fair Employment Practices section of this contract. In additional to 
employment records, the Contractor will permit access to the following documentation: 

 
b. Examination of Cost: If this is a cost reimbursement type, incentive, time and materials, labor 

hour, or price re-determinable contract, or any combination thereof, the contractor shall maintain, 
and the Procurement and Contracting Officer or his representatives shall have the right to 
examine books, records, documents, and other evidence and accounting procedures and 
practices, sufficient to reflect properly all direct and indirect costs of whatever nature claimed to 
have been incurred and anticipated to be incurred for the performance of this contract. Such right 
of examination shall include inspection at all reasonable times of the contractor's plants, or such 
parts thereof, as may be engaged in the performance of this contract. 

 
c. Cost and Pricing Data. If the contractor submitted cost or pricing data in connection with the 

pricing of this contract or any change or modification thereto, unless such pricing was based on 
adequate price competition, established catalog of market prices of commercial items sold in 
substantial quantities to the general public, or prices set by law or regulation, the Procurement 
and Contracting Officer or his representatives who are employees of the State of California (or 
representatives listed above) shall have the right to examine all books, records, documents and 
other data of the contractor related to the negotiation, pricing or performance of such contract, 
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change or modification, for the purpose of evaluating the accuracy, completeness and currency 
of the cost or pricing data submitted 

 
d. Reports. If the contractor is required to furnish Contractor Cost Data Reports (CCDR) Contract 

Fund Status Reports (CFSR), or Cost Performance Reports (CPR) the Procurement and 
Contracting Officer or his representatives shall have the right to examine books, records, other 
documents, and supporting materials, for the purpose of evaluating (i) the effectiveness of the 
contractor's policies and procedures to produce data compatible with the objectives of these 
reports, and (ii) the data reported. 

 
e. Availability. The materials described in (B), and (C) above shall be made available at the office of 

the contractor, at all reasonable times, for inspection, audit, or reproduction, until the expiration 
of three (3) years from the date of final payment under this contract. 

 
f. The contractor shall insert a clause containing all the provisions of this Clause, including this 

paragraph (D), in all subcontracts hereunder, except altered as necessary for proper identification 
of the contracting parties and the Procurement and Contracting Officer under the State prime 
contract. 

 
42. SUBCONTRACTOR COST OR PRICING DATA-PRICE ADJUSTMENT 

 
The contractor shall require subcontractors to certify that to the best of their knowledge and belief the 
cost and pricing data submitted is accurate, complete, and current as of the date of agreement on the 
negotiated price of the subcontract or subcontract change of modification. 

 
43. BUY AMERICAN ACT 

 
a. Agreement: In accordance with the Buy American Act (41 U.S.C. 1Oa-10d) the contractor agrees 

that only domestic construction material will be used (by the contractor, subcontractor, and 
suppliers) in the performance of this contract, except for non-domestic construction material listed 
in the "Non-domestic Construction Materials" clause, if any, of this contract. 

 
b. Domestic Construction Material: "Construction material" means any article, material, or supply 

brought to the construction site for incorporation in the building or work. A non-manufactured 
construction material is a "domestic construction material" if it has been mined or produced in the 
United States. A manufactured construction material is a "domestic construction material" if it has 
been manufactured in the United States and if the cost of its components which have been mined, 
produced, or manufactured in the United States exceeds 50 percent of the cost of all its 
components. "Component" means any article, material, or supply directly incorporated in a 
construction material. 

 
c. Domestic Component: A component shall be considered to have been "mined, produced, or 

manufactured in the United States" (regardless of its source in fact) if the article, material, or 
supply in which it is incorporated was manufactured in the United States and the component is of 
a class or kind determined by the government to be not mined, produced, or manufactured in the 
United States in sufficient and reasonable available commercial quantities and of satisfactory 
quality. 

 
d. Submittals that are not in compliance with the Buy American Act and provided to the government 

for approval are invalid and hereby rejected. If the government or its representative inadvertently 
approves a submittal and materials are installed and finished, the contractor is still “At Fault”. 
Contractors may not be paid for work, rework or material acquisition for materials installed that do 
not comply with the Buy American Act, even if they were approved by the government. *Exception: 
The government may issue an exception however that exception must specifically address this 
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paragraph and release the specified unauthorized material into the contract on a case-by-case 
basis. An exception will be granted for each piece of material not by phase, trade or the entire 
project itself. 

 
44. BUY CLEAN CALIFORNIA ACT 

 
In accordance with the Buy Clean California Act, Contractors shall submit current facility-specific 
Environmental Product Declarations (EPDs) for all eligible materials and ensure EPDs are compliant to 
ISO 14025 and applicable Product Category Rules located on the Department of General Services (DGS) 
Buy Clean California Act website located at: https://www.dgs.ca.gov/PD/Resources/Page-
Content/Procurement-Division-Resources-List-Folder/Buy-Clean-California-Act. Contractors shall collect 
the data on all structural steel (hot-rolled sections, hollow structural sections, and plate), carbon steel 
rebar, flat glass, and mineral wool board insulation. The data will be submitted using the attached form 
the excel sheet you attached, name it and attach it and required as part of the projects close out 
documents. 

 
45. DEFINITIONS 

 
As used throughout this contract, the following terms shall have the meaning set forth below: 

 
a. The term "Procurement and Contracting Officer" means the person executing this contract on 

behalf of the State and any other officer or civilian employee who is properly designated 
Procurement and Contracting Officer (PCO) and the term includes, except as otherwise provided 
in this contract, the authorized representative of a Procurement and Contracting Officer acting 
within the limits of his authority. 

 
b. The term "Government" means the United States and any Department head thereof, 

 
c. The term "State" means the State, Commonwealth, or Territory, which is the party to this contract. 

 
d. The term "Governor" means the Governor of the State or a duly appointed representative (other 

than the Procurement and Contracting Officer). 
 

e. The term "USPFO" means the United States Property and Fiscal Officer assigned to the State 
 

46. SITE INVESTIGATION 
 

The contractor acknowledges that the contractor has investigated and is satisfied as to the conditions 
affecting the work, including but not restricted to not restricted to those bearing upon transportation, 
disposal, handling and storage of materials, availability of labor, water, electric power, roads, and 
uncertainties of weather, river stages, tides, or similar physical conditions at the site, the conformation 
and conditions of the ground, the character of equipment and facilities needed preliminary to and during 
prosecution of the work. The contractor further acknowledges that it is satisfied as to the character, quality 
and quantity of surface and subsurface materials or obstacles to be encountered insofar as this 
information is reasonably ascertainable from an inspection of the site, including all exploratory work done 
by the State, as well as from information presented by the drawings and specifications made a part of 
this contract. Any failure by the contractor be acquainted with the available information will not relieve the 
contractor from responsibility for estimating properly the difficulty of cost of successfully performing the 
work. The State assumes no responsibility for any conclusions or interpretations made by the contractor 
on the basis of the information made available by the State. 

 
47. PROTECTION OF EXISTING VEGETATION, STRUCTURES, UTILITIES, AND IMPROVEMENTS 

 

https://www.dgs.ca.gov/PD/Resources/Page-Content/Procurement-Division-Resources-List-Folder/Buy-Clean-California-Act
https://www.dgs.ca.gov/PD/Resources/Page-Content/Procurement-Division-Resources-List-Folder/Buy-Clean-California-Act
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a. The contractor will preserve and protect all existing vegetation such as trees, shrubs, and grass 
on or adjacent to the site of work which is not to be removed and which does not unreasonably 
interfere with the construction work. Care will be taken in removing trees authorized for removal 
to avoid damage to vegetation to remain in place. Any limbs or branches of trees broken during 
such operations or by the careless operation of equipment, or by workmen, shall be trimmed with 
a clean cut and painted with an approved tree pruning compound as directed by the Procurement 
and Contracting Officer. 

 
b. The contractor will protect from damage all existing improvements or utilities at or near the site of 

the work, the location of which to be made known to him/her and will repair or restore any damage 
to such facilities resulting from failure to comply with the requirements of this contract or the failure 
to exercise reasonable care in the performance of the work. If the contractor fails or refuses to 
repair any such damage promptly, the Procurement and Contracting Officer may have the 
necessary work performed and charge the cost thereof to the contractor. 

 
48. OPERATIONS AND STORAGE AREAS 

 
a. All operations of the contractor (including storage of materials) upon State premises shall be 

confined to areas authorized or approved by the Procurement and Contracting Officer. The 
contractor shall hold and save the State, its officers, and agents free and harmless from liability 
of any nature occasioned by his operations. 

 
b. Temporary building (storage sheds, shops, offices, etc.) may be erected by the contractor only 

with the approval of the Procurement and Contracting Officer and shall be bunt with labor and 
materials furnished by the contractor without expense to the State. Such temporary buildings and 
utilities shall remain the property of the contractor and shall be removed by the contractor at the 
contractor's expense upon the completion of work. With the written consent of the Procurement 
and Contracting Officer, such buildings and utilities may be abandoned and need not be removed. 

 
c. The contractor shall, under regulations prescribed by the Procurement and Contracting Officer, 

use only established roadways or construct and use such temporary roadways as may be 
authorized by the Procurement and Contracting Officer. Where materials are transported in the 
prosecution of the work, vehicles shall not be loaded beyond the loading capacity recommended 
by the manufacturer of the vehicle or prescribed by any Federal, State or local law or regulation. 
When it is necessary to cross curbing or sidewalks, the contractor shall provide protection against 
damage and any damaged roads, curbing, or sidewalks shall be repaired by or at the expense of 
the contractor. 

 
49. MODIFICATION PROPOSALS-PRICE BREAKDOWN 

 
The contractor, in connection with any proposal he/she makes for a contract modification, shall furnish a 
price breakdown, itemized as required by the Procurement and Contracting Officer. Unless otherwise 
directed, the breakdown shall be in sufficient detail to permit an analysis of all material, labor equipment, 
subcontract, and overhead cost, as well as profit, and shall cover all work involved in the modification, 
whether such work was deleted, added or changed. Any amount claimed for subcontracts shall be 
supported by a similar price breakdown. In addition, if the proposal includes a time extension, a 
justification shall also be furnished. The proposal, together with the price breakdown and time extension 
Justification, shall be furnished by the date specified by the Procurement and Contracting Officer. 

 
50. CLEANING UP 

 
The contractor shall at all times keep the construction area, including storage areas used by him, free 
from accumulations of waste material or rubbish and prior to completion of the work remove any rubbish 
from the premises and all tools, scaffolding, equipment, and materials not the property of the State. Upon 
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completion of the construction the contractor shall leave the work and premises in a clean, neat, and 
workmanlike condition satisfactory to the Procurement and Contracting Officer. 

 
51. INSPECTIONS 

 
The work will be conducted under the general direction of the Procurement and Contracting Officer and 
is subject to inspection by his appointed inspectors to ensure strict compliance with the terms of the 
contract. No inspector is authorized to change any provision of the specifications without written 
authorization of the Procurement and Contracting Officer, nor shall the presence or absence of an 
inspector relieve the contractor from any requirement of the contract. 

 
52. RECYCLING CERTIFICATION 

 
The Contractor shall certify in writing under penalty of perjury, the minimum, if not exact, percentage of 
recycled content, both post-consumer waste and secondary waste as defined in the Public Contract 
Code, Sections 12161 and 12200, in materials, goods, or supplies offered or products used in the 
performance of this Agreement, regardless of whether the product meets the required recycled product 
percentage as defined in the Public Contract Code, Sections 12161 and 12200. Contractor may certify 
that the product contains zero recycled content (PCC 10233, 10308.5, 10354). 

 
53. CHILD SUPPORT COMPLIANCE ACT 

 
For any contract in excess of $100,000.00, the contractor acknowledges in accordance with, that: 

 
a. The contractor recognizes the importance of child and family support obligations and shall fully 

comply with all applicable state and federal laws relating to child and family support enforcement, 
including, but not limited to, disclosure of information and compliance with earnings assignment 
orders, as provided in Chapter 8 (commencing with Section 5200) of Part 5 of Division 9 of the 
Family Code; and 

 
b. The contractor, to the best of its knowledge is fully complying with the earnings assignment orders 

of all employees and is providing the names of all new employees to the New Hire Registry 
maintained by the California Employment Development Department. 

 
54. BIOBASED PRODUCT CERTIFICATION 

 
As required by the Farm Security and Rural Investment Act of 2002 and the Energy Policy Act of 2005 
(7 U.S.C.8102(c)(3)), the offeror certifies, by signing this offer, that biobased products (within categories 
of products listed by the United States Department of Agriculture in 7 CFR part 3201,subpart B) to be 
used or delivered in the performance of the contract, other than biobased products that are not purchased 
by the offeror as a direct result of this contract, will comply with the applicable specifications or other 
contractual requirements. 

 
55. AFFIRMATIVE PROCUREMENT OF BIOBASED PRODUCTS UNDER SERVICE AND 

CONSTRUCTION CONTRACTS 
 

(a) In the performance of this contract, the contractor shall make maximum use of biobased products that 
are United States Department of Agriculture (USDA)-designated items unless— (1) The product cannot 
be acquired (i) Competitively within a time frame providing for compliance with the contract performance 
schedule; (ii) Meeting contract performance requirements; or (iii) At a reasonable price. (2) The product 
is to be used in an application covered by a USDA categorical exemption (see 7 CFR 3201.3(e)). For 
example, all USDA-designated items are exempt from the preferred procurement requirement for the 
following: (i) Spacecraft system and launch support equipment. (ii) Military equipment, i.e., a product or 
system designed or procured for combat or combat-related missions. (b) Information about this 
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requirement and these products is available at http://www.biopreferred.gov. (c) In the performance of this 
contract, the Contractor shall— (1) Report to http://www.sam.gov, with a copy to the Procurement and 
Contracting Officer, on the product types and dollar value of any USDA-designated biobased products 
purchased by the Contractor during the previous Government fiscal year, between October 1 and 
September 30; and (2) Submit this report no later than— (i) October 31 of each year during contract 
performance and (ii) At the end of contract performance. 

 
56. HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA 

 
(a) “Hazardous material,” as used in this clause, includes any material defined as hazardous under the 
latest version of Federal Standard No. 313 (including revisions adopted during the term of the contract). 
(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to be delivered 
under this contract. The hazardous material shall be properly identified and include any applicable 
identification number, such as National Stock Number or Special Item Number. This information shall 
also be included on the Material Safety Data Sheet submitted under this contract. 
(c) This list must be updated during performance of the contract whenever the Contractor determines 
that any other material to be delivered under this contract is hazardous. (d) The apparently successful 
offeror agrees to submit, for each item as required prior to award, a Material Safety Data Sheet, meeting 
the requirements of 29 CFR 1910.1200(g) and the latest version of Federal Standard No. 313, for all 
hazardous material identified in paragraph (b) of this clause. Data shall be submitted in accordance with 
Federal Standard No. 313, whether or not the apparently successful offeror is the actual manufacturer of 
these items. Failure to submit the Material Safety Data Sheet prior to award may result in the apparently 
successful offeror being considered non-responsible and ineligible for award. (e) If, after award, there is 
a change in the composition of the item(s) or a revision to Federal Standard No. 313, which renders 
incomplete or inaccurate the data submitted under paragraph (d) of this clause, the Contractor shall 
promptly notify the Procurement and Contracting Officer and resubmit the data. (f) Neither the 
requirements of this clause nor any act or failure to act by the Government shall relieve the Contractor of 
any responsibility or liability for the safety of Government, Contractor, or subcontractor personnel or 
property. (g) Nothing contained in this clause shall relieve the Contractor from complying with applicable 
Federal, State, and local laws, codes, ordinances, and regulations (including the obtaining of licenses 
and permits) in connection with hazardous material. (h) The Government’s rights in data furnished under 
this contract with respect to hazardous material are as follows: (1) To use, duplicate and disclose any 
data to which this clause is applicable. The purposes of this right are to— (i) Apprise personnel of the 
hazards to which they may be exposed in using, handling, packaging, transporting, or disposing of 
hazardous materials; (ii) Obtain medical treatment for those affected by the material; and (iii) Have others 
use, duplicate, and disclose the data for the Government for these purposes. (2) To use, duplicate, and 
disclose data furnished under this clause, in accordance with paragraph (h)(1) of this clause, in 
precedence over any other clause of this contract providing for rights in data. (3) The Government is not 
precluded from using similar or identical data acquired from other sources. 

 
57. RECOVERED MATERIAL CERTIFICATION 

 
As required by the Resource Conservation and Recovery Act of 1976 (42 U.S.C. 6962(c)(3)(A)(i)), the 
offeror certifies, by signing this offer, that the percentage of recovered materials content for EPA-
designated items to be delivered or used in the performance of the contract will be at least the amount 
required by the applicable contract specifications or other contractual requirements. 

 
58. POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION 

 
a. Definitions. As used in this clause— “Toxic chemical” means a chemical or chemical category 

listed in 40 CFR 372.65. 
 

http://www.biopreferred.gov/
http://www.sam.gov/
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b. Federal facilities are required to comply with the provisions of the Emergency Planning and 
Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11001-11050), and the Pollution 
Prevention Act of 1990 (PPA) (42 U.S.C. 13101-13109). 

 
c. The Contractor shall provide all information needed by the Federal facility to comply with the 

following: 
 

i. The emergency planning reporting requirements of Section 302 of EPCRA. 
 

ii. The emergency notice requirements of Section 304 of EPCRA. 
 

iii. The list of Material Safety Data Sheets, required by Section 311 of EPCRA. 
 

iv. The emergency and hazardous chemical inventory forms of Section 312 of EPCRA. 
 

v. The toxic chemical release inventory of Section 313 of EPCRA, which includes the 
reduction and recycling information required by Section 6607 of PPA. 

 
vi. The toxic chemical and hazardous substance release and use reduction goals of section 

2(e) of Executive Order 13423 and of Executive Order 13514. 
 

59. ESTIMATE OF PERCENTAGE OF RECOVERED MATERIAL CONTENT FOR EPA-ESIGNATED 
ITEMS 

 
“Postconsumer material” means a material or finished product that has served its intended use and has 
been discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer 
material is a part of the broader category of “recovered material.” “Recovered material” means waste 
materials and by-products recovered or diverted from solid waste, but the term does not include those 
materials and by-products generated from, and commonly reused within, an original manufacturing 
process. (b) The Contractor, on completion of this contract, shall— (1) Estimate the percentage of the 
total recovered material content for EPA-designated item(s) delivered and/or used in contract 
performance, including, if applicable, the percentage of post-consumer material and (2) Submit this 
estimate to the Project Manager. 

 
60. WASTE REDUCTION PROGRAM 

 
“Recycling” means the series of activities, including collection, separation, and processing, by which 
products or other materials are recovered from the solid waste stream for use in the form of raw materials 
in the manufacture of products other than fuel for producing heat or power by combustion. “Waste 
prevention” means any change in the design, manufacturing, purchase, or use of materials or products 
(including packaging) to reduce their amount or toxicity before they are discarded. Waste prevention also 
refers to the reuse of products or materials. “Waste reduction” means preventing or decreasing the 
amount of waste being generated through waste prevention, recycling, or purchasing recycled and 
environmentally preferable products. (b) Consistent with the requirements of section 3(e) of Executive 
Order 13423, the Contractor shall establish a program to promote cost-effective waste reduction in all 
operations and facilities covered by this contract. The Contractor’s programs shall comply with applicable 
Federal, State, and local requirements, specifically including Section 6002 of the Resource Conservation 
and Recovery Act (42 U.S.C. 6962, et seq.) and implementing regulations (40 CFR Part 247). 

 
61. OZONE-DEPLETING SUBSTANCES 

 
“Ozone-depleting substance,” as used in this clause, means any substance the Environmental Protection 
Agency designates in 40 CFR Part 82 as— (1) Class I, including, but not limited to, chlorofluorocarbons, 
halons, carbon tetrachloride, and methyl chloroform; or (2) Class II, including, but not limited to, 
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hydrochlorofluorocarbons. (b) The Contractor shall label products which contain or are manufactured with 
ozone-depleting substances in the manner and to the extent required by 42 U.S.C. 7671j (b), (c), and (d) 
and 40 CFR Part 82, Subpart E, as follows: 

 
WARNING: 
Contains (or manufactured with, if applicable) *_______, a substance(s) which harm(s) public health and 
environment by destroying ozone in the upper atmosphere. * The Contractor shall insert the name of the 
substance(s). 

 
62. REFRIGERATION EQUIPMENT AND AIR CONDITIONERS 

 
The Contractor shall comply with the applicable requirements of Sections 608 and 609 of the Clean Air 
Act (42 U.S.C. 7671g and 7671h) as each or both apply to this contract. 

 
63. ENERGY EFFICIENCY IN ENERGY-CONSUMING PRODUCTS 

 
As used in this clause— “Energy-efficient product”— (1) Means a product that— (i) Meets Department of 
Energy and Environmental Protection Agency criteria for use of the Energy Star trademark label; or (ii) 
Is in the upper 25 percent of efficiency for all similar products as designated by the Department of 
Energy’s Federal Energy Management Program. (2) The term “product” does not include any energy 
consuming product or system designed or procured for combat or combat-related missions (42 U.S.C. 
8259b). (b) The Contractor shall ensure that energy-consuming products are energy efficient products 
(i.e., ENERGY STAR® products or FEMP-designated products) at the time of contract award, for 
products that are— (1) Delivered; (2) Acquired by the Contractor for use in performing services at a 
Federally-controlled facility; (3) Furnished by the Contractor for use by the Government; or (4) Specified 
in the design of a building or work, or incorporated during its construction, renovation, or maintenance. 
(c) The requirements of paragraph (b) apply to the Contractor (including any subcontractor) unless— (1) 
The energy-consuming product is not listed in the ENERGY STAR® Program or FEMP; or (2) Otherwise 
approved in writing by the Procurement and Contracting Officer. (d) Information about these products is 
available for— (1) ENERGY STAR® at http://www.energystar.gov/products; and (2) FEMP at 
http://www1.eere.energy.gov/femp/procurement/eep_requirements.html. 
 

64. IEEE 1680 STANDARD FOR THE ENVIRONMENTAL ASSESSMENTAL ASSESSMENT OF 
PERSONAL COMPUTER PRODUCTS 

 
“Computer monitor” means a video display unit used with a computer. “Desktop computer” means a 
computer designed for use on a desk or table. “Notebook computer” means a portable-style or lap top 
style computer system. “Personal computer product” means a notebook computer, a desktop computer, 
or a computer monitor, and any peripheral equipment that is integral to the operation of such items. For 
example, the desktop computer together with the keyboard, the mouse, and the power cord would be a 
personal computer product. Printers, copiers, and fax machines are not included in peripheral equipment, 
as used in this definition. (b) Under this contract, the Contractor shall deliver, furnish for Government use, 
or furnish for contractor use at a Government-owned facility, only personal computer products that at the 
time of submission of proposals were EPEAT Bronze registered or higher. Bronze is the first level 
discussed in Clause 1.4 of the IEEE 1680 Standard for the Environmental Assessment of Personal 
Computer Products. (c) For information about the standard, see www.epeat.net. 

 
65. AFFIRMATIVE PROCUREMENT OF EPA-DESIGNATED ITEMS IN SERVICE AND CONSTRUCTION 

CONTRACTS 
 

(a) In the performance of this contract, the Contractor shall make maximum use of products containing 
recovered materials that are EPA-designated items unless the product cannot be acquired; (1) 
Competitively within a timeframe providing for compliance with the contract performance schedule; (2) 
Meeting contract performance requirements; or (3) At a reasonable price. (b) Information about this 

http://www.energystar.gov/products
http://www1.eere.energy.gov/femp/procurement/eep_requirements.html
http://www.epeat.net/
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requirement is available at EPA’s Comprehensive Procurement Guidelines web site 
http://www.epa.gov/cpg/. The list of EPA-designated items is available at 
http://www.epa.gov/cpg/products.htm. 

 
66. COMPLIANCE WITH ENVIRONMENTAL MANAGEMENT SYSTEMS 

 
a. The Contractor’s work under this contract shall conform with all operational controls identified in 

the applicable agency or facility Environmental Management Systems and provide monitoring and 
measurement information necessary for the Government to address environmental performance 
relative to the goals of the Environmental Management Systems. 

 
b. Bidders must comply with the Buy Clean California Act (BCCA) (Public Contract Code Sections 

3500-3505), which states the Department of General Services (DGS), in consultation with the 
California Air Resources Board (CARB), is required to establish and publish the maximum 
acceptable Global Warming Potential (GWP) limit for four eligible materials. The BCCA targets 
carbon emissions associated with the production of structural steel (hot-rolled sections, hollow 
structural sections, and plate), concrete reinforcing steel, flat glass, and mineral wool board 
insulation. When used in public works projects, these eligible materials must have a GWP that 
does not exceed the limit set by DGS. 

 
c. Contractor agrees to recognize the mandatory standards and policies relating to BCCA and will 

provide GWP limit compliance of eligible materials using Environmental Products Declarations 
(EPDs). Maximum acceptable GWP limits were established on January 1, 2022 and can be found 
in the GWP Limits section Buy Clean California Act. 

 
67. SUSPENSION AND DISBARMENT 

 
By entering in this contract your firm and its principals certifies that it has not been suspended or disbarred 
from any Federal contracts and does not appear on the Excluded Parties List System (EPLS). In addition, 
your company certifies that all your organization’s subcontractors and its principals have not been 
suspended or disbarred from any Federal contracts and does not appear on the Excluded Parties List 
System (EPLS).  

 
68. EXPATRIATE CORPORATIONS 

 
Contractor hereby declares that it is not an expatriate corporation or subsidiary of an expatriate    
corporation within the meaning of PCC Section 10286 and 10286.1 and is eligible to contract with the 
State. 

 
69. EXECUTIVE ORDER N-6-22 – RUSSIA SANCTIONS 

 
On March 4, 2022, Governor Gavin Newsom issued Executive Order N-6-22 (the EO) regarding 
Economic Sanctions against Russia and Russian entities and individuals. “Economic Sanctions” refers 
to sanctions imposed by the U.S. government in response to Russia’s actions in Ukraine, as well as any 
sanctions imposed under state law. The EO directs state agencies to terminate contracts with, and to 
refrain from entering any new contracts with, individuals or entities that are determined to be a target of 
Economic Sanctions. Accordingly, should the State determine Contractor is a target of Economic 
Sanctions or is conducting prohibited transactions with sanctioned individuals or entities, that shall be 
grounds for termination of this agreement. The State shall provide Contractor advance written notice of 
such termination, allowing Contractor at least 30 calendar days to provide a written response. 
Termination shall be at the sole discretion of the State. 

 
END OF EXHIBIT D 

 

http://www.epa.gov/cpg/
http://www.epa.gov/cpg/products.htm
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EXHIBIT E 
(Special Contract Provisions) 

 
1. Prior to any performance by the Contractor, evidence of insurance must be returned to the California 

Military Department with the signed contracts. Refer to Exhibit F, for further information regarding 
State of California insurance requirements. 

 
2. Contractor acknowledges the contract will be signed and returned within 10 business days. No 

contract will be binding upon the State until the Contractor receives a fully executed contract that is 
signed and approved by the Military Department. 

 
3. Contractor shall contact the Project Manager (PM) to schedule the job start meeting. The period of 

performance start date will be the job start meeting date in which the Contractor and the PM shall 
conduct within 7 days after receipt of the fully executed contract and issuance of the Notice to 
Proceed. 

 
4. When required, the Contractor shall furnish the California Military Department with a payment bond 

in the full amount of the agreement, executed by a California-admitted surety (CCP § 995.311.) 
insurer utilizing the bond form provided by the State. Form can be downloaded here: 
https://www.documents.dgs.ca.gov/dgs/fmc/pdf/std807.pdf. 

 
Payment Bond can be emailed to: PWC@cmd.ca.gov 
Subject Line = 130890 | Payment Bond 

 
5. When required, the Contractor shall furnish the California Military Department with a performance 

bond in the full amount of the agreement, executed by a California-admitted surety (CCP § 995.311.) 
insurer utilizing a bond form provided by the surety. 

 
Performance Bond can be emailed to: PWC@cmd.ca.gov 
Subject Line = 130890 | Performance Bond 

 
a. Bonds must identify the owner as: 

California Military Department 
10601 Bear Hollow Drive 
Rancho Cordova, California 95670-6350 

 
6. Contractor shall provide the California Military Department with all material submittals specified in the 

Technical Specifications of this contract within ten (10) working days after the job start meeting date. 
Thirty-five (35) days will be allowed for submission of data substantiating a request for substitution of 
an “equal” item. 

 
CONTRACTOR QUALIFICATIONS 
 
The Contractor is licensed by the California Contractors State License Board to perform this type of work. The 
Contractor possesses the B - General Building Contractor and/or C-39 - Roofing Contractor license. The Prime 
Contractor shall also possess a C-22 - Asbestos Abatement Contractor. If the Prime Contractor does not 
possess a C-22, then they shall hire a subcontractor with a C-22 license. Subcontractor(s) may not be added 
or substituted without the California Military Department Procurement and Contracting Officer (PCO) approval. 
 

END OF EXHIBIT E 
 

https://www.documents.dgs.ca.gov/dgs/fmc/pdf/std807.pdf
mailto:PWC@cmd.ca.gov
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Exhibit F – Insurance Liability Section 

EXHIBIT F 
(Insurance Liability Section) 

 
 
Basic Insurance Requirement: 
 

1. General Provisions Applying to All Policies 
 

a. Coverage term – Coverage needs to be in force for the complete term of the contract. If 
insurance expires during the term of the contract, a new certificate must be received by the 
State at least ten (10) days prior to the expiration of this insurance. Any new insurance must still 
comply with the original terms of the contract. 

 
b. Policy Cancellation of Termination and Notice of Non-Renewal – Contractor shall provide to the 

State within five (5) business days following receipt by contractor a copy of any cancellation or 
non-renewal of insurance required by this contract. In the event the contractor fails to keep in 
effect at all times the specified insurance coverage, the State may, in addition to any other 
remedies it may have, terminate this contract upon the occurrence of such event, subject to the 
provisions of this Contract. 

 
c. Deductible – Contractor is responsible for any deductible or self-insured retention contained 

within their insurance program. 
 

d. Primary Clause – Any required insurance contained in the Contract shall be primary, and not 
excess or contributory to any other insurance carried by the State. 

 
e. Insurance Carrier Required Rating – All insurance companies must carry a rating acceptable to 

the Office of Risk and Insurance Management. If the contractor is self-insured for a portion or all 
of its insurance, review of financial information including a letter of credit may be required. 

 
f. Endorsements – Any required endorsement must be physically attached to all requested 

certificates of insurance and not substituted by referring to such coverage on the certificate of 
insurance.    

 
g. Inadequate Insurance – Inadequate of lack of insurance does not negate the contractor’s 

obligations under the Contract. 
 

2. Insurance Requirements 
 

a. Commercial General Liability – Contractor shall maintain general liability on an occurrence form 
with limits not less than $1,000,000 per occurrence and $2,000,000 aggregate for bodily injury 
and property damage liability. The policy must include coverage for liabilities arising out of 
premises operations, independent contractors, products/completed operations, personal & 
advertising injury, and liability assumed under an insured contract. This insurance shall apply 
separately to each insured against whom claim is made or suit is brought subject to the 
Contractor’s limit of liability. The policy must include: 

 
Military Department, State of California, its officers, agents, and employees are included 
as additional insured, but only with respect to work performed under this contract. 

 
This endorsement must be supplied under form acceptable to the Office of Risk and 
Insurance Management. 
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Exhibit F – Insurance Liability Section 

In the case of Contractor’s utilization of subcontractors to complete the contracted scope 
of work, contractors shall include all subcontractors as insureds under Contractor’s 
insurance or supply evidence of insurance to the State equal to policies, coverage and 
limits required of Contractor. 

 
b. Automobile Liability - Contractor shall maintain motor vehicle liability with limits not less than 

$1,000,000 combined single limit per accident.  
 

The same additional insured designation and endorsement required for general liability 
is to be provided for this coverage. 

 
c. Workers’ Compensation and Employers’ Liability – Contractor shall maintain statutory workers’ 

compensation and employers’ liability for all its employees who will be engaged in the 
performance of the contract. Employers’ liability limits of $1,000,000 are required. 

 
When is performed on State owned or controlled property the workers’ compensation 
policy shall contain a waiver of subrogation in favor of the State. The waiver of 
subrogation endorsement shall be provided. 

 
3. Terms of Policy (breakdown in accordance with the above requirements): 

 
a. Minimum limit of coverage of the policy shall be: 

 
(1) Vehicle Liability (BI & PD): $1,000,000 per occurrence 
(2) Public Liability: $1,000,000 per occurrence / $2,000,000 Aggregate 
(3) Workers Compensation: Statutory 

 
b. State shall not be responsible for premiums or assessments on the policy. 

 
c. The Military Department, The State of California, its officers, agents, and employees are included 

as additional insured, but only with respect to work performed under this contract. 
 

d. The Certificate Holder section of the COI shall include the following language: 
 
California Military Department 
10601 Bear Hollow Drive 
Rancho Cordova, California 95670-6350 
Reference: Agreement Number 130890 

 
NOTE: THE ENDORSEMENT SHEET MUST INCLUDE THE LANGUAGE AS WRITTEN IN PARAGRAPH c. 
ABOVE. 
 

Certificate of Insurance can be emailed to: PWC@cmd.ca.gov 
Subject Line = 130890 | Insurance Certificate 

 
 
The above certifications must be provided to the Military Department upon request of the Military Department’s 
Procurement and Contracting Officer and emailed to the address above. 
 

END OF EXHIBIT F 
 

mailto:PWC@cmd.ca.gov
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SECTION 01 11 00 

SUMMARY OF THE WORK 

PART 1  GENERAL 

1 SCOPE 

1.1 Contractor responsible for furnishing all labor and materials to repair the roof of 
building 44 at Joint Forces Training Base in Los Alamitos, California.  
 

1.2 Contractors are to assume the materials have asbestos.  
 

1.3 Install ½" DensDeck Prime coverboard over the deck and any insulation. All insulation 
and coverboard layers shall be fully adhered to the structural deck in accordance with 
engineer-approved wind uplift calculations and roofing manufacturer requirements. 

 
1.4 Prime the torch-grade roof cover board at the recommended coverage rate with self-

adhering primer at a rate of 0.50 gal per 100 sq.ft.  Allow the primer to dry before 
installation of the base sheet.  

 
1.5 Install (1) ply of smooth surfaced, self-adhering modified bitumen base sheet to the 

primed coverboard per manufacturer installation guidelines.  
 

1.6 Install one (1) ply of Title 24-compliant UV-reflective mineral-surfaced torch-applied 
cap sheet. All materials shall be installed in accordance with the roofing 
manufacturer’s written installation guidelines and details. 

 
1.7 Remove all existing pipe penetration flashings. Install new 4 lb. lead flashings at all 

standard pipe penetrations, fully integrated into the roof membrane per manufacturer 
details. For tall or oversized vent penetrations, provide reinforced or extended lead 
flashing assemblies as required to ensure full coverage, seal integrity, and 
compatibility with the new roofing system. 

 
1.8 Remove and replace existing face flashing from all two-piece reglet-mounted counter 

flashings. Existing reglet receivers embedded in the wall shall remain in place, 
provided they are in good condition and compatible with the new face flashing profile. 
Install new removable face flashings fabricated from 22-gauge kynar coated steel, 
color to match gutters, extending a minimum of 4 inches over the new base flashing. 
Installation shall follow Section 07 62 00 – Sheet Metal Flashing and Trim and be 
performed in a shingle-lap pattern with concealed sealant and splice plates where 
required. All joints, terminations, and transitions shall be watertight and fully integrated 
with the new roofing system. In areas where the existing flashing is too low, saw cut 
the stucco minimum 3” above the existing reglet receiver and install a step down reglet 
set in sealant and incorporate into the modified bitumen roofing system as required 
to ensure a water tight assembly.  

 
1.9 Remove existing drip edge and install new drip edge. Size and profile shall match 

existing conditions unless otherwise directed by the Owner. Installation shall be 
performed in accordance with Section 07 62 00 – Sheet Metal Flashing and Trim, 
SMACNA standards, and manufacturer-supplied installation details. 
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1.10 Remove existing gutters and downspouts and install new 22-gauge Kynar-coated 
gutters and downspouts. Gutters to be minimum 5” on face. Gutters shall be 
contractor-fabricated from manufacturer-supplied 4' x 10' Kynar-coated flat stock and 
installed per the roofing manufacturer’s approved details and Section 07 62 00 – 
Sheet Metal Flashing and Trim. All gutters shall be properly sloped and sized in 
accordance with SMACNA guidelines for the roof area served. Installation shall 
ensure watertight integration with adjacent fascia and drip edge components. 
Coordinate gutter placement with fascia coverage to ensure continuity, alignment, and 
performance.  

 
1.11 Include 5% of decking replacement in base bid, any amount not needed to be credited 

back at cost per sq.ft provided in decking replacement line item. Provide line-item cost 
for roof deck replacement per sq.ft.. 

 
1.2 Any materials that are suitable for recycling shall be recycled. 

 
1.3 Accomplish all work in accordance with the drawings and specifications contained 

herein. 

1.4 Accomplish all work in accordance with California Building Codes (2025 Editions). 

1.5 Perform the above-mentioned work at the Joint Forces Training Base 11206 
Lexington Drive, Los Alamitos, California, 90720.   

 
2 CONTRACT MANAGER 
 
3 Wherever in these specifications the abbreviation CM is referenced, it shall be the same as 

if the term Contract Manager is referenced. 
 
4 ENGINEER/CONSTRUCTION INSPECTOR 

4.2 Wherever the specifications direct the Contractor to the 
ENGINEER/INSPECTOR of RECORD (IOR) for appropriate determination, 
the Contractor will direct his inquiries to the State Military Department, 10601 
Bear Hollow Drive, Rancho Cordova, California 95670, ATTN: Facilities 
Engineering. Phone: (916) 854-3546. 

5 CONTRACTOR'S RESPONSIBILITY 

5.2 Nothing contained in these specifications shall relieve the contractor from 
the responsibility of visiting the site, accurately measuring the work or 
otherwise ensuring that the quantities used in preparing his bid are the actual 
quantities of the work to be accomplished under the contract.  By submitting 
a bid, the contractor confirms that he has visited the aforementioned site and 
verifies that the quantities used in preparing his bid are the actual quantities 
of the work to be accomplished under the contract. 

5.3 The Contractor shall maintain a competent foreman, English speaking, to 
continuously supervise the work, with authority to discard unsuitable 
materials and remove unsatisfactory workmen from the project. 
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6 VEHICLE MOVEMENT 

6.1 The following applies to all vehicles, except emergency vehicles responding 
to an emergency: 

6.2 Vehicles shall observe posted speed limits on post at all times.  Vehicles 
operated when in close proximity to military vehicles or buildings shall not 
exceed 5 MPH maximum. 

6.3 Vehicles will not be backed without a ground guide. 

6.4 All vehicles which do not require the engine to be running for contract 
purposes will have the ignition turned off and the parking brake set and the 
vehicle's transmission placed in park. 

7 CONTRACTOR’S STORAGE AREA AND PERSONNEL 
 

7.1 The CM will designate an area that the contractor may use as a storage 
area.  The contractor shall contact the CM for information regarding parking 
areas to be used for the contractors’ equipment and by contractor personnel 
and any restrictions that will be placed on contractor personnel while on the 
job site. 

 
8 MATERIAL SUBMITTALS 

8.1 The Contractor shall submit to the Contract Manager for approval, one (1) 
copy in writing, of a complete list of material submittals and equipment to 
accomplish the work specified.  

8.2 Submittals shall comply with Section 01 33 00 of these specifications.  
Transmit submittals (from Submittal List) on Submittal Log (the list and a 
blank log is provided after Section 01 33 00).   

8.3 The Contract Manager must receive submittals for Specification identified 
materials (no substitutions permitted) within ten (10) working days after 
receiving the "Proposed Contract" for signature.   

8.4 Receipt of Submittals that substitute an "or equal" are required within fifteen 
(15) days after date of Contract Agreement. 

8.5 Do not start work until The Contract Manager approves all project 
submittals, issues special instructions, and a "Notice of Award" is received 
from the Contracting Officer. 

9 APPROVAL OF PROCEDURES 
 

9.1 The manufacturer's recommended installation procedures and these 
specifications, will serve as a basis for inspection and acceptance or 
rejection of actual installation procedures used on the work. 
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9.2 Project Drawings are valid for construction only when stamped, signed and 

approved for construction by the Architect/Engineer(s) of Record. 
 

9.3 Project Specifications are valid for construction when: 
 

9.4 The cover sheet is dated and signed by the Architect of Record. 
 

9.5 ALL included Sections bear dates on or before that shown on the 
signed cover sheet. 

 
10  ORDINANCES AND REGULATIONS 

10.1 All work shall be accomplished in accordance with all local, State 
and Federal regulations.  Permits and fees shall be the 
responsibility of the contractor at no additional cost to the 
Government.  

11  WORKING HOURS 
11.1 The work site will be available for contractor's activities from 8:00 a.m. 

until 4:30 p.m. Monday through Friday.  The site will not be available 
for contractor's activities on weekends and State or Federal holidays. 

11.2 The Contractor shall receive written approval from the Project 
Manager before implementing any form of compressed or alternative 
work schedule. 

11.3 Contractor shall schedule operations so as not to conflict with airfield 
operations. 

12 SCHEDULING AND INSPECTION 

12.1 Within fifteen (15) calendar days after receipt of Notice to Proceed, 
and before commencing work, the contractor shall submit in writing 
to the Project Manager for approval, the complete scope of work and 
the procedures and sequence required to complete the work. 

12.2 The contractor shall work directly with the CM and IOR on work 
scheduling and inspection procedures prior to starting any work. 

 
13 AS-BUILT DRAWINGS 
 

13.1 The contractor shall provide one (2) full and accurate hardcopy sets 
of as-built drawings per Specification Sections 01 33 00 and 01 70 
00, for the work accomplished by all trades for this contract marked 
up in a neat and understandable manner, submitted to the COR 
upon completion of the work and prior to issuance of a Certificate of 
Completion. 

 
 PART 2  PRODUCTS 
 
14 MATERIALS 

14.1 All materials for use under this project shall meet or exceed the 
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standards of quality hereinafter set forth and per Section 01 60 00. 
 
 
 

PART 3  EXECUTION 
 
15 QUALITY CONTROL 

15.1 To ensure proper project quality control and required record keeping, the 
contractor shall comply with Section 01 45 00.10 20. 

16 CONTRACT CLOSEOUT 
16.1 Contract closeout requires contractor compliance with Section 01 70 00. 

 

                                                     END OF SECTION 
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SECTION 01 26 13 
 

CHANGES IN THE WORK 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Changes in the Plans and Specifications requested in writing by the Contractor, which do 
not materially affect the Work and which are not detrimental to the Work or to the interests 
of the Agency, may be granted by the CM. Nothing herein shall be construed as granting a 
right to the Contractor to demand acceptance of such changes. 

B. The CMD may change the Plans and Specifications, character of the work, or quantity of 
work provided the total arithmetic dollar value of all such changes, both additive and 
deductive, does not exceed 25 percent of the contract price. Should it become necessary to 
exceed this limitation, the change shall be by written Supplemental Agreement between the 
Contractor and the CMD, unless both parties agree to proceed with the change-by-change 
order. 

C. Change Orders shall be in writing and the state the dollar value of the change or establish 
the method of payment, any adjustment in the Contract time of completion, and when 
negotiated prices are involved, shall provide for the Contractor’s signature indicating 
acceptance. 

 

PART 2 -  PRODUCTS (NOT USED) 
 
 

PART 3 -  EXECUTION 
 

3.1 CHANGE ORDERS 

A. No cost change orders: 
1. Contract Documents are complementary; therefore, before starting each portion of 

Work, carefully study and compare various Drawings, Specifications and any other 
Contract Documents, coordination drawings, shop drawings, prior correspondence, or 
documentation relative to that portion of Work, as well as information furnished by 
CMD. 

2. Contractor and Subcontractors shall evaluate and take field measurements of any 
existing conditions related to that portion of Work and shall observe any conditions at 
site affecting Work. 

3. Contractor and subcontractors acknowledge that all documents pertaining to Work has 
been examined, have examined character of site and any existing conditions, and are 
satisfied with nature of Work, and all other matters which can in any way affect Work. 

4. In the event of inconsistency between portions of Contract Documents or within 
Contract Documents; provide better quality or greater quantity of Work, and comply 
with more stringent requirement, either or both in accordance with Architect’s 
interpretation. 

5. Any errors, inconsistencies or omissions discovered in Contract Documents shall 
be reported promptly to Architect as a properly prepared and timely RFI. 
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6. Contractor and Subcontractors are not required to ascertain Contract Documents 
are in accordance with applicable laws, statutes, ordinances, codes, and rules and 
regulations, unless they bear upon construction means, methods, techniques or 
safety and health precautions, but any nonconformity discovered by or made known 
shall be reported promptly as a RFI. 

7. If Contractor or Subcontractor fail to give such notice and knowingly proceeds with Work 
affected by errors or omissions in Contract Documents, Contractor shall correct any such 
errors, inconsistencies, or omissions at no additional cost. 

B. Contractor’s and Subcontractor’s Responsibilities: 
1. When interpretation, clarification, or explanation of portion of Construction Documents 

is needed by Contractor, Subcontractor, Vendor or Supplier, the request shall be 
processed through Contractor: 
a. Review request for completeness, quality, proper referencing to drawing or 

specification section and reason submitted. 
b. If a request is not acceptable it shall be sent back to the submitter with comments 

regarding the reason for being returned. 
c. Make every attempt to validate, resolve or respond to RFI by thoroughly researching 

and reviewing Contract Documents and field conditions. 
d. Respond to RFI accordingly if the review of RFI discloses a response or is related 

to coordination of construction or other issue not related to Contract Documents. 
e. If unable to respond to request, it shall be restated in clear, concise, correct, 

complete and easily understood manner, and rewritten, if necessary, additional 
information included if necessary, and only then submitted to Architect for response. 

2. Request for interpretation, clarification or explanation of Contract Documents shall be 
submitted to CMD in writing: 
a. List specific Contract Documents reviewed when seeking information being requested. 
b. Reference all applicable Contract Drawings by sheet number, section, detail, room 

number, door number, etc., Specifications by section and paragraph number, and 
reference any other relevant documents. 

c. The field titled "Regarding" on attached RFI form must be clear for future reference in 
reports or correspondence. 

d. Clearly state request and provide Contract Document references and any additional 
information needed so request can be fully understood, including sketches, photos, 
or other reference material. 

e. Fully assess issues, suggest any reasonable solutions, and include various factors, 
including potential costs, schedule impacts, if any, and recommendations which will aid 
in determining a solution or response. If a reasonable solution cannot be suggested, 
a statement to that effect should be so stated. 

f. Indicate reason request is being submitted. 
g. Any critical RFI’s requiring a rapid response shall clearly indicate such with an 

explanation as to why RFI is critical. 
h. Priority for responses shall be indicated when multiple RFI’s are submitted within a 

short period of time. 
3. Copies of responses to RFI’s shall be distributed to all parties affected. 
4. A response to RFI shall not be considered a notice to proceed with a change that may 

revise the Contract Sum or Contract Time, unless authorized by CMD in writing. 
5. If response to RFI is determined incomplete, it shall be resubmitted with reason response 

is unacceptable and any necessary additional information within five (5) days of time of 
receipt of response to RFI. 
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6. If determined or believed that additional cost or time is involved because of clarifications, 

interpretations or instructions issued by Architect in response to a RFI, resubmit RFI within 
five (5) days of receipt of response with reason and alternate solution or suggestion for 
performing work at no additional cost. If no other solution is possible or desirable, submit 
Claim in accordance with the Contract Documents with in twenty-one (21) days of receipt 
of response to the RFI. 

C. RFI Submittal Format: 
1. Request for information shall be submitted to Architect on RFI form provided at end of this 

section, or form provided by Architect in electronic text file format, or in similar format 
acceptable to Architect: 
a. RFI’s shall be assigned unique numbers in sequential order (1, 2, 3, 4, etc.). 
b. A resubmitted RFI or a previously answered RFI requiring revising or further 

clarification shall be submitted using original RFI number proceeded by “.1” to indicate 
revision one of RFI (i.e.: RFI No. 34.1 for revision 1 to RFI No. 34). 

c. RFI form shall be electronically filled out and emailed to Architect’s designated 
representative in text file format.  Attachments shall be in electronic text or PDF file 
format.  Photo attachments may be in JPG format. 

D. Architect’s Response to Request for Information (RFI): 
1. Clarifications, interpretations, and decisions of Architect in response to RFI will be 

consistent with intent of and reasonably inferable from Contract Documents, and will be 
in writing, and if determined to be necessary by Architect, will be provided in form of 
drawings and other attachments or both. 

2. When making such interpretations and initial decisions, Architect will endeavor to secure 
faithful performance by both CMD and Contractor, will not show partiality to either and will 
not be liable for results of interpretations or decisions so rendered in good faith. 

3. Architect’s decisions on matters related to aesthetic effects will be final if consistent with 
intent expressed in Contract Documents. 

4. Architect will not undertake to settle differences between Contractor, Subcontractors, 
trades suppliers, fabricator or manufacturer, or act as arbiter as to which Subcontractor, 
trade, supplier, or manufacturer is to furnish or install various items indicated or required. 

5. Architect shall provide responses to RFI’s with reasonable promptness, but will endeavor 
to respond within twenty-one (21) days from date of receipt: 
a. If multiple RFI’s are submitted on the same day or within a five (5) day period, review 

time may be extended by mutual agreement of parties. 
b. Architect will provide a written response to RFI if Architect believes response only 

involves an interpretation, clarification, supplemental information or orders a minor 
change in Work not involving an adjustment in Contract Sum or extension of Contract 
Time, and is not inconsistent with intent of Contract Documents, and shall be binding. 

c. If Architect believes response may result in a change to Contract Sum or Contract 
Time, response will indicate that a change document will be issued for the response, 
and appropriate change document will be issued indicating changes to Contract 
Documents. 

d. Architect will provide any additional or supplemental drawings, specifications or other 
information as Architect may deem necessary to facilitate response. 

6. Architect may return RFI without response for following reasons: 
a. Unclear. 
b. Incomplete. 
c. Detailed information not provided. 
d. Is related to construction means, methods or techniques. 
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e. Is related to health or safety measures. 
f. Is due to Contractor’s lack of adequate coordination. 
g. Is considered a “Substitution Request.” 
h. Is due to non-conformance. 
i. Response is required by another party. 
 

E. If requested information is available from careful study and comparison of Contract 
Documents, field conditions, other CMD-provided information, coordination drawings, or prior 
Project correspondence or documentation, Architect may invoice CMD as a change in 
services for costs involved in Architect’s review, analysis, responding and processing of such 
RFI: 
1. The contractor shall reimburse CMD for such costs. 

 
END OF SECTION 
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SECTION 01 30 00  

ADMINISTRATIVE REQUIREMENTS  

PART 1 GENERAL 
 
1.1 REFERENCES 

 
The publications listed below form a part of this specification to the extent referenced. 
The publications are referred to within the text by the basic designation only. 

 
A. OCCUPATIONAL SAFETY AND HEALTH ADMINISTRATION (OSHA) 

 
1. 29 CFR 1910 Safety and Health Regulation in General Industry 

 
2. 29 CFR 1926 Safety and Health Regulations for Construction 

 
 

1.2 SUBMITTALS 
 

Government approval is required for submittals. Refer to section 01 33 00 Submittal 
Procedures for instruction.  

 

1.3 PROGRESS AND COMPLETION PICTURES 
 

Photographically document site conditions prior to start of construction operations. Provide 
monthly, and within one month of the completion of work, digital photographs, 1600x1200x24 
bit true color 300 minimum resolution in [JPEG] file format showing the sequence and 
progress of work. Take a minimum of 2 digital photographs each week throughout the entire 
project from a minimum of two views from points located by the Contracting Officer. Submit 
with the monthly invoice one set of digital photographs on a thumb drive cumulative of all 
photos to date or as directed by the Contract Manager.  

 
1.4 MINIMUM INSURANCE REQUIREMENTS 
 

Provide the minimum insurance coverage required by the contract, during the entire period 
of performance under this contract. Provide other insurance coverage as required by 
California state law. 

 
1.5 FIRST TIER CONTRACTOR REQUIREMENTS FOR ASBESTOS CONTAINING 

MATERIALS  
 

Accomplish all contract requirements of Section 02 82 00 Asbestos Remediation, assigned to 
the Private Qualified Person, Designated Competent Person, directly with a first-tier 
subcontractor. 
 

1.6 SUPERVISION 
 
1.6.1 Minimum Communication Requirements 

 
Have at least one qualified superintendent, or competent alternate, capable of reading, writing, 
and conversing fluently in the English language, on the jobsite at all times during the 
performance of contract work. In addition, if a Quality Control (QC) representative is required on 
the contract, then that individual must also have fluent English communication skills. 
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1.6.2 Superintendent Qualifications 
 

The project superintendent must have a minimum of 5 years’ experience in construction with at 
least 5 of those years as a superintendent on projects similar in size and complexity. The 
individual must be familiar with the requirements of OSHA 29 CFR 1910. The individual must be 
capable of interpreting a critical path schedule and construction drawings. The qualification 
requirements for the alternate superintendent are the same as for the project superintendent. 
The Contracting Officer may request proof of the superintendent's qualifications at any point in 
the project if the performance of the superintendent is in question. 

 
    For routine projects where the superintendent is permitted to serve as the Quality Control (QC) 

Manager as established in Section 01 45 00.10 20 Quality Control, the superintendent must 
have qualifications in accordance with that section. 

 

1.6.2.1 Duties 
 

The project superintendent is primarily responsible for managing and coordinating day-to-day 
production and schedule adherence on the project. Project superintendent shall attend project 
meetings and quality control meetings. The superintendent or qualified alternative must be on-
site at all times during the performance of this contract until the work is completed and accepted. 

 

1.6.3.1 Contract Manager Qualifications 
 

The Contract Manager must have a minimum of 5 years’ experience as a Contract Manager 
or Superintendent on projects of similar size and complexity. 

 
1.6.4 Non-Compliance Actions 

 
The Project Superintendent is subject to removal by the Contracting Manager for non-
compliance with requirements specified in the contract and for failure to manage the project 
to ensure timely completion. Furthermore, the Contracting Manager may issue an order 
stopping all or part of the work until satisfactory corrective action has been taken.  
 
No part of the time lost due to such stop orders is acceptable as the subject of claim for 
extension of time for excess costs or damages by the Contractor. 
 

1.7 MEETINGS 
 
1.7.1 PRECONSTRUCTION MEETING 

A. After award of the contract but prior to commencement of any work at the site. The 
CM/PM will schedule and preside over meetings at the Project Site prior to Contractor 
occupancy.  

B. Attendance Required: CM, Architect/Engineer, Contractor, major Subcontractors, and 
Inspector of Record. 

C. The meeting will be chaired by the CM and minutes taken by the contractor.  

D. Location, time, and date will be determined by the CM. 
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E. The subjects to be reviewed include, but are not limited to: 
1. Introduction. 
2. Construction Coordination. 
3. Correspondence. 
4. Submittals. 
5. Permits. 
6. Dust Control. 
7. Schedule. 
8. Survey Control. 
9. Contractor’s Representative. 
10. Testing and Inspection. 
11. Contractor Reporting Requirements. 
12. Changes and Clarifications. 
13. Clean-up. 
14. As-Built Documents. 
15. Prevailing Wage Requirements. 
16. Environmental Protection, Plan and Procedures. 
17. Temporary Facilities Construction. 
18. Notice of Labor Disputes. 
19. Progress Payments. 
20. Site Regulations. 
21. Security. 
22. Operation and Maintenance Data. 
23. Training Requirements. 
24. General Discussion. 

F. Contractor Representative: Record minutes and distribute copies to participants within 
two days after meeting, with one copy each to Architect/Engineer, and those affected 
by decisions made. 

1.7.2 WEEKLY CONTRACTOR MEETINGS 

A. Once a week during the Contract period, the Contractor shall meet at the Work 
Site with the CM/PM. 

B. Time and location of the meeting will be determined during the Preconstruction 
Conference. 

C. The Contractor will serve as chairman and take minutes of meetings. 

D. Topics for discussion will include schedule, requests for information, disputed 
items, Preliminary Change Order (PCO) and Change Order (CO) status, Quality 
control, submittals, exception notices, and other topics as required. 

1.7.3 PREINSTALLATION CONFERENCES 
 

A. Prime Contractor shall convene a preconstruction conference for items of Work 
contained in each Division of the Specifications, each trade within the Division, 
and each subcontractor within the Division. 
 
1. Convene a preconstruction conference prior to commencing the Work of the 

Section, trade, or subcontractor. 
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2. Require attendance of each subcontractor and each trade directly affecting or 
affected by the Work within the Division. 

3. Convene additional conferences when required by the individual Section. 
4. Prepare an agenda, preside over the conference, and record minutes, and 

distribute copies within two days after the conference to participants, with two 
copies to the Contract Manager. 

5. Review conditions of installation, coordination, preparation, approved 
submittals, Contract Documents, and means and methods planned to be used 
to perform the Work. 

ii. Within 15 days after Notice to Proceed, submit a proposed list of preconstruction 
conferences, and items of Work to be covered, for approval by the Contract Manager. 

1.7.4  CONTRACT CLOSEOUT MEETING 

A. Schedule Project closeout meeting with sufficient time to prepare for requesting    
Substantial Completion.  Preside over meeting and be responsible for minutes. 

B. Attendance Required: Contractor, CM, Inspector of Record and 
Architect/Engineer, and others appropriate to agenda. 

C.  Notify CM/PM five days in advance of meeting date. 

D.  Minimum Agenda: 
1. Start-up of facilities and systems. 
2. Operations and maintenance manuals. 
3. Testing, adjusting, and balancing. 
4. System demonstration and observation. 
5. Operation and maintenance instructions for Owner's personnel. 
6. Contractor's inspection of Work. 
7. Contractor's preparation of an initial "punch list." 
8. Procedure to request Architect/Engineer inspection to determine date of 

Substantial Completion. 
9. Completion time for correcting deficiencies. 
10. Inspections by authorities having jurisdiction. 
11. Certificate of Occupancy and transfer of insurance responsibilities. 
12. Partial release of retainage. 
13. Final cleaning. 
14. Preparation for final inspection. 
15. Closeout Submittals: 

a. Project record documents. 
b. Operating and maintenance documents. 
c. Operating and maintenance materials. 
d. Affidavits. 

16. Final Application for Payment. 
17. Contractor's demobilization of Site. 
18. Maintenance. 
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1.14 ELECTRONIC MAIL (E-MAIL) ADDRESS 

 
Establish and maintain electronic mail (e-mail) capability along with the capability to open 
various electronic attachments such as text files, pdf files, and other similar formats. Within 
10 days after contract award, provide the CM a single (only one) e-mail address for electronic 
communications from the CM related to this contract including, but not limited to contract 
documents, invoice information, request for proposals, and other correspondence. The 
Contracting Officer may also use email to notify the Contractor of base access conditions 
when emergency conditions warrant, such as hurricanes or terrorist threats. Multiple email 
addresses are not allowed. 

 
It is the Contractor's responsibility to make timely distribution of all Contract Manager 
initiated e-mail with its own organization including field office(s). Promptly notify the 
Contracting Manager, in writing, of any changes to this email address. 

 
PART 2 PRODUCTS - Not Used 
 

PART 3 EXECUTION 

3.1   ALTERATION PROCEDURES 

A. Employ skilled and experienced installer to perform alteration and renovation Work. 

B. Remove unsuitable material not marked for salvage, including rotted wood, corroded 
metals, and deteriorated masonry and concrete. Replace materials as specified for 
finished Work. 

C. Remove debris and abandoned items from area and from concealed spaces. 

D. Prepare surface and remove surface finishes to permit installation of new Work and 
finishes. 

E. Close openings in exterior surfaces to protect existing Work from weather and 
extremes of temperature and humidity. 

F. Where new Work abuts or aligns with existing Work, provide smooth and even 
transition. Patch Work to match existing adjacent Work in texture and appearance. 

G. Patch or replace portions of existing surfaces that are damaged, lifted, discolored, or 
showing other imperfections. 

 
 
 

                      End of Section  
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SECTION 01 30 10 15 

CMD Amended November 2023 

COLLABORATION SOFTWARE 

 

1. SUMMARY 
a. Contractor shall utilize web-based construction project management 

collaboration software commonly known as Procore (www.procore.com) to 
submit, track, distribute and fully collaborate on project documentation and 
action items. Wherein this specification references Procore it shall mean the 
California Military Department (CMD) Procore account. 

b. The intent of utilizing a web-based construction management application is to 
reduce cost and schedule risk, improve quality and safety, and maintain a 
healthy team dynamic by improving information flow, reducing non-productive 
activities, reducing rework, and decreasing turnaround times. 

2. SOFTWARE USAGE (including but not limited to) 
a. Daily Log 

i. Using the Daily log tool within Procore, Contractor shall provide a 
separate daily log entry for the Superintendent, Site Safety and Health 
Officer and Quality Control team (as defined elsewhere in this contract). 
Should contractor already have an established process for documenting 
Daily work activities, Safety and QCM, the CMD may, at its sole 
discretion, permit the use of some or all of the contractors' reports 
provided they are uploaded at the end of each day into Procore Daily log 
tool as directed by the Department. 

ii. The contractor shall upload pictures daily when work is performed. A 
reasonable number of pictures shall be taken to illustrate the work of the 
project but in any event no less than 10 photos daily, if work is interior 
and exterior there shall be 10 of each area of work. Photos shall be made 
available to the entire project team, loaded directly into the Procore 
platform, using the “Photos” tool and provided relevant naming 
convention to permit search features at a later date. These uploads shall 
be in addition to those required in Section 01 30 00 (if addressed) and 
elsewhere in the contract. 

b. Directory 
i. The contractor shall input and update (as required) the Procore project 

directory to include all key project team members. As directed by the 
CMD, subcontractors may not be required to participate within the 
Procore project. Should CMD require participation of subcontractors 
using Procore, participation will be at no additional cost or expense. 

c. Deficiency Tracking 
i. The contractor shall respond promptly to deficiencies and observations 

identified in PROCORE and do so in accordance with the terms and 
conditions of this contract. This is in addition to other deficiency 
requirements of this contract. 

 

http://www.procore.com/
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d. Documents 
i. Contractor will, as directed by the Department, utilize the Procore 

“Documents” storage location for miscellaneous project documents. 
The contractor shall not upload documents unless directed by the 
Department. Documents loaded shall have a naming convention of 
title/subject to permit search functions of the Procore system. 

ii. The contractor shall use proper version control and check out files, 
without compromising access to all previous revisions. 

 
e. Drawings 

i. Project Drawings will be in the Drawings tool of Procore. All drawing 
revisions shall be made in Procore and it shall be the contractors' 
sole responsibility for contract adherence. The contractor shall, as 
directed by the Department, maintain the contractually required “as 
built” drawings in the Procore. 

f. Invoicing 
i. If requested by the Department, the Contractor shall utilize Procore 

Invoicing tool for invoice submission. Invoicing shall be submitted as 
further defined in this contract using AIA forms uploaded as attachments 
to each submission. 

g. Inspections 
i. Contractor shall utilize the Procore platform as directed by CMD for all 

project inspection requests. The inspection process shall be as defined 
elsewhere in the contract documents. 

h. Meetings 
i. Contractor shall utilize Procore Meetings tool to create, edit, host, and 

post all meeting minutes. Prior Meeting minutes shall remain accessible 
through the duration of the project. At the sole discretion of the 
department, the contractor may be permitted to utilize existing meeting 
practices if they meet the intent of the government, in which case 
contractor shall ensure a record copy of any such meeting is posted in 
Procore within 24 hours of the event or as directed by the department. 

ii. Contractor will record and distribute meeting minutes and action items via 
the Meetings tool within the Procore software. 

i. Mobile Accessibility 
i. Contractor shall provide at least one mobile (Apple or Android) tablet or 

computer (phone is not acceptable) with the Procore App installed for the 
use of Contractor’s team for the duration of the project. The contractor is 
responsible for ensuring a reliable internet connection for the device. 

j. Photos 
i. The contractor shall utilize Procore Photos tool or other tools directed 

to upload and view photos from web and mobile. 
ii. Contractor shall utilize Procore to markup or comment on photos to clarify 

the intent of RFI’s etc. 
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k. Punchlist 

i. All punch list items will be managed through the Procore software. 
ii. Contractor shall utilize Procore to create and manage punch list items 

utilizing mobile products and link them to specific locations on the 
drawings. 

iii. Punchlist items will be created by the Contractor while walking with 
the CMD and applicable consultants. 

iv. Contractor shall utilize Procore to distribute punch list items and to mark 
them as resolved with photographic proof of resolution as required. 

v. Unless otherwise agreed in writing, Punchlist Items may not be closed 
if a representative from the CMD or applicable consultant acting on 
behalf of CMD is not present. 

 
l. Requests for Information (RFIs) 

i. Contractor shall utilize the RFI tool within Procore to create and process 
RFIs with assignees, due dates and attachments. 

ii. Contractor shall fully complete the RFI tool request form for each RFI, 
posting the RFI to the drawing(s) and link all relevant specifications, 
photos, etc. in the Procore RFI tool whenever submitting RFI’s to the 
CMD. Failure to do so will result in immediate rejection and be deemed 
a review by the CMD as defined elsewhere in the contract documents. 

iii. If project includes design, drawings will be provided to the CMD in 
accordance with the following requirements: 
https://support.procore.com/faq/how-can-i-improve-the-accuracy-of-ocr-on-
my-drawings 

m. Schedule 
i. The contractor shall provide native files as required by Procore and as 

defined elsewhere in the contract documents. Procore accepts typical 
scheduling software such as Microsoft Project, Primavera P3, or 
Primavera P6. 

n. Specifications 
i. Project Specifications will be uploaded into Procore. Any project 

revisions will be made in Procore, and it shall be the contractors' sole 
responsibility to stay abreast of any changes including contract 
modifications. 

o. Submittals 
i. The contractor shall maintain the submittal register in Procore of all 

submittals as directed by the CMD. 
ii. The contactor shall submit all submittals through the Procore 

“Submittals” tool utilizing the multi-step approval workflows predefined 
by the CMD and in accordance with the terms provided elsewhere in 
the contract documents. 
 

https://support.procore.com/faq/how-can-i-improve-the-accuracy-of-ocr-on-my-drawings
https://support.procore.com/faq/how-can-i-improve-the-accuracy-of-ocr-on-my-drawings
https://support.procore.com/faq/how-can-i-improve-the-accuracy-of-ocr-on-my-drawings
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iii. Contractor shall fill out the submittals completely. A failure to do so will 
result in automatic rejections and be deemed a “review” as provided 
elsewhere in the contract. 

 
3. TECHNOLOGY 

a. Contractor shall have PDF and the Microsoft suite software as they are a 
requirement of Procore. Attachments to RFIs, Submittals, Meetings, etc. should 
be uploaded in PDF as required by Procore. 

 
4. TRAINING AND SUPPORT 

a. The contractor shall designate a minimum of one primary and one backup staff 
person to administer the contractors’ Procore responsibilities of this project. 
Those personnel will be trained as defined below and shall not rely on the CMD 
staff for training. 

b. The Contractor shall ensure adequate training of all staff utilizing the Procore 
software. Selected staff must complete all the required training necessary to 
fully function in the system and on this project. Training is offered in the form of 
self-paced learning videos as well as interactive webinars. Training is free and 
can be found at: 

 
https://education.procore.com/page/procore-certification-general- 
contractor-client 

 
c. The contractor shall host a kickoff meeting with the CMD and applicable team 

members at the beginning of the project to discuss how the software will be 
used, routing & naming protocols, etc. Project Subcontractors should not be 
part of the Procore platform unless otherwise directed by the Department. 

 
5. PROCEDURES 

a. RFIs and Submittals 
i. The Contractor will be responsible for submitting all RFIs and 

Submittals through the Procore software tools and assigning them to 
the appropriate parties using predetermined workflows. All data fields 
shall be filled out completely and routed as defined in the project 
kickoff/Job Start meeting. 

ii. All project team members including Architects / Engineers / 
Consultants etc. are responsible for posting all responses to these 
items via the Procore software, including uploading all relevant 
attachments. 

iii. The Contractor will, as directed by CMD, distribute responses to all 
affected subcontractors and confirm agreement with the response by 
“close and distribute” action on the item. 
 
 
 

https://education.procore.com/page/procore-certification-general-contractor-client
https://education.procore.com/page/procore-certification-general-contractor-client
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b. Construction Documentation 

i. The Contractor will construct pursuant to Drawings, Specifications and 
Documents in the software and ensure that the current version of all 
applicable construction documentation is available to the entire team 
within Procore software. 

ii. The Contractor will ensure that all RFIs which modify the current 
drawings are posted/linked to the drawings and available in the Procore 
software immediately upon response from the department. 

6. COST 
a. The Contractor’s bid proposal shall be inclusive of full utilization of the Procore 

software. The program is hosted by the CMD and no adjustment to the contract 
will be made for utilization. 
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SECTION 01 32 16.00 20 

SMALL PROJECT CONSTRUCTION PROGRESS SCHEDULES 
 
 

PART 1 GENERAL 
 

1.1 SUBMITTALS 
 

Government approval is required for all submittals. Submit the following in accordance with 
Section 01 33 00 Submittal Procedures: 

 
A. Preconstruction Submittals 

 
B. Baseline Construction Schedule  

C. Monthly Updates 

1.2 PRE-CONSTRUCTION SCHEDULE REQUIREMENT 
 

Prior to the start of work, prepare and submit to the Contract Manager a Baseline Design 
Schedule and Baseline Construction Schedule. The approval of a Baseline Construction 
Schedule is a condition precedent to: 

 
a. The Contractor starting demolition work or construction stage(s) of the contract. 

 
b. Processing Contractor's invoice(s) for construction activities/items of work. 

 
c. Review of any schedule updates. 
Submittal of the Baseline Design and Construction Schedule, and subsequent schedule 
updates, is understood to be the Contractor's certification that the submitted schedule meets 
the requirements of the Contract Documents, represents the Contractor's plan on how the 
work will be accomplished, and accurately reflects the work that has been accomplished and 
how it was sequenced (as-built logic). 

 
1.3 SCHEDULE FORMAT 

 

1.3.1 Project Schedule (NAS) 
 

Use the critical path method (CPM) to schedule and control project activities. Prepare and 
maintain project schedules using Microsoft Project 2025. The scheduling software that will be 
utilized by the Government on this project is Microsoft Project 2025 by Microsoft, Inc. 
Notwithstanding any other provision in the contract, schedules submitted for this project must 
be prepared using Microsoft Project. Submission of data from another software system where 
data conversion techniques or software is used to import into Microsoft Projects scheduling 
software is not acceptable and will be cause for rejection of the submitted schedule. Importing 
data into the scheduling program using data conversion techniques or third-party software is 
cause for rejection of the submitted schedule. 

 
Within 15 calendar days after approval of the Initial Schedule or approval of the final design 
for a design build project, submit to the Contract Manager a final project schedule. 
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1.3.1.1 Activity Requirements 

 
a. At a minimum, identify the following in the schedule: 

 
(1) Design and Construction time for major systems and components 

 
(2) Each activity assigned with its appropriate Responsibility Code 

 
(3) Each activity assigned with its appropriate Phase and Area Codes 

 
(4) Major submittals and submittal processing time 

 
(5) Major equipment lead time 

b. Build the Schedule as follows: 
 

(1) Show design periods, submittals, Government review periods, 
material/equipment delivery, utility outages, on-site construction, inspection, 
testing, and closeout activities. Government and Contractor on-site work activities 
must be driven by calendars that reflect Saturdays, Sundays and all Federal 
Holidays as non-work days for 5-day work week calendars.6-day work week 
calendars must reflect Sundays and all Federal Holidays as non-work days. 7-day 
work week calendars must reflect all Federal Holidays as non-work days unless 
otherwise agreed to by the Contract Manager. Total work hours/day for all defined 
calendars is set to 8 unless otherwise agreed upon.] 

 
(2) With the exception of the Contract Award and End Contract milestone activities, 

use of open-ended activities is not allowed; each activity must have predecessor 
and successor ties. No activity must have open start or open finish (dangling) logic. 
Minimize redundant logic ties. Once an activity exists on the schedule it must not 
be deleted or renamed to change the scope of the activity and must not be 
removed from the schedule logic without approval from the Contract Manager.  

 
While an activity cannot be deleted, where said activity is no longer applicable to 
the schedule but must remain within the logic stream for historical record, it can be 
changed to a milestone. Document any such change in the milestone's "Notebook," 
including a date and explanation for the change. The ID number for a deleted 
activity must not be re-used for another activity. 

 
(3) Assign each activity its appropriate Responsibility Code and Area Code, 

indicating location and responsibility to accomplish the work indicated by the 
activity, Phase Code, and Work Location Code. Include anticipated tasks to be 
assigned Government responsibility. 

 
(4) Date/time constraints or lags, other than those required by the contract, are not 

allowed unless approved by the Contract Manager. Include as the last activity in 
the contract schedule, a milestone activity named "Contract Completion Date". 
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(5) Include the following Contract Milestones: 
 

(a) Include as the first activity on the schedule a start milestone titled 
"Contract Award", which must have a Mandatory Start constraint equal to the 
Contract Award Date; 

 
(b) Include Interim or Phased Completion Milestones required by the Contract 
or as approved by the Contract Manager; 

 
(c) Include Facility Turnover Planning Meeting Milestones; 

 
(d) Include an unconstrained finish milestone on the schedule titled "Substantial 
Completion". Substantial Completion is defined as the point in time the 
Government would consider the project ready for beneficial occupancy wherein by 
mutual agreement of the Government and Contractor. Government use of 
the facility is allowed while construction access continues in order to complete 
remaining items (e.g. punch list and other close out submittals). 

 
(e) Include an unconstrained finish milestone on the schedule titled "Projected 
Completion". Projected Completion is defined as the point in time the Government 
would consider the project complete. This milestone must have the Contract 
Completion Date (CCD) milestone as its only successor. 

 
(f) Include as the last activity on the schedule a finish milestone titled "Contract 
Completion (CCD)" with constraint type "Must Finish No Later Than". Calculation 
of schedule updates must be such that if the finish of the "Projected Completion" 
milestone falls after the contract completion date, then negative float will be 
calculated on the longest path and if the finish of the "Projected Completion" 
milestone falls before the contract completion date, the float calculation must 
reflect positive float on the longest path. This milestone must be set to 5:00 pm. 

 
(6) Provide lead time for major equipment. 

 
1.3.1.2 Anticipated Weather Lost Work Days 

 
    Use the National Oceanic and Atmospheric Administration's (NOAA) Summary of Monthly 

Normals report to obtain the historical average number of days each month with precipitation, 
using a nominal 30-year, greater than 2.5 mm 0.10 inch precipitation amount parameter, as 
indicated on the Station Report for the NOAA location closest to the project site as the basis 
for establishing a "Weather Calendar" showing the number of anticipated non-workdays for 
each month due to adverse weather, in addition to Saturdays, Sundays and all Federal 
Holidays as non-work days. 

 
    Use the following schedule of anticipated monthly non-work days due to adverse weather 

as the basis for establishing a "Weather Calendar" showing the number of anticipated non-
workdays for each month due to adverse weather, in addition to Saturdays, Sundays and 
all Federal and State Holidays as non-work days. 
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MONTHLY ANTICIPATED ADVERSE WEATHER DELAYS 

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC 

[2][_] [2][_] [2][_] [2][_] [2][_] [2][_] [2][_] [2][_] [2][_] [2][_] [2][_] [2][_] 

 
  Assign the Weather Calendar to any activity that could be impacted by adverse weather. 

The Contract Manager will issue a modification in accordance with the contract clauses, 
giving the Contractor a time extension for the difference of days between the anticipated and 
actual adverse weather delay if the number of actual adverse weather delay days exceeds 
the number of days anticipated for the month in which the delay occurs and the adverse 
weather delayed activities are critical to contract completion.  

 
    A lost workday due to weather conditions is defined as a day in which the Contractor cannot 

work at least 50 percent of the day on the impacted activity. 
 

1.3.1.3 Activity Identification 
 

a.   Identify Government, Construction Quality Management (CQM), Construction 
activities planned for the project and other activities that could impact project 
completion if delayed. 

 
b. Identify administrative type activity/milestones including 

pre-construction submittal and permit requirements prior to demolition or construction 
stage. 

 
c. Create separate activities for each Phase, Area, Floor Level, and Location the 

activity is occurring. 
 

d. Do not use construction category activity to represent non-work type reference (Such 
as, Serial Letter or Request for Information) in NAS. 

 
e. Place non-work reference within P6 activity details notebook. Activity categories 

included in the schedule are specified below. 
 

1.3.1.4 Responsibility Code 
 

Assign each activity its appropriate Responsibility Code indicating responsibility to 
accomplish the work indicated by the activity, Phase Code and Work Location Code. 

 
1.3.1.5 Microsoft Project 2010 Settings and Parameters 

 
Use the following MS Project 2010 settings and parameters in preparing the Baseline 
Schedule: 

 
a. The Network must have a minimum of 30 construction activities. 

 
b. No on-site construction activity may have durations in excess of 20 working days. 

 
c. Critical is defined as having zero days of Total Slack. Within the Baseline Schedule 

no more than 20 percent of the activities shall be critical. 
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d. Logic: include the following setting: File, Options, Schedule tab - Split in-progress 
tasks - must be selected. 

 
e. Status Date gridline is displayed in the Gantt Chart view. 

 
f. Task Type is set to Fixed Work for "boots-on-the-ground" construction activities. 

 
g. Task Type is set to Fixed Duration for design activities, submittals, Government 

reviews, procurement, material/equipment delivery, and utility outages. 
 

h. "Effort Driven" is turned ON for Fixed Duration tasks. 
 

i. Time Periods established for the project are set to 8 Hrs/Day, 40 Hrs/Week and 
20 days/month. 

 
j. Week starts on Monday must be selected. 

 
k. Default start time is set to 8am (0800). 

 
l. Default end time is set to 5pm (1700). 

 
1.3.1.7 Cost Loading Microsoft Project 2025 Schedules 

 
Assign material, labor and equipment costs to their respective Construction Activities. 
Assign material and equipment costs, for which payment will be requested in advance of 
installation, to their respective procurement activity (i.e. the material/equipment on-site 
activity). Evenly disperse overhead and profit to each activity over the duration of the project. 
Cost loading must total to 100 percent of the value of the contract. 

 
1.3.1.7.1 Software Settings 

 
a. Resource Sheet 

 
(1) Resource Name: Enter each code and resource for the project 
(2) Type: Set to "Material" 
(3) Material Label: Enter units of measurement for each resource 
(4) Std. Rate: Enter unit cost for each resource 
(5) Accrue at: Set to "Prorated" 

 
b. Assigning Resources to Each Activity 

 
(1) Select each activity in Gantt Chart 
(2) Assign resources, Resource Tab 
(3) Select each resource and enter the quantity of the units; then, assign the 

resource(s) to the activity 
 

c. Baseline for Earned Value Calculation, File Tab, Options, Advanced, Default task 
Earned Value method: Set to "Physical % Complete" or as directed by the Contract 
Manager. 
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1.3.1.7.2 Tabular Reports 
 

 
1.3.1.7.2.1 Tracking Gantt Schedule with Cost Table 

 
Submit a Tracking Gantt Schedule with each schedule update showing activity baseline 
cost, cost percent complete, and Budgeted Cost of Work Performed (BCWP), as directed 
by the Contract Manager. 

 
1.3.1.7.2.2 Earned Value Over Time Report 

 
a. With each schedule submission, submit Earned Value Over Time Report S-Curves 

indicating Planned Value to the contract completion date based on projected early 
and late activity finish dates and Earned Value. 
 

b. Revise Earned Value Over Time Report S-Curves when the contract is modified, 
or as directed by the Contract Manager. 

 
1.3.2 Bar Chart Schedule 

 
The Bar Chart must, as a minimum, show work activities, submittals, Government review 
periods, material/equipment delivery, utility outages, on-site construction, inspection, 
testing, and closeout activities. The Bar Chart must be time scaled and generated using 
an electronic spreadsheet program. 

 
1.3.3 Schedule Submittals and Procedures 

 
Submit Schedules and updates in hard copy and on electronic media that is acceptable to 
the Contract Manager. Submit an electronic back-up of the project schedule in an import 
format compatible with the Government's scheduling program. 

 
1.4 SCHEDULE MONTHLY UPDATES 

 
Update the Design and Construction Schedule at monthly intervals or when the schedule 
has been revised. Keep the updated schedule current, reflecting actual activity progress and 
plan for completing the remaining work. Submit copies of purchase orders and confirmation 
of delivery dates as directed by the Contract Manager. 

 
a. Narrative Report: Identify and justify the following: 

 
(1) Progress made in each area of the project; 

 
(2) Longest Path: Include printed copy on 11 by 17-inch paper, landscape setting; 

 
(3) Date/time constraint(s), other than those required by the contract; 

 
(4) Listing of changes made between the previous schedule and current updated 

schedule including added or removed activities, original and remaining durations 
for activities that have not started, logic (sequence, constraint, lag/lead), 
milestones, planned sequence of operations, longest path, calendars or calendar 
assignments, and cost loading. 
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(5) Any decrease in previously reported activity Earned Amount; 
 

(6) Pending items and status thereof, including permits, changes orders, and 
time extensions; 

 
(7) Status of Contract Completion Date and interim milestones; 

 
(8) Current and anticipated delays (describe cause of delay and corrective 

actions(s) and mitigation measures to minimize); 
 

(9) Description of current and future schedule problem areas. 
 

For each entry in the narrative report, cite the respective Activity ID and Activity Name, the 
date and reason for the change, and description of the change. 

1.5 CONTRACT MODIFICATION 
 

Submit a Time Impact Analysis (TIA) with each cost and time proposal for a proposed 
change. TIA must illustrate the influence of each change or delay on the Contract Completion 
Date or milestones. No time extensions will be granted nor delay damages paid unless a 
delay occurs which consumes all available Project Float and extends the Projected Finish 
beyond the Contract Completion Date. 

 
a. Each TIA must be in both narrative and schedule form. The narrative must define the 

scope and conditions of the change; provide start and finish dates of impact, successor 
and predecessor activity to impact period, responsible party, describe how it 
originated, and how it impacts the schedule. The schedule submission must consist of 
three native files: 

 
(1) Fragnet used to define the scope of the changed condition 

 
(2) Most recent accepted schedule update as of the time of the proposal or claim 

submission that has been updated to show all activity progress as of the time 
of the impact start date. 

 
(3) The impacted schedule that has the fragnet inserted in the updated schedule and 

the schedule "run" so that the new completion date is determined. 
 

b. For claimed as-built project delay, the inserted fragnet TIA method must be modified 
to account for as-built events known to occur after the data date of schedule update 
used. 

 
c. TIAs must include any mitigation and must determine the apportionment of the overall 

delay assignable to each individual delay. Apportionment must provide identification 
of delay type and classification of delay by compensable and non-compensable 
events. The associated narrative must clearly describe analysis methodology used, 
and the findings in a chronological listing beginning with the earliest delay event. 
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(1) Identify and classify types of delays as follows: 
 

(a) Force majeure delay (e.g. weather delay): Any delay event caused by 
something or someone other than the Government (including its agents) or the 
Contractor, or the risk of which has not been assigned solely to the Government or 
the Contractor. If the force majeure delay is on the critical path, in absence of other 
types of concurrent delays, the Contractor is granted an extension of contract time, 
classified as a non-compensable event. 

 
(b) A Contractor-delay: Any delay event caused by the Contractor, or the risk of 
which has been assigned solely to the Contractor. If the contractor-delay is on 
the critical path, in absence of other types of concurrent delays, 

 
(c)  Contractor is not granted extension of contract time and classified as a non-
compensable event. Where absent other types of delays, and having impact to 
project completion, provide a Corrective Action Plan, identifying plan to mitigate 
delay, to the Contract Manager a Government-delay: Any delay event caused by 
the Government, or the risk of which has been assigned solely to the 
Government. If the Government-delay is on the longest path, in absence of other 
types of concurrent delays, the Contractor is granted an extension of contract 
time, and classified as a compensable event. 

 
(2) Use functional theory to analyze concurrent delays, where: Separate delay issues 

delay project completion, do not necessarily occur at same time, rather occur within 
same monthly schedule update period at minimum, or within same as-built period 
under review. If a combination of functionally concurrent delay types occurs, it is 
considered Concurrent Delay, which is defined in the following combinations: 

 
(a) Government-delay concurrent with Contractor-delay: Excusable time 
extension, classified non-compensable event. 

 
(b) Government-delay concurrent with force majeure delay: Excusable 
time extension, classified non-compensable event. 

 
(c) Contractor-delay concurrent with force majeure delay: Excusable 
time extension, classified non-compensable event. 

 
(3) A pacing delay, reacting to another delay (parent delay) equally or more critical 

than paced activity, must be identified prior to pacing. Contract Manager will notify 
Contractor prior to pacing. Contractor must notify Contract Manager prior to 
pacing. Notification must include identification of parent delay issue, estimated 
parent delay time period, paced activity(s) identity, and pacing reason(s).
 Pacing Concurrency is defined as follows: 

 
(a) Government-delay concurrent with Contractor-pacing: Excusable time 
extension, classified compensable event. 

 
(b) Contractor-delay concurrent with Government-pacing: Inexcusable 
time extension, classified non-compensable event. 
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1.6 3-WEEK LOOK AHEAD SCHEDULE 

 
Prepare and issue a 3-Week Look Ahead schedule to provide a more detailed day-to-day 
plan of upcoming work identified on the Construction Schedule. Key the work plans to activity 
numbers when a NAS is required and update each week to show the planned work for the 
current and following two-week period. Additionally, include upcoming outages, closures, 
preparatory meetings, and initial meetings. Identify critical path activities on the Three-Week 
Look Ahead Schedule. The detail work plans are to be bar chart type schedules, maintained 
separately from the Construction Schedule on an electronic spreadsheet program and 
printed on 8-1/2 by 11-inch sheets as directed by the Contract Manager. Activities must not 
exceed 5 working days in duration and have sufficient level of detail to assign crews, tools 
and equipment required to complete the work. Deliver three hard copies and one electronic 
file of the 3-Week Look Ahead Schedule to the Contract Manager no later than 8 a.m. each 
Monday, and review during the weekly CQC Coordination or Production Meeting. 

 
1.7 CORRESPONDENCE AND TEST REPORTS: 

 
Correspondence (e.g., letters, Requests for Information (RFIs), e-mails, meeting minute 
items, Production and QC Daily Reports, material delivery tickets, photographs) must 
reference Schedule Activities that are being addressed. Test reports (e.g., concrete, soil 
compaction, weld, pressure) must reference Schedule Activities that are being addressed. 

 
1.8 ADDITIONAL SCHEDULING REQUIREMENTS 

 
Any references to additional scheduling requirements, including systems to be inspected, 
tested and commissioned, that are located throughout the remainder of the Contract 
Documents, are subject to all requirements of this section. 

 
PART 2 PRODUCTS 

 
Not used. 

 
PART 3 EXECUTION 

 
Not used. 

 
                                           END OF SECTION 
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SECTION 01 33 00 

SUBMITTAL PROCEDURES  

 

PART 1 GENERAL 
 

1.1 SUMMARY 
 

1.1.1 Submittal Information 
 

The Contract Manager may request submittals in addition to those specified when deemed 
necessary to adequately describe the work covered in the respective sections. Each 
submittal is to be complete and in sufficient detail to allow ready determination of compliance 
with contract requirements. 

 
Units of weights and measures used on all submittals are to be the same as those used in 
the contract drawings. 

 
1.1.2 Project Type 

 
The Contractor's Quality Control (CQC) System Manager are to check and approve all items 
before submittal and stamp, sign, and date indicating action taken. Proposed deviations from 
the contract requirements are to be clearly identified. Include within submittals items such 
as: Contractor's, manufacturer's, or fabricator's drawings; descriptive literature including (but 
not limited to) catalog cuts, diagrams, operating charts or curves; test reports; test cylinders; 
samples; O&M manuals (including parts list); certifications; warranties; and other such 
required submittals. 

 
The Contractor and the Designer of Record (DOR), if applicable, are to check and approve 
all items before submittal and stamp, sign, and date indicating action taken. Proposed 
deviations from the contract requirements are to be clearly identified. Include within 
submittals items such as: Contractor's, manufacturer's, or fabricator's drawings; 
descriptive literature including (but not limited to) catalog cuts, diagrams, operating charts 
or curves; test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals. 

 
1.1.3 Submission of Submittals 

 
Schedule and provide submittals requiring Government approval before acquiring the 
material or equipment covered thereby. Pick up and dispose of samples not incorporated 
into the work in accordance with manufacturer's Safety Data Sheets (SDS) and in 
compliance with existing laws and regulations. 

 
1.2 DEFINITIONS 

 
1.2.1 Submittal Descriptions (SD) 

 
SD-01 Preconstruction Submittals 

 
Submittals that are required prior to or commencing with the start of work on site. 
Submittals that are required prior to or at the start of construction (work) or the next 
major phase of the construction on a multiphase contract. 
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Preconstruction Submittals include schedules and a tabular list of locations, features, 
and other pertinent information regarding products, materials, equipment, or 
components to be used in the work. 

 
Certificates of Insurance 

Surety Bonds 

List of Proposed Subcontractors  

Submittal Register 

Schedule of Values Report 

SD-02 Shop Drawings 
 

Drawings, diagrams and schedules specifically prepared to illustrate some portion of 
the work. 

 
Diagrams and instructions from a manufacturer or fabricator for use in producing the 
product and as aids to the Contractor for integrating the product or system into the 
project. 

 
Drawings prepared by or for the Contractor to show how multiple systems and 
interdisciplinary work will be coordinated. 
 

SD-03 Product Data 
 

Catalog cuts, illustrations, schedules, diagrams, performance charts, instructions and 
brochures illustrating size, physical appearance and other characteristics of materials, 
systems or equipment for some portion of the work. 

 
Samples of warranty language when the contract requires extended product 
warranties. 

 
SD-04 Samples 

 
Fabricated or unfabricated physical examples of materials, equipment or 
workmanship that illustrate functional and aesthetic characteristics of a material or 
product and establish standards by which the work can be judged. 

 
Color samples from the manufacturer's standard line (or custom color samples if 
specified) to be used in selecting or approving colors for the project. 

 
Field samples and mock-ups constructed on the project site establish standards 
ensuring work can be judged. Includes assemblies or portions of assemblies that are 
to be incorporated into the project and those that will be removed at conclusion of the 
work. 

 
SD-06 Test Reports 

 
Report signed by authorized official of testing laboratory that a material, product or 
system identical to the material,  
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product or system to be provided has been tested in accord with specified 
requirements. Unless specified in another section, testing must have been within three 
years of date of contract award for the project. 

 
Report that includes findings of a test required to be performed on an actual portion of 
the work or prototype prepared for the project before shipment to job site. 

 
Report that includes finding of a test made at the job site or on sample taken from 
the job site, on portion of work during or after installation. 

 
Investigation reports Daily logs and checklists 

Final acceptance test and operational test procedure  

SD-07 Certificates 

Statements printed on the manufacturer's letterhead and signed by responsible 
officials of manufacturer of product, system or material attesting that the product, 
system, or material meets specification requirements. Must be dated after award of 
project contract and clearly name the project. 

 
Document required of Contractor, or of a manufacturer, supplier, installer or 
Subcontractor through Contractor. The document purpose is to further promote the 
orderly progression of a portion of the work by documenting procedures, acceptability 
of methods, or personnel qualifications. 

 
Confined space entry permits 

 
Text of posted operating instructions SD-08 

Manufacturer's Instructions 

Preprinted material describing installation of a product, system or material, including 
special notices and (SDS) concerning impedances, hazards and safety precautions. 

 
SD-08 Manufacturer's Field Reports 

 
Documentation of the testing and verification actions taken by manufacturer's 
representative at the job site, in the vicinity of the job site, or on a sample taken from 
the job site, on a portion of the work, during or after installation, to confirm compliance 
with manufacturer's standards or instructions. The documentation must be signed by 
an authorized official of a testing laboratory or agency and state the test results; and 
indicate whether the material, product, or system has passed or failed the test. 
Factory test reports. 

 
SD-9 Operation and Maintenance Data 

 
Data provided by the manufacturer, or the system provider, including manufacturer's 
help and product line documentation, necessary to maintain and install equipment, 
for operating and maintenance use by facility personnel. 

 
Data required by operating and maintenance personnel for the safe and efficient 
operation, maintenance and repair of the item. 
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Data incorporated in an operations and maintenance manual or control system. 

 
SD-10 Closeout Submittals 

 
Documentation to record compliance with technical or administrative requirements 
or to establish an administrative mechanism. 

Special requirements necessary to properly close out a construction contract. For 
example, Record Drawings and as-built drawings. Also, submittal requirements 
necessary to properly close out a major phase of construction on a multi-phase 
contract. 

 
1.2.2 Approving Authority 

 
Office or designated person authorized to approve the submittal. 

 
1.2.3 Work 

 
As used in this section, on-site and off-site construction required by contract documents, 
including labor necessary to produce submittals, construction, materials, products, 
equipment, and systems incorporated or to be incorporated in such construction. In 
exception, excludes work to produce SD-01 submittals. 

 
1.3 SUBMITTAL CLASSIFICATION 

 
1.3.1 Government Approved (G) 

 
Government approval is required for extensions of design, critical materials, variations, 
equipment whose compatibility with the entire system must be checked, and other items 
as designated by the Government. 

 
Government approval is required for any variations from the Solicitation or the Accepted 
Proposal and for other items as designated by the Government. 

 
 

1.4 FORWARDING SUBMITTALS REQUIRING GOVERNMENT APPROVAL 
 

1.4.1 O&M Data 
 

Submit data specified for a given item within 30 calendar days after the item is delivered 
to the contract site. In the event the Contractor fails to deliver O&M data within the time 
limits specified, the Contract Manager may withhold from progress payments 50 percent 
of the price of the items to which such O&M data apply. 

 
 

1.6 PREPARATION 
 

1.6.1 Transmittal Form 
 

Transmit each submittal, except sample installations and sample panels to the office of the 
approving authority using the transmittal form prescribed by the Contract Manager. Include 
all information prescribed by the transmittal form and required in paragraph Identifying 
Submittals. Use the submittal transmittal forms to record actions regarding samples. 
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Use the transmittal form for submitting both Government-approved and information-only 
submittals. Submit in accordance with the instructions on the reverse side of the form.  
These forms will be furnished to the Contractor. Properly complete the form by filling out all 
the heading blank spaces and identifying each item submitted. Exercise special care to 
ensure proper listing of the specification paragraph and sheet number of the contract 
drawings pertinent to the data submitted for each item. 

 
1.6.2 Identifying Submittals 

 
The Contractor's [Quality Control Manager] [approving authority] must prepare, review and 
stamp submittals, including those provided by a subcontractor, before submittal to the 
Government. 

 
Identify submittals, except sample installations and sample panels, with the following 
information permanently adhered to or noted on each separate component of each submittal 
and noted on transmittal form. Mark each copy of each submittal identically, with the following: 

 
a. Project title and location 

 
b. Construction contract number 

c. Dates of the drawings and revisions 
 

d. Name, address, and telephone number of Subcontractor, supplier, 
manufacturer, and any other Subcontractor associated with the submittal. 

 
e. Section number of the specification by which submittal is required 

 
f. Submittal description (SD) number of each component of submittal 

 
g. For a resubmission, add alphabetic suffix on submittal description, for example, 

submittal 18 would become 18A, to indicate resubmission 
 

h. Product identification and location in project. 
 

1.6.3 Submittal Format 
 

1.6.3.1 Format for SD-02 Shop Drawings 
 

Provide shop drawings not less than 8 1/2 by 11 inches nor more than 30 by 42 inches, 
except for full-size patterns or templates.  
Prepare drawings to accurate size, with scale indicated, unless another form is required. 
Ensure drawings are suitable for reproduction and of a quality to produce clear, distinct lines 
and letters, with dark lines on a white background. 
 
a. Include the nameplate data, size, and capacity on drawings. Also include applicable 

federal, military, industry, and technical society publication references. 
 

b. Dimension drawings, except diagrams and schematic drawings. Prepare drawings 
demonstrating interface with other trades to scale. Use the same unit of measure for 
shop drawings as indicated on the contract drawings. Identify materials and products 
for work shown. 
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Present shop drawings sized 8 1/2 by 11 inches as part of the bound volume for submittals. 
Present larger drawings in sets. Submit an electronic copy of drawings in PDF format. 

 
1.6.3.2.1 Drawing Identification 

 
Include on each drawing the drawing title, number, date, and revision numbers and 
dates, in addition to information required in paragraph IDENTIFYING SUBMITTALS. 

Number drawings in a logical sequence. Each drawing is to bear the number of the 
submittal in a uniform location next to the title block. Place the Government contract 
number in the margin, immediately below the title block, for each drawing. 

 
Reserve a blank space on the right-hand side of each sheet for the Government 
disposition stamp. 

 
1.6.3.3 Format of SD-03 Product Data 

 
Present product data submittals for each section as a complete, bound volume. Include 
a table of contents, listing the page and catalog item numbers for product data. 

 
Indicate, by prominent notation, each product that is being submitted; indicate the 
specification section number and paragraph number to which it pertains. 

 
1.6.3.3.1 Product Information 

 
Supplement product data with material prepared for the project to satisfy the submittal 
requirements where product data does not exist. Identify this material as developed 
specifically for the project, with information and format as required for submission of SD-
07 Certificates. 

 
Provide product data in metric dimensions. Where product data are included in 
preprinted catalogs with English units only, submit metric dimensions on separate sheet. 

 
Provide product data in units used in the Contract documents. Where product data are 
included in preprinted catalogs with another unit, submit the dimensions in contract 
document units, on a separate sheet. 

 
1.6.3.3.2 Standards 

 
Where equipment or materials are specified to conform to industry or technical-society 
reference standards of such organizations as the American National Standards Institute 
(ANSI), ASTM International (ASTM),  

 
National Electrical Manufacturer's Association (NEMA), Underwriters Laboratories (UL), 
or Association of Edison Illuminating Companies (AEIC), submit proof of such 
compliance. The label or listing by the specified organization will be acceptable evidence 
of compliance.  
 
In lieu of the label or listing, submit a certificate from an independent testing organization, 
competent to perform testing, and approved by the Contract Manager. State on the 
certificate that the item has been tested in accordance with the specified organization's 
test methods and that the item complies with the specified organization's reference 
standard. 
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1.6.3.3.3 Data Submission 
 

Collect required data submittals for each specific material, product, unit of work, or 
system into a single submittal that is marked for choices, options, and portions applicable 
to the submittal. Mark each copy of the product data identically. Partial submittals will 
[not] be accepted for expedition of the construction effort. 

 
Submit the manufacturer's instructions before installation. 

 
1.6.3.4 Format of SD-04 Samples 

 
1.6.3.4.1 Sample Characteristics 

 
Furnish samples in the following sizes, unless otherwise specified or unless the 
manufacturer has prepackaged samples of approximately the same size as specified: 

 
a. Sample of Equipment or Device: Full size. 

 
b. Sample of Materials Less Than 2 by 3 inches: Built up to 8 1/2 by 11 inches. 

 
c. Sample of Materials Exceeding 8 1/2 by 11 inches: Cut down to 8 1/2 by 11 inches 

and adequate to indicate color, texture, and material variations. 
 

d. Sample of Linear Devices or Materials: 10 inch length or length to be supplied, if less 
than 10 inches. Examples of linear devices or materials are conduit and handrails. 

 
e. Sample Volume of Nonsolid Materials: Pint. Examples of nonsolid materials are sand 

and paint. 
 

f. Color Selection Samples: 2 by 4 inches. Where samples are specified for selection 
of color, finish, pattern, or texture, submit the full set of available choices for the 
material or product specified. Sizes and quantities of samples are to represent their 
respective standard unit. 

 
g. Sample Panel:  4 by 4 feet. 

 
h. Sample Installation: 100 square feet. 

 
1.6.3.4.2 Sample Incorporation 

 
Reusable Samples: Incorporate returned samples into work only if so specified or 
indicated. Incorporated samples are to be in undamaged condition at the time of use. 

 
Recording of Sample Installation: Note and preserve the notation of any area constituting 
a sample installation, but remove the notation at the final clean-up of the project. 

 
1.6.3.4.3 Comparison Sample 

 
Samples Showing Range of Variation: Where variations in color, finish, pattern, or texture 
are unavoidable due to nature of the materials, submit sets of samples of not less than three 
units showing extremes and middle of range. Mark each unit to describe its relation to the 
range of the variation. When color, texture, or pattern is specified by naming a particular 
manufacturer and style, include one sample of that manufacturer and style, for comparison. 
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1.6.3.5 Format of SD-05 Design Data 
 

Provide design data and certificates on 8 1/2 by 11-inch paper. Provide a bound volume 
for submittals containing numerous pages. 

 
1.6.3.6 Format of SD-06 Test Reports 

 
Provide reports on 8 1/2 by 11-inch paper in a complete bound volume. 

 
By prominent notation, indicate each report in the submittal. Indicate the specification 
number and paragraph number to which each report pertains. 

 
1.6.3.7 Format of SD-07 Certificates 

 
Provide design data and certificates on 210 by 297 mm 8 1/2 by 11-inch paper.
 Provide a bound volume for submittals containing numerous pages. 

 
1.6.3.8 Format of SD-08 Manufacturer's Instructions 

 
Present manufacturer's instructions submittals for each section as a complete, bound 
volume. Include the manufacturer's name, trade name, place of manufacture, and catalog 
model or number on product data. Also include applicable federal, military, industry, and 
technical-society publication references. If supplemental information is needed to clarify the 
manufacturer's data, submit it as specified for SD-07 Certificates. 

 
Submit the manufacturer's instructions before installation. 

 
1.6.3.8.1 Standards 

 
Where equipment or materials are specified to conform to industry or technical-society 
reference standards of such organizations as the American National Standards Institute 
(ANSI), ASTM International (ASTM), National Electrical Manufacturer's Association (NEMA), 
Underwriters Laboratories (UL), or Association of Edison Illuminating Companies (AEIC), 
submit proof of such compliance. The label or listing by the specified organization will be 
acceptable evidence of compliance. In lieu of the label or listing, submit a certificate from an 
independent testing organization, competent to perform testing, and approved by the 
Contract Manager. State on the certificate that the item has been tested in accordance with 
the specified organization's test methods and that the item complies with the specified 
organization's reference standard. 

 
1.6.3.9 Format of SD-09 Manufacturer's Field Reports 

 
Provide reports on 210 by 297 mm 8 1/2 by 11-inch paper in a complete bound volume. 

By prominent notation, indicate each report in the submittal. Indicate the specification 
number and paragraph number to which each report pertains. 

 
1.6.3.10 Format of SD-10 Operation and Maintenance Data (O&M) 

 
Comply with the requirements specified in Section 01 78 23 OPERATION AND 
MAINTENANCE DATA for O&M Data format. 
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1.6.3.11 Format of SD-11 Closeout Submittals 
 

When the submittal includes a document that is to be used in the project or is to become part 
of the project record, other than as a submittal, do not apply the Contractor's approval stamp 
to the document itself, but to a separate sheet accompanying the document. 

 
Provide data in the unit of measure used in the contract documents. 

 
Provide all dimensions in administrative submittals in metric. Where data are included in 
preprinted material with English units only, submit metric dimensions on separate sheet. 

 
1.6.4 Source Drawings for Shop Drawings 

 
1.6.4.1 Source Drawings 

 
The entire set of source drawing files (DWG) will not be provided to the Contractor. 
Request the specific Drawing Number for the preparation of shop drawings. Only those 
drawings requested to prepare shop drawings will be provided. These drawings are 
provided only after award. 

 
1.6.4.2 Terms and Conditions 

 
Data contained on these electronic files must not be used for any purpose other than as a 
convenience in the preparation of construction data for the referenced project. Any other use 
or reuse is at the sole risk of the Contractor and without liability or legal exposure to the 
Government. The Contractor must make no claim and waives to the fullest extent permitted 
by law any claim or cause of action of any nature against the Government, its agents, or its 
sub consultants that may arise out of or in connection with the use of these electronic files. 
The Contractor must, to the fullest extent permitted by law, indemnify and hold the 
Government harmless against all damages, liabilities, or costs, including reasonable 
attorney's fees and defense costs, arising out of or resulting from the use of these electronic 
files. 

 
These electronic source drawing files are not construction documents. Differences may exist 
between the source drawing files and the corresponding construction documents. The 
Government makes no representation regarding the accuracy or completeness of the 
electronic source drawing files, nor does it make representation to the compatibility of these 
files with the Contractor hardware or software. The Contractor is responsible for determining 
if any conflict exists. In the event that a conflict arises between the signed and sealed 
construction documents prepared by the Government and the furnished source drawing files, 
the signed and sealed construction documents govern.  
 
Use of these source drawing files does not relieve the Contractor of the duty to fully comply 
with the contract documents, including and without limitation the need to check, confirm and 
coordinate the work of all contractors for the project. If the Contractor uses, duplicates or 
modifies these electronic source drawing files for use in producing construction data related 
to this contract, remove all previous indication of ownership (seals, logos, signatures, initials 
and dates). 

 
1.6.5 Electronic File Format 

 
Provide submittals in electronic format, with the exception of material samples required for 
Samples items. In addition to the electronic submittal, provide 2 hard copies of the 
submittals.  
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Compile the submittal file as a single, complete document, to include the Transmittal Form 
described within. Name the electronic submittal file specifically according to its contents 
and coordinate the file naming convention with the Contract Manager. Electronic files must 
be of sufficient quality so that all information is legible. Use PDF as the electronic format, 
unless otherwise specified or directed by the Contract Manager. Generate PDF files from 
original documents with bookmarks so that the text included in the PDF file is searchable 
and can be copied. If documents are scanned, optical character resolution (OCR) routines 
are required. Index and bookmark files exceeding 30 pages to allow efficient navigation of 
the file. When required, the electronic file must include a valid electronic signature or a scan 
of a signature. 

 
E-mail electronic submittal documents smaller than 10MB to an e-mail address as 
directed by the Contract Manager. Provide electronic documents over 10 MB on an 
optical disc or through an electronic file sharing system such as the AMRDEC SAFE 
Web Application located at the following website: https://safe.amrdec.army.mil/safe/. 

 
1.7 QUANTITY OF SUBMITTALS 

 
1.7.1 Number of SD-01 Shop Drawing Copies 

 
Submit 3 copies of submittals of shop drawings requiring review and approval by a QC 
organization. Submit 3 copies of shop drawings requiring review and approval by the 
Contract Manager. 

 
1.7.2 Number of SD-02 Product Data Copies 

 
Submit in compliance with quantity requirements specified for shop drawings. 

 
1.7.3 Number of SD-03 Test Report Copies 

 
Submit in compliance with quantity and quality requirements specified for shop drawings, 
other than field test results that will be submitted with QC reports. 

 
1.7.4 Number of SD-04 Certificate Copies 

 
Submit in compliance with quantity requirements specified for shop drawings. 

 
1.7.5 Number of SD-05 Manufacturer's Instructions Copies 

 
Submit in compliance with quantity requirements specified for shop drawings. 

 
1.7.6 Number of SD-06 Manufacturer's Field Report Copies 

 
Submit in compliance with quantity and quality requirements specified for shop drawings 
other than field test results that will be submitted with QC reports. 

1.7.7 Number of SD-10 Operation and Maintenance Data Copies 
 

Submit 3 copies of O&M data to the Contract Manager for review and approval. 
 

1.7.8 Number of SD-11 Closeout Submittals Copies 
 

Unless otherwise specified, submit two sets of administrative submittals. 
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1.8 PROJECT SUBMITTAL REGISTER  
 

A sample Project Submittal Register showing items of equipment and materials for 
when submittals are required by the specifications is provided as "Appendix I - 
Submittals." 

 
1.8.1 Submittal Management 

 
Prepare and maintain a submittal register, as the work progresses. Use an electronic 
submittal register program furnished by the Government. Do not change data that is 
output in columns (c), (d), (e), and (f) as delivered by Government; retain data that is 
output in columns (a), (g), (h), and as approved. As an attachment, provide a submittal 
register showing items of equipment and materials for which submittals are required by 
the specifications. This list may not be all-inclusive, and additional submittals may be 
required. Maintain a submittal register for the project in accordance with Section 01 45 
00.15 10.   

 
Thereafter, the Contractor is to track all submittals by maintaining a complete list, 
including completion of all data columns and all dates on which submittals are received 
by and returned by the Government. 

 
1.10 VARIATIONS 

 
Variations from contract requirements require Contract Manager approval pursuant to 
contract State Administrative Manual. Specifications and Drawings for Construction and 
will be considered where advantageous to the Government. 

 
1.10.1 Considering Variations 

 
Discussion of variations with the Contract Manager before submission will help ensure 
that functional and quality requirements are met and minimize rejections and 
resubmittals. When contemplating a variation that results in lower cost, consider 
submission of the variation as a Value Engineering Change Proposal (VECP). 

 
Specifically point out variations from contract requirements in transmittal letters. Failure 
to point out variations may cause the Government to require rejection and removal of 
such work at no additional cost to the Government. 

 
1.10.2 Proposing Variations 

 
When proposing variation, deliver a written request to the Contract Manager, with 
documentation of the nature and features of the variation and why the variation is desirable 
and beneficial to Government. Include the DOR's written analysis and approval. If lower cost 
is a benefit, also include an estimate of the cost savings. In addition to documentation 
required for variation, include the submittals required for the item. 
Clearly mark the proposed variation in all documentation. 

 
1.10.3 Warranting that Variations are Compatible 

 
When delivering a variation for approval, the Contractor warrants that this contract has 
been reviewed to establish that the variation, if incorporated, will be compatible with 
other elements of work. 
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1.10.4 Review Schedule Extension 

 
In addition to the normal submittal review period, a period of 14 working days will 
be allowed for the Government to consider submittals with variations. 
 
Schedule and submit concurrently product data and shop drawings covering component 
items forming a system or items that are interrelated. Submit pertinent certifications at 
the same time. No delay damages or time extensions will be allowed for time lost in late 
submittals.  

 
a. Coordinate scheduling, sequencing, preparing, and processing of submittals with 

performance of work so that work will not be delayed by submittal processing. The 
Contractor is responsible for additional time required for Government reviews resulting 
from required resubmittals. The review period for each resubmittal is the same as for 
the initial submittal. 

 
b. Submittals required by the contract documents are listed on the submittal register.

  If a submittal is listed in the submittal register but does not pertain to the contract work, 
the Contractor is to include the submittal in the register and annotate it "N/A" with a 
brief explanation. Approval by the Contract Manager does not relieve the Contractor 
of supplying submittals required by the contract documents but that have been omitted 
from the register or marked "N/A." 

 
c. Resubmit the submittal register and annotate it monthly with actual submission and 

approval dates. When all items on the register have been fully approved, no further 
resubmittal is required. Contract Manager review will be completed within 14 
working days after the date of submission. 

 
1.11.1 Reviewing, Certifying, and Approving Authority 

 
The QC Manager is responsible for reviewing all submittals and certifying that they are in 
compliance with contract requirements. The approving authority on submittals is the QC 
Manager unless otherwise specified. At each "Submittal" paragraph in individual 
specification sections, a notation "G" following a submittal item indicates that the Contract 
Manager is the approving authority for that submittal item. Provide an additional copy of the 
submittal to the Government Approving authority 

 
1.12 GOVERNMENT APPROVING AUTHORITY 

 
When the approving authority is the Contract Manager, the Government will: 

 
a. Note the date on which the submittal was received from the QC manager. 

 
b. Review submittals for approval within the scheduling period specified and only for 

conformance with project design concepts and compliance with contract documents. 
 

c. Identify returned submittals with one of the actions defined in paragraph REVIEW 
NOTATIONS and with comments and markings appropriate for the action indicated. 

 
Upon completion of review of submittals requiring Government approval, stamp and date 
submittals.1 copy of the submittal will be retained by the Contract Manager and 1 copy 
of the submittal will be returned to the Contractor.  
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1.12.1 Review Notations 
 

Submittals will be returned to the Contractor with the following notations: 
 

a. Submittals marked "approved" or "accepted" authorize proceeding with the work 
covered. 

 
b. Submittals marked "approved as noted" or "approved, except as noted, resubmittal 

not required," authorize proceeding with the work covered provided that the Contractor 
takes no exception to the corrections. 

 
c. Submittals marked "not approved," "disapproved," or "revise and resubmit" indicate 

incomplete submittal or noncompliance with the contract requirements or design 
concept. Resubmit with appropriate changes. Do not proceed with work for this item 
until the resubmittal is approved. 

 
d. Submittals marked "not reviewed" indicate that the submittal has been previously 

reviewed and approved, is not required, does not have evidence of being reviewed 
and approved by Contractor, or is not complete. A submittal marked "not reviewed" 
will be returned with an explanation of the reason it is not reviewed. Resubmit 
submittals returned for lack of review by Contractor or for being incomplete, with 
appropriate action, coordination, or change. 

 
e. Submittals marked "receipt acknowledged" indicate that submittals have been received 

by the Government. This applies only to "information-only submittals" as previously 
defined. 

 
1.13 DISAPPROVED SUBMITTALS 

 
Make corrections required by the Contract Manager. If the Contractor considers any 
correction or notation on the returned submittals to constitute a change to the contract 
drawings or specifications, give notice to the Contract Manager as required in the contract.
  
The Contractor is responsible for the dimensions and design of connection details and the 
construction of work. Failure to point out variations may cause the Government to require 
rejection and removal of such work at the Contractor's expense. 

 
If changes are necessary to submittals, make such revisions and resubmit in accordance 
with the procedures above. No item of work requiring a submittal change is to be 
accomplished until the changed submittals are approved. 
 

1.14 APPROVED SUBMITTALS 
 

The Contract Manager's approval of submittals is not to be construed as a complete check, 
and indicates only that the general method of construction, materials, detailing, and other 
information are satisfactory. The design, general method of construction, materials, detailing, 
and other information appear to meet the Solicitation and Accepted Proposal. 

 
Approval or acceptance by the Government for a submittal does not relieve the Contractor 
of the responsibility for meeting the contract requirements or for any error that may exist, 
because under the Quality Control (QC) requirements of this contract, the Contractor is 
responsible for ensuring information contained within each submittal accurately conforms 
with the requirements of the contract documents. 
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After submittals have been approved or accepted by the Contract Manager, no resubmittal 
for the purpose of substituting materials or equipment will be considered unless 
accompanied by an explanation of why a substitution is necessary. 

 
1.15 APPROVED SAMPLES 

 
Approval of a sample is only for the characteristics or use named in such approval and is 
not be construed to change or modify any contract requirements. Before submitting 
samples, provide assurance that the materials or equipment will be available in quantities 
required in the project. No change or substitution will be permitted after a sample has been 
approved. 

 
Match the approved samples for materials and equipment incorporated in the work. If 
requested, approved samples, including those that may be damaged in testing, will be 
returned to the Contractor, at its expense, upon completion of the contract. Unapproved 
samples will also be returned to the Contractor at its expense, if so requested. 

 
Failure of any materials to pass the specified tests will be sufficient cause for refusal to 
consider, under this contract, any further samples of the same brand or make as that material.  

 
The Government reserves the right to disapprove any material or equipment that has 
previously proved unsatisfactory in service. 

 
Samples of various materials or equipment delivered on the site or in place may be 
taken by the Contract Manager for testing. Samples failing to meet contract 
requirements will automatically void previous approvals. Replace such materials or 
equipment to meet contract requirements. 

 
1.16 WITHHOLDING OF PAYMENT 

Payment for materials incorporated in the work will not be made if required approvals have 
not been obtained. No payment for materials incorporated in the work will be made unless 
all required DOR approvals or required Government approvals have been obtained.  

No payment will be made for any materials incorporated into the work for any conformance 
review submittals or information-only submittals found to contain errors or deviations from 
the Solicitation or Accepted Proposal. 

 
1.17 STAMPS 

 
Certify the submittal data as follows: "I certify that the above submitted items had been 
reviewed in detail and are correct and in strict conformance with the contract drawings and 
specifications except as otherwise stated. 

 
  NAME OF CONTRACTOR     

 

             SIGNATURE OF CONTRACTOR 
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PART 2    PRODUCTS 

Not Used 
 

 
 
PART 3 EXECUTION 

 
Not Used 

 
End of Section 
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SECTION 01 35 29 

SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS 
 
 

PART 1 – GENERAL PRODUCTS 
1.1 REFERENCES 

 
A. The publications listed below form a part of this specification to the extent referenced. 

The publications are referred to within the text by the basic designation only. 

 
B. AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI) 

 
1. ANSI Z359.1 (2016) Safety Requirements for Personal Fall Arrest 

Systems, Subsystems and Components 

 
C. ASME INTERNATIONAL (ASME) 

 
1. ASME B30.5 (2018) Mobile and Locomotive Cranes 

 
2. ASME B30.22 (2016) Articulating Boom Cranes 

 
D. OCCUPATIONAL SAFETY AND HEALTH ADMINISTRATION (OSHA) 

 
1. 29 CFR 1910 Safety and Health Regulation in General Industry 

 
2. 29 CFR 1910.94 Ventilation 

 
3. 29 CFR 1910.120 Hazardous Waste Operations and Emergency Response 

 
4. 29 CFR 1910.146 Permit-required Confined Spaces 

 
5. 29 CFR 1915 Confined and Enclosed Spaces and Other Dangerous 

Atmospheres in Shipyard Employment 

 
6. 29 CFR 1926 Safety and Health Regulations for Construction 

 
7. 29 CFR 1926.65 Hazardous Waste Operations and Emergency Response 



01 35 29 - 2 
06EXXXX 

                  Joint Forces Training Base Building 44 - Roof Repair 
9 June 2026 

 

8. 29 CFR 1926.500 Fall Protection 

 
E. NATIONAL FIRE PROTECTION ASSOCIATION (NFPA) 

 
1. NFPA 10 (2018) Portable Fire Extinguishers 

 
2. NFPA 70 (2017) National Electrical Code 

 
3. NFPA 241 (2018) Safeguarding Construction, Alteration, and 

Demolition Operations 
 

1.2 SUBMITTALS 

 
A. Government approval is required for submittals with a "G" designation; submittals not 

having a "G" designation are for information only or as otherwise designated. When 
used, a designation following the "G" designation identifies the office that will review the 
submittal for the Government. The following shall be submitted in accordance with 
Section 013300 SUBMITTAL PROCEDURES: 

 
1. SD-01 Preconstruction Submittals 

a. Accident Prevention Plan (APP); G 
b. Activity Hazard Analysis (AHA); G 
c. Crane Critical Lift Plan; G 

 
2. SD-06 Test Reports 

a. Reports 
b. Submit reports as their incidence occurs, in accordance with the 

requirements of the paragraph entitled, "Reports." 
c. Accident Reports 
d. Monthly Exposure Reports 
e. Regulatory Citations and Violations 
f. Crane Reports 
g. Certificate of Compliance (Crane) 

 
1.3 DEFINITIONS 

 
A. High Visibility Accident. Any mishap which may generate publicity and/or high visibility. 

 
B. Low-slope roof. A roof having a slope less than or equal to 4 in 12 (vertical to horizontal). 
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C. Medical Treatment. Treatment administered by a physician or by registered professional 
personnel under the standing orders of a physician. Medical treatment does not include 
first aid treatment even through provided by physician or registered personnel. 

 
D. Multi-Employer Work Site (MEWS). A multi-employer work site, as defined by OSHA, is 

one in which many employers occupy the same site. The Government considers the 
Prime Contractor to be the "controlling authority" for all work site safety and health of the 
subcontractors. 

 
E. Operating Envelope. The area surrounding any crane. Inside this "envelope" is the crane, 

the operator, riggers, rigging gear between the hook and the load, the load and the 
crane's supporting structure (ground, rail, etc.). 

 
F. Recordable Injuries or Illnesses. Any work-related injury or illness that results in: 

 
1. Death, regardless of the time between the injury and death, or the length of the illness. 
2. Days away from work. 
3. Restricted work. 
4. Transfer to another job. 
5. Medical treatment beyond first aid. 
6. Loss of consciousness; or 
7.  A significant injury or illness diagnosed by a physician or other licensed health 

care professional, even if it did not result in (1) through (6) above. 

 
G. Site Safety and Health Officer (SSHO). The superintendent or other qualified or 

competent person who is responsible for the on-site safety and health required for the 
project. The Contractor quality control (QC) person can be the SSHO on this project. 

 
H. Steep roof. A roof having a slope greater than 4 in 12 (vertical to horizontal). 

 
I. Weight Handling Equipment (WHE) Accident. A WHE accident occurs when any one or 

more of the six elements in the operating envelope fails to perform correctly during 
operation, including operation during maintenance or testing resulting in personnel injury 
or death; material or equipment damage; dropped load; derailment; two-blocking; 
overload; and collision, including unplanned contact between the load, crane, and/or 
other objects. A dropped load, derailment, two-blocking, overload and collision are 
considered accidents even though no material damage or injury occurs. A component 
failure (e.g., motor burnout, gear tooth failure, bearing failure) is not considered an 
accident solely due to material or equipment damage unless the component failure 
results in damage to other components (e.g., dropped boom, dropped load, roll over, 
etc.). 
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1.4 REGULATORY REQUIREMENTS 

 
A. In addition to the detailed requirements included in the provisions of this contract, work 

performed shall comply with OHSA 29 CFR 1910, and the following federal, state, and 
local, laws, ordinances, criteria, rules and regulations. Submit matters of interpretation 
of standards to the appropriate administrative agency for resolution before starting work. 
Where the requirements of this specification, applicable laws, criteria, ordinances, 
regulations, and referenced documents vary, the most stringent requirements shall 
apply. 

 
1.5 DRUG PREVENTION PROGRAM 

 
A. Conduct a proactive drug and alcohol use prevention program for all workers, prime and 

subcontractor, on the site. Ensure that no employee uses illegal drugs or consumes 
alcohol during work hours. Ensure there are no employees under the influence of drugs 
or alcohol during work hours. After accidents, collect blood, urine, or saliva specimens 
and test the injured and involved employees for the influence of drugs and alcohol. A 
copy of the test shall be made available to the Contracting Officer upon request. 

 
1.6 SITE QUALIFICATIONS, DUTIES AND MEETINGS 

 
A. Personnel Qualifications 

 
1.  Site Safety and Health Officer (SSHO): Site Safety and Health Officer (SSHO) shall 

be provided at the work site at all times to perform safety and occupational health 
management, surveillance, inspections, and safety enforcement for the Contractor. 
The SSHO shall meet the following requirements: 
a. Level 2: 

1) A minimum of 3 years safety work on similar project. 
2) 30-hour OSHA construction safety class or equivalent within last 3 years. 
3) Competent person training as needed. 

 
B. Personnel Duties 

 
1. Site Safety and Health Officer (SSHO)/Superintendent 

a. Conduct daily safety and health inspections and maintain a written log which 
includes area/operation inspected, date of inspection, identified hazards, 
recommended corrective actions, estimated and actual dates of corrections. 
Safety inspection logs shall be attached to the Contractors' daily production 
report. 
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b. Conduct mishap investigations and complete required reports. Maintain the 
OSHA Form 300 and Daily Production reports for prime and sub- contractors. 

c. Maintain applicable safety reference material on the job site. 
d. Attend the pre-construction conference, pre-work meetings including 

preparatory inspection meeting, and periodic in-progress meetings. 
e. Implement and enforce accepted APPS and AHAs. 
f. Maintain a safety and health deficiency tracking system that monitors 

outstanding deficiencies until resolution. A list of unresolved safety and 
health deficiencies shall be posted on the safety bulletin board. 

g. Ensure sub-contractor compliance with safety and health requirements. 

 
2.  Failure to perform the above duties will result in dismissal of the superintendent 

and/or SSHO, and a project work stoppage. The project work stoppage will remain 
in effect pending approval of a suitable replacement. 

 
C. Meetings 

 
1. Preconstruction Conference 

 
a. The Contractor will be informed, in writing, of the date of the preconstruction 

conference. The purpose of the preconstruction conference is for the 
Contractor and the Contracting Officer's representatives to become 
acquainted and explain the functions and operating procedures of their 
respective organizations and to reach mutual understanding relative to the 
administration of the overall project's APP before the initiation of work. 

b. Contractor representatives who have a responsibility or significant role in 
accident prevention on the project shall attend the preconstruction 
conference. This includes the project superintendent, site safety and health 
officer, quality control supervisor, or any other assigned safety and health 
professionals who participated in the development of the APP (including the 
AHAs and special plans, program and procedures associated with it). 

c. The Contractor shall discuss the details of the submitted APP to include 
incorporated plans, programs, procedures and a listing of anticipated activity 
hazard analyses (AHAs) that will be developed and implemented during the 
performance of the contract. This list of proposed AHAs will be reviewed at 
the conference and an agreement will be reached between the Contractor 
and the Contracting Officer's representative as to which phases will require 
an analysis. In addition, a schedule for the preparation, submittal, review, 
and acceptance of AHAs shall be established to preclude project delays. 

d. Deficiencies in the submitted APP will be brought to the attention of the 
Contractor at the preconstruction conference, and the Contractor shall revise 
the plan to correct deficiencies and re-submit it for acceptance. Work shall 
not begin until there is an accepted APP. 
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2.  Weekly Safety Meetings: Conduct weekly safety meetings at the project site for all 
employees. The Contracting Officer will be informed of the meeting in advance and 
be allowed attendance. Minutes showing contract title, signatures of attendees and 
a list of topics discussed shall be attached to the Contractors' daily production 
report. 

3.  Work Phase Meetings: The appropriate AHA shall be reviewed and attendance 
documented by the Contractor at the preparatory, initial, and follow-up phases of 
quality control inspection. The analysis should be used during daily inspections to 
ensure the implementation and effectiveness of safety and health controls. 

 
1.7 TRAINING 

 
A. New Employee Indoctrination: New employees (prime and sub-contractor) will be 

informed of specific site hazards before they begin work. Documentation of this 
orientation shall be kept on file at the project site. 

 
B. Periodic Training: Provide Safety and Health Training in accordance with USACE EM 

385-1-1 and the accepted APP. Ensure all required training has been accomplished for 
all onsite employees. 

 
C. Training on Activity Hazard Analysis (AHA): Prior to beginning a new phase, training will 

be provided to all affected employees to include a review of the AHA to be implemented. 

 
1.8 ACCIDENT PREVENTION PLAN (APP) 

 
A. The Contractor shall use a qualified person to prepare the written site-specific APP. 

Prepare the APP in accordance with the format and requirements of 29 CFR 1910 and 
as supplemented herein.  

 
Appendix A, "Minimum Basic Outline for Preparation of Accident Prevention Plan". 
Where a paragraph or subparagraph element is not applicable to the work to be 
performed indicate "Not Applicable" next to the heading. Specific requirements for some 
of the APP elements are described below at paragraph 1.8.1. The APP shall be job-
specific and shall address any unusual or unique aspects of the project or activity for 
which it is written. The APP shall interface with the Contractor's overall safety and health 
program. Any portions of the Contractor's overall safety and health program referenced 
in the APP shall be included in the applicable APP element and made site- specific. The 
Government considers the Prime Contractor to be the "controlling authority" for all work 
site safety and health of the subcontractors. Contractors are responsible for informing 
their subcontractors of the safety provisions under the terms of the contract and the 
penalties for noncompliance, coordinating the work to prevent one craft from interfering 
with or creating hazardous working conditions for other crafts, and inspecting 
subcontractor operations to ensure that accident prevention responsibilities are being 
carried out. 
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The APP shall be signed by the person and firm (senior person) preparing the APP, the 
Contractor, the on-site superintendent, the designated site safety and health officer and 
any designated CSP and/or CIH. 

B. Submit the APP to the Contracting Officer 15 calendar days prior to the date of the 
preconstruction conference for acceptance. Work cannot proceed without an accepted 
APP. The Contracting Officer reviews and comments on the Contractor's submitted APP 
and accepts it when it meets the requirements of the contract provisions. 

 
C. Once accepted by the Contracting Officer, the APP and attachments will be enforced as 

part of the contract. Disregarding the provisions of this contract or the accepted APP will 
be cause for stopping of work, at the discretion of the Contracting Officer, until the matter 
has been rectified. 

 
D. Once work begins, changes to the accepted APP shall be made with the knowledge and 

concurrence of the Contracting Officer, project superintendent, SSHO and quality control 
manager. Should any unforeseen hazard become evident during the performance of 
work, the project superintendent shall inform the Contracting Officer, both verbally and 
in writing, for resolution as soon as possible. In the interim, all necessary action shall be 
taken by the Contractor to restore and maintain safe working conditions in order to 
safeguard onsite personnel, visitors, the public, and the environment. 

 
E. Copies of the accepted plan will be maintained at the Contracting Officer's office and at 

the job site. The APP shall be continuously reviewed and amended, as necessary, 
throughout the life of the contract. Unusual or high-hazard activities not identified in the 
original APP shall be incorporated in the plan as they are discovered. 

 
1.9 ACTIVITY HAZARD ANALYSIS (AHA) 

 
A. The Activity Hazard Analysis (AHA) format shall be in accordance with USACE EM 385-

1-1. Submit the AHA for review at least 15 calendar days prior to the start of each phase. 
Format subsequent AHA as amendments to the APP. An AHA will be developed by the 
Contractor for every operation involving a type of work presenting hazards not 
experienced in previous project operations or where a new work crew or subcontractor 
is to perform work. 
The analysis must identify and evaluate hazards and outline the proposed methods and 
techniques for the safe completion of each phase of work. At a minimum, define activity 
being performed, sequence of work, specific safety and health hazards anticipated, 
control measures (to include personal protective equipment) to eliminate or reduce each 
hazard to acceptable levels, equipment to be used, inspection requirements, training 
requirements for all involved, and the competent person in charge of that phase of work. 
For work with fall hazards, including fall hazards associated with scaffold erection and 
removal, identify the appropriate fall arrest systems. For work with materials handling 
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equipment, address safeguarding measures related to materials handling equipment. 
For work requiring excavations, include requirements for safeguarding excavations. An 
activity requiring an AHA shall not proceed until the AHA has been accepted by the 
Contracting Officer's representative and a meeting has been conducted by the 
Contractor to discuss its contents with everyone engaged in the activity, including on-
site Government representatives. The Contractor shall document meeting attendance at 
the preparatory, initial, and follow-up phases of quality control inspection. The AHA shall 
be continuously reviewed and, when appropriate, modified to address changing site 
conditions or operations. The analysis should be used during daily inspections to ensure 
the implementation and effectiveness of the activity's safety and health controls. 

B. The AHA list will be reviewed periodically (at least monthly) at the Contractor supervisory 
safety meeting and updated as necessary when procedures, scheduling, or hazards 
change. 

C. Activity hazard analyses shall be updated as necessary to provide an effective response 
to changing work conditions and activities. The on-site superintendent, site safety and 
health officer and competent persons used to develop the AHAs, including updates, shall 
sign and date the AHAs before they are implemented. 

1.10 DISPLAY OF SAFETY INFORMATION 
A. Within 15 calendar days after commencement of work, erect a safety bulletin board at 

the job site. The following information shall be displayed on the safety bulletin board in 
clear view of the on-site construction personnel, maintained current, and protected 
against the elements and unauthorized removal: 
1. Map denoting the route to the nearest emergency care facility. 
2. Emergency phone numbers. 
3. Copy of the most up-to-date APP. 
4. AHA(s). 
5. OSHA 300A Form. 
6. OSHA Safety and Health Protection-On-The-Job Poster. 

1.11 SITE SAFETY REFERENCE MATERIALS 
A. Maintain safety-related references applicable to the project, including those listed in the 

article "References." Maintain applicable equipment manufacturer's manuals. 

1.12 EMERGENCY MEDICAL TREATMENT 
A. Contractors will arrange for their own emergency medical treatment. Government has no 

responsibility to provide emergency medical treatment. 

1.13 REPORTS 
A. Accident Reports: For recordable injuries and illnesses, and property damage accidents 

resulting in at least $2,000 in damages, the Prime Contractor shall conduct an accident 
investigation to establish the root cause(s) of the accident, complete the USACE 
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Accident Report Form 3394 and provide the report to the Contracting Officer within 1 
calendar day(s) of the accident. The Contracting Officer will provide copies of any 
required or special forms. 

B. Accident Notification: Notify the Contracting Officer as soon as practical, but not later 
than four hours, after any accident meeting the definition of Recordable Injuries or 
Illnesses or High Visibility Accidents, property damage equal to or greater than $2,000, 
or any weight handling equipment accident involving a overturned crane, collapsed 
boom, or any other major damage to the crane or adjacent property. Information shall 
include contractor name; contract title; type of contract; name of activity, installation or 
location where accident occurred; date and time of accident; names of personnel injured; 
extent of property damage, if any; extent of injury, if known, and brief description of 
accident (to include type of construction equipment used, PPE used, etc.). Preserve the 
conditions and evidence on the accident site until the Government investigation team 
arrives on site and Government investigation is conducted. 

C. Monthly Exposure Reports: Monthly exposure reporting to the Contracting Officer is 
required to be attached to the monthly billing request. This report is a compilation of 
employee hours worked each month for all site workers, both prime and subcontractor. 
The Contracting Officer will provide copies of any special forms. 

D. Regulatory Citations and Violations: Contact the Contracting Officer immediately of any 
OSHA or other regulatory agency inspection or visit and provide the Contracting Officer 
with a copy of each citation, report, and contractor response. Correct violations and 
citations promptly and provide written corrective actions to the Contracting Officer. 

E. Certificate of Compliance: The Contractor shall provide a Certificate of Compliance for 
each crane entering into an activity under this contract (see Contracting Officer for a 
blank certificate). Certificate shall state that the crane and rigging gear meet applicable 
OSHA regulations (with the Contractor citing which OSHA regulations are applicable, 
e.g., cranes used in construction, demolition, or maintenance shall comply with 29 CFR 
1926 and Appendix H. Certify on the Certificate of Compliance that the crane operator(s) 
is qualified and trained in the operation of the crane to be used. The Contractor shall also 
certify that all of its crane operators working on the project have been trained in the 
proper use of all safety devices (e.g., anti-two block devices). These certifications shall 
be posted on the crane. 

1.14 HOT WORK 
A.  The Contractor will provide at least two (2) twenty (20) pound 4A:20 BC rated 

extinguishers for normal "Hot Work". All extinguishers shall be current inspection tagged, 
approved safety pin and tamper resistant seal. It is also mandatory to have a designated 
FIRE WATCH for any "Hot Work" done. 
1.  Oil painting materials (paint, brushes, empty paint cans, etc.), and all flammable 

liquids shall be removed from the facility at quitting time. All painting materials and 
flammable liquids shall be stored outside in a suitable metal locker or box and will 
require re- submittal with non-hazardous materials. 



01 35 29 - 10 
06EXXXX 

                  Joint Forces Training Base Building 44 - Roof Repair 
9 June 2026 

 

2.  Accumulation of trays, paper, shavings, sawdust, boxes and other packing 
materials shall be removed from the facility at the close of each workday and such 
material disposed of in the proper containers located away from the facility. 

3. The storage of combustible supplies shall be a safe distance from structures. 
4.  Area outside the facility undergoing work shall be cleaned of trash, paper, or other 

discarded combustibles at the close of each workday. 
5.  All portable electric devices (saws, sanders, compressors, extension chord, lights, 

etc.) shall be disconnected at the close of each workday. When possible, the main 
electric switch in the facility shall be deactivated. 

6.  When starting work in the facility, Contractors shall require their personnel to 
familiarize themselves with the location of the nearest fire alarm boxes and place 
in memory the emergency phone number. 

 
PART 2 - PRODUCTS 

 
 

2.1 FALL PROTECTION ANCHORAGE 

A. Fall protection anchorage, conforming to ANSI Z359.1, will be left in place and so 
identified for continued customer use. 
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2.2 CONFINED SPACE SIGNAGE 

A. The Contractor shall provide permanent signs integral to or securely attached to access 
covers for new permit-required confined spaces. Signs wording: "DANGER-- PERMIT-
REQUIRED CONFINED SPACE - DO NOT ENTER -" in bold letters a 
minimum of 25 mm(one inch) in height and constructed to be clearly legible with all paint 
removed 

 
The signal word "DANGER" shall be red and readable from 1.52 m(5 feet). 

 
PART 3 - EXECUTION 

3.1 CONSTRUCTION AND/OR OTHER WORK 

 
A. The Contractor shall comply with NFPA 241, the APP, the AHA, and other related 

submittals and activity fire and safety regulations. 
 

B. Hazardous Material Use: Each hazardous material must receive approval prior to being 
brought onto the job site or prior to any other use in connection with this contract. Allow 
a minimum of 10 working days for processing of the request for use of a hazardous 
material. Any work or storage involving hazardous chemicals or materials must be done 
in a manner that will not expose Government or Contractor employees to any unsafe or 
unhealthful conditions. Adequate protective measures must be taken to prevent 
Government or Contractor employees from being exposed to any hazardous condition 
that could result from the work or storage. The Prime Contractor shall keep a complete 
inventory of hazardous materials brought onto the work-site. Approval by the Contracting 
Officer of protective measures and storage area is required prior to the start of the work. 

 
C. Hazardous Material Exclusions: Notwithstanding any other hazardous material used in 

this contract, radioactive materials or instruments capable of producing ionizing/non- 
ionizing radiation (with the exception of radioactive material and devices used in 
accordance with EM 385-1-1 such as nuclear density meters for compaction testing and 
laboratory equipment with radioactive sources) as well as materials which contain 
asbestos, mercury or polychlorinated biphenyls, di-isocynates, lead-based paint are 
prohibited. The Contracting Officer, upon written request by the Contractor, may consider 
exceptions to the use of any of the above excluded materials. 

 
D. Unforeseen Hazardous Material: The design should have identified materials such as 

PCB, lead paint, and friable and non-friable asbestos. If material, not indicated, that may 
be hazardous to human health upon disturbance during construction operations is 
encountered, stop that portion of work and notify the Contracting Officer immediately. 
Within 14 calendar days the Government will determine if the material is hazardous. If 
the material is not hazardous or poses no danger, the Government will direct the 
Contractor to proceed without charge. If material is hazardous and handling of the 
material is necessary to accomplish the work, the Government will issue a modification. 
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3.2 PRE-OUTAGE COORDINATION MEETING 

 
A. Contractors are required to apply for utility outages at least 15 days in advance. As a 

minimum, the request should include the location of the outage, utilities being affected, 
duration of outage and any necessary sketches. Special requirements for electrical 
outage requests are contained elsewhere in this specification section. Once approved, 
and prior to beginning work on the utility system requiring shut down, the Contractor shall 
attend a pre-outage coordination meeting with the Contracting Officer to review the 
scope of work and the lock-out/tag-out procedures for worker protection. No work will be 
performed on energized electrical circuits unless proof is provided that no other means 
exist. 

 
3.3 FALL HAZARD PROTECTION AND PREVENTION 

 
A. The Contractor shall establish a fall protection and prevention program, for the protection 

of all employees exposed to fall hazards. The program shall include company policy, 
identify responsibilities, education, and training requirements, fall hazard identification, 
prevention and control measures, inspection, storage, care and maintenance of fall 
protection equipment and rescue and escape procedures. 

B. Training: The Contractor shall institute a fall protection training program. As part of the 
Fall Hazard Protection and Prevention Program, the Contractor shall provide training for 
each employee who might be exposed to fall hazards. 

C. Fall Protection Equipment: The Contractor shall enforce use of the fall protection 
equipment designated for each specific work activity in the Fall Protection and Prevention 
Plan and/or AHA at all times when an employee is on a surface 1.8 m(6 feet) or more 
above lower levels. Fall protection systems such as guardrails, personnel fall arrest 
system, safety nets, etc., are required when working within 1.8m (6 feet) of any leading 
edge. In addition to the required fall protection systems, safety skiff, personal floatation 
devices, life rings etc., are required when working above or next to water in accordance 
with USACE EM 385-1-1, paragraphs 05.I. and 
05.J. Personal fall arrest systems are required when working from an articulating or 
extendible boom, swing stages, or suspended platform. In addition, personal fall arrest 
systems may be required when operating other equipment such as scissor lifts if the 
work platform is capable of being positioned outside the wheelbase. Fall protection must 
comply with 29 CFR 1926.500, Subpart M and USACE EM 385-1-1. 
1. Personal Fall Arrest Equipment: Personal fall arrest equipment, systems, 

subsystems, and components shall meet ANSI Z359.1. Only a full-body harness 
with a shock- absorbing lanyard or self-retracting lanyard is an acceptable personal 
fall arrest device. Body belts may only be used as a positioning device system (for 
uses such as steel reinforcing assembly and in addition to an approved fall arrest 
system). Harnesses shall have a fall arrest attachment affixed to the body support 
(usually a Dorsal D-ring) and specifically designated for attachment to the rest of 
the system. Only locking snap hooks and carabiners shall be used. Webbing, 
straps, and ropes shall be made of synthetic fiber. 
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The maximum free fall distance when using fall arrest equipment shall not exceed 
1.8 m (6 feet). The total fall distance shall always be taken into consideration 
when attaching a person to a fall arrest system. 

D. Fall Protection for Roofing Work: Fall protection controls shall be implemented based on 
the type of roof being constructed and work being performed. The roof area to be 
accessed shall be evaluated for its structural integrity including weight-bearing 
capabilities for the projected loading. 
1. Low Sloped Roofs: 

a. For work within 1.8 m (6 feet) of an edge, on low-slope roofs, personnel shall 
be protected from falling by use of personal fall arrest systems, guardrails, 
or safety nets. 

b. For work greater than 1.8 m (6 feet) from an edge, warning lines shall be 
erected and installed in accordance with 29 CFR 1926.500 and USACE EM 
385-1-1. 

 
E. Safety Nets: If safety nets are used as the selected fall protection system on the project, 

they shall be provided at unguarded workplaces, over water, machinery, dangerous 
operations and leading-edge work. Safety nets shall be tested immediately after 
installation with a drop test of 
181.4 kg (400 pounds) and every six months thereafter. 

F. Existing Anchorage: Existing anchorages, to be used for attachment of personal fall 
arrest equipment, shall be certified (or re-certified) by a qualified person in accordance 
with ANSI Z359.1. 

G. Horizontal Lifelines: Horizontal lifelines shall be designed, installed, certified, and used 
under the supervision of a qualified person as part of a complete fall arrest system (29 
CFR 1926.500). 

3.4 SCAFFOLDING 
A. Employees shall be provided with a safe means of access to the work area on the 

scaffold. Climbing of any scaffold braces or supports not specifically designed for access 
is prohibited. Access to scaffold platforms greater than 6 m (20 feet) in height shall be 
accessed by use of a scaffold stair system. Vertical ladders commonly provided by 
scaffold system manufacturers shall not be used for accessing scaffold platforms greater 
than 6 m (20 feet) in height. The use of an adequate gate is required. Contractor shall 
ensure that employees are qualified to perform scaffold erection and dismantling. Do not 
use scaffold without the capability of supporting at least four times the maximum intended 
load or without appropriate fall protection as delineated in the accepted fall protection 
and prevention plan. Stationary scaffolds must be attached to structural building 
components to safeguard against tipping forward or backward. 
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Special care shall be given to ensure scaffold systems are not overloaded. Side brackets 
used to extend scaffold platforms on self-supported scaffold systems for the storage of 
material is prohibited. The first tie-in shall be at the height equal to 4 times the width of 
the smallest dimension of the scaffold base. Work platforms shall be placed on mud sills. 
Scaffold or work platform erectors shall have fall protection during the erection and 
dismantling of scaffolding or work platforms that are more than six feet. Delineate fall 
protection requirements when working above six feet or above dangerous operations in 
the Fall Protection and Prevention (FP&P) Plan and Activity Hazard Analysis (AHA) for 
the phase of work. 

 
3.5 EQUIPMENT 

 
A. Material Handling Equipment 

 
1.  Material handling equipment such as forklifts shall not be modified with work 

platform attachments for supporting employees unless specifically delineated in 
the manufacturer's printed operating instructions. 

2.  The use of hooks on equipment for lifting of material must be in accordance with 
manufacturer's printed instructions. 

3.  Operators of forklifts or power industrial trucks shall be licensed in accordance with 
OSHA. 

 
B. Weight Handling Equipment 

 
1. Cranes must be equipped with: 

a. Load indicating devices (LIDs) and a boom angle or radius indicator, 
b. or load moment indicating devices (LMIs). 
c. Anti-two block prevention devices. 
d. Boom hoist hydraulic relief valve, disconnect, or shutoff (stops hoist when 

boom reaches a predetermined high angle). 
e. Boom length indicator (for telescoping booms). 
f. Device to prevent uncontrolled lowering of a telescoping hydraulic boom. 
g. Device to prevent uncontrolled retraction of a telescoping hydraulic boom. 

 
2.  The Contractor shall notify the Contracting Officer 15 days in advance of any 

cranes entering the activity so that necessary quality assurance spot checks can 
be coordinated. Contractor's operator shall remain with the crane during the spot 
check. 

3.  The Contractor shall comply with the crane manufacturer's specifications and 
limitations for erection and operation of cranes and hoists used in support of the 
work. Erection shall be performed under the supervision of a designated person 
(as defined in ASME B30.5). All testing shall be performed in accordance with the 
manufacturer's recommended procedures. 

4.  The Contractor shall comply with ASME B30.5 for mobile and locomotive cranes, 
ASME B30.22 for articulating boom cranes and ASME B30.8 for floating cranes 
and floating derricks. 
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5.  The presence of Government personnel does not relieve the Contractor of an 
obligation to comply with all applicable safety regulations. The Government will 
investigate all complaints of unsafe or unhealthful working conditions received in 
writing from contractor employees, federal civilian employees, or military 
personnel. 

6.  Each load shall be rigged/attached independently to the hook/master-link in such 
a fashion that the load cannot slide or otherwise become detached. Christmas- tree 
lifting (multiple rigged materials) is not allowed. 

7.  Under no circumstance shall a Contractor make a lift at or above 90% of the cranes 
rated capacity in any configuration. 

8.  When operating in the vicinity of overhead transmission lines, operators and 
riggers shall be alert to this special hazard and shall follow the requirements of 
USACE EM 385-1-1 section 11 and ASME B30.5 or ASME B30.22 as applicable. 

9.  Crane suspended personnel work platforms (baskets) shall not be used unless the 
Contractor proves that using any other access to the work location would provide 
a greater hazard to the workers or is impossible. Personnel shall not be lifted with 
a line hoist or friction crane. 

10.  A fire extinguisher having a minimum rating of 10BC and a minimum nominal 
capacity of 5lb of extinguishing agent shall be available at all operator stations or 
crane cabs. Portable fire extinguishers shall be inspected, maintained, and 
recharged as specified in NFPA 10, Standard for Portable Fire Extinguishers. 

11. All employees shall be kept clear of loads about to be lifted and of suspended loads. 
12.  A weight handling equipment operator shall not leave his position at the controls 

while a load is suspended. 
13.  Only Contractor crane operators who have met the requirements of 29 CFR 

1910.94, 29 CFR 1910.120, 29 CFR 1926.65, 29 CFR 1926.500, USACE EM 
385-1-1, ASME B30.5, and ASME B30.22 and other local and state requirements 
shall be authorized to operate the crane. 

14. The Contractor shall use cribbing when performing lifts on outriggers. 
15.  The crane hook/block must be positioned directly over the load. Side loading of the 

crane is prohibited. 
16.  A physical barricade must be positioned to prevent personnel from entering the 

counterweight swing (tail swing) area of the crane. 
17.  A substantial and durable rating chart containing legible letters and figures shall be 

provided with each crane and securely mounted onto the crane cab in a location 
allowing easy reading by the operator while seated in the control station. 

18.  Certification records which include the date of inspection, signature of the person 
performing the inspection, and the serial number or other identifier of the crane that 
was inspected shall always be available for review by Contracting Officer 
personnel. 

19.  Written reports listing the load test procedures used along with any repairs or 
alterations performed on the crane shall be available for review by Contracting 
Officer personnel. 

20.  The Contractor shall certify that all crane operators have been trained in proper 
use of all safety devices (e.g. anti-two block devices). 
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C. Equipment and Mechanized Equipment 

 
1.  Equipment shall be operated by designated qualified operators. Proof of 

qualifications shall be kept on the project site for review. 
2.  Manufacture specifications or owner's manual for the equipment shall be on site 

and reviewed for additional safety precautions or requirements that are sometimes 
not identified by OSHA or USACE EM 385-1-1. Such additional safety precautions 
or requirements shall be incorporated into the AHAs. 

3.  Equipment and mechanized equipment shall be inspected in accordance with the 
manufacturer’s recommendations for safe operation by a competent person prior 
to being placed into use. 

4.  Daily checks or tests shall be conducted and documented on equipment and 
mechanized equipment by designated competent persons. 

3.6 EXCAVATIONS 
A. The competent person for excavations performed as a result of contract work shall be 

on-site when excavation work is being performed, and shall inspect, and document the 
excavations daily prior to entry by workers. The competent person must evaluate all 
hazards, including atmospheric, that may be associated with the work, and shall have 
the resources necessary to correct hazards promptly. 

B.  Utility Locations: All underground utilities in the work area must be positively identified 
by a private utility locating service. Any markings made during the utility investigation 
must be maintained throughout the contract. 

C. Utility Location Verification: The Contractor must physically verify underground utility 
locations by hand digging using wood or fiberglass handled tools when any adjacent 
construction work is expected to come within three feet of the underground system. 
Digging within .061 m (2 feet) of a known utility must not be performed by means of 
mechanical equipment; hand digging shall be used. If construction is parallel to an 
existing utility the utility shall be exposed by hand digging every 30.5 m (100 feet) if 
parallel within 1.5 m (5 feet) of the excavation. 

D. Shoring Systems: Trench and shoring systems must be identified in the accepted safety 
plan and AHA. Manufacture tabulated data and specifications or registered engineer 
tabulated data for shoring or benching systems shall be readily available on site for 
review. Job-made shoring or shielding shall have the registered professional engineer 
stamp, specifications, and tabulated data. Extreme care must be used when excavating 
near direct burial electric underground cables. 

E. Trenching Machinery: Trenching machines with digging chain drives shall be operated 
only when the spotters/laborers are in plain view of the operator. Operator and 
spotters/laborers shall be provided training on the hazards of the digging chain drives 
with emphasis on the distance that needs to be maintained when the digging chain is 
operating. 
Documentation of the training shall be kept on file at the project site. 
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3.7 ELECTRICAL 

 
A. Conduct of Electrical Work: Underground electrical spaces must be certified safe for 

entry before entering to conduct work. Cables that will be cut must be positively identified 
and de- energized prior to performing each cut. Positive cable identification must be 
made prior to submitting any outage request for electrical systems. Arrangements are to 
be coordinated with the Contracting Officer and Station Utilities for identification. The 
Contracting Officer will not accept an outage request until the Contractor satisfactorily 
documents that the circuits have been clearly identified. Perform all high voltage cable 
cutting remotely using hydraulic cutting tool. When racking in or live switching of circuit 
breakers, no additional person other than the switch operator will be allowed in the space 
during the actual operation. Plan so that work near energized parts is minimized to the 
fullest extent possible. Use of electrical outages clear of any energized electrical sources 
is the preferred method. When working in energized substations, only qualified electrical 
workers shall be permitted to enter. When work requires Contractor to work near 
energized circuits as defined by the NFPA 70, high voltage personnel must use personal 
protective equipment that includes, as a minimum, electrical hard hat, safety shoes, 
insulating gloves with leather protective sleeves, fire retarding shirts, coveralls, face 
shields, and safety glasses. Insulating blankets, hearing protection, and switching suits 
may be required, depending on the specific job and as delineated in the Contractor's 
AHA. 

 
B. Portable Extension Cords: Portable extension cords shall be sized in accordance with 

manufacturer ratings for the tool to be powered and protected from damage. All damaged 
extension cords shall be immediately removed from service. Portable extension cords 
shall meet the requirements of NFPA 70. 

 
3.8 WORK IN CONFINED SPACES 

 
A. The Contractor shall comply with the requirements in OSHA 29 CFR 1910.146. Any 

potential for a hazard in the confined space requires a permit system to be used. 

 
1.  Entry Procedures. Prohibit entry into a confined space by personnel for any 

purpose, including hot work, until the qualified person has conducted appropriate 
tests to ensure the confined or enclosed space is safe for the work intended and 
that all potential hazards are controlled or eliminated and documented. All hazards 
pertaining to the space shall be reviewed with each employee during review of the 
AHA. 
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2.  Forced air ventilation is required for all confined space entry 
operations and the minimum air exchange requirements must 
be maintained to ensure exposure to any hazardous 
atmosphere is kept below its' action level. 

3.  Ensure the use of rescue and retrieval devices in confined 
spaces greater than 1.5 m (5 feet) in depth.  

4.  Sewer wet wells require continuous atmosphere monitoring 
with audible alarm for toxic gas detection. 

5.  Include training information for employees who will be 
involved as entrants and attendants for the work.  

6.  Daily Entry Permit. Post the permit in a conspicuous place 
close to the confined space entrance. 

 
3.9 CRYSTALLINE SILICA 

 
A. Grinding, abrasive blasting, and foundry operations of construction materials 

containing crystalline silica, shall comply with OSHA regulations, such as 29 CFR 
1910.94. The Contractor shall develop and implement effective exposure control 
and elimination procedures to include dust control systems, engineering controls, 
and establishment of work area boundaries, as well as medical surveillance, 
training, air monitoring, and personal protective equipment. 

 
3.10 HOUSEKEEPING 

 
A. Clean-Up: All debris in work areas shall be cleaned up daily or more frequently if 

necessary. Construction debris may be temporarily located in an approved 
location, however garbage accumulation must be removed each day. 

 
B. Dust control: In addition to the dust control measures required elsewhere in the 

contract documents, dry cutting of brick or masonry shall be prohibited. The 
Contracting Officer, upon written request by the Contractor, may consider 
exceptions to this prohibition on a case-by-case basis. Wet cutting must address 
control of water runoff. 

 
END OF SECTION 
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SECTION 01 35 43 

ENVIRONMENTAL PROCEDURES 

1. GENERAL 

1.1. SUMMARY 

1.1.1. Section Includes 
1.1.1.1. Potential Pollutants. 
1.1.1.2. Storm water pollution protection plans. 
1.1.1.3. Spill prevention and control. 
1.1.1.4. Temporary containment removal. 
1.1.1.5. Non-storm water management. 
1.1.1.6. Cultural Resources 

1.1.2. Related Sections 
1.1.2.1. Section 01 30 00 – Administrative Requirements. 
1.1.2.2. Section 01 74 19 - Construction Waste Management and Disposal. 
1.1.2.3. Other Sections: Equipment and materials that may contain potential site 

pollutants. 

1.2. POTENTIAL POLLUTANTS 

1.2.1. Identify potential pollutants that are used in the Work. 

1.2.2. Certain potential pollutants are identified in Attachment A, immediately following 
this Section. 

1.3. SUBMITTALS 

1.3.1. Submit under provisions of Section 01 33 00. 

1.3.2. Hazardous Material Clean Up and Solid Waste Management Data: List the 
employees trained in emergency spill cleanup procedures and indicate the training 
procedures for employees and subcontractors in spill prevention and cleanup and 
solid waste management. 

1.3.3. Concrete Waste Management Data: Indicate concrete washout areas and the 
procedures to train employees and subcontractors in proper concrete waste 
management. 

1.4. PRECONSTRUCTION CONFERENCE 

1.4.1. In accordance with Section 01 30 00 Administrative Requirements. 

1.4.2. Review delivery routes, storage areas, spill prevention and clean up procedures, 
and training procedures. 
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1.5. DELIVERY, STORAGE, AND HANDLING 

1.5.1. Keep an accurate, current inventory of materials containing potential pollutants, 
delivered and stored onsite. 

1.5.2. Use personnel trained in spill prevention and emergency spill clean up procedures 
to unload and store materials containing potential pollutants. 

1.5.3. Store construction raw materials containing potential pollutants off the ground in 
designated areas in secondary containment structures or surrounded by earth berms 
away from storm drain inlets, waterways, and drainage paths. Store chemicals in 
their original labelled containers. Cover the materials with plastic tarps when not in 
use. 

1.5.3.1. Store hazardous waste and materials in sealed containers; protect from 
vandalism. Place in areas that will be paved and surround the areas with 
earth berms.  

1.5.3.2. Store reactive, ignitable, or flammable liquids in accordance with fire codes. 
1.5.3.3. Store materials in a covered area during wet weather. 
1.5.3.4. Small amounts of material may be secondarily contained in “bus boy” trays 

or concrete mixing trays. 

1.5.4. Remove and dispose of residual materials and contaminated soil after construction 
is complete.  

2. PRODUCTS - NOT USED 

3. EXECUTION 

3.1. STORM WATER POLLUTION PROTECTION PLAN (SWPPP)  

3.1.1. It is incumbent upon the Contractor to prepare a Storm Water Pollution Protection 
Plan to implement for the project and comply with the National Pollutant Discharge 
Elimination System (NPDES) General Permit. 

3.1.2. The Contractor and its subcontractors shall perform all necessary pollution 
prevention work to comply with the SWPP and the Permits for any Work performed 
on the Project Site. Any person or group who violates any condition of the Permits 
may be subject to substantial penalties in accordance with State and Federal law. 
The Contractor is encouraged to advise each of its employees and subcontractors 
working on this Project of the requirements of the Permits and SWPPP. A copy of 
the Permits and SWPPP will be available for review during the bidding period and 
the Facility Representative’s site office during construction. 

3.2. SPILL PREVENTION AND CONTROL 

3.2.1. Use secondary containment devices such as drain pans or drop cloths at all areas 
when fueling, removing, or changing fluids. 

3.2.2. Place a stockpile of spill cleanup materials where it will be readily accessible. 

3.2.3. Use personnel trained in emergency spill clean-up procedures. 
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3.2.4. Clean up leaks and spills immediately, in accordance with waste management 
regulations. 

3.2.5. Clean up spills on paved surfaces with minimal water usage. Clean small spills 
with cloths and larger spills with absorbent material. Immediately send used 
hazardous cleanup cloth material to a certified laundry or remove and dispose as 
hazardous waste, in accordance with waste management regulations. 

3.2.6. Do not hose down or bury dry material spills.  

3.3. TEMPORARY CONTAINMENT REMOVAL 

3.3.1. Remove all temporary containment structures, devices and equipment when 
directed by Facility Representative. Clean and repair damage caused by installation 
and use of temporary work. 

3.4. NON-STORM WATER MANAGEMENT 

3.4.1. Minimize the use of water sprayed for dust control and irrigation, to avoid causing 
runoff and erosion. 

3.4.2. Remove sediment from dewatering operations using sediment basins. Filter 
sediment from sediment basins with a sump pit and perforated standpipe, wrapped 
in filter fabric, or a floating suction hose. 

3.5. DISCHARGE WATER, USED FOR FLUSHING AND DISINFECTION, INTO ONSITE 
DETENTION BASINS OR TEMPORARY EARTHEN BASINS. INADVERTENT 
DISCOVERY OF CULTURAL OR ARCHAEOLOGICAL OR HUMAN REMAINS 

3.5.1. In accordance with Standard Operating Procedures (SOP) 4 and 11 of the 
CAARNG Integrated Cultural Resources Management Plan, workers/soldiers shall 
monitor their ground disturbing activities (all activities that alter the existing state of 
the ground surface) for the unearthing of previously unknown items of archaeological, 
historic, or cultural interest (e.g. human remains, artifacts, fossils, etc.).  If any such 
items are unearthed or exhumed, all ground disturbing activities shall cease and the 
Environmental Office contacted immediately (Camp Roberts: 805-238-8332, Camp 
San Luis Obispo: 805-594-6537, all other sites 916-854-1474).  No further ground 
disturbance shall proceed without prior authorization from the Environmental Office 
that the CAARNG has complied with all regulatory requirements pertaining to the 
resources discovered.  (National Historic Preservation Act (NHPA), Native American 
Graves Protection and Repatriation Act (NAGPRA), California Health and Safety 
Code Section 7050.5[b]). 

3.5.2. If any such items are discovered at other CMD locations, all ground disturbing 
activities shall cease. Notify the Facility Representative immediately. No further 
ground disturbance shall proceed without prior authorization from the Facility 
Representative when it is determined that the CAARNG has complied with all 
regulatory requirements pertaining to the discovered resources. 

                                                 END OF SECTION 
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SECTION 01 35 43 - ATTACHMENT A 

PARTIAL LIST OF POTENTIAL POLLUTANTS 
 
1.1 Contractor shall identify the pollutants present during construction and take the necessary 

measures to restrict their entry into the natural drainage system, based on the National 
Pollutant Discharge Elimination System (NPDES) applicable laws, codes and regulations. 

 
1.2 Potential pollutants that may be used at the site and that have the potential to enter the storm 

water drainage system are included in the list below. This is not intended to be a complete 
list of categories, products and pollutants. 

 
1.3 CONSTRUCTION SITE POTENTIAL POLLUTANTS 
 

CATEGORY PRODUCT, ACTIVITY POLLUTANTS 
Adhesives Adhesives, Glues 

Resins, Epoxy Synthetics 
Calks, Sealers, Putty, Sealing Agents 
Coal Tars (Naptha, Pitch) 
 

Phenolics, Formaldehydes 
Phenolics, Formaldehydes 
Asbestos, Phenolics, 
Formaldehydes 
Benzene, Phenols, Naphthalene 

Cleaners Polishes, (Metal, Ceramic, Tile) 
Etching Agents 
Cleaners, Ammonia, Lye, Caustic 
Sodas 
Bleaching Agents 
Chromate Salts 
 

Metals 
Metals 
Acidity/Alkalinity 
Acidity/Alkalinity 
Chromium 

Plumbing Solder (Lead, Tin), Flux (Zinc 
Chloride) 
Pipe Fitting (Cut Shavings) 
Galvanized Metals 

Lead, Copper, Zinc, Tin 
Copper 
Zinc 
 

Electrical Wiring 
 

Copper, Lead 

Painting Paint Thinner, Acetone, MEK, 
Stripper 
Paints, Lacquers, Varnish, Enamels 
Turpentine, Gum Spirit, Solvents 
Sanding, Stripping 
Paints (Pigments), Dyes 
 

VOC's 
Metals, Phenolics, Mineral Spirits 
VOC's 
Metals 
Metals 

Woods Sawdust 
Particle Board Dusts 
Treated Woods 

BOD 
Formaldehyde 
Copper, Creosote 

Floors & 
Walls 

Flashing 
Drywall 
Tile Cutting (Ceramic Dusts) 
 

Copper, Aluminum 
Dusts 
Minerals 

Remodeling 
& Demolition 
 

Insulation 
Venting Systems 

Asbestos 
Aluminum, Zinc 
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CATEGORY PRODUCT, ACTIVITY POLLUTANTS 
Air 
Conditioning 
& Heating 
 

Insulation 
Coolant Reservoirs 

Asbestos 
Freon 

Yard O&M Vehicle and Machinery Maintenance 
Gasoline, Oils, Additives 
Marking Paints (Sprays) 
Grading, Earth Moving 
Portable Toilets 
Fire Hazard Control (Herbicides) 
Wash Waters 

Oils and grease, Coolants 
Benzene & Derivatives, Oils & 
Grease 
Vinyl Chloride, Metals 
Erosion (Sediments) 
BOD, Disinfectants (Spills) 
Sodium Arsenite, Dinitro 
Rodenticides, Insecticides, 
Herbicides, Concrete, Oils, 
Greases 

Landscaping 
& 
Earthmoving 

Planting, Plant Maintenance 
Excavation, Tilling 
Solid Wastes (Trees, Shrubs) 
Exposing Natural Lime or Other 
Mineral Deposits 
Soils Additives 
Revegetation of Graded Areas 
 

Pesticides, Herbicides, Nutrients 
Erosion (Sediments) 
BOD 
Acidity/Alkalinity, Metals 
Aluminum Sulfate, Sulfur 
Fertilizers 

Materials 
Storage 

Waste Storage (Used Oils, Solvents, 
Etc.) 
Hazardous Waste Containment 
Raw Material Piles 
 

Spills, Leaks 
Spills, Leaks 
Dusts, Sediments 

 
 Note: VOC = Volatile Organic Compounds.  
  BOD = Biochemical Oxygen Demand due to the use of oxygen by decomposing 

materials. 

END OF SECTION 01 35 43 - ATTACHMENT A 
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SECTION 01 41 00 

 
 REGULATORY REQUIREMENTS 
 
 
PART 1 GENERAL 
 
1.1  SUMMARY 
 

A. Section Includes 
1. Submittals. 
2. Quality assurance. 
3. Regulatory requirements. 
4. Field quality control. 

 
B.  Related Sections 

1. Section 01 33 00 – Submittal Procedures 
 
1.2  SUBMITTALS 
 

A. Submit under provisions of Section 01 33 00. 
 

B. Submit certification of inspection confirming approval by authority having jurisdiction 
when required by individual Section. 

 
C. Submit the following directly to enforcing authorities when required by individual 

Section: 
 

1. Product data. 
2. Design data. 
3. Test reports. 
4. Certificates. 
5. Manufacturer's Instructions. 
6. Manufacturer's Field Reports. 
7. Operation and Maintenance Data. 
8. Guarantee. 
9. Other items indicated. 

 
1.3  QUALITY ASSURANCE 
 

A. Perform work in accordance with specific standards indicated.  Maintain one copy of 
each document on site. 
 

1.4  REGULATORY REQUIREMENTS 
 

A. Conform to applicable codes, except conform to more stringent requirements of the 
Drawings and Specifications. 
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B. Applicable codes include, but are not limited to: 

 
1. The California Building Standards Code, also known as the California Code of 

Regulations (CCR), Title 24. 
 
a. CBC - 2025 California Building Code:  California Code of Regulations (CCR), 

Title 24, Part 2.  CBC was adopted in 2026,and is based on the 2024 
International Building Code (IBC) with California Amendments. 
 

b. CMC - 2025 California Mechanical Code:  California Code of Regulations 
(CCR), Title 24, Part 2.  CBC was adopted in 2026,and is based on the 2024 
International Building Code (IBC) with California Amendments. 

 
c. CPC - 2025 California Plumbing Code:  California Code of Regulations (CCR), 

Title 24, Part 2.  CBC was adopted in 2026, and is based on the 2024 
International Building Code (IBC) with California Amendments. 

 
d. CEC - 2025 California Electrical Code:  California Code of Regulations (CCR), 

Title 24, Part 3.  CEC was adopted in 2026, and is based on 2026 National 
Electrical Code (NEC) with California Amendments. 

 
e. For copies of the California Building Standards Code or the California 

Amendments only, contact Building News Inc. (BNI) at (310) 202-7775, or 
International Code Council (ICC) at (800) 786-4452 or (888) 422-7233. 
 

2. ANSI/ASHRAE/IES Standard Regulations 90.1 2016. 
 

3. Unified Facilities Code 04 -010-01 DOD Minimum Antiterrorism Standards for   
 Buildings December 12, 2018. 

 
PART 2 PRODUCTS 
 
  Not Used 
 
 
PART 3 EXECUTION 
 
3.1 FIELD QUALITY CONTROL 
 
A. When required by individual Section, arrange for enforcing authority to witness indicated 
Observations, Testing and Inspections. 

 
 
 END OF SECTION 
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SECTION 01 45 00 

 
QUALITY CONTROL FOR MINOR CONSTRUCTION 

 
PART 1  GENERAL 

1.1 REFERENCES 
 

 
The publications listed below form a part of this specification to the extent referenced. 
The publications are referred to within the text by the basic designation only. 

 
U.S. ARMY CORPS OF ENGINEERS (USACE) 

 
EM 385-1-1 (2014) Safety -- Safety and Health 

Requirements Manual 

 
ASTM D3740 (2012a) Minimum Requirements for Agencies Engaged in 

the Testing and/or Inspection of Soil and Rock as Using 
Design and Construction 

ASTM E329 (2018) Standard Specification for Agencies Engaged in 
Construction Inspection, Testing, or Special Inspection 
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1.2 SUBMITTALS 

 
 

Government approval is required for submittals with a "G" or "S" classification. Submittals 
not having a "G" or "S" classification are for information only. When used, a code following 
the "G" classification identifies the office that will review the submittal for the Government. 
Submit the following in accordance with Section 01 33 00 SUBMITTAL PROCEDURES: 

SD-01 Preconstruction Submittals 

 
QC Plan; G-BO (Governments Building Official) 

1.3 INFORMATION FOR THE CONTRACT MANAGER 

 
Prior to commencing work on construction, the Contractor can obtain a single copy set of 

the current report forms from the Contract Manager. The report forms will consist of the 
Contractor Production Report, Contractor Production Report (Continuation Sheet), 
Contractor Quality Control (CQC) Report, CQC Report (Continuation Sheet), Preparatory 
Phase Checklist, Initial Phase Checklist, Rework Items List, and Testing Plan and Log. 

Deliver the following to the Contract Manager: 
 

a. CQC Report: Original and one copy, by 10:00 AM the next working day after each 
day that work is performed. 

b. Contractor Production Report: Original and one copy by 10:00 AM the next 
working day after each day that work is performed. 

c. Preparatory Phase Checklist: Original attached to the original CQC Report and one 
copy attached to each copy. 

 
d. Initial Phase Checklist: Original attached to the original CQC Report and one 

copy attached to each copy. 
 

e. Field Test Reports: One copy, within two working days after the test 
is performed, attached to the CQC Report. 

f. QC Meeting Minutes: One copy, within two working days after the meeting; and 

g. QC Certifications: As required by the paragraph entitled "QC Certifications." 
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1.4 QC PROGRAM REQUIREMENTS 

Establish and maintain a QC program as described in this section. The QC program consists 
of a QC Manager, a QC plan, a Coordination and Mutual Understanding Meeting, QC 
meetings, three phases of control, submittal review and approval, testing, and QC 
certifications and documentation necessary to provide materials, equipment, workmanship, 
fabrication, construction and operations which comply with the requirements of this contract. 
The QC program must cover on-site and off-site work and must be keyed to the work 
sequence. No work or testing may be performed unless the QC Manager is on the work 
site. 

1.4.1 Preliminary Work Authorized Prior to Acceptance 

The only work that is authorized to proceed prior to the acceptance of the QC plan is 
mobilization of storage and office trailers, temporary utilities, and surveying. Written consent 
is provide by the Contract Manager to mobilize prior to acceptance. 

1.4.2 Acceptance 

Acceptance of the QC plan is required prior to the start of construction. The Contract 
Manager reserves the right to require changes in the QC plan and operations as necessary, 
including removal of personnel, to ensure the specified quality of work. The Contract 
Manager reserves the right to interview any member of the QC organization at any time in 
order to verify the submitted qualifications. 

1.4.3 Notification of Changes 

Notify the Contract Manager, in writing, of any proposed change, including changes in the 
QC organization personnel, a minimum of seven calendar days prior to a proposed change. 
Proposed changes must be subject to the acceptance by the Contract Manager. 

1.5 QC ORGANIZATION 

1.5.1 QC Manager 

1.5.1.1 Duties 

Provide a QC Manager at the work site to implement and manage the QC program. 

The QC Manager must be a stand-alone position and have no other duties. 

Exception: Building Official (BO) may allow the QC Manager to share duties with the 
Superintendent or safety officer on projects with a contract value under one million dollars 
or on single trade, non-complex projects of any value. However, at no time will one person 
hold more than two duties. This option is at the discretion of the BO. Contractors may 
request this option during pre-bid RFI’s for bidding purposes. 

The QC Manager is required to attend the Coordination and Mutual Understanding 
Meeting, conduct the QC meetings, perform the three phases of control, perform submittal 
review and approval, ensure testing is performed and provide QC certifications and 
documentation required in this contract. The QC Manager is responsible for managing and 
coordinating the three phases of control and documentation performed by others. 
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1.5.1.2 Qualifications 

An individual with a minimum of 5 years combined experience as a superintendent, 
inspector, QC Manager, project manager, or construction manager on similar size and type 
construction contracts which included the major trades that are part of this contract with the 
technical competency and ability to inspect the work of others. The individual must be familiar 
with the requirements of the EM 385-1-1 and have experience in the areas of hazard 
identification and safety compliance. 

 
1.5.1.3 Construction Quality Management Training 

In addition to the above experience and education requirements, the QC Manager must have 
completed the course Construction Quality Management for Contractors and will have a 
current certificate. 

1.5.2 Alternate QC Manager Duties and Qualifications 

Designate an alternate for the QC Manager to serve in the event of the designated QC 
Manager's absence. The period of absence may not exceed two weeks at one time, and not 
more than 30 workdays during a calendar year. The qualification requirements for the 
Alternate QC Manager must be the same as for the QC Manager. 

1.6 QC PLAN 

Submit a QC plan within 15 calendar days after receipt of Notice of Award. 

1.6.1 Requirements 

Provide, for acceptance by the Contract Manager, a QC plan submitted in a three-ring binder 
that covers both on-site and off-site work and includes the following with a table of contents 
listing the major sections identified with tabs. 

I. QC ORGANIZATION: A chart showing the QC organizational structure and its 
relationship to the production side of the organization. The 
QC Manager must report to an officer of the firm and not be subordinate to the Project 
Superintendent or the Project Manager. The QC Manager, Project Superintendent and 
Project Manager must work together effectively. Although the QC Manager is the 
primary individual responsible for quality control, all individuals will be held responsible 
for the quality of work on the job. 

II. NAMES AND QUALIFICATIONS: In resume format, for each person in the QC 
organization. Include the CQM for Contractors course certification required by the 
paragraph entitled "Construction Quality Management Training". 

III. DUTIES, RESPONSIBILITY AND AUTHORITY OF QC PERSONAL: Of each person 
in the QC organization. 

IV. OUTSIDE ORGANIZATIONS: A listing of outside organizations such as 
architectural and consulting engineering firms that will be employed by the Contractor 
and a description of the services these firms will provide. 

 

 

 

 

 



SECTION 01 45 00.10 20 Page 7 
06EXXXX 

Joint Forces Training Base – Building 44 Roof Repair 
9 June 2026 

 

 

 

V. APPOINTMENT LETTERS: Letters signed by an officer of the firm appointing the 
QC Manager and Alternate QC Manager and stating that they are responsible for 
managing and implementing the QC program as described in this contract. Include 
in this letter the QC Manager's authority to direct the removal and replacement of non-
conforming work. 

VI. SUBMITTAL PROCEDURES AND INITIAL SUBMITTAL REGISTER: Procedures for 
reviewing, approving and managing submittals. Provide the name(s) of the person(s) 
in the QC organization authorized to review and certify submittals prior to approval. 

VII.  TESTING LABORATORY INFORMATION: Testing laboratory information 
required by the paragraphs "Accredited Laboratories" or "Testing Laboratory 
Requirements", as applicable. 

VIII. TESTING PLAN AND LOG: A Testing Plan and Log that includes the tests required, 
referenced by the specification paragraph number requiring the test, the frequency, and 
the person responsible for each test. 

IX. PROCEDURES TO COMPLETE REWORK ITEMS: Procedures to identify, record, 
track and complete rework items. 

X. DOCUMENTATION PROCEDURES: Use Government formats. 

XI. LIST OF DEFINABLE FEATURES: A Definable Feature of Work (DFOW) is a task, 
which is separate and distinct from other tasks, has the same control requirements and 
work crews. The list must be cross-referenced to the Contractor's Construction 
Schedule and the specification sections. For projects requiring a Progress Chart, the 
list of definable features of work must include but not be limited to all items of work on 
the schedule. For projects requiring a Network Analysis Schedule, the list of definable 
features of work must include but not be limited to all critical path activities. 

XII. PROCEDURES FOR PERFORMING THREE PHASES OF CONTROL: For each DFOW 
provide Preparatory and Initial Phase Checklists. Each list must include a breakdown 
of quality checks that will be used when performing the quality control functions, 
inspections, and tests required by the contract documents. The preparatory and initial 
phases must be conducted with a view towards obtaining quality construction by 
planning ahead and identifying potential problems. 

XIII. PERSONNEL MATRIX: Not Applicable. 

XIV.  PROCEDURES FOR COMPLETION INSPECTION: See the paragraph entitled 
"COMPLETION INSPECTIONS". 

XV. TRAINING PROCEDURES AND TRAINING LOG: Not Applicable. 

1.7 COORDINATION AND MUTUAL UNDERSTANDING MEETING 

During the Pre-Construction conference meeting and prior to the start of construction, 
discuss the QC program required by this contract. The purpose of this meeting is to 
develop a mutual understanding of the QC details, including documentation, administration 
for on-site and off-site work, and the coordination of the Contractor's management, 
production and the QC personnel. At the meeting, the Contractor will be required to explain 
how three phases of control will be implemented for each DFOW. Contractor's personnel 
required to attend must include the QC Manager, project manager, and superintendent.  
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Minutes of the meeting will be prepared by the QC Manager and signed by both the 
Contractor and the Contract Manager. The Contractor must provide a copy of the signed 
minutes to all attendees. Repeat the coordination and mutual understanding meeting when 
a new QC Manager is appointed. 

1.8 QC MEETINGS 

After the start of construction, the QC Manager must conduct QC meetings once every week 
at the work site with the superintendent and the foreman responsible for the ongoing and 
upcoming work. The QC Manager must prepare the minutes of the meeting and provide a 
copy to the Contract Manager within two working days after the meeting. As a minimum, the 
following must be accomplished at each meeting: 

a. Review the minutes of the previous meeting. 

b. Review the schedule and the status of work and rework. 

c. Review the status of submittals. 

d. Review the work to be accomplished in the next two weeks and 
documentation required. 

e. Resolve QC and production problems (RFIs, etc.); 

f. Address items that may require revising the QC plan; and 

g. Review Accident Prevention Plan (APP). 

1.9 THREE PHASES OF CONTROL 

The three phases of control must adequately cover both on-site and off-site work 
and must include the following for each DFOW. 

1.9.1 Preparatory Phase 

Notify the Contract Manager at least two work days in advance of each preparatory phase. 
Conduct the preparatory phase with the superintendent and the foreman responsible for the 
definable feature of work. Document the results of the preparatory phase actions in the 
daily CQC Report and in the QC checklist. Perform the following prior to beginning work 
on each definable feature of work: 

a. Review each paragraph of the applicable specification sections. 

b. Review the contract drawings. 

c. Verify that appropriate shop drawings and submittals for materials and equipment have 
been submitted and approved. Verify receipt of approved factory test results, when 
required. 

d. Review the testing plan and ensure that provisions have been made to provide the 
required QC testing. 

 
e. Examine the work area to ensure that the required preliminary work has been 

completed. 
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f. Examine the required materials, equipment and sample work to ensure that they are 
on hand and conform to the approved shop drawings and submitted data. 

 
g. Review the APP and appropriate Activity Hazard Analysis (AHA) to ensure that 

applicable safety requirements are met, and that required Safety Data Sheets (SDS) 
are submitted; and 

 
h. Discuss specific controls used and the construction methods and the approach that will 

be used to provide quality construction by planning ahead and identifying potential 
problems for each DFOW. 

 
1.9.2 Initial Phase 

Notify the Contract Manager at least two work days in advance of each initial phase. Conduct 
the Initial Phase with the foreman responsible for that DFOW. Observe the initial segment of 
the work to ensure that it complies with contract requirements. Document the results of the 
Initial Phase in the daily CQC Report and in the QC checklist. Perform the following for each 
DFOW: 

a. Establish the quality of workmanship required. 

b. Resolve conflicts. 

c. Ensure that testing is performed by the approved laboratory; and 

d. Check work procedures for compliance with the APP and the appropriate AHA to 
ensure that applicable safety requirements are met. 

1.9.3 Follow-Up Phase 

Perform the following for on-going work daily, or more frequently as necessary, until the 
completion of each DFOW and document in the daily CQC Report and in the QC checklist: 

a. Ensure the work is in compliance with contract requirements. 

b. Maintain the quality of workmanship required. 

c. Ensure that testing is performed by the approved laboratory. 

d. Ensure that rework items are being corrected; and 

e. Assure manufacturers representatives have performed necessary 
inspections, if required. 

1.9.4 Additional Preparatory and Initial Phases 

Additional preparatory and initial phases must be conducted on the same DFOW if the quality 
of on-going work is unacceptable, if there are changes in the applicable QC organization, if 
there are changes in the on-site production supervision or work crew, if work on a DFOW is 
resumed after substantial period of inactivity, or if other problems develop. 
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1.9.5 Notification of Three Phases of Control for Off-Site Work 

Notify the Contract Manager at least two weeks prior to the start of the preparatory and 
initial phases. 

1.10 SUBMITTAL REVIEW AND APPROVAL 

Procedures for submission, review, and approval of submittals are described in Section 01 
33 00 SUBMITTAL PROCEDURES. 

1.11 TESTING 

Except as stated otherwise in the specification sections, perform sampling and testing 
required under this contract. 

1.11.1 Accreditation Requirements 

Construction materials testing laboratories must be accredited by a laboratory accreditation 
authority and will be required to submit a copy of the Certificate of Accreditation and Scope 
of Accreditation. The laboratory's scope of accreditation must include the appropriate 
ASTM standards (i.e.; E 329, C 1077, D 3666, D 3740, E 543) listed in the technical 
sections of the specifications. Laboratories engaged in Hazardous Materials Testing must 
meet the requirements of OSHA and EPA. The policy applies to the specific laboratory 
performing the actual testing, not just the "Corporate Office." 

1.11.2 Laboratory Accreditation Authorities 

Laboratory Accreditation Authorities include the National Voluntary Laboratory Accreditation 
Program (NVLAP) administered by the National Institute of Standards and Technology, the 
American Association of State Highway and Transportation Officials (AASHTO), International 
Accreditation Services, Inc. (IAS), U. S. Army Corps of Engineers Materials Testing Center 
(MTC), the American Association for Laboratory Accreditation (A2LA), the Washington 
Association of Building Officials (WABO) (Approval authority for WABO is limited to projects 
within Washington State), and the Washington Area Council of Engineering Laboratories 
(WACEL) (Approval authority by WACEL is limited to projects within the NAVFAC WASH 
and Public Works Center Washington geographical area). 

1.11.3 Capability Check 

The Contract Manager retains the right to check laboratory equipment in the proposed 
laboratory and the laboratory technician's testing procedures, techniques, and other items 
pertinent to testing, for compliance with the standards set forth in this contract. 

1.11.4 Test Results 

Cite applicable Contract requirements, tests or analytical procedures used. Provide actual 
results and include a statement that the item tested or analyzed conforms or fails to conform 
to specified requirements. If the item fails to conform, notify the Contract Manager 
immediately. Conspicuously stamp the cover sheet for each report in large red letters 
"CONFORMS" or "DOES NOT CONFORM" to the specification requirements, whichever is 
applicable. Test results must be signed by a testing laboratory representative authorized to 
sign certified test reports. Furnish the signed reports, certifications, and other documentation 
to the Contract Manager. 
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1.12 QC CERTIFICATIONS 

1.12.1 Contractor Quality Control Report Certification 

Each CQC Report must contain the following statement: "On behalf of the Contractor, I 
certify that this report is complete and correct and equipment and material used and work 
performed during this reporting period is in compliance with the contract drawings and 
specifications to the best of my knowledge except as noted in this report." 

 
1.12.2 Invoice Certification 

Furnish a certificate to the Contract Manager with each payment request signed by the QC 
Manager, attesting that as-built drawings are current and attesting that the work for which 
payment is requested, including stored material, is in compliance with contract requirements. 

1.12.3 Completion Certification 

Upon completion of work under this contract, the QC Manager must furnish a certificate to the 
Contract Manager attesting that "the work has been completed, inspected, tested and is in 
compliance with the contract." 

1.13 COMPLETION INSPECTIONS 

1.13.1 Punch-Out Inspection 

Near the completion of all work or any increment thereof established by a completion time 
stated in the Contract clause "Commencement, Prosecution, and Completion of Work," or 
stated elsewhere in the specifications, the QC Manager must conduct an inspection of the 
work and develop a punch list of items which do not conform to the approved drawings and 
specifications. Include in the punch list any remaining items of the "Rework Items List", which 
were not corrected prior to the Punch-Out inspection. The punch list must include the 
estimated date by which the deficiencies will be corrected. A copy of the punch list must 
be provided to the Contract Manager. The QC Manager or staff must make follow-on 
inspections to ascertain that all deficiencies have been corrected. Once this is 
accomplished, the Contractor must notify the Government that the facility is ready for the 
Government "Pre-Final Inspection". 

1.13.2 Pre-Final Inspection 

The Government and QC manager will perform this inspection to verify that the facility is 
complete and ready to be occupied. A Government pre-final punch list may be developed as 
a result of this inspection. The QC Manager must ensure that all items on this list are 
corrected prior to notifying the Government that a "Final" inspection with the customer can 
be scheduled. Any items noted on the "Pre-Final" inspection must be corrected in a timely 
manner and must be accomplished before the contract completion date for the work or any 
particular increment thereof if the project is divided into increments by separate completion 
dates. 

1.13.3 Final Acceptance Inspection 

The QC Manager, the superintendent, and other Contractor management personnel and the 
Contract Manager will be in attendance at this inspection. Additional Government personnel 
may be in attendance.  
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The final acceptance inspection will be formally scheduled by the Contract Manager based 
upon results of the "Pre-Final Inspection". Notice must be given to the Contract Manager at 
least 14 days prior to the final inspection. The notice must state that all specific items 
previously identified to the Contractor as being unacceptable will be complete by the date 
scheduled for the final acceptance inspection. Failure of the Contractor to have all contract 
work acceptably complete for this inspection will be cause for the Contract Manager to bill 
the Contractor for the Government's additional inspection cost in accordance with the 
contract clause "Inspection of Construction". 

1.14 DOCUMENTATION 

Maintain current and complete records of on-site and off-site QC program operations and 
activities. The forms identified under the paragraph "INFORMATION FOR THE CONTRACT 
MANAGER" must be used. Reports are required for each day work is performed. Account 
for each calendar day throughout the life of the contract. Every space on the forms must be 
filled in. Use N/A if nothing can be reported in one of the spaces. The superintendent and 
the QC Manager must prepare and sign the Contractor Production and CQC Reports, 
respectively. The reporting of work must be identified by terminology consistent with the 
construction schedule. In the "remarks" section in this report will contain pertinent information 
including directions received, problems encountered during construction, work progress and 
delays, conflicts or errors in the drawings or specifications, field changes, safety hazards 
encountered, instructions given and corrective actions taken, delays encountered and a record 
of visitors to the work site. For each remark given, identify the Schedule Activity No. that is 
associated with the remark. 

1.14.1 Quality Control Validation 

Establish and maintain the following in a series of three ring binders. Binders must be divided 
and tabbed as shown below. These binders must be readily available to the Government's 
Quality Assurance Team during all business hours. 

a. All completed Preparatory and Initial Phase Checklists, arranged by specification 
section. 

b. All milestone inspections, arranged by Activity/Event Number. 

c. A current up-to-date copy of the Testing and Plan Log with supporting field test reports, 
arranged by specification section. 

 
d. Copies of all contract modifications, arranged in numerical order. Also include 

documentation that modified work was accomplished. 

e. A current up-to-date copy of the Rework Items List. 

f. Maintain up-to-date copies of all punch lists issued by the QC Staff on the Contractor 
and Sub-Contractors and all punch lists issued by the Government. 

1.14.2 As-Built Drawings 

The QC Manager is required to review the as-built drawings, required by Section 01 78 00 
CLOSEOUT SUBMITTALS, are kept current on a daily basis and marked to show 
deviations, which have been made from the Contract drawings.  
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Ensure each deviation has been identified with the appropriate modifying documentation, 
e.g. PC number, modification number, RFI number, etc. The QC Manager must initial each 
deviation or revision. Upon completion of work, the QC Manager must submit a certificate 
attesting to the accuracy of the as-built drawings prior to submission to the Contract 
Manager. 

1.15 NOTIFICATION ON NON-COMPLIANCE 
 

The Contract Manager will notify the Contractor of any detected non-compliance with the 
foregoing requirements. The Contractor must take immediate corrective action. If the 
contractor fails or refuses to correct the non-compliant work, the Contract Manager will issue 
a noncompliance notice. Such notice, when delivered to the Contractor at the work site, 
must be deemed sufficient for the purpose of notification.  
 
If the Contractor fails or refuses to comply promptly, the Contract Manager may issue an 
order stopping all or part of the work until satisfactory corrective action has been taken. The 
Contractor must make no part of the time lost due to such stop orders the subject of claim for 
extension of time, for excess costs, or damages. 

 

 
PART 2 PRODUCTS 

             Not Used 

PART 3 EXECUTION 
 

COMPLETION INSPECTIONS 
 

          PROCEDURES FOR INSPECTION 
 

3.1 All Inspections including Special Inspections will be requested by the contractors QC 
manager to the governments Inspector of Record (IOR)/QA. Inform the IOR no less then 48 
hours prior to the time inspection is requested via the system of record used to manage the 
project (Procore, Bim360, Email etc). QC must perform quality control inspection prior to 
requesting inspection from the government. The following documents must accompany all 
inspection requests to be valid. 

 
a. Map and location of the work that is to be inspected 
b. Preparatory Phase Checklist 
c. Initial Phase Checklist 
d. Pictures of the work (a reasonable amount to illustrate the work) 
e. Specification sections for the work being inspected 
f. A written and signed inspection request on company letterhead from the QC stating "the 

work has been completed, was inspected and is in compliance with the contract 
documents" 

 
-- End of Section 
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From: QC Name Date: (Todays Date) 

TO: CA Mil Dept.- IOR Name 

Request inspection on: Date / Time 

Details: Request government inspection of the rough electrical lighting located in the front lobby, 
restrooms, and outer lobby. Work to be inspected is highlighted on the map below. 

 

Below are photographs of the work to be inspected 
 

 
Specification section attached 

Preparatory Phase checklist attached 

Initial Phase checklist attached 

 
Electrical Subcontractor verifies work is ready for inspection  Signature  

“QC Verification statement:” The work has been completed, was inspected and is in compliance with the 
contract documents  Signature  

Company Letterhead 

 

 

 
 

 
 

 
Photo 1 

 
 

 
Photo 2 

 
 

 
Photo 3 
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PREPARATORY PHASE CHECKLIST 
(CONTINUED ON SECOND PAGE) 

CONTRACT NO DEFINABLE FEATURE OF WORK 

SPEC SECTION 
 
 

SCHEDULE ACT NO. 

DATE 
 
 

INDEX # 

 
GOVERNMENT REP 
NOTIFIED 

 
  HOURS IN ADVANCE: YES NO 

NAME POSITION COMPANY/GOVERNMENT 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER. HAVE ALL SUBMITTALS BEEN APPROVED? YES NO 

IF NO, WHAT ITEMS HAVE NOT BEEN SUBMITTED? 

 
 

 
ARE ALL MATERIALS ON HAND? YES NO 
IF NO, WHAT ITEMS ARE 
MISSING?   

 
 
 

 
CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES.) 

COMMENTS: 

 
 
 
 

ARE MATERIALS STORED PROPERLY? YES NO 

IF NO, WHAT ACTION IS TAKEN? 

 
 
 
 
 
 
 
 
 

REVIEW EACH PARAGRAPH OF SPECIFICATIONS. 
 
 
 
 
 

 
DISCUSS PROCEDURE FOR ACCOMPLISHING THE 
WORK. 

 
 
 
 
 

 
CLARIFY ANY DIFFERENCES. 

 
 
 
 
 
 
 

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE. 

IF NOT, WHAT ACTION IS TAKEN? 

PR
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Y 
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K

 &
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IDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY 
WHOM. 

 
 
 
 
 

 
WHEN REQUIRED? 

 
 
 
 
 
 
 

WHERE REQUIRED? 
 
 
 
 
 
 
 

REVIEW TESTING PLAN. 
 
 
 
 
 

 
HAS TEST FACILITIES BEEN 
APPROVED? 

 
 
 
 
 

 
ACTIVITY HAZARD ANALYSIS APPROVED? YES NO 

REVIEW APPLICABLE PORTION OF EM 385-1-1. 

 
 
 
 
 
 
 
 

COMMENTS DURING MEETING. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

OTHER ITEMS OR REMARKS: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
QC MANAGER DATE 
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INITIAL PHASE CHECKLIST SPEC SECTION DATE 

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX # 
 

PE
RS

O
NN

EL
 P

RE
SE

NT
 GOVERNMENT REP NOTIFIED   HOURS IN ADVANCE:  YES NO  

NAME POSITION COMPANY/GOVERNMENT 
   

   

   

   

   

   

   

   

 
PR

O
C

ED
U

RE
 

CO
M

PL
IA

NC
E IDENTIFIY FULL COMPLIANCE WITH PROCEDURES IDENTIFIED AT PREPARATORY. COORDINATE PLANS, SPECIFICATIONS, AND SUBMITTALS. 

 
COMMENTS: 

  

 

 

 
PR

EL
IM

IN
AR

Y 
W

O
RK

 

ENSURE PRELIMINARY WORK IS COMPLETE AND CORRECT. IF NOT, WHAT ACTION IS TAKEN? 

 

 

 

 

 

 
W

O
RK

M
AN

SH
IP

 

ESTABLISH LEVEL OF WORKMANSHIP. 
WHERE IS WORK 
LOCATED?   

 

IS SAMPLE PANEL REQUIRED? YES 

WILL THE INIITAL WORK BE CONSIDERED AS A SAMPLE? YES 
(IF YES, MAINTAIN IN PRESENT CONDITION AS LONG AS POSSIBLE AND DESCRIBE LOCATION OF 
SAMPLE) 

NO 

NO 

 

 

 
RE

SO
LU

TI
O

N
 RESOLVE ANY DIFFERENCES. 

COMMENTS: 
  

 

 

 

 
C

H
EC

K
 S

AF
ET

Y REVIEW JOB CONDITIONS USING EM 385-1-1 AND JOB HAZARD ANALYSIS 

COMMENTS: 
  

 

 

 

 

 
O

TH
ER

 OTHER ITEMS OR REMARKS 

 

 

     

 
QC MANAGER 

    

 
DATE 
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CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE 
REPORT 
NO 

PHASE CONTRACT NO CONTRACT TITLE 

 
PR

EP
A

RA
TO

RY
 WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
Schedule 

Activity No. Definable Feature of Work Index # 

   

   

   

   

 
IN

IT
IA

L 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 
Schedule 

Activity No. Definable Feature of Work Index # 

   

   

   

   

 
FO

LL
O

W
-U

P 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO 
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES NO 

Schedule 
Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 
Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 
Schedule 

Activity No. Description Schedule 
Activity No. Description 

    

    

    

REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 
Schedule 

Activity No. Description 

  

  

  

  

  

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my knowledge    
except as noted in this report. AUTHORIZED QC MANAGER AT SITE DATE 

DATE 



REWORK ITEMS LIST 
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Contract No. and Title: Enter Contract # and Title Here 
 

Contractor: Enter Contractor's Company Name Here 
 

 
 
 
 

NUMBER 

 

 
DATE 

IDENTIFIED 

 
 
 
 

DESCRIPTION 

CONTRACT 
REQUIREMENT 

(Spec. Section and 
Par. No., Drawing No. 
and Detail No., etc.) 

 

 
ACTION TAKEN 

BY QC MANAGER 

 
 
 
 

RESOLUTION 

 

 
DATE 

COMPLETED 

       

       
       

       

       

       

       
       

       

       

       

       
       

       

       

       
       
       

       

       
       

       

       

       

       

       
       

       



TESTING PLAN AND LOG 
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CONTRACT NUMBER 

Enter Contract # Here 

PROJECT TITLE AND LOCATION 

Enter Contract Title and Location Here 

CONTRACTOR 

Enter Contractor's Company Name Here 
SPECIFICATION 

SECTION 
AND 

PARAGRAPH 
NUMBER 

 

 
ITEM 
OF 

WORK 

 
 
 
 
 

TEST REQUIRED 

ACCREDITED/ 
APPROVED 

LAB 

 
 
 
 
 

SAMPLED BY 

 
 
 
 
 

TESTED BY 

 
LOCATION 
OF TEST 

 
 

 
DATE 

COMPLETED 

 
DATE 

FORWARDED 
TO 

CONTR. OFF. 

 
 
 
 
 

REMARKS 
 

YES 
 

NO 
ON 

SITE 
OFF 
SITE 

            

            

            

            
            

            

            
            

            

            

            

            
            

            

            

            
            
            

            

            

            

            
            

            

            

            

            

            
            



 

 

RESPONSIBILITIES/AUTHORITY OF THE QC MANAGER 
 

1. Appointing letter to the QC manager must detail his/her authority and 
responsibility to act for the contractor and outline his/her duties, responsibilities and 
authority. He/she must have no job-related responsibilities other than QC unless 
specifically permitted in the specification. 

 
2. He/she must be on the site at all times during progress of the work, with complete 
authority to take any action necessary to ensure conformance with the contract 
requirements. In the event of his/her absence, approved backup must be on the site. 

 
3. Authority to immediately stop any segment of work which does not comply with the 
contract plans and specifications and direct the removal and replacement of any defective 
work. 

 
4. Conduct daily inspection of work performed for compliance with plans and specifications. 

 
5. Certify daily that all materials and equipment delivered/installed in the work comply with 
contract plans and specifications. Certify daily that all work performed on the construction 
site and off the construction site conforms to plans and specifications. Report any 
deficiencies and remedial action planned and taken. 

 
6. Supervise and coordinate the inspection and tests made by the members of the 
Quality Control Organization, including subcontractors. 

 
7. Assure QC staff is adequate to meet its responsibilities. 

 
8. Maintain a copy of the Building Official approved QC Plan on file at the jobsite complete 
with up-to-date approved revisions/filled-in log of submittals. Maintain at the jobsite an 
up-to-date QC Submittal Register (provided in the specification) showing the status of all 
submittals required by the contract. 

 
9. Maintain at the jobsite a testing plan showing status of all tests required by the 
contracts. Ensure that all tests required are performed and report the results of same. 
Indicate whether test results show the item tested conforms to contract requirements or not. 

 
10. Authority to remove any individual from the site who fails to perform his/her work in 
a skillful and workmanlike manner or his/her work does not comply with the contract 
plans and specifications. 

 
11. QC manager does not have authority to deviate from plans and specifications without 
prior approval, in writing, from the ROICC. 

 
12. Ensure that the contractor's Quality Control Organization is adequately staffed with 
qualified personnel to perform all the detailed inspections and testing specified in the plans 
and specifications. 

 
13. Maintain at the jobsite the up-to-date QC Rework Items List. 

 
 

ATTACHMENT A 
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SECTION 01 50 00 

 
TEMPORARY CONSTRUCTION FACILITIES AND 

CONTROLS 
 
PART 1 GENERAL 

 

1.1 REFERENCES 
 
 

The publications listed below form a part of this specification to the extent referenced. 
The publications are referred to within the text by the basic designation only. 

 
AMERICAN WATER WORKS ASSOCIATION (AWWA) 

 
AWWA C511 (2017) Reduced-Pressure Principle Backflow 

Prevention Assembly 
 

FOUNDATION FOR CROSS-CONNECTION CONTROL AND HYDRAULIC 
RESEARCH (FCCCHR) 

 
FCCCHR List (continuously updated) List of Approved 

Backflow Prevention Assemblies 
 

FCCCHR Manual (10th Edition) Manual of Cross-Connection Control 
 
 

U.S. ARMY CORPS OF ENGINEERS (USACE) 
 

EM 385-1-1 (2014) Safety and Health Requirements 
Manual 

U.S. FEDERAL AVIATION ADMINISTRATION (FAA) 
 

FAA AC 70/7460-1 (2015; Rev L) Obstruction Marking and 
Lighting 

 
1.2 SUBMITTALS 

 
Government approval is required for all submittals with a "G" designation; submittals not 
having a "G" designation are for Contractor Quality Control approval. Submit the following 
in accordance with Section 01 33 00 Submittal Procedures: 

 
1.3 CONSTRUCTION SITE PLAN 

 
Prior to the start of work, submit a site plan showing the locations and dimensions of 
temporary facilities (including layouts and details, equipment and material storage area 
(onsite and offsite), and access and haul routes, avenues of ingress/egress to the fenced 
area and details of the fence installation.  
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Identify any areas which may have to be graveled to prevent the tracking of mud. Indicate 
if the use of a supplemental or other staging area is desired. Show locations of safety and 
construction fences, site trailers, construction entrances, trash dumpsters, temporary 
sanitary facilities, and worker parking areas. 

 
PART 2 PRODUCTS 

 
2.1 TEMPORARY SIGNAGE 

 
2.1.1 Warning Signs 

 
Post temporary signs, tags, and labels to give workers and the public adequate warning 
and caution of construction hazards according to the EM 385-1-1 Section 04. Attach 
signs to the perimeter fencing every 150 feet warning the public of the presence of 
construction hazards. Signs must require unauthorized persons to keep out of the 
construction site. Correct the data required by safety signs daily. 

 
2.2 TEMPORARY TRAFFIC CONTROL 

 
2.2.1 Barricades 

 
Erect and maintain temporary barricades to limit public access to hazardous areas. 
Whenever safe public access to paved areas such as roads, parking areas or sidewalks is 
prevented by construction activities or as otherwise necessary to ensure the safety of both 
pedestrian and vehicular traffic barricades will be required. Securely place barricades 
clearly visible with adequate illumination to provide sufficient visual warning of the hazard 
during both day and night. 

 
2.2.2 Polyethylene Mesh Safety Fencing 

 
Temporary safety fencing must be a high visibility orange colored, high density 
polyethylene grid, a minimum of 48 inches high and maximum mesh size of 2 inches. 
Fencing must extend from the grade to a minimum of 48 inches above the grade and be 
tightly secured to T-posts spaced as necessary to maintain a rigid and taut fence. Fencing 
must remain rigid and taut with a minimum of 200 pounds of force exerted on it from any 
direction with less than 4 inches of deflection. 

 
2.2.3 Chain Link Panel Fencing 

 
Temporary panel fencing must be galvanized steel chain link panels [6] [8] feet high. Multiple 
fencing panels may be linked together at the bases to form long spans as needed. Each 
panel base must be weighted down using sand bags or other suitable materials in order for 
the fencing to withstand anticipated winds while remaining upright. Fencing must remain rigid 
and taut with a minimum of 200 pounds of force exerted on it from any direction with less 
than 4 inches of deflection. 

 
2.2.4 Post-Driven Chain Link Fencing 

 
Temporary post-driven fencing must be galvanized chain link fencing 6 feet high supported 
by an tightly secured to galvanized steel posts driven below grade. Fence posts must be 
located on minimum 10 foot centers. Posts may be set in various surfaces such as sand, 
soil, asphalt or concrete as necessary.  

 
Chain link fencing must remain rigid and taut with a minimum of 200 pounds of force exerted 
on it from any direction with less than 4 inches of deflection.  
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Fencing and posts must be completely removed at the completion of construction and any 
surfaces disturbed or damaged must be restored to its original condition. Underground 
utilities must be located and identified prior to setting fence posts. Fence must be equipped 
with a lockable gate. Gate must remain locked when construction personnel are not present. 

 
3.1 EMPLOYEE PARKING 

 
Construction contract employees will park privately owned vehicles in an area designated 
by the Contract Manager. This area will be within reasonable walking distance of the 
construction site. Employee parking must not interfere with existing and established 
parking requirements of the government installation. 

 
3.2 TEMPORARY BULLETIN BOARD 

 
Locate the bulletin board at the project site in a conspicuous place easily accessible to all 
employees, as approved by the Contract Manager. 

 
3.3 AVAILABILITY AND USE OF UTILITY SERVICES 

 
3.3.1 Temporary Utilities 

 
Provide temporary utilities required for construction. Materials may be new or used, must 
be adequate for the required usage, not create unsafe conditions, and not violate 
applicable codes and standards. Coordinate with Contract Manager to see in the Facility 
has available power.  

 
3.3.11 Water 

 
Make connections to existing facilities to provide water for construction purposes. Water 
used maybe be furnished by the Government coordinate with Contract Manager. 

 
3.3.12 Sanitation 

 
a. Provide and maintain within the construction area minimum field-type sanitary facilities 

approved by the Contract Manager and periodically empty wastes into a municipal, 
district, or station sanitary sewage system, or remove waste to a commercial facility. 
Obtain approval from the system owner prior to discharge into any municipal, district, 
or commercial sanitary sewer system. Any penalties or fines associated with improper 
discharge will be the responsibility of the Contractor. Coordinate with the Contract 
Manager and follow station regulations and procedures when discharging into the 
station sanitary sewer system. Maintain these conveniences at all times. Include 
provisions for pest control and elimination of odors. Government toilet facilities will not 
be available to Contractor's personnel.  

 
     b.    Provide toilet/sanitation and temporary sewer facilities in accordance with Occupational 

Safety and Health Administration standard 1926.51. Ventilate the units to control odors 
and fumes and empty and clean them at least once a week or more often if required 
by the Contract Manager. Provide self-closing doors. The exterior of the unit shall 
match the base standard color. Locate the facility behind the construction fence or out 
of the public view. 

 
3.3.13 Telephone 

 
Make arrangements and pay all costs for telephone facilities desired. 
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3.4 TRAFFIC PROVISIONS 

 
3.4.1 Maintenance of Traffic 

 
a. Conduct operations in a manner that will not interfere in any way with traffic on site 

except with written permission of the Contract. 
 

b. Conduct work so as to minimize obstruction of traffic. 
c. Provide, erect, and maintain, at contractors expense, lights, barriers, signals, 

passageways, detours, and other items, that may be required by the Life Safety 
Signage, overhead protection authority having jurisdiction. 

 
3.5 CONTRACTOR'S TEMPORARY FACILITIES 

 
3.5.1 Safety Systems 

 
Protect the integrity of any installed safety systems or personnel safety devices. Obtain prior 
approval from Contract Manager if entrance into systems serving safety devices is required. 
If it is temporarily necessary to remove or disable personnel safety devices in order to 
accomplish contract requirements, provide alternative means of protection prior to removing 
or disabling any permanently installed safety devices or equipment and obtain approval from 
the Contract Manager. 

 
3.5.2 Administrative Field Offices 

 
Provide and maintain administrative field office facilities within the construction area at the 
designated site. Government office and warehouse facilities will [not] be available to the 
Contractor's personnel. 

 
3.5.3 Storage Area 

 
Construct a temporary 6 foot high chain link fence around trailers and materials.  Fence posts 
may be driven, in lieu of concrete bases, where soil conditions permit. Do not place or store 
trailers, materials, or equipment outside the fenced area unless such trailers, materials, or 
equipment are assigned a separate and distinct storage area by the Contract Manager away 
from the vicinity of the construction site but within the installation boundaries. Trailers, 
equipment, or materials must not be open to public view with the exception of those items 
which are in support of ongoing work on any given day.  

 
Do not stockpile materials outside the fence in preparation for the next day's work. Park 
mobile equipment, such as tractors, wheeled lifting equipment, cranes, trucks, and like 
equipment within the fenced area at the end of each work day. 

 
3.5.4 Supplemental Storage Area 

 
Upon request, and pending availability, the Contract Manager will designate another or 
supplemental area for the use and storage of trailers, equipment, and materials. This area 
may not be in close proximity of the construction site but will be within the installation 
boundaries.  

 
The area will be maintained in an clean and orderly fashion and secured if needed to protect 
supplies and equipment. Utilities will not be provided to this area by the Government. 
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3.5.5 Appearance of Trailers 

 
Trailers which are rusted, have peeling paint or are otherwise in need of repair will not be 
allowed on Installation property. Trailers must present a clean and neat exterior appearance 
and be in a state of good repair. 

 
3.5.6 Trailers or Storage Buildings 

 
Trailers or storage buildings will be permitted, where space is available, subject to the approval 
of the Contract Manager. The trailers or buildings shall be in good condition, free from visible 
damage rust and deterioration, and meet all applicable safety requirements. Trailers shall be 
roadworthy and comply with all appropriate state and local vehicle requirements. Failure to 
maintain storage trailers or buildings to these standards may result in the removal of non-
complying units at the Contractor's expense. A sign not smaller than 600 by 600 mm 24 by 
24 inches shall be conspicuously placed on the trailer depicting the company name, business 
phone number, and emergency phone number. Trailers must be anchored to resist high winds 
and must meet applicable state of local standards for anchoring mobile trailers. Coordinate 
anchoring with EM 385-1-1 Section 04. 

3.5.7 Maintenance of Storage Area 
 

a. Keep fencing in a state of good repair and proper alignment. Grassed or unpaved areas, 
which are not established roadways, and will be traversed with construction equipment 
or other vehicles, will be covered with a layer of gravel as necessary to prevent rutting 
and the tracking of mud onto paved or established roadways, should the Contractor 
elect to traverse them with construction equipment or other vehicles. Mow and maintain 
grass located within the boundaries of the construction site for the duration of the 
project. Grass and vegetation along fences, buildings, under trailers, and in areas not 
accessible to mowers will be edged or trimmed neatly. 

 
b. Cut grass (or annual weeds) within the construction and storage sites to a maximum  4 

inch height at least once a week during the growing season, whether or not area is 
visible to the public to assist in rodent control. Trim the grass around fences at time of 
grass cutting. Maintain grass or weeds on stockpiled earth as descried above. 

 
3.5.8 Security Provisions 

 
Provide adequate outside security lighting at the temporary facilities. The Contractor will be 
responsible for the security of its own equipment. 

 
3.5.11 Storage Size and Location 

 
The open site available for storage must be confined to the indicated operations area within 
1,000 feet of the operations area or as indicated.  

3.5.13 Weather Protection of Temporary Facilities and Stored Materials 
 

Take necessary precautions to ensure that roof openings and other critical openings in the 
building are monitored carefully. Take immediate actions required to seal off such openings 
when rain or other detrimental weather is imminent, and at the end of each workday.  
 
Ensure that the openings are completely sealed off to protect materials and equipment in the 
building from damage. 
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3.5.13.1 Building and Site Storm Protection 

 
When a warning of gale force winds is issued, take precautions to minimize danger to 
persons, and protect the work and nearby Government property. Precautions must include, 
but are not limited to, closing openings; removing loose materials, tools and equipment from 
exposed locations; and removing or securing scaffolding and other temporary work. Close 
openings in the work when storms of lesser intensity pose a threat to the work or any nearby 
Government property. 

 
3.6 PLANT COMMUNICATIONS 

 
Whenever the individual elements of the plant are located so that operation by normal voice 
between these elements is not satisfactory, install a satisfactory means of communication, 
such as telephone or other suitable devices and make available for use by Government 
personnel. 

3.7 TEMPORARY PROJECT SAFETY FENCING 
 

As soon as practicable, but not later than 15 days after the date established for 
commencement of work, furnish and erect temporary project safety fencing at the work site. 
Maintain the safety fencing during the life of the contract and, upon completion and 
acceptance of the work, remove from the work site. 

 
3.8 DUMPSTERS 

 
Equip dumpsters with a secure cover and paint the standard installation color. Keep 
dumpster closed, except when being loaded with trash and debris. Locate dumpsters 
behind the construction fence or out of the public view. Empty site dumpsters at least 
once a week, or as needed to keep the site free of debris and trash. If necessary, provide 
55 gallon trash containers painted the darker installation color to collect debris in the 
construction site area. For large demolitions, large dumpsters without lids are acceptable, 
but must not have debris higher than the sides before emptying. 

 
3.9 CLEANUP 

 
Remove construction debris, waste materials, packaging material and the like from the work 
site daily. Any dirt or mud which is tracked onto paved or surfaced roadways must be 
cleaned away. Store any salvageable materials resulting from demolition activities within 
the fenced area described above or at the supplemental storage area. Neatly stack stored 
materials not in trailers, whether new or salvaged. 

 
3.10 RESTORATION OF STORAGE AREA 

 
Upon completion of the project remove the bulletin board, signs, barricades, haul roads, and 
any other temporary products from the site. After removal of trailers, materials, and 
equipment from within the fenced area, remove the fence. Restore areas used during the 
performance of the contract to the original or better condition. Remove gravel used to 
traverse grassed areas and restore the area to its original condition, including top soil and 
seeding as necessary. 

                                    
                                       End of Section  
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SECTION 01 55 00 
 

FINAL FACILITY CLEANING 

1. PART 1 GENERAL 

1.1. SUMMARY 

1.1.1. Section Includes: Contract closeout requirements including: 
1.1.1.1. Final cleaning.  

1.2. FINAL CLEANING 

1.2.1. Perform final cleaning prior to inspections for final acceptance. 

1.2.2. Use cleaning materials which are recommended by manufacturers of surfaces to be 
cleaned. 

1.2.3. Prevent scratching or otherwise damaging surfaces being cleaned. 

1.2.4. Broom clean exterior paved surfaces and rake clean other surfaces of site work. 
1.2.4.1. Armory yards and grounds to clean be kept clean and weeds abated. 

1.2.5. Clean grease, mastic, adhesives, dust, dirt, stains, fingerprints, paint, blemishes, 
sealants, plaster, concrete, and other foreign materials from sight-exposed surfaces, and 
fixtures and equipment. 

1.2.6. Remove non-permanent protection and labels. 

1.3. WASTE DISPOSAL 

1.3.1. Arrange for and dispose of surplus materials, waste products, and debris off-site. 
1.3.1.1. Prior to making disposal on private property, obtain written permission from 

Facility Representative of such property. 

1.3.2. Do not create unsightly or unsanitary nuisances during disposal operations. 

1.3.3. Maintain disposal site in safe condition and good appearance. 

1.3.4. Complete leveling and cleanup prior to final acceptance of the Work. 

1.4. TOUCH-UP AND REPAIR 

1.4.1. Touch-up or repair finished surfaces on equipment, fixtures, and installations that 
have been damaged prior to inspection for final acceptance. 
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2. PART 2 PRODUCTS 
 

Not Used. 

3. PART 3 EXECUTION 
 

Not Used. 
 
 

4. END OF SECTION 
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 SECTION 01 60 00 
 
 PRODUCT REQUIREMENTS 
 
PART 1  GENERAL 
 
 
  .1 SECTION INCLUDES 
 
  A. Products. 
 
  B. Transportation and handling. 
 
  C. Storage and protection. 
 
  D. Product options. 
 
  E. Substitutions. 
 
  .2 RELATED SECTIONS 
 
  A. Document  - Instructions to Bidders: Product options and substitution 

procedures. 
 
  B. Section 01 11 00  -  Summary. 
 
  C. Section 01 33 00  -  Submittals. 
 
  D. Section 01 65 00 – Product Delivery Requirements for Substitution Provisions. 
 
  .3 PRODUCTS 
 
  A. Products: Means new material, machinery, components, equipment, fixtures, 

and systems forming the Work.  Products do not include machinery and 
equipment used for preparation, fabrication, conveying and erection of the 
Work.  Products may also include existing materials or components required 
for reuse. 

 
  B. Do not use materials and equipment removed from existing premises, except 

as specifically permitted by the Contract Documents. 
 
  C. Provide interchangeable components of the same manufacturer for similar 

components or details. 
 
  D. All products shall comply with the Buy America Act. Federal Acquisition 

Regulation Title 48 Section 52-225-11.  
    
  E. All products and materials shall be delivered to job-site in new, dry, unopened 

containers, clearly showing catalog number, product description, where and 
by whom manufactured, in quantities sufficient to ensure continuous work.  
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  .4 TRANSPORTATION AND HANDLING 
 
  A. Transport and handle products in accordance with the manufacturer’s 

instructions. 
 
  B. Promptly inspect shipments to ensure that products comply with requirements, 

quantities are correct, and products are undamaged. 
 
  C. Provide equipment and personnel to handle products by methods to prevent 

soiling, disfigurement, or damage. 
 
  .5 STORAGE AND PROTECTION 
 
  A. Store and protect products in accordance with manufacturer's instructions, 

with seals and labels intact and legible.  Store sensitive products in 
weather-tight, climate-controlled enclosures. 

 
  B. Assure that materials are kept clean, and away from excessive heat and cold; 

do not remove labels or tear off protective covering until ready for application; 
store in an enclosed area where temperature is above 50 degrees and below 
90 degrees Fahrenheit, securely tied with rope.  Material shall not be stored 
directly on the ground. 

 
  C. For exterior storage of fabricated products, place on sloped supports, above 

ground. 
 
  D. Provide off-site storage and protection when the site does not permit on-site 

storage or protection. 
 
  E. Cover products subject to deterioration with impervious sheet covering.  

Provide ventilation to avoid condensation. 
 
  F. Provide equipment and personnel to store products by methods to prevent 

soiling, disfigurement, or damage. 
 
  G. Arrange storage of products to permit access for inspection.  Periodically 

inspect to ensure products are undamaged and are maintained under 
specified conditions. 

 
  H. Maintain aisle space between stacks to facilitate fire suppression if necessary.   
 
 I.6 PRODUCT OPTIONS 
 

A. Products Specified by Reference Standards or by Description Only:  Any 
product meeting those standards or description. 

 
B. Products Specified by Naming One or More Manufacturers: Products of 

manufacturers named and meeting specifications, no options or substitutions 
allowed. 
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I.7 SUBSTITUTIONS 

 
A. Instructions to Bidders specify time restrictions for submitting requests for 

Substitutions during the bidding period. 
 
B. Project Manager will consider requests for Substitutions only within 15 days 

after date of Contract Agreement. 
 

C. Substitutions may be considered when a product becomes unavailable 
through no fault of the Contractor. 

 
D. Document each request with complete data substantiating compliance of 

proposed Substitution with Contract Documents. 
 
E. A request constitutes a representation that the Contractor: 

 
   1. Has investigated the proposed product and determined that it meets or 

exceeds the quality level of the specified product. 
 
   2. Will provide the same warranty for the Substitution as for the specified 

product. 
 
   3. Will coordinate installation and make changes to other Work which may 

be required for the Work to be complete with no additional cost to the 
Government. 

 
   4. Waives claims for additional costs or time extension which may 

subsequently become apparent. 
 

F. Substitutions will not be considered when they are indicated or implied on 
shop drawing or product data submittals, without separate written request, or 
when acceptance will require revision to the Contract Documents. 

 
G. Substitution Submittal Procedure: 

 
1. Submit three copies of request for Substitution for consideration.  Refer to 

01 65 00 for substitution procedures. 
 
 

PART 2  PRODUCTS 
 
  Not Used 
 
 
PART 3  EXECUTION 
 
  Not Used 
 
 END OF SECTION 
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SECTION 01 65 00 
 

PRODUCT DELIVERY REQUIREMENTS 

1. GENERAL 

1.1. SUMMARY 

1.1.1. A.Section Includes 
1.1.1.1. Products. 
1.1.1.2. Transportation and Handling. 
1.1.1.3. Product Options. 
1.1.1.4. Substitutions. 

1.1.2. Related Sections 
1.1.2.1. Section 01 11 00 - Summary of Work. 
1.1.2.2. Section 01 33 00 - Submittals 

1.2. PRODUCTS 

1.2.1. Products: For the purpose of this Section, products mean new material, machinery, 
components, equipment, fixtures, and systems forming the Work. It does not 
include machinery and equipment used for preparation, fabrication, conveying and 
erection of the Work. Products may also include existing materials or components 
required for reuse. 

1.3. TRANSPORTATION AND HANDLING 

1.3.1. Transport and handle products in accordance with manufacturer’s instructions; 
provide equipment and personnel to handle products by methods to preserve 
quality, appearance, and suitability for the project. 

1.4. PRODUCT OPTIONS 

1.4.1. Products Specified by Reference Standards or by Description Only: Any product 
meeting those standards or description.  

1.4.2. Products Specified by Naming One or More Manufacturers: Products of 
manufacturers named and meeting specifications or accepted substitutes. Provide 
a minimum of three selections. 

1.5. SUBSTITUTIONS 

1.5.1. Submit in writing, within the time limit set forth in General Conditions, on form 
provided as 01 65 00 - Attachment A, Notice of Request for Substitution. Notice of 
Request for Substitution shall include complete data substantiating compliance of 
proposed substitution with Contract. 
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1.5.2. A request constitutes a representation that the Contractor: 

 
1.5.2.1. Has investigated proposed substitution and determined that it meets or 

exceeds the quality level required to achieve operating efficiency and 
effectiveness of the specified material, product, thing, or service. 

1.5.2.2. Will provide the same warranty for the substitution as for the specified 
material, product, thing, or service. 

1.5.2.3. Will coordinate installation and make changes to other Work which may be 
required for the Work to be complete with no additional cost to State. 

1.5.2.4. Waives claims for additional costs or time extension which may 
subsequently become apparent. 

1.5.2.5. Will reimburse State for review or redesign services associated with 
proposed substitutions. 
 

1.5.3. Substitution Submittal Procedure: 
 

1.5.3.1. Limit each request to one proposed substitution. 
1.5.3.2. Submit shop drawings, product data, and certified test results attesting to 

the proposed equivalence. 
1.5.3.3. Facility Representative will notify Contractor, in writing, of decision to 

approve or reject request. 

1.5.4. After approval of Notice of Request for Substitution, submit required submittals 
under provisions of Sections 01 33 00. 

2. PRODUCTS - NOT USED 

3. EXECUTION - NOT USED 

 

END OF SECTION
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SECTION 01 65 00 - ATTACHMENT A 
 

NOTICE OF REQUEST FOR SUBSTITUTION 
 
             Substitution Request:   
 
In accordance with the Conditions of the Contract and the provisions of Section 01 65 00, we hereby 
submit for consideration, this Notice of Request for Substitution for the following material, product, thing, 
or service: 
         
Section  Paragraph  Specified Item 
 
Proposed Substitution:    
 
The following supporting information is attached: 
[ ] Product Data including model numbers and descriptions. 
[ ] Certified test results attesting to equivalence. 
[ ] Product/material samples. 
[ ] Other: 

________________________________________________________________________________
____  

 
Reason for proposed substitution: 
[ ] Specified or indicated item is unavailable. 
[ ] Significant cost reduction.  Amount to be credited to the Department:  $   
[ ] Significant quality difference without cost change. 
[ ] Other:  
 
Submitted and Certified By: 
 
CONTRACTOR: 
                
Signature           Date   
 
                
Name (Print)          Title 
 
              
Firm Name 
 
                
Address            Phone 
 
                
City, State, Zip          FAX 
  
 
Received:                
     Date   CMD Representative 
  
 
[ ] Approved:              
[ ] Rejected: Date   CMD Representative 

 END OF SECTION 01 65 00 - ATTACHMENT A  
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 SECTION 01 70 00 
 
 CONTRACT CLOSEOUT 
 
PART 1 GENERAL 
 
  1 SECTION INCLUDES 
 
  A. Closeout procedures. 
 
  B. Final cleaning. 
 
  C. Adjusting. 
 
  D. Project record documents. 
   
  2 CLOSEOUT PROCEDURES 
 
  A. Submit written certification that Contract Documents have been reviewed, Work has 

been inspected and accepted, and that Work is complete in accordance with Contract 
Documents and ready for inspection. 

 
  B. Comply with requirements of specification sections 01 11 00 and 01 33 00.  
 
  C. Provide warranty certificates to Contract Manager. 
 
  D. Submit final Application for Payment to the Contract Manager identifying total adjusted 

Contract Sum, previous payments, and sum remaining due. 
 
  E.  The Contract Manager and/or their representatives shall conduct a final inspection 

within 14 days of receipt of a written request from the Contractor for final inspection. 
 
  F. A corrective notice (i.e. punch list) will be developed during the final inspection. All 

items noted on the corrective must be complete prior to the job being accepted by the 
project manager.   

 
  3 ADJUSTING 
 
  Adjust operating Products and equipment to ensure smooth, proper operation. 
 
  4 PROJECT RECORD DOCUMENTS 
 
  A. Maintain on site, one set of the following record documents; record actual revisions to 

the Work: 
 
   1. Project Drawings. 
 
   2. Specifications. 
 
   3. Change Orders and other Modifications to the Contract. 
 
   4. Reviewed shop drawings, product data, and samples. 
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   5.  Manufacturer’s Warranty Certificate(s). 
 
  B. Store Record Documents separate from documents used for construction. 
 
  C. Record information concurrent with construction progress. 
 
  D. Specifications: Legibly mark and record at each Product section description of actual 

Products installed, including the following: 
 
   1. Manufacturer's name and product model and number. 
 
   2. Product substitutions or alternates utilized. 
 
   3. Changes made by Addenda and Modifications. 
 
  E. Record Documents and Shop Drawings: Legibly mark each item to record actual 

construction including:  
 
   1. Field changes of dimension and detail. 
 
   2. Details not on original Contract Drawings. 
 
   3. Submit prior to final inspection, one (1) set bound in 8-1/2 x 11-inch text pages, 

3-D side ring binder and one (1) set of identical documentation in electronic 
(.pdf) format. 

 
   4. Internally subdivide the binder contents with page dividers, logically organized, 

and tabbed to identify contents of binder. 
 
   5. Part 1: Directory, listing names, addresses, and telephone numbers of 

Contractor, and Subcontractors. 
 
   6. Part 2: Project documents and certificates, including the following: 
 
   7. Part 3: Requests for Information (RFI) log and copies of all signed RFIs 
 
   8. Part 4: Submittal log and copies all approved submittals. 
 
   9. Warranty certificates. 
 
  F. Submit one hard copy and one electronic copy of completed volume in final form 

seven (7) days prior to final inspection.  Revise as required prior to final contract close 
out per CM directions. 

 
  G. Submit final revised hardcopy and electronic volumes within ten (10) days after final 

inspection and prior to release of final payment.  
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PART 2  PRODUCTS 
 
  Not Used 
 
PART 3  EXECUTION 
 
  Not Used 
 
 
 END OF SECTION 
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SECTION 01 74 19 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

 
PART 1 GENERAL 

1.1 SUMMARY 
A. Section includes 

1. Administrative and procedural requirements for the following: 
a. Salvaging nonhazardous demolition and construction waste. 
b. Recycling nonhazardous demolition and construction waste. 
c. Disposing of nonhazardous demolition and construction waste. 

B. Related Sections 
1. Section 01 30 00 – Administrative Requirements. 
2. Section 02 41 19 – Selective Demolition.  
3. Section 01 35 43 – Environmental Procedures 

 
1.2 REFERENCES 

 
A. ASTM E1609- 2010 - Standard Guide for Development and Implementation of a 

Pollution Prevention Program. 
 

1.3 DEFINITIONS 
 

A. Class III Landfill: A landfill that accepts non-hazardous waste such as household, 
commercial, and industrial waste, including construction, remodeling, repair, and 
demolition operations. 

B. Chemical Waste: Includes petroleum products, bituminous materials, salts, acids, 
alkalis, herbicides, pesticides, organic chemicals and inorganic wastes, and other 
similar materials. 

C. Clean: Untreated and unpainted; not contaminated with oils, solvents, caulk, or similar. 
D. Construction Waste: Building and site improvement materials and other solid waste 

resulting from construction, remodeling, renovation, or repair operations. Construction 
waste includes packaging. 

E. Debris: Includes both combustible and noncombustible wastes, such as leaves and 
tree trimmings that result from construction or maintenance and repair work, and other 
similar materials. 

F. Deconstruction: The process of removing existing building materials from renovation 
and demolition projects for the purposes of reuse and recycling in as an efficient and 
safe manner as possible.  

G. Demolition Waste: Building and site improvement materials resulting from demolition 
or selective demolition operations. 

H. Disposal: Removal off-site of demolition and construction waste and subsequent sale, 
recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having 
jurisdiction. 

I. Divert: Using material for any purpose other than disposal in a landfill.  
J. Inert Fill: A permitted facility that accepts inert waste such as asphalt and concrete 

exclusively. 
K. Recycle: Recovery of demolition or construction waste for subsequent processing in 

preparation for reuse. 
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L. Rubbish: Includes both combustible and noncombustible wastes, such as paper, 

boxes, glass, crockery, metal and lumber scrap, tin cans, bones, and other similar 
materials. 

M. Salvage: Recovery of demolition or construction waste and subsequent sale or reuse 
in another facility. 

N. Salvage and Reuse: Recovery of demolition or construction waste and subsequent 
incorporation into the Work. 

O. Sanitary Wastes 
1. Garbage: Refuse and scraps resulting from preparation, cooking, distribution, or 

consumption of food, or other similar materials. 
2. Sewage: Domestic sanitary sewage. 

1.4 PERFORMANCE REQUIREMENTS  

A. General: Achieve end-of-Project rates for salvage/recycling of a minimum of 75 
percent by weight of total non-hazardous solid waste generated by the Work. Practice 
efficient waste management in the use of materials in the course of the Work. Use all 
reasonable means to divert construction and demolition waste from landfills and 
incinerators. Facilitate recycling and salvage of materials. Materials, including the 
following: 
1. Demolition Waste 

a. Wood studs. 
b. Wood joists. 
c. Plywood and oriented strand board. 
d. Wood trim. 
e. Structural and miscellaneous steel. 
f. Rough hardware. 
g. Roofing. 
h. Insulation (including fiberglass, rigid polystyrene but excluding 

polyisocyanurate). 
i. Metal studs. 
j. Gypsum board. 
k. Acoustical tile and panels. 

 
2. Construction Waste 

a. Untreated lumber. 
b. Wood sheet materials (plywood, oriented strand board, and medium density 

fiberboard). 
c. Wood trim. 
d. Metals. 
e. Roofing. 
f. Insulation (including fiberglass, rigid polystyrene but excluding 

polyisocyanurate). 
g. Packaging: Regardless of salvage/recycle goal indicated above, salvage or 

recycle 100 percent of the following uncontaminated packaging materials: 
1) Paper. 
2) Cardboard. 
3) Boxes. 
4) Plastic sheet and film. 
5) Polystyrene packaging. 
6) Wood crates and pallets. 
7) Plastic pails. 



 
 

01 74 19 - 3 
 

 06EXXXX 
 Joint Forces Training Base Building 44 - Roof Repair 
                                                                                                                                                  15 June 2026  

8) Beverage containers. 
 
 

 
1.5 ACTION SUBMITTALS 

 
A. Construction Waste Management Plan (CWMP): Submit 1 copy of plan within 30 

calendar days of date of the Notice to Proceed and prior to any waste removal.  
. 

1.6 INFORMATIONAL SUBMITTALS 
 

A. Records of Donations: Indicate receipt and acceptance of salvageable waste donated 
to individuals and organizations. Indicate whether organization is tax exempt. 

B. Records of Sales: Indicate receipt and acceptance of salvageable waste sold to 
individuals and organizations. Indicate whether organization is tax exempt. 

C. Recycling and Processing Facility Records: Indicate receipt and acceptance of 
recyclable waste by recycling and processing facilities licensed to accept them. 
Include manifests, weight tickets, receipts, and invoices. 

D. Landfill and Incinerator Disposal Records: Indicate receipt and acceptance of waste 
by landfills and incinerator facilities licensed to accept them. Include manifests, weight 
tickets, receipts, and invoices.  

E. Qualification Data: For waste management coordinator. 

1.7 QUALITY ASSURANCE 

A. Facility representative will act as a waste coordinator. 

B. Regulatory Requirements: Comply with hauling and disposal regulations of authorities 
having jurisdiction. 

C. Waste Management Review: Conduct review at Project Site in accordance with 
Section 01 30 00“”. Review methods and procedures related to waste management 
including, but not limited to, the following: 
1. Review and discuss CWMP including responsibilities of waste management 

coordinator. 
2. Review requirements for documenting quantities of each type of waste and its 

disposition. 
3. Review and finalize procedures for materials separation and verify availability of 

containers and bins needed to avoid delays. 
 
 

4. Review procedures for periodic waste collection and transportation to recycling 
and disposal facilities. 

5. Review waste management requirements for each trade. 
 

1.8 CONSTRUCTION WASTE MANAGEMENT PLAN (CWMP) 
 

A. General: Develop a CWMP according to ASTM E1609 and requirements of this 
Section. Plan shall consist of waste identification, and waste reduction work plan. 
Distinguish between demolition and construction waste.   
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B. Waste Identification: Indicate anticipated types and quantities of demolition 
construction waste generated by the Work. Use Include estimated quantities and 
assumptions for estimates. 

C. Waste Reduction Work Plan: List each type of waste and whether it will be salvaged, 
recycled, or disposed of in landfill or incinerator. Include points of waste generation, 
total quantity of each type of waste, quantity for each means of recovery, and handling 
and transportation procedures. 
1. Salvaged Materials for Reuse: For materials that will be salvaged and reused in 

this Project, describe methods for preparing salvaged materials before 
incorporation into the Work. 

2. Salvaged Materials for Sale: For materials that will be sold to individuals and 
organizations, include list of their names, addresses, and telephone numbers. 

3. Salvaged Materials for Donation: For materials that will be donated to individuals 
and organizations, include list of their names, addresses, and telephone numbers. 

4. Recycled Materials: Include list of local receivers and processors and type of 
recycled materials each will accept. Include names, addresses, and telephone 
numbers. 

5. Disposed Materials: Indicate how and where materials will be disposed of. Include 
name, address, telephone number, and a copy of the permit or license of each 
landfill and incinerator facility. The permit or license shall indicate the type or class 
of waste accepted. 

6. Handling and Transportation Procedures: Include method that will be used for 
separating recyclable waste including sizes of containers, container labeling, and 
designated location on Project Site where materials separation will be located. 
 

PART 2 PRODUCTS - NOT USED 
 

PART 3 EXECUTION 

3.1 PLAN IMPLEMENTATION 

A. General: Implement the approved CWMP. Provide handling, containers, storage, 
signage, transportation, and other items as required to implement the CWMP during 
the entire duration of the Contract. 
1. Comply with Section 01 50 00 “”for operation, termination, and removal 

requirements. 
B. Waste Management Coordinator: Engage a waste management coordinator to be 

responsible for implementing, monitoring, and reporting status of the CWMP.  
C. Training: Train workers, subcontractors, and suppliers on proper waste management 

procedures as appropriate for the Work occurring at Project site.  
1. Distribute the CWMP to Project Manager within 10 working days of submittal 

return. 
2. Distribute the CWMP to entities when they first begin work on site. Review the 

CWMP procedures and locations established for salvage, recycling, and disposal. 
3. Provide information and training updates throughout the construction process as 

needed to facilitate understanding and participation.  
D. Site Access and Temporary Controls: Conduct waste management operations to 

ensure minimum interference with roads, streets, walks, walkways, and other adjacent 
occupied and used facilities. 
1. Designate and label specific areas on Project Site necessary for separating 

materials that are to be salvaged, recycled, reused, donated, and sold. 
2. Comply with Section 01 50 00 “”for controlling dust and dirt, environmental 

protection, and noise control. 
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3.2 SALVAGING DEMOLITION WASTE 
 

A. Salvaged Items for Reuse in the Work: Salvage items for reuse and handle as follows: 
1. Clean salvaged items. 
2. Pack or crate items after cleaning. Identify contents of containers. 
3. Store items in a secure area until installation. 
4. Protect items from damage during transport and storage. 
5. Install salvaged items to comply with installation requirements for new materials 

and equipment. Provide connections, supports, and miscellaneous materials 
necessary to make items functional for use indicated. 

B. Salvaged Items for Sale and Donation: Not permitted on Project Site. 
C. Salvaged Items for Facility’s Use: 

1. Clean salvaged items. 
2. Pack or crate items after cleaning. Identify contents of containers. 
3. Store items in a secure area until delivery to Facility. 
4. Transport items to Facility’s storage area on-site designated by Facility 

Representative. 
5. Protect items from damage during transport and storage. 

 
3.3 RECYCLING DEMOLITION AND CONSTRUCTION WASTE, GENERAL 

 
A. General: Recycle paper and beverage containers used by on-site workers. 
B. Recycling Incentives: Revenues, savings, rebates, tax credits, and other incentives 

received for recycling waste materials shall accrue to Contractor. 
C. Preparation of Waste: Prepare and maintain recyclable waste materials according to 

recycling or reuse facility requirements. Maintain materials free of dirt, adhesives, 
solvents, petroleum contamination, and other substances deleterious to the recycling 
process. 

D. Procedures: Separate recyclable waste from other waste materials, trash, and debris. 
Locate containers and/or bins in areas designated in the CWMP. Separate recyclable 
waste by type at Project site to the maximum extent practical according to the 
approved CWMP. 
1. Provide appropriately marked containers or bins for controlling recyclable waste 

until they are removed from Project Site. Include list of acceptable and 
unacceptable materials at each container and bin. 
a. Inspect containers and bins for contamination and remove contaminated 

materials if found. 
2. Stockpile processed materials on-site without intermixing with other materials. 

Place, grade, and shape stockpiles to drain surface water. Cover to prevent 
windblown dust. 

3. Stockpile materials away from construction area. Do not store within drip line of 
remaining trees. 

4. Store components off the ground and protect from the weather. 
5. Remove recyclable waste off Facility property and transport to recycling receiver 

or processor. 

3.4 RECYCLING DEMOLITION WASTE 
 

A. Wood Materials: Sort and stack members according to type. Separate lumber, 
engineered wood products, panel products, and treated wood materials. 
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B. Metals: Separate metals by type. 

1. Structural Steel: Stack members according to size, type of member, and length. 
2. Remove and dispose of bolts, nuts, washers, and other rough hardware. 

C. Roofing: Separate organic and glass-fiber asphalt shingles and felts. Remove and 
dispose of nails, staples, and accessories. 

D. Acoustical Ceiling Panels and Tile: Stack large clean pieces on wood pallets and store 
in a dry location if quantity warrants it. 
 

3.5 RECYCLING CONSTRUCTION WASTE 
 

A. Packaging 
1. Cardboard and Boxes: Break down packaging into flat sheets. Bundle and store 

in a dry location. 
2. Polystyrene Packaging: Separate and bag materials. 
3. Pallets: As much as possible, require deliveries using pallets to remove pallets 

from Project site. For pallets that remain on-site, break down pallets into 
component wood pieces and comply with requirements for recycling wood. 

4. Crates: Break down crates into component wood pieces and comply with 
requirements for recycling wood. 

B. Wood Materials 
1. Clean Cut-Offs of Lumber: Stack by size. 
2. Clean Sawdust: Bag sawdust that does not contain painted or treated wood. 

 
3.6 DISPOSAL OF WASTE 

 
A. General: Except for items or materials to be salvaged, recycled, or otherwise reused, 

remove waste materials from Project Site and legally dispose of them in a landfill or 
incinerator acceptable to authorities having jurisdiction. 
1. Except as otherwise specified, do not allow waste materials that are to be 

disposed of accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent 

surfaces and areas. 
B. Burning: Do not burn waste materials. 
C. Disposal: Transport waste materials off Facility property and legally dispose of them. 

END OF SECTION 
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SECTION 01 78 00 

CLOSE-OUT SUBMITTALS 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section includes 
1. Close-out submittals, including as-builts; record drawings, specifications, and 

product data; and warranties. 

B. Related Sections  
1. 01 33 00 - Submittals 
2. Divisions 2 through 44 Sections for specific requirements of the Work in those 

Sections. 

1.2 ITEMS SUBMITTED TO ARCHITECT FOR REVIEW PRIOR TO DISTRIBUTION TO 
FACILITY REPRESENTATIVE: 

A. Marked-up copies of Contract Drawings. 

B. Newly prepared Drawings. 

C. Marked-up copies of Specifications, addenda and Change Orders. 

D. Record information on Work that is recorded only schematically, when part of record 
documents. 

E. Complete set of RFI’s. 

1.3 ITEMS DELIVERED DIRECTLY TO CONTRACT MANAGER: 

A. Orders (Construction Change Directives). 

B. Marked-up copies of Shop Drawings. 

C. Marked-up Product Data submittals. 

D. Record Samples. 

E. Field records for variable and concealed conditions. 

F. Copies of change orders, submittal, substitutions, warranties and other forms that are 
part of this Project. 

1.4 SUBMITTALS 

A. Record Drawings: Comply with the following: 
1. Review required content with CA Military Dept. prior to submittal. 
2. Completed Submittal: Submit one set of marked-up Record Prints 
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B. Record Specifications: Submit one copy of Project’s Specifications, including addenda 
and contract modifications. 

C. Record Product Data: Submit one copy of each Product Data submittal. Where Record 
Product Data is required as part of operation and maintenance manuals, submit 
marked-up Product Data as an insert in manual instead of submittal as Record Product 
Data. 

1.5 WARRANTIES 

A. Submittal Time: Submit written warranties on request of Architect for designated 
portions of the Work where commencement of warranties other than date of 
Substantial Completion is indicated. 

B. Partial Occupancy: Submit properly executed warranties within [15] days of completion 
of designated portions of the Work that are completed and occupied or used by CA 
Military Dept. during construction period by separate agreement with Contractor. 

C. Organize warranty documents into an orderly sequence based on the table of contents 
of the project manual. 
1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf 

binders, thickness as necessary to accommodate contents, and sized to receive 
8-1/2 x 11-inch documents. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate 
warranty. Mark tab to identify the product or installation. Provide a typed 
description of the product or installation, including the name of the product and 
the name, address, and telephone number of Installer. 

3. Identify each binder on the front and spine with the type or printed title 
“WARRANTIES”, Project name, and name of Contractor. 

PART 2 PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints: Maintain one set of blue- or black-line white prints of the Contract 
Drawings and Shop Drawings. 
1. Preparation: Mark Record Prints to show the actual installation where installation 

varies from that shown originally. Require individual or entity who obtained record 
data, whether individual or entity is Installer, subcontractor, or similar entity, to 
prepare the marked-up Record Prints. 
a. Give particular attention to information on concealed elements that would be 

difficult to identify or measure and record later. 
b. Accurately record information in an understandable drawing technique. 
c. Record data as soon as possible after obtaining it. Record and check the 

markup before enclosing concealed installations. 
 

2. Content: Types of items requiring marking include, but are not limited to, the 
following: 
a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Changes made by Change Order or Construction Change Directive. 
d. Changes made following Architect’s written orders. 
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e. Details not on the original Contract Drawings. 
f. Field records for variable and concealed conditions. 
g. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings or Shop Drawings, whichever is most capable of 
showing actual physical conditions, completely and accurately. If Shop Drawings 
are marked, show cross-reference on the Contract Drawings. 

4. Mark record sets with erasable, red-colored pencil. Use other colors to distinguish 
between changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or 
omitted from original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 

7. Accompany submittal with certification that each document as submitted is 
complete and accurate. 

B. Record Prints: Provide one set of Drawings. 

C. Newly Prepared Record Drawings: Prepare new Drawings instead of preparing 
Record Drawings where A/E determines that neither the original Contract Drawings 
nor Shop Drawings are suitable to show actual installation. 
1. New Drawings may be required when a Change Order is issued as a result of 

accepting an alternate, substitution, or other modification. 
2. Consult A/E for proper scale and scope of detailing and notations required to 

record the actual physical installation and its relation to other construction. 
Integrate newly prepared Record Drawings into Record Drawing sets; comply with 
procedures for formatting, organizing, copying, binding, and submitting. 

D. Format: Identify and date each Record Drawing; include the designation “PROJECT 
RECORD DRAWING” in a prominent location. 
1. Record Prints: Organize Record Prints and newly prepared Record Drawings into 

manageable sets. Bind each set with durable paper cover sheets. Include 
identification on cover sheets. 

2. Identification: As follows: 
a. Project name. 
b. Date. 
c. Designation “PROJECT RECORD DRAWINGS.” 
d. Name of Architect and Construction Manager. 
e. Name of Contractor. 

2.2 RECORD SPECIFICATIONS 

A. Preparation: Mark specifications to indicate the actual product installation where 
installation varies from that indicated in Specifications, addenda, and contract 
modifications. Information shall be sufficient for Owner’s personnel to maintain facility. 
1. Give particular attention to information on concealed products and installations 

that cannot be readily identified and recorded later. 
2. Mark copy with the proprietary name and model number of products, materials, 

and equipment furnished, including substitutions and product options selected. 
3. Record the name of manufacturer, supplier, Installer, and other information 

necessary to provide a record of selections made. 
4. For each principal product, indicate whether Record Product Data has been 

submitted in operation and maintenance manuals instead of submitted as Record 
Product Data. 
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5. Note related Change Orders, Record Product Data, and Record Drawings where 
applicable. 

2.3 RECORD PRODUCT DATA 

A. Preparation: Mark Product Data to indicate the actual product installation where 
installation varies substantially from that indicated in Product Data submittal. 
1. Give particular attention to information on concealed products and installations 

that cannot be readily identified and recorded later. 
2. Include significant changes in the product delivered to Project site and changes 

in manufacturer’s written instructions for installation. 
3. Note related Change Orders, Record Specifications, and Record Drawings where 

applicable. 

2.4 MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for 
miscellaneous record keeping and submittal in connection with actual performance of 
the Work. Bind or file miscellaneous records and identify each, ready for continued 
use and reference. 

PART 3 EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording: Maintain one copy of each submittal during the construction period for 
Project Record Document purposes. Post changes and modifications to Project 
Record Documents as they occur; do not wait until the end of Project. 

B. Maintenance of Record Documents and Samples: Store Record Documents and 
Samples in the field office apart from the Contract Documents used for construction. 
Do not use Project Record Documents for construction purposes. Maintain Record 
Documents in good order and in a clean, dry, legible condition, protected from 
deterioration and loss. Provide access to Project Record Documents for Architect’s 
and Construction Project Manager’s reference during normal working hours. 

END OF SECTION 
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SECTION 01 78 23  

OPERATION AND MAINTENANCE DATA 

 

PART 1 GENERAL 
 

1.1 REFERENCES 
 
 

The publications listed below form a part of this specification to the extent referenced. 
The publications are referred to within the text by the basic designation only. 

 
ASTM INTERNATIONAL (ASTM) 

 
ASTM E1971 (2019) Standard Guide for Stewardship for the 

Cleaning of Commercial and Institutional Buildings 
 
1.2 SUBMITTALS 

 
Government approval is required for all submittals. Submit the following in accordance with 
Section 01 33 00 Submittal Procedures: 

 
a. Operation and Maintenance Data O&M  

b. Closeout Submittals 
 
1.3 OPERATION AND MAINTENANCE DATA 

 
Submit Operation and Maintenance (O&M) Data for the provided equipment, product, or 
system, defining the importance of system interactions, troubleshooting, and long-term 
preventive operation and maintenance. Compile, prepare, and aggregate O&M data to 
include clarifying and updating the original sequences of operation to as-built conditions. 
Organize and present information in sufficient detail to clearly explain O&M requirements 
at the system, equipment, component, and subassembly level. Include an index 
preceding each submittal. Submit in accordance with this section and Section 01 33 00 
Submittal Procedures. 

 
1.3.1 Package Quality 

 
Documents must be fully legible. Operation and Maintenance data must be consistent with 
the manufacturer's standard brochures, schematics, printed instructions, general operating 
procedures, and safety precautions. 

 
1.3.2 Package Content 

 
Provide data package content in accordance with paragraph Schedule of Operation and 
Maintenance Data Packages. Comply with the data package requirements specified in the 
individual technical sections, including the content of the packages and addressing each 
product, component, and system designated for data package submission, except as follows.  
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1.3.3 Changes to Submittals 

 
Provide manufacturer-originated changes or revisions to submitted data if a component of 
an item is so affected subsequent to acceptance of the O&M Data. Submit changes, 
additions, or revisions required by the Contracting Officer for final acceptance of submitted 
data within 30 calendar days of the notification of this change requirement. 

 
1.5 OPERATION AND MAINTENANCE MANUAL FILE FORMAT 

 
Assemble data packages into electronic Operation and Maintenance Manuals. Assemble 
each manual into a composite electronically indexed file using the most current version of 
Adobe Acrobat or similar software capable of producing PDF file format. Provide compact 
disks (CD) or data digital versatile disk (DVD) as appropriate, so that each one contains 
operation, maintenance and record files, project record documents, and training videos. 
Include a complete electronically linked operation and maintenance directory. 

 
1.5.1 Organization 

 
Bookmark Product and Drawing Information documents using the current version of CSI 
Masterformat numbering system and arrange submittals using the specification sections as 
a structure. Use CSI Masterformat and UFGS numbers along with descriptive bookmarked 
titles that explain the content of the information that is being bookmarked. 

 
1.5.2 CD or DVD Label and Disk Holder or Case 

 
Provide the following information on the disk label and disk holder or case: 

 
a. Building Number 

 
b. Project Title 

 
c. Activity and Location 

d. Construction Contract Number 
 

e. Prepared For: (Contracting Agency) 
 

f. Prepared By: (Name, title, phone number and email address) 
 

g. Include the disk content on the disk label 
 

h. Date 
 

i. Virus scanning program used 
 
1.6 TYPES OF INFORMATION REQUIRED IN O&M DATA PACKAGES 

 
The following are a detailed description of the data package items listed in paragraph 
SCHEDULE OF OPERATION AND MAINTENANCE DATA PACKAGES. 
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1.6.1 Operating Instructions 

 
Provide specific instructions, procedures, and illustrations for the following phases of 
operation for the installed model and features of each system: 

 
1.6.1.1 Safety Precautions and Hazards 

 
List personnel hazards and equipment or product safety precautions for operating conditions. 
List all residual hazards identified in the Activity Hazard Analysis provided under Section 01 
35 29 Occupational Safety and Health requirements. Provide recommended safeguards for 
each identified hazard. 

 
1.6.1.2 Operator Prestart 

 
Provide procedures required to install, set up, and prepare each system for use. 

 
1.6.1.3 Startup, Shutdown, and Post-Shutdown Procedures 

 
Provide narrative description for Startup, Shutdown and Post-shutdown operating 
procedures including the control sequence for each procedure. 

 
1.6.1.4 Normal Operations 

 
Provide Control Diagrams with data to explain operation and control of systems and 
specific equipment. Provide narrative description of Normal Operating Procedures. 

1.6.1.5 Emergency Operations 
 

Provide Emergency Procedures for equipment malfunctions to permit a short period of 
continued operation or to shut down the equipment to prevent further damage to systems 
and equipment. Provide Emergency Shutdown Instructions for fire, explosion, spills, or other 
foreseeable contingencies. Provide guidance and procedures for emergency operation of 
utility systems including required valve positions, valve locations and zones or portions of 
systems controlled. 

 
1.6.1.6 Operator Service Requirements 

 
Provide instructions for services to be performed by the operator such as lubrication, 
adjustment, inspection, and recording gauge readings. 

 
1.6.1.7 Environmental Conditions 

 
Provide a list of Environmental Conditions (temperature, humidity, and other relevant 
data) that are best suited for the operation of each product, component or system. 
Describe conditions under which the item equipment should not be allowed to run. 

 
1.6.1.8 Operating Log 

 
Provide forms, sample logs, and instructions for maintaining necessary operating 
records. 
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1.6.2 Preventive Maintenance 
 

Provide the following information for preventive and scheduled maintenance to minimize 
repairs for the installed model and features of each system. Include potential environmental 
and indoor air quality impacts of recommended maintenance procedures and materials. 

 
1.6.2.1 Lubrication Data 

 
Include the following preventive maintenance lubrication data, in addition to instructions for 
lubrication required under paragraph Operator Service Requirements: 

 
a. A table showing recommended lubricants for specific temperature ranges and 

applications. 
 

b. Charts with a schematic diagram of the equipment showing lubrication points, 
recommended types and grades of lubricants, and capacities. 

 
c. A Lubrication Schedule showing service interval frequency. 

 
1.6.2.2 Preventive Maintenance Plan, Schedule, and Procedures 

 
Provide manufacturer's schedule for routine preventive maintenance, inspections, 
condition monitoring (predictive tests) and adjustments required to ensure proper and 
economical operation and to minimize repairs. Provide instructions stating when the 
systems should be retested. Provide manufacturers’ projection of preventive maintenance 
work-hours on a daily, weekly, monthly, and annual basis including craft requirements by 
type of craft. For periodic calibrations, provide manufacturers’ specified frequency and 
procedures for each separate operation. 

 
a. Define the anticipated time required to perform each test (work-hours), test apparatus, 

number of personnel identified by responsibility, and a testing validation procedure 
permitting the record operation capability requirements within the schedule. Provide 
a remarks column for the testing validation procedure referencing operating limits of 
time, pressure, temperature, volume, voltage, current, acceleration, velocity, alignment, 
calibration, adjustments, cleaning, or special system notes. Delineate procedures for 
preventive maintenance, inspection, adjustment, lubrication and cleaning necessary to 
minimize repairs. 

b. Repair requirements must inform operators how to check out, troubleshoot, repair, 
and replace components of the system. Include electrical and mechanical schematics 
and diagrams and diagnostic techniques necessary to enable operation and 
troubleshooting of the system after acceptance. 

 
1.6.2.3 Cleaning Recommendations 

 
Provide environmentally preferable cleaning recommendations in accordance with ASTM 
E1971. 

 
1.6.3 Repair 

 
Provide manufacturer's recommended procedures and instructions for correcting 
problems and making repairs for the installed model and features of each system. Include 
potential environmental and indoor air quality impacts of recommended maintenance 
procedures and materials. 
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1.6.3.1 Troubleshooting Guides and Diagnostic Techniques 
 

Provide step-by-step procedures to promptly isolate the cause of typical malfunctions. 
Describe clearly why the checkout is performed and what conditions are to be sought. 
Identify tests or inspections and test equipment required to determine whether parts and 
equipment may be reused or require replacement. 

 
1.6.3.2 Wiring Diagrams and Control Diagrams 

 
Provide point-to-point drawings of wiring and control circuits including factory-field 
interfaces. Provide a complete and accurate depiction of the actual job specific wiring and 
control work. On diagrams, number electrical and electronic wiring and pneumatic control 
tubing and the terminals for each type, identically to actual installation configuration and 
numbering. 

 
1.6.3.3 Repair Procedures 

 
Provide instructions and a list of tools required to repair or restore the product or equipment 
to proper condition or operating standards. 

 
1.6.3.4 Removal and Replacement Instructions 

 
Provide step-by-step procedures and a list of required tools and supplies for removal, 
replacement, disassembly, and assembly of components, assemblies, subassemblies, 
accessories, and attachments. Provide tolerances, dimensions, settings and adjustments 
required. Use a combination of text and illustrations. 

 
1.6.3.5 Spare Parts and Supply Lists 

 
Provide lists of spare parts and supplies required for repair to ensure continued service or 
operation without unreasonable delays. Special consideration is required for facilities at 
remote locations. List spare parts and supplies that have a long lead-time to obtain. 

 
1.6.3.6 Repair Work-Hours 

 
Provide manufacturer's projection of repair work-hours including requirements by type of 
craft. Identify, and tabulate separately, repair that requires the equipment manufacturer to 
complete or to participate. 

 
1.6.4 Appendices 

 
Provide information required below and information not specified in the preceding 
paragraphs but pertinent to the maintenance or operation of the 
product or equipment. Include the following: 

 
1.6.4.1 Product Submittal Data 

 
Provide a copy of SD-03 Product Data submittals documented with the required 
approval. 

 
1.6.4.2 Manufacturer's Instructions 

 
Provide a copy of SD-08 Manufacturer's Instructions submittals documented with the 
required approval. 
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1.6.4.3 O&M Submittal Data 
 

Provide a copy of SD-10 Operation and Maintenance Data submittals 
documented with the required approval. 

 
1.6.4.4 Parts Identification 

 
Provide identification and coverage for the parts of each component, assembly, 
subassembly, and accessory of the end items subject to replacement. Include special 
hardware requirements, such as requirement to use high-strength bolts and nuts. Identify 
parts by make model, serial number, and source of supply to allow reordering without further 
identification. Provide clear and legible illustrations, drawings, and exploded views to 
enable easy identification of the items. When illustrations omit the part numbers and 
description, both the illustrations and separate listing must show the index, reference, or 
key number that will cross-reference the illustrated part to the listed part. Group the parts 
shown in the listings by components, assemblies, and subassemblies in accordance with 
the manufacturer's standard practice. Parts data may cover more than one model or series 
of equipment, components, assemblies, subassemblies, attachments, or accessories, such 
as typically shown in a master parts catalog. 

 
1.6.4.5 Warranty Information 

 
List and explain the various warranties and clearly identify the servicing and technical 
precautions prescribed by the manufacturers or contract documents in order to keep 
warranties in force. Include warranty information for primary components of the system. 
Provide copies of warranties required by Section 01 78 00 Closeout Submittals. 

 
1.6.4.6 Extended Warranty Information 

 
List all warranties for products, equipment, components, and sub-components whose duration 
exceeds one year. For each warranty listed, indicate the applicable specification section, 
duration, start date, end date, and the point of contact for warranty fulfillment. Also, list or 
reference the specific operation and maintenance procedures that must be performed to keep 
the warranty valid. Provide copies of warranties required by Section 01 78 00 Closeout 
Submittals. 

 
1.6.4.7 Personnel Training Requirements 

 
Provide information available from the manufacturers that is needed for use in training 
designated personnel to properly operate and maintain the equipment and systems. 
 

1.6.4.8 Testing Equipment and Special Tool Information 
 

Include information on test equipment required to perform specified tests and on special 
tools needed for the operation, maintenance, and repair of components. Provide final set 
points. 

 
1.6.4.9 Testing and Performance Data 

 
Include completed prefunctional checklists, functional performance test forms, and 
monitoring reports. Include recommended schedule for retesting and blank test forms. 
Provide final set points. 
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1.6.4.10 Field Test Reports 

 
Provide a copy of Field Test Reports (SD-06) submittals documented with the required 
approval. 

 
1.6.4.11 Contractor Information 

 
Provide a list that includes the name, address, and telephone number of the General 
Contractor and each Subcontractor who installed the product or equipment, or system. For 
each item, also provide the name address and telephone number of the manufacturer's 
representative and service organization that can provide replacements that are most 
convenient to the project site. Provide the name, address, and telephone number of the 
product, equipment, and system manufacturers. 

 
1.7 SCHEDULE OF OPERATION AND MAINTENANCE DATA PACKAGES 

 
Provide the O&M data packages specified in individual technical sections. The information 
required in each type of data package follows: 

 
 

1.7.1 Data Package 2 
 

a. Safety precautions and hazards 
 

b. Normal operations 
 

c. Environmental conditions 
 

d. Lubrication data 
 

e. Preventive maintenance plan, schedule, and procedures 
 

f. Cleaning recommendations 
 

g. Maintenance and repair procedures 
 

h. Removal and replacement instructions 
 

i. Spare parts and supply list 
 

j. Parts identification 
 

k. Warranty information 
 

l. Extended warranty information 
 

m. Contractor information 
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PART 2 PRODUCTS - Not Used 
 
PART 3 EXECUTION 

 
3.1 TRAINING 

 
Prior to acceptance of the facility by the Contracting Officer for Beneficial Occupancy, provide 
a brief training for the system and equipment specified in the technical specifications. The 
training must be targeted for the Stationary Engineer and the Area Coordinator personnel, 
and applicable building occupants. Instructors must be well-versed in the particular systems 
that they are presenting. Address aspects of the Operation and Maintenance Manual 
submitted in accordance with Section 01 78 00 Closeout Submittals. Training must include 
classroom or field lectures based on the system operating requirements. The location of 
classroom training requires approval by the Contracting Officer. 

 
3.1.1 Training Content 
 

The core of this training must be based on manufacturer's recommendations and the 
operation and maintenance information. The Project Manager is responsible for overseeing 
and approving the content and adequacy of the training. Provide a brief summary of the 
Facility Information manual, and a more detailed presentation of the Spend 95 percent of 
the instruction time during the presentation on the OPERATION AND MAINTENANCE 
DATA. Include the following for each system training presentation: 

 
a. Start-up, normal operation, shutdown, unoccupied operation, seasonal changeover, 

manual operation, controls set-up and programming, troubleshooting, and alarms. 
 

b. Relevant health and safety issues. 
 

c. Discussion of how the feature or system is environmentally responsive. Advise 
adjustments and optimizing methods for energy conservation. 

 
d. Design intent. 

 
e. Use of O&M Manual Files. 

 
f. Review of control drawings and schematics. 

 
g. Interactions with other systems. 

 
h. Special maintenance and replacement sources. 

 
i. Tenant interaction issues. 

 
3.1.2 Unresolved Questions from Attendees 

 
If, at the end of the training course, there are questions from attendees that remain 
unresolved, the instructor must send the answers, in writing, to the Contracting Officer for 
transmittal to the attendees, and the training video must be modified to include the 
appropriate clarifications. 
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3.1.3 Validation of Training Completion 

 
Ensure that each attendee at each training session signs a class roster daily to confirm 
Government participation in the training. At the completion of training, submit a signed 
validation letter that includes a sample record of training for reporting what systems were 
included in the training, who provided the training, when and where the training was 
performed, and copies of the signed class rosters. Provide two copies of the validation to 
the Contracting Officer, and one copy to the Operation and Maintenance Manual Preparer 
for inclusion into the Manual's documentation. 

3.1.4 Quality Control Coordination 

Coordinate this training with the QC in accordance with Section 01 45 00.00.10 Quality 
Control. 

 
                 END OF SECTION 
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SECTION 02 41 19 

SELECTIVE DEMOLITION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. The Work of this Section Includes: 

1. Demolition and removal of selected portions of exterior or interior of building or 
structure. 

2. Removal and salvage of existing items for delivery to Owner and removal of 
existing items for reinstallation. 

B. Related Requirements: 
 

1. Division 1 requirements. 

 
1.2 DEFINITIONS 

A. Remove: Detach items from existing construction and legally dispose of off-site unless 
indicated to be removed and salvaged or removed and reinstalled. 

B. Remove and Reinstall: Detach items from existing construction, in a manner to prevent 
damage; prepare for reuse; and reinstall where indicated. 

C. Existing to Remain: Existing items of construction that are not to be removed. 

 
1.3 MATERIALS OWNERSHIP 

A. Unless otherwise indicated, demolition waste becomes property of Contractor. 

 
1.4 COORDINATION 

A. Arrange selective demolition schedule so as not to interfere with Owner's operations. 
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1.5 INFORMATIONAL SUBMITTALS 

A. Survey of Existing Conditions: Submit survey with photographic documentation. 

B. Proposed Protection Measures: Submit report, including Drawings, that indicates the 
measures proposed for protecting individuals and property, for dust control and, for noise 
control. Indicate proposed locations and construction of barriers. 

C. Schedule of Selective Demolition Activities: Indicate the following: 

1. Detailed sequence of selective demolition and removal work, with starting and 
ending dates for each activity. Ensure Owner's on-site operations are uninterrupted. 

2. Temporary interruption of utility services. Indicate how long utility services will be 
interrupted with government for approval in advance. 

3. Coordination for shutoff, capping, and continuation of utility services. 
4. Coordination of Owner's continuing occupancy of portions of existing building and 

of Owner's partial occupancy of completed Work. 

 
1.6 CLOSEOUT SUBMITTALS 

A. Inventory: Submit a list of items that have been removed and salvaged. 

 
1.7 QUALITY ASSURANCE 

A. Conditions existing at time of inspection for bidding purpose will be maintained by Owner 
as far as practical. 

B. Notify government of discrepancies between existing conditions and Drawings before 
proceeding with selective demolition. 

 
1.8 WARRANTY 

A. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or 
damaged during selective demolition, by methods and with materials and using approved 
contractors so as not to void existing warranties. Notify warrantor before proceeding. 
Existing warranties include the following: 

1. Storefront entrances 

2. Roofing 
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B. Notify warrantor on completion of selective demolition and obtain documentation verifying 
that existing system has been inspected and warranty remains in effect. Submit 
documentation at Project closeout. 

 
PART 2 - PRODUCTS 

 
2.1 PERFORMANCE REQUIREMENTS 

A. Standards: Comply with ANSI/ASSP A10.6 and NFPA 241. 

 
2.2 REPAIR MATERIALS 

A. Use repair materials identical to existing materials. 

1. If identical materials are unavailable or cannot be used for exposed surfaces, use 
materials that visually match existing adjacent surfaces to the fullest extent 
possible. 

 
2. Use materials whose installed performance equals or surpasses that of existing 

materials. 

B. Comply with material and installation requirements specified in individual Specification 
Sections. 

 
PART 3 - EXECUTION 

 
2.3 EXAMINATION 

A. Verify that utilities have been disconnected and capped before starting selective 
demolition operations. 

B. Survey of Existing Conditions: Record existing conditions by use of preconstruction 
photographs or video, record drawings and record submittals for door hardware. 

1. Inventory and record the condition of items to be removed for salvage or 
reinstallation. Photograph or video conditions that might be misconstrued as 
damage caused by removal. 

2. Photograph or video existing conditions of adjoining construction including finish 
surfaces, that might be misconstrued as damage caused by selective demolition 
operations or removal of items for salvage or reinstallation. 
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2.4 PREPARATION 

A. Temporary Protection: Provide temporary barricades and other protection required to 
prevent injury to people and damage to adjacent buildings and facilities to remain. 

1. Provide protection to ensure safe passage of people around selective demolition 
area and to and from occupied portions of building. 

2. Protect walls, ceilings, floors, and other existing finish work that are to remain or 
that are exposed during selective demolition operations. 

3. Cover and protect furniture, furnishings, and equipment that have not been 
removed. 

4. Comply with requirements for temporary enclosures, dust control, heating, and 
cooling specified in Division 1. 

B. Existing Items to Remain: Protect construction indicated to remain against damage and 
soiling during selective demolition. When permitted by the government, items may be 
removed to a suitable, protected storage location and reinstalled in their original locations 
after selective demolition operations are complete. 

 
2.5 UTILITY SERVICES AND BUILDING SYSTEMS 

A. Existing Services/Systems to Remain: Maintain utilities and building systems and 
equipment to remain and protect against damage during selective demolition operations. 

1. Maintain fire-protection facilities in service during selective demolition operations. 

2. Owner will arrange to shut off indicated utilities when requested by Contractor. 

3. Remove and reinstall/salvage existing building systems, equipment, and 
components indicated on drawings to be removed and reinstalled or removed and 
salvaged: 

a. Equipment to Be Removed and Reinstalled: Disconnect and cap services 
and remove, clean, and store equipment and components; when appropriate, 
reinstall, reconnect, and make equipment operational. 

b. Equipment to Be Removed and Salvaged: Disconnect and cap services and 
remove equipment and components and deliver to Owner. 

 
2.6 SALVAGE/REINSTALL 

A. Removed and Salvaged Items: 

1. Clean salvaged items. 
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2. Pack or crate items after cleaning. Identify contents of containers with label 
indicating elements, date of removal, quantity, and location where removed. 

3. Store items in a secure area until delivery to Owner. 
4. Transport items to Owner's storage area designated by Owner. 
5. Protect items from damage during transport and storage. 

B. Removed and Reinstalled Items: 

1. Clean and repair items to functional condition adequate for intended reuse. 
2. Pack or crate items after cleaning and repairing. Identify contents of containers. 
3. Protect items from damage during transport and storage. 
4. Reinstall items in locations indicated. Comply with installation requirements for new 

materials and equipment. Provide connections, supports, and miscellaneous 
materials necessary to make item functional for use indicated. 

 
2.7 SELECTIVE DEMOLITION, GENERAL 

A. General: Demolish and remove existing construction only to extent required by new 
construction and as indicated. Use methods required to complete the Work within 
limitations of governing regulations and as follows: 
1. Neatly cut openings and holes plumb, square, and true to dimensions required. Use 

cutting methods least likely to damage construction to remain or adjoining 
construction. Use hand tools or small power tools designed for sawing or grinding, 
not hammering and chopping. Temporarily cover openings to remain. 

2. Cut or drill from the exposed or finished side into concealed surfaces to avoid 
marring existing finished surfaces. 

3. Do not use cutting torches until the work area is cleared of flammable materials. At 
concealed spaces, such as duct and pipe interiors, verify condition and contents of 
hidden space before starting flame-cutting operations. Maintain portable fire- 
suppression devices during flame-cutting operations. 

4. Maintain fire watch during and for at least two hours after flame-cutting operations. 
5. Locate selective demolition equipment and remove debris and materials so as not 

to impose excessive loads on supporting walls, floors, or framing. 

B. Site Access and Temporary Controls: Conduct selective demolition and debris-removal 
operations to ensure minimum interference with roads, streets, walks, walkways, and 
other adjacent occupied and used facilities. 

1. Do not close or obstruct streets, walks, walkways, or other adjacent occupied or 
used facilities without permission from Owner and authorities having jurisdiction. 
Provide alternate routes around closed or obstructed trafficways if required by 
authorities having jurisdiction. 
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2.8 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS 

A. Masonry: Demolish in small sections. Cut masonry at junctures with construction to 
remain, using power-driven saw, and then remove masonry between saw cuts. 

 
2.9 DISPOSAL OF DEMOLISHED MATERIALS 

A. Remove demolition waste materials from Project site and dispose of them in an EPA- 
approved construction and demolition waste landfill acceptable to authorities having 
jurisdiction and recycle or dispose of them in accordance with Division 1. 

1. Do not allow demolished materials to accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent 

surfaces and areas. 
3. Remove debris from elevated portions of building by chute, hoist, or other device 

that will convey debris to grade level in a controlled descent. 
4. Comply with the requirements specified in Division 1. 

 
2.10 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 
demolition operations. Return adjacent areas to condition existing before selective 
demolition operations began. 

 
END OF SECTION  
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SECTION 06 01 00 

CARPENTRY REPAIRS 

PART 1 GENERAL 
 

1. SECTION INCLUDES 
 

A. Preparation and modification of encased gutter system and soffit. 
 

B. Rough and finish carpentry. 
 

C. Framing Devices. 
 

D. Fasteners. 
 

E. Workmanship. 
 

2. RELATED SECTIONS 
 

A. Section 01 33 00 - Submittals. 
 

B. Section 06 01 00 – Carpentry Repairs 
 

C. Section 07 60 00 - Sheet Metal Flashing and Trim. 
 

D. Section 09 01 90 - Painting Maintenance. 
 

3. REFERENCES 
 

A. MIL-V-13518C(1) Wood Preservative: Tetrachlorophenol and Pentachlorophenol, 
Surface Sealing Compound. 

 
B. Federal Specification TT-W-572B Wood Preservative: Copper Naphthenate - field 

applied. 
 

C. PS 1 - Construction and Industrial Plywood. 
 

D. PS 20 - American Softwood Lumber Standard. 
 

E. NFPA - National Design Specification for Wood Construction. 
 

F. 2013 California Building Code and Building Code Standards. 
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4. SUBMITTALS 
 

A. Submit shop drawings under provisions of Section 01 10 00 and 01 33 00. 
 

5. DELIVERY, STORAGE, AND HANDLING 
 

A. Deliver, store, protect and handle products under provision of Section 01 65 00. 
 

B. Do not deliver shop fabricated carpentry items until site conditions are adequate to 
receive the work. Protect items from weather while in transit and stored on site. 

 
PART 2 PRODUCTS 

 
1. LUMBER 

 
A. General: S4S, grade stamped, WCLIB, or WWPA; current grading rules govern. 

Sizes shall conform to PS 20-70. Lumber 2" thick or less shall be seasoned to 
moisture content of 19% or less at time of installation. Except as otherwise noted on 
drawings, species shall be Douglas Fir. All wood in contact with concrete shall be 
pressure preservative treated. Minimum grades shall be as follows: 

 
B. Light Framing (2" to 4" thick; 2" to 4" wide): Construction Grade. 

 
C. Studs: 2" to 4" thick; 2" to 6" wide; 10' and shorter: Stud Grade. 2" to 4" thick; 2" 

to 4" wide; over 10': No. 2 or better. 2" to 4" thick; 6" wide; 10' and longer: No. 2 
Grade. 

 
D. Structural Joists and Planks (2" to 4" thick; 5" and wider): No. 1 Douglas Fir. 

 
E. Beams and Stringers; Posts and Timbers (5" X 5" and larger): Select Structural 

Douglas Fir. 
 

F. Plywood: APA Grade CDX; exposure durability 1; 5-ply minimum for 5/8" or thicker, 
touch sanded. 

 
G. Roof Blocking/Nailers: Douglas Fir species, 19 percent maximum moisture content, 

pressure preservative treated where in contact with concrete or masonry. 
 

H. Fascia and Trim: Kiln dried Hemlock Fir species, 1" to 2" thick, 4" and wider. 
 
PART 3 EXECUTION 

 
1. PREPARATION 

 
A. Repair soffit in preparation for work of Section 09 01 90. 

 
B. Provide nailers at roof edge perimeters as shown on plans and as required by 

roofing material manufacturers. 
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2. ROUGH CARPENTRY 
 

A. Workmanship: Accurately cut, fit, and securely fasten items to produce plumb, level, 
true and rigid work. Do not splice individual framing members between supports. 
Erect faces of framing members (studs, plates, joists, rafters and/or headers) in 
straight, accurate alignment, plumb or level in same plane to receive sheet type finish 
materials. Install joists, beams, rafters and trusses with bottom edge free of defects 
affecting tensile strength. 

 
B. Plates and Sills on Concrete or Masonry: Bed plates and sills of exterior walls in 

portland cement mortar to obtain continuous level bearing, bolt down after mortar 
sets. Bolt sizes and spacing as required per applicable provisions of the 1991 UBC. 
Use washers under nuts. 

 
C. Rafters: Notch to fit bearings. Cut in solid blocking at ends and over bearings. 

 
D. Ledgers, Headers Fascia and Nailers: Accurately cut to required sizes and securely 

fasten to structure. 
 

E. Furring and Stripping: Provide where necessary to align faces of finish materials in 
single plane. 

 
F. Coordinate curb installation with installation of decking and support of deck 

openings, and roofing vapor retarder. 
 

3. FINISH CARPENTRY 
 

A. Exposed surfaces shall be free from tool marks, torn grain, cross sanding, or any 
workmanship defects that cannot be concealed by specified painter's finish. 

 
4. FRAMING DEVICES 

 
A. Provide stock framing devices including joist hangers, 3-way framing anchors, clips, 

shear plates, metal straps, timber connectors, post caps and anchors of type, size 
and quantity required. 

 
5. NAILS, SCREWS, BOLTS, NUTS AND WASHERS 

 
A. Common wire nails except as otherwise noted. Provide 16d for 2" material and 8d for 

1" material; a minimum of 2 nails per bearing, or more if directed. Use finishing nails 
for finish work. Provide screws, straight bolts, nuts, and washers as required. Wax or 
other lubricants not permitted on nails, lag screws or other fasteners that depend on 
friction for holding power. Use galvanized or cadmium plated fastenings for work 
exposed to weather. 

 
B. Type, size and spacing of nails, when not otherwise indicated on plans, shall equal 

or exceed minimum requirements of Chapter 25, California Building Code, 2013 
Edition. 
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6. WORKMANSHIP 
 

A. Make connections between members tight, accurate and secure. Install fasteners 
without splitting wood; pre-drill when required. Drill bolt holes same size as bolt 
diameter. Drill holes for lag screws same size as thread root diameter; and counter- 
bore, same depth and diameter as shank. Turn lag screws into place; DO NOT 
DRIVE. Provide bolts and lag screws with washers under every head and nut bearing 
on wood. Tighten bolts and lag screws at installation and carefully retighten just 
before closing in, or at completion of Project. Fasteners shall not penetrate completely 
through member when opposite side is exposed to view. 

 
 
 

END OF SECTION 
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SECTION 06 16 00 

SHEATHING 

PART 1 GENERAL 
 

1.1 SUMMARY 
 

A. Section Includes 
1. Wall and roof sheathing. 

 
B. Related Sections. 

1. Section 06 10 11 – Rough Carpentry 
 

1.2 REFERENCES 
 

A. ANSI/AF&PA NDS - National Design Specification for Wood Construction. 
 

B. ASTM C557 - Adhesives for Fastening Gypsum Wallboard to Wood Framing. 
 

C. ASTM D3498 - Adhesives for Field-Gluing Plywood to Lumber Framing for Floor 
Systems. 

 
D. ASTM F1667 - Driven Fasteners: Nails, Spikes, and Staples. 

 
E. AWPA C9 - Plywood Preservative Treatment by Pressure Process. 

 
F. DOC PS-1 - US Product Standard for Construction and Industrial Plywood. 

 
G. FSC STD-01-001 - Principles and Criteria for Forest Stewardship. 

 
H. 40 CFR, Part 59, Subpart D-2010 - National Volatile Organic Compound Emission 

Standards for Architectural Coatings. 
 

1.3 SUBMITTALS 
 

A. Submit in accordance with Section 01 33 00 and 01 33 23. 
 

B. Product Data 
1. Product data for products and materials indicated. 
2. Manufacturer’s technical bulletins and installation/application instructions. 
3. Material Safety Data Sheets (MSDS). 
4. Products 

a. Wood preservatives. 
b. Proprietary connection devices. 
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5. Chain-of-custody (COC) certificates certifying that products specified to be made 
from certified wood comply with forest certification requirements. Include evidence 
that vendor that invoices FSC-certified wood products to project contractors and 
sub-contractors is certified for chain of custody by an FSC-accredited certification 
body. Include copy of vendor invoice identifying all wood products and all FSC 
products on a line-item basis, the value of each line item, and the vendor’s COC 
number. 

6. For paints and coatings, include printed statement of VOC content (in g/L). 
 

1.4 COORDINATION 
 

A. Coordinate the design, construction, and installation of sheathing with the 
requirements of the Work of other Sections 

 
1.5 DELIVERY, STORAGE, AND HANDLING 

 
A. Handle, stack, and store sheathing off the ground in such a manner that it will be 

protected from damage and prevented from absorbing moisture. Protect with 
waterproof covering that provides adequate air circulation. Secure covering to prevent 
blow-off and prevent damage. 

 
B. Do not store seasoned materials in wet or damp locations. 

 
C. Protect fire-retardant materials against high humidity and moisture during storage and 

erection. 
 

D. Protect sheathing against damage to edge, corner, and surfaces while unloading 
handling. 

 
E. Store sheathing in an enclosed area or protect as specified for lumber. 

 
F. Deliver fasteners in bags or boxes, properly tagged for identification. 

 
G. Store attachment devices off the ground in a dry location, protected from dirt, damage, 

and the elements. 
 

PART 2 PRODUCTS 
 

2.1 MATERIALS 
 

A. Forest Certification: Provide sheathing produced from wood obtained from forests 
certified by an FSC-accredited certification body to comply with FSC STD-01-001. 

 
B. Plywood: Softwood plywood; DOC PS-1; grade stamped in accordance with APA 

Guide to Plywood Grades or other approved testing agency, and with the requirements 
of PS 1; 4 x 8-foot panel size unless otherwise indicated. 
1. Concealed Sheathing: C/D - INT with exterior glue. 
2. Concealed Structural Components: Structural I C/D - INT with exterior glue. 
3. Telephone and Electric Terminal Boards: B/D - INT; 3/4-inch thick, square edges; 

fire-retardant pressure treated. 
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C. Each piece of fire-retardant sheathing shall be labeled to show compliance with the 
UL requirement specified and shall be grade stamped with the applicable AWPA 
quality mark indicating the preservative and retention. 

 
2.2 FASTENERS 

 
A. Furnish all nails, screws, bolts, washers, lag screws, tie straps, clips, and similar items 

as required to complete Work. 
 

B. Nails: Use types and sizes as indicated, and in accordance with CBC Chapter 23 - 
Nailing Schedule, except sizes shall not be smaller than indicated. 

 
C. Powder-Actuated Fasteners 

1. Types and Sizes: As indicated or appropriate for the Work required and 
materials involved. 

2. Uses: Limited to those indicated, specified, or approved by the Facility 
Representative. 

 
D. Anchors 

1. [Toggle bolt type for anchorage to hollow masonry.] 
2. [Expansion shield and lag bolt type for anchorage to solid masonry or concrete.] 
3. [For fastenings secured to hardened concrete or masonry, inserts and sleeves 

shall be metal only.] 
4. [Bolt or ballistic fastener for anchorages to steel.] 

 
E. Fastener Finishes 

1. Fasteners in contact with pressure treated products shall be hot-dipped 
galvanized. 

2. Fasteners exposed to moisture, high humidity or to the exterior shall be 
hot-dipped galvanized or cadmium-plated, unless otherwise indicated or specified. 

3. Nails and screws shall be corrosion resistant for exterior or damp areas. 
4. Finish nails and screws shall be bright finished for other interior Work. 
5. Machine bolts and washers shall be corrosion resistant. 

 
F. Adhesives: ASTM C557. 

1. Epoxy for structural bonding rough carpentry. 
2. [For Credit EQ 4.1] VOC Content for Field Gluing Panels to Framing: Formulation 

complying with [APA AFG-01] [ASTM D3498] that is approved for use with type of 
construction panel indicated by manufacturers of both adhesives and panels. 
a. Use adhesives that have a VOC content of 70 g/L or less when calculated 

according to 40 CFR 59, Subpart D (EPA Method 24). 
3. Manufacturers 

a. BASF Construction Chemicals; “Sonneborn 400”. 
b. OSI Pro-Series; SF-565 VOC Compliant Sub-Floor Adhesive. 

 
2.3 WOOD TREATMENTS 

 
A. Wood shall be treated with appropriate fire retardant or preservative as necessary in 

accordance with exposure, wood species, and applicable codes. 
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B. VOC Content of Interior Paints and Coatings: Provide products that comply with the 
following limits for VOC content when calculated according to 40 CFR 59, Subpart D 
(EPA Method 24): 
1. Fire-Retardant Coatings: VOC content for coating category for which coating is 

formulated. 
2. Wood Preservatives: 350 g/L. 
3. Flat Paints, Coatings, and Primers: VOC content of not more than 50 g/L. 
4. Non-Flat Paints, Coatings, and Primers: VOC content of not more than 150 g/L. 
5. Floor Coatings: VOC not more than 100 g/L. 
6. Shellacs, Clear: VOC not more than 730 g/L. 
7. Shellacs, Pigmented: VOC not more than 550 g/L. 
8. Primers, Sealers, and Undercoaters: VOC content of not more than 200 g/L. 
9. Clear Wood Finishes, Varnishes: VOC content of not more than 350 g/L. 
10. Clear Wood Finishes, Lacquers: VOC not more than 550 g/L.5. 
11. Stains: VOC not more than 250 g/L. 

 
C. Chemical Components of Field-Applied Interior Paints and Coatings: Provide products 

that comply with the following chemical restrictions: 
1. Aromatic Compounds: Paints and coatings shall not contain more than 1.0 

percent by weight of total aromatic compounds (hydrocarbon compounds 
containing one or more benzene rings). 

2. Restricted Components: Paints and coatings shall not contain any of the following: 
a. Acrolein. 
b. Acrylonitrile. 
c. Antimony. 
d. Benzene. 
e. Butyl benzyl phthalate. 
f. Cadmium. 
g. Di (2-ethylhexyl) phthalate. 
h. Di-n-butyl phthalate. 
i. Di-n-octyl phthalate. 
j. 1,2-dichlorobenzene. 
k. Diethyl phthalate. 
l. Dimethyl phthalate. 
m. Ethylbenzene. 
n. Formaldehyde. 
o. Hexavalent chromium. 
p. Isophorone. 
q. Lead. 
r. Mercury. 
s. Methyl ethyl ketone. 
t. Methyl isobutyl ketone. 
u. Methylene chloride. 
v. Naphthalene. 
w. Toluene (methylbenzene). 
x. 1,1,1-trichloroethane. 
y. Vinyl chloride. 

 
D. Where used for exposed locations, treatment materials shall be types guaranteed to 

not adversely affect durability and appearance of applied finishes. 
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E. Treatment materials having a highly persistent, noticeable residual odor will not be 
permitted. 

 
F. After treatment, kiln or air-dry lumber and plywood to a moisture content of 19 percent 

or less. 
 

G. Pressure Treatment: AWPA C9. 
1. Items requiring pressure treatment 

a. Wood used in conjunction with roofing, flashing, vapor barriers, and 
waterproofing. 

b. Wood in contact with masonry or concrete. 
c. Wood subject to insect attack. 
d. Wood in contact with ground or water. 
e. Additional locations required by codes, the Facility, or accepted standard 

construction practice. 
2. Pressure treat items after fabrication where possible. Use surface applied 

treatment for items cut after pressure treatment. 
3. Do not mill or trim pressure treated items beyond limits recommended by 

treatment manufacturer. 
4. Surface-Applied Wood Preservative (Type A) 

a. Nonaqueous solution containing not less than 5 percent pentachlorophenol, 
commercially prepared and formulated to repel water and inhibit decay. 

b. Suitable for application by either brush or dip methods. 
c. Integral coloring to allow visual inspection of treated members. 

5. Pressure-Treated Wood Preservative (Type B) 
a. Required for sheathing where indicated or specified and not otherwise 

required to be fire-retardant pressure treated (Type C). 
b. Provide for sheathing in contact with concrete, masonry, or grout. 
c. Concealed Locations: Any process acceptable in accordance with AWPA 

Standard C1 and meeting specified requirements. 
d. Exposed Locations: Treated sheathing shall be milled smooth within limits 

permitted by process manufacturer. 
6. Treated sheathing shall be UL Classified FR-S or shall have equivalent 

flame-spread and smoke-developed values. 
 

PART 3 EXECUTION 
 

3.1 EXAMINATION 
 

A. Verify that field conditions are acceptable and are ready for the installation of 
sheathing. Notify the Facility Representative, in writing, of any conditions requiring 
corrective action. 

 
B. If unsatisfactory conditions exist, do not commence the installation until such 

conditions have been corrected. Beginning of installation means acceptance of 
existing conditions. 

 
C. Drive nails straight and free from bends. 
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3.2 INSTALLATION 
 

A. Construct and secure sheathing as indicated. 
 

B. Make provision for erection loads, and for sufficient temporary bracing to maintain 
structure safe, plumb, and in true alignment until completion of erection and installation 
of permanent bracing. 

 
C. Construction details, connections, and fastenings not otherwise indicated shall be in 

accordance with the requirements of CBC 2025. 
 

D. Drive nails straight and free from bends. Do not overdrive. 
 

E. Provide solid backing and blocking as indicated and required. 
 

F. Cut notches without overcutting inside corners. 
 

G. Install sheathing perpendicular to framing members, with ends staggered, over firm 
bearing. 

 
H. Allow expansion space at edges and ends. 

 
I. Attach sheathing with 16d nails. 

 
J. Use sheathing clips at unsupported edges of sheathing between supporting framing 

members. 
 

3.3 FIELD-APPLIED WOOD TREATMENT 
 

A. Surface Applied Preservative (Type A) 
1. Treat members after cutting, shaping, and bolting. 
2. Application 

a. Apply in accordance with manufacturer’s instructions. 
b. Dip members for 15 minutes, or saturate by brushing on two complete coats 

at 10 minute intervals. 
c. Air-dry two hours before setting treated members into place. 

 
3.4 TOLERANCES 

 
A. Surface Flatness of Sheathing Without Load: 1/4 inch in 10 feet maximum, and 1/2 

inch maximum in 30 feet. 
 

3.5 TESTING AND INSPECTION 
 

A. Testing and inspection shall be in accordance with CBC 2025. 
 

B. Facility Representative will provide the following inspections: 
1. Inspect sheathing and assemblies to ensure conformance with the Drawings 

and Specifications. 
2. Inspect sheathing connectors to ensure conformance with the Drawings and 

Specifications. 
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3.6 DEFECTIVE WORK 
 

A. When complete, sheathing shall be free from unnecessary cuts, holes, and other 
damage and defects. 

 
B. Sheathing not conforming to required lines, details, dimensions, tolerances, finishes, 

strength, or other specified requirements shall be considered defective. Notify the 
Facility Representative upon discovery of these conditions. 

 
C. The required repair or replacement of defective sheathing will be determined by the 

Facility Representative. 
 

D. Do not patch, fill, touch-up, repair, or replace sheathing except upon express direction 
of the Facility Representative for each individual area. 

 
E. Defective sheathing shall be repaired or replaced as recommended by the Facility 

Representative at no additional expense to the Facility. 
 

3.7 PROTECTION 
 

A. Protect sheathing from damage from subsequent construction operations. 
 

END OF SECTION 
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SECTION 07 01 50.19 
 

PREPARATION FOR RE-ROOFING 
 

PART 1 - GENERAL 
1.1 SUMMARY 

A. Section Includes: 

1. Complete roof removal for new roof system installation. 

2. Partial roof removal for new roof system installation. 

3. Roofing membrane and selective roofing system component removal for new roof 

membrane installation. 

4. Existing roofing membrane preparation for new membrane roof system. 

 

B. Existing Roofing System: SBS System 

1. Roofing Cap Sheet with interply layer. 

2. Cover board. 

3. Roof insulation. 

4. Vapor retarder. 

5. Substrate board. 

 

1.2 RELATED WORK 

A. Section 06 01 00, Carpentry Repairs: Replacement Roof Deck 

B. Section 07 52 16.11, Torch down Styrene-Butadiene-Styrene Modified Bitumous 

Membrane Roofing: match existing roof System.   

C. Section 07 62 00, Flashing and Sheet Metal: Sheet Metal Counterflashing. 

 

1.3 APPLICABLE PUBLICATIONS 

A. Comply with references to extent specified in this section. 

B. American National Standards Institute/Single-Ply Roofing Institute (ANSI/SPRI): 

FX-1 (R2016) ........................ Standard Field Test Procedure for Determining the 

Withdrawal Resistance of Roofing Fasteners. 

C. American Society for Nondestructive Testing (ASNT): 

SNT-TC-1A (2019) ............... Personnel Qualification and Certification for Nondestructive 

Testing. 

D. ASTM International (ASTM): 

C208-12(2017)e2 ................. Cellulosic Fiber Insulating Board. 
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C578-19 ............................... Rigid, Cellular Polystyrene Thermal Insulation. 

C728-17a ............................. Perlite Thermal Insulation Board. 

C1177/C1177M-17 ............... Glass Mat Gypsum Substrate for Use as Sheathing. 

C1153-10(2015) ................... Location of Wet Insulation in Roofing Systems Using 

Infrared Imaging. 

C1278/C1278M-17 ............... Standard Specification Fiber-Reinforced Gypsum Panel. 

D4263-83(2018) ................... Indicating Moisture in Concrete by the Plastic Sheet 

Method. 

E. U.S. Department of Commerce National Institute of Standards and Technology (NIST): 

DOC PS 1-19 ....................... Structural Plywood. 

DOC PS 2-18 ....................... Performance Standard for Wood-Based Structural-Use 

Panels. 

1.4 PREINSTALLATION MEETINGS 

A. Conduct preinstallation meeting minimum 30 days before beginning Work of this section. 

1. Required Participants: 

a. Contract Manager 

b. Architect 

c. Inspector of Record  

d. Contractor. 

e. Installer. 

 

2. Meeting Agenda: Distribute agenda to participants minimum 3 days before meeting. 

a. Removal and installation schedule. 

b. Removal and installation sequence. 

c. Preparatory work. 

d. Protection before, during, and after installation. 

e. Removal and installation. 

f. Temporary roofing including daily terminations. 

g. Transitions and connections to other work. 

h. Inspecting and testing. 

i. Other items affecting successful completion. 

 

3. Document and distribute meeting minutes to participants to record decisions 

affecting installation. 
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1.5 SUBMITTALS 
A. Manufacturer's Literature and Data: 

1. Description of each product. 

2. Description of temporary roof system and components. 

3. List of patching materials. 

4. Recover board fastening requirements. 

5. Temporary roofing installation instructions and removal instructions. Preparation 

instructions to receive new roofing.  

6. Existing roofing warrantor's instructions. 

B. Photographs: Document existing conditions potentially affected by roofing operations 

before work begins. 

C. Field Inspection Reports: 

1. Certify warrantor inspected completed roofing and existing warranty remains in 

effect. 

 

1.6 QUALITY ASSURANCE 

A. Installer Qualifications: 

1. Same installer as Section 07 52 16.11, COLD-APPLIED 

STYRENE-BUTADIENE-STYRENE MODIFIED BITUMINOUS MEMBRANE 

ROOFING  

2. Licensed to perform asbestos abatement in Project jurisdiction when removal of 

asbestos-containing material is required. 

3. Approved by existing roofing system warrantor when work affects existing roofing 

system under warranty. 

 

1.7 FIELD CONDITIONS 

A. Building Occupancy: Perform work to minimize disruption to normal building operations. 

1. Verify occupants are evacuated from affected building areas when working on 

structurally impaired roof decking above occupied areas. 

2. Provide notice minimum 72 hours before beginning activities affecting normal 

building operations. 
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B. Existing Roofing Available Information: 

1. The following are available for Contractor reference: 

a. Roof moisture survey. Not available 

b. Test cores analysis. Not Available 

c. Construction drawings and project manual. Not Available. 

2. Examine available information before beginning work of this section. 

 

C. Weather Limitations: Proceed with reroofing preparation only during dry weather 

conditions as specified for new roofing installation in Section 07 52 16.11, Cold Adhesive 

Styrene-Butadiene-Styrene Modified Bituminous Membrane. 

1. Remove only as much roofing in one day as can be made watertight in same day. 

 

D. Hazardous Materials should be assumed to exist in existing roofing system. 

1. Coordinate reroofing preparation with asbestos roofing abatement to prevent water 

from entering existing roofing system and building. 

2. No hazardous material report is available. 

 

1.8 WARRANTY 

A. Construction Warranty: Refer to Manufacturer’s Warranty  

B. Existing Warranties: Perform work to maintain existing roofing warranty in effect. 

1. Notify warrantor before beginning, and upon completion of reroofing. 

2. Obtain warrantor's instructions for maintaining existing warranty. 

 

PART 2 - PRODUCTS 
2.1 MATERIALS 

A. Patching Materials: Match existing roofing system materials. 

B. Plywood Sheathing: See Section 06 01 00, Carpentry Repairs. 

C. Metal Flashing: See Section 07 62 00, Flashing and Sheet Metal. 

 

D. Temporary Protection Materials: 

1. Expanded Polystyrene (EPS) Insulation: ASTM C578-19. 

2. Plywood: NIST DOC PS 1-19, Grade CD Exposure 1-18. 

3. Oriented Strand Board (OSB): NIST DOC PS 2-18, Exposure 1. 

E. Temporary Roofing System Materials: Contractor's option. 
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F. Recover Board: One of the following: 

1. Insulation: Refer to plans. 

2. Fiber Board: ASTM C208-12(2017) e2, Type II, fiber board; (1/2 inch) thick. 

3. Glass Mat Gypsum Board: ASTM C1177/C1177M-17, water-resistant; // 6 mm 

(1/4 inch) // 13 mm (1/2 inch) // Type X, 16 mm (5/8 inch) // thick. 

G. Fasteners: Type and size required by roof membrane manufacturer to resist wind uplift. 

 

PART 3 - EXECUTION 
3.1 EXAMINATION 

A. Infrared Roof Moisture Survey: Ground-based, walk-over type performed according to 

ASTM C1153-10(2015). (Not applicable in the Contract) 

1. Record the entire survey on DVD and provide one copy to Contracting Officer's 

Representative with report. 

2. Include in report thermograms of suspect areas and corresponding daytime photos 

of same locations. 

3. Conduct inspection by NDT test technician certified to at least Level 2 in 

Thermal/Infrared test method according to ASNT SNT-TC-1A.  

4. Mark out roof areas determined to be wet to indicate areas to be removed. 

 

3.2 PREPARATION 

A. Examine and verify substrate suitability for product installation. 

B. Protect existing roofing system indicated to remain. 

1. Cover roof membrane with temporary protection materials without impeding 

drainage. 

2. Limit traffic and material storage to protected areas. 

3. Maintain temporary protection until replacement roofing is completed. 

C. Protect existing construction and completed work from damage. 

D. Protect landscaping from damage. 

E. Maintain access to existing walkways and adjacent occupied facilities. 

F. Coordinate use of rooftop fresh air intakes with Contract Manager to minimize effect on 

indoor air quality. 

G. Ensure temporary protection materials are available for immediate use in case of 

unexpected rain. 

H. Ensure roof drainage remains functional. 

1. Keep drainage systems clear of debris. 
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2. Prevent water from entering building and existing roofing system. 

I. Coordinate rooftop utilities remaining active during roofing work with Contact Manager. 

 

3.3 RE-ROOFING PREPARATION - GENERAL 

A. Notify Contact Manager of planned operations, daily. 

1. Identify location and extent of roofing removal. 

2. Request authorization to proceed. 

 

3.4 OVERBURDEN REMOVAL 

A. Remove aggregate ballast. (If present). 

1. Store aggregate ballast for reuse. 

B. Remove loose aggregate from bituminous membrane surface. 

C. Remove pavers and paver support. (If Present). 

1. Store undamaged pavers and paver supports for reuse. 

2. Dispose of damaged pavers. 

D. Remove insulation and drainage board from protected roofing membrane. 

 

3.5 COMPLETE ROOFING SYSTEM REMOVAL 

A. Remove existing roofing system completely, exposing structural roof deck. 

1. Remove cover board, roof insulation, and substrate board. 

2. Remove or cut-off roofing system fasteners. 

 

3.6 PARTIAL ROOFING SYSTEM REMOVAL 

A. Remove existing roofing completely, exposing structural roof deck at locations and to 

extent indicated on drawings. 

1. Remove cover board, roof insulation, vapor retarder, and substrate board. 

2. Remove or cut-off roofing system fasteners. 

 

3.7 ROOFING MEMBRANE AND SELECTIVE ROOFING SYSTEM COMPONENT REMOVAL 

A. Remove existing roofing membrane, only, in locations and to extent indicated on 

drawings. 

B. Visually inspect cover board, roof insulation, vapor retarder, and substrate board for 

moisture immediately after roof membrane removal. 

1. Coordinate with Contract Manager to observe inspections. 

2. Identify wet roofing system components required to be removed. 
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3. Mark roofing system removal locations and extents. 

C. Remove wet roofing system components. 

1. Remove or cut-off roofing system fasteners when removals expose structural roof 

deck. 

D. Patch selective roofing system removals immediately after inspection and repair. 

E. Install patching materials to match existing roofing system. 

F. Patch roofing membrane to maintain building watertight, unless new roofing membrane 

is installed same day as removal and repair. 

3.8 DECK PREPARATION 

A. Inspect structural roof deck after roofing system removal. 

B. Concrete Roof Decks: 

1. Visually confirm concrete roof deck is dry. 

2. Perform moisture test according to ASTM D4263-83(2018) each day for each 

separate roof area. 

a. Proceed with roofing work only when moisture is not observed. 

C. Steel Roof Decks: 

1. Visually inspect structural roof deck installation and fasteners. 

a. Notify Contract Manager of unsuitable conditions and inadequate fastenings 

potentially affecting roof system performance. 

2. Secure roof deck with additional fastenings as indicated on drawings. 

3. Replace roof deck as indicated on drawings. 

4. Replacement Roof Deck: See Section 06 01 00, Carpentry Repairs. 

 

3.9 TEMPORARY ROOFING 

A. Install temporary roofing to maintain building watertight. 

B. Remove temporary roofing before installing new roofing. 

C. Prepare temporary roofing to receive new roofing. 

3.10 EXISTING MEMBRANE PREPARATION FOR NEW ROOFING 

A. Remove existing roofing surface projections and irregularities. Produce smooth surface 

to receive recover boards. 

1. Broom clean existing surface. 

3.11 BASE FLASHING REMOVAL 

A. Expose base flashings to permit removal. 

1. Two-Piece Counterflashings: Remove cap flashing and store for reuse. 

2. Single Piece Counterflashings: Carefully bend counterflashing. 
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3. Metal Copings: Remove decorative cap and store for reuse. 

B. Remove existing base flashings. 

1. Clean substrates to receive new flashings. 

C. Replace counterflashings damaged during removal. 

1. Counterflashings: See Section 07 62 00 Flashing and Sheet Metal. 

D. Remove existing parapet sheathing and inspect parapet framing. 

1. Notify Contract Manager of damaged framing. 

 

3.12 RECOVER BOARD INSTALLATION 

A. Install recover boards over existing // roof insulation // roofing membrane // with butted 

joints. Stagger end joints in adjacent rows. 

B. Fasten recover boards to resist wind-uplift. 

1. Refer to the Plans and Specifications. 

2. Uplift Resistance: Base on pull out resistance determined by specified field testing. 

 

3.13 FIELD QUALITY CONTROL 

A. Existing Roofing System Warrantor Services: 

1. Inspect reroofing preparation and roofing installation to verify compliance with 

existing warranty conditions. 

2. Submit reports of field inspections, and supplemental instructions issued during 

inspections. 
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SECTION 07 52 16 
 

MODIFIED BITUMINOUS MEMBRANE ROOFING 
 

PART 1 GENERAL 
 

1.01 SECTION INCLUDES: 
A. All labor, Contractor-Furnished Contractor-Installed (CFCI) materials, and equipment 

required to install a complete 2-ply modified bituminous roofing system over a properly 
prepared substrate. 

B. Removal and disposal of existing roofing system(s), insulation board, flashings, sheet 
metal items, copings, and related accessories, to expose a clean, prepared, and sound 
structural deck. 

C. A new 2-ply modified bituminous roofing system with all accessories as needed for a 
complete warrantable roofing system. 

1.02 SCOPE OF WORK: 
A. See 01 11 00 for complete scope of work. 

 
1.03 RELATED SECTIONS 

A. Section 01 33 00 - Submittals 
B. Section 06 01 00 – Carpentry Repairs 
C. Section 07 62 00 - Sheet Metal Flashing and Trim 

 
1.04 REFERENCES 

A. American Society of Civil Engineers/Structural Engineering Institute (ASCE/SEI): 
1. ASCE/SEI 7-16 – Minimum Design Loads and Associated Criteria for Buildings 

and Other Structures. 
B. ASTM International (ASTM): 

1. ASTM C1289 – Standard Specification for Faced Rigid Cellular Polyisocyanurate 
Thermal Insulation Board. 

2. ASTM D41 – Standard Specification for Asphalt Primer Used in Roofing, 
Dampproofing, and Waterproofing. 

3. ASTM D4601 – Standard Specification for Asphalt-Coated Glass Fiber Base Sheet 
Used in Roofing. 

4. ASTM D5147 – Standard Test Methods for Sampling and Testing Modified 
Bituminous Sheet Materials. 

5. ASTM D6162 – Standard Specification for SBS Modified Bituminous Sheet 
Materials Using a Combination of Polyester and Glass Fiber Reinforcements. 

6. ASTM D6163 – Standard Specification for SBS Modified Bituminous Sheet 
Materials Using Glass Fiber Reinforcements. 

7. ASTM D6164 – Standard Specification for SBS Modified Bituminous Sheet 
Materials Using Polyester Reinforcements. 

8. ASTM E108 – Standard Test Methods for Fire Test of Roof Coverings. 
9. ASTM C920 – Standard Specification for Elastomeric Joint Sealants. 
10. ASTM D4586 – Standard Specification for Asphalt Roof Cement, Asbestos-Free. 

C. Factory Mutual Global (FMG): 
1. FM Approval 4435 – Approval Standard for Edge Systems Used with Low Slope 

Roofing Systems. 
2. FM Approval 4470 – Approval Standard for Single-Ply, Polymer-Modified Bitumen 

Sheet, Built-Up Roof (BUR) and Liquid Applied Roof Assemblies for use in Class 
1 and Noncombustible Roof Deck Construction. 
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D. Underwriters Laboratories (UL): 
1. UL 790 / Fire Resistance Directory – Fire Hazard Classification for Roof Coverings. 

E. National Roofing Contractors Association (NRCA): 
1. NRCA Roofing Manual - Latest Edition. 

F. American National Standards Institute and Single Ply Roofing Institute (ANSI/SPRI): 
1. ANSI/SPRI ES-1 – Wind Design Standard for Edge Systems Used with Low Slope 

Roofing Systems. 
a. Testing and Certification Listing of Shop Fabricated Edge Metal and Coping. 
b. Only required for fabricated item procedures 

G. Sheet Metal and Air Conditioning Contractors National Association (SMACNA): 
1. Architectural Sheet Metal Manual – Latest Edition. 

H. California Energy Commission: 
1. Title 24 – California Code of Regulations, Part 6 – Energy Efficiency Standards for 

Nonresidential Buildings. 
I. South Coast Air Quality Management District (SCAQMD): 

1. Rule 1168 – Adhesive and Sealant Application 
1.05 QUALITY ASSURANCE 

A. Roofing Installer Qualifications: 
1. Roofing installer specializing in modified bituminous roof application with minimum 

5 years’ experience. 
2. Provide proof of certification to install the manufacturer's roofing system within the 

past three years. 
3. Installer shall provide a dated letter signed by a Garland Representative with Bid, 

stating such roofing installer is a certified installer and in good standing and 
approved to install a roofing system on this specific project. 

B. Roofing Installer's Field Supervision: 
1. Require roofing installer to maintain full-time Supervisor/Foreman on Project Site 

during installation of bituminous membrane roofing work. 
2. Maintain proper supervision of workmen while roofing work is in progress. 
3. Supervisor/Foreman shall be in possession of a copy of roofing specification and 

be made available on roof. 
C. Contractor and roofing installer’s responsibility to protect exposed buildings affected by 

roofing activities from possible weather damages, until completion of roofing work. 
D. Roofing Pre-installation Meeting: 

1. Before scheduled commencement of roof system installation and associated work, 
convene meeting at Project Site with installer of each component of associated 
Work: 
a. Installer of deck or substrate construction to receive roofing work 
b. Installer of rooftop units and other work where roofing must precede or follow 

roofing work, including mechanical work. 
c. Owner and Architect. 
d. Roofing system manufacturer’s representative. 
e. Other representatives directly concerned with performance of Work, 

including, where applicable, testing agencies and authorities having 
jurisdiction. 

2. Objectives to be reviewed include: 
a. Foreseeable methods and procedures related to roofing work. 
b. Tour representative areas of roofing substrates/decks. 
c. Inspect and discuss condition of substrate, roof drains, curbs, penetrations 

and other preparatory work performed by other trades. 
d. Structural loading limitations of deck and inspect deck for loss of flatness 

and for required attachment. 
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e. Roofing system requirements as indicated in Drawings, Specifications, and 
other contract documents. 

f. Required submittals both completed and yet to be completed. 
g. Finalize construction schedule related to roofing work and verify availability 

of material. 
h. Ensure the installer’s personnel, equipment and facilities are sufficient to 

make progress and avoid delays. 
i. Required inspection, testing, certifying, and material usage accounting 

procedures. 
j. Weather and forecasted weather conditions and procedures for coping with 

unfavorable conditions, including the possibility of temporary roofing. 
k. Notification procedures for weather or non-working days. 
l. Record discussion of meetings including decisions and agreements or 

disagreements reached and furnish a copy of record to each party attending. 
m. Should substantial disagreements exist at the conclusion of the conference, 

determine how disagreements will be resolved and set a date for the 
reconvening conference. 

1.06 SUBMITTALS 
A. Prepare and provide complete submittal package consisting of: 

1. Required documents such as, but not limited to installer’s qualifications, 
Shop Drawings, (Roofing and rigid/tapered insulation) and warranties. 
a. Requests for substitutions are subject to review by the owner and shall be 

submitted 10 days prior to bid opening. 
b. Should substitution be approved, substitution material shall be equal or 

greater than the performance of specified products and services indicated 
in this specification. 

B. Product Data: 
1. Roofing system manufacturer’s product data for products necessary for 

completion of roofing system. 
a. Include roofing system manufacturer's technical product data, installation 

instructions, and recommendations for each type of roofing product 
required. 

b. Include data substantiating that materials comply with minimum specified 
requirements. 

C. Test Data and Certifications: 
1. Independent test data that indicates cap sheet complies with Cool Roof Rating 

Council (CRRC) and Title 24 Energy Standards requirements. 
2. Manufacturer's Certificate: Certified copy of roofing system manufacturer's ISO 

9001 compliance certificate. 
D. Samples: 

1. Samples of materials necessary for completion of the roofing system. 
E. Warranty: 

1. Unexecuted Manufacturer's Thirty-Year High-Performance No Dollar Limit (NDL) 
warranty covering labor and all roofing, flashing, insulation components and 
installation with no required inspections during the warranty period. 

2. Roofing contractor/installer to provide roofing manufacturer’s version of five years 
labor warranty template to roofing system manufacturer and Owner. 

1.07 SYSTEM DESCRIPTION 
A. System Description and Installation 

1. Roof Demolition and Abatement 
a. Contractor is responsible to provide abatement testing from licensed 

company. Any asbestos found will be provided as a PCO to abate roofing 
as indicated. 
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b.  Contractor responsible for removing all components of the roofing system 
to the decking. Removed all debris exposing a clean and sound deck. 
Advise owner of any deck repair possibilities prior to installation of insulation 
plies. 

c. Insulation plies shall be adhered using manufacturer-approved adhesive, in 
accordance with engineer-approved wind uplift calculations and 
manufacturer installation instructions. Contractor shall identify his scope of 
demolition prior to bid. 

d. All rigid and tapered insulation plies shall follow the supplied tapered design 
as submitted and approved. The contractor is responsible to ensure a 
tapered insulation or cricket installation system shall properly drain water 
with no standing water. 

e. Contractor is responsible to closely monitor the demolition and existing 
conditions of counter flashings and AC pans. Any counter flashings or AC 
pans damaged during demolition will be the responsibility of the contractor 
to replace. 

2. Insulation and Cover Board Installation: 
a. Roofing contractor and roof membrane manufacturer shall inspect and 

approve the substrate prior to installation of insulation or cover board. 
b.  Following approval, contractor shall install tapered polyisocyanurate 

insulation only where required for crickets. 
c. Insulation Exception – Title 24 Compliance: Due to existing reglet-mounted 

counterflashing and curb conditions, installation of continuous insulation 
across the field is not feasible without compromising the flashing termination 
height. In accordance with 2025 California Energy Code Exception 2 to 
Section 141.0(b)2Bii, insulation is excluded from this project scope. A cover 
board will be installed to maintain compliance and system performance. 

c.   Install ½” DensDeck Prime cover board over the entire roof deck and over 
all insulation areas. All layers shall be fully adhered to the structural deck in 
accordance with engineer-approved wind uplift calculations and the roofing 
manufacturer’s installation requirements. 

3. Roof Membrane Installation: 
a. Roofing contractors shall inspect and approve the substrate prior to 

the application of roofing plies. 
b. Apply Garland SA Primer at 0.50 gal./100 sq. ft. 
c. Apply 110 Mil – Self-adhering modified bitumen membrane. 
d. Apply 195 Mil – UV Mineral modified bitumen membrane torch 

applied. 
e. All details and vertical applications of the self-adhering and torch-applied 

membranes shall be installed in strict accordance with the 
manufacturer’s provided specifications and details. 

f. Use of pitch pockets is not permitted. 
g. All conduit, pipe supports, or other roof top conditions are to be 

placed on rubber blocking as specified, such as dura block or 
equal, installed per the roof membrane manufacturer’s instructions. 

h. Contractor is responsible for any ponding water. Contractor to 
ensure positive drainage at all locations or bring to the attention of 
the owner prior to installation of roofing membranes. 

1.08 PROJECT CONDITIONS 
A. Maintain environmental conditions (temperature, humidity, and ventilation) within limits 

recommended by manufacturer for optimum results. Do not install products under 
environmental conditions outside manufacturer's absolute limits. 
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B. Weather Condition Limitations: Do not apply roofing membrane during inclement weather 
or when 40 percent chance of precipitation is expected. 

 
 

C. Do not apply roofing insulation or membrane to damp deck surface. 
D. Contractor is solely responsible to protect the building from water intrusion during 

construction via weather tie ins or temporary roofing at no additional cost to the owner. 
E. Do not expose materials vulnerable to water or sun damage in quantities greater than can 

be weatherproofed during the same day. 
F. Proceed with roofing work only when existing and forecasted weather conditions permit units 

of work to be installed in accordance with manufacturer's recommendations and 
warranty requirements. The contractor shall submit a demo and installation plan which 
allows roofing to be installed in reasonable phases without undue risk of building asset 
damage due to prolonged exposure to the elements. 

G. Application Conditions: 
1. Take precautions when applying materials with spray equipment, to 

prevent overspray and solvents from damaging or defacing 
surrounding walls, building surfaces, vehicles, or 
other property. 

2. Exercise care to do following: 
a. Close air intakes into the building. 
b. Post and enforce "No Smoking" signs. 
c. Minimum temperature for application is 40 degrees F and rising. 

H. Maintain ABC-rated dry chemical fire extinguishers in locations per Cal/OSHA requirements. 
1. Make workers aware of locations and how to properly operate 

extinguishers. 
1.09 DELIVERY, STORAGE, AND HANDLING 

A. The roofing installer is responsible for any OFCI and CFCI materials upon delivery. Materials 
may be delivered in multiple stages or all at once. 
1. Lost or stolen material must be replaced by the roofing installer. 
2. Owner is absolved of liability regarding material delivery or material storage. 
3. Owners may elect to not store material on their property and have roofing 

installer store material at a third party insured storage area in accordance with 
requirements of Division 00 General Conditions. 

B. Store materials at room temperature until immediately prior to application. 
1. Discontinue application when material cannot be stored at temperature, which 

permits even distribution during application 
C. Store and handle roof sheets in dry, well-ventilated and weather-tight locations to ensure no 

possibility of significant moisture exposure. 
1. Store rolls of felt and other sheet materials on pallets or other raised surfaces. 
2. Stand roll materials on end. 
3. Cover roll goods with canvas tarpaulin or other breathable material 

a. Do not use polyethylene. 
D. Do not leave unused materials on the roof overnight or when roofing work is not in progress 

unless protected from weather and other moisture sources. 
E. Responsibility of roofing installer to secure material and equipment on Project Site. 

1. Should material or equipment be stored on the roof, the roofing installer must 
make sure that integrity of the roof deck is not compromised. 

2. Damage to the roof deck caused by the roofing installer will be the sole 
responsibility of the roofing installer and will be repaired or replaced at his 
expense. 

3. If the Owner elects, all material must be stored by the roofing contractor off 
property at no expense to the Owner. 
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1.10 INSPECTION AND COORDINATION 

A. Comply with roofing inspector’s requirements as provided by the roofing system 
manufacturer. 
1. It is the roofing installer’s responsibility to keep the roofing inspector, Project 

Inspector, Architect, and Owner informed regarding issues and concerns. 
2.  Roofing Manufacturer shall provide daily inspections of all components of the 

roofing system forwarding daily reports to the owner and project team. 
1.11 SEQUENCING AND SCHEDULING 

 
A. The roofing installer is responsible for coordinating material ordering and delivery with the 

roofing system manufacturer. 
B. Sequence installation of modified bituminous sheet roofing with related units of work 

specified in other sections to ensure that roof assemblies, including roof accessories, 
flashing, trim, and joint sealants are protected against damage from effects of weather, 
corrosion, and adjacent construction activity. 

1.12 WARRANTY 

A. Upon completion of Project, provide following: 
1. Roofing installer shall submit a Five-year labor warranty, non-prorated, to Owner 

and roofing system manufacturer at no charge per manufacturer’s installer 
warranty requirements. (request form from Garland) 

2. Executed roofing system manufacturer Thirty Year (30) High-Performance No 
Dollar Limit (NDL) warranty covering labor and materials. 

3. All manufacturer warranties must be issued at no additional cost to the owner. 
 

PART 2 – PRODUCTS 

2.01 GENERAL 
A. Basis-of-Design: Design of roofing system, performance of materials, warranty and 

required services are based upon roofing systems engineered and manufactured by 
The Garland Company, Cleveland, OH. 
1. Upon signature of delivery, the roofing installer assumes full responsibility for all 

staged roof materials. 
2. Replacement of materials lost or stolen are the responsibility of the roofing 

installer. 
3. Roofing installer is responsible for freight and tax on replaced materials. 

B. Requests for substitutions will be considered in accordance with provisions of Section 
01 60 00. All substitution requests shall show superior performance in materials and 
specified services and warranties of the manufacturer. 

C. The Products specified are intended and the Standard of Quality for the products 
required for this project. If other products are proposed the bidder must disclose in the 
bid the manufacturer and the products that they intend to use on the project. If no 
manufacturer and products are listed in the bid, the bid shall be accepted with the use 
of products specified in this document. 
1. Bidder will not be allowed to change materials after the bid opening date. 
2. If alternate products are included in the bid, the products must be equal to or 

exceed the products specified. Supporting technical data shall be submitted to 
the Architect/Owner for approval at least ten (10) days prior to the bid opening. 
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3. In making a request for substitution, the Bidder/Roofing Contractor represents 
that it has: 
a. Personally, investigated the proposed product or method, and determined 

that it is equal or superior in all respects to that specified. 
b. Will provide the same guarantee for substitution as for the product and 

method specified. 
c. Will coordinate installation of accepted substitution in work, making such 

changes as may be required for work to be completed in all respects. 
d. Will waive all claims for additional cost related to substitution, which 

consequently become apparent. 
e. Cost data is complete and includes all related cost under his/her contract 

or other contracts, which may be affected by the substitution. 
f. Will reimburse the Owner for all redesign cost by the Architect for 

accommodation of the substitution. 
g. The substitution request package must be signed by an office of the 

company. 
4. Architect/ Owner reserves the right to be the final authority on the acceptance or 

rejection of any or all bids, proposed alternate roofing systems or materials that 
has met ALL specified requirement criteria. 

5. Failure to submit a substitution package, or any portion thereof requested, will 
result in immediate disqualification and consideration for that particular 
contractor's request for manufacturer substitution. 

2.02 MEMBRANE MATERIALS 

A. Modified Base Sheet: SA Base IV 1 square roll. 
1. SA Base IV Base Sheet: 180 mil SBS (Styrene-Butadiene-Styrene) self-adhered 

base sheet with a woven fiberglass scrim reinforcement. 
a. Performance Characteristics: 

i. Tensile Strength, ASTM D 5147 
1. 2 in/min. @73.4 +/- 3.6 deg. F MD 75 lbf/in XD 50 lbf/in 
2. 50 mm/min. @23 +/- 2 deg. C 13 kN/m XD 9 kN/m 

ii. Tear Strength, ASTM D 5147 
1. 2 in/min. @ 73.4 +/- 3.6 deg. F MD 105 lbf XD 100 lbf 
2. 50 mm/min. @ 23 +/- 2 deg. C 467 N XD 445 lbf 

iii. Elongation at Maximum Tensile, ASTM D 5147 
1. 2 in/min. @ 73.4 +/- 3.6 deg. F MD 5% XD 5% 
2. 50 mm/min. @ 23 +/- 2 deg. C MD 5% XD 5% 

B. Modified Cap Sheet 180 mil - StressPly IV UV Mineral 75 sq. ft. roll 
1. Styrene-Butadiene-Styrene (SBS) Modified bitumen cap ply meets and/or 

exceeds ASTM D 6162, TYPE III. 
a. Performance Characteristics: 

i. Tensile Strength, ASTM D 5147 
1. 2 in/min. @ 73.4 +/- 3.6 deg. F MD 310 lbf/in XD 310 lbf/in 
2. 0.08 in/min @ 0 +/- 3.6 deg. F MD 430 lbf/in XD 335 lbf/in 

ii. Tear Strength, ASTM D 5147 
1. 2 in/min. @ 73.4 +/- 3.6 deg. F MD 5100 lbf XD 510 lbf 

iii. Elongation at Maximum Tensile, ASTM D 5147 
1. 2 in/min. @ 73.4 +/- 3.6 deg. F MD 9 % XD 8 % 
2. 0.08 in/min @ 0 +/- 3.6 deg. F MD 6 % XD 6 % 

iv. Low Temperature Flexibility, ASTM D 5147: 
1. Passes -40 deg. F (-40 deg. C). Meets or Exceeds ASTM 

D 4601 Type II Performance Criteria. 
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2.03 ROOF INSULATION 
 

A. Polyisocyanurate Board Insulation: ASTM C 1289, Type II, felt or glass-fiber mat facer on 
both major surfaces. 

B. Provide preformed saddles, crickets, tapered edge strips, and other insulation shapes as 
necessary to ensure positive drainage 

2.04 INSULATION ACCESSORIES 
 

A. General: 
1. Furnish roofing insulation accessories recommended by insulation 

manufacturers for intended use and compatible with sheet roofing material. 
2.  Insu-lock insulation adhesive or as recommended by membrane materials 

manufacturer per installation requirements and contractor shop drawings and 
submittals. 

 
2.05 GLASS MAT ROOF BOARD 

 
A. Glass mat-faced gypsum panel, Dens-deck prime or equal, with water-resistant core. 

1. Roof board with non-asphaltic, highly filled proprietary heat-cured integrated 
coating on one side, for application of concrete roofing tile over specified 
insulation complying with applicable properties of ASTM C 1177 and following 
physical properties: 
a. Nominal Thickness: 1/2 inch ±1/32 inch 
b. Standard Sizes: 4 ft ±1/8 inch wide by 4 ft or 8 ft ±1/4 inch long 
c. Nominal Weight: 1.0 Ibs./sq. ft. 
d. Flute Spanability (ASTM E 661): 5 inches 
e. Permeance (ASTM E 96, dry cup method): greater than 23 Perms 
f. R Value (ASTM C 518, heat flow meter): 0.56 ft2•°F•hr/BTU 
g. Water Absorption (ASTM C 473): less than 10.0 percent maximum 
h. Compressive Strength: 900 psi nominal 
i. Surface Water Absorption: less than 2.0 grams 
j . Fire Classifications: 

1) FM 4450, Class 1 
2) UL 790, Class A 
3) UL 1256 

k. Surface Burning Characteristics (ASTM E 84): 
1) Flame Spread Index: 0 
2) Smoke Developed Index: 0 

B. Provide glass mat roof board where modified bituminous membrane is indicated to be 
installed. 

C. Product and Manufacturer: 
1. Dens-Deck Prime Roof Board by G-P Gypsum or approved equal. 

2.06 RELATED MATERIALS 
 

A. Adhesives for insulation plies and roofing plies shall be manufacturer approved and installed 
per manufacturer application requirements and recommendations. 

B. Walkway Pads: Approved and supplied by the manufacturer as a traffic pad for foot traffic 
and acceptable to the roofing system manufacturer. 
1. Pad Size: 30-36 inches wide, length cut as needed. 
2. Walkway Pad Adhesive: Adhesive to adhere approved walkway pads. 
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a. As recommended and furnished by the roofing system 
manufacturer. 

b. Complying with SCAQMD Rule 1168. 
c. Installation as per Garland’s installation guidelines. 

C. Butyl Tape: 100 percent solids, asbestos free, compressive tape designed to seal as 
recommended and furnished by membrane manufacturer. 

1. Butyl tape is required at terminations. 
D. Sealant: Tuff-Stuff MS, moisture curing, single component polymer sealant, as needed. 
E. Pro-Stop FR Primer: Intumescent primer for wood components at perimeters, flashings and 

penetrations. 
F. Tuff-Flash Plus LO: Two-component, low-odor, polyurethane-based liquid flashing 

membrane used to seal complex roof details, flashings, and penetrations. Forms a 
durable, watertight bond over modified bitumen, metal, and other common substrates. 

PART 3 - EXECUTION 
 

3.01 EXAMINATION 
 

A. Do not begin installation until substrates have been properly prepared. 
B. Inspect and approve the deck condition, slopes and fastener backing if applicable, parapet 

walls, expansion joints, roof drains, stack vents, vent outlets, nailers and surfaces and 
elements. 

C. Verify that work penetrating the roof deck, or which may otherwise affect the roofing, has 
been properly completed. 

D. If substrate preparation and other conditions are the responsibility of another installer, notify 
the owner of unsatisfactory preparation before proceeding. 

E. Examine and approve substrate surfaces to receive modified bitumen, self-adhered base 
sheet, torch cap sheet, and associated work and conditions under which roofing will be 
installed prior to installing insulation and roofing plies. 

F. Do not proceed with roofing the final ply of roof membrane until all unsatisfactory conditions 
have been corrected in a manner acceptable to the owner and roofing system 
manufacturer’s representative, roofing installer, and Project Inspector. 

G. Do not proceed with the installation of the final ply of roof membrane until roof section is 
completed and other related trade work has been finalized to minimize damage, 
exposure, and traffic on the final cap membrane. 

3.02 PREPARATION 
 

A. General: Clean surfaces thoroughly prior to installation. 
1. Prepare surfaces using the methods recommended by the manufacturer for 

achieving the best result for the substrate under the project conditions. 
2. Fill substrate surface voids that are greater than 1/4 inch wide with an acceptable 

fill material. 
3. Roof surface to receive roofing system shall be smooth, clean, free from loose 

gravel, dirt and debris, dry and structurally sound. 
4. Wherever necessary, all surfaces to receive roofing materials shall be power 

broom and vacuumed to remove debris and loose matter prior to starting work. 
5. Do not apply roofing during inclement weather. Do not apply roofing membrane 

to damp, frozen, dirty, or dusty surfaces. 
6. Fasteners and plates for fastening components mechanically to the substrate 

shall provide a minimum pull-out capacity of 300 lbs. (136 k) per fastener. Base 
or ply sheets attached with cap nails require a minimum pullout capacity of 40 lb. 
per nail. 
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7. Prime decks where required, in accordance with requirements and 
recommendations of the primer and deck manufacturer. 

B. Wood Deck: 
1. Dimensional wood deck shall be minimum 1 inch (25 mm) thick, knotholes and 

cracks larger than 1/4 inch shall be covered with sheet metal. All boards shall be 
appropriately nailed and have adequate end bearing to the centers of 
beams/rafters. Lumber shall be kiln dried. 

2. Plywood shall be a minimum 15/32 inch (11.9 mm) thick and conform to the 
standards and installation requirements of the American Plywood Association 
(APA). 

3. If no roof insulation is specified, provide a suitable dry sheathing paper, followed 
by an approved base sheet nailed appropriately for the specified roof system, 
with 1 inch (25 mm) diameter caps and annular nails unless otherwise required 
by the applicable Code or Approval agency. 

4. Insulation is to be adhered to the deck in accordance with the insulation 
manufacturer's recommendations unless otherwise required by the applicable 
Code. 

5. In all retrofit roof applications, it is required that deck be inspected for defects. 
Any defects are to be corrected per the deck manufacturer's recommendations 
and standards of the APA/Engineered Wood Association prior to new roof 
application. 

6. Light metal wall ties or other structural metal exposed on top of the wood deck 
shall be covered with one ply of a heavy roofing sheet, such as HPR Glasbase 
Base Sheet, extending 2 inches to 6 inches (51 mm to 152 mm) beyond the 
metal in all directions. Nail in place before applying the base ply. 

C. Insulation: 
1. All joints between layers should be staggered when multiple layers of insulation 

are installed. Insulation greater than 2.5 inches shall be installed in multiple 
layers. 

2. Insulation shall be kept dry at all times. Install only as much insulation as can be 
covered with the completed roofing membrane before the end of the day's work 
or prior to onset of inclement weather. 

3. Edges shall butt tightly, and all cuts shall fit neatly against adjoining surfaces to 
provide a smooth overall surface. Gaps of greater than 1/4-inch width shall be 
filled with insulation. 

4. Install tapered insulation around roof drains and penetrations to provide 
adequate slope for proper drainage. 

5. Adhered insulation shall be installed in accordance with applicable building code 
and manufacturer installation guidelines. Adhesive ribbons shall be applied at 
the spacing required to meet specified wind uplift performance for the project 
location. All insulation boards shall be set into the adhesive with full contact and 
without voids. 

6. When asphalt or cold adhesive attachment is specified, the proposed insulation 
shall be compatible with the roof substrate, the proposed bitumen and the 
requirements of the specific membrane. 

3.03 GENERAL INSTALLATION REQUIREMENTS 
 

A. Cooperate with roofing system manufacturer’s representative and inspection and testing 
agencies engaged or required to perform services in connection with installing roof 
systems. 

B. Insurance/Code Compliance: Where required, install and test roofing systems to comply 
with governing regulation and specified insurance requirements. 
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C. Protect other work from spillage of roofing materials and prevent materials from entering or 
clogging drains and conductors. 

D. Replace or restore other work damaged by installations of modified bituminous r o o f i n g  
system Work. 

E. Contractor shall take extreme care to prevent spillage or soiling of bitumen on the final cap 
membrane by use of inverted fleece sheets, shoe covers or any and all means 
necessary. All soiling of the final cap membrane shall be immediately cleaned per 
manufacturer’s instructions. 

F. Coordinate installing roofing system components so that insulation and roofing plies are not 
exposed to precipitation or left exposed overnight. 

G. PREBID - All field conditions to be verified by contractor both on site walks and as drawn 
on contract documents. All conditions to be roofed as per manufacturer details. It is 
the contractor's responsibility to coordinate requests from the roofing manufacturer for 
additional details not shown on plans directly to the manufacturer prior to bid. 

H. Cut-Offs: Provide cut-offs at the end of each day's work to cover exposed ply sheets and 
insulation. 
1. Provide temporary covering of base with joints and edges sealed or other jointly 

agreed upon tie-in detail. 
2. Remove cut-offs immediately before resuming work. 

I. Substrate Joint Penetrations: Prevent bitumen and/or specified adhesives from penetrating 
substrate joints, entering building, exterior dripping, or damaging roofing system 
components. 

J. Apply roofing materials as specified herein unless recommended otherwise by roofing 
system manufacturer's instructions. 
1. Keep roof materials clean and dry before and during application. 
2. Phased construction will be permitted for complete installation of base ply 

membrane. 
3. Complete application of roofing plies modified sheet and flashing in continuous 

operation. 
4. Contractor may install base ply modified bitumen as a working membrane. 

Installation of final cap membrane shall be installed after all other trades have 
completed their work as much as reasonably practicable. 

K. An Available ABC rated fire extinguisher in location per Cal/OSHA requirements. 
1. Make workers aware of its location and how to operate it properly. 

 
3.04 APPLICATION PROCEDURE 

A. Modified Base (Ply) Sheet: Prior to installation sweep or blow away any dust, dirt or 
sand particles, on the surface that could interfere with adhesion. If wood components 
are present at perimeters, flashings and penetration locations, an intumescent primer 
must be applied to the wood components prior to the application of the base sheet. 
1. Prime the torch-grade roof cover board at the recommended coverage rate with 

SA Primer at a rate of 0.50 gal per 100 sq.ft. Allow the primer to dry before 
installing the base sheet, but it should be tacky for the base sheet application. 

2. Start SA Base IV Base Sheet application at the low point of the roof with 
appropriate roll width to offset side laps 18 inches (457 mm) from side laps of 
base sheet. Install flush to roof edge if over base sheet, otherwise turn the SA 
FR Base Sheet over the fascia minimum 2 inches (50 mm) and nail 9 inches 
(230 mm) o.c. At perimeter flashing extend the SA Base IV Base Sheet up a 
minimum of 8 inches (203 mm). Design so that side laps are against the flow of 
water. 

3. Fold membrane back halfway lengthwise to remove the split release film. Press 
membrane securely into place and repeat with the opposite half of the 
membrane. Use a heavy, weighted roller over entire surface of the SA Base IV 
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Base Sheet membrane to secure membrane. Work outwards to eliminate voids. 
When working with full rolls on large roofs, leave the membrane in position and 
remove the split release film from underneath the membrane. 

4. Overlap side laps of subsequent SA Base IV Base Sheet membrane lengths 4 
inches (100 mm) and end laps 8 inches (203 mm). Offset (stagger) end laps 
minimum 3 feet (0.9 m). Cut end laps at opposing diagonal corners at a 45- 
degree angle approximately 3 inches (76 mm) from the corners to minimize "T"- 
seams. Hot-air heat weld the edge of the angled cut to avoid a capillary. 

5. Use of a hand-held hot air gun at joint area prior to rolling membrane to maximize 
adhesion. Hot air heat weld all SA Base IV Base Sheet side and end laps to 
eliminate a capillary. 

6. Use a heavy, weighted roller over the entire surface of HPR SA FR Base Sheet 
to secure it in place and prevent voids, working outward from center of sheet. 

7. Do not leave the installed SA Base IV Base Sheet exposed to the weather; cover 
with the torch applied cap sheet the same day. 

B. Modified Cap (Ply) Sheet: Over self-adhered base sheet, lay out the roll in the course 
to be followed and unroll 6 feet (1.8 m). Stagger seams over the base sheet seams. 
1. Using a roofing torch, heat the surface of the coiled portion until the burn-off 

backer melts away. At this point, the material is hot enough to lay into the 
substrate. Progressively unroll the sheet while heating and press down with your 
foot to insure a proper bond. 

2. After the major portion of the roll is bonded, re-roll the first 6 feet (1.8 m) and 
bond it in a similar fashion. 

3. Repeat this operation with subsequent rolls with side laps of 4 inches (101 mm) 
and end laps of 8 inches (203 mm). 

4. Give each lap a finishing touch by passing the torch along the joint and spreading 
the melted bitumen evenly with a rounded trowel to insure a smooth, tight seal. 

C. Fibrous Cant Strips: Provide non-combustible perlite or glass fiber cant strips at all 
wall/curb detail treatments where angle changes are greater than 45 degrees. Cant 
may be set in approved cold adhesives, hot asphalt or mechanically attached with 
approved plates and fasteners. 

D. Wood Blocking, Nailers and Cant Strips: Provide wood blocking, nailers and cant strips 
as specified in Section 06 01 00. 
1. Provide nailers at all roof perimeters and penetrations for fastening membrane 

flashings and sheet metal components. 
2. Wood nailers should match the height of any insulation, providing a smooth and 

even transition between flashing and insulation areas. 
3. Nailer lengths should be spaced with a minimum 1/8-inch gap for expansion and 

contraction between each length or change of direction. 
4. Nailers and flashings should be fastened in accordance with Factory Mutual 

"Loss Prevention Data Sheet 1-49, Perimeter Flashing" and be designed to be 
capable of resisting a minimum force of 200 lbs/lineal foot in any direction. 

5. All wood blocking, nailers, and cant strips, must be primed with an intumescent 
primer prior to the application of the base sheet. 

E. Wood Component Intumescent Primer: Intumescent primer shall be applied to all wood 
components within perimeter conditions, flashing and penetrations, such as wood 
nailers, blocking sheathing, etc. 
1. Before and during primer application, the substrates' surfaces shall be dry, clean 

and free from loose debris, dust, dirt, grease, oil, and all prior coating materials, 
such as paint, stains and sealers. The substrate shall not have, nor have been 
exposed to, treatments, chemicals, coatings, etc. prior to the application of the 
primer 

2. Prior to application of primer, moisture content of the substrate must be verified 
to less than 16% 
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3. Apply intumescent at a rate of 1/2 gallon per 100 square feet (200 square feet 
per gallon) 

4. Allow primer to cure prior to application of the base sheet and/or flashing plies. 
F. Metal Work: Provide metal flashings, counter flashings, parapet coping caps and thru- 

wall flashings as specified in Section 07 62 00. Install in accordance with the SMACNA 
"Architectural Sheet Metal Manual" or the NRCA Roofing Waterproofing manual. 

G. Termination Bar: Provide a metal termination bar or approved top edge securement at 
the terminus of all flashing sheets at walls and curbs. Fasten the bar a minimum of 8 
inches (203 mm) o/c to achieve constant compression. Provide suitable sealant at the 
top edge if required. 

H. Flashing Base Ply: Seal all curb, wall and parapet flashings with an application of mastic 
and mesh on a daily basis. Do not permit conditions to exist that will allow moisture to 
enter behind, around or under the roof or flashing membrane. 
1. Prepare all walls, penetrations, expansion joints, and other surfaces to be 

flashed with asphalt primer at the rate of 100 square feet per gallon. Allow primer 
to dry tack free. 

2. Adhere modified flashing base to the underlying base flashing ply with specified 
flashing ply adhesive. Nail off at a minimum of 8 inches (203 mm) o.c. from the 
finished roof at all vertical surfaces. 

3. Solidly adhere the entire sheet of flashing membrane to the substrate. Tops of 
all flashings that are not run up and over curb shall be secured through 
termination bar 6 inches (152 mm) o.c. and sealed at top. 

4. Seal all vertical laps of flashing membrane with a three-course application of 
trowel-grade mastic and fiberglass mesh. 

5. Coordinate counter flashing, cap flashings, expansion joints, and similar work 
with modified bitumen roofing work. 

6. Coordinate roof accessories, miscellaneous sheet metal accessory items, 
including piping vents and other devices with the roofing system work. When 
using mineralized cap sheet all stripping plies type IV felt / VersiPly 40 shall be 
installed prior to cap sheet installation. 

I. Flashing Cap Ply: 
1. Seal curb, wall, and parapet flashings with an application of mastic and mesh on 

a daily basis. Do not permit conditions to exist that will allow moisture to enter 
behind, around or under the roof or flashing membrane. 

2. Prepare all walls, penetrations, expansion joints and where shown on the 
Drawings to be flashed with required primer at the rate of 100 square feet per 
gallon. Allow primer to dry tack free. 

3. Adhere to the underlying base flashing ply with specified flashing ply adhesive 
unless otherwise specified. Nail off at a minimum of 8 inches (203 mm) o.c. from 
the finished roof at all vertical surfaces. 

4. Coordinate counter flashing, cap flashings, expansion joints and similar work 
with modified bitumen roofing work as specified. 

5. Coordinate roof accessories, miscellaneous sheet metal accessory items with 
the roofing system work. 

6. All stripping shall be installed prior to flashing cap sheet installation. 
7. Heat and scrape granules when welding or adhering at cut areas and seams to 

granular surfaces at all flashings. 
8. Secure the top edge of the flashing sheet using a termination bar only when the 

wall surface above is waterproofed or nailed 4 inches o.c. and covered with an 
acceptable counter flashing. 
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3.05 INSTALLATION EDGE TREATMENT AND ROOF PENETRATION FLASHINGS 
A. Metal Drip Edge: 

1. Inspect the nailer to ensure proper attachment and configuration. 
2. Run one ply over the edge. Assure coverage of all wood nailers. Fasten plies 

with ring shank nails at 8 inches (203 mm) o.c. 
3. Install continuous cleat and fasten at 6 inches (152 mm) o.c. 
4. Install new metal edge hooked to continuous cleat and set in bed of roof cement. 

Fasten flange to wood nailer every 3 inches (76 mm) o.c. staggered. 
5. Prime metal edge at a rate of 100 square feet per gallon and allow to dry. Do not 

prime for Green-Lock System lightly sand metal to improve bond. 
6. Strip in flange with base flashing ply covering entire flange in bitumen with 6 

inches (152 mm) on to the field of roof. Assure ply laps do not coincide with metal 
laps. 

7. Install a second ply of modified flashing ply in bitumen over the base flashing ply, 
9 inches (228 mm) on to the field of the roof. 

B. Roof Edge With Gutter: 
1. Inspect the nailer to ensure proper attachment and configuration. Increase slope 

at metal edge by additional degree of slope in first board. 
2. Run base ply over the edge. Assure coverage of all wood nailers. 
3. Install gutter and strapping. 
4. Install continuous cleat and fasten at 6 inches (152 mm) o.c. 
5. Install new metal edge hooked to continuous cleat and set in bed of roof cement. 

Fasten flange to wood nailer every 3 inches (76 mm) o.c. staggered. 
6. Prime metal edge and allow to dry. Do not prime for Green-Lock System lightly 

sand metal to improve bond. 
7. Strip in flange with base flashing ply covering entire flange in bitumen with 6 

inches (152 mm) onto the field of the base ply. Assure ply laps do not coincide 
with metal laps. 

8. Install a second ply of modified flashing ply in bitumen over the base flashing ply, 
9 inches (228 mm) on to the field of the roof. 

C. Two-Piece Reglet Mounted Counterflashing: 
1. Minimum flashing height is 8 inches (203 mm) above finished roof height. Prime 

vertical wall at a rate of 100 square feet per gallon and allow to dry. 
2. Set cant in bitumen. Run all field plies over cant a minimum of 2 inches (50 mm). 
3. Install base flashing ply covering wall set in bitumen with 6 inches (152 mm) on 

to field of roof. 
4. Install a second ply of modified flashing ply in bitumen over the base flashing ply, 

9 inches (228 mm) on to the field of the roof. Apply a three-course application of 
mastic and mesh at all seams and allow to cure and aluminize. 

5. Leave existing reglet metal in place. Install new lower counterflashing fabricated 
from 22-gauge bonderized steel. Lower counterflashing shall interlock with the 
existing reglet and extend down over the base flashing. 

6. Set new counterflashing in butyl tape and fasten 8 inches (203 mm) o.c. at the 
reglet. Caulk top edge of reglet metal as needed to ensure a watertight seal. 

7. Apply butyl tape to wall behind flashing. Secure termination bar through flashing, 
butyl tape and into wall. Alternatively use caulk to replace the butyl tape. 

8. Secure counterflashing set on butyl tape above flashing. Fasten 8 inches (203 
mm) o.c. and caulk top of counterflashing. 
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D. Equipment Support: 

1. Minimum curb height is 8 inches (203 mm) above finished roof height. Prime 
vertical at a rate of 100 square feet per gallon and allow to dry. 

2. Set cant in bitumen. Run all field plies over cant a minimum of 2 inches (50 mm). 
3. Install base flashing ply covering curb set in bitumen with 6 inches (152 mm) on 

to field of the roof. 
4. Install a second ply of modified flashing ply in bitumen over the base flashing ply, 

9 inches (228 mm) on to the field of the roof. Attach top of membrane to top of 
curb and nail at 8 inches (203 mm) o.c. Apply a three-course application of mastic 
and mesh at all vertical seams and allow to cure and aluminize. 

5. Install pre-manufactured cover. Fasten sides at 24 inches (609 mm) o.c. with 
fasteners and neoprene washers. Furnish all joint cover laps with butyl tape 
between metal covers. 

6. Set equipment on neoprene pad and fasten as required by equipment 
manufacturer. 

E. Curb Detail/Air Handling Station: 
1. Minimum curb height is 8 inches (203 mm) above finished roof height or an 

approved variance. Prime vertical at a rate of 100 square feet per gallon and 
allow to dry. 

2. Set cant in bitumen. Run all field plies over cant a minimum of 2 inches (50 mm). 
3. Install base flashing ply covering curb set in bitumen with 6 inches (152 mm) on 

to field of the roof. 
4. Install a second ply of modified flashing ply in bitumen over the base flashing ply, 

9 inches (228 mm) on to the field of the roof. Apply a three-course application of 
mastic and mesh at all vertical seams and allow to cure and aluminize. 

5. Install pre-manufactured counterflashing or skirt metal with fasteners and 
neoprene washers or per manufacturer's recommendations. 

6. On lower curbs, contractor shall ensure positive adhesion of all plies and 
installation of butyl tape per manufacturer requirements. 

7. Set equipment on neoprene pad and fasten as required by equipment 
manufacturer. 

F. Plumbing Stack: 
1. Minimum stack height is 12 inches (609 mm). 
2. Run roof system over the entire surface of the roof. Seal the base of the stack 

with elastomeric sealant. 
3. Prime flange of new sleeve. Install properly sized sleeves set in 1/4-inch (6 mm) 

bed of roof cement. 
4. Install base flashing ply in bitumen. 
5. Install membrane in bitumen. 
6. Caulk the intersection of the membrane with elastomeric sealant. 
7. Turn sleeve a minimum of 1 inch (25 mm) down inside of stack. 

G. Liquid Flashing: 
1. Mask target area on roof membrane with tape. 
2. Clean all non-porous areas with isopropyl alcohol. 
3. Apply 32 wet mil base coat of liquid flashing over masked area. 
4. Embed polyester reinforcement fabric into the base coat of the liquid flashing. 
5. Apply 48-64 wet mil topcoat of the liquid flashing material over the fabric 

extending 2 inches (51 mm) past the scrim in all directions. 
6. Apply minerals immediately or allow the liquid flashing material to cure 15-30 

days and then install reflective coating. 
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3.06 FIELD QUALITY CONTROL 
A. Require attendance of roofing system manufacturer’s representatives at Project Site during 

installation of roofing system. 
1. Roofing system manufacturer’s roofing inspector is required to sign off on roofing 

scope of work. 
B. Roofing System Manufacture’s Responsibilities: 

1. While roofing work is in progress, roofing system manufacturer will provide 
inspections in accordance with following: 
a. Perform Project Site inspections for a minimum of five days per 

week and submitting daily inspection reports. All project 
inspections and reports shall be provided at no additional cost to 
the owner. 

b. Keep the Owner and Architect informed as to progress and quality 
of work as observed. 

c. Report to Owner and Architect, in writing, failure or refusal of 
roofing installer to correct unacceptable practices called to roofing 
installer’s attention. 

C. Roofing Installer’s Responsibilities: 
1. Comply with requirements of Roofing Inspector provided by roofing system 

manufacturer. 
2. Keep Roofing Inspector, Project Inspector, Architect, and Owner informed 

regarding issues and concerns. 
3. Confirm after completion that manufacturer has observed no application 

procedures in conflict with specifications other than those that may have been 
previously reported and corrected. 

3.07 FINAL INSPECTION 
A. At completion of roofing installation and associated work, meet with roofing installer, installer 

of associated work, Owner, Architect, roofing system manufacturer’s representative 
and other representatives directly concerned with performance of roofing system. 

B. Inspect roof surface areas of building, including perimeter building edges, flashing of roof 
penetrations, walls, curbs and other equipment. 
1. List items requiring correction or completion and furnish copy of list to each 

parting and attending. 
C. The owner reserves the right to request a thermographic scan of the roof during final 

inspection to determine if damp or wet materials have been installed. 
1. Should defects be discovered, the roofing installer shall correct and fix defective 

areas at no charge to the Owner. 
D. Should core cuts verify presence of damp or wet materials, the roofing installer shall be 

required to replace damaged areas at his own expense. 
E. Repair or replace, as required, deteriorated or defective work found at time above 

inspection, to condition free of damage and deterioration at time of Substantial 
Completion and according to warranty requirements. 

F. Roofing installer is to notify Owner upon completion of corrections. 
G. Following final inspection, acceptance will be made in writing by roofing system 

manufacturer. 
1. Roofing installer shall provide needed coordination for providing such approval. 

H. Comply with specified closeout procedures in Section 01 70 00. 
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3.08 CLEANING 

A. Contractor shall immediately remove drippage of bitumen from walls, windows, floors, 
ladders, and finished surfaces completely and to the satisfaction of the owner and 
membrane manufacturer. 

B. In areas where finished surfaces are soiled by asphalt or other sources of soiling caused by 
roofing work, consult the manufacturer of surfaces for cleaning advice and conform to 
their instructions. Stains and soiled areas must be immediately cleaned. 

C. At the end of installation, contractor is responsible to wash and clean finished roofing system 
prior to final punch-walk, resulting in a clean, stain-free white and debris free finished 
final ply to the satisfaction of owner. 

D. Roofing installer is not to use Owner’s rubbish bins. 
1. Remove used material containers and dispose of off project Site. 

 
END OF SECTION  
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SECTION 07 62 00  

 
SHEET METAL FLASHING AND TRIM 

 
   
1.GENERAL 
1. RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and Division 01 Specification Sections, apply to this 
Section. 

2. SUMMARY 
A. Section Includes: 

1. Manufactured through-wall flashing with counterflashing 
2. Formed low-slope roof sheet metal fabrications. 
3. Formed wall, coping, and soffit sheet metal fabrications. 
4. Formed equipment support flashing 
5. Surface mounted counter flashing 
6. Manufactured reglets and counter flashing 
7. Edge metal / gravel stop and cleat flashing  
8. Gutters & Downspouts 

B. Related work specified elsewhere:  
1. Section 01 11 00 – Summary of Work 
2. Section 06 01 00 – Carpentry Repairs  
3. Section 07 52 16 - Modified Bitumen Roofing 
4. Section 07 62 00 - Sheet Metal Flashing and Trim.  

3. COORDINATION 
A. Coordinate sheet metal flashing and trim layout and seams with sizes and 

locations of penetrations to be flashed, and joints and seams in adjacent 
materials. 

B. Coordinate sheet metal flashing and trim installation with adjoining roofing and 
wall materials, joints, and seams to provide leak proof, secure, and noncorrosive 
installation. 

4. PREINSTALLATION MEETINGS 
A. Pre Installation Conference: Conduct conference at Project site. 

1. Review construction schedule. Verify availability of materials, Installer's 
personnel, equipment, and facilities needed to make progress and avoid 
delays. 

2. Review special roof details, roof drainage, roof-penetration flashing, 
equipment curbs, and condition of other construction that affect sheet metal 
flashing and trim. 

3. Review requirements for insurance and certificates if applicable. 
4. Review sheet metal flashing observation and repair procedures after 

flashing installation. 
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5. SUBMITTALS 
A. Product Data: For each type of product. 

1. Include construction details, material descriptions, dimensions of individual 
components and profiles, and finishes for each manufactured product and 
accessory. 

B. Shop Drawings: For sheet metal flashing and trim. 
1. Include plans, elevations, sections, and attachment details. 
2. Detail fabrication and installation layouts, expansion-joint locations, and 

keyed details. Distinguish between shop- and field-assembled work. 
3. Include identification of material, thickness, weight, and finish for each item 

and location in Project. 
4. Include details for forming, including profiles, shapes, seams, and 

dimensions. 
5. Include details for joining, supporting, and securing, including layout and 

spacing of fasteners, cleats, clips, and other attachments. Include pattern 
of seams. 

6. Include details of termination points and assemblies. 
7. Include details of expansion joints and expansion-joint covers, including 

showing direction of expansion and contraction from fixed points. 
8. Include details of roof-penetration flashing. 
9. Include details of edge conditions, including eaves, ridges, valleys, rakes, 

crickets, and counter flashings as applicable. 
10. Include details of special conditions. 
11. Include details of connections to adjoining work. 
12. Detail formed flashing and trim at scale of not less than 3 inches per 12 

inches 
C. Samples for Initial Selection: For each type of sheet metal and accessory 

indicated with factory-applied finishes. 
D. Samples for Verification: For each type of exposed finish. 

1. Sheet Metal Flashing: 12 inches (300 mm) long by actual width of unit, 
including finished seam and in required profile. Include fasteners, cleats, 
clips, closures, and other attachments. 

2. Trim, Metal Closures, Expansion Joints, Joint Intersections, and 
Miscellaneous Fabrications: 12 inches (300 mm) long and in required 
profile. Include fasteners and other exposed accessories. 

6. INFORMATIONAL SUBMITTALS 
A. Qualification Data: For fabricator. 
B. Product Certificates: For each type of coping and roof edge flashing that is ANSI 

SPRI ES-1 tested. 
C. Product Test Reports: For each product, for tests performed by a qualified testing 

agency. 
D. Sample Warranty: For special warranty. 

7. CLOSEOUT SUBMITTALS 
A. Maintenance Data: For sheet metal flashing and trim, and its accessories, to 

include in maintenance manuals. 
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8. QUALITY ASSURANCE 
A. Fabricator Qualifications: Employs skilled workers who custom fabricate sheet 

metal flashing and trim similar to that required for this Project and whose products 
have a record of successful in-service performance. 
1. For copings and roof edge flashings that are SPRI ES-1 tested, shop shall 

be listed as able to fabricate required details as tested and approved. 
9. DELIVERY, STORAGE, AND HANDLING 

A. Do not store sheet metal flashing and trim materials in contact with other 
materials that might cause staining, denting, or other surface damage. Store 
sheet metal flashing and trim materials away from uncured concrete and 
masonry. 

B. Protect strippable protective covering on sheet metal flashing and trim from 
exposure to sunlight and high humidity, except to extent necessary for period of 
sheet metal flashing and trim installation. 

10. WARRANTY 
A. Owner shall receive one (1) 30 Year warranty from manufacturer of roofing 

materials covering all of the following criteria. Multiple warranties are not 
acceptable. 
1. Pre-finished metal material shall require a written twenty (20)-year non-

prorated warranty covering fade, chalking and film integrity. The material 
shall not show a color change greater than 5 NBS color units per ASTM 
D2244 or chalking excess of 8 units per ASTM D659. If either occurs 
material shall be replaced per warranty, at no cost to the Owner. 

2. Changes: Changes or alterations in the edge metal system without prior 
written consent from the manufacturer shall render the system 
unacceptable for a warranty. 

3. Warranty shall commence on date of substantial completion or final 
payment, whichever is agreed by contract. 

4. The Contractor shall provide the Owner with a notarized written warranty 
assuring that all sheet metal work including caulking and fasteners to be 
watertight and secure for a period of two years from the date of final 
acceptance of the building. Warranty shall include all materials and 
workmanship required to repair any leaks that develop and make good any 
damage to other work or equipment caused by such leaks or the repairs 
thereof. 

5. Installing roofing contractor shall be responsible for the installation of the 
edge metal system in general in accordance with the membrane 
manufacturer's recommendations. 

6. Installing contractor shall certify that the edge metal system has been 
installed per the manufacturer's printed details and specifications. 

7. One manufacturer shall provide a 30 Year Warranty as a single warranty 
for all accessory metal for flashings, metal edges and copings, along with 
the warranty for metal roof areas, membrane roof areas, and any 
transitions between two different material types. 
 



                                        

   
  07 62 00    

06EXXXX 
Joint Forces Training Base Building 44 - Roof Repair 

9 June 2026 
 
   

2.       PRODUCTS 
1. PERFORMANCE REQUIREMENTS 

A. General: Sheet metal flashing and trim assemblies shall withstand wind loads, 
structural movement, thermally induced movement, and exposure to weather 
without failure due to defective manufacture, fabrication, installation, or other 
defects in construction. Completed sheet metal flashing and trim shall not rattle, 
leak, or loosen, and shall remain watertight. 
 

B. Sheet Metal Standard for Flashing and Trim: Comply with NRCA's "The NRCA 
Roofing Manual" and SMACNA's "Architectural Sheet Metal Manual" 
requirements for dimensions and profiles shown unless more stringent 
requirements are indicated. 

 
C. Sheet Metal Standard for Copper: Comply with CDA's "Copper in Architecture 

Handbook." Conform to dimensions and profiles shown unless more stringent 
requirements are indicated. 

D. SPRI Wind Design Standard: Manufacture and install roof edge flashings tested 
according to SPRI ES-1 and capable of resisting the following design pressure: 
1. Design Pressure: As indicated on Drawings. 

E. Thermal Movements: Allow for thermal movements from ambient and surface 
temperature changes to prevent buckling, opening of joints, overstressing of 
components, failure of joint sealants, failure of connections, and other detrimental 
effects. Base calculations on surface temperatures of materials due to both solar 
heat gain and nighttime-sky heat loss. 
1. Temperature Change: 120 deg F (67 deg C), ambient; 180 deg F (100 

deg C), material surfaces. 
2. COPING 

A. The design is based upon roofing systems engineered and manufactured by the 
Garland Company: 

The Garland Company, Inc. 
Dan McCready 
Telephone: (916) 865-7753 
Email: dmccready@garlandco.com 

1. General: Product designations for the materials used in this section shall be 
based on performance characteristics of the R-MER Edge System manufac-
tured by the Garland Company, Cleveland, OH, and shall form the basis of 
the contract documents. 

2. R-Mer Edge Fascia or Extruded Fascia Continuous Cant  
a. Zinc-coated steel, ASTM A653, coating designation G-90, in thick-

ness of 0.0299 nom./ 22 gauge, 36" to 48" by coil length, chemically 
treated, commercial or lock-forming quality. 

3. R-Mer Edge Coping Chairs 
a.           Zinc-coated steel, ASTM A653, coating designation G-90, in thick-

ness of 0.0635 nom./ 16 gauge, 36" to 48" by coil length, chemically 
treated, commercial or lock-forming quality. 
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4.            R-Mer Edge Fascia/drip edge 
a. Zinc-coated steel, ASTM A653, coating designation G-90, in thick-

ness of 22-gauge, 36" to 48" by coil length, chemically treated, com-
mercial or lock-forming quality. 
 

5. R-Mer Edge Coping 
a.           Zinc-coated steel, ASTM A653, coating designation G-90, in thick-

ness of 22 gauge 36" to 48" by coil length, chemically treated, com-
mercial or lock-forming quality. 

3. SHEET METALS 
A. General: Protect mechanical and other finishes on exposed surfaces from 

damage by applying strippable, temporary protective film before shipping. 
B. Metallic-Coated Steel Sheet: Provide zinc-coated (galvanized) steel sheet 

according to ASTM A 653/A 653M, G90 (Z275) coating designation; prepainted 
by coil-coating process to comply with ASTM A 755/A 755M. 
1. Surface: Smooth, flat and with manufacturer's standard clear acrylic 

coating on both sides. 
2. Exposed Coil-Coated Finish: 

a. Two-Coat Fluoropolymer: AAMA 621. Fluoropolymer finish 
containing not less than 70 percent PVDF resin by weight in both 
color coat and clear topcoat. Prepare, pretreat, and apply coating to 
exposed metal surfaces to comply with coating and resin 
manufacturers' written instructions. 

3. Color: Match Architect's sample  
4. Concealed Finish: Pretreat with manufacturer's standard white or light-

colored acrylic or polyester backer finish, consisting of prime coat and wash 
coat with minimum total dry film thickness of 0.5 mil (0.013 mm). 

4. UNDERLAYMENT MATERIALS 
A. Self-Adhering, High-Temperature Sheet: Minimum 45 mils thick, consisting of a 

slip-resistant polyethylene- or polypropylene-film top surface laminated to a layer 
of butyl- or SBS-modified asphalt adhesive, with release-paper backing; 
specifically designed to withstand high metal temperatures beneath metal 
roofing. Provide primer according to written recommendations of underlayment 
manufacturer. 
1. The Garland Company Inc., 3800 E. 91st Street Cleveland OH 44105; R-

Mer Seal self-adhering underlayment.  Local Representative: Dan 
McCready (916) 865-7753 dmccready@garlandco.com 

2. Thermal Stability: ASTM D 1970; stable after testing at 240 deg F or higher. 
3. Low-Temperature Flexibility: ASTM D 1970; passes after testing at minus 

20 deg F or lower. 
B. Slip Sheet: Rosin-sized building paper, 3 lb/100 sq. ft. minimum. 

5. MISCELLANEOUS MATERIALS 
A. General: Provide materials and types of fasteners, solder, protective coatings, 

sealants, and other miscellaneous items as required for complete sheet metal 
flashing and trim installation and as recommended by manufacturer of primary 
sheet metal unless otherwise indicated. 
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B. Fasteners: Wood screws, annular threaded nails, self-tapping screws, self-
locking rivets and bolts, and other suitable fasteners designed to withstand 
design loads and recommended by manufacturer of primary sheet metal or 
manufactured item. 
1. General: Blind fasteners or self-drilling screws, gasketed, with hex-washer 

head. 
a. Exposed Fasteners: Heads matching color of sheet metal using 

plastic caps or factory-applied coating. Provide metal-backed EPDM 
or PVC sealing washers under heads of exposed fasteners bearing 
on weather side of metal. 

b. Blind Fasteners: High-strength aluminum or stainless-steel rivets 
suitable for metal being fastened. 

c. Spikes and Ferrules: Same material as gutter; with spike with ferrule 
matching internal gutter width. 

2. Fasteners for Zinc-Tin Alloy-Coated Stainless-Steel Sheet: Series 300 
stainless steel. 

C. Solder: 
1. For Zinc-Coated (Galvanized) Steel: ASTM B 32, Grade Sn50, 50 percent 

tin and 50 percent lead or Grade Sn60, 60 percent tin and 40 percent lead 
with maximum lead content of 0.2 percent. 

D. Sealant Tape: Pressure-sensitive, 100 percent solids, polyisobutylene compound 
sealant tape with release-paper backing. Provide permanently elastic, nonsag, 
nontoxic, nonstaining tape 1/2 inch wide and 1/8 inch thick. 

E. Elastomeric Sealant: ASTM C 920, elastomeric polyurethane polymer sealant; of 
type, grade, class, and use classifications required to seal joints in sheet metal 
flashing and trim and remain watertight. 

F. Butyl Sealant: ASTM C 1311, single-component, solvent-release butyl rubber 
sealant; polyisobutylene plasticized; heavy bodied for hooked-type expansion 
joints with limited movement. 

G. Bituminous Coating: Cold-applied asphalt emulsion according to ASTM D 1187. 
H. Asphalt Roofing Cement: ASTM D 4586, asbestos free, of consistency required 

for application. 
6. FABRICATION, GENERAL 

A. General: Custom fabricate sheet metal flashing and trim to comply with details 
shown and recommendations in cited sheet metal standard that apply to design, 
dimensions, geometry, metal thickness, and other characteristics of item 
required. Fabricate sheet metal flashing and trim in shop to greatest extent 
possible. 
1. Fabricate sheet metal flashing and trim in thickness or weight needed to 

comply with performance requirements, but not less than that specified for 
each application and metal. 

2. Obtain field measurements for accurate fit before shop fabrication. 
3. Form sheet metal flashing and trim to fit substrates without excessive oil 

canning, buckling, and tool marks; true to line, levels, and slopes; and with 
exposed edges folded back to form hems. 

4. Conceal fasteners and expansion provisions where possible. Do not use 
exposed fasteners on faces exposed to view. 

B. Fabrication Tolerances: Fabricate sheet metal flashing and trim that is capable 
of installation to a tolerance of 1/4 inch in 20 feet on slope and location lines 
indicated on Drawings and within 1/8-inch offset of adjoining faces and of 
alignment of matching profiles. 
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C. Expansion Provisions: Form metal for thermal expansion of exposed flashing and 
trim. 
1. Form expansion joints of intermeshing hooked flanges, not less than 1 inch 

deep, filled with butyl sealant concealed within joints. 
2. Use lapped expansion joints only where indicated on Drawings. 

D. Sealant Joints: Where movable, non-expansion-type joints are required, form 
metal to provide for proper installation of elastomeric sealant according to cited 
sheet metal standard. 
 

E. Fabricate cleats and attachment devices from same material as accessory being 
anchored or from compatible, noncorrosive metal. 

 
F. Seams: Fabricate nonmoving seams with flat-lock seams. Form seams and seal 

with elastomeric sealant unless otherwise recommended by sealant 
manufacturer for intended use. 

 
G. Do not use graphite pencils to mark metal surfaces. 

7. ROOF-DRAINAGE SHEET METAL FABRICATIONS 
A. Hanging Gutters: Fabricate to cross section required, complete with end pieces, 

outlet tubes, and other accessories as required. Fabricate in minimum 96-inch- 
long sections. Furnish flat-stock gutter brackets and flat-stock gutter spacers and 
straps fabricated from same metal as gutters, of size recommended by cited 
sheet metal standard but with thickness not less than dimension indicated on 
Drawings. Fabricate expansion joints, expansion-joint covers, gutter bead 
reinforcing bars, and gutter accessories from same metal as gutters.  Shop 
fabricate interior and exterior corners. 
1. Gutter Profile: Style B according to cited sheet metal standard. 
2. Expansion Joints: Butt type with cover plate. 
3. Accessories: Removable Metal Globe Strainers. 
4. Gutters with Girth up to 15 Inches: Fabricate from the following materials: 

a. Galvanized Steel: 22-gauge thickness. 
 

B. Downspouts: Fabricate downspouts per plans and details or per size per CA 
plumbing code. Fabricate from the following materials unless otherwise shown 
on drawings. 
1. Galvanized Steel: 22-gauge thickness.  

C. Conductor Heads: Fabricate conductor heads with flanged back and stiffened top 
edge and of dimensions and shape required, complete with outlet tubes, exterior 
flange trim, and built-in overflows. Fabricate from the following materials: 
1. Galvanized Steel: 22-gauge thickness. 

8. WALL SHEET METAL FABRICATIONS 
A. Through-Wall Flashing: Fabricate continuous flashings in minimum 96-inch- long, 

but not exceeding 12-foot long, sections, under copings, and at shelf angles. 
Fabricate discontinuous lintel, sill, and similar flashings to extend 6 inches 
beyond each side of wall openings; and form with 2-inch high, end dams. 
Fabricate from the following materials: 
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1. Galvanized Steel: 22-gauge thickness. 
B. Opening Flashings in Frame Construction: Fabricate head, sill, jamb, and similar 

flashings to extend 4 inches beyond wall openings. Form head and sill flashing 
with 2-inch high, end dams. Fabricate from the following materials: 
1. Galvanized Steel: 22-gauge thickness. 

C. Wall Expansion-Joint Cover: Fabricate from the following materials: 
1. Galvanized Steel: 22-gauge thickness. 

9. MISCELLANEOUS SHEET METAL FABRICATIONS 
A. Equipment Support Flashing: Fabricate from the following materials: 

1. Galvanized Steel: 22-gauge thickness. 
B. Overhead-Piping Safety Pans: Fabricate from the following materials: 

1. Galvanized Steel: 22-gauge thickness. 
2.     EXECUTION 
1. EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance 
with requirements for installation tolerances, substrate, and other conditions 
affecting performance of the Work. 
1. Verify compliance with requirements for installation tolerances of 

substrates. 
2. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and 

securely anchored. 
3. Verify that air- or water-resistant barriers have been installed over 

sheathing or backing substrate to prevent air infiltration or water 
penetration. 

B. Proceed with installation only after unsatisfactory conditions have been 
corrected. 

2. UNDERLAYMENT INSTALLATION 
A. Self-Adhering Sheet Underlayment: Install self-adhering sheet underlayment, 

wrinkle free. Prime substrate if recommended by underlayment manufacturer. 
Comply with temperature restrictions of underlayment manufacturer for 
installation; use primer for installing underlayment at low temperatures. Apply in 
shingle fashion to shed water, with end laps of not less than 6 inches staggered 
24 inches between courses. Overlap side edges not less than 3-1/2 inches. Roll 
laps and edges with roller. Cover underlayment within 14 days. 

B. Apply slip sheet, wrinkle free, directly on substrate before installing sheet metal 
flashing and trim. 

3. INSTALLATION, GENERAL 
A. General: Anchor sheet metal flashing and trim and other components of the Work 

securely in place, with provisions for thermal and structural movement. Use 
fasteners, solder, protective coatings, separators, sealants, and other 
miscellaneous items as required to complete sheet metal flashing and trim 
system. 
1. Install sheet metal flashing and trim true to line, levels, and slopes. Provide 

uniform, neat seams with minimum exposure of solder, welds, and sealant. 
2. Install sheet metal flashing and trim to fit substrates and to result in 

watertight performance. Verify shapes and dimensions of surfaces to be 
covered before fabricating sheet metal. 
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3. Space cleats not more than 12 inches apart. Attach each cleat with at least 
two fasteners. Bend tabs over fasteners. 

4. Install exposed sheet metal flashing and trim with limited oil canning, and 
free of buckling and tool marks. 

5. Torch cutting of sheet metal flashing and trim is not permitted. 
6. Do not use graphite pencils to mark metal surfaces. 

B. Metal Protection: Where dissimilar metals contact each other, or where metal 
contacts pressure-treated wood or other corrosive substrates, protect against 
galvanic action or corrosion by painting contact surfaces with bituminous coating 
or by other permanent separation as recommended by sheet metal manufacturer 
or cited sheet metal standard. 
1. Coat concealed side of stainless-steel sheet metal flashing and trim with 

bituminous coating where flashing and trim contact wood, ferrous metal, or 
cementitious construction. 

2. Underlayment: Where installing sheet metal flashing and trim directly on 
cementitious or wood substrates, install underlayment and cover with slip 
sheet. 

C. Expansion Provisions: Provide for thermal expansion of exposed flashing and 
trim. Space movement joints at maximum of 10 feet with no joints within 24 inches 
of corner or intersection. 
1. Form expansion joints of intermeshing hooked flanges, not less than 1 inch 

deep, filled with sealant concealed within joints. 
2. Use lapped expansion joints only where indicated on Drawings. 

D. Fasteners: Use fastener sizes that penetrate wood blocking or sheathing not less 
than 1-1/4 inches for nails and not less than 3/4 inch for wood screws. 

E. Conceal fasteners and expansion provisions where possible in exposed work and 
locate to minimize possibility of leakage. Cover and seal fasteners and anchors 
as required for a tight installation. 

F. Seal joints as required for watertight construction. 
1. Use sealant-filled joints unless otherwise indicated. Embed hooked flanges 

of joint members not less than 1 inch into sealant. Form joints to completely 
conceal sealant. When ambient temperature at time of installation is 
between 40 and 70 deg F, set joint members for 50 percent movement 
each way. Adjust setting proportionately for installation at higher ambient 
temperatures. Do not install sealant-type joints at temperatures below 40 
deg F. 

2. Prepare joints and apply sealants to comply with requirements in 
Section 079200 "Joint Sealants." 

G. Soldered Joints: Clean surfaces to be soldered, removing oils and foreign matter. 
Pre-tin edges of sheets with solder to width of 1-1/2 inches; however, reduce pre-
tinning where pre-tinned surface would show in completed Work. 
1. Do not solder metallic-coated steel sheet. 
2. Do not pre-tin zinc-tin alloy-coated stainless steel. 
3. Do not use torches for soldering. 
4. Heat surfaces to receive solder and flow solder into joint. Fill joint 

completely. Completely remove flux and spatter from exposed surfaces. 
5. Stainless-Steel Soldering: Tin edges of uncoated sheets, using solder for 

stainless steel and acid flux. Promptly remove acid flux residue from metal 
after tinning and soldering. Comply with solder manufacturer's 
recommended methods for cleaning and neutralization. 

6. Copper Soldering: Tin edges of uncoated sheets, using solder for copper. 
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7. Copper-Clad Stainless-Steel Soldering: Tin edges of uncoated sheets, 
using solder for copper-clad stainless steel. 

H. Rivets: Rivet joints in zinc where necessary for strength. 
 

4. ROOF-DRAINAGE SYSTEM INSTALLATION 
A. General: Install sheet metal roof-drainage items to produce complete roof-

drainage system according to cited sheet metal standard unless otherwise 
indicated. Coordinate installation of roof perimeter flashing with installation of 
roof-drainage system. 

B. Hanging Gutters: Join sections with riveted and soldered joints or joints sealed 
with sealant as shown and specified on drawings or summary/scope of work. 
Provide for thermal expansion. Attach gutters at eave or fascia to firmly anchor 
them in position. Provide end closures and seal watertight with sealant. Slope to 
downspouts. 
1. Fasten gutter spacers to front and back of gutter. 
2. Anchor and loosely lock back edge of gutter to continuous cleat, eave or 

apron flashing. 
3. Anchor back of gutter that extends onto roof deck with cleats spaced not 

more than 24 inches apart. 
4. Anchor gutter with gutter brackets and straps spaced not more than 24 

inches apart to roof deck, unless otherwise indicated, and loosely lock to 
front gutter bead. 

5. Anchor gutter with spikes and ferrules spaced not more than 24 inches 
apart. 

6. Install gutter with expansion joints at locations indicated, but not exceeding, 
50 feet apart. Install expansion-joint caps. 

7. Install continuous gutter screens on gutters with noncorrosive fasteners, 
removable for cleaning gutters. 

C. Conductor Heads: Anchor securely to wall, with elevation of conductor head rim 
at minimum of 1 inch below gutter discharge. 

D. Expansion-Joint Covers: Install expansion-joint covers at locations and of 
configuration indicated. Lap joints minimum of 4 inches in direction of water flow. 

5. ROOF FLASHING INSTALLATION 
A. General: Install sheet metal flashing and trim to comply with performance 

requirements, sheet metal manufacturer's written installation instructions, and 
cited sheet metal standard. Provide concealed fasteners where possible, and set 
units true to line, levels, and slopes. Install work with laps, joints, and seams that 
are permanently watertight and weather resistant. 

B. Roof Edge Flashing: Anchor to resist uplift and outward forces according to 
recommendations in FM Global Property Loss Prevention Data Sheet 1-49 for 
FM Approvals' listing for required windstorm classification. All roof edge flashings 
are to incorporate a minimum 22-gauge continuous cleat.  

C. Copings: Anchor to resist uplift and outward forces according to 
recommendations in cited sheet metal standard unless otherwise indicated. 
1. Interlock exterior bottom edge of coping with continuous cleat anchored to 

substrate at 24-inch centers. 
2. Anchor interior leg of coping with washers and screw fasteners through 

slotted holes at 24-inch centers. 
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D. Copings: Anchor to resist uplift and outward forces according to 
recommendations in FM Global Property Loss Prevention Data Sheet 1-49 for 
specified FM Approvals' listing for required windstorm classification. 

E. Pipe or Post Counterflashing: Install counterflashing umbrella with close-fitting 
collar with top edge flared for elastomeric sealant, extending minimum of 4 inches 
over base flashing. Install stainless-steel draw band and tighten. 

F. Counterflashing: Coordinate installation of counterflashing with installation of 
base flashing. Insert counterflashing in reglets or receivers and fit tightly to base 
flashing. Extend counterflashing 4 inches over base flashing. Lap counterflashing 
joints minimum of 4 inches. Secure in waterproof manner by means of 
interlocking folded seam or blind rivets and sealant, anchor and washer at 36-
inch centers unless otherwise indicated. 

G. Roof-Penetration Flashing: Coordinate installation of roof-penetration flashing 
with installation of roofing and other items penetrating roof. Seal with elastomeric 
sealant and clamp flashing to pipes that penetrate roof. 

6. WALL FLASHING INSTALLATION 
A. General: Install sheet metal wall flashing to intercept and exclude penetrating 

moisture according to cited sheet metal standard unless otherwise indicated. 
Coordinate installation of wall flashing with installation of wall-opening 
components such as windows, doors, and louvers. 

B. Through-Wall Flashing: Installation of through-wall flashing is specified in 
Section 042000 "Unit Masonry."Section092400 "Cement Plastering." 

C. Opening Flashings in Frame Construction: Install continuous head, sill, jamb, and 
similar flashings to extend 4 inches beyond wall openings. 

7. MISCELLANEOUS FLASHING INSTALLATION 
A. Equipment Support Flashing: Coordinate installation of equipment support 

flashing with installation of roofing and equipment. Weld or seal flashing with 
elastomeric sealant to equipment support member. 

B. Overhead-Piping Safety Pans: Suspend pans from structure above, independent 
of other overhead items such as equipment, piping, and conduit, unless 
otherwise indicated on Drawings. Pipe and install drain line to plumbing waste or 
drainage system. 

8. ERECTION TOLERANCES 
A. Installation Tolerances: Shim and align sheet metal flashing and trim within 

installed tolerance of 1/4 inch in 20 feet on slope and location lines indicated on 
Drawings and within 1/8-inch offset of adjoining faces and of alignment of 
matching profiles. 

B. Installation Tolerances: Shim and align sheet metal flashing and trim within 
installed tolerances specified in MCA's "Guide Specification for Residential Metal 
Roofing." 

9. CLEANING AND PROTECTION 
A. Clean exposed metal surfaces of substances that interfere with uniform oxidation 

and weathering. 
B. Clean and neutralize flux materials. Clean off excess solder. 
C. Clean off excess sealants. 
D. Remove temporary protective coverings and strippable films as sheet metal 

flashing and trim are installed unless otherwise indicated in manufacturer's 
written installation instructions. On completion of sheet metal flashing and trim 
installation, remove unused materials and clean finished surfaces as 
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recommended by sheet metal flashing and trim manufacturer. Maintain sheet 
metal flashing and trim in clean condition during construction. 

E. Replace sheet metal flashing and trim that have been damaged or that have 
deteriorated beyond successful repair by finish touchup or similar minor repair 
procedures. 

END OF SECTION 
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SECTION 07 90 00 

JOINT PROTECTION 

PART 1 GENERAL 
 

1.1 SUMMARY 
 

A. Section Includes: 
1. Preparing sealant substrate surfaces. 
2. Sealant and backing. 

 
B. Related Sections: 

1. Section 09 01 00 – Paint Maintenance 
2. Sealants used in conjunction with Building Components as indicated in all 

divisions. 
 

1.2 REFERENCES 
 

A. ASTM C732 [2017]- Aging Effects of Artificial Weathering on Latex Sealing 
Compounds. 

 
B. ASTM C834 [2017] - Latex Sealing Compounds. 

 
C. ASTM C881 [2020] - Epoxy-Resin Base Bonding Systems for Concrete. 

 
D. ASTM C882 [2023] - Test Method for Bond Strength of Epoxy - Resin Systems Used 

with Concrete by Slant Shear. 
 

E. ASTM C920 [2018] - Elastomeric Joint Sealants. 
 

F. ASTM D695 [2026] - Compressive Properties of Rigid Plastics. 
 

G. ASTM D2240 [2021] - Test Method for Rubber Property-Durometer Hardness. 
 

1.3 SUBMITTALS 
 

A. Product Data 
1. For sealants and sealant primers used inside the weatherproofing system, 

including printed statement of VOC content. 
 

B. Samples: Submit showing the standard colors available for each sealant material 
intended for installation in an exposed location. 

 
C. Certificates: Submit certificate that materials specified and proposed for use are 

suitable for intended application. 
 

D. Manufacturer’s installation instructions. 
 

E. Warranties: Sample of special warranties. 
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1.4 QUALITY ASSURANCE 
 

A. Applicator: Company with minimum [3] years’ experience in the application of 
materials of the type specified in this Section. 

 
B. Regulatory Requirements: Joint Sealers shall meet all current limits set by regulatory 

agencies regarding Volatile Organic Compounds (VOC). 
 

1.5 FIELD SAMPLES 
 

A. Provide field samples in accordance with Section 01 45 00. 
 

B. Construct field sample panel of size reviewed by the Facility Representative, 
illustrating sealant types, colors, and tooled surfaces. 

 
C. Locate as directed. 

 
D. Accepted sample may remain as part of the Work. 

 
1.6 MOCK-UPS 

 
A. Provide sealant and related accessories for mock-ups in accordance with Section 01 

45 00.10 20. 
 

1.7 DELIVERY, STORAGE, AND HANDLING 
 

A. Deliver materials in the unopened, original containers or unopened packages with 
manufacturer’s name, labels, product identification, and lot numbers where 
appropriate. 

 
B. Store materials in the original, unopened containers or packages, and under 

conditions recommended by manufacturer. 
 

1.8 WARRANTY 
 

A. Special Installer's Warranty: Manufacturer's standard form in which Installer agrees 
to repair or replace joint sealants that do not comply with performance and other 
requirements specified in this Section within specified warranty period. 
1. Failures include but are not limited to the following: 

a. Air and/or water penetration. 
b. Loss of adhesion or cohesion. 
c. Failure to cure. 

2. Warranty Period: Two years from date of Project completion. 
 

B. Special Manufacturer's Warranty: Manufacturer's standard form in which joint-sealant 
manufacturer agrees to furnish joint sealants to repair or replace those that do not 
comply with performance and other requirements specified in this Section within 
specified warranty period. 
1. Failures include but are not limited to the following: 

a. Loss of adhesion or cohesion. 
b. Failure to cure. 
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2. Warranty Period: [2) years from date of Project completion. 
 

C. C. Special warranties specified in this article exclude deterioration or failure of joint 
sealants from the following: 
1. Movement of the structure caused by structural settlement or errors attributable 

to design or construction resulting in stresses on the sealant exceeding sealant 
manufacturer's written specifications for sealant elongation and compression. 

2. Disintegration of joint substrates from natural causes exceeding design 
specifications. 

3. Mechanical damage caused by individuals, tools, or other outside agents. 
4. Changes in sealant appearance caused by accumulation of dirt or other 

atmospheric contaminants. 
 

PART 2 PRODUCTS 
 

2.1 MATERIALS, GENERAL 
 

A. A. VOC Content of Interior Sealants: Provide sealants and sealant primers for use 
inside the weatherproofing system that comply with the following limits for VOC 
content when calculated according to 40 CFR 59, Subpart D (EPA Method 24): 
1. Architectural Sealants: Not more than 250 g/L. 
2. Nonmembrane Roof Sealants: 300 g/L. 
3. Single-Ply Roof Membrane Sealants: 450 g/L. 
4. Sealant Primers for Nonporous Substrates: Not more than 250 g/L. 
5. Sealant Primers for Porous Substrates: Not more than 775 g/L. 
6. Modified Bituminous Sealant Primers: 500 g/L. 

 
2.2 SEALANTS 

 
A. Type A Sealant: 

1. Manufacturers: 
a. [Euclid Chemical Company; Eucolastic II - Pourable]. 
b. [Mameco International; Vulkem 245]. 
c. [Pecora Corp.;Urexpan NR-200]. 
d. [Sika Corp.; Sikaflex 2C-SL]. 
e. [Sonneborn Building Products; Sonolastic SL II]. 

2. Multiple components, self-leveling polyurethane based sealant in accordance 
with ASTM C920, Type M, Grade P, Class 25. 

 
B. Type B Sealant: Not used 

 
C. Type C Sealant: Not Used 

 
D. Type D Sealant: 

1. Manufacturers: 
a. [Adco Seal; No. B-100]. 
b. [Pecora Corp.; BC-158]. 
c. [PTI Sealants ; No. 707]. 
d. [Tremco; Butyl Sealant]. 

2. Butyl rubber based sealant in accordance with ASTM C920, Type S, Grade NS, 
Class 7.5. 
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E. Type E Sealant: 
1. Manufacturers: 

a. Pecora Corp.; AC-20]. 
b. Sonneborn Building Products; Sonolac. 
c. Tremco; Acrylic Latex Caulk. 

2. Latex acrylic based sealant in accordance with ASTM C834. 
 

F. Type F Sealant: 
1. Manufacturers: 

a. Dow Corning Corp.; No. 795. 
b. General Electric Co.; Silpruf. 
c. Pecora Corp.; 864]. 
d. Sika Corp.; Sikaflex 1A. 
e. Tremco, Spectrem 1. 

2. Low-modulus silicone sealant in accordance with ASTM C920, Type S, Grade 
NS, Class 50. 

 
G. Type G Sealant: Not used 

 
H. Type H (Acoustical) Sealant: 

1. Tape: 
a. Manufacturers: 

1) Arlon; Series 6A. 
2) Norton Co.; Norseal V30 Series. 
3) Williams Products, Inc.; U-Gasket. 

b. Polyvinylchloride foam tape with pressure sensitive adhesive on one side, 
3/4 inch wide by the thickness required to accommodate unevenness of 
substrate and completely fill openings between partition framing and 
building floors and concrete or masonry walls. 

2. Compound: 
a. Manufacturers: 

1) Ohio Sealants; Sound Caulk (solvent type). 
2) Pecora Corp.; BA-98. 
3) Tremco; Acoustical Sealant. 

b. Permanently resilient type manufactured specifically for acoustical 
applications. 

 
2.3 MISCELLANEOUS MATERIALS 

 
A. Backer Rod: 

1. Material: Closed-cell foam, nonstaining, nongassing, resilient material such as 
neoprene, butyl, or polyurethane, compatible with sealant to be used. 

2. Sized and shaped to control depth of sealant and to provide 20 percent to 50 
percent compression upon insertion. 

 
B. Joint Cleaner: 

1. For metal and glass: [Xylol, xylene, toluol, or toluene]. 
2. For removing lacquer coatings: [Lacquer thinner]. 

 
C. Primer: As recommended by sealant manufacturer for use intended. 
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D. Masking Tape: Pressure-sensitive adhesive paper type. 
 

E. Bond Breaker: Pressure-sensitive adhesive polyethylene tape. 
 

2.4 SEALANT COLORS 
 

A. Sealant color for use in exposed locations shall be as selected by the Facility 
Representative from manufacturer’s standard colors. 

 
B. Wherever sealants are not exposed to view, provide manufacturer’s standard color 

which has the best overall performance characteristics for the application indicated. 
 

PART 3 EXECUTION 
 

3.1 EXAMINATION 
 

A. Inspect joints to be sealed to determine if conditions are satisfactory for the proper 
installation of joint sealants. 

 
B. If unsatisfactory conditions exist, do not commence Work until such conditions have 

been corrected. Beginning of installation means acceptance of existing conditions. 
 

3.2 GENERAL 
 

A. Provide sealant wherever necessary to: 
1. Prevent light leakage. 
2. Prevent moisture leakage. 
3. Facilitate cleaning and sanitation. 
4. Seal exposed joints around door and window frames, signs, display boards, 

casework, fire extinguisher cabinets, fire alarm boxes, plumbing fixtures, 
electrical device cover plates, light fixtures, and other items indicated to be set in 
sealant. 

 
3.3 PREPARATION 

 
A. Cleaning: Clean joint surfaces, using joint cleaner as necessary, of dust, dirt, oil, 

grease, rust, lacquers, laitance, release agents, moisture, and other matter which 
could adversely affect adhesion of sealants. 

 
B. Masking: Mask areas adjacent to joints. 

 
C. Priming: Apply primer, if required, in accordance with manufacturer’s printed 

instructions. 
 

D. Joints shall enclose sealant on three sides. 
1. Where adequate joints for sealants have not been provided, suitable joints shall 

be cleaned out to the depth required, or as indicated, and ground to a minimum 
width of 1/4 inch without damage to the adjoining Work, unless otherwise 
specified or indicated. 

2. No grinding shall be performed on metal surfaces. 
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3.4 APPLICATION 
 

A. Install sealant and backing materials in accordance with manufacturer’s instructions. 
 

B. Apply in accordance with manufacturer’s instructions regarding ambient temperature 
for application and curing. 

 
C. Install backing materials in joints using blunt instrument to avoid puncturing. 

1. Do not twist backing while installing. 
2. Install backing so that joint depth is 50 percent of joint width, minimum ¼ inch 

deep. 
 

D. Apply sealants in joints using pressure gun with nozzle cut to fit joint width. 
 

E. Place sealants in uniform, continuous beads without gaps or air pockets. 
 

F. Tool joints to required configuration within 10 minutes of sealant application. 
 

G. If masking materials are used, remove immediately after tooling. 
 

H. Seal joints adjacent to painted Work before the final coat of paint is applied. 
 

I. Verify adhesion of sealants to substrates. 
 

3.5 CLEANING 
 

A. Remove spilled and excess materials adjacent to joints without damaging adjacent 
surfaces. 

 
B. Leave finished Work in neat, clean condition with no evidence of spillovers or 

damage to adjacent surfaces. 
 

3.6 SCHEDULE 
 

A. Type A: 
1. Joints in concrete and tile floors and paved surfaces subject to foot traffic. 

 
B. Type D: 

1. Interior wall penetrations for pipe and conduit that will be concealed by 
escutcheons and other trim and plate, and for lap joints in sheet metal. 

 
C. Type E: 

1. Joints, voids and penetrations not otherwise specified for interior surfaces 
exposed to view and requiring painting. 

2. Bedding of fixtures, partitions, equipment and accessories fastened to walls and 
floors, and flanges and escutcheons of items penetrating surfaces in the 
following locations: kitchens, dining rooms, staff and public toilet rooms, inmate 
toilet rooms except as otherwise specified, change rooms, and other areas 
requiring sanitary conditions to eliminate any open joints between contact 
surfaces. 
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D. Type F: 
1. Exterior and interior joints in contact with organically-coated aluminum. 
2. Exterior and interior vertical joints in concrete, except as otherwise specified. 
3. Exterior joints in masonry and portland cement plaster. 
4. Around metal door, window and louver frames penetrating exterior concrete, 

masonry and portland cement plaster surfaces, except as otherwise specified. 
 

E. Type H: 
1. Perimeter joints around sound-retardant partitions and electrical boxes and other 

penetrations in such partitions. 
 

F. Conflicts: 
1. In the event of conflict between the above Schedule and sealant type indicated 

on Drawings, notify the Facility Representative. 
2. The Facility Representative will determine sealant type to be installed in location 

in question. 
3. Install sealant type directed by the Facility Representative, complete with all 

necessary joint preparation and accessories. 
 

END OF SECTION 
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SECTION 09 01 90 

PAINTING MAINTENANCE 

PART 1 GENERAL 
 

1. SCOPE 
 

A. Paint all surfaces uncovered by work specified herein except those specified not to 
be painted hereunder or finished by others. 

 
B. Repaint previously painted surfaces damaged, defaced or altered under work of this 

project. 
 

C. Surface treatment includes surface preparation, priming and 2 coats of paint as 
specified in this Section. Number of coats specified is a minimum. Uniform coverage 
is required, free from defects and blemishes. 

 
2. SECTION INCLUDES 

 
A. Submittals. 

 
B. Quality Assurance. 

 
C. Material and Equipment. 

 
D. Painting Maintenance. 

 
E. Preparation. 

 
F. Application. 

 
3. RELATED SECTIONS 

 
A. Section 06 10 00 – Rough Carpentry 

 
4. DO NOT PAINT 

 
A. Surfaces within concealed areas. 

 
5. SUBMITTALS 

 
A. Material List. Submit copies of complete material list and color samples together 

with statement of intended use for each material in accordance with Section 01 33 
00. Do not apply material without written approval from the Engineer or IOR. 

 
B. Samples. Submit sample draw sheets for each color proposed for use to the 

Architect of Record. 
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6. QUALITY ASSURANCE 
 

A. The Contractor shall wait for approval in writing by the Contract Manager stating 
what parts of the building are approved for receiving their  first coat of primer and 
shall not start applying primer or paint until such approval has been received. 

 
B. Regulations. Materials and processes shall comply with California Air Quality 

Management standards and all applicable local restrictions. 
 

C. Qualification of manufacturer. Products used in the work of this Section shall be 
produced by manufacturers regularly engaged in manufacture of similar items and 
with a history of successful production of architectural coatings. 

 
D. Manufacturers Standards. Comply with manufacturer's recommendations and 

instructions. 
 

7. DELIVERY AND STORAGE 
 

A. Deliver, store and protect products in accordance with Section 01 70 00. 
 
PART 2 PRODUCTS 

 
1. QUALITY 

 
A. Paint manufacturer shall be existing coating systems manufacturer. 

 
B. Materials not bearing manufacturer's identification are not acceptable. 

 
2. DURABILITY 

 
A. Paints and finishes shall be durable, washable and shall stand up under washing 

required to remove pencil marks, ink, ordinary soil, etc., without showing 
discoloration, loss of gloss, staining, peeling or other damage. 

 
3. PAINT MANUFACTURER AND COLOR 

 
A. Paint manufacturer and color shall match existing building coating systems. 

 
4. ACRYLIC SYSTEM 

 
A. Metal Surfaces. Paint metal surfaces as defined below: 

 
1. Unprimed and Primed Metal, Ferrous: 

 
a. Prime Coat: ICI Dulux Ultra-hide Gripper 3210 or equal. 

 
b. Second Coat: ICI Dulux Fortis 6407 or equal. 

 
c. Finish Coat: ICI Dulux Fortis 6407 or equal. 
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2. Galvanized Metal: 
 

a. Prime Coat: ICI Dulux Ultra-hide Gripper 3210 or equal. 
 

b. Second Coat: ICI Dulux Fortis 6407 or equal. 
 

c. Finish Coat: ICI Dulux Fortis 6407 or equal. 
 

B. Exterior wood. Paint exterior wood surfaces as defined below: 
 

1. Exterior wood surfaces: 
 

a. Prime Coat: ICI Dulux Ultra-hide Gripper 3210 or equal. 
 

b. Second Coat: ICI Dulux 6407 or equal. 
 

c. Finish Coat: ICI Dulux 6407 or equal. 
 

G. Exterior Concrete. Paint exterior concrete surfaces as defined below: 
 

1. Concrete Surfaces (12 Mil. D.F.T.): 
 

a. Prime Coat: Thoro Primer 2K or equal. 
 

b. Second Coat: Thorocoat 200 or equal. 
 

c. Finish Coat: Thorocoat 200 or equal. 
 

H. Above manufacturer product numbers are intended for contractor's general 
reference. The contractor shall use materials supplied by the government for the 
work of this section. 

 
PART 3 EXECUTION 

 
1. GENERAL 

 
A. Comply with this Section and manufacturer's specifications. 

 
2. PROTECTION 

 
A. The Contractor shall provide protective devices, such as tarpaulins, screens 

or covers, as necessary to prevent damage to the work and to other 
property or persons from all cleaning and painting operations. 

 
B. Paint or paint stains which result in an unsightly appearance on surfaces not 

designated to be painted shall be removed or obliterated by the Contractor 
at his expense and to the satisfaction of the CM. 
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3. SURFACE PREPARATION 
 

A. Existing surfaces. Thoroughly clean all grease, dirt, dust or other foreign 
matter from existing surfaces requiring paint. Cleaning shall consist of high 
pressure water blasting using suitable pressure washer equipment. Pressure 
washer operating pressure shall be between 1500 and 4000 PSI depending 
upon the surface to be cleaned. Surfaces shall be cleaned as required under 
criteria of the proposed paint manufacturer. Perform all other preparation and 
cleaning of surfaces as required by the painting manufacturer. 

 
B. Apply paints and finishes only when surfaces are dry and properly prepared, 

and surrounding conditions are satisfactory for painting. 
 

C. Remove blistering, cracking, flaking, and peeling or other deteriorated 
coatings on areas required to receive painting by coating manufacturer's 
recommendations. 

 
D. Slick surfaces shall be roughened and damaged areas such as, but not limited 

to, nail holes, cracks, chips, and spalls, shall be repaired with suitable  material 
to match adjacent undamaged areas. 

 
E. Edges of chipped paint shall be feather edged and sanded smooth in 

accordance with trade standards and coating manufacturer's 
recommendations. Rusty metal surfaces shall be cleaned by solvent and wire 
brush or other mechanical cleaning, to provide surfaces suitable for repainting. 
Treat all bare and clean metal with Primer Pre-treatment prior to priming. 

 
F. All galvanized material shall have all oils removed with white vinegar (20%) 

and water mixed (80%) prior to manufacturers recommended prep 
treatment. 

 
4. MIXING AND THINNING 

 
A. General. Unless otherwise recommended by the manufacturer or restricted by 

Air Quality Management rules, paints may be thinned immediately prior to 
application with not more than 1-pint of suitable thinner per gallon when 
necessary to suit conditions of surface, temperature, weather, and application 
methods. The use of thinner shall not relieve the Contractor from obtaining 
complete hiding, full film thickness, or required gloss, and shall not adversely 
affect the VOC limits of the paints. Paints of different manufacturers shall not be 
mixed.   Maintain containers used in storage, mixing, and application of paint in 
a clean condition, free from foreign materials and residue. 
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5. APPLICATION EQUIPMENT 
 

A. Spray Equipment shall be proper type for work as specified. 
 

B. Roller Equipment shall be type that will produce finish work equal to best 
brush applied work. 

 
C. Mechanical Equipment shall be operated to insure good visibility and control of 

paint film. 
 

6. APPLICATION METHODS 
 

A. Wood Primer (Smooth surface only). Shall be applied by brush only. 
 

B. Stipple Enamel shall be applied by brush, then back rolled. 
 

C. All other application; other than as specified above, shall be applied by brush, 
roller, spray, or airless equipment. 

 
D. Primer coats shall be continuous over areas requiring work of this section. All 

other application; other than as specified above, shall be applied by brush, 
roller, spray, or airless equipment. 

 
E. Primer coats shall be continuous over areas requiring work of this section. 

 
7. QUALITY CONTROL 

 
A. To insure proper quality control and record keeping, comply with Sections 01 

45 00 and 01 70 00. 
 

8. APPLICATION 
 

A. Cloudiness, spotting, holidays, laps, brush marks, runs, sags, curtains, 
ropiness, improper cutting in, overspray, or other surface deviations and 
imperfections are not acceptable. 

 
B. Undercoats shall be provided with a difference in shade in order to distinguish 

between coats. 
 

C. Topcoats shall be applied to all surfaces as designated in items II.4, 
and shall match color of existing finish coat and closely match approved 
samples. Remove, refinish or repaint work not in compliance with 
requirements. 
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9. CLEAN-UP 
 

A. During the progress of the work, the contractor shall remove daily from 
the job site discarded painting materials and debris generated by him/her. 
Cloths, cotton waste and other debris that might constitute a fire hazard 
shall be placed in closed metal containers and removed at the end of 
each day. All window glass, hardware, floors, walks etc., shall be 
cleaned of paint residue to the satisfaction of the CM or his 
Representative. Upon completion of the work, the contractor's equipment 
and all debris shall be removed from the job site. 

 
10. EXTRA MATERIALS 

 
A. Upon completion of work, the contractor shall provide the Government 

the minimum amount of stock that leaves 5 gallons of each material used. 
 
 

END OF SECTION 
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06EXXXX Bldg 3
 Roof Repair

List of Required Submittals
Project: Building 3 - Roof Repair

SPEC. 
SECTION DESCRIPTION OF ITEM TO BE SUBMITTED
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HAS 
REQUIREMENT 

BEEN MET?
DATE REVIEWER

DIVISION 1 -General Requirements
01 32 00 SD-01 Preconstruction Submittals

Conctruction Schedule X

01 33 00 SD-01 Preconstruction Submittals
Submittal Register X
Certificate of Insurance X X
Schedule of Values X

01 35 29 SD-01 Preconstruction Submittals
Accident Prevention Plan X
Activity Hazard Analysis X

SD-06 Test Reports
Incident Reports X
Accident Reports X
Citations and Violations X

01 35 43 Environmental Requirements
SD-02- Shop Drawings
SWWP Plan X

01 45 00.10 20 Quality Control
SD-02 Shop Draiwngs
Quality Control Plan X

01 74 19 SD-01 Preconstruction Submittals
Construction Waste Management Plan X X
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List of Required Submittals
Project: Building 3 - Roof Repair

SPEC. 
SECTION DESCRIPTION OF ITEM TO BE SUBMITTED
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BEEN MET?
DATE REVIEWER

01 78 00 SD-10 Close out Documents
As-Built Drawings X
As-Built Specifications X
Product Data X X
Warranties X X X

DIVISION 2 - Existing Conditions
02 87 13 33 Mold Remediation

SD-2 Shop Drawings
Mold Remediation Plan X

SD-6 Test Reports
Mold Clearence Report X

SD-7 Certificates
Mold Remediation Worker Certificate X

DIVISION 6 -Wood, Plastics & Composites
06 01 00 Carpentry Repairs

SD-3 Product Data
Wood Products X

06 16 00 Sheathing
SD-3 Product Data
Wood Products X
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SPEC. 
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HAS 
REQUIREMENT 

BEEN MET?
DATE REVIEWER

DIVISION 7 - Thermal & Moisture Protection
07 52 16 Bituminous Membrane Roofing

SD-02 Shop Drawings
Roofing & Tapered Insulation plan X

SD-03 Product Data
Roofing Products X
Statement of Compliance w/ specifications X

07 60 00 Flashing & Sheet Metal
SD-3 Product Data
Metal products X
Solder X
Fasteners X

07 90 00 Joint Protection
SD-3 Product data
Sealants X

DIVISION 9 - Finishes
09 01 90 Paint Maintenance

SD-3 Product Data
Paint X
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California
Military
Department

1. CONTRACTOR SHALL VISIT SITE AND VERIFY ALL ACTUAL CONDITIONS AND DIMENSIONS
PRIOR TO SUBMITTING A BID FOR ANY PORTION OF WORK OF THIS PROJECT.

2. ALL MATERIALS DEMOLISHED AS PART OF THE WORK OF THIS PROJECT SHALL BE
REMOVED FROM SITE AND DISPOSED OF IN ACCORDANCE WITH ALL FEDERAL, STATE OF
CALIFORNIA AND LOCAL REGULATIONS.

BUILDING CONSTRUCTION TYPE:

OCCUPANCY CLASSIFICATION:

NUMBER OF STORIES:

ACTUAL BUILDING HEIGHT:

BUILDING AREA (S.F.):

AREA OF PROJECT (S.F.):

ALLOWABLE AREA PER CBC:

AREA / HEIGHT INCREASE:

FIRE SPRINKLERED:

FIRE ALARM:

FIRE PROTECTION SYSTEMS:

SMOKE CONTROL SYSTEM:

N/A

BUILDING CODES: 2025 CALIFORNIA BUILDING CODE
2025 CALIFORNIA MECHANICAL CODE
2025 CALIFORNIA PLUMBING CODE

THE SCOPE OF WORK FOR THIS PROJECT IS TO FURNISH
AND INSTALL ALL REQUIRED MATERIAL AND LABOR FOR
THE PARTIAL REPLACEMENT OF THE ROOF, GUTTERS AND
REPLACE ALL NECESSARY APPURTENANCES AT THE  JOINT
FORCES TRAINING BASE.

LOCATION
OF WORK

PROJECT
AREA

N/A

1
12'-0"
N/A
± 6,656

N/A

N/A
NO
NO
NO

NO

DATE:

V1

Architecture & Engineering Section
State of California

California Military Department

CMD
10601 Bear Hollow Drive, Rancho

Cordova, California  95670

06/11/2026

06EXXXX

06/11/2026 65% DESIGN

xx-x-xxxx-x-x

JOINT FORCES
TRAINING BASE
BUILDING 44
ROOF REPAIR
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PARTIAL ROOF PLAN
Scale: NTS 1

PARTIAL ROOF PLAN

A300

REPLACE ALL ROOF GUTTERS, DOWNSPOUTS AND ALL FLASHINGS.  INSTALL DOWNSPOUTS AND EXPANSION
JOINTS AT LOCATIONS SHOWN ON PROJECT DRAWINGS.  ALL METAL FLASHINGS INSTALLED IN ROOF SYSTEM
THAT HAVE FLANGES IN CONTACT W/ ASPHALTIC PRODUCTS SHALL BE PRIMED AND INSTALLED IN A 1/4"
MASTIC BED.  ALL SURFACES NOT IN CONTACT W/ ASPHALTIC PRODUCTS SHALL BE PAINTED ON ALL
EXTERIOR SURFACES, INCLUDING THOSE SURFACES IN CONTACT WITH WOOD OR CONCRETE.

PROVIDE PRECAST CONCRETE SPLASHBLOCK AND GLOBE STRAINER AT EACH DOWNSPOUT THAT
DISCHARGES ONTO GRADE.  PROVIDE 22 Ga.  METAL SPLASHPAN AND GLOBE STRAINER AT EACH
DOWNSPOUT THAT DIS-CHARGES ONTO ROOF SURFACE.  SPLASHPAN SHALL BE ATTACHED TO DOWNSPOUT
KICK-OUT W/ METAL STRAP AND STAINLESS STEEL SCREWS.  SPLASH PAN SHALL BE SPOT ATTACHED TO
HALF WALKPAD, WHICH IS SPOT ATTACHED TO ROOF SURFACE.
PREPARE AND PAINT ALL EXPOSED METAL FLASHINGS.  ALL GUTTERS, DOWNSPOUTS AND AREAS BEHIND (E)
GUTTERS AND DOWNSPOUTS WHICH ARE REMOVED.

SAWCUT REGLET IN (E) WALL PRIOR TO (E) ROOF MEMBRANE REMOVAL.  SEE DETAIL 5/A500.

REPLACE ALL (E) TYPE 'B' VENTS, FLUES FROM APPLIANCE TO CAP, CAPS AND FLASHINGS WITH SIMILAR
QUALITY PRODUCTS (I.E. METAL GAGE AND TYPE OF METAL) UNLESS OTHERWISE NOTED, WHERE OCCURS,
FIELD VERIFY.  WHERE IMPOSSIBLE TO ACCESS APPLIANCE, (WALL HEATERS) INSTALL (N) FLUE FROM LAST
VISIBLE P.O.C.  PROVIDE ALL TRANSITIONS AS REQUIRED.  ALL VENTS SHALL EXTEND 24" ABOVE FINISHED
ROOF SURFACE. FIELD VERIFY ALL LOCATIONS.

PREPARE AND PAINT ALL EXPOSED SURFACES OF ALL (E) AND NEW FASCIAS PRIOR TO GUTTER AND DRIP
EDGE FLASHING INSTALLATION.

FURNISH AND INSTALL ROOF 2'-0" x 2'-0" RUBBER WALK PADS WITH "COOL ROOF" MATERIALS. PROVIDE
CONTINUOUS PROTECTED ROOF WALKWAY TO, FROM AND AROUND ALL ROOFTOP MECHANICAL EQUIPMENT
TO ROOF ACCESS POINTS AT LADDER LOCATIONS.

REPLACE ALL (E) FASCIA WITH MATERIAL OF THE SAME DIMENSIONS AND SAME GRADED SPECIES, PROVIDE
NEW PAINT FINISH.

2

3

4

5

6

7

8

9

10

11

KEYNOTES:

GENERAL NOTES:

1. CONTRACTOR SHALL PROVIDE AND INSTALL PROTECTION FOR ARMORY EQUIPMENT DURING CONSTRUCTION.

COORDINATE LOGISTICS WITH CONTRACTING OFFICER REPRESENTATIVE (C.O.R.).

2. REMOVE ALL PRIMARY AND SECONDARY COUNTERFLASHINGS.

3. COMPLETELY REMOVE AND DISPOSE OF (E) INSULATION AND ROOFING. ONCE REMOVED INSPECT (E) ROOF

FRAMING FOR DRYROT & OTHER DAMAGE. IF DAMAGE IS OBSERVED REPORT TO THE ARCHITECT OF RECORD.

4. COMPLETELY REMOVE AND DISPOSE OF ALL MEMBRANE FLASHINGS AT VERTICAL WALLS AND ROOF CURBS.

5. FURNISH AND INSTALL PREFABRICATED CURBS.  REFER TO DETAILS 1, 2, &3 / A501.

6. FURNISH AND INSTALL 4"x4" REDWOOD CANT STRIPS AT ALL VERTICAL TO HORIZONTAL TRANSITIONS.

7. FURNISH AND INSTALL GALVANIZED PITCH PANS AROUND (E) CONDUIT PENETRATION CLUSTERS.  PITCH PANS

SHALL BE FILLED WITH NON-SHRINK GROUT AND TOPPED OF WITH 2 PART SEALER.

8. ALL PENETRATIONS SHALL BE FLASHED WITH FLASHINGS.

9. ALL METALS, CONCRETE OR MASONRY SURFACES TO COME IN CONTACT WITH BITUMINOUS PRODUCTS SHALL

BE PRIMED USING ASPHALTIC PRIMER APPLIED AT A NOMINAL RATE OF 1 GALLON PER 100 SQUARE FEET.

10. ALL VERTICAL SURFACE MEMBRANES TO BE TERMINATED A MINIMUM OF 8" ABOVE ROOF LINE.

11. RUBBER SUPPORT BLOCKS WITH STRUT CHANNEL SHALL BE DURA-BLOCK OR APPROVED EQUAL.

12. INSTALL PRIMARY REGLETS / COUNTERFLASHINGS AT MEMBRANE TERMINATIONS.

13. ALL MEMBRANE CORNERS TO BE SEALED WITH FLASHINGS AND MESH WHERE APPLICABLE.

14. PROTECT ALL MECHANICAL AND ELECTRICAL UNITS ASSOCIATED WITH ROOFING.

15. ROOF FIRE CLASSIFICATION : CLASS B, ASTM E 108 UL790

16. ICC-ESR# ESR 2799

17. CONTRACTOR SHALL BE RESPONSIBLE FOR TEMPORARY OR PERMANENT RELOCATION OF ANY/OR ALL

UTILITIES AND ACCESSORIES THAT INTERFERE WITH THE WORK DESCRIBED ON THESE PLANS OR IN THE

SPECIFICATIONS (i.e. CONDUIT ON SOFFIT, COMMUNICATION LINES IN CONSTRUCTION JOINT ETC.)

18. ALL TYPE "B" VENTS AT ROOFTOP SHALL BE REPLACED. VENT FLUES SHALL TERMINATE 24" ABOVE FINISHED

ROOF SURFACE, TYP. FIELD VERIFY FOR LOCATIONS.

19. ALL ROOF MODIFICATIONS AND REPAIRS SHALL BE MADE TO MEET ROOFING MANUFACTURER'S

REQUIREMENTS TO MAINTAIN CURRENT ROOF WARRANTY.

FABRICATE GUTTER DOWNSPOUT TO SET OFF WALL SURFACE 1-1/4 INCHES TO PROVIDE CLEARANCE FOR (N)
REGLET COUNTERFLASHING.

REMOVE AND INSTALL NEW PLYWOOD AT OVERHANG LOCATIONS, PROVIDE NEW PAINT FINISH AT UNDERSIDE
OF NEW PLYWOOD.

12

REMOVE DETERIORATED FLASHING CAULKING.  CLEAN SURFACES AND RECAULK FLASHINGS.13

1

EXISTING HVAC EQUIPMENT TO BE REMOVED AND REINSTALLED, PROVIDE NEW CURBS FOR MECHANICAL
EQUIPMENT AND NEW RUBBER SUPPORT BLOCKS WITH STRUT CHANNELS FOR ROOFTOP DUCTWORK.

EXISTING PIPING TO BE REMOVED AND REINSTALLED, PROVIDE NEW RUBBER SUPPORT BLOCKS WITH STRUT
CHANNELS FOR ROOFTOP PIPING.
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LINE OF (E) WALL OR COLUMN BELOW14

PROVIDE MEMBRANE END LAP BUTT AT INTERSECTION OF NEW AND EXISTING ROOFING, INSTALL PER
MANUFACTURER'S RECOMMENDATIONS.

15

INSTALL (N) 180 Mil. S.B.S. MINERAL SURFACED CAP OVER (N) 180 Mil. S.B.S. INTERPLY OVER (N) 1/2" RECOVER
BOARD OVER (N) MECHANICALLY FASTENED TAPERED POLYISOCYANURATE INSULATION OVER  (N) CDX
PLYWOOD ROOF SHEATHING.  INSULATION SHALL HAVE ALL JOINTS STAGGERED IN BOTH DIRECTIONS.
INSTALL NEW SBS ROOF SYSTEM  PER THE PLANS  & SPECIFICATIONS. SLOPE TO DRAIN.

16

(E) DOWNSPOUT TO REMAIN17
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Section 01 30 10 – Administrative Requirements 
 

COLLABORATION SOFTWARE  
1. SUMMARY 

a. Contractor shall utilize web-based construction project management collaboration 
software commonly known as Procore (www.procore.com) to submit, track, distribute and 
fully collaborate on project documentation and action items. Wherein this specification 
references Procore it shall mean the California Military Department (CMD) Procore 
account.  

b. The intent of utilizing a web-based construction management application is to reduce cost 
and schedule risk, improve quality and safety, and maintain a healthy team dynamic by 
improving information flow, reducing non-productive activities, reducing rework and 
decreasing turnaround times.  

2. SOFTWARE USAGE (including but not limited to) 

a. Daily Log 

i. Using the Daily log tool within Procore, Contractor shall provide a separate daily 
log entry for the Superintendent, Site Safety and Health Officer and Quality 
Control team (as defined elsewhere in this contract). Should contractor already 
have an established process for documenting Daily work activities, Safety and 
QCM, the CMD may, at its sole discretion, permit the use of some or all of the 
contractors' reports provided they are uploaded daily into Procore Daily log tool 
as directed by the Department.  

ii. Contractor shall upload pictures daily when work is performed. A reasonable 
number of pictures shall be taken to illustrate the work of the project but in any 
event no less than 10 photos daily, if work is interior and exterior there shall be 
10 of each area of work. Photos shall be made available to the entire project 
team, loaded directly into the Procore platform, using the “Photos” tool and 
provided relevant naming convention to permit search features at a later date.  
These uploads shall be in addition to those required in the Section 01 30 00 (if 
addressed) and elsewhere in the contract. 

b. Directory 

i. Contractor shall input and update (as required) the Procore project directory to 
include all key project team members.  As directed by the CMD, subcontractors 
may not be required to participate within the Procore project. Should CMD 
require participation of subcontractors withing Procore, participation will be at no 
additional cost or expense. 

c. Deficiency Tracking 

i. Contractor shall respond promptly to deficiencies and observations identified in 
PROCORE and do so in accordance with the terms and conditions of this 
contract. 
 

d. Documents 

i. Contractor will, as directed by the Department, utilize the Procore “Documents” 
storage location for miscellaneous project documents. Contractor shall not 
upload documents unless directed by the Department.  Documents loaded shall 
have a naming convention of title/subject to permit search functions of the 
Procore system. 

ii. Contractor shall use proper version control and check out files, without 
compromising access to all previous revisions.  

http://www.procore.com/


 
 

e. Drawings 

i. Project Drawings will be located in the Drawings tool of Procore. Any drawing 
revisions will be made in Procore and it shall be contractors' sole responsibility to 
stays abreast of any changes including contract modifications. Contractor shall, 
as directed by the Department, maintain the contractually required “as built” 
drawings in the Procore.  

f. Invoicing 

i. If requested by the Department, the Contractor shall utilize Procore Invoicing tool 
for invoice submission.  Invoicing shall be submitted as further defined in this 
contract using AIA forms uploaded as attachments to each submission. 

g. Inspections 

i. Contractor shall utilize the Procore platform as directed by CMD for all project 
inspection requests. Inspection process shall be as defined elsewhere the 
contract documents.   

h. Meetings 

i. Contractor shall utilize Procore Meetings tool to create, edit and post meeting 
minutes.  Prior Meeting minutes shall remain accessible through the duration of 
the project. At the sole discretion of the department, the contractor may be 
permitted to utilize existing meeting practices if they meet the intent of the 
government, in which case contractor shall ensure a record copy of any such 
meeting is posted in Procore as directed by the department.  

ii. Contractor will record and distribute meeting minutes and action items via the 
Meetings tool within the Procore software.  

i. Mobile Accessibility  

i. Contractor shall provide at least one mobile (Apple or Android) tablet or computer 
(phone is not acceptable) with the Procore App installed for the use of 
Contractor’s team for the duration of the project. Contractor is responsible for 
ensuring a reliable internet connection for the device.  

j. Photos 

i. Contractor shall utilize Procore Photos tool or other tools as directed to upload 
and view photos from web and mobile.  

ii. Contractor shall utilize Procore to markup or comment on photos to clarify the 
intent of RFI’s etc.  

k. Punchlist 

i. All punch list items will be managed through the Procore software.  

ii. Contractor shall utilize Procore to create and manage punch list items utilizing 
mobile products and link them to specific locations on the drawings. 

iii. Punchlist items will be created by the Contractor while walking with the CMD and 
applicable consultants.  

iv. Contractor shall utilize Procore to distribute punch list items and to mark them as 
resolved with photographic proof of resolution as required.  

v. Unless otherwise agreed in writing, Punchlist Items may not be closed while a 
representative from the CMD or applicable consultant acting on behalf of CMD is 
not present.  
 
 



 
 
 

l. Requests for Information (RFIs) 

i. Contractor shall utilize the RFI tool within Procore to create and process RFIs 
with assignees, due dates and attachments.  

ii. Contractor shall fully complete the RFI tool request form, posting the RFI to the 
drawing(s) and link all relevant specifications, photos, etc. in the Procore RFI tool 
whenever submitting RFI’s to the CMD.  Failure to do so will result in rejection of 
the review and be deemed a review by the CMD as defined elsewhere in the 
contract documents.  

iii. If project includes design, drawings will be provided to the CMD in accordance 
with the following requirements: 

https://support.procore.com/faq/how-can-i-improve-the-accuracy-of-ocr-on-my-
drawings 

m. Schedule 

i. Contractor shall provide native files as required by Procore and as defined 
elsewhere in the contract documents.  Procore accepts typical scheduling 
software such as Microsoft Project, Primavera P3, or Primavera P6.  

n. Specifications 

i. Project Specifications will be uploaded into Procore. Any project revisions will be 
made in Procore and it shall be the contractors' sole responsibility to stays 
abreast of any changes including contract modifications.  

o. Submittals 

i. Contractor shall maintain the submittal register in Procore of all submittals as 
directed by the CMD.  

ii. Contactor shall submit all submittals through the Procore “Submittals” tool 
utilizing the multi-step approval workflows predefined by the CMD and in 
accordance with the terms provided elsewhere in the contract documents.  

iii. Contractor shall fill out the submittals completely. A failure to do so will result in 
automatic rejections and be deemed a “review” as provided elsewhere in the 
contract. 
 

3. TECHNOLOGY 

a. Contractor shall have PDF and the Microsoft suite software as they are a requirement of 
Procore. Attachments to RFIs, Submittals, Meetings, etc. should be uploaded in PDF as 
required by Procore.  
 

4. TRAINING AND SUPPORT 

a. Contractor shall designate a minimum of one primary and one backup staff person to 
administer the contractors’ Procore responsibilities of this project.  Those personnel will 
be trained as defined below and shall not rely on the CMD staff for training. 

b. The Contractor shall ensure adequate training of all staff utilizing the Procore software. 
Selected staff must complete all required training necessary to fully function in the system 
and on this project.  Training is offered in the form of self-paced learning videos as well 
as interactive webinars. Training is free and can be found at: 
 
https://education.procore.com/page/procore-certification-general-contractor-client 
 

https://support.procore.com/faq/how-can-i-improve-the-accuracy-of-ocr-on-my-drawings
https://support.procore.com/faq/how-can-i-improve-the-accuracy-of-ocr-on-my-drawings
https://education.procore.com/page/procore-certification-general-contractor-client
https://education.procore.com/page/procore-certification-general-contractor-client


c. The contractor shall host a kickoff meeting with the CMD and applicable team members 
at the beginning of the project to discuss how the software will be used, routing & naming 
protocols, etc. Project Subcontractors should not be part of the Procore platform unless 
otherwise directed by the Department. 
 

5. PROCEDURES 

a. RFIs and Submittals 

i. The Contractor will be responsible for submitting all RFIs and Submittals through 
the Procore software tools and assigning them to the appropriate parties using 
predetermined workflows.  All data fields shall be filled out completely and routed 
as defined in the project kickoff/Job Start meeting.  

ii. All project team members including Architects / Engineers / Consultants etc. are 
responsible for posting all responses to these items via the Procore software, 
including uploading all relevant attachments.  

iii. The Contractor will, as directed by CMD, distribute responses to all affected 
subcontractors and confirm agreement with the response by “close and 
distribute” action on the item.  

b. Construction Documentation 

i. The Contractor will construct pursuant to Drawings, Specifications and 
Documents in the software and ensure that the current version of all applicable 
construction documentation is available to the entire team within Procore 
software.  

ii. The Contractor will ensure that all RFIs which modify the current drawings are 
posted/linked to the drawings and available in the Procore software immediately 
upon response from the department.   

6. COST 

a. The Contractor’s bid proposal shall be inclusive of full utilization of the Procore software 
costs. The program is hosted by the CMD and no adjustment to the contract will be made 
for utilization.  
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	01 11 00 - Summary
	PART 1  GENERAL
	1 SCOPE
	1.2 Any materials that are suitable for recycling shall be recycled.
	1.3 Accomplish all work in accordance with the drawings and specifications contained herein.
	1.4 Accomplish all work in accordance with California Building Codes (2025 Editions).
	1.5 Perform the above-mentioned work at the Joint Forces Training Base 11206 Lexington Drive, Los Alamitos, California, 90720.

	2 CONTRACT MANAGER
	3 Wherever in these specifications the abbreviation CM is referenced, it shall be the same as if the term Contract Manager is referenced.
	4 ENGINEER/CONSTRUCTION INSPECTOR

	4.2 Wherever the specifications direct the Contractor to the ENGINEER/INSPECTOR of RECORD (IOR) for appropriate determination, the Contractor will direct his inquiries to the State Military Department, 10601 Bear Hollow Drive, Rancho Cordova, Californ...
	5 CONTRACTOR'S RESPONSIBILITY

	5.2 Nothing contained in these specifications shall relieve the contractor from the responsibility of visiting the site, accurately measuring the work or otherwise ensuring that the quantities used in preparing his bid are the actual quantities of the...
	5.3 The Contractor shall maintain a competent foreman, English speaking, to continuously supervise the work, with authority to discard unsuitable materials and remove unsatisfactory workmen from the project.
	6 VEHICLE MOVEMENT

	6.2 Vehicles shall observe posted speed limits on post at all times.  Vehicles operated when in close proximity to military vehicles or buildings shall not exceed 5 MPH maximum.
	6.3 Vehicles will not be backed without a ground guide.
	6.4 All vehicles which do not require the engine to be running for contract purposes will have the ignition turned off and the parking brake set and the vehicle's transmission placed in park.


	7 CONTRACTOR’S STORAGE AREA AND PERSONNEL
	7.1 The CM will designate an area that the contractor may use as a storage area.  The contractor shall contact the CM for information regarding parking areas to be used for the contractors’ equipment and by contractor personnel and any restrictions th...
	8 MATERIAL SUBMITTALS
	8.1 The Contractor shall submit to the Contract Manager for approval, one (1) copy in writing, of a complete list of material submittals and equipment to accomplish the work specified.
	8.2 Submittals shall comply with Section 01 33 00 of these specifications.  Transmit submittals (from Submittal List) on Submittal Log (the list and a blank log is provided after Section 01 33 00).
	8.3 The Contract Manager must receive submittals for Specification identified materials (no substitutions permitted) within ten (10) working days after receiving the "Proposed Contract" for signature.
	8.4 Receipt of Submittals that substitute an "or equal" are required within fifteen (15) days after date of Contract Agreement.
	8.5 Do not start work until The Contract Manager approves all project submittals, issues special instructions, and a "Notice of Award" is received from the Contracting Officer.

	9 APPROVAL OF PROCEDURES
	9.1 The manufacturer's recommended installation procedures and these specifications, will serve as a basis for inspection and acceptance or rejection of actual installation procedures used on the work.
	9.4 The cover sheet is dated and signed by the Architect of Record.
	9.5 ALL included Sections bear dates on or before that shown on the signed cover sheet.


	10  ORDINANCES AND REGULATIONS
	11  WORKING HOURS
	11.1 The work site will be available for contractor's activities from 8:00 a.m. until 4:30 p.m. Monday through Friday.  The site will not be available for contractor's activities on weekends and State or Federal holidays.
	11.2 The Contractor shall receive written approval from the Project Manager before implementing any form of compressed or alternative work schedule.
	11.3 Contractor shall schedule operations so as not to conflict with airfield operations.

	12 SCHEDULING AND INSPECTION
	12.1 Within fifteen (15) calendar days after receipt of Notice to Proceed, and before commencing work, the contractor shall submit in writing to the Project Manager for approval, the complete scope of work and the procedures and sequence required to c...
	12.2 The contractor shall work directly with the CM and IOR on work scheduling and inspection procedures prior to starting any work.

	13 AS-BUILT DRAWINGS
	13.1 The contractor shall provide one (2) full and accurate hardcopy sets of as-built drawings per Specification Sections 01 33 00 and 01 70 00, for the work accomplished by all trades for this contract marked up in a neat and understandable manner, s...


	PART 2  PRODUCTS
	14 MATERIALS

	PART 3  EXECUTION
	15 QUALITY CONTROL
	16 CONTRACT CLOSEOUT


	01 26 13 - Changes in the Work
	SECTION 01 26 13
	PART 1 -  GENERAL
	1.1 SUMMARY

	PART 2 -  PRODUCTS (NOT USED)
	3.1 CHANGE ORDERS

	END OF SECTION

	01 30 00 - Administrative Requirements
	A. OCCUPATIONAL SAFETY AND HEALTH ADMINISTRATION (OSHA)
	A. After award of the contract but prior to commencement of any work at the site. The CM/PM will schedule and preside over meetings at the Project Site prior to Contractor occupancy.
	B. Attendance Required: CM, Architect/Engineer, Contractor, major Subcontractors, and Inspector of Record.
	C. The meeting will be chaired by the CM and minutes taken by the contractor.
	D. Location, time, and date will be determined by the CM.
	E. The subjects to be reviewed include, but are not limited to:
	1. Introduction.
	2. Construction Coordination.
	3. Correspondence.
	4. Submittals.
	5. Permits.
	6. Dust Control.
	7. Schedule.
	8. Survey Control.
	9. Contractor’s Representative.
	10. Testing and Inspection.
	11. Contractor Reporting Requirements.
	12. Changes and Clarifications.
	13. Clean-up.
	14. As-Built Documents.
	15. Prevailing Wage Requirements.
	16. Environmental Protection, Plan and Procedures.
	17. Temporary Facilities Construction.
	18. Notice of Labor Disputes.
	19. Progress Payments.
	20. Site Regulations.
	21. Security.
	22. Operation and Maintenance Data.
	23. Training Requirements.
	24. General Discussion.

	F. Contractor Representative: Record minutes and distribute copies to participants within two days after meeting, with one copy each to Architect/Engineer, and those affected by decisions made.
	1.7.2 WEEKLY CONTRACTOR MEETINGS
	A. Prime Contractor shall convene a preconstruction conference for items of Work contained in each Division of the Specifications, each trade within the Division, and each subcontractor within the Division.
	1. Convene a preconstruction conference prior to commencing the Work of the Section, trade, or subcontractor.
	2. Require attendance of each subcontractor and each trade directly affecting or affected by the Work within the Division.
	3. Convene additional conferences when required by the individual Section.
	4. Prepare an agenda, preside over the conference, and record minutes, and distribute copies within two days after the conference to participants, with two copies to the Contract Manager.
	5. Review conditions of installation, coordination, preparation, approved submittals, Contract Documents, and means and methods planned to be used to perform the Work.

	ii. Within 15 days after Notice to Proceed, submit a proposed list of preconstruction conferences, and items of Work to be covered, for approval by the Contract Manager.

	1.7.4  CONTRACT CLOSEOUT MEETING
	A. Schedule Project closeout meeting with sufficient time to prepare for requesting    Substantial Completion.  Preside over meeting and be responsible for minutes.
	B. Attendance Required: Contractor, CM, Inspector of Record and Architect/Engineer, and others appropriate to agenda.
	C.  Notify CM/PM five days in advance of meeting date.
	D.  Minimum Agenda:
	1. Start-up of facilities and systems.
	2. Operations and maintenance manuals.
	3. Testing, adjusting, and balancing.
	4. System demonstration and observation.
	5. Operation and maintenance instructions for Owner's personnel.
	6. Contractor's inspection of Work.
	7. Contractor's preparation of an initial "punch list."
	8. Procedure to request Architect/Engineer inspection to determine date of Substantial Completion.
	9. Completion time for correcting deficiencies.
	10. Inspections by authorities having jurisdiction.
	11. Certificate of Occupancy and transfer of insurance responsibilities.
	12. Partial release of retainage.
	13. Final cleaning.
	14. Preparation for final inspection.
	15. Closeout Submittals:
	a. Project record documents.
	b. Operating and maintenance documents.
	c. Operating and maintenance materials.
	d. Affidavits.

	16. Final Application for Payment.
	17. Contractor's demobilization of Site.
	18. Maintenance.


	3.1   ALTERATION PROCEDURES
	A. Employ skilled and experienced installer to perform alteration and renovation Work.
	B. Remove unsuitable material not marked for salvage, including rotted wood, corroded metals, and deteriorated masonry and concrete. Replace materials as specified for finished Work.
	C. Remove debris and abandoned items from area and from concealed spaces.
	D. Prepare surface and remove surface finishes to permit installation of new Work and finishes.
	E. Close openings in exterior surfaces to protect existing Work from weather and extremes of temperature and humidity.
	F. Where new Work abuts or aligns with existing Work, provide smooth and even transition. Patch Work to match existing adjacent Work in texture and appearance.
	G. Patch or replace portions of existing surfaces that are damaged, lifted, discolored, or showing other imperfections.
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	SECTION 01 55 00  FINAL FACILITY CLEANING
	1. PART 1 GENERAL
	1.1. SUMMARY
	1.1.1. Section Includes: Contract closeout requirements including:
	1.1.1.1. Final cleaning.


	1.2. FINAL CLEANING
	1.2.1. Perform final cleaning prior to inspections for final acceptance.
	1.2.2. Use cleaning materials which are recommended by manufacturers of surfaces to be cleaned.
	1.2.3. Prevent scratching or otherwise damaging surfaces being cleaned.
	1.2.4. Broom clean exterior paved surfaces and rake clean other surfaces of site work.
	1.2.4.1. Armory yards and grounds to clean be kept clean and weeds abated.

	1.2.5. Clean grease, mastic, adhesives, dust, dirt, stains, fingerprints, paint, blemishes, sealants, plaster, concrete, and other foreign materials from sight-exposed surfaces, and fixtures and equipment.
	1.2.6. Remove non-permanent protection and labels.

	1.3. WASTE DISPOSAL
	1.3.1. Arrange for and dispose of surplus materials, waste products, and debris off-site.
	1.3.1.1. Prior to making disposal on private property, obtain written permission from Facility Representative of such property.

	1.3.2. Do not create unsightly or unsanitary nuisances during disposal operations.
	1.3.3. Maintain disposal site in safe condition and good appearance.
	1.3.4. Complete leveling and cleanup prior to final acceptance of the Work.

	1.4. TOUCH-UP AND REPAIR
	1.4.1. Touch-up or repair finished surfaces on equipment, fixtures, and installations that have been damaged prior to inspection for final acceptance.
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	07 01 50.19 - Preparation for Re-Roofing
	SECTION 07 01 50.19
	PREPARATION FOR RE-ROOFING
	PART 1 -  GENERAL
	1.1 SUMMARY
	1.2 RELATED WORK
	1.3 APPLICABLE PUBLICATIONS
	1.4 PREINSTALLATION MEETINGS
	1.5 SUBMITTALS
	1.6 QUALITY ASSURANCE
	1.7 FIELD CONDITIONS
	1.8 WARRANTY

	PART 2 -  PRODUCTS
	2.1 MATERIALS

	PART 3 -  EXECUTION
	3.1 EXAMINATION
	3.2 PREPARATION
	3.3 RE-ROOFING PREPARATION - GENERAL
	3.4 OVERBURDEN REMOVAL
	3.5 COMPLETE ROOFING SYSTEM REMOVAL
	3.6 PARTIAL ROOFING SYSTEM REMOVAL
	3.7 ROOFING MEMBRANE AND SELECTIVE ROOFING SYSTEM COMPONENT REMOVAL
	3.8 DECK PREPARATION
	3.9 TEMPORARY ROOFING
	3.10 EXISTING MEMBRANE PREPARATION FOR NEW ROOFING
	3.11 BASE FLASHING REMOVAL
	3.12 RECOVER BOARD INSTALLATION
	3.13 FIELD QUALITY CONTROL
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	07 62 00 - Sheet Metal Flashing and Trim
	1. GENERAL
	1. RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.
	2. SUMMARY
	A. Section Includes:
	1. Manufactured through-wall flashing with counterflashing
	2. Formed low-slope roof sheet metal fabrications.
	3. Formed wall, coping, and soffit sheet metal fabrications.
	4. Formed equipment support flashing
	5. Surface mounted counter flashing
	6. Manufactured reglets and counter flashing
	7. Edge metal / gravel stop and cleat flashing
	8. Gutters & Downspouts
	B. Related work specified elsewhere:
	1. Section 01 11 00 – Summary of Work
	2. Section 06 01 00 – Carpentry Repairs
	3. Section 07 52 16 - Modified Bitumen Roofing
	4. Section 07 62 00 - Sheet Metal Flashing and Trim.
	3. COORDINATION
	A. Coordinate sheet metal flashing and trim layout and seams with sizes and locations of penetrations to be flashed, and joints and seams in adjacent materials.
	B. Coordinate sheet metal flashing and trim installation with adjoining roofing and wall materials, joints, and seams to provide leak proof, secure, and noncorrosive installation.
	4. PREINSTALLATION MEETINGS
	A. Pre Installation Conference: Conduct conference at Project site.
	1. Review construction schedule. Verify availability of materials, Installer's personnel, equipment, and facilities needed to make progress and avoid delays.
	2. Review special roof details, roof drainage, roof-penetration flashing, equipment curbs, and condition of other construction that affect sheet metal flashing and trim.
	3. Review requirements for insurance and certificates if applicable.
	4. Review sheet metal flashing observation and repair procedures after flashing installation.
	5. SUBMITTALS
	A. Product Data: For each type of product.
	1. Include construction details, material descriptions, dimensions of individual components and profiles, and finishes for each manufactured product and accessory.
	B. Shop Drawings: For sheet metal flashing and trim.
	1. Include plans, elevations, sections, and attachment details.
	2. Detail fabrication and installation layouts, expansion-joint locations, and keyed details. Distinguish between shop- and field-assembled work.
	3. Include identification of material, thickness, weight, and finish for each item and location in Project.
	4. Include details for forming, including profiles, shapes, seams, and dimensions.
	5. Include details for joining, supporting, and securing, including layout and spacing of fasteners, cleats, clips, and other attachments. Include pattern of seams.
	6. Include details of termination points and assemblies.
	7. Include details of expansion joints and expansion-joint covers, including showing direction of expansion and contraction from fixed points.
	8. Include details of roof-penetration flashing.
	9. Include details of edge conditions, including eaves, ridges, valleys, rakes, crickets, and counter flashings as applicable.
	10. Include details of special conditions.
	11. Include details of connections to adjoining work.
	12. Detail formed flashing and trim at scale of not less than 3 inches per 12 inches
	C. Samples for Initial Selection: For each type of sheet metal and accessory indicated with factory-applied finishes.
	D. Samples for Verification: For each type of exposed finish.
	1. Sheet Metal Flashing: 12 inches (300 mm) long by actual width of unit, including finished seam and in required profile. Include fasteners, cleats, clips, closures, and other attachments.
	2. Trim, Metal Closures, Expansion Joints, Joint Intersections, and Miscellaneous Fabrications: 12 inches (300 mm) long and in required profile. Include fasteners and other exposed accessories.
	6. INFORMATIONAL SUBMITTALS
	A. Qualification Data: For fabricator.
	B. Product Certificates: For each type of coping and roof edge flashing that is ANSI SPRI ES-1 tested.
	C. Product Test Reports: For each product, for tests performed by a qualified testing agency.
	D. Sample Warranty: For special warranty.
	7. CLOSEOUT SUBMITTALS
	A. Maintenance Data: For sheet metal flashing and trim, and its accessories, to include in maintenance manuals.
	8. QUALITY ASSURANCE
	A. Fabricator Qualifications: Employs skilled workers who custom fabricate sheet metal flashing and trim similar to that required for this Project and whose products have a record of successful in-service performance.
	1. For copings and roof edge flashings that are SPRI ES-1 tested, shop shall be listed as able to fabricate required details as tested and approved.
	9. DELIVERY, STORAGE, AND HANDLING
	A. Do not store sheet metal flashing and trim materials in contact with other materials that might cause staining, denting, or other surface damage. Store sheet metal flashing and trim materials away from uncured concrete and masonry.
	B. Protect strippable protective covering on sheet metal flashing and trim from exposure to sunlight and high humidity, except to extent necessary for period of sheet metal flashing and trim installation.
	10. WARRANTY
	A. Owner shall receive one (1) 30 Year warranty from manufacturer of roofing materials covering all of the following criteria. Multiple warranties are not acceptable.
	1. Pre-finished metal material shall require a written twenty (20)-year non-prorated warranty covering fade, chalking and film integrity. The material shall not show a color change greater than 5 NBS color units per ASTM D2244 or chalking excess of 8 ...
	2. Changes: Changes or alterations in the edge metal system without prior written consent from the manufacturer shall render the system unacceptable for a warranty.
	3. Warranty shall commence on date of substantial completion or final payment, whichever is agreed by contract.
	4. The Contractor shall provide the Owner with a notarized written warranty assuring that all sheet metal work including caulking and fasteners to be watertight and secure for a period of two years from the date of final acceptance of the building. Wa...
	5. Installing roofing contractor shall be responsible for the installation of the edge metal system in general in accordance with the membrane manufacturer's recommendations.
	6. Installing contractor shall certify that the edge metal system has been installed per the manufacturer's printed details and specifications.
	7. One manufacturer shall provide a 30 Year Warranty as a single warranty for all accessory metal for flashings, metal edges and copings, along with the warranty for metal roof areas, membrane roof areas, and any transitions between two different mate...
	2.        PRODUCTS
	1. PERFORMANCE REQUIREMENTS
	A. General: Sheet metal flashing and trim assemblies shall withstand wind loads, structural movement, thermally induced movement, and exposure to weather without failure due to defective manufacture, fabrication, installation, or other defects in cons...
	B. Sheet Metal Standard for Flashing and Trim: Comply with NRCA's "The NRCA Roofing Manual" and SMACNA's "Architectural Sheet Metal Manual" requirements for dimensions and profiles shown unless more stringent requirements are indicated.
	C. Sheet Metal Standard for Copper: Comply with CDA's "Copper in Architecture Handbook." Conform to dimensions and profiles shown unless more stringent requirements are indicated.
	D. SPRI Wind Design Standard: Manufacture and install roof edge flashings tested according to SPRI ES-1 and capable of resisting the following design pressure:
	1. Design Pressure: As indicated on Drawings.
	E. Thermal Movements: Allow for thermal movements from ambient and surface temperature changes to prevent buckling, opening of joints, overstressing of components, failure of joint sealants, failure of connections, and other detrimental effects. Base ...
	1. Temperature Change: 120 deg F (67 deg C), ambient; 180 deg F (100 deg C), material surfaces.
	2. COPING
	A. The design is based upon roofing systems engineered and manufactured by the Garland Company:
	3. SHEET METALS
	A. General: Protect mechanical and other finishes on exposed surfaces from damage by applying strippable, temporary protective film before shipping.
	B. Metallic-Coated Steel Sheet: Provide zinc-coated (galvanized) steel sheet according to ASTM A 653/A 653M, G90 (Z275) coating designation; prepainted by coil-coating process to comply with ASTM A 755/A 755M.
	1. Surface: Smooth, flat and with manufacturer's standard clear acrylic coating on both sides.
	2. Exposed Coil-Coated Finish:
	a. Two-Coat Fluoropolymer: AAMA 621. Fluoropolymer finish containing not less than 70 percent PVDF resin by weight in both color coat and clear topcoat. Prepare, pretreat, and apply coating to exposed metal surfaces to comply with coating and resin ma...
	3. Color: Match Architect's sample
	4. Concealed Finish: Pretreat with manufacturer's standard white or light-colored acrylic or polyester backer finish, consisting of prime coat and wash coat with minimum total dry film thickness of 0.5 mil (0.013 mm).
	4. UNDERLAYMENT MATERIALS
	A. Self-Adhering, High-Temperature Sheet: Minimum 45 mils thick, consisting of a slip-resistant polyethylene- or polypropylene-film top surface laminated to a layer of butyl- or SBS-modified asphalt adhesive, with release-paper backing; specifically d...
	1. The Garland Company Inc., 3800 E. 91st Street Cleveland OH 44105; R-Mer Seal self-adhering underlayment.  Local Representative: Dan McCready (916) 865-7753 dmccready@garlandco.com
	2. Thermal Stability: ASTM D 1970; stable after testing at 240 deg F or higher.
	3. Low-Temperature Flexibility: ASTM D 1970; passes after testing at minus 20 deg F or lower.
	B. Slip Sheet: Rosin-sized building paper, 3 lb/100 sq. ft. minimum.
	5. MISCELLANEOUS MATERIALS
	A. General: Provide materials and types of fasteners, solder, protective coatings, sealants, and other miscellaneous items as required for complete sheet metal flashing and trim installation and as recommended by manufacturer of primary sheet metal un...
	B. Fasteners: Wood screws, annular threaded nails, self-tapping screws, self-locking rivets and bolts, and other suitable fasteners designed to withstand design loads and recommended by manufacturer of primary sheet metal or manufactured item.
	1. General: Blind fasteners or self-drilling screws, gasketed, with hex-washer head.
	a. Exposed Fasteners: Heads matching color of sheet metal using plastic caps or factory-applied coating. Provide metal-backed EPDM or PVC sealing washers under heads of exposed fasteners bearing on weather side of metal.
	b. Blind Fasteners: High-strength aluminum or stainless-steel rivets suitable for metal being fastened.
	c. Spikes and Ferrules: Same material as gutter; with spike with ferrule matching internal gutter width.
	2. Fasteners for Zinc-Tin Alloy-Coated Stainless-Steel Sheet: Series 300 stainless steel.
	C. Solder:
	1. For Zinc-Coated (Galvanized) Steel: ASTM B 32, Grade Sn50, 50 percent tin and 50 percent lead or Grade Sn60, 60 percent tin and 40 percent lead with maximum lead content of 0.2 percent.
	D. Sealant Tape: Pressure-sensitive, 100 percent solids, polyisobutylene compound sealant tape with release-paper backing. Provide permanently elastic, nonsag, nontoxic, nonstaining tape 1/2 inch wide and 1/8 inch thick.
	E. Elastomeric Sealant: ASTM C 920, elastomeric polyurethane polymer sealant; of type, grade, class, and use classifications required to seal joints in sheet metal flashing and trim and remain watertight.
	F. Butyl Sealant: ASTM C 1311, single-component, solvent-release butyl rubber sealant; polyisobutylene plasticized; heavy bodied for hooked-type expansion joints with limited movement.
	G. Bituminous Coating: Cold-applied asphalt emulsion according to ASTM D 1187.
	H. Asphalt Roofing Cement: ASTM D 4586, asbestos free, of consistency required for application.
	6. FABRICATION, GENERAL
	A. General: Custom fabricate sheet metal flashing and trim to comply with details shown and recommendations in cited sheet metal standard that apply to design, dimensions, geometry, metal thickness, and other characteristics of item required. Fabricat...
	1. Fabricate sheet metal flashing and trim in thickness or weight needed to comply with performance requirements, but not less than that specified for each application and metal.
	2. Obtain field measurements for accurate fit before shop fabrication.
	3. Form sheet metal flashing and trim to fit substrates without excessive oil canning, buckling, and tool marks; true to line, levels, and slopes; and with exposed edges folded back to form hems.
	4. Conceal fasteners and expansion provisions where possible. Do not use exposed fasteners on faces exposed to view.
	B. Fabrication Tolerances: Fabricate sheet metal flashing and trim that is capable of installation to a tolerance of 1/4 inch in 20 feet on slope and location lines indicated on Drawings and within 1/8-inch offset of adjoining faces and of alignment o...
	C. Expansion Provisions: Form metal for thermal expansion of exposed flashing and trim.
	1. Form expansion joints of intermeshing hooked flanges, not less than 1 inch deep, filled with butyl sealant concealed within joints.
	2. Use lapped expansion joints only where indicated on Drawings.
	D. Sealant Joints: Where movable, non-expansion-type joints are required, form metal to provide for proper installation of elastomeric sealant according to cited sheet metal standard.
	E. Fabricate cleats and attachment devices from same material as accessory being anchored or from compatible, noncorrosive metal.
	F. Seams: Fabricate nonmoving seams with flat-lock seams. Form seams and seal with elastomeric sealant unless otherwise recommended by sealant manufacturer for intended use.
	G. Do not use graphite pencils to mark metal surfaces.
	7. ROOF-DRAINAGE SHEET METAL FABRICATIONS
	A. Hanging Gutters: Fabricate to cross section required, complete with end pieces, outlet tubes, and other accessories as required. Fabricate in minimum 96-inch- long sections. Furnish flat-stock gutter brackets and flat-stock gutter spacers and strap...
	1. Gutter Profile: Style B according to cited sheet metal standard.
	2. Expansion Joints: Butt type with cover plate.
	3. Accessories: Removable Metal Globe Strainers.
	4. Gutters with Girth up to 15 Inches: Fabricate from the following materials:
	a. Galvanized Steel: 22-gauge thickness.
	B. Downspouts: Fabricate downspouts per plans and details or per size per CA plumbing code. Fabricate from the following materials unless otherwise shown on drawings.
	1. Galvanized Steel: 22-gauge thickness.
	C. Conductor Heads: Fabricate conductor heads with flanged back and stiffened top edge and of dimensions and shape required, complete with outlet tubes, exterior flange trim, and built-in overflows. Fabricate from the following materials:
	1. Galvanized Steel: 22-gauge thickness.
	8. WALL SHEET METAL FABRICATIONS
	A. Through-Wall Flashing: Fabricate continuous flashings in minimum 96-inch- long, but not exceeding 12-foot long, sections, under copings, and at shelf angles. Fabricate discontinuous lintel, sill, and similar flashings to extend 6 inches beyond each...
	1. Galvanized Steel: 22-gauge thickness.
	B. Opening Flashings in Frame Construction: Fabricate head, sill, jamb, and similar flashings to extend 4 inches beyond wall openings. Form head and sill flashing with 2-inch high, end dams. Fabricate from the following materials:
	1. Galvanized Steel: 22-gauge thickness.
	C. Wall Expansion-Joint Cover: Fabricate from the following materials:
	1. Galvanized Steel: 22-gauge thickness.
	9. MISCELLANEOUS SHEET METAL FABRICATIONS
	A. Equipment Support Flashing: Fabricate from the following materials:
	1. Galvanized Steel: 22-gauge thickness.
	B. Overhead-Piping Safety Pans: Fabricate from the following materials:
	1. Galvanized Steel: 22-gauge thickness.
	2.      EXECUTION
	1. EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, for compliance with requirements for installation tolerances, substrate, and other conditions affecting performance of the Work.
	1. Verify compliance with requirements for installation tolerances of substrates.
	2. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely anchored.
	3. Verify that air- or water-resistant barriers have been installed over sheathing or backing substrate to prevent air infiltration or water penetration.
	B. Proceed with installation only after unsatisfactory conditions have been corrected.
	2. UNDERLAYMENT INSTALLATION
	A. Self-Adhering Sheet Underlayment: Install self-adhering sheet underlayment, wrinkle free. Prime substrate if recommended by underlayment manufacturer. Comply with temperature restrictions of underlayment manufacturer for installation; use primer fo...
	B. Apply slip sheet, wrinkle free, directly on substrate before installing sheet metal flashing and trim.
	3. INSTALLATION, GENERAL
	A. General: Anchor sheet metal flashing and trim and other components of the Work securely in place, with provisions for thermal and structural movement. Use fasteners, solder, protective coatings, separators, sealants, and other miscellaneous items a...
	1. Install sheet metal flashing and trim true to line, levels, and slopes. Provide uniform, neat seams with minimum exposure of solder, welds, and sealant.
	2. Install sheet metal flashing and trim to fit substrates and to result in watertight performance. Verify shapes and dimensions of surfaces to be covered before fabricating sheet metal.
	3. Space cleats not more than 12 inches apart. Attach each cleat with at least two fasteners. Bend tabs over fasteners.
	4. Install exposed sheet metal flashing and trim with limited oil canning, and free of buckling and tool marks.
	5. Torch cutting of sheet metal flashing and trim is not permitted.
	6. Do not use graphite pencils to mark metal surfaces.
	B. Metal Protection: Where dissimilar metals contact each other, or where metal contacts pressure-treated wood or other corrosive substrates, protect against galvanic action or corrosion by painting contact surfaces with bituminous coating or by other...
	1. Coat concealed side of stainless-steel sheet metal flashing and trim with bituminous coating where flashing and trim contact wood, ferrous metal, or cementitious construction.
	2. Underlayment: Where installing sheet metal flashing and trim directly on cementitious or wood substrates, install underlayment and cover with slip sheet.
	C. Expansion Provisions: Provide for thermal expansion of exposed flashing and trim. Space movement joints at maximum of 10 feet with no joints within 24 inches of corner or intersection.
	1. Form expansion joints of intermeshing hooked flanges, not less than 1 inch deep, filled with sealant concealed within joints.
	2. Use lapped expansion joints only where indicated on Drawings.
	D. Fasteners: Use fastener sizes that penetrate wood blocking or sheathing not less than 1-1/4 inches for nails and not less than 3/4 inch for wood screws.
	E. Conceal fasteners and expansion provisions where possible in exposed work and locate to minimize possibility of leakage. Cover and seal fasteners and anchors as required for a tight installation.
	F. Seal joints as required for watertight construction.
	1. Use sealant-filled joints unless otherwise indicated. Embed hooked flanges of joint members not less than 1 inch into sealant. Form joints to completely conceal sealant. When ambient temperature at time of installation is between 40 and 70 deg F, s...
	2. Prepare joints and apply sealants to comply with requirements in Section 079200 "Joint Sealants."
	G. Soldered Joints: Clean surfaces to be soldered, removing oils and foreign matter. Pre-tin edges of sheets with solder to width of 1-1/2 inches; however, reduce pre-tinning where pre-tinned surface would show in completed Work.
	1. Do not solder metallic-coated steel sheet.
	2. Do not pre-tin zinc-tin alloy-coated stainless steel.
	3. Do not use torches for soldering.
	4. Heat surfaces to receive solder and flow solder into joint. Fill joint completely. Completely remove flux and spatter from exposed surfaces.
	5. Stainless-Steel Soldering: Tin edges of uncoated sheets, using solder for stainless steel and acid flux. Promptly remove acid flux residue from metal after tinning and soldering. Comply with solder manufacturer's recommended methods for cleaning an...
	6. Copper Soldering: Tin edges of uncoated sheets, using solder for copper.
	7. Copper-Clad Stainless-Steel Soldering: Tin edges of uncoated sheets, using solder for copper-clad stainless steel.
	H. Rivets: Rivet joints in zinc where necessary for strength.
	4. ROOF-DRAINAGE SYSTEM INSTALLATION
	A. General: Install sheet metal roof-drainage items to produce complete roof-drainage system according to cited sheet metal standard unless otherwise indicated. Coordinate installation of roof perimeter flashing with installation of roof-drainage system.
	B. Hanging Gutters: Join sections with riveted and soldered joints or joints sealed with sealant as shown and specified on drawings or summary/scope of work. Provide for thermal expansion. Attach gutters at eave or fascia to firmly anchor them in posi...
	1. Fasten gutter spacers to front and back of gutter.
	2. Anchor and loosely lock back edge of gutter to continuous cleat, eave or apron flashing.
	3. Anchor back of gutter that extends onto roof deck with cleats spaced not more than 24 inches apart.
	4. Anchor gutter with gutter brackets and straps spaced not more than 24 inches apart to roof deck, unless otherwise indicated, and loosely lock to front gutter bead.
	5. Anchor gutter with spikes and ferrules spaced not more than 24 inches apart.
	6. Install gutter with expansion joints at locations indicated, but not exceeding, 50 feet apart. Install expansion-joint caps.
	7. Install continuous gutter screens on gutters with noncorrosive fasteners, removable for cleaning gutters.
	C. Conductor Heads: Anchor securely to wall, with elevation of conductor head rim at minimum of 1 inch below gutter discharge.
	D. Expansion-Joint Covers: Install expansion-joint covers at locations and of configuration indicated. Lap joints minimum of 4 inches in direction of water flow.
	5. ROOF FLASHING INSTALLATION
	A. General: Install sheet metal flashing and trim to comply with performance requirements, sheet metal manufacturer's written installation instructions, and cited sheet metal standard. Provide concealed fasteners where possible, and set units true to ...
	B. Roof Edge Flashing: Anchor to resist uplift and outward forces according to recommendations in FM Global Property Loss Prevention Data Sheet 1-49 for FM Approvals' listing for required windstorm classification. All roof edge flashings are to incorp...
	C. Copings: Anchor to resist uplift and outward forces according to recommendations in cited sheet metal standard unless otherwise indicated.
	1. Interlock exterior bottom edge of coping with continuous cleat anchored to substrate at 24-inch centers.
	2. Anchor interior leg of coping with washers and screw fasteners through slotted holes at 24-inch centers.
	D. Copings: Anchor to resist uplift and outward forces according to recommendations in FM Global Property Loss Prevention Data Sheet 1-49 for specified FM Approvals' listing for required windstorm classification.
	E. Pipe or Post Counterflashing: Install counterflashing umbrella with close-fitting collar with top edge flared for elastomeric sealant, extending minimum of 4 inches over base flashing. Install stainless-steel draw band and tighten.
	F. Counterflashing: Coordinate installation of counterflashing with installation of base flashing. Insert counterflashing in reglets or receivers and fit tightly to base flashing. Extend counterflashing 4 inches over base flashing. Lap counterflashing...
	G. Roof-Penetration Flashing: Coordinate installation of roof-penetration flashing with installation of roofing and other items penetrating roof. Seal with elastomeric sealant and clamp flashing to pipes that penetrate roof.
	6. WALL FLASHING INSTALLATION
	A. General: Install sheet metal wall flashing to intercept and exclude penetrating moisture according to cited sheet metal standard unless otherwise indicated. Coordinate installation of wall flashing with installation of wall-opening components such ...
	B. Through-Wall Flashing: Installation of through-wall flashing is specified in Section 042000 "Unit Masonry."Section092400 "Cement Plastering."
	C. Opening Flashings in Frame Construction: Install continuous head, sill, jamb, and similar flashings to extend 4 inches beyond wall openings.
	7. MISCELLANEOUS FLASHING INSTALLATION
	A. Equipment Support Flashing: Coordinate installation of equipment support flashing with installation of roofing and equipment. Weld or seal flashing with elastomeric sealant to equipment support member.
	B. Overhead-Piping Safety Pans: Suspend pans from structure above, independent of other overhead items such as equipment, piping, and conduit, unless otherwise indicated on Drawings. Pipe and install drain line to plumbing waste or drainage system.
	8. ERECTION TOLERANCES
	A. Installation Tolerances: Shim and align sheet metal flashing and trim within installed tolerance of 1/4 inch in 20 feet on slope and location lines indicated on Drawings and within 1/8-inch offset of adjoining faces and of alignment of matching pro...
	B. Installation Tolerances: Shim and align sheet metal flashing and trim within installed tolerances specified in MCA's "Guide Specification for Residential Metal Roofing."
	9. CLEANING AND PROTECTION
	A. Clean exposed metal surfaces of substances that interfere with uniform oxidation and weathering.
	B. Clean and neutralize flux materials. Clean off excess solder.
	C. Clean off excess sealants.
	D. Remove temporary protective coverings and strippable films as sheet metal flashing and trim are installed unless otherwise indicated in manufacturer's written installation instructions. On completion of sheet metal flashing and trim installation, r...
	E. Replace sheet metal flashing and trim that have been damaged or that have deteriorated beyond successful repair by finish touchup or similar minor repair procedures.
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