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Invitation for Bid (IFB) 
Notice to Prospective Bidders 

IFB No. 130636 - Waste Water Treatment Plant Modernization 
Camp Roberts - San Miguel, CA 

 
 
7/14/2026 
 
You are invited to review and respond to this IFB. In submitting your bid, you must comply with these 
instructions. In addition to those programs and preferences that are specified in this solicitation, 
Prospective Contractors are encouraged to consider programs and preferences that are available, such 
as those for the use of small businesses, disadvantaged businesses, disabled veteran businesses, and 
other businesses covered by State and Federal programs and preferences. 
 
The DVBE Participation Program applies, and a five percent (5%) goal is required for this IFB. The 
DVBE Incentive Program may also apply to this IFB. See Section 4, Special Programs, Disabled 
Veteran Business Enterprise (DVBE) Program Requirement, in this IFB for requirements. 
 
As required by Government Code 14838, the California Military Department (CMD) is committed to 
meeting the State’s 25 percent (25%) Small Business (SB) participation goal. Certified SBs, Micro 
Businesses (MB), and contractors willing to commit to subcontracting a minimum of 25 percent (25%) 
of their net bid price to certified SBs or MBs are encouraged to submit bids. See Section 4, Special 
Programs, Small Business (SB) or Microbusiness (MB) Preference, in this IFB for requirements. 
 
In the opinion of CMD, this IFB is complete and without need of explanation. However, if you have 
questions, or should you need any clarifying information, the contact person for this IFB is: 
 

Robert Hawkins 
California Military Department 

10601 Bear Hollow Drive 
Rancho Cordova, CA 95670 

Robert.Hawkins@cmd.ca.gov 
 
Please note that no verbal information given will be binding upon the State unless such information is 
issued in writing as an official addendum. 
 
Technical questions regarding this solicitation will be addressed, in writing, and in accordance with the 
Questions and Answers portion of this IFB. See Section 3, Key Actions Dates for more details. 
 
 
Robert Hawkins 
Contracting Administrator 
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1. Purpose and Description of Services 

 
a. Contractor agrees to provide to CMD Waste Water Treatment Plant Modernization 

services, as described herein: 
 
Contractor shall provide all materials, labor, bonds, licenses, insurance, equipment, tools, 
permits, taxes, transportation, and fees to perform the modernization of the Waste Water 
Treatment Plant at Camp Roberts. 

 
Contractor shall have 365 calendar days to complete the Work. 

 
2. Bidder Minimum Qualifications 

 
a. The Prime Bidder must be either an individual or firm currently licensed to do business in 

California and provide proof of such as required in Attachment 1 – Required Attachment 
Checklist. 

 
b. The Prime Bidder must have a business license or incorporation papers for their respective 

State showing that their company is in good standing in that state, if the Prime Bidder’s base 
of operation is located outside the State of California and provide proof of such as required 
in Attachment 1 – Required Attachment Checklist. 

 
c. Pursuant to Public Contract Code section 2010, a person that submits a bid or proposal to 

[…] a state agency with respect to any contract in the amount of $100,000.00 shall complete 
the Attachment 10 – California Civil Rights Laws. 

 
d. The Prime Contractor shall possess a B - General Building Contractor or A - General 

Engineering license and a C-22 Asbestos Abatement license or subcontract to one, 
issued by the California Contractors State Licensing Board (CSLB). 

 
e. Failure of Bidder to sufficiently provide any or all of the minimum qualifications, in the opinion 

of CMD, will result in the Bidder’s bid deemed non-responsive. 
 

f. By submitting its bid, Bidder certifies, under penalty of perjury, that its Contractors State 
License Board (CSLB) license is in a classification appropriate to the work to be undertaken 
as identified in the Attachment 12 – Sample Standard Agreement, Exhibit A, Scope of 
Work. This requirement has also been added in the Attachment 12 – Sample Standard 
Agreement, Exhibit E. Refer to Section 3, Bid Requirements and Information, 
Contractor’s License, for submittal requirements. 

 
g. Failure of Bidder to sufficiently provide any or all of the minimum qualifications, in the opinion 

of CMD, will result in the Bidder’s bid deemed non-responsive. 
 

3. Bid Requirements and Information 
 

a. Key Action Dates 
 

It is recognized that time is of the essence. All bidders are hereby advised of the following 
schedule and will be expected to adhere to the required dates and times. 
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Event Date Time (PST) 
IFB published on Cal eProcure 7/14/2026 2:00 PM 
Mandatory Pre-Bid Job Walk 7/21/2026 1:00 PM 
Request for Information (RFI) Submission Deadline 12:00:00 AM 5:00 PM 
Bid Submission Deadline 9/1/2026 2:45 PM 
Public Bid Opening 9/1/2026 3:00 PM 

 
b. Mandatory Pre-Bid Job Walk 

 
i. A mandatory pre-bid job walk is scheduled at 1:00 PM on 7/21/2026 for the purpose 

of viewing the site. Arrive at least 15 minutes early and bring business cards. 
 

ii. Designated Meeting Location:  
 

1. Camp Roberts – Highway 101, San Miguel, CA 93451 
 

a. After obtaining the required security clearance, prospective bidders 
shall proceed to the main gate, park in the designated dirt lot located to 
the left of the entrance, and await further instructions from authorized 
contracting or delegated personnel. 

 
iii. Failure to arrive at the designated meeting location by the scheduled start time may 

result in disqualification from submitting a bid. All prospective bidders must comply 
with current federal requirements, such as the acceptable identification, vehicle 
registration and insurance, when accessing federal facilities. 

 
iv. In the event a potential prime contractor is unable to attend the mandatory pre-bid 

walk-through, an authorized representative may attend on their behalf. The 
representative may only sign-in for one (1) company. Subcontractors may not 
represent a potential prime contractor at a mandatory pre-bid walkthrough. No bid will 
be accepted unless the bidder or their authorized representative was in attendance. 

 
c. Request for Information (RFI) Period 

 
i. Potential Bidders who attended the mandatory pre-bid job walk may submit written 

questions regarding the project by 12:00:00 AM. All questions should be emailed in 
writing to Robert.Hawkins@cmd.ca.gov. NO QUESTIONS will be entertained after 
12:00:00 AM. 

 
ii. Written questions must include: the individual's name, firm name, complete address 

and must reference IFB No. 130636. 
 

iii. Written responses to all questions will be collectively compiled and posted to the Cal 
eProcure website (https://caleprocure.com/pages/index.aspx). It is the responsibility 
of the Bidder to access the website for any changes or addenda that may be posted. 
Refer to this IFB, Section 3, A, Key Action Dates, for the schedule of events and 
dates/times. 

 
d. Costs Included in Bid Rates 

 

https://caleprocure.com/pages/index.aspx
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Bid prices/rates shall include the cost of employer payments to or on behalf of employees, 
subsistence, travel, compensation insurance premiums, unemployment contributions, social 
security taxes, contract bond premiums, and any other taxes or assessments, including but 
not limited to, sales and use taxes required by law or otherwise and no additional allowance 
will be paid unless separate payment provisions in the Agreement should specifically provide 
otherwise. 

 
e. Employment of undocumented Workers 

 
No State agency or department, as defined in California Public Contract Code Section 
10335.7, that is subject to this code, shall award a public works contract to a bidder or 
contractor, nor shall a bidder or contractor be eligible to bid for or receive a Public Works 
Agreement, who has, in the preceding five (5) years, been convicted of violating a State or 
Federal law regarding the employment of undocumented workers (Pub. Cont. Code Section 
6101). 

 
f. State General Prevailing Wage Rates 

 
The predetermined general prevailing wage rates published by the Director of Industrial 
Relations may be obtained via the Internet: 
https://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. It is the bidder's responsibility to 
use the correct classification determination published by the Department of Industrial 
Relations. 

 
g. Postconsumer Content Certification 

 
Your signature affixed hereon and dated on the Bid/Bidder Certification Sheet, Attachment 2 
shall signify that you are aware of the recycle materials, goods, and supplies program 
requirements of Public Contract Code Sections 12200 and 12205, and that the Recycled-
Content Certification will be required for the successful contractor. The awarded bidder will 
be required to complete a Postconsumer-Content Certification (CalRecycle 74) and provide 
the form with the signed Agreement. An incomplete form or failure to provide a completed 
form will result in cancellation of the Agreement. The Postconsumer-Content Certification 
(CalRecycle 74 form) may be downloaded from CalRecycle’s website: 
https://calrecycle.ca.gov/. 

 
h. Mandatory Organic Waste Recycling 

 
The Contractor generating organic waste or commercial solid waste shall arrange for the 
recycling services required by this section in a manner that is consistent with State and local 
laws and requirements, including a local ordinance or local jurisdiction's franchise agreement, 
applicable to the collection, handling, or recycling of organic waste and commercial solid 
waste. This requirement does not modify, limit or abrogate the Contractors right to sell or 
donate its recyclable organic waste materials consistent with the requirements of Public 
Resources Code Sections 42649.8 et seq. 
 

 
i. Motor Carrier Permit Requirements 

 
i. Contractor is responsible for determining whether California Vehicle Code Sections 

34601 and 34620 require Contractor to have a valid Motor Carrier Permit (MCP) 

https://www.dir.ca.gov/OPRL/DPreWageDetermination.htm
https://calrecycle.ca.gov/
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issued by the Department of Motor Vehicles (DMV) in order for Contractor to lawfully 
perform any part or aspect of the work described in Exhibit A, Scope of Work, and, if 
California Vehicle Code Sections 34601 and 34620 do require same for any part or 
aspect of such work, Contractor must have a valid MCP(s) issued from the DMV for 
its services as a Motor Carrier of Property under this Agreement. Contractor shall pay 
any required fees necessary to obtain and maintain in good standing during the entire 
term of this Agreement the any such required MCP(s). 

 
ii. The MCP(s), if any, required for the Contractor's Motor Carriers of Property under 

California Vehicle Code Sections 34601 and 34620 shall be on file with the Contractor 
for the duration of this Agreement. Upon request of CMD, the Contractor must 
immediately provide to CMD a copy of the required MCP(s), if any. 

 
j. Contractor Registration Program 

 
i. No Contractor or Subcontractor may be listed on a bid proposal for a public works 

contract unless registered with the Department of Industrial Relations (DIR), pursuant 
to Labor Code Section 1725.5 with limited exceptions from this requirement for bid 
purposes only under LC Section 1771.1(a)). 

 
ii. No Contractor or Subcontractor may be awarded a public works contract or 

commercial service contract requiring prevailing wages, unless registered with DIR 
pursuant to Labor Code Section 1725.5. 

 
iii. CMD will verify each of the registration numbers prior to contract award. Bidders that 

do not possess the required DIR registration will be deemed non-responsive and 
rejected from further consideration in the solicitation process. 

 
k. Contractor’s License 

 
Bidder must have, at time of bid submittal and for the duration of the contract, a valid, current 
B - General Building Contractor license issued by the Contractors State License Board 
(CSLB), for the type of work to be performed. Bidder shall obtain, pay for and maintain, in 
good standing, all necessary licenses and permits to accomplish the work. Bidders will be 
considered non-responsive unless proper licensing requirements are met. An invalid license 
will result in rejection of the bid. Positive verification of a valid license issued by the CSLB will 
be performed by CMD (reference Business and Professions Code Section 7028.15). 

 
l. Subcontractors 

 
Bidder may subcontract portions of the work as defined in the attached Sample Standard 
Agreement. Bidder shall perform on the site, and with its own organization, work equivalent 
to at least twenty percent (20%) of the total amount of work to be performed under the contract 
If subcontractors are used, complete the Bidder Declaration (GSPD–05-105), Attachment 5. 
Bidder must ensure that the subcontractor(s) will have all necessary licenses, permits, and/or 
certifications to accomplish its portion of the work. Failure of a subcontractor(s) to have the 
proper licenses, permits, and/or certifications, shall be cause for rejection of bid. The Bidder 
Declaration can also be downloaded at which can be downloaded at 
https://www.documents.dgs.ca.gov/dgs/fmc/GS/PD/GSPD05-105.pdf. 

 

https://www.documents.dgs.ca.gov/dgs/fmc/GS/PD/GSPD05-105.pdf
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m. Non-Collusion Declaration for Public Works 

 
Bidder must submit, as described herein, a non-collusion declaration for Public Works. The 
non-collusion declaration is attached to this IFB as Attachment 11. Failure to submit a 
complete declaration shall result in rejection of the bid. 

 
n. Bonds 

 
i. If the proposed bid amount exceeds $24,999.99, the contractor must submit a bid 

bond in the amount of at least 10% of the bid amount with the bid packet utilizing a 
bond form provided by the Surety. 

 
ii. The bid bond must include the IFB No.130636 and must identify the owner as: 

 
California Military Department 
IFB No. 130636 
10601 Bear Hollow Drive 
Rancho Cordova, California 95670-6350 

 
iii. Prior to the commencement of performance, the contractor must obtain and provide 

to the State, a payment bond, on Standard Form 807, when the contract involves a 
public works expenditure (labor/installation costs) in excess of $24,999.99. Such bond 
shall be in a sum not less than one hundred percent (100%) of the contract price. 
Forms shall be provided to the contractor. The contractor shall ensure the payment 
bond remains in full force and effect during execution of the contracted work, the 
guarantee period and through such time that all subcontractors and suppliers are paid 
in full by the contractor. 

 
iv. If the contract amount is less than $25,000.00, and a subsequent change order or 

contract amendment causes the total amount of the contract to exceed $24,999.99, 
then a payment bond will be required in the amount of one hundred percent (100%) 
of the new contract total amount. 

 
v. If the contract amount exceeds $9,999.99 and progress payments will be made, a 

performance bond in the amount of 100% of the contract amount must be submitted 
by the successful bidder at the time signed contracts are returned to the California 
Military Department. The contractor shall ensure the performance bond remains in full 
force and effect during execution of the contracted work and guarantee period. 

 
vi. Bonds must be issued by a California-admitted surety (CCP § 995.311.). 

 
o. Insurance 

 
i. The bidder, who receives the Agreement award, must provide a Certificate of 

Insurance providing proof of insurance to the California Military Department within ten 
(10) working days from the date of notification of award. Refer to the Sample Standard 
Agreement Exhibit F for the applicable and specific Insurance requirements and 
coverage limits. 

 
ii. The insurance carrier shall provide an endorsement for the additional insured 

statement as follows: 



Invitation for Bid Number 130636 
Waste Water Treatment Plant Modernization 

California Military Department 
Page 8 of 29 

 
 

CMD, State of California, its officers, agents, and employees shall be included as 
additional insured, but only with respect to work performed for the State of California 
under this Agreement. 

 
iii. The additional insured endorsement must accompany the certificate of insurance. 

 
iv. Available Coverages/Limits 

 
v. In the event the insurance coverages obtained by the Contractor is broader in scope 

than, and/or the limits are higher than, those required under the contract, all such 
broader coverage and/or higher limits available to the Contractor shall also be 
available and applicable to the State. 

 
vi. In the case of Contractor and/or Permittee’s utilization of subcontractors to complete 

the contracted scope of work, contractor and/or Permittee shall include all 
subcontractors as insured under Contractor and/or Permittee’s insurance or supply 
evidence of insurance to The State equal to policies, coverages and limits required of 
Contractor and/or Permittee. 

 
p. California Civil Rights Laws 

 
Any person that submits a bid or proposal to, or otherwise proposes to enter into or renew a 
contract with, a state agency with respect to any contract in the amount of one hundred 
thousand dollars ($100,000.00) or more shall certify, under penalty of perjury, at the time the 
bid or proposal is submitted or the contract is renewed, that they satisfy all of the conditions 
set forth in California Public Contract Code Section 2010 and they shall execute the California 
Civil Rights Laws Certification, as Attachment 10, completed, signed, and returned with its 
bid or proposal. 

 
q. Darfur Contracting Act 

 
i. The Darfur Contracting Act, Public Contract Code Section 10475-10481, applies to 

any company that currently or within the previous three (3) years has had business 
activities or other operations outside of the United States. The Act was passed by the 
California Legislature and signed into law by the Governor to preclude State agencies 
generally from contracting with “scrutinized” companies that do business in the African 
nation of Sudan (of which the Darfur region is a part), for the reasons described in 
Public Contract Code Section 10475. All bidders shall complete the Darfur Contracting 
Act Certification, Attachment 6, and submit with the proposal. 

 
ii. If your company has not, within the previous three (3) years, had any business 

activities or other operations outside of the United States, complete Option 1 on the 
Darfur Contracting Act Certification form. 

 
iii. A scrutinized company is a company doing business in Sudan as defined in Public 

Contract Code Section 10476. Scrutinized companies are ineligible to, and cannot bid 
on, or submit a bid or proposal for an Agreement with a State agency for goods or 
services. (Pub. Cont. Code Section 10477(a)). 
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iv. Therefore, Public Contract Code Section 10478(a) requires a company that currently 

has (or within the previous three (3) years has had business activities or other 
operations outside of the United States to certify that it is not a “scrutinized” company 
when it submits a bid or proposal to a State agency. 

 
v. A scrutinized company may still; however, submit a bid or proposal for an Agreement 

with a State agency for goods or services if the company first obtains permission from 
the Department of General Services according to the criteria set forth in Public 
Contract Code Section 10477(b). 

 
r. Iran Contracting Act 

 
i. Pursuant to the Iran Contracting Act of 2010 (Pub. Cont. Code Sections 2200 et seq., 

hereinafter “the Act”), persons identified on the list established under Public Contract 
Code Section 2202.5 (hereinafter “List”) are ineligible to bid on, submit a proposal for, 
enter into, or renew any contract with the State for goods or services of one million 
dollars or more. 

 
ii. Any person who submits a bid or proposal must complete and submit to CMD with its 

bid proposal, the Iran Contracting Act Verification Form, Attachment 7, certifying that 
it is not on the most current List unless the person is exempted from the certification 
requirement by Public Contract Code Section 2203(c) or (d). If claiming an exemption, 
the person shall provide written evidence that supports an exemption under Public 
Contract Code Section 2203(c) or (d) with its bid or proposal. The Iran Contracting Act 
Verification Form can also be downloaded at https://www.dgs.ca.gov//-
/media/Divisions/PD/PTCS/OPPL/SCM/SCM-Link-Docs/Iran-Contracting-Act.pdf. 

 
iii. Any person, for a contract that is exempt from bidding or is renewed, or for whom a 

contract is otherwise awarded by the State, must complete and submit to CMD the 
Iran Contracting Act Verification Form, certifying that it is not on the most current List, 
before the contract has been executed by the parties, unless the person is exempted 
from the certification requirement by Public Contract Code Section 2205(c) or (d). If 
claiming an exemption, the person shall provide written evidence that supports an 
exemption under Public Contract Code Section 2203(c) or (d), before execution of the 
contract. 

 
s. Submission of Bid 

 
i. All bids must be submitted to CMD by date and time shown in Section 3, Bid 

Requirements and Information, Item a) Key Action Dates. 
 

ii. Bids MUST be submitted electronically. 
 

iii. Electronic Submissions 
 

1. Electronic bid submittals shall be sent to PWC@cmd.ca.gov and shall include 
Robert Hawkins at Robert.Hawkins@cmd.ca.gov as a copied recipient. 

 
2. All bid documents will be in an attachment (as one PDF). If any bid information 

is in the body of the email, it shall be rejected. Bids submitted via links to cloud 
storage services or file-sharing drives will not be accepted. 

https://www.dgs.ca.gov/-/media/Divisions/PD/PTCS/OPPL/SCM/SCM-Link-Docs/Iran-Contracting-Act.pdf
https://www.dgs.ca.gov/-/media/Divisions/PD/PTCS/OPPL/SCM/SCM-Link-Docs/Iran-Contracting-Act.pdf
mailto:PWC@cmd.ca.gov
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3. Subject line must include the IFB No. 130636, Waste Water Treatment Plant 
Modernization and Contractor Business Name. 

 
4. The bid submission email inbox is ONLY for bid submissions, contact the 

Contracting Administrator directly with contract questions and/or to receive 
confirmation that their bid was received. 

 
iv. Late bids will not be considered. 

 
v. All bids shall include the documents identified in Required Attachment Checklist, 

Attachment 1. Bids with incomplete documents or not including the proper "required 
attachments" shall be deemed non-responsive. A non-responsive bid is one that does 
not meet the basic bid requirements. 

 
vi. All documents requiring a signature must bear an original signature of a person 

authorized to bind the bidding firm. 
 

vii. Bids must be submitted for the performance of all the services described herein. Any 
deviation from the work specifications will not be considered and will cause a bid to be 
rejected. 

 
viii. A bid may be rejected if it is conditional or incomplete, or if it contains any alterations 

of form or other irregularities of any kind. The State may reject any or all bids and may 
waive an immaterial deviation in a bid. The State's waiver of immaterial deviation shall 
in no way modify the IFB document or excuse the bidder from full compliance with all 
requirements if awarded the agreement. 

 
ix. Costs for developing bids and in anticipation of award of the agreement are entirely 

the responsibility of the bidder and shall not be charged to the State of California. 
 

x. An individual who is authorized to bind the bidder contractually shall sign Bid/Bidder 
Certification Sheet, Attachment 2. The signature should indicate the title or position 
that the individual holds in the firm. An unsigned bid may be rejected. 

 
xi. A bidder may modify a bid after its submission by withdrawing its original bid and 

resubmitting a new bid prior to the bid submission deadline. Bidder modifications 
offered in any other manner, oral or written, will not be considered. 

 
xii. A bidder may withdraw its bid by submitting a written withdrawal request to the State, 

signed by the bidder or an authorized agent. A bidder may thereafter submit a new bid 
prior to the bid submission deadline. Bids may not be withdrawn without cause 
subsequent to bid submission deadline. 

 
xiii. The awarding agency may modify the IFB prior to the date fixed for submission of bids 

by the issuance of an addendum to all parties who received a bid package. 
 

xiv. The awarding agency reserves the right to reject all bids. The agency is not required 
to award an agreement. 
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xv. Before submitting a response to this solicitation, bidders should review, correct all 

errors and confirm compliance with the IFB requirements. 
 

xvi. Where applicable, bidder should carefully examine work sites and specifications. 
Bidder shall investigate conditions, character, and quality of surface or subsurface 
materials or obstacles that might be encountered. No additions or increases to the 
agreement amount will be made due to a lack of careful examination of work sites and 
specifications. 

 
xvii. The State does not accept alternate contract language from a prospective Contractor. 

A bid with such language will be considered a counter proposal and will be rejected. 
The State’s General Terms and Conditions (GTC) are not negotiable. The GTC may 
be viewed at Internet site https://www.dgs.ca.gov/OLS/Resources/Page-
Content/Office-of-Legal-Services-Resources-List-Folder/Standard-Contract-
Language. 

 
xviii. No oral understanding or agreement shall be binding on either party. 

 
xix. Bidder must complete and submit to the awarding agency Payee Data Record, STD 

204, Attachment 8, to determine if the Contractor is subject to state income tax 
withholding pursuant to California Revenue and Taxation Code Sections 18662 and 
26131. This form can be found on the Internet at 
https://www.documents.dgs.ca.gov/dgs/FMC/PDF/Std204.pdf. No payment shall be 
made unless a completed STD 204 has been returned to the awarding agency. 

 
xx. Bidder must sign and submit to the awarding agency, Contractor Certification Clauses 

(CCC), Attachment 9, which can be found on the Internet at: https://www.dgs.ca.gov/-
/media/Divisions/OLS/Resources/CCC-042017.pdf. 

 
t. Bid Opening 

 
i. Bid openings will be held virtually on Microsoft Teams. 

 
ii. To attend the bid opening, contact Robert Hawkins at Robert.Hawkins@cmd.ca.gov 

in advance to request a Microsoft Teams meeting invitation. Requests submitted on 
the day of the bid opening may not be received or processed in time to allow 
participation. 

 
u. Evaluation and Selection 

 
i. After the time of bid opening, each bid will be checked for the presence or absence of 

required information in conformance with the submission requirements of this IFB. 
 

ii. The State will evaluate each bid to determine its responsiveness to the published 
requirements. 

 
iii. Bids that contain false or misleading statements, or which provide references, which 

do not support an attribute or condition claimed by the bidder, may be rejected. 
 

iv. Award if made, will be to the lowest responsive responsible bidder. 
 

https://www.dgs.ca.gov/OLS/Resources/Page-Content/Office-of-Legal-Services-Resources-List-Folder/Standard-Contract-Language
https://www.dgs.ca.gov/OLS/Resources/Page-Content/Office-of-Legal-Services-Resources-List-Folder/Standard-Contract-Language
https://www.dgs.ca.gov/OLS/Resources/Page-Content/Office-of-Legal-Services-Resources-List-Folder/Standard-Contract-Language
https://www.documents.dgs.ca.gov/dgs/FMC/PDF/Std204.pdf
https://www.dgs.ca.gov/-/media/Divisions/OLS/Resources/CCC-042017.pdf
https://www.dgs.ca.gov/-/media/Divisions/OLS/Resources/CCC-042017.pdf


Invitation for Bid Number 130636 
Waste Water Treatment Plant Modernization 

California Military Department 
Page 12 of 29 

 
v. The State reserves the right to require the apparent lowest responsive and responsible 

bidder to participate in a bid verification meeting prior to award of the contract. The 
purpose of this meeting is to review and confirm the bidder’s pricing, scope 
understanding, and compliance with all bid requirements. Failure or refusal to 
participate in the bid verification meeting, or inability to satisfactorily verify the bid, may 
result in the bid being deemed non-responsive and rejected. 

 
vi. In the event of a tie bids, the award will be determined by a coin toss. The coin toss 

will be held in the State Agency’s headquarters area office. This is a public event, 
which the bidders will be invited to attend. The selection of the Contractor will be at 
the sole discretion of the State. 

 
v. Award and Protest 

 
i. When the evaluation has been completed and a contractor has been selected, the 

awarding agency shall post a notice of intent to award in a place accessible by the 
general public, including any Internet site identified in the IFB within 5 to 10 business 
days after the bid opening date. 

 
ii. State Contracting Manual Volume 1, 6.03 Protest Exclusions: F - The contract award 

is for a type of contract not subject to the protest procedures. This category includes 
public works contracts awarded under the State Contract Act (PCC §10100 et seq.); 
contracts for professional architecture or engineering services under GC § 4525; 
contracts awarded under GC §§ 14838.5 and 14838.7. 

 
w. Disposition of Bids 

 
i. Upon bid opening, all documents submitted in response to this IFB will become the 

property of the State of California and will be regarded as public records under the 
California Public Records Act (Government Code Section 6250 et seq.) and subject 
to review by the public. 

 
x. Standard Conditions of Service 

 
i. After award of the Agreement and execution of the Agreement, should the Contractor 

fail to commence work within five (5) working days after notification of the starting date, 
or suspend work for a period of five (5) continuous working days after work has begun, 
CMD may provide five (5) calendar days written notice, posted at the job site or mailed 
to the Contractor, to timely prosecute and complete the work or the Agreement may 
be terminated and liquidated damages assessed for administrative costs for re-bidding 
the work or awarding the work to another Contractor. In addition, that Contractor shall 
be liable to CMD for the difference between the Contractor’s bid price and the actual 
cost of performing the work by the second low bidder or by another Contractor. 

 
ii. All performance under the Agreement shall be completed on or before the termination 

date of the Agreement. 
 

y. Antitrust Provisions 
 

i. The Contractor offers and agrees and will require all of his other subcontractors and 
suppliers to agree to assign to the awarding body all rights, title, and interest in and to 
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all causes of action they may have under Section 4 of the Clayton Act (15 USC section 
15) or under the Cartwright Act [Chapter 2, commencing with section 16700, of Part 2 
of Division 7 of the Business and Professions Code] arising from purchases of goods, 
services, or materials pursuant to the public works contract or subcontract. The 
assignment made by the contractor and all additional assignments made by the 
subcontractors and suppliers shall be deemed to have been made and will become 
effective at the time the awarding body tenders final payment to the Contractor without 
further acknowledgment or the necessity of tendering to the awarding body any written 
assignments. 

 
ii. If an awarding body receives, either through judgment or settlement, a monetary 

recovery for a cause of action assigned under Government Code Sections 4550-4554, 
the assignor shall be entitled to receive reimbursement for actual legal costs incurred 
and may, on demand, recover from the public body any portion of the recovery, 
including treble damages, and attributable overcharges that were paid by the assignor 
but were not paid by the public body as a part of the bid price, less the expenses 
incurred in obtaining that portion of the recovery. On demand in writing by the assignor, 
the assignee shall, within one year from such demand, reassign the cause of action 
assigned under Government Code Sections 4550-4554 if the assignor has been or 
may have been injured by the violation of law for which the cause of action arose and 
(a) the assignee has not been injured thereby, or (b) the assignee declines to file a 
court action for the cause of action. 

 
z. If the bidder is awarded the Agreement and refuses to sign the Agreement presented for 

signature within 10 business days of receipt, (not including Saturdays, Sundays, and legal 
holidays) and manner required, the bidder will be liable to CMD for actual damages resulting 
to CMD therefrom or 10 percent (10%) of the amount bid, whichever is less. 

 
aa. Loss Leader usage is prohibited in this solicitation: It is unlawful for any person engaged in 

business within this State to sell or use any article or product as a "loss leader" as defined in 
California Business and Professions Code Section 17030. "Loss Leader" means any article 
or product sold at less than cost: a) where the purpose is to induce, promote or encourage 
the purchase of other merchandise; or b) where the effect is a tendency or capacity to mislead 
or deceive purchasers of prospective purchasers; or c) where the effect is to divert trade from 
or otherwise injure competitors. 

 
bb. No oral understanding or agreement shall be binding on either party. 

 
4. Special Programs 

 
a. Disabled Veteran Business Enterprise (DVBE) Program Requirement 

 
i. DVBE Participation Program with Goals: 

 
1. The required DVBE participation goal for this IFB is five percent (5%). The 

resultant Agreement is financed with State funds and subject to Public Contract 
Code Section 10115 et seq., Military and Veterans Code Section 999 et seq., 
and Title 2, California Code of Regulations, Sections 1896.60 (2 CCR Section 
1896.60) et seq., that provides contracting opportunities for qualified DVBEs 
certified by the DGS. The DVBE Incentive Program may also apply. 
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2. Bidder shall complete and submit the Bid/Bidder Certification Sheet 

Attachment 2; Bidder Declaration (GSPD-05-105), Attachment 5, and, as 
applicable, the Disabled Veteran Business Enterprise Declarations (DGS PD 
843), Attachment 4. Bidder shall complete or collect DGS PD 843(s) when the 
following situations occur: 

 
a. Bidder is DVBE (prime) Contractor. 

 
b. Bidder subcontracts with any DVBE firm. Bidder collects and submits 

with its bid package a completed and signed DGS PD 843 from each of 
the DVBE subcontractor(s) listed on the GSPD-05-105. 

 
3. Failure to provide required DVBE information will result in the bid being rejected 

as non-responsive. For each certified DVBE subcontractor listed on the Bidder 
Declaration, GSPD-05-105, the bidder may submit a copy of the quotes from 
each DVBE as Attachment 5, “Quotes from SB/DVBE Subcontractors”, as 
proof of commitment. 

 
4. Additional references: https://www.dgs.ca.gov/PD-OSDS. 

 
ii. DVBE Incentive Program 

 
1. The DVBE Incentive Program applies to this solicitation. It is separate from the 

DVBE Participation Program and was established in Military and Veterans 
Code Sections 999 et seq., and Title 2, California of Regulations, Sections 
1896.99 (2 CCR Section1896.99) et seq., to encourage bidders to partner with 
DVBE subcontractors. A dollar cap of $100,000 is set for all combined 
incentives and preferences. The incentive is used only for evaluation purposes 
to arrive at the successful bidder and does not alter the amounts of the actual 
bid. Any responsive and responsible bidder with the confirmed DVBE 
participation per the Tables in paragraph 3 below is eligible to receive the 
incentive. Bidders who are not responsive and responsible regardless of the 
amount of DVBE participation are not eligible to receive the incentive. 

 
2. CMD will apply an incentive to bids proposing the utilization of DGS certified 

DVBE firms identified on the Bidder Declaration (GSPD-05-105). Information 
provided on the GSPD-05-105 shall be verified by CMD prior to the award of 
the Agreement. The incentive amount is equal to a percentage of the lowest 
responsive and responsible bid based on the amount of DVBE participation in 
the bid being evaluated per the Tables below. 

 
3. Tables for IFB (Low Price Method) 

 
Required 5%Goal 

 
Verified DVBE Participation DVBE Incentive Amount 

7.00% or more 5% 
6.50% - 6.99% 4% 
6.00% - 6.49% 3% 
5.50% - 5.99% 2% 
5.01% - 5.49% 1% 

https://www.dgs.ca.gov/PD-OSDS
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4. When applying the DVBE Incentive, an NSB shall not displace an award to a 
DGS Certified Small Business. 

 
5. Additional information: https://www.dgs.ca.gov/PD-OSDS. 

 
b. Small Business (SB) or Microbusiness (MB) Preference 

 
i. Government Code Section 14835 et seq. requires that a five percent (5%) preference 

be given to contractors who qualify as a certified SB or MB. References to a SB shall 
also include MB. The rules and regulations of this law, including the definition of a SB 
for the delivery of services, are contained in Title 2, California Code of Regulations, 
Section 1896 (2 CCR Section 1896) et seq. 

 
ii. To claim the SB preference, your firm must have its principal place of business located 

in California and be certified by the California Department of General Services (DGS), 
Office of Small Business and DVBE Services (OSDS). The preference amount may 
not exceed fifty thousand dollars ($50,000) for any bid. If prospective Contractor is 
claiming the five percent (5%) SB preference, complete Section 14 of the Bid/Bidder 
Certification Sheet Attachment 2. 

 
iii. Pursuant to Government Code Section 14838 and 2 CCR Section 1896, if a bidder is 

not a certified SB, but wishes to be eligible for the five percent (5%) non-small business 
(NSB) preference, the bidder must subcontract at least twenty five percent (25%) of 
its net bid price to one or more certified SBs. If bidder is claiming the five percent (5%) 
NSB preference, complete the Bidder Declaration, GSPD-05-105, which can be 
downloaded at https://www.documents.dgs.ca.gov/dgs/fmc/GS/PD/GSPD05-105.pdf. 
Bidder shall list the names of all certified SB firms being claimed for credit on the 
GSPD-05-105 form. For each certified SB subcontractor listed, the bidder shall submit 
a copy of the quotes from each SB (on the SB’s company letterhead) as Attachment 
5, “Quotes from SB/ DVBE Subcontractors.” 

 
1. This preference shall not be awarded to a noncompliant bidder and shall not 

be used to achieve any applicable minimum requirements. 
 

2. Certified SB bidder(s) shall have precedence over NSB bidders in the 
application of SB preference(s). 

 
3. SB preferences may not be applied to any bid deemed non-responsive with the 

solicitation instructions or from a non-responsible bidder. 
 

4. Questions regarding the certification approval process or SB program should 
be directed to OSDS at the contact information found on their website. 

 
5. Additional references are at https://www.dgs.ca.gov/PD-OSDS. 

 
c. Commercially Useful Function 

 
i. It is the law. All California-certified Small Businesses (SB) and Disabled Veteran 

Business Enterprise (DVBEs) doing business with the state must perform a 
Commercially Useful Function (CUF). Performing CUF is a critical requirement for all 

https://www.dgs.ca.gov/PD-OSDS
https://www.documents.dgs.ca.gov/dgs/fmc/GS/PD/GSPD05-105.pdf
https://www.dgs.ca.gov/PD-OSDS
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California-certified firms - SB and DVBE - that do business with the state (Government 
Code Section 14837 and Military and Veterans Code Section 999). 

 
ii. More information can be found on Department of General Services website: 

https://www.dgs.ca.gov/PD/Resources/Page-Content/Procurement-Division-
Resources-List-Folder/Commercially-Useful-Function-for-Certified-Firms. 

 
d. CMD Advocates 

 
CMD Small Business and Disabled Veteran Business Enterprise Advocates are 
available to answer questions regarding the SB/DVBE Programs and Incentives and 
to help identify possible SB/DVBE vendors. CMD ADVOCATES: 
Advocate@cmd.ca.gov. 

 
5. Executive Order N-6-22 – Russia Sanctions 

 
On March 4, 2022, Governor Gavin Newsom issued Executive Order N-6-22 (the EO) regarding 
Economic Sanctions against Russia and Russian entities and individuals. “Economic Sanctions” 
refers to sanctions imposed by the U.S. government in response to Russia’s actions in Ukraine, as 
well as any sanctions imposed under state law. By submitting a bid or proposal, Contractor 
represents that it is not a target of Economic Sanctions. Should the State determine Contractor is a 
target of Economic Sanctions or is conducting prohibited transactions with sanctioned individuals or 
entities, that shall be grounds for rejection of the Contractor’s bid/proposal any time prior to contract 
execution, or, if determined after contract execution, shall be grounds for termination by the State. 

 
6. Required Attachments (Attachments 1 – 12): 

 

https://www.dgs.ca.gov/PD/Resources/Page-Content/Procurement-Division-Resources-List-Folder/Commercially-Useful-Function-for-Certified-Firms
https://www.dgs.ca.gov/PD/Resources/Page-Content/Procurement-Division-Resources-List-Folder/Commercially-Useful-Function-for-Certified-Firms
mailto:Advocate@cmd.ca.gov
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Attachment 1 – Required Attachment Check List 

 
Bidder’s Company Name: 

 
_______________________________________ 

 
A complete bid or bid package will consist of the items identified below. 
 
 Attachment Attachment Name/Description 

 Attachment 1 Required Attachment Checklist 

 Attachment 2 Bid/Bidder Certification Sheet 

 Attachment 3 Rate Sheet 

 Attachment 4 Disabled Veteran Business Enterprise Declarations (DGS PD 843) * 
https://www.documents.dgs.ca.gov/dgs/fmc/gs/pd/pd_843.pdf 

 Attachment 5 Bidder Declaration (GSPD-05-105) * 
https://www.documents.dgs.ca.gov/dgs/fmc/GS/PD/GSPD05-105.pdf 

 Attachment 6 Darfur Contracting Act Certification 

 Attachment 7 Iran Contracting Act Verification Form 
https://www.dgs.ca.gov//-/media/Divisions/PD/PTCS/OPPL/SCM/SCM-Link-
Docs/Iran-Contracting-Act.pdf 

 Attachment 8 Payee Data Record (STD 204) 
https://www.documents.dgs.ca.gov/dgs/FMC/PDF/Std204.pdf 

 Attachment 9 Contractor Certification Clauses (CCC 04/2017) 
https://www.dgs.ca.gov/-/media/Divisions/OLS/Resources/CCC-042017.pdf 

 Attachment 10 California Civil Rights Laws Attachment * 
https://www.documents.dgs.ca.gov/dgs/FMC/DGS/OLS004.pdf 

 Attachment 11 Non-Collusion Affidavit 

 Additional  
Required Information: The Prime Bidder must be either an individual or firm currently licensed to do 

business in California. 
 1. The Prime Bidder has a business license or incorporation papers for their 

respective State showing that their company is in good standing in that state, 
if the Prime Bidder’s base of operation is located outside the State of 
California. 

 2. The Prime Bidder and their subcontractors shall possess required license(s) 
issued by the California Contractors State Licensing Board (CSLB) and be 
registered with the Department of Industrial Relations (DIR). 

 3. Prime Bidder shall provide a bid bond with their bid packet.* 
* If applicable 

https://www.documents.dgs.ca.gov/dgs/fmc/gs/pd/pd_843.pdf
https://www.documents.dgs.ca.gov/dgs/fmc/GS/PD/GSPD05-105.pdf
https://www.dgs.ca.gov/-/media/Divisions/PD/PTCS/OPPL/SCM/SCM-Link-Docs/Iran-Contracting-Act.pdf
https://www.dgs.ca.gov/-/media/Divisions/PD/PTCS/OPPL/SCM/SCM-Link-Docs/Iran-Contracting-Act.pdf
https://www.documents.dgs.ca.gov/dgs/FMC/PDF/Std204.pdf
https://www.dgs.ca.gov/-/media/Divisions/OLS/Resources/CCC-042017.pdf
https://www.documents.dgs.ca.gov/dgs/FMC/DGS/OLS004.pdf


Invitation for Bid Number 130636 
Waste Water Treatment Plant Modernization 

California Military Department 
Page 18 of 29 

 
Attachment 2 – Bid/Bidder Certification Sheet 

 
This Bid/Bidder Certification Sheet must be signed and returned along with all the "required attachments" as an 
entire package in duplicate with original signatures/electronic signature. The bid must be transmitted in 
accordance with IFB instructions. 
 
 
A. Our all-inclusive bid is submitted as detailed in Attachment 3, Rate Sheet. 
B. All required attachments are included with this certification sheet. 
C. I have read and understand the DVBE participation requirements and have included documentation 
demonstrating that I have met the participation goals. 
D. The signature affixed hereon and dated certifies compliance with all the requirements of this bid document. 
The signature below authorizes the verification of this certification. 
 

An Unsigned Bid/Bidder Certification Sheet May Be Cause for Rejection 
 
1. Company Name 2. Telephone Number 2a. Fax Number 
 (          ) (          ) 

3. Address 
 
Email Address 
Indicate your organization type: 
4. ☐ Sole 
Proprietorship 

5. ☐ 
Partnership 

6. ☐ 
Corporation 

6a. ☐ L.L.C. Limited 
Liability Corporation 

 

Indicate the applicable employee and/or corporation number: 
7. Federal Employee ID No. (FEIN) 8. California Corporation No. 
  

9. Indicate applicable license and/or certification information: 
 

10. Bidder’s Name (Print) 11. Title 
  

12. Signature 13. Date: 
  

14. Are you certified with the Department of General Services, Office of Small Business and DVBE 
Certification as: 
 

California Small Business Enterprise Disabled Veteran Business Enterprise 

Yes ☐  No ☐ Yes ☐  No ☐ 

If yes, enter certification number: If yes, enter certification number: 
  

NOTE: A copy of your Certification is required to be included if either of the above items is checked “Yes”. 
Date application was submitted to OSBCR, if an application is pending: 
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Attachment 2 – Completion Instructions for Bid/Bidder Certification Sheet 

 
Complete the numbered items on the Bid/Bidder Certification Sheet by following the instructions below. 
 
Item 
Numbers 

Instructions 

1, 2, 2a, 3 Must be completed. These items are self-explanatory. 
4 Check if your firm is a sole proprietorship. A sole proprietorship is a form of business in 

which one (1) person owns all the assets of the business in contrast to a partnership and 
corporation. The sole proprietor is solely liable for all the debts of the business. 

5 Check if your firm is a partnership. A partnership is a voluntary agreement between two 
(2) or more competent persons to place their money, effects, labor, and skill, or some or 
all of them in lawful commerce or business, with the understanding that there shall be a 
proportional sharing of the profits and losses between them. An association of two (2) or 
more persons to carry on, as co-owners, a business for profit. 

6, 6a Check if your firm is a corporation. A corporation is an artificial person or legal entity 
created by or under the authority of the laws of a state or nation, composed, in some rare 
instances, of a single person and his successors, being the incumbents of a particular 
office, but ordinarily consisting of an association of numerous individuals. Or a Limited 
Liability Corporation. 

7 Enter your federal employee tax identification number. 
8 Enter your corporation number assigned by the California Secretary of State’s Office. This 

information is used for checking if a corporation is in good standing and qualified to 
conduct business in California. 

9 Complete, if applicable, by indicating the type of license and/or certification that your firm 
possesses and that is required for the type of services being procured. 

10, 11, 12, 
13 

Must be completed. These items are self-explanatory. 

14 If certified as a California Small Business, place a check in the "Yes" box, and enter your 
certification number on the line. If certified as a Disabled Veterans Business Enterprise, 
place a check in the "Yes" box and enter your service code on the line. If you are not 
certified to one (1) or both, place a check in the "No" box. If your certification is pending, 
enter the date your application was submitted to OSBCR. 
 

 
. 



Invitation for Bid Number 130636 
Waste Water Treatment Plant Modernization 

California Military Department 
Page 20 of 29 

 
Attachment 3 – Rate Sheet 

 
Contractor agrees to provide to CMD Waste Water Treatment Plant Modernization services, as described 
herein: 
 
Contractor shall provide all materials, labor, bonds, licenses, insurance, equipment, tools, permits, taxes, 
transportation, and fees to perform the modernization of the Waste Water Treatment Plant. 
 

Description of Services Total 
Waste Water Treatment Plant 
Modernization 
(Base Project All-inclusive Cost) 

 
$ 

Total Lump Sum (Written)  

Bid Alternate 1 - Permeate 
Retention Pond 

$ 

Bid Alternate 2 - MBR Canopy $ 

 
In the event of a discrepancy between the written bid amount and the numerical (dollar) bid amount, the 
written amount shall govern and be considered the official bid amount. 
 
The contract shall be awarded to the lowest responsive and responsible bidder based on the Base 
Bid only. Bid alternates shall not be considered in determining the lowest bid unless 
expressly stated in the bid documents.  
 
Submitted by: ____________________________________________ Date: _________________ 
 
Contact Name / Title: 
 

 

Company Name: 
 

 

Company Address: 
 

 

Telephone Number: 
 

 

Fax Number: 
 

 

E-Mail Address: 
 

 

 
The total costs indicated above will be used solely for computing the cost as a fair and equitable formula 
to determine the low bidder and is not binding on the contracting agency. However, the actual costs 
quoted above by the bidder shall be binding for the term of the Agreement. Small Business and Disabled 
Veteran Business Enterprise incentives will also be applied to determine the lowest bid. 
 
Addendum Acknowledgement (Please initial for Addenda published on Cal eProcure) 
 

Addendum #1  Addendum #4  Addendum #7   
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Addendum #2  Addendum #5  Addendum #8   

Addendum #3  Addendum #6  Addendum #9   
 
Failure to acknowledge the published addendum on Cal eProcure may result in the bid being deemed non-
responsive. 
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Attachment 4 – Disabled Veteran Business Enterprise Declarations (DGS PD 843) 

 
Bidders who are disabled veteran (DV) owner(s) and DV manager(s) of a Disabled Veteran Business 
Enterprise must complete Disabled Veteran Business Enterprise Declarations (DGS PD 843) when a DVBE 
Contractor or subcontractor will provide materials, supplies, services or equipment and include it with the 
bid response. 
 
The DGS PD 843 Disabled Veteran Business Enterprise Declarations form can be found at: 
https://www.documents.dgs.ca.gov/dgs/fmc/gs/pd/pd_843.pdf 
 
 

THE REST OF THIS PAGE IS BLANK 
 

https://www.documents.dgs.ca.gov/dgs/fmc/gs/pd/pd_843.pdf


Invitation for Bid Number 130636 
Waste Water Treatment Plant Modernization 

California Military Department 
Page 23 of 29 

 
Attachment 5 – Bidder Declaration Form (GSPD-05-105) 

 
All bidders must complete the Bidder Declaration Form (GSPD-05-105) and include it with the bid response. 
 
The Bidder Declaration Form can be found at: 
https://www.documents.dgs.ca.gov/dgs/fmc/GS/PD/GSPD05-105.pdf 
 
 

THE REST OF THIS PAGE IS BLANK 
 

https://www.documents.dgs.ca.gov/dgs/fmc/GS/PD/GSPD05-105.pdf
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Attachment 6 – Darfur Contracting Act Certification 

 
Pursuant to Public Contract Code section 10478, if a bidder or proposer currently or within the 
previous three years has had business activities or other operations outside of the United 
States, it must certify that it is not a "scrutinized" company as defined in Public Contract Code 
section 10476. 

 
Therefore, to be eligible to submit a bid or proposal, please complete only one of the following 
three paragraphs (via initials for Paragraph # 1 or Paragraph # 2, or via initials and certification for 
Paragraph # 3): 
 
1.  We do not currently have, or we have not had within the previous three 
 Initials years, business activities or other operations outside of the United States. 
   
  OR 
   
2.  We are a scrutinized company as defined in Public Contract Code section 
 Initials 10476, but we have received written permission from the Department of  
  General Services (DGS) to submit a bid or proposal pursuant to Public  
  Contract Code section 10477(b). A copy of the written permission from  
  DGS is included with our bid or proposal. 
   
  OR 
   
3.  We currently have, or we have had within the previous three years, 

business activities or other operations outside of the United States, but 
 Initials we certify below that we are not a scrutinized company as defined in 
 + certification Public Contract Code section 10476. 
 below  

 
 

CERTIFICATION For# 3. 
I, the official named below, CERTIFY UNDER PENALTY OF PERJURY that I am duly authorized 
to legally bind the prospective proposer/bidder to the clause listed above in # 3. This certification 
is made under the laws of the State of California. 
Proposer/Bidder Firm Name (Printed) Federal ID Number 

By (Authorized Signature) 

Printed Name and Title of Person Signing 

Date Executed Executed in the County and State of 

 
YOUR BID OR PROPOSAL WILL BE DISQUALIFIED UNLESS YOUR BID OR PROPOSAL INCLUDES 
THIS FORM WITH EITHER PARAGRAPH # 1 OR# 2 INITIALED OR PARAGRAPH# 3 INITIALED AND 

CERTIFIED. 



Invitation for Bid Number 130636 
Waste Water Treatment Plant Modernization 

California Military Department 
Page 25 of 29 

 
Attachment 7 – Iran Contracting Act Verification Form 

 
Bidders must complete the Iran Contracting Act Verification Form Attachment and include it with the bid 
response. 
 
The Iran Contracting Act Verification Form Attachment is available at the following website: 
https://www.dgs.ca.gov//-/media/Divisions/PD/PTCS/OPPL/SCM/SCM-Link-Docs/Iran-Contracting-Act.pdf 
 
 

THE REST OF THIS PAGE IS BLANK 
 

https://www.dgs.ca.gov/-/media/Divisions/PD/PTCS/OPPL/SCM/SCM-Link-Docs/Iran-Contracting-Act.pdf
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Attachment 8 – Payee Data Record (STD 204) 

 
All bidders must complete the Payee Data Record (STD 204) and include it with the bid response. 
 
The Payee Data Record (STD 204) is available at the following website: 
https://www.documents.dgs.ca.gov/dgs/FMC/PDF/Std204.pdf 
 
 

THE REST OF THIS PAGE IS BLANK 
 

https://www.documents.dgs.ca.gov/dgs/FMC/PDF/Std204.pdf
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Attachment 9 – Contractor Certification Clauses (CCC 04/2017) 

 
All bidders must complete the Contractor Certification Clauses form (CCC 04/2017) and include it with the 
bid response. 
 
The Contractor Certification Clauses Form (CCC 04/2017) is available at the following website: 
https://www.dgs.ca.gov/-/media/Divisions/OLS/Resources/CCC-042017.pdf 
 
 

THE REST OF THIS PAGE IS BLANK 
 

https://www.dgs.ca.gov/-/media/Divisions/OLS/Resources/CCC-042017.pdf


Invitation for Bid Number 130636 
Waste Water Treatment Plant Modernization 

California Military Department 
Page 28 of 29 

 
Attachment 10 – California Civil Rights Laws Attachment 

 
All bidders must complete the California Civil Rights Laws Attachment and include it with the bid response. 
 
The California Civil Rights Laws Attachment is available at the following website: 
https://www.documents.dgs.ca.gov/dgs/FMC/DGS/OLS004.pdf 
 
 

THE REST OF THIS PAGE IS BLANK 
 

https://www.documents.dgs.ca.gov/dgs/FMC/DGS/OLS004.pdf
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Attachment 11 – Non-Collusion Affidavit 

 
TO BE EXECUTED BY BIDDER AND 

SUBMITTED WITH BID FOR PUBLIC WORKS 
 
STATE OF CALIFORNIA 
 
County of____________ 
 
The undersigned declares: 
 
I am the ___________________of_________________________________________, the party making 
the foregoing bid. 
 
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, 
association, organization, or corporation. The bid is genuine and not collusive or sham. The bidder has not 
directly or indirectly induced or solicited any other bidder to put in a false or sham bid. The bidder has not 
directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a 
sham bid, or to refrain from bidding. The bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, 
or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder. All statements 
contained in the bid are true. The bidder has not, directly or indirectly, submitted his or her bid price or any 
breakdown thereof, or the contents thereof, or divulged information or data relative thereto, to any 
corporation, partnership, company, association, organization, bid depository, or to any member or agent 
thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or entity for 
such purpose. 
 
Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint venture, 
limited liability company, limited liability partnership, or any other entity, hereby represents that he or she 
has full power to execute, and does execute, this declaration on behalf of the bidder. 
 
I declare under penalty of perjury under the laws of the State of California that the foregoing is true and 
correct and that this declaration is executed on ___________, at ____________________________, ____. 
       Date    City    State 
 
 
 
 
 
 

______________________ 
Signature of Bidder 
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Attachment 12 – Sample Standard Agreement 

 



STATE OF CALIFORNIA                                                                              Gavin C. Newsom, Governor   

 
MILITARY DEPARTMENT 
OFFICE OF THE ADJUTANT GENERAL  
10601 Bear Hollow Drive 
Rancho Cordova, California 95670 
 

 

 

SCOPE OF WORK 
WASTE WATER TREATMENT PLANT 
CAMP ROBERTS, CA 
DATE: 30 JUNE 2026 

 
1. PROJECT BACKGROUND & LOCATION 

 Installation: Camp Roberts is an active military installation and airfield meeting 
Department of War standards. It provides support and training facilities for 
military units, national, state, and local organizations, and emergency 
operations. The training facility is operated and maintained by the California 
Army National Guard. 

 Site Location: Main Garrison Wastewater Treatment Plant, Camp Roberts, 
Monterey County, CA 93451. 

 System Status: The existing facility relies on antiquated infrastructure dating 
back to initial 1950s construction. Subsurface piping elements are cracked, 
rusted, and leaking in several locations, causing significant water loss beneath 
the secondary treatment systems. The plant completely lacks flow equalization, 
which is a fundamental flaw when managing highly variable troop loads. It 
cannot consistently meet regional Waste Discharge Requirements. This project 
completely replaces the broken secondary treatment and denitrifying filter 
equipment with an advanced membrane treatment system. 

 
2. GENERAL SCOPE OF WORK 
The Contractor shall provide all necessary labor, materials, equipment, transport, and 
services for an all-inclusive Wastewater Treatment Plant modernization. The final 
delivery must be a fully functional facility that transitions processing from old trickling 
filters and continuous backwash sand filters to a modern Membrane Bioreactor 
package plant. 
 
2.1 Component Inclusions 
 
Work includes, but is not limited to, the replacement, installation, or modification of: 



 

 

 Headworks Washer/Compactor System: Mechanical upgrades to the existing 
self-cleaning bar screen, including a compactor and wash system configured to 
deliver screenings directly to an adjacent dumpster. 

 
 Low Flow Wet Well: A new 4-foot by 3-foot rectangular precast concrete 

structure with a total depth of 8 feet below ground surface, equipped with a 75 
gallons per minute capacity submersible pump. 

 
 Influent Equalization Tank: Complete modification and repurposing of the 

existing 85-foot diameter, 500,000-gallon Secondary Clarifier to serve as an 
unheated raw influent storage unit. 

 
 MBR Package Plant System: A custom-engineered, immersed Membrane 

Bioreactor treatment system rated for a maximum capacity of 250,000 gallons 
per day. 

 
 Sludge Dewatering System: An automated aerated sludge handling system 

equipped with medium bubble diffusers, a self-priming sludge feed pump, and 
an integrated solids press. 

 
 Permeate Equalization Pond: Conversion of the existing redundant sludge 

drying beds into a lined intermediate treatment retention pond with a minimum 
capacity of 850,000 gallons. 
 

 System-wide Electrical and SCADA Upgrades: Replacement of the old 400A 
service with a new 1200A, 277/480V distribution system and an Allen Bradley-
based Programmable Logic Controller system. 

 
2.2 Base Bid and Alternative Bid Structure 
 
The procurement package for this project is partitioned into a single Base Bid and four 
separate Alternative Bid Items. 
 

 Base Bid Items (BBI): Encompasses all core facility demolition, subgrade 
stabilization, structural slabs, primary MBR treatment system installation, core 
electrical networks, controls integration, and dry/wet plant commissioning (pp. 
1-3). 

 



 

 

 Alternative Bid Items (ABI): Contains discrete additive construction 
components including the permeate retention pond, process area structural 
canopies, and headworks-hardscape improvements (pp. 3-4). The Government 
reserves the right to award any combination, all, or none of the Alternative Bid 
Items based on budgetary constraints at the time of award. 
 

2.3 Period of Performance & Project Timeline 
 

 Contract Duration: The Contractor has 365 Calendar Days from the Notice to 
Proceed to complete the entire project. 
 

 Job Start & Mobilization: Job Start meeting will be scheduled within 10 
calendar days of receiving the Notice to Proceed.   Mobilization will occur 30-45 
Calendar days after Job Start to ensure Submittals are received. 

 
 Operational Interferences: All work shall be performed to ensure minimum 

interruption or interference with the proper execution of government business 
and facility operations. The existing 240-volt electrical distribution system must 
remain operational until the new 480-volt distribution system and plant 
treatment systems are fully operational. 

 
2.4 Governing Drawings & Manuals 
 
All work must comply strictly with this SOW, project design documents, including all 
sheets of the Main Garrison Wastewater Treatment Plant Modernization construction 
drawings, structural details, and the custom MEMPAC-M engineering specifications. 
 

 
 
3. REGULATORY, CODE, AND LICENSING REQUIREMENTS 
 
3.1 Compliance Standards 
 
Per the Federal Facilities Act 1992, all work shall conform to trade standards, local 
building codes, ordinances, and regulations listed in the project specifications or 
construction documents. This includes the Uniform Building Code, California Building 
Code, and Department of Defense Instructions 6055.1. 
 



 

 

 Conflict Resolution: The Contractor shall report any inconsistencies, conflicts, 
or omissions in the codes or design documents to the Project Manager for 
interpretation prior to performing the affected work. Where the cited references, 
technical specifications, or drawings contain more than one detail for a specific 
purpose, the most stringent condition shall govern. 
 

3.2 Unified Facilities Criteria & Guide Specifications 
 
The contractor must follow these specific federal standards: 
 

 UFC 1-200-01: General Building Requirements 
 UFC 3-110-03: Roofing 
 UFGS 02 82 00: Asbestos Remediation 
 UFGS 02 83 00: Lead Remediation 

 
3.3 Wastewater Discharge Permit Compliance 
 
The treatment facility must be constructed to meet all current and anticipated Central 
Coast Regional Water Quality Control Board Waste Discharge Requirements. The 
modernized system must achieve the following effluent parameters: 

Parameter Units 
30-Day 
Average 

7-Day 
Average 

Sample 
Maximum 

Biochemical Oxygen 
Demand (BOD₅₅) mg/L 30 45 N/A 

Total Suspended Solids 
(TSS) 

mg/L 30 45 N/A 

Settleable Solids mL/L 0.1 0.3 0.5 

Total Nitrogen (as N) mg/L 10 N/A N/A 

pH N/A 6.5 – 8.4 N/A N/A 

     



The system must also accommodate Paso Robles Area sub-basin long-term rolling 
median parameters, including Total Dissolved Solids limited to 1,050 mg/L, Chloride at 
270 mg/L, Sulfate at 200 mg/L, Boron at 2.0 mg/L, and Sodium at 225 mg/L. 

3.4 Contractor Licensing Requirements 

 Prime License: Current and in good standing California Contractors State 
License Board Class B General Building or Class A General Engineering 
license issued by the Contractors State Licensing Board (CSLB). 

 Abatement License: The contractor must possess a C-22 Asbestos 
Abatement license or subcontract to a C-22 licensed contractor for all 
hazardous handling work. 

3.5 Labor & Security Standards 

 Site Access: All contractors, employees, and subcontractors must comply with 
the REAL ID Act and base security regulations for gate access. 

 Certified Payroll: Contractor must be registered and participate with the 
California Department of Industrial Relations electronic certified payroll 
reporting for contracts exceeding $1,000. 

 Wages: This project is performed on federal government property; prevailing 
wages strictly apply. 

4. ADMINISTRATIVE & SUBMITTAL REQUIREMENTS

4.1 Safety & Personnel Submittals 

Prior to beginning work, the Contractor must submit and receive approval for: 

 Safety & Abatement Plan: Fully compliant with CAL-OSHA standards. 

 Appointment Letters: Formal designations for the Site Superintendent, Quality 
Control Officer, and Site Safety Officer. 



 

 

 On-Site Supervision: The Site Superintendent and Safety Officer or an 
approved alternate must always be present on-site when work is being 
performed. 

 
 Superintendent & Subcontractor List: Provide the named Field 

Superintendent and a complete list of subcontractors to the Project Manager 
within 10 working days of contract award. The Contracting Officer is the sole 
authority permitted to approve changes to subcontractors. 

 
4.2 Material & Product Submittals 
 

 Product Data: Submit detailed product data, catalog cuts, and operational 
specifications for all materials, membranes, pumps, tanks, and automated 
control instruments used in this project 30 working days prior to mobilization. 

 
 Equipment Submittals: Submit for approval all necessary residual equipment 

documentation for the operation of the completed project, including 
manufacturer catalogs and design certificates, to the Project Manager after 
contract award. 

 
 Manufacturer Quality Control Data: Certified factory test metrics for the MBR 

membrane modules, structural tanks, and the raw delivery logs for the pond 
liner sheets must be verified and submitted prior to field installation. 

 
4.3 Scheduling, Mobilization, and Logistics Notices 
 

 Mobilization Notice: Notify the Project Manager in writing 10 working days in 
advance of mobilization. Provide a prospective construction schedule 
highlighting keystone events and the critical path. 
 

 Temporary Services: Coordinate the installation and use of any required 
temporary services with the Project Manager 10 working days prior to 
installation. Remove all temporary services and clean the space upon project 
completion. 

 
 Final Inspection Notice: Notify the Project Manager in writing of the 

anticipated final inspection date 5 working days in advance. 

 
 



 

 

5. HAZARDOUS MATERIAL TESTING & ABATEMENT 
 
5.1 Pre-Demolition Testing 
 
The existing structure and surrounding pipelines scheduled for removal have not been 
fully pre-tested throughout. The Contractor must conduct a comprehensive Lead and 
Asbestos test before any demolition or earthwork starts. Testing must encompass all 
connection seals, joint packings, structural walls, and internal gaskets. A final testing 
report identifying all hazardous elements must be submitted to the Government prior 
to work commencement. 
 
5.2 Hazardous Material Abatement & Oversight 
 

 Third-Party Inspector: Contractor shall employ an independent, third-party 
organization to oversee, monitor, and certify the abatement completion and 
provide a clearance closeout package. 
 

 Agency Access: Camp Roberts DPW, the Project Manager, and the 
Construction Manager shall have direct contact with this third party and open 
access to reports at all times. 

 
 Precedence: All hazardous work must follow the Environmental Determination 

dated 25 February 2021. This document takes precedence over all other 
sections if a conflict arises. 

 
5.3 Waste Profiling & Sample Analysis 
 

 Composite Sampling: Contractor shall collect a representative composite 
sample of all wood, concrete, and metal across all paint colors, ensuring 
proportional representation of all building components. 
 

 Analysis Parameters: Samples must undergo hazardous waste profiling, 
including Total Threshold Limit Concentration, Soluble Threshold Limit 
Concentration, and Toxicity Characteristic Leaching Procedure, matching the 
explicit needs of the disposal facility. 

 
5.4 Suspected Asbestos-Containing Materials and Lead-Based Paint 
 



 

 

The following materials found throughout the old structures are assumed to be 
hazardous and must be handled and disposed of in accordance with applicable 
regulations: 
 

 TSI pipe insulation, mud elbows, and fibrous jacketing on pipes, boilers, or 

furnaces. 

 9-inch vinyl floor tile and black floor mastics. 

 Window glazing, gypsum wallboard, wall plaster, and interior or exterior painted 

surfaces. 

 Fibrous woven wire insulation. 

 Cementitious-transite paneling and transite pipes. 

 Old sludge pump packings, valves, vents, and gaskets inside pipeline flanges. 

 
5.5 Demolition & Waste Management 
 

 Waste Plans: Contractor shall prepare a Construction Waste Management 
Plan addressing hazardous and non-hazardous waste. The Military 
Department’s Contracting Officer must approve this plan before work starts. 
 

 Former Digester Demolition: Demolish and completely dispose of the existing 
concrete southeast abandoned digester and northwest sludge holding tank to 
clear the footprint required for the new consolidated MBR foundation pad. 

 
 Sludge Drying Bed Stripping: Excavate and clear all residual built-up sludge 

layers, old sand filters, and dividing wooden frames from the old drying beds. 
Clear the site perimeter of all obstructions to create a smooth surface for build-
back grading. 

 
 Prohibitions: No open burning of waste materials is permitted anywhere on the 

installation. 
 
5.6 Disposal Logistics & Reporting 
 

 Facility Delivery: All demolition and construction waste must be transported off 
post to a certified 50% recycling waste facility or a licensed Hazmat facility at 
the Contractor's sole expense. 

 



 

 

 Closeout Documentation: Deliver waste manifests and weight receipts to the 
Construction Manager before final payment authorization. Manifests must be 
signed by the senior post environmental representative. 

 
 Reporting Timeline: Submit recycle weight tickets via email within 10 business 

days of contract closure. If multiple shipments are made, provide a tracking 
spreadsheet documenting Date, Weight, Facility Name, Cost, Total Weight, and 
Total Cost. 

 
 

 

6. DETAILED TECHNICAL SPECIFICATIONS & CONSTRUCTION BUILD-BACK 
(BASE BID) 
 
6.1 Civil/Geotechnical Subgrade Preparation 
 

 Foundation Footprint Grading: Grade and clear 8,286 square feet of the 
treatment facility site to prepare for structural modification (p. 2). Soil 
preparation must be executed across the entire 8,286 square foot area to 
guarantee organic material clearance. 
 

 Compaction and Earthwork: Backfill and compact 190 cubic yards of soil 
within the void left by the removed chlorination tank pit. 

 
 Structural Backfill: Execute 263 cubic yards of trenching and excavation for 

subsurface utilities (p. 1). Provide 17 cubic yards of sand utility bedding within 
utility trenches, and place 247 cubic yards of structural backfill compacted to 
95% relative maximum density. 

 
 Security Fencing: Relocate 386 linear feet of perimeter security fencing to 

accommodate the expanded plant footprint. 
 
6.2 Structural Foundations & Enclosures 
 

 MBR Foundation Mat Slab: Construct a 12-inch-thick reinforced concrete mat 
foundation pad totaling 6,486 square feet to support the core MBR package 
plant equipment. The slab must be constructed of 4,500 PSI compressive 
strength concrete reinforced with structural rebar and set within 610 linear feet 
of formwork. 
 



 

 

 Sludge Handling Foundation Slab: Construct a separate 12-inch-thick 
reinforced concrete pad totaling 1,800 square feet to support the sludge 
handling equipment and roll-off bin staging. Construction must utilize 4,500 PSI 
concrete and include secondary containment perimeter curbing. 

 
6.3 Membrane Bioreactor Package Plant System 
 

 Operating Sizing Profile: Install an all-inclusive, pre-manufactured, and tested 
immersed Membrane Bioreactor package plant system rated for 0.25 million 
Gallons per Day (MGD) average daily flow capacity (MEMPAC-M6). Sizing 
must handle variable operational profiles using an integrated low-flow 
configuration system. 

 
 Advanced Biological Nutrient Removal: The bioreactor core must utilize an 

Advanced Biological Nutrient Removal system operating a multi-stage 
Bardepho process loop to complete simultaneous nitrification and 
denitrification. 

 
 Ancillary Maintenance Services: The package plant contract component must 

include 2 years of ongoing lifecycle field services and recurring operator training 
to certify base utility staff on the custom system (p. 2). The core equipment 
must feature an additional 24-month extended equipment warranty covering all 
structural components and internal membrane modules. 

 
6.4 Hydraulics, Wet Wells, and Process Piping 
 

 Low Flow Pump Station: Install a dedicated Low-Flow Pump Station Vault and 
an adjoining Pre-Cast Pump Station Manhole structure to intercept raw base 
sewage (p. 1). Equip the pump station with one 75 gallons per minute (GPM) 
capacity submersible pump. 
 

 Equalization Feed Pumps: Install two heavy-duty Equalization (EQ) Basin 
Submersible Pumps, each carrying a 250 GPM capacity, inside the repurposed 
secondary clarifier tank to pump blended raw wastewater to the treatment plant. 

 
 Subsurface Pipe Conveyance Network: Provide and construct a subsurface 

wastewater-conveyance piping network utilizing High-Density Polyethylene 
(HDPE) lines configured exactly as: 



 

 

 
o 4-inch HDPE Wastewater Line: 339 linear feet. 

o 6-inch HDPE Wastewater Line: 221 linear feet. 

o 8-inch HDPE Wastewater Line: 160 linear feet. 

o 24-inch HDPE Wastewater Line: 57 linear feet. 

 
 Valves and Mechanical Couplings: Isolate and control hydraulic process lines 

through the installation of the following valves, cleanouts, and mechanical line 
attachments: 
 

o 4-inch Swing Check Valves: 3 each. 
o 4-inch Gate Valves: 3 each. 
o 6-inch Swing Check Valves: 6 each. 
o 6-inch Gate/Plug Valves: 6 each. 
o 18-inch Gate Valve: 1 each. 
o 6-inch Flange Couplings: 4 each. 
o 18-inch Flange Coupling: 1 each. 
o 24-inch Flange Couplings: 2 each. 
o Line Cleanouts: 3 each. 
o Utility Vaults (Installed at various depths): 2 each. 

 
 Equalization Basin Modification: Core and cut the thick concrete wall of the 

existing secondary clarifier to establish a new Equalization Basin Inlet 
connection. 
 

6.5 Sludge Dewatering & Press System 
 

 Sludge Processor Unit: Install a complete, standalone automated aerated 
sludge handling system utilizing a Dry-Pac processing configuration. The 
system must include medium bubble diffusers for continuous aeration and odor 
mitigation, returning all liquid pressate back to the influent equalization system 
while staging solids for extraction. 
 

6.6 Electrical Distribution, Controls, and SCADA Modernization 
 

 Power Infrastructure Switchboard: Install a new 1,200-amp, service-rated 
main electrical distribution switchboard equipped with an internal Manual 
Transfer Switch (MTS) to facilitate rapid emergency power swap-over. Pair the 



 

 

switchboard with a dedicated external Portable Generator Cabinet to provide 
standardized power distribution termination lugs. 
 

 Voltage Step-Down Transformers: Step down primary 480-volt plant power to 
existing utility buildings via two new single-phase isolation transformers 
consisting of: 

 
o One 25kVA, 480-120/240V single-phase transformer for the 

administration building. 

o One 37.5kVA, 480-120/240V single-phase transformer for the laboratory 

building. 

 
 Disconnects and Racks: Install a 200A, 600V fused disconnect switch 

alongside four heavy-duty structural electrical equipment racks to mount power 
distribution hardware. 
 

 Plant Lighting and Safety Power: Provide 31 commercial-grade LED striplight 
fixtures distributed throughout process areas. Install one exterior pole-mounted 
area light fixture wired directly to an adjacent automated lighting control panel. 
Install four weatherproof (WP) Ground Fault Circuit Interrupter (GFCI) duplex 
receptacles mounted on equipment racks. 

 
 Conduit and Duct bank Networks: Route all power and control lines through a 

secure subsurface network including 700 linear feet of reinforced structural 
concrete ductbank and two precast concrete pull boxes. Provide and install a 
rigid PVC protection conduit network configured exactly as: 

 
o 1-inch PVC Conduit: 7,315 linear feet. 

o 1-1/2-inch PVC Conduit: 215 linear feet. 

o 2-inch PVC Conduit: 985 linear feet. 

o 2-1/2-inch PVC Conduit: 180 linear feet. 

 
 Conductor and Control Wiring: Pull and calibrate all power and 

instrumentation lines within the conduit network using the following specified 
wiring counts: 
 



 

 

o #4/0 Bare Copper Wire (including exothermic ground bonds): 700 linear 
feet. 

o 350 kCMIL Heavy Power Conductor: 540 linear feet. 
o #3/0 Wire: 1,965 linear feet. 
o #1 Wire: 425 linear feet. 
o #2 Wire: 560 linear feet. 
o #4 Wire: 30 linear feet. 
o #6 Wire: 1,160 linear feet. 
o #8 Wire: 30 linear feet. 
o #10 Wire: 2,765 linear feet. 
o #12 Wire: 6,350 linear feet. 
o #14 Wire: 7,550 linear feet. 

 
 System Controls Integration: Provide and program a sitewide controls-

integration package configured to interface directly with the internal MBR 
instrumentation. Route field signals through 665 linear feet of shielded 
instrumentation cable, 840 linear feet of Category 6 (Cat6) Ethernet cable, and 
990 linear feet of multi-mode fiber optic cabling back to the master Allen 
Bradley PLC. 

 
 

 
7. DETAILED TECHNICAL SPECIFICATIONS (ALTERNATIVE BID ITEMS) 
 
7.1 Alternative Bid Item 1: Permeate Retention Pond 
 
The Contractor shall provide all labor, materials, and specialized equipment to 
construct an intermediate overflow retention basin to capture non-compliant treated 
permeate during high-nitrogen breakthrough events. 
 

 Site Preparation: Clear and grub 0.9 acres of land over the footprint of the 
redundant sludge drying beds. Excavate, load, and transport 1,625 tons of 
residual dried sludge and underlying contaminated filter sands off post to a 
certified disposal facility. 
 

 Earthwork and Basin Grading: Execute 1,250 cubic yards of mechanical soil 
excavation to establish correct pond slopes and depths (p. 3). Perform 
structural grading across the entire basin floor and provide engineering soil 



 

 

preparation over 38.5 thousand square feet (msf) of subgrade surface. 
Compact 1,426 cubic yards of native structural soil to a minimum 90% relative 
compaction density. 

 
 Impermeable Liner System: Purchase and install 38,500 square feet of a 40-

mil thick high-density polyethylene (HDPE) membrane geomembrane liner. The 
geomembrane must be underlain by 4,278 square yards of an 8-oz cushion 
nonwoven geotextile fabric to prevent subgrade puncturing. 

 
 Pond Piping and Transfer Vault: Install 193 linear feet of 6-inch diameter 

Stainless Steel (SS) process pipe to deliver overflow water from the MBR 
Clearwell to the basin. Construct a Permeate Retention Pond Pump Station 
Vault and an adjoining Pre-Cast Pump Station Manhole structure at the base of 
the pond embankment. 

 
 Pond Return Pumping Station: Equip the precast station with two Permeate 

Pump Station Submersible Pumps, each carrying a 75 GPM capacity. Lay 125 
linear feet of 4-inch diameter HDPE wastewater line to route returned permeate 
from the pond pumps back into the plant's primary Low Flow Wet Well. 

 
7.2 Alternative Bid Item 2: MBR Canopy 
 
The Contractor shall construct a heavy-duty, open-sided structural steel canopy shell 
directly over the 6,486 square feet reinforced concrete MBR pad to protect advanced 
instrumentation from environmental degradation. 
 

 Structural Steel Framing: Erect a rigid structural steel frame utilizing the 
following precisely specified American Institute of Steel Construction (AISC) 
steel shapes and linear counts: 
 

o W12 x 53 Structural Steel Columns: 238 linear feet. 

o W10 x 19 Structural Girts and Purlins: 1,128 linear feet. 

o W21 x 55 Main Structural Rafter Beams: 406 linear feet. 

o MC10 x 8.4 Miscellaneous Steel Channels: 116 linear feet. 

 
 Roof Decking and Drainage: Cover the structural frame with 8,178 square feet 

of industrial galvanized metal roof decking. Install 120 linear feet of matched 



 

 

perimeter box gutters to collect and route storm runoff to adjacent grade splash 
pads. 
 

7.3 Alternative Bid Item 3: Sludge Handling Canopy 
 
The Contractor shall construct an open-sided structural steel protective canopy 
directly over the 1,800 square foot concrete sludge processing pad. 
 

 Structural Steel Framing: Erect a rigid structural steel frame utilizing the 
following structural steel shapes and linear counts: 
 

o HSS 7x7x3/8 Structural Hollow Structural Sections (Columns): 262 linear 
feet. 

o W10 x 19 Structural Framing Steel: 336 linear feet. 
o W10 x 26 Primary Roof Rafters: 118 linear feet. 
o MC10 x 8.4 Steel Channels: 256 linear feet. 

 
 Roof Decking and Drainage: Install 1,907 square feet of galvanized metal roof 

decking fastened directly to the steel purlins. Provide 64 linear feet of matched 
perimeter box gutters to shed rainwater away from the secondary containment 
slab curbs. 
 

7.4 Alternative Bid Item 4: Headworks Improvements and Sitewide Hardscape 
 
The Contractor shall execute mechanical enhancements to the raw sewage influent 
channels and construct heavy-duty vehicular hardscape across the plant interior to 
facilitate tracking by heavy sludge extraction vehicles. 
 

 Mechanical Screen Wash Upgrades: Purchase and install one specialized 
Headworks Screen Compactor and Wash Add-on system fitted directly onto the 
existing mechanical bar screen. The system must automatically wash fecal 
matter from screenings and compress solids prior to discharge. 
 

 Headworks Controls: Completely remove the old local controller and install a 
new, upgraded Headworks Control Panel wired directly into the sitewide 
Ethernet network. Provide one heavy-duty steel Screen Dumpster positioned 
beneath the compactor discharge chute. 

 



 

 

 Dumpster Foundation Slab: Construct a 144 square foot reinforced concrete 
pad (11.35-inch thick) adjacent to the screen channel to serve as the 
permanent Headworks Dumpster Concrete Slab. 

 
 Interior Vehicular Access Drive: Construct 5,230 square feet of a heavy-duty, 

4-inch-thick structural concrete vehicle drive path capable of supporting 
recurring axle loading from heavy municipal haul trucks. Surround the concrete 
drive with 11,000 square feet of an all-weather aggregate gravel surface (4-
inch-thick layer) to provide stabilization across all unpaved plant interior areas. 

 
 Safety Bollards: Install 21 industrial steel safety bollards (concrete-filled, 6-

inch diameter) placed around the headworks channels, MBR tanks, and 
chemical racks to provide robust structural impact protection. 

 
 

 
8. DETAILED CHEMICAL FEED INSTRUMENTATION LIST (BASE BID) 
 
The chemical dosing loops are integrated directly into the MBR package plant to 
manage pH correction, membrane maintenance clean-in-place cycles, and biological 
phosphorus control. All pumps must be industrial-grade, positive displacement, 
variable-speed diaphragm metering pumps controlled via 4-20mA pacing from the 
master PLC. 
 

 Citric Acid Dosing System (Membrane Maintenance Cleaning): 

o Application: Controls inorganic scaling on the Fiber plate membrane 
modules. 

o Chemical Feed Pump: Duplex, motor-driven metering pump with a PVDF 
head and PTFE diaphragm, rated for 0 to 15 GPH at 60 PSI. 

o Control Pacing: Manual batch start from the PLC with an automatic timer 
shutdown. 

o Storage Tank Level Transmitter: Ultrasonic level sensor with a PVDF 
body and a 4-20mA output with loop-powered display. 

o Dosing Inline Flow Sensor: Magnetic inductive micro-flowmeter with a 
PEEK lining and a pulse output to the PLC. 



 

 

o Pressure Safety Valve: Teflon-body backpressure and relief valve set to 
lift at 75 PSI. 

 Sodium Hypochlorite Dosing System (Membrane Recovery Cleaning): 

o Application: Removes organic fouling and bio-film structural barriers from 
the membrane chambers. 

o Chemical Feed Pump: Duplex, peristaltic or degassing diaphragm pump 
with PVC fittings and Neoprene tubing, rated for 0 to 20 GPH at 50 PSI. 

o Control Pacing: Automated Maintenance Wash cycle or manual clean-in-
place override from the central console. 

o Storage Tank Level Transmitter: Continuous hydrostatic pressure 
transmitter with a Hastelloy-C sensor tip and a 4-20mA loop. 

o Calibration Column: 1,000 mL clear PVC graduated cylinder with 
integrated isolation ball valves. 

 Micro-Carbon Dosing Loop (Denitrification Optimization): 

o Application: Feeds supplementary organic carbon to Anoxic Tank A/B 
when raw wastewater biological oxygen demand drops below modeling 
limits. 

o Chemical Feed Pump: High-precision mechanical diaphragm dosing 
pump with VFD pacing, rated for 0 to 5 GPH at 30 PSI. 

o Control Pacing: Proportional feed loop linked to the downstream inline 
Nitrate analyzer. 

o Storage Tank Level Transmitter: Guided wave radar level sensor with a 
316 Stainless Steel rod and explosion-proof housing. 

 

 
 
9. COMMISSIONING AND STARTUP PROTOCOLS (BASE BID) 
 
9.1 Phase I: Factory Acceptance Testing & Structural Dry Commissioning 
 



 

 

1. Off-site Hydrostatic Testing: The manufacturer must fill all completed process 
tanks with clean water at the factory for a minimum of 24 hours to certify zero 
weld or structural joint leakage prior to shipment. 
 

2. Dry Loop Inspections: Following on-site reconstruction, the contractor must 
perform dry electrical checks on all installation components. Verify proper motor 
rotation for all air blowers, permeate extraction pumps, and sludge transfer 
units. 

 
3. Liner Integrity Evaluation: If Alternative Bid Item 1 is awarded, an 

independent third-party quality assurance inspector must perform a continuous 
spark-test or non-destructive air-lance validation on 100% of the 40-mil high-
density polyethylene pond geomembrane field seams to certify a leak-free 
basin. 

 
4. Conduit Continuity Calibration: Megger-test all new 480V service runs from 

the 1200A main switchboard. Verify instrument loop calibrations across all float 
switches and level transmitters using a field signal generator to validate 4mA, 
12mA, and 20mA reference points. 

 
9.2 Phase II: Wet Commissioning & Clean Water Testing 
 

1. Hydraulic Stress Testing: Fill the Low Flow Wet Well, the reconfigured 
500,000-gallon Equalization Tank, and the MBR core chambers with clean 
water. Run the 250 GPM MBR feed pumps continuously for 8 hours to evaluate 
pipe hydraulics, valve sealing, and structural vibration thresholds. 

 
2. Membrane Permeability Profiling: Run the extraction vacuum cycle on clean 

water. Record the baseline Transmembrane Pressure to establish initial 
performance values for clean conditions. 

 
3. Aeration Basin D.O. Profile Verification: Activate micro-bubble air diffusers 

and check automated cyclic aeration control logic. Verify that dissolved oxygen 
levels adjust properly to satisfy simultaneous nitrification and denitrification 
parameters. 

 
4. Automatic Diversion Check: Simulate a high total nitrogen breakthrough by 

injecting an index spike upstream of the inline analyzers. Confirm that the 



 

 

automated control panel closes the final effluent discharge valve and activates 
the diversion loop to move non-compliant permeate directly into the 850,000-
gallon retention pond if awarded. 

 
9.3 Phase III: Biological Seeding & Steady-State Stabilization 
 

1. Biomass Inoculation: Transport and seed the bioreactor with active mixed 
liquor suspended solids from an approved local nitrification/denitrification 
treatment facility. Target an initial baseline concentration of 4,000 to 5,000 
mg/L. 

 
2. Low-Flow Adaptation Profile: Run the system in Low Flow Configuration 

using a single anoxic-aerobic loop. Recirculate clearwell flows continuously to 
sustain biological populations without starving the microbes during low-
occupancy periods. 

 
3. Full Plant Configuration Scaling: Over a step-by-step 72-hour window, 

introduce actual raw wastewater from the storage equalization pool to ramp up 
biomass concentration. Gradually scale the target Mixed Liquor Suspended 
Solids concentration up to its full operating range of 8,000 to 12,000 mg/L. 

 
4. Performance Run Window: The system must complete a 14-day continuous 

run treating actual base influent without process failures. Collect weekly grab 
samples to confirm that all 30-day average permit requirements are fully 
achieved before final handover. 

 
 

 
10. BASE-WIDE SCADA TELEMETRY COMMUNICATION TAGS (BASE BID) 
 
The system parameters must compile via standard Ethernet/IP into the master Allen 
Bradley ControlLogix PLC. The following tag naming convention applies directly to the 
interface shared over the base-wide multi-mode fiber backhaul: 
 
10.1 Analog Telemetry Inputs (Read Only) 
 

 CR_WWTP_HW_FIT001_VAL | Data Type: REAL | Units: GPM | Desc: 

Headworks Parshall Flume Flow Rate 



 

 

 CR_WWTP_EQ_LIT201_VAL | Data Type: REAL | Units: FEET | Desc: 

Repurposed Secondary Clarifier Level 

 CR_WWTP_MBR_TMP301_VAL | Data Type: REAL | Units: PSI | Desc: 

Membrane Train A Transmembrane Pressure 

 CR_WWTP_MBR_DO302_VAL | Data Type: REAL | Units: MG_L | Desc: 

Aeration Tank B Dissolved Oxygen Level 

 CR_WWTP_MBR_MLSS303_VAL | Data Type: REAL | Units: MG_L | Desc: 

Bioreactor Suspended Solids Probe 

 CR_WWTP_EFF_NITRAT401_VAL | Data Type: REAL | Units: MG_L | Desc: 

Effluent Nitrate (NO3-N) Analyzer Value 

 CR_WWTP_EFF_AMMONI402_VAL | Data Type: REAL | Units: MG_L | Desc: 

Effluent Ammonia (NH3-N) Analyzer Value 

 CR_WWTP_POND_LIT501_VAL | Data Type: REAL | Units: FEET | Desc: 

Permeate Retention Pond Volume Hydrostatic Level (Active only if Alternative 

Bid Item 1 is awarded) 

 
10.2 Digital Command Bits (Read/Write) 
 

 CR_WWTP_SP2_CMD_STRT | Data Type: BOOL | Units: 0/1 | Desc: Remote 

Start Command Input - EQ Pump SP-2 

 CR_WWTP_SP3_CMD_STRT | Data Type: BOOL | Units: 0/1 | Desc: Remote 

Start Command Input - EQ Pump SP-3  

 CR_WWTP_MBR_CONFIG_SEL | Data Type: INT | Units: INDEX | Desc: 

Configuration Mode Select (1=Low Flow, 2=Full Plant)  

 CR_WWTP_DIV_VALVE_RECIRC | Data Type: BOOL | Units: 0/1 | Desc: 

Force Automated Permeate Recirculation Loop Mode 

 
10.3 Status Indications (Read Only) 
 

 CR_WWTP_SP1_STAT_RUN | Data Type: BOOL | Units: 0/1 | Desc: LFWW 

Pump SP-1 Operational Run Status 



 

 

 CR_WWTP_MBR_BLWR_STAT | Data Type: BOOL | Units: 0/1 | Desc: Air 

Sparge Compressor Running Indication 

 CR_WWTP_MTS_SOURCE_STAT | Data Type: BOOL | Units: 0/1 | Desc: 

Manual Transfer Power State (0=Utility, 1=Generator)  

 CR_WWTP_PLC_COMM_OK | Data Type: BOOL | Units: 0/1 | Desc: Allen 

Bradley Network Heartbeat Status Bit 

 
10.4 Critical Alarm Bits (High-Priority Telemetry) 
 

 CR_WWTP_EQ_LIT201_HIGH | Data Type: BOOL | Units: 0/1 | Desc: 

Equalization Tank Spillway Level Critical Warning 

 CR_WWTP_MBR_TMP_HIGH | Data Type: BOOL | Units: 0/1 | Desc: 

Transmembrane Pressure High - Cleaning Cycle Required 

 CR_WWTP_EFF_TN_EXCEED | Data Type: BOOL | Units: 0/1 | Desc: Effluent 

Total Nitrogen WDR Permit Compliance Fault 

 CR_WWTP_POND_LIT501_HIGH | Data Type: BOOL | Units: 0/1 | Desc: 

Permeate Retention Basin Critical Capacity Alarm (Active only if Alternative Bid 

Item 1 is awarded) 

 
 

 
11. SITE EXECUTION, UTILITIES, AND CONDITIONS 
 
11.1 Site Verification & Damage Liability 
 

 Pre-Work Inspection: The Contractor shall verify that surfaces and site 
conditions are ready to receive work before installation begins. Field verify all 
dimensions and conditions, reporting discrepancies to the Project Manager 
before starting construction. 
 

 Utility Awareness: The Contractor is responsible for identifying and 
familiarizing themselves with all surface utilities, pipes, and structures within the 
Limits of Construction. Any damage to existing utilities or adjacent structures 
caused during execution must be repaired or restored to original condition at 
the Contractor’s sole expense. 



 

 

 
 Obstruction Discovery: The Contractor must not willfully proceed with 

construction when unknown physical obstructions or design differences are 
discovered. Bring these conditions to the Project Manager's attention 
immediately. Failure to notify the Project Manager transfers full financial 
responsibility for subsequent revisions to the Contractor. 

 
11.2 Inspection Milestones 
 
Schedule and coordinate progress inspections with the Construction Manager at the 
following critical milestones: 
 

1. Commencement of work (Work-in-progress inspection) 

2. 50% project completion 

3. Final completion (To certify that materials and installation comply in all respects 

with specifications, manufacturer instructions, and Federal, State, and Local 

regulations). 

 
11.3 Workmanship & Supervision Quality 
 

 Crew Competency: All work shall be accomplished with a foreman, 
journeymen, and laborers who are thoroughly skilled in the application of 
specified materials, fulfilling all requirements of the drawings and specifications. 
 

 Site Supervision: The Contractor must maintain an English-speaking, 
competent foreman on-site continuously to supervise the work. This individual 
must possess direct authority to discard unsuitable materials and remove 
unsatisfactory personnel from the project. This requirement must be certified to 
the Officer Representative in writing. 

 
 Design Intent Modifications: Minor field modifications to details may be 

required to suit actual dimensions or field conditions. These modifications are 
considered a basic part of the contract scope but require immediate notification 
to all parties. 

 
11.4 Materials Delivery, Storage, and Handling 



 

 

 
 Delivery Standards: Deliver all materials to the job site in the manufacturer's 

original, unopened containers with seals and labels intact. Labels must clearly 
indicate the catalog number, product description, and approved inspection 
agency markings. Delivery in quantities is sufficient to ensure uninterrupted 
workflow. 
 

 Storage Environment: Keep materials clean and protected from excessive 
heat, cold, and moisture. Store all materials within an enclosed area maintained 
between 50°F and 90°F, unless otherwise specified by the manufacturer. Do 
not tear off protective coverings or labels until materials are ready for 
application and have been inspected by the Project Manager. 

 
 Ground Isolation: Materials shall not be stored directly on the ground or on 

improved, uninsulated bare surfaces. 
 

 Weather Restrictions: Do not apply materials during unsuitable weather or 
outside the ambient temperature window mandated by the manufacturer. Do 
not expose water- or sun-vulnerable materials in quantities greater than can be 
completely weatherproofed within the same workday. 

 
 Material Sourcing: All materials and equipment must be new and must strictly 

comply with the Buy American Act unless otherwise noted. 
 

 
 
12. QUALITY ASSURANCE & DEFICIENCY TRACKING 
 

 Inspection Emphasis: Field inspections will be performed regularly, with strict 
emphasis placed on verifying adherence to the manufacturer’s installation 
requirements. 
 

 Deficiency Correction Timeline: Deficiencies identified during field 
inspections shall be corrected by the Contractor within two (2) working days of 
notification. All corrected actions will be re-evaluated and verified during the 
Final Inspection. 

 



 

 

 Attendance Notice: Formal notification to all concerned parties must be 
received not less than one (1) business day prior to any required on-site 
attendance or milestone inspection. 

 
 

 
13. DAILY CLEANUP & DISPOSITION OF MATERIALS 
 
13.1 End-of-Day Site Cleanliness 
 

 Daily Clean Up: The Contractor shall clean up all debris and discarded 

materials resulting from daily construction operations prior to the completion of 

each workday. 

 Broom Clean Standards: Progress paths, walkways, and exterior surfaces 

adjacent to the premises used during construction must be left broom clean 

daily. 

 Adhesive Removal: Remove all product stickers, manufacturing glues, and 

protective adhesives, and clean all surfaces completely prior to final project 

acceptance. 

 
13.2 Material Disposition and Handling 
 

 Regulatory Handling: All construction debris and hazardous waste must be 

handled, transported, and disposed of in accordance with all applicable 

Federal, State, and Local regulations. Materials must be placed in proper 

containers and trucked off-site to an approved landfill or processing facility. 

 Logistics Costs: The Contractor shall make their own financial and logistical 

arrangements for the disposal of debris away from Camp Roberts at their own 

expense, assuming total responsibility for proper disposal. 



 

 

 Thoroughfare Clearance: Debris must be removed from the project site daily. 

At no time shall construction waste be allowed to block or restrict any 

thoroughfare. The premises must be cleaned to the complete satisfaction of the 

Project Manager. 

 

14. BASE LOGISTICS, HOURS, AND SECURITY REGULATIONS 
 
14.1 Hours of Operation 
 

 Standard Shift: All on-site contract work must be performed between 7:00 AM and 
3:30 PM, Monday through Friday, excluding federal and state holidays. Any work 
outside these hours requires explicit, advance approval from the Project Manager. 
 

14.2 Pre-Construction Conference 
 

 Timing: A mandatory pre-construction conference must convene at least 5 working 

days prior to the commencement of work. 

 Agenda: The meeting will review preparation requirements, installation procedures, 

coordination schedules, potential interference conditions, and finalize all base 

personnel security clearance issues. 

 
14.3 Base Access & Gate Clearance 

 Clearance Submission: The Contractor, employees, and subcontractors must be vetted 

and cleared prior to base entry. Provide the Project Manager with the legal names of 

all personnel requiring entry at least 3 days prior to arrival for security clearance and 

approval. 

 Gate Delays: Delays at vehicle or pedestrian check-in gates are common due to strict 

security procedures. Any loss of time resulting from gate checks shall be borne 

entirely by the Contractor. 



 

 

 Main Entrance: All personnel and vehicles must enter through the main facility 

entrance unless directed otherwise by the entrance gate officer or Contract Manager. 

 Vehicle & ID Requirements: To obtain entry, personnel must present a current vehicle 

registration, proof of valid vehicle insurance, and an approved state-issued REAL ID 

Driver's License or a valid U.S. Passport. 

14.4 Site Security & Searches 

 Searches & Access: To maintain base safety and security, periodic fire prevention 

inspections and site searches may be executed. The Contractor must furnish facility 

authorities with keys to access all locked areas within the worksite. 

 Loss Liability: The State and the Government shall not be held responsible for any 

losses incurred by the Contractor due to fire or security inspections. All personnel 

must strictly observe base security rules and comply immediately with instructions 

from facility authorities. 

 
 
15. SAFETY & ENVIRONMENTAL REQUIREMENTS 
 
15.1 Accident Prevention & Records 
 

 Safety Controls: To provide safety controls for the protection of life and health 
of employees and the public, for the prevention of damage to property and 
equipment, and to avoid work interruptions, the Contractor shall comply with all 
applicable OSHA laws. 
 

 Record Keeping: The Contractor shall maintain an accurate record of 
exposure data and all accidents resulting in death, traumatic injury, 
occupational disease, and property or equipment damage incident to work 
performed under this contract. 

 
 Record Sharing: Provide an exact copy of these records to the Project 

Manager within 24 hours of request at any time during the contract duration and 
its subsequent warranty period. 

 



 

 

 Accident Reporting: Complete Form 3394 and submit it to the Project 
Manager within three (3) calendar days of any accident involving personal injury 
or property damage. 
 

15.2 Industry Safety Compliance 
 

 OSHA Standards: Safety standards set forth by OSHA and CAL-OSHA shall 
be stringently maintained and followed by the Contractor, subcontractors, and 
work crews always. 
 

 Fire Prevention: The Contractor shall comply with all provisions of the 
California Fire Code (Current Edition). 

 
 Responsibility: The Contractor maintains sole and complete responsibility for 

safety precautions and procedures during construction. Report any non-
compliance within these specifications or manufacturing installation procedures 
to the Project Manager prior to beginning work. 
 

15.3 Pollution Abatement 
 

 Environmental Laws: The Contractor shall comply with all Federal, State, and 
Local environmental laws and regulations. 
 

 Government Protection: The Contractor shall strictly avoid any disposal or 
deployment practices that will place the Government or Military Department in a 
controversial position with Local, State, or Federal environmental regulatory 
agencies. 

 
 

 
16. PROJECT CLOSEOUT, WARRANTIES, & INVOICING 
 
16.1 Comprehensive Warranties 
 

 Contractor Labor & Material Warranty: Provide a two (2) year combined labor 
and material warranty. This covers all workmanship, materials, and installer 
labor required to repair or replace any failing or defective components at zero 
cost to the Government. 
 

 Material Warranty: Provide the standard manufacturer’s product warranty 
certificates as outlined in the system specifications (including 2 years of factory 
performance certification on the MBR membranes and an additional 24-month 
extended equipment warranty). 

 



 

 

14.2 Closeout Packet Delivery 
 
Upon successful project completion, the Contractor must turn over an organized 
closeout packet to the Project Manager before final acceptance. This packet must 
include: 
 

 Certificate of Occupancy. 
 Completed lien waivers. 
 Handbooks, operating manuals, keys, and up-to-date construction logs. 
 Third-party clearance certifications confirming the facility is 100% free of lead 

and asbestos materials. 
 Third-party quality assurance inspector certifications verifying the installation 

and testing of the pond liner system if awarded. 
 Signed hazardous waste disposal manifests and weigh master receipts. 

 
14.3 Invoicing & Billing Terms 
 

 Submission Protocol: All invoices must be submitted directly to the Project 
Manager and the Contract Manager for verification before they can be 
processed for payment by the Military Department. 
 

 Billing Frequency: Invoices may only be submitted once a month (Every 30 
Calendar Days). 

 
 Completion Milestone: The Contractor is only permitted to bill for work that is 

fully completed and verified at the time of invoice submission. No advanced 
billing for uncompleted milestones is permitted. 

 
 

END OF SCOPE OF WORK 
 

 
COLENDICH.MYLES.PRE
SCOTT.1178365696

Digitally signed by 
COLENDICH.MYLES.PRESCOTT.1178365696 
Date: 2026.06.30 11:52:13 -07'00'
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EXHIBIT B 
(Budget Detail and Payment Provisions) 

 
1. INVOICING AND PAYMENT 

 
a. For services satisfactorily completed in accordance with the terms and conditions stated herein, 

and upon receipt and approval of the invoice(s), the State agrees to compensate the Contractor 
for actual expenditures incurred in accordance with the specified as follows: attached hereto as 
Attachment 3 – Rate Sheet and made a part of this Agreement. 

 
b. Contractor shall submit, in arrears, not more frequently than once a month, and no less than 

quarterly, an invoice to CMD for cost incurred pursuant to the agreement. In addition, each invoice 
shall contain the following information: 

 
c. Each Invoice shall include: 

i. The agreement number 130636 
ii. The dates or time-period which the invoiced costs were incurred. 
iii. Description of service, quantity, rate, and total for the current invoice. 
iv. Certified Small Business or DVBE #, if applicable. 

 
d. Invoice(s) shall be submitted electronically to J8-PWR@cmd.ca.gov. 

 
e. Contractor shall submit a copy of the Prime Contractor’s DVBE Subcontracting Report form 

(STD 817) for verification by CMD Project Manager with final invoice. 
 

f. Contractor agrees to certify on Prime Contractor’s Certification DVBE Subcontractor Report, Form 
STD 817, that DVBE subcontractor participation under this agreement is in compliance with the 
goals specified at the time of award of contract or with any subsequent amendment. If for this 
Contract the Contractor made a commitment to achieve the DVBE participation goal, the 
Department will withhold $10,000.00 from the final payment, or the full final payment if less than 
$10,000.00, until the Contractor complies with the certification requirements of Military and 
Veterans Code Section 999.5. A Contractor that fails to comply with the certification requirement 
shall, after notice, be allowed to cure the defect. Notwithstanding any other law, if, after at least 
15 calendar days but not more than 30 calendar days from the date of notice, the prime contractor 
refuses to comply with the certification requirements, the department shall permanently deduct 
$10,000.00 from the final payment, or the full payment if less than $10,000.00. The Contractor 
shall provide proof of payment for the work performed by the DVBE subcontractor(s) upon 
Department’s request. 

 
2. BUDGET CONTINGENCY CLAUSE 

 
a. It is mutually agreed that if the Budget Act of the current year and/or any subsequent years 

covered under this Agreement does not appropriate sufficient funds for the program, this 
Agreement shall be of no further force and effect. In this event, the State shall have no liability to 
pay any funds whatsoever to Contractor or to furnish any other considerations under this 
Agreement and Contractor shall not be obligated to perform any provisions of this Agreement. 

 
b. If funding for any fiscal year is reduced or deleted by the Budget Act for purposes of this program, 

the State shall have the option to either cancel this Agreement with no liability occurring to the 
State or offer an agreement amendment to Contractor to reflect the reduced amount. 

 
 
 
 

mailto:J8-PWR@cmd.ca.gov
https://www.documents.dgs.ca.gov/dgs/fmc/pdf/std817.pdf
https://www.documents.dgs.ca.gov/dgs/fmc/pdf/std817.pdf
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3. CONTRACTS FUNDED IN WHOLE/IN PART BY THE FEDERAL GOVERNMENT 
 

a. It is mutually understood between the parties that this contract may have been written before 
ascertaining the availability of congressional appropriation of funds, for the mutual benefit of 
both parties, in order to avoid program and fiscal delays which would occur if the contract were 
executed after that determination was made.  

 
b. This contract is valid and enforceable only if sufficient funds are made available to the State by 

the United Stated Government for each Fiscal Year of the agreement for the purposes of this 
program.  In addition, this contract is subject to any additional restrictions, limitations, or 
conditions enacted by the Congress or any statute enacted by the Congress which may affect 
the provisions, terms, or funding of this contract in any manner.   

 
c. It is mutually agreed that if the Congress does not appropriate sufficient funds for the program, 

this contract shall be amended to reflect any reduction in funds. 
 

d. The department has the option to void the contract under the 30-day cancellation clause or to 
amend the contract to reflect any reduction of funds. 

 
4. PROMPT PAYMENT CLAUSE 

 
a. Payment will be made in accordance with, and within the time specified in, Government Code 

Chapter 4.5, commencing with Section 927. 
 

b. Pursuant to Public Contract Code Section 10262, Contractor shall pay its Subcontractor(s) within 
seven (7) calendar days from receipt of each payment made to Contractor by CMD. 

 
c. Failure of Contractor adhering to Public Contract Code Section 10262 may result in termination 

of this Agreement per Public Contract Code Section 10253 and disciplinary action by the 
Contractors State License Board may be implemented. 

 
d. Any subcontract entered into as a result of this Agreement shall contain all the provisions of this 

clause. 
 

END OF EXHIBIT B 
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EXHIBIT D 
(General Conditions of Public Works Contract) 

 
1. GENERAL 

 
The following general conditions apply to Standard Agreements and informal Contracts alike. They refer 
briefly to provisions of the State of California Labor Code, Business and Professions Code, and the State 
Contract Act, all provisions of which are applicable in full. 

 
2. BIDDING REQUIREMENTS AND CONDITIONS 

 
a. Examination of Plans, Specifications and Site of the Work: 

 
i. Contractor's Responsibility: The bidder shall carefully examine the work site and the plans 

and specifications. The bidder shall investigate and become satisfied with the site 
conditions to be encountered, the character, quality and quantity of surface, and 
subsurface materials or other obstacles to be overcome, the work to be performed, 
materials to be furnished, and as to all requirements of the proposal, plans, and 
specifications of the contract hereinafter referred to as the “Work”. 

 
ii. Responsibility for Utilities: The Contractor shall be responsible for payment of all costs of 

the work required by the existence or proximity of utilities encountered in performing the 
work, including without limitation, repair of any damage hand or exploratory excavation 
required. If during the course of the work the Contractor encounters utility installations 
which are not shown or indicated in the plans or in the specifications, or which are found 
in a location substantially different from that shown in the contract documents, the 
contractor must promptly notify the State in writing.  

 
b. Discrepancies or Errors: If omissions or discrepancies are found in the plan and specifications 

prior to the date of bid opening, bidders are required to submit a written request for clarification to 
the State. Any clarification will be given in the form of addendum to all bidders if time permits. 
Otherwise, in figuring the work, bidders shall consider that any discrepancies or conflict between 
drawings and specifications shall be governed by Article 5-E. 

 
c. Proposal Forms: The Military Department will furnish to each bidder a standard proposal form 

(rate sheet) which, when filled out and executed, shall be submitted as the bid. Bids not presented 
on forms so furnished may be disregarded. All proposals shall give the prices proposed, both in 
writing and figures, and shall be signed by the bidder or a duly authorized representative, with his 
address. Proposals made by an individual, shall include the bidder's name and post office/mailing 
address; if made by partnership, the name and post office/mailing address of the partnership, and 
the signature of one or more partners must be shown: if made by a corporation, the proposal shall 
show the name of the state of incorporation, the name of the corporation and the title of the person 
who signs on behalf of the corporation along with evidence of authority to sign. 

 
d. List of Subcontractors: Each bid shall have listed therein the name and address of each 

subcontractor to whom the bidder proposes to subcontract portions of the work in an amount in 
excess of one-half of one percent (1/2 of 1%) of the total bid, in accordance with Chapter 2, 
Division 5, Title 1, of the Government Code. 

 
e. Rejection of Irregular Proposals: Proposals may be rejected if they show any alterations of form, 

additions not called for, conditional bids, incomplete bids, erasures, or irregularities of any kind. 
 

f. Withdrawal of Proposals: Any bid may be withdrawn at any time prior to the time fixed in the public 
notice for the opening of bids, provided that a request in writing, executed by the bidder or his 
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duly authorized representative, for the withdrawal of such bid is filed with the Military Department 
by e-mail. The withdrawal of a bid shall not prejudice the right of a bidder to file a new bid within 
the time specified. This article does not authorize the withdrawal of any bid after the time fixed in 
the public notice for the opening of bids. 

 
g. Public Opening of Proposals: Proposals will be opened publicly and read at the time and place 

indicated in the Invitation for Bidders. Bidders or their authorized agents and the general public 
are invited to be present. 

 
h. Competitive Bidding: 

 
i. If more than one proposal is offered by an individual, partnership, corporation, association, 

or any combination thereof, under the same or different names, all such proposals may 
be rejected. A party who has quoted prices on materials or work to a bidder as a supplier 
or subcontractor is not thereby disqualified from quoting prices to other bidders. 

 
ii. All bidders are put on notice that any collusive agreement fixing the prices to be bid so as 

to control or affect the awarding of this contract is in violation of the competitive bidding 
requirements of the State Contract Act and may render void any contract let under such 
circumstances. 

 
3. AWARDS AND EXECUTION OF CONTRACT 

 
a. Award of Contract: The right is reserved to reject any and all proposals. The award of the contract, 

if awarded, will be to the lowest responsible bidder whose proposal complies with all the 
requirements prescribed. If the lowest responsible bidder refuses or fails to execute the contract, 
the Military Department may award the contract to the second lowest responsible bidder. If the 
second lowest responsible bidder refuses or fails to execute the contract, the Military Department 
may award the contract to the third lowest responsible bidder and so on and so forth. The Military 
Department will make the award of the contract on the date of the determination of the successful 
bidder. 

 
b. Contract Bonds: 

 
i. Prior to the commencement of performance, the contractor must obtain and provide to the 

State, a payment bond, on Standard Form 807, when the contract involves a public works 
expenditure (labor/installation costs) in excess of $24,999.99. Such bond shall be in a sum 
not less than one hundred percent (100%) of the contract price. Forms shall be provided 
to the contractor. The contractor shall ensure the payment bond remains in full force and 
effect during execution of the contracted work, the guarantee period and through such 
time that all subcontractors and suppliers are paid in full by the contractor. 

 
ii. If the contract amount is less than $25,000.00, and a subsequent change order or contract 

amendment causes the total amount of the contract to exceed $24,999.99 then a payment 
bond will be required in the amount of one hundred percent (100%) of the new contract 
total amount. 

 
iii. If the contract amount exceeds $9,999.99 and progress payments will be made, a 

performance bond in the amount of 100% of the contract amount must be submitted by 
the successful bidder at the time signed contracts are returned to the Military Department. 
The contractor shall ensure the performance bond remains in full force and effect during 
execution of the contracted work and guarantee period. 

 



Agreement Number 130636 
Waste Water Treatment Plant Modernization 

California Military Department 
Page 3 of 39 

 

Exhibit D – General Conditions of Public Works Contract 

iv. If the proposed bid amount exceeds $24,999.99, the contractor must submit a bid bond in 
the amount of at least 10% of the bid amount with the Proposal Form utilizing a bond form 
provided by the Surety. 

 
v. Bonds must be issued by a California-admitted surety. (CCP § 995.311.) 

 
c. Execution of Contract: 

 
i. The contract shall be signed by the successful bidder and returned within 10 business 

days of receipt, not including Saturdays, Sundays, and legal holidays, together with the 
contract bonds. No contract shall be binding upon the State until the contractor receives 
a fully executed contract signed and approved by the Military Department. 

 
ii. Contractor shall not begin work without the Notice to Proceed. If the contractor begins 

work prior to contract approval and receipt of the "Notice to Proceed", the contractor’s sole 
remedy shall be to seek payment by filing with the Victim Compensation Board. The state 
has no legal obligation to the contractor until the contract is approved and “Notice to 
Proceed” has been issued. 

 
d. Failure to Execute Contract: Failure to sign a contract and file acceptable bonds as provided 

herein within the required time mentioned above in paragraph C-1, shall be just cause for the 
annulment of the award. If the successful bidder refuses or fails to sign the contract, the Military 
Department may award the contract to second lowest responsible bidder. If the second lowest 
responsible bidder refuses or fails to execute the contract, the Military Department may award the 
contract to the third lowest bidder. Bidder who refuses to execute the contract may be held liable 
for additional costs to the State and/or claims against any bid bond. 

 
e. When submittals are required for a project, the Government shall absorb the cost of review for 

the original submittal request and one re-submission for each submittal. For any additional 
reviews the contractor will be charged for the Project Manager’s and Architect/Engineer’s review 
time at a cost of $100.00 per hour. Payment will be due as determined in the sole discretion by 
the Procurement and Contracting Officer and will not be prorated in less than one-hour 
increments. 

 
f. When Request for Information (RFI)s are submitted on a project, the Government shall absorb 

the cost of review for the original RFI and one clarification. For any additional RFIs regarding the 
same or similar issue, the contractor will be charged for the Project Manager’s and 
Architect/Engineer’s review time at a cost of $100.00 per hour. Payment will be due as determined 
in the sole discretion by the Procurement and Contracting Officer and will not be prorated in less 
than one-hour increments. 

 
g. Americans With Disabilities Act (ADA): By signing the contract, the Contractor assures the State 

that it complies with the Americans with Disabilities Act (ADA) of 1990, (42 U.S.C. 12101 et seq.), 
which prohibits discrimination on the basis of disability, as well as all applicable regulations and 
guidelines issued pursuant to the ADA. 

 
4. LEGAL, RELATIONS, AND RESPONSIBILITY 

 
a. Regulations and Protection: 

 
i. The contractor shall keep informed of and comply with and cause all of his agents and 

employees to observe and comply with all prevailing Federal and State laws, and all rules 
and regulations issued made pursuant to said Federal and State laws, which in any way 
affect the conduct of the work of this contract. 
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ii. The contractor shall obtain and pay for all permits and licenses required for excavating or 

other work on or in public streets, road or sidewalks, and shall comply with all laws in 
connection therewith. If any conflict arises between provisions of the plans and 
specifications and any such law the contractor shall notify the State at once in writing. The 
contractor shall protect and indemnity and defend the State or any of its officers, agents, 
and servants against any claim or liability arising from or based on the violation of any 
such law or regulation by the contractor or its agents or employees. 

 
iii. Neither the State nor the contractor is subject to municipal, county, or district laws, rules 

or regulations pertaining to building permits or regulating the design or construction of 
buildings upon State property. 

 
iv. The contractor shall be responsible for and provide and maintain all proper temporary 

walks, roads, guards, railings, lights, warning signs, and take precaution at all times to 
avoid injury or damage to any person or any property, and upon completion of the work, 
or at proper times as directed by the PM, shall restore the premises and adjacent property 
to proper condition. 

 
v. The contractor shall protect adjoining property and nearby buildings, including State 

buildings, State roads, and public streets or roads, from dust, dirt, debris, or other nuisance 
arising out of the contractor's operations or storage practices. Sprinkling or other effective 
methods acceptable to the State shall control dust. 

 
vi. No advertising by the contractor will be permitted in or about the work except by written 

order of the State. 
 

b. Laws to be Observed: 
 

i. Labor Discrimination: Attention is directed to Section 1735 of the Labor Code, which reads 
as follows: "No discrimination shall be made in the employment of persons upon public 
works because of race, color, or religion of such persons and every contractor for public 
works violating this section is subject to all the penalties for violation of this chapter”. 

 
ii. Labor Code Certifications: 

 
1. The contractor certifies “I am aware of the provisions of Section 3700 of the Labor 

Code, which require every employer to be insured against liability for workers’ 
compensation or to undertake self-insurance in accordance with the provisions of 
that Code and I will comply with such provisions before commencing the 
performance of the work of this contract.” 

 
2. It is hereby mutually agreed that the contractor shall forfeit to the state a penalty 

of fifty dollars for each calendar day, or portion thereof, for each worker paid by 
him or her, or subcontractor under him or her, less than the prevailing wage so 
stipulated and in addition the contractor further agree to pay to each worker the 
difference between the actual amount paid for each calendar day, or portion 
thereof, and the stipulated prevailing wage rate for the same. This provision shall 
not apply to properly, registered apprentices. 

 
3. It is further agreed that the maximum hours a worker is to be employed is limited 

to eight hours a day and 40 hours a week and the contractor shall forfeit, as a 
penalty to the state, twenty-five dollars for each worker employed in the execution 
of the contract for each calendar day during which a worker is required or permitted 
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to labor more than eight hours in any calendar day or more than 40 hours in any 
calendar week, in violation of Labor Code Sections 1810-1815, inclusive. Work 
performed by employees of contractors in excess of 8 hours per day, and 40 hours 
during any one week, shall be permitted upon compensation for all hours worked 
in excess of 8 hours per day at not less than one and one-half times the basic rate 
of pay, as provided in Labor Code Section 1815. 

 
4. The wage rates set forth are the minimum that may be paid by the contractor. 

Nothing herein contained shall be construed as preventing the contractor from 
paying more than the minimum rates set forth. No extra compensation whatsoever 
will be allowed by the State due to inability of the contractor to hire labor at the 
minimum rates, nor for any necessity for payment by the contractor of subsistence, 
travel time, overtime, or other added compensations, all of which possibilities are 
elements to be considered and ascertained to the contractor's own satisfaction in 
preparing his bid. 

 
5. Travel and subsistence payments shall be paid to each worker needed to execute 

the work, as such travel and subsistence payments are defined in the applicable 
collective bargaining agreements filed in accordance with Labor Code Section 
1773.8. 

 
6. Each contractor and subcontractor shall comply with the Labor Code section 1776 

regarding record keeping. 
 

7. In accordance with the provisions of Section 1773 of the Labor Code, the Director 
of the Department of Industrial Relations has ascertained the generally prevailing 
rate of wages applicable to the County in which the work is to be done on this 
contract. Included therein are employer payments for health and welfare, vacation, 
pension, apprenticeship or other authorized training programs, and similar 
purposes. Holidays shall be as defined in the collective bargaining agreement 
applicable to the classification(s) employed on the project. 

 
8. Copies of the General Prevailing Wage rate for the applicable labor 

classification(s) are available at the web site for the State of California, Department 
of Industrial Relations-Division of Labor Statistics and Research at 
www.dir.ca.gov/DLSR. 

 
9. By signing the contract, the contractor swears under penalty of perjury that no 

more than one final un-appealable finding of contempt of court by a federal court 
has been issued against the contractor with the immediately preceding two-year 
period because of the contractor’s failure to comply with an order of a federal court 
which orders the contractor to comply with an order of the Nation Labor Relations 
Board. 

 
10. Properly registered apprentices may be employed in the prosecution of the work. 

Every such apprentice shall be paid the standard wage paid to apprentices under 
the regulations of the craft or trade at which he or she is employed and shall be 
employed only at the work of the craft or trade to which he or she is registered. 
The contractor and each subcontractor must comply with the requirements of 
Labor Code Section 1777.5 and any related regulations regarding the employment 
of registered apprentices. 

 
iii. Registration of Contractors: All businesses or individuals, who construct, offer to construct, 

or alter any building, highway, road, parking facility, railroad, excavation, or other structure 

http://www.dir.ca.gov/DLSR
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in California must be licensed by the California Contractors State License Board (CSLB) 
if the total cost (labor and materials) of one or more contracts on the project is $1,000.00 
or more. Contractors, including subcontractors, specialty contractors, and persons 
engaged in the business of home improvement must be licensed before submitting bids. 
Licenses may be issued to individuals, partnerships, corporations, or joint ventures. 

 
iv. Responsibility for Damage: Neither the State of California, The Adjutant General, nor any 

officer or employee of the Military Department shall be accountable in any manner, for any 
loss or damage that may happen to the work or any part thereof, or for any of the materials 
or other things used or employed in performing the work, or for injury to any person or 
persons, either worker or the public, for damage to property from any cause which might 
have been prevented by the contractor, or any contractor's employee against all of which 
injuries or damages to persons and property the contractor having control over such work 
must properly guard. The contractor shall be responsible for any liability imposed by law 
for any damage to any person or property resulting from defects or obstructions or from 
any cause whatsoever during the progress of the work or at any time before the completion 
and final acceptance. The contractor shall indemnity and save harmless the State of 
California, the Adjutant General, and all officers and employees of the Military Department 
from all units or actions of every name, kind and description, brought for, or on account of 
any injuries or damages received or sustained by any person or persons, by or from the 
contractor, or any contractor's employee or agents, in the construction of the work or by 
or in consequence of any negligence in guarding the same, in improper materials used in 
its construction, or by or on account of any act or omission of the contractor or contractor's 
agents. 

 
v. Occupancy by the State Prior to Acceptance: 

 
1. The State reserves the right to occupy all or any part of the project prior to 

completion of the entire contract, upon written notice to the contractor. In such 
event, the contractor will be relieved of responsibility for any injury or damage to 
such part as may result from such occupancy and use by the State. 

 
2. Such occupancy does not constitute waiver of any rights or acceptance by the 

State either of the complete work or of any portion thereof, nor will it relieve the 
contractor of full responsibility for correcting defective work or materials found at 
any time before the formal written acceptance of the entire contract or during the 
full guaranty period after such acceptance, as specified in Article 7C. 

 
vi. Contractor's Responsibility for Work: 

 
1. Until the written acceptance of the Work, the contractor shall have the charge and 

care thereof and shall bear the risk of injury or damage to any part of the work by 
the action of the elements or from any other cause whether arising from execution 
or from the non-execution of the work. 

 
2. The contractor shall immediately rebuild, repair, restore, and make good all injuries 

or damages to any portion of the work occasioned by any of the above causes 
before its completion and acceptance and shall bear the expense thereof. In case 
of suspension of work any cause whatsoever, the contractor shall be responsible 
for the work as above specified and shall also be responsible for all materials, and 
shall properly store them if necessary, and shall provide suitable drainage and 
erect temporary structures when necessary. 
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vii. No Personal Liability: Neither the Adjutant General, nor any other officer or authorized 
employees of the Military Department shall be personally responsible as an individual for 
any liability arising under the contract. 

 
viii. Fair Employment Practices: 

 
1. The contractor will not willfully discriminate against any employee or applicant for 

employment because of race, color, religion, ancestry, sex, age, or national origin. 
The contractor will take affirmative action to ensure that applicants are employed, 
and that employees are treated during employment, without regard to their race, 
color religion, ancestry, sex, age, or national origin. Such action shall include, but 
not be limited to, the following: Employment upgrading, transfer, recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of 
compensation, and selection for training, including apprenticeship. The contractor 
agrees to post in conspicuous places, available to employees and applicants for 
employment, notices to be provided by the awarding authority setting forth the 
provisions of this Fair Employment Practices Section. 

 
2. The contractor will send to each labor union or representative of workers with 

which there is an existing collective bargaining agreement or other contract. A 
Notice to Labor Unions, to be provided by the awarding authority, advising the said 
labor union or worker's representative of the contractor's commitments under this 
section, and shall post copies of the notice in conspicuous places available to 
employees and applicants for employment. 

 
3. The contractor will permit access to its record of employment, employment 

advertisements, application forms, and other pertinent data and records by the Fair 
Employment Practices Commission, the awarding authority or any other 
appropriate agency of the State of California designated by the awarding authority, 
for the purposes of investigation to ascertain compliance with the Fair Employment 
Practices section of this contract. 

 
4. A finding of willful violation of the Fair Employment Practices section of this 

contract or of the Fair Employment Practices Act shall be regarded by the awarding 
authority as a basis for determining that the contractor is not a "responsible bidder" 
as to any future contracts for which such contractor may submit bids for revoking 
the con-tractor's pre-qualification rating, if any, and for refusing to establish, re-
establish or renew a prequalification rating for the contractor. 

 
5. The awarding authority shall deem a finding of willful violation of the Fair 

Employment Practices Act to have occurred upon receipt of written notice from the 
Fair Employment Practice Commission that it has investigated and determined that 
the contractor has violated the Fair Employment Practices Act and has issued an 
order under Labor Code Section 1426 or obtained an injunction under Labor Code 
Section 1429. 

 
6. Upon receipt of such written notice from the Fair Employment Practices 

Commission, the awarding authority shall notify the contractor that unless they 
demonstrate to the satisfaction of the awarding authority within a stated period of 
time that the violation has been corrected, the contractor's pre-qualification rating 
will be revoked at the expiration of such period. 

 
7. The contractor agrees, that should the awarding authority determine that the 

contractor has not complied with the Fair Employment Practices section of this 
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contract, then pursuant to Labor Code Section 1735 and 1775, the contractor shall, 
as a penalty to the awarding authority, forfeit, for each calendar day or portion 
thereof, for each person who was denied employment as a result of such 
noncompliance, the penalties provided in the Labor Code for violation of prevailing 
wage rates. Such monies may be recovered from the contractor. The awarding 
authority may deduct any such damages from any monies due the contractor from 
the State of California. 

 
8. Nothing contained in this Fair Employment Practices Section shall be construed in 

any manner or fashion so as to prevent the awarding authority of the State of 
California from pursuing any other remedies that may be available at law. 

 
9. Nothing contained in this Fair Employment Practices Section shall be construed in 

any manner or fashion so as to require or permit the hiring of an employee not 
permitted by the National Labor Relations Act. 

 
10. Standards for Affirmative Compliance: 

 
a. Prior to award of the contract, the contractor shall certify to the awarding 

authority that the contractor has or will meet the following standards for 
affirmative compliance, which shall be evaluated in each case by the-
awarding authority. 

 
b. The contractor shall provide evidence, as required by the awarding 

authority, that the contractor has notified all supervisors, foremen and other 
personnel officers in writing of the content of the anti-discrimination clause 
and their responsibilities under it. 

 
c. The contractor shall provide evidence, as required by the awarding 

authority, that he/she has notified all sources of employee referrals 
(including unions, employment agencies, advertisements, Department of 
Employment) of content of the anti-discrimination clause. 

 
d. Personally, or through an authorized representative(s), the contractor shall, 

through negotiations with the unions with whom he/she has agreements, 
attempt to develop an agreement, which will: 

 
i. Spell out responsibilities for non-discrimination in hiring, referral, 

upgrading and training. 
 

ii. Otherwise implement an affirmative anti-discrimination program in 
terms of the union's specific areas of skill and geography, to the end 
that qualified minority workers will be available and given an equal 
opportunity for employment. 

 
e. The contractor shall notify the contracting agency of opposition to the anti-

discrimination clause by individuals, firms or organizations during the 
period of its pre-qualification. 

 
11. Employment of undocumented aliens: No state agency or department, as defined 

in Public Contract Code § 10357, that is subject to this code, shall award a public 
works contract to a bidder or contractor, nor shall a bidder or contractor be eligible 
to bid for or receive a public works contract, who has, in the preceding five years, 
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been convicted of violating a state or federal law regarding the employment of 
undocumented aliens. See Public Contract Code § 6101. 

 
12. Antitrust Claims: The contractor offers and agrees and will of his/her other 

subcontractors and suppliers to agree to assign to the awarding body all rights, 
title, and interest in and to all causes of action they may have under Section 4 of 
the Clayton Act (15 USC § 15) or under the Cartwright Act (Chapter 2 [commencing 
with § 16700] of Part 2 of Division 7 of the Business and Professions Code) arising 
from purchases of goods, services, or materials pursuant to the public works 
contract or subcontract. The assignment made by the contractor and all additional 
assignments made by the subcontractors or suppliers shall be deemed to have 
been made and will become effective at the time the awarding body tenders final 
payment to the contractor without further acknowledgment or the necessity of 
tendering to the awarding body any written assignments. 

 
13. If an awarding body receives, either through judgment or settlement, a monetary 

recovery for a cause of action assigned under Government Code sections 4550-
4554, the assignor shall be entitled to receive reimbursement for actual legal costs 
incurred and may, on demand, recover from the public body any portion of the 
recovery, including treble damages and attributable overcharges that were paid by 
the assignor but were not paid by the public body as a part of the bid price, less 
the expenses incurred on obtaining that portion of the recovery. On demand in 
writing by the assignor, the assignee shall, within one year from such demand, 
reassign the cause of action assigned under Government sections 4550-4554 if 
the assignor has been or may have been injured by the violation of law for which 
the cause of action arose and (a) the assignee has not been injured thereby, or (b) 
the assignee declines to file a court action for the cause of action 

 
14. The contractor will include the provisions of the foregoing paragraphs 1 through 13 

in every subcontract, so that such provisions will be binding upon each 
subcontractor. 

 
ix. Workers Compensation 

 
1. The contractor will be required to secure the payment of compensation to his 

employees in accordance with provisions of Labor Code Section 3700. 
 

2. Travel and subsistence payments shall be paid to each worker needed to execute 
the work, as such travel and subsistence payments as defined in the applicable 
collective bargaining agreements tiled in accordance with Labor Code Section 
1773.8. 

 
3. Patents: The contractor shall assume all costs arising from the use of patented 

materials, equipment, devices, or processes used on or incorporated in the work, 
and agrees to indemnity and save harmless the State of California, The Adjutant 
General, and all duly authorized representatives, from all suits at law, or actions of 
every nature for, or on account of the use of any patented materials, equipment, 
devices, or processes. 

 
x. CONFLICT OF INTEREST 

 
1. Current State Employees: 
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a. No State officer or employee shall engage in any employment, activity, or 
enterprise from which the officer or employee receives compensation or 
has a financial interest, and which is sponsored or funded by any State 
Agency, unless the employment, activity, or enterprise is required as a 
condition of regular State employment. 

 
b. No State officer or employee shall contract on his or her own behalf as an 

independent contractor with any State Agency to provide goods or 
services. 

 
2. Former State employees: 

 
a. For the two-year period from the date, he or she left State employment, no 

former State officer or employee may enter into a contract in which he or 
she engaged in any of the negotiations, transactions, planning, 
arrangements, or any part of the decision-making process relevant to the 
contract while employed in any capacity by any State Agency. 

 
b. For twelve-month period from the date he or she left State employment, no 

former State officer or employee may enter into a contract with any State 
agency if he or she was employed by that State agency in a policy-making 
position in the same general subject area as the proposed contract within 
the twelve-month period prior to his or her leaving State service. (PCC 
10410 and 10411 et seq.) 

 
5. PERFORMANCE, PROSECUTION AND PROGRESS OF WORK 

 
a. The Prime Contractor shall perform on the site, and with its own organization, work equivalent to 

at least twenty percent (20%) of the total amount of work to be performed under the contract. The 
Prime Contractor shall provide at all times sufficient competent labor, materials, and equipment 
to properly carry on the work and to ensure completion within the time agreed. 

 
b. Limitation on Work Site and Premises: 

 
i. The "work site" or "job site" is defined as the area of actual construction and the areas 

immediately adjacent thereto, as shown on the plans or as specified. The "Premises" is 
defined as the area of State-owned property which surrounds the job site, limited by the 
property lines thereat. In some cases, the premises may coincide with the job site. 

 
ii. The contractor shall limit construction operations to the work site unless otherwise shown 

on the plans or specifications. The contractor shall perform no operations of any nature 
over or on the premises except such operations as are specifically authorized in the plans 
or specifications, or as otherwise authorized in writing by the Military Department. 

 
c. Accident Prevention: Precautions shall be exercised at all times for the protection of per-sons 

(including employees) and property. The contractor shall install adequate safety guards and 
protective devices for any and all equipment and machinery, whether used in the work or 
permanently installed as part of the work. The contractor shall comply with all applicable laws 
relating to safety precautions, including the safety regulations of the Division of Industrial Safety, 
Department of Industrial Relations, of the State of California. 

 
d. Interpretation of Contract Requirements: The contract documents are intended to be consistent, 

and to describe and to provide for a complete scope of work. Any requirement occurring in one 
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document is binding as though occurring in all the contract documents. However, in the event of 
conflict or discrepancies therein, then the priorities stated below shall govern: 

 
i. Addendum: An Addendum shall govern over all other contract documents. Subsequent 

addendum's issued shall govern over prior addendum's only to the extent specified. 
 

e. Specifications and Drawings: The contractor shall keep on the work site a copy of the drawings, 
specifications and any amendments and/or RFI responses and shall at all times give the 
Procurement and Contracting Officer access thereto. Anything mentioned in the specifications 
and not shown on the drawings or shown on the drawings and not mentioned in the specifications, 
shall be of like effect as if shown or mentioned in both. In case of differences between drawings 
and specifications, the specifications shall govern. In any case of difference in the figures, in the 
drawings, or in specifications, the matter shall be promptly submitted to the Procurement and 
Contracting Officer who shall promptly make a determination in writing. Any adjustment by the 
contractor without this determination shall be at the contractor’s sole risk and expense. The 
Procurement and Contracting Officer shall furnish from time to time such detail drawing and other 
information, as he/she may consider necessary, unless otherwise provided. 

 
f. Clarification and Additional Instructions: Should any discrepancies, omission or apparent errors, 

be found in the contract documents, or should any question arise concerning interpretation or 
clarification of the contract documents, or if it appears that the work to be done or any matters 
relative thereto are not sufficiently detailed or explained in the contract documents, then, before 
proceeding with the work affected, the contractor shall immediately notify the Military Department 
in writing through the Project Manager and request interpretation, clarification or furnishing of 
additional detailed instructions concerning the work. All such questions shall be resolved within a 
reasonable time by the Military Department, whose decision thereon shall become final. Should 
the contractor proceed with the work affected without giving such notice and time for Military 
Department response, the contractor may be required by the Military Department to then remove 
and replace or adjust said work at the contractor's sole cost and expense. The contractor shall be 
responsible for any damage, defect or added cost resulting from this action. 

 
g. Product and Standards: 

 
i. Product Designation: When descriptive catalogue designations, including product brand 

name, or model number are referred to in the contract documents, such designations shall 
be considered as being those found in industry publications of current issue at date of first 
IFB. 

 
ii. Standards Incorporated by Reference: When standards of the State or Federal 

Government, trade societies, or trade associations are referred to in the contract 
documents by specific date of issue, these shall be considered a part of this contract. 
When such references do not bear a date of issue, the current published edition at date 
of first invitation to bid shall be considered as part of this contract. 

 
h. Materials, Articles, and Equipment: Materials, articles and equipment furnished shall be new. 

When the contract documents indicate or require that materials, articles, or equipment are to be 
furnished but the quality or kind thereof is not specified, shown or indicated, the contractor shall 
furnish materials, article, or equipment at least equal to the class or quality of similar materials, 
articles, and equipment which are specified, shown or otherwise indicated. No-claim for additional 
compensation based on the State's failure to specify or indicate the class, type or quality of 
materials, articles or equipment will be recognized in any event, unless the contractor makes a 
clear showing that the contractor could not determine the class, type or quality of materials, 
articles, and/or equipment. 
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i. Socio-Economic Programs: (Buy Clean California Act (MM19-01) 
 

i. Beginning January 1, 2019, awarding authorities will request successful bidders for public 
works contracts to submit current facility-specific Environmental Product Declarations 
(EPDs) for all eligible materials.  

ii. Awarding authorities are those identified in PCC § 3501 (a) and state agencies granted 
authority to work on public works projects under MM 18-01. Eligible materials subject to 
the EPD requirement are structural steel, carbon steel rebar, flat glass, and mineral wool 
board insulation. 

 
iii. Project bid specifications must require that facility specific EPDs are compliant to ISO 

14025 and applicable Product Category Rules located on the Department of General 
Services (DGS) Buy Clean California Act website. 

 
j. Submittal of Shop Drawings and Product Data: The contractor shall submit to the State one (1) 

electronic and one (1) hard copy of shop drawings and product data for all work for which 
submittals are specifically required, an electronic copy will be returned to the contractor. All 
submittals shall be fully identified as to project, agency, locations, work order, contract numbers, 
and the contractor's firm name. Shop drawings for construction means drawings, submitted to the 
State by the construction contractor, subcontractor, or any lower tier subcontractor pursuant to a 
construct, showing in detail (i) the proposed fabrication and assembly of structural elements and 
(ii) the installation (i.e., form, fit, and attachment details) of materials or equipment. The State may 
duplicate, use, and disclose in any manner and for any purpose shop drawings delivered under 
this contract. 

 
k. Brand or Trade Names and Alternatives: For convenience in designation on the plans or in the 

specifications, certain materials, articles, or equipment may be designated by a brand or a trade 
name of the manufacturer together with catalogue designation or other identifying information. 
Such designation is for descriptive purposes only and does not mean that a particular product has 
any preference, or that an approved alternative product may not be used. The use of an alternative 
material, article, or equipment, which is of equal quality and of the required characteristics for the 
purpose intended, will be permitted if approved by the State in writing. Contractor shall be allowed 
a period of 35 days after award of the contract in which to submit data substantiating a request 
for substitution of an equal item, which determination will be by the sole discretion of the 
Procurement and Contracting Officer. 

 
l. Conduct of Work: 

 
i. The State reserves the right to do other work in connection with the project or adjacent 

thereto by contract or otherwise, and the contractor shall at all times conduct its work so 
as to impose no hardship on the State or others engaged in the work, nor to cause any 
unreasonable delay or hindrance thereto. 

 
ii. The contractor shall indemnify, defend, and hold the State harmless for any claims against 

the State arising from the Contractor's failure to conduct adjust, correct, and coordinate its 
work with the work of others engaged in the work. 

 
iii. All construction equipment, including tools, plant, temporary construction elevators, hoist, 

scaffolding, false work, forms, and centering required for prosecution of the work of this 
contract, and all labor, power, and signals required for the installation, operation, and 
maintenance of such equipment shall be provided by the contractor. The contractor shall 
obtain all necessary measurements for the work and shall check dimensions, levels, and 
construction lay out and supervise the construction, for correctness of all of which he shall 
be responsible. Where work of one trade joins or is on other work, there shall be no 
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discrepancy when same is completed. In engaging work with other materials, marring or 
damaging some will not be permitted. Should improper work of any trade be covered by 
another and such improper work results in damage or defects, the whole work affected 
shall be made good without additional cost to the State. The contractor must anticipate 
relation of all parts of the work and at the proper time furnish and set anchorage, blocking, 
or bedding as required. 

 
iv. Materials, articles, and equipment shall be furnished in ample quantities and at such times 

as to insure uninterrupted progress of the work. They shall be so stored and protected to 
ensure the preservation of their quality, appearance, and suitability for the work. When 
stored they shall be so located as to facilitate prompt inspection, and so as to avoid 
interference with the work of others. The CMD may accommodate the storage of material, 
but in no event shall the CMD have an obligation to do so. In the event material are stored 
on site it shall be the contractor’s sole responsibility for security of said materials and 
contractor shall not be compensated for materials except as provided below. 

 
m. Inspection of Records: The contractor agrees that the California Military Department, or the 

Bureau of Audits or its designated representative, shall have an absolute right of access to all of 
the contractor’s records, files, documents, accounts, and financial affairs as deemed necessary 
for the purposes of conducting an audit to determine compliance with terms and conditions of this 
contract. The contractor shall provide the auditor(s) with any relevant information requested 
without unnecessary delay and, on reasonable notice, permit access to its premises during normal 
business hours for the purpose of interviewing staff and inspecting and copying such books, 
records, accounts, and other material as warranted to conduct the audit. The contractor further 
agrees to maintain such records for a period of three years after final payment is made on this 
contract or three years after resolution of all issues that may arise as a result of any litigation, 
claim, negotiation, or audit related to the contract, whichever is later. The state agrees to treat as 
confidential any proprietary information obtained as a part of any such audit. 

 
n. Samples and Tests: 

 
i. Whenever the contract documents require tests of materials, articles, equipment or other 

work, the contractor at its expense shall perform all such tests under the supervision of 
and provide the results to the Military Department. However, the State may test any portion 
of the work, at its option, any time during the progress of the work, and shall pay the cost 
thereof. Unless otherwise directed, all samples for testing will be taken by the Project 
Manager from the material, articles or equipment delivered, or from work performed, and 
test will be under the supervision of, or directed by, and at such places as may be 
convenient to the State. 

 
ii. Materials, articles, and equipment requiring tests shall be delivered in ample time before 

intended use to allow for testing, and none may be used/installed before receipt of written 
approval by the State. Samples that are of value after testing or review shall remain the 
property of the State. 

 
o. Rejection: Should any portion of the work done, or any materials delivered fail to comply with 

requirements of the contract, such work or materials shall be rejected and shall immediately be 
made satisfactory to the State by the contractor, at no additional expense to the State. Any 
materials that are rejected shall immediately be removed from the premises at the contractor's 
expense. 

 
p. Preservation and Cleaning: The contractor having control of the work site shall clean up the work 

at the end of each day as it progresses. At frequent intervals and at all times when directed, the 
contractor shall remove and dispose of accumulations of old forms, rubbish, and debris of all 
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kinds. At the completion of the project, the entire work site including the surrounding premises 
shall be cleared of tools, false work, equipment, rubbish, etc., and ready for acceptance. 

 
q. Labor: 

 
i. The contractor shall observe strictly that each and every kind of work shall be per-formed 

by worker, laborers, or mechanics specially skilled in the class of work required and that 
workmanship shall be of the best, regardless of the quality of material. Prior to 
commencement of any work, contractor shall furnish as photographic identification of all 
staff proposed to work on the site, organized by company or as directed by the Project 
Manager. Identification shall be provided in electronic copy with a hard copy in a binder 
for retainage on the site by the appropriate on-site POC. As directed by the Project 
Manager at the job start meeting on a daily basis the contractor shall make available to 
the on-site POC a list of staff working on any given day. 

 
ii. Any agent or employee of the contractor who the State deems incompetent or disorderly 

shall be promptly removed from the work by the contractor upon written notice from the 
State and shall not be re-employed on the contract worker premises. 

 
r. Subcontracting: 

 
i. This contract is subject to the provisions of Chapter 2, Division 5, Title 1, commencing with 

Section 4100 of the Government Code, which prohibits the subcontracting of the whole or 
any part of this contract to subcontractors other than those named in the contractor's 
original proposal. 

 
ii. The contractor shall be responsible for all work performed under this contract, and no 

subcontractor will be recognized as such. All persons engaged in the work will be 
considered as employees of the contractor. 

 
iii. The contractor shall give personal attention to the fulfillment of this contract and shall keep 

the work under its control. When any subcontractor fails to prosecute a portion of the work 
in a manner satisfactory to the State, the contractor shall remove such subcontractor 
immediately upon written request of the State and shall not thereafter be employed on the 
work. 

 
iv. Although the specification sections of this contract may be arranged according to various 

trades general grouping of work, the contractor is not obligated to sublet the work in such 
manner. The State will not arbitrate disputes among subcontractors or between the 
contractor and one or more subcontractors concerning responsibility for performing any 
part of the work. 

 
1. Substitutions of SBs and DVBEs 

 
a. DVBE Subcontractors shall be used per the California Code of Regulations 

(CCR), Title 2, Section 1896.70 unless a substitution is approved in writing 
by CMD. A DVBE Subcontractor shall be replaced by another DVBE to 
perform the work originally stated. The substitution shall maintain, at 
minimum, the level of participation goal stated in the bid. CCR Title 2, 
Section 1896.73. 

 
b. SB Subcontractor shall be replaced per regulations set by CCR Title 2, 

Section 1896.10. 
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c. Contractor shall simultaneously notify the CMD SB/DVBE Advocate at 

Advocate@cmd.ca.gov. 
 

s. Time of Work and Damage: 
 

i. The State will designate the starting day of the contract on which the contractor shall 
immediately begin and diligently coordinate the work to completion. The period of 
performance start date will be the job start meeting date which the Contractor and the 
Project Manager shall conduct within 7 days after receipt of the fully executed contract. 

 
ii. By signing the job start letter, the contractor obligates himself to perform the work 

completely and satisfactorily on or before the expiration date to be determined from the 
number of working days stated in the agreement or by stipulated date of completion, plus 
such days as may be subsequently allowed by the State through amendments. 

 
iii. The contractor shall not be assessed with liquidated damages nor the cost of engineering 

the inspection during any delay in the completion of the work caused by acts of God, fire, 
flood, epidemics, quarantine restrictions, freight embargo. Contractor shall notify the State 
in writing of the causes of delay within five (5) days from the beginning of any such delay. 

 
t. Project Management 

 
i. Contractors may be required to fully participate in the utilization of the CMD Project 

Management Software commonly referred to as Procore, which specific requirements are 
further outlined in the contract. This participation shall include but is not limited to 
Submittals, Daily Logs, Contract Management, RFI’s, Drawings, Addenda’s, Bulletins, 
ASI’s, Transmittals, Inspections, Inspection Requests, Observations, Punch Lists, As-
Builts, Photos, Specifications and any Other Documents that are necessary and pertinent 
to the efficient and complete performance of the proposed project. 

 
6. CHANGES IN THE WORK 

 
a. Requests for Changes: 

 
i. The State reserves the right to order in writing, changes, alterations, omissions, or 

additions in the plans and specifications, at any time prior to the formal completion and 
acceptance of the work without in any way voiding the contract, and the contractor must 
comply with such order. The contractor may also request changes in the work. 

 
ii. Any change or deviation from the contract plans and specifications made without authority 

in writing from the Military Department's Procurement and Contracting Officer in the form 
of an amendment to the original contract will be the sole responsibility of the contractor. 
Except where otherwise expressly provided in these articles, no such changes shall be 
made nor adjustment in compensation recognized unless the contractor receives an 
executed contract amendment prior to making the changes. In cases whereby State 
property will be damaged during the stoppage of work, the contractor may proceed on a 
written commitment by the Military Department's Procurement and Contracting Officer. 

 
iii. The contractor shall be entitled to additional compensation for any change requiring labor, 

materials, or equipment over and above that originally required for the contract work, while 
any such change resulting in lesser quantities thereof shall entitle the State to a reduction 
in the contract price. 

 

mailto:Advocate@cmd.ca.gov
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iv. Changed work shall be performed completely and in accordance with the original contract 
drawings and specifications except for the deviations specifically called for by the change 
order. Materials used on changed work shall be as specified in the original contract 
documents insofar as they do not conflict with the conditions set forth in the change order. 
All changed work will be prosecuted by the contractor with due diligence, and with an 
efficiency of labor and equipment at least equal to that exercised as to the rest of the work 
of the contract. All changed work shall be warrantied as stipulated in 7D. 

 
b. Changed Work, Time Adjustments: 

 
i. For any change in the work, the contractor shall be entitled only to such adjustment in time 

for which completion of the entire work is delayed due to performance of the changed 
work. Each estimate for a change in the work submitted by the contractor shall state the 
amount of extra time that he considers should be allowed for making the requested 
change. Failure to request extra time when submitting such estimates shall constitute a 
waiver of the right to subsequently claim any adjustment in the time for final completion 
based upon such changed work. 

 
ii. If agreement is reached as to the adjustment in compensation for the performance of 

changed work, but agreement is not reached as to the time adjustment for such work, then 
the contractor shall proceed with the work at the agreed price, reserving to the contractor 
the right to further pursue his claim for the time adjustment. 

 
iii. Contractor hereby agrees that compensation for any change work shall be marked up by 

the Prime contractor no more than 5% for any subcontractor work and no more than 15% 
for any self-performed work. 

 
c. Supplementary Agreements: As to certain changes in the basic scope of the work, a 

supplementary agreement shall be executed at the option of the State, such agreement to be 
executed in the manner of the original agreement, to which the change shall be attached and 
become a part. The bonds required by Article 3B shall be furnished with such supplementary 
agreement, covering any increased amount of the contract due to the change. 

 
7. ACCEPTANCE AND PAYMENTS 

 
a. Acceptance: The contracted work shall be accepted by the Military Department when the project 

is completed in accordance with the contract documents, to the full satisfaction of the California 
Military Department. 

 
b. Progress Payments: Military Department policy provides that public works projects which allow 

the contractor 30 working days or more to complete and are estimated to exceed $30,000.00 in 
value are eligible for progress payments. The contractor may request progress payments during 
performance of the contracted work. If authorized by the Military Department Procurement and 
Contracting Officer, progress payments shall not exceed 95% of the value of the completed work 
unless otherwise stipulated in 23B. 

 
c. Final Payment: Final payment will not be made to the contractor until such time as all punch list 

items have been completed and the Military Department is in receipt of all expressed 
manufacturer’s warranties compliance with section 23 and the Project Manager has accepted all 
required administrative documents. Upon written acceptance of the contractor’s work by the 
Military Department, the Project Manager shall complete a Contract/Contractor Evaluation Form 
(Office of Adjutant General Form 4) and forward to the Military Department Contracting Section 
for final review and approval. Approved Contract/Contractor Evaluation Forms shall be forwarded 
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to the Military Department Accounts Payable Section where the Contract/Contractor Evaluation 
Form and the contractor’s invoice shall be processed for payment.  

 
d. Guarantee: 

 
i. The contractor hereby unconditionally guarantees that the Work will be done in 

accordance with the requirements of the contract, and further guarantees the work of the 
contract to be and remain free of defects in workmanship and materials for a minimum 
period of one year from the date of acceptance of the contract, unless a longer guarantee 
period is specifically called for elsewhere in the contract documents. The date of the 
completed Work shall be defined as the date said Work is accepted in writing by the PM 
and this date shall be the start of the contractor’s warranty period. The contractor hereby 
agrees to repair or replace any and all work, together with any other adjacent work which 
may be displaced in so doing, that may prove to be not in accordance with the 
requirements of the contract or that may be defective in its workmanship or material within 
the guarantee period specified, without any expense or obligation whatsoever to the State 
of California, ordinary wear and tear and unusual abuse or neglect excepted. 

 
ii. Contract bonds will remain in full force and effect during the guarantee period. Contractor 

shall not be relieved of this bond requirement whatsoever. 
 

8. LIQUIDATED DAMAGES 
 

a. The Military Department will designate the starting date of the contract on which the contractor 
shall immediately begin and thereafter diligently prosecute the work to completion. The Contractor 
obligates himself/herself to complete the work within the number of working days or on the fixed 
date established by the Military Department. 

 
b. The parties agree that if the work is not completed and accepted by the Military Department within 

the time established by the contract document and mutually agreed to by the contractor and the 
Project Manager prior to the start of work and any time extension agreed to in writing by the 
Military Department, additional costs will be incurred by the Military Department. These costs 
include the hourly time spent each day by the Project Manager, Project Engineer, Procurement 
and Contracting Officer, and the Judge Advocate General. 

 
c. The contractor agrees to compensate the Military Department $1,360.00 per calendar day for 

each and every day's delay in finishing the work beyond the time prescribed. If the contractor fails 
to pay such liquidated damage the Military Department shall have the unilateral authority to and 
will deduct the amount thereof from any money due or that may become due the contractor under 
this contract. 

 
9. WORKING HOURS 

 
a. The work site shall be available for contractor's activities for 8 hours per day Monday through 

Friday, work hours shall be 8 am to 4 pm, however at the sole discretion of the Project Manager 
actual work schedule may be adjusted. The site will not be available for contractor's activities on 
weekends, or on State or Federal holidays. 

 
10. CONTRACTS FUNDED IN WHOLE/IN PART BY FEDERAL GOVERNMENT 

 
a. It is mutually understood between the parties that this contract may have been executed before 

ascertaining the availability of congressional appropriation of funds, for the mutual benefit of both 
parties, in order to avoid program and fiscal delays which would occur if the contract were 
executed after that determination was made. 
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b. This contract is valid and enforceable only if the United Stated Government makes sufficient funds 

available to the State for each fiscal year of the contract. In addition, this contract is subject to any 
additional restrictions, limitations, or conditions enacted by the Congress or any statute enacted 
by the Congress, which may affect the provisions, terms or funding of this contract in any manner. 

 
c. It is mutually agreed that if the Congress does not appropriate sufficient funds for the program, 

this contract shall be amended to reflect any reduction in funds. 
 

d. The department has the option to void the contract under the “30-day” cancellation clause or to 
amend the contract to reflect any reduction of funds. 

 
11. STANDARD CALIFORNIA NON-DISCRIMINTATION CLAUSE-CONSTURCTION CONTRACT 

SPECIFICATIONS (Government Code, Section 12990): See the last two pages of this Section. 
 

12. FORCED, CONVICT, AND INDENTURED LABOR 
 

Contractor certifies, by submitting a bid, that no foreign-made equipment, materials, or supplies furnished 
to the State pursuant to the contract/agreement will be produced in whole or in part by forced labor, 
convict labor, or indentured labor. The contractor agrees to comply with the requirements of Public 
Contract Code, Section 6108. 

 
PART 11 FEDERAL STATUTES, RULES, AND REGULATIONS 

 
13. RELATIONSHIP OF THE FEDERAL GOVERNMENT 

 
This contract may be funded in part by the Federal Government. The Federal Government is not a party 
to this contract, as a condition to receiving and expending Federal funds, there are certain rights of 
Federal inspection, Federal approval of contract changes and modifications, and Federal approval of 
settlements or dispute actions that the Federal Government will exercise prior to authorization of Federal 
funds. Therefore, no inspection or acceptance, change, modification, settlement, dispute claim payment, 
or dispute action will be considered binding until the required Federal approval is obtained. The chief, 
National Guard Bureau, or its designated representative, is the approval authority. This paragraph does 
not abrogate any rights conferred on the Federal Government by law or other clause required due to the 
use of Federal funding. 

 
14. CHANGES AND EXTRAS 

 
The Procurement and Contracting Officer may at any time, in writing and without notice to the sureties; 
order extras or make changes in the drawings and/or specifications of this contract, providing such extras 
or changes are within the general scope thereof. If any such extra or change causes an increase or 
decrease in the amount due under this contract, or in the time required for its performance, an equitable 
adjustment shall be made, and the contract shall be modified in writing. Federal Funding support for any 
change or extra is subject to prior approval by the Chief, National Guard Bureau, or his duly authorized 
representative. Any claim of the contractor for adjustment under this clause must be asserted in writing 
within 30 days after the date of receipt by the contractor of the notification extra or change Provided, 
however, that the Procurement and Contracting Officer, decides that the facts justify such action, may 
receive and act upon any such claim asserted at any time prior to the date of the final settlement of the 
contract. If the parties fail to agree upon the adjustment to be made, the dispute shall be determined as 
provided in the Clause 19 hereof entitled DISPUTES. Nothing provided in this clause, however, shall 
excuse the contractor from diligently proceeding with the prosecution of the work as changed. Except as 
otherwise herein provided, no charge for any extra work or material will be allowed. 
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15. CHANGED CONDITIONS 
 

The Contractor shall promptly, and before such conditions are disturbed, notify the Procurement and 
Contracting Officer in writing of (1) subsurface or latent physical conditions at the site differing materially 
from those indicated in this contract, or (2) unknown physical conditions at the site, of an unusual nature, 
differing materially from those ordinarily encountered and generally recognized as inhering in work of the 
character provided for in this contract. The Procurement and Contracting Officer shall promptly 
investigate the conditions, and if he/she finds that such conditions do so materially differ and cause an 
increase or decrease in the cost of (or the time required for), performance of this contract, an equitable 
adjustment shall be made, and the contract modified in writing. Federal funding support to any change 
or extra is subject prior approval by the chief, National Guard Bureau, or his duly authorized 
representative. Any claim of the contractor for adjustment hereunder shall not be allowed unless he has 
given notice as required above. The Procurement and Contracting Officer, however, may if he determines 
the facts so justify, consider and adjust any such claim asserted before the date of final settlement of the 
contract. If the parties fail to agree upon the adjustment to be made, the dispute shall be determined as 
provided in Clause 19 hereof entitled Disputes. 

 
16. SUPSENSION OF WORK 

 
a. The Procurement and Contracting Officer may order the Contractor, in writing, to suspend, delay, 

or interrupt all or any part of the work of this contract for the period of time that the Procurement 
and Contracting Officer determines appropriate for the convenience of the Government. 

 
b. If the performance of all or any part of the work is, for an unreasonable period of time, suspended, 

delayed, or interrupted  
 

i. by an act of the Procurement and Contracting Officer in the administration of this contract, 
or  

 
ii. by the Procurement and Contracting Officer’s failure to act within the time specified in this 

contract (or within a reasonable time if not specified), an adjustment shall be made for any 
increase in the cost of performance of this contract (excluding profit) necessarily caused 
by the unreasonable suspension, delay, or interruption, and the contract modified in writing 
accordingly. However, no adjustment shall be made under this clause for any suspension, 
delay, or interruption to the extent that performance would have been so suspended, 
delayed, or interrupted by any other cause, including the fault or negligence of the 
Contractor, or for which an equitable adjustment is provided for or excluded under any 
other term or condition of this contract. 

 
c. A claim under this clause shall not be allowed 

 
i. for any costs incurred more than 20 days before the Contractor shall have notified the 

Procurement and Contracting Officer in writing of the act or failure to act involved (but this 
requirement shall not apply as to a claim resulting from a suspension order), and 

 
ii. unless the claim, in an amount stated, is asserted in writing as soon as practicable after 

the termination of the suspension, delay, or interruption, but not later than the date of final 
payment under the contract. 

 
17. STOP WORK ORDER 

 
a. The Procurement and Contracting Officer may, at any time, by written order to the Contractor, 

require the Contractor to stop all, or any part, of the work called for by this contract for a period of 
90 days after the order is delivered to the Contractor, and for any further period to which the 
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parties may agree. The order shall be specifically identified as a stop-work order issued under 
this clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and 
take all reasonable steps to minimize the incurrence of costs allocable to the work covered by the 
order during the period of work stoppage. Within a period of 90 days after a stop-work order is 
delivered to the Contractor, or within any extension of that period to which the parties shall have 
agreed, the Procurement and Contracting Officer shall either— 

 
i. Cancel the stop-work order; or 

 
ii. Terminate the work covered by the order as provided in the Default, or the Termination for 

Convenience of the Government, clause of this contract. 
 

b. If a stop-work order issued under this clause is canceled or the period of the order or any 
extension thereof expires, the Contractor shall resume work. The Procurement and Contracting 
Officer shall make an equitable adjustment in the delivery schedule or contract price, or both, and 
the contract shall be modified, in writing, accordingly, if— 

 
i. The stop-work order results in an increase in the time required for, or in the Contractor’s 

cost properly allocable to, the performance of any part of this contract; and 
 

ii. The Contractor asserts its right to the adjustment within 30 days after the end of the period 
of work stoppage; provided, that, if the Procurement and Contracting Officer decides the 
facts justify the action, the Procurement and Contracting Officer may receive and act upon 
a proposal submitted at any time before final payment under this contract. 

 
c. If a stop-work order is not canceled and the work covered by the order is terminated for the 

convenience of the Government, the Procurement and Contracting Officer shall allow reasonable 
costs resulting from the stop-work order in arriving at the termination settlement. 

 
d. If a stop-work order is not canceled and the work covered by the order is terminated for default, 

the Procurement and Contracting Officer shall allow, by equitable adjustment or otherwise, 
reasonable costs resulting from the stop work order. 

 
18. CHANGES 

 
(a) The Procurement and Contracting Officer may, at any time, without notice to the sureties, if any, by 
written order designated or indicated to be a change order, make changes in the work within the general 
scope of the contract, including changes— (1) In the specifications (including drawings and designs); (2) 
In the method or manner of performance of the work; (3) In the Government-furnished facilities, 
equipment, materials, services, or site; or (4) Directing acceleration in the performance of the work. (b) 
Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction, 
interpretation, or determination) from the Procurement and Contracting Officer that causes a change shall 
be treated as a change order under this clause; provided, that the Contractor gives the Procurement and 
Contracting Officer written notice stating (1) the date, circumstances, and source of the order and (2) that 
the Contractor regards the order as a change order. (c) Except as provided in this clause, no order, 
statement, or conduct of the Procurement and Contracting Officer shall be treated as a change under 
this clause or entitle the Contractor to an equitable adjustment. (d) If any change under this clause causes 
an increase or decrease in the Contractor’s cost of, or the time required for, the performance of any part 
of the work under this contract, whether or not changed by any such order, the Procurement and 
Contracting Officer shall make an equitable adjustment and modify the contract in writing. However, 
except for an adjustment based on defective specifications, no adjustment for any change under 
paragraph (b) of this clause shall be made for any costs incurred more than 20 days before the Contractor 
gives written notice as required. In the case of defective specifications for which the Government is 
responsible, the equitable adjustment shall include any increased cost reasonably incurred by the 



Agreement Number 130636 
Waste Water Treatment Plant Modernization 

California Military Department 
Page 21 of 39 

 

Exhibit D – General Conditions of Public Works Contract 

Contractor in attempting to comply with the defective specifications. (e) The Contractor must assert its 
right to an adjustment under this clause within 30 days after (1) receipt of a written change order under 
paragraph (a) of this clause or (2) the furnishing of a written notice under paragraph (b) of this clause, by 
submitting to the Procurement and Contracting Officer a written statement describing the general nature 
and amount of proposal, unless this period is extended by the Government. The statement of proposal 
for adjustment may be included in the notice under paragraph (b) above. (f) No proposal by the Contractor 
for an equitable adjustment shall be allowed if asserted after final payment under this contract. 

 
19. DISPUTES 

 
Except as otherwise specifically provided in this contract, any dispute concerning a question of fact arising 
under this contract, which is not disposed of by mutual agreement, shall be decided by the California 
Military Department Procurement and Contracting Officer (PCO), who shall reduce any decision to writing 
and send a copy to the contractor by certified mail-return receipt requested, to the address shown herein. 
The contractor shall have the right to appeal the PCO’s decision, which must be exercised within thirty 
(30) days of service of the PCO’s written decision. The contractor’s appeal must be in writing to the 
California Military Department Director, The Adjutant General of California (TAG). TAG, at their discretion, 
may grant the appeal and conduct a hearing pursuant to the Administrative Procedures Act or refer the 
appeal to the Office of Administrative Hearings (OAH). If a decision is made to use the services of OAH, 
each side shall equally share OAH costs. If TAG denies the appeal or if no action is taken on the appeal 
within thirty (30) days of CMD’s receipt of the appeal, CMD shall issue a Notice of Right to Sue to 
contractor. An individual at the rank of Colonel (0-6) or above may be designated by TAG to resolve 
appeals under this contract. Pending final decision of a dispute hereunder, the contractor shall proceed 
diligently with the performance of the contract and in accordance with the Procurement and Contracting 
Officer’s decision. 

 
 

20. TERMINATION FOR CONVENIENCE OF THE GOVERNMENT 
 

(a) The Government may terminate performance of work under this contract in whole or, from time to 
time, in part if the Procurement and Contracting Officer determines that a termination is in the 
Government's interest. The Procurement and Contracting Officer shall terminate by delivering to the 
Contractor a Notice of Termination specifying the extent of termination and the effective date.  
(b) After receipt of a Notice of Termination, and except as directed by the Procurement and Contracting 
Officer, the Contractor shall immediately proceed with the following obligations, regardless of any delay 
in determining or adjusting any amounts due under this clause:  
(1) Stop work as specified in the notice.  
(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, 
services, or facilities, except as necessary to complete the continued portion of the contract.  
(3) Terminate all subcontracts to the extent they relate to the work terminated.  
(4) Assign to the Government, as directed by the Procurement and Contracting Officer, all right, title, and 
interest of the Contractor under the subcontracts terminated, in which case the Government shall have 
the right to settle or to pay any termination settlement proposal arising out of those terminations.  
(5) With approval or ratification to the extent required by the Procurement and Contracting Officer, settle 
all outstanding liabilities and termination settlement proposals arising from the termination of 
subcontracts; the approval or ratification will be final for purposes of this clause.  
(6) As directed by the Procurement and Contracting Officer, transfer title and deliver to the Government 
(i) the fabricated or unfabricated parts, work in process, completed work, supplies, and other material 
produced or acquired for the work terminated, and (ii) the completed or partially completed plans, 
drawings, information, and other property that, if the contract had been completed, would be required to 
be furnished to the Government.  
(7) Complete performance of the work not terminated.  
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(8) Take any action that may be necessary, or that the Procurement and Contracting Officer may direct, 
for the protection and preservation of the property related to this contract that is in the possession of the 
Contractor and in which the Government has or may acquire an interest.  
(9) Use its best efforts to sell, as directed or authorized by the Procurement and Contracting Officer, any 
property of the types referred to in subparagraph (6) above; provided, however, that the Contractor (i) is 
not required to extend credit to any purchaser and (ii) may acquire the property under the conditions 
prescribed by, and at prices approved by, the Procurement and Contracting Officer. The proceeds of any 
transfer or disposition will be applied to reduce any payments to be made by the Government under this 
contract, credited to the price or cost of the work, or paid in any other manner directed by the Procurement 
and Contracting Officer.  
(c) After expiration of the plant clearance period which means the period beginning on the effective date 
of contract completion or termination and ending 90 days (or such longer period as may be agreed to) 
after receipt by the Procurement and Contracting Officer of acceptable inventory schedules for each 
property classification. The Contractor may submit to the Procurement and Contracting Officer a list, 
certified as to quantity and quality, of termination inventory not previously disposed of, excluding items 
authorized for disposition by the Procurement and Contracting Officer. The Contractor may request the 
Government to remove those items or enter into an agreement for their storage. Within 15 days, the 
Government will accept title to those items and remove them or enter into a storage agreement. The 
Procurement and Contracting Officer may verify the list upon removal of the items, or if stored, within 45 
days from submission of the list, and shall correct the list, as necessary, before final settlement.  
(d) After termination, the Contractor shall submit a final termination settlement proposal to the 
Procurement and Contracting Officer in the form and with the certification prescribed by the Procurement 
and Contracting Officer. The Contractor shall submit the proposal promptly, but no later than 1 year from 
the effective date of termination, unless extended in writing by the Procurement and Contracting Officer 
upon written request of the Contractor within this 1-year period. However, if the Procurement and 
Contracting Officer determines that the facts justify it, a termination settlement proposal may be received 
and acted on after 1 year or any extension. If the Contractor fails to submit the proposal within the time 
allowed, the Procurement and Contracting Officer may determine, on the basis of information available, 
the amount, if any, due the Contractor because of the termination and shall pay the amount determined.  
(e) Subject to paragraph (d) above, the Contractor and the Procurement and Contracting Officer may 
agree upon the whole or any part of the amount to be paid because of the termination. The amount may 
include a reasonable allowance for profit on work done. However, the agreed amount, whether under this 
paragraph (e) or paragraph (f) below, exclusive of costs shown in subparagraph (f)(3) below, may not 
exceed the total contract price as reduced by (a) the number of payments previously made and (2) the 
contract price of work not terminated. The contract shall be amended, and the Contractor paid the agreed 
amount. Paragraph (f) below shall not limit, restrict, or affect the amount that may be agreed upon to be 
paid under this paragraph.  
(f) If the Contractor and the Procurement and Contracting Officer fail to agree on the whole amount to be 
paid because of the termination of work, the Procurement and Contracting Officer shall pay the Contractor 
the amounts determined by the Procurement and Contracting Officer as follows, but without duplication 
of any amounts agreed on under paragraph (e) above:  
(1) The contract price for completed supplies or services accepted by the Government (or sold or acquired 
under subparagraph (b)(9) above) not previously paid for, adjusted for any saving of freight and other 
charges.  
(2) The total of— 
(i) The costs incurred in the performance of the work terminated, including initial costs and preparatory 
expense allocable thereto, but excluding any costs attributable to supplies or services paid or to be paid 
under subparagraph (f)(1) above;  
(ii) The cost of settling and paying termination settlement proposals under terminated subcontracts that 
are properly chargeable to the terminated portion of the contract if not included in subdivision (i) above; 
and  
(iii) A sum, as profit on subdivision (i) above, determined by the Procurement and Contracting Officer is 
in effect on the date of this contract, to be fair and reasonable; however, if it appears that the Contractor 
would have sustained a loss on the entire contract had it been completed, the Procurement and 
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Contracting Officer shall allow no profit under this subdivision (iii) and shall reduce the settlement to 
reflect the indicated rate of loss.  
(3) The reasonable costs of settlement of the work terminated, including— 
(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination 
settlement proposals and supporting data;  
(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements); and  
(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, 
protection, or disposition or the termination inventory.  
(g) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk 
of loss, the Procurement and Contracting Officer shall exclude from the amounts payable to the 
Contractor under paragraph (f) above, the fair value, as determined by the Procurement and Contracting 
Officer, of property that is destroyed, lost, stolen, or damaged so as to become undeliverable to the 
Government or to a buyer. (h) The Contractor shall have the right of appeal, under the Disputes clause, 
from any determination made by the Procurement and Contracting Officer under paragraph (d), (f), or (k), 
except that if the Contractor failed to submit the termination settlement proposal within the time provided 
in paragraph (d) or (k), and failed to request a time extension, there is no right of appeal. If the 
Procurement and Contracting Officer has made a determination of the amount due under paragraph (d), 
(f), or (k), the Government shall pay the Contractor (1) the amount determined by the Procurement and 
Contracting Officer if there is no right of appeal or if no timely appeal has been taken, or (2) the amount 
finally determined on an appeal.  
(i) In arriving at the amount due the Contractor under this clause, there shall be deducted— 
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this 
contract.  
(2) Any claim which the Government has against the Contractor under this contract; and  
(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the 
Contractor or sold under the provisions of this clause and not recovered by or credited to the Government.  
(k) If the termination is partial, the Contractor may file a proposal with the Procurement and Contracting 
Officer for an equitable adjustment of the price(s) of the continued portion of the contract. The 
Procurement and Contracting Officer shall make any equitable adjustment agreed upon. Any proposal 
by the Contractor for an equitable adjustment under this clause shall be requested within 90 days from 
the effective date of termination unless extended in writing by the Procurement and Contracting Officer.  
(l) (1) The Government may, under the terms and conditions it prescribes, make partial payments and 
payments against costs incurred by the Contractor for the terminated portion of the contract if the 
Procurement and Contracting Officer believes the total of these payments will not exceed the amount to 
which the Contractor will be entitled.  
(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the 
excess to the Government upon demand, together with interest computed at the rate established by the 
State of California. Interest shall be computed for the period from the date the excess payment is received 
by the Contractor to the date the excess is repaid. Interest shall not be charged on any excess payment 
due to a reduction in the Contractor's termination settlement proposal because of retention or other 
disposition of termination inventory until 10 days after the date of the retention or disposition, or a later 
date determined by the Procurement and Contracting Officer because of the circumstances.  
(m) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and 
documents relating to the terminated portion of this contract for 3 years after final settlement. This 
includes all books and other evidence bearing on the Contractor's costs and expenses under this 
contract. The Contractor shall make these records and documents available to the Government, at the 
Contractor's office, at all reasonable times, without any direct charge. If approved by the Procurement 
and Contracting Officer, photographs, microphotographs, or other authentic reproductions may be 
maintained instead of original records and documents.  

 
21. DEFAULT FIXED-PRICE CONSTRUCTION 

 
(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that 
will insure its completion within the time specified in this contract including any extension, or fails to 
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complete the work within this time, the Government may, by written notice to the Contractor, terminate 
the right to proceed with the work (or the separable part of the work) that has been delayed. In this event, 
the Government may take over the work and complete it by contract or otherwise, and may take 
possession of and use any materials, appliances, and plant on the work site necessary for completing 
the work. The Contractor and its sureties shall be liable for any damage to the Government resulting from 
the Contractor’s refusal or failure to complete the work within the specified time, whether or not the 
Contractor’s right to proceed with the work is terminated. This liability includes any increased costs 
incurred by the Government in completing the work. 
(b) The Contractor’s right to proceed shall not be terminated nor the Contractor charged with damages 
under this clause, if- 
(1) The delay in completing the work arises from unforeseeable causes beyond the control and without 
the fault or negligence of the Contractor. Examples of such causes include- 
(i) Acts of God or of the public enemy, 
(ii) Acts of the Government in either its sovereign or contractual capacity, 
(iii) Acts of another Contractor in the performance of a contract with the Government, 
(iv) Fires, 
(v) Floods, 
(vi) Epidemics, 
(vii) Quarantine restrictions, 
(viii) Strikes, 
(ix) Freight embargoes, 
(x) Unusually severe weather, or 
(xi) Delays of subcontractors or suppliers at any tier arising from unforeseeable causes beyond the control 
and without the fault or negligence of both the Contractor and the subcontractors or suppliers; and 
(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Procurement 
and Contracting Officer), notifies the Procurement and Contracting Officer in writing of the causes of 
delay. The Procurement and Contracting Officer shall ascertain the facts and the extent of delay. If, in 
the judgment of the Procurement and Contracting Officer, the findings of fact warrant such action, the 
time for completing the work shall be extended. The findings of the Procurement and Contracting Officer 
shall be final and conclusive on the parties, but subject to appeal under the Disputes clause. 
(c) If, after termination of the Contractor’s right to proceed, it is determined that the Contractor was not in 
default, or that the delay was excusable, the rights and obligations of the parties will be the same as if 
the termination had been issued for the convenience of the Government. 
(d) The rights and remedies of the Government in this clause are in addition to any other rights and 
remedies provided by law or under this contract. 

 
22. TERMINATION FOR DEFAULT-DAMAGES OR DELAY-TIME EXTENSIONS 

 
a. If the contractor refuses or fails to prosecute the work, or any separable part thereof, with such 

diligence as will insure its completion within the time specified in this contract, or any extension 
thereof, or fails to complete said work within such time, the State may, by written notice to the 
contractor, terminate his right to proceed with the work or such part of the work as to which there 
has been delay. In such event the State may take over the work and prosecute the same to 
completion, by contract or otherwise, and the contractor and his sureties shall be liable to the 
State for any excess cost occasioned the State thereby, and for liquidated damages for delay, as 
fixed in the specifications or accompanying papers, until such reasonable time as may be required 
for final completion of the work; or if liquidated damages are not so fixed, any actual damages 
occasioned by such delay. If the contractor's right to proceed is so terminated, the State may take 
possession of and utilize in completing the work such materials, appliances, and plant as may be 
on the site of the work and therefore necessary. 

 
b. If the State does not terminate the right of the contractor to proceed, as provided in subparagraph 

(A) hereof, the contractor shall continue the work, in which event he and his sureties shall be 
liable to the State, in the amount set forth in the specifications or accompanying papers, for the 
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fixed, agreed, liquidated damages for each calendar day of delay until the work is completed or 
accepted: or if liquidated damages are not so fixed, any actual damages occasioned by such 
delay. 

 
c. The right of the contractor to proceed shall not be terminated, as provided in subparagraph (A) 

hereof, not the contractor charged with liquidated or actual damages, as provided in subparagraph 
(B), because of any delays in the completion of the work due to causes beyond his control which 
could not reasonably have been anticipated and were without his fault or negligence, including, 
but not restricted to, acts of God, acts of the public enemy, acts of the Government or the State 
(either in its sovereign or contractual capacity), acts of another contractor in the performance of 
a contract with the State quarantine restrictions, strikes, freight embargoes, or unusually severe 
weather; or, delays of subcontractors or suppliers due to such unforeseeable causes beyond the 
control and without the fault or negligence of both the contractor and such subcontractors or 
suppliers at any tier; provided, that the contractor shall, within 10 days after the beginning of any 
such delay, unless the Procurement and Contracting Officer shall grant a further period of time 
prior to the date of final settlement of the contract, notify the Procurement and Contracting Officer 
in writing of the causes of delay.  The Procurement and Contracting Officer shall ascertain the 
facts as to the extent of the delay and decide whether or not to extend the time for completing the 
work. When in the Procurement and Contracting Officer's judgment, the findings of fact justify 
such an extension, and Procurement and Contracting Officer's findings of fact thereon shall be 
final and conclusive on the parties hereto, subject only to appeal as provided in the DISPUTES 
clause hereof. 

 
23. PAYMENTS TO CONTRACTORS 

 
a. Unless otherwise provided in the specifications, partial payments may be made as the work 

progresses at the end of each calendar month, or as soon thereafter as practicable, on work 
completed and approved by the Procurement and Contracting Officer. The Military Department 
shall make partial payments on materials only once they have been installed not just delivered to 
the work site.  

 
b. In making such partial payments there shall be retained five (5) percent on the estimated amount 

until final completion and acceptance of all work covered by the contract. Provided, however that 
on completion and acceptance of any separated building, public work, or other division of the 
contract on which the price is stated separately in the contract, payment may be made in full, 
including the retained percentage therein, less authorized deductions. The retainage on partial 
payments of Federal funds shall be determined by the United States Property and Fiscal Officer 
(USPFO) of the State in conformance with the Defense Acquisition Regulations (DAR). 

 
c. All material and work covered by partial payments made shall thereupon become the sole 

property of the State, but this provision shall not be construed as relieving the contractor from the 
sole responsibility for all materials and work upon which payments have been made or the 
restoration of any damaged work, nor as a waiver of the right of the State to require the fulfillment 
of all of the terms or the contract or such time as the Military Department accepts the entire Work 
as defined in the contract. 

 
d. Upon completion and acceptance of all Work required hereunder, and after the contractor shall 

have furnished the State with a release of all claims against the State arising under and by virtue 
of this contract, other than such claims, if any, as may be specifically excepted by the contractor 
from the operation of the release, in stated amount to be set forth therein, the amount due the 
contractor under this contract will be paid upon the presentation of a properly executed and duly 
certified voucher. If the contractor's claim to amounts payable under the contract has been 
assigned under the Assignment of Claims Act of 1940, as amended (41 U.S.C, 15), a release 
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may also be required of the assignee at the option of the Procurement and Contracting Officer or 
USPFO of the State. 

 
24. MATERIAL AND WORKMANSHIP 

 
Unless otherwise specifically provided for in the specification, all equipment, materials, and articles 
incorporated in the work covered by this contract are to be new and of the most suitable grade of their 
respective kinds for the purpose intended and all workmanship shall be first class. Where equipment, 
materials, or articles are referred to in the specifications as "equal to" any particular standard, the 
Procurement and Contracting Officer shall solely decide the question of equality. The contractor shall 
furnish to the Procurement and Contracting Officer for approval the name of the manufacturer of 
machinery, mechanical and other equipment, which is contemplated to be incorporated in the work, 
together with the performance capacities and other pertinent information. When required by the 
specifications, or when called for by the Procurement and Contracting Officer, the contractor shall furnish 
to the Procurement and Contracting Officer for approval full information concerning the materials or 
articles, which is contemplated for incorporation in the work. Samples of materials shall be submitted for 
approval when so directed. Machinery, equipment, materials, and articles installed or used without such 
approval shall be at the risk of subsequent rejection. The Procurement and Contracting Officer may in 
writing require the contractor to remove from the work site such employee as the Procurement and 
Contracting Officer deems incompetent, careless, insubordinate, or otherwise objectionable, or whose 
continued employment on the work site is deemed by the Procurement and Contracting Officer to be 
contrary to the public interest. 

 
25. INSPECTION 

 
a. Except as otherwise provided in subparagraph (D) hereof, all material and workmanship shall be 

subject to inspection, examination, and testing by representatives of the Procurement and 
Contracting Officer at any and all times during manufacture and/or construction (and at any and 
all places where such manufacture and/or construction are carried on). The State shall have the 
right to reject defective material and workmanship or require its correction. Rejected workmanship 
shall be satisfactorily corrected and rejected material shall be replaced with proper material 
without charge and the contractor shall promptly segregate and remove rejected material from 
the premises. No extension of the contract will be granted for rejected work. If the contractor fails 
to proceed at once with the replacement of rejected material and/or the correction of defective 
workmanship, the State may, by contract or otherwise, replace such material and/or correct such 
workmanship and charge the cost thereof to the contractor, or the State may terminate the right 
of the contractor to proceed as provided in Clause 17 of this contract, the contractor and surety 
being liable for any damage to the same extent as provided in said Clause 17 for termination. 

 
b. The contractor shall furnish promptly, without additional charge, all reasonable facilities, labor and 

materials necessary for the safe and convenient inspections and tests that may be required by 
the Procurement and Contracting Officer or by the USPFO of the State. All inspections and tests 
by the State shall be performed in such manner as not unnecessarily to delay the work. Special, 
full size, and performance tests shall be as described in the specifications. The contractor will be 
charged with any additional cost of the inspection when material and workmanship is not ready 
at the time inspection is requested by the contractor. Compensation shall be in full day increments 
and no less than that stipulated in 8 C above. 

 
c. Should it be considered necessary or advisable by the State, or by the representatives of the 

Chief, National Guard Bureau, at any time before final acceptance of the entire work to make an 
examination of the work already completed, by removing or tearing out same, the contractor shall 
on request promptly furnish all necessary facilities, labor, and material to accomplish such 
inspection. If such work is found to be defective or non-conforming in any material respect due to 
the fault of the contractor or a subcontractor, the contractor shall bear all the expenses of such 
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examination and of satisfactory reconstruction. If, however, such work is found to meet the 
requirements of the contract, an equitable adjustment shall be made in the contract price to 
compensate the contractor for the additional services involved in such examination and 
reconstruction: and, if completion of the work has been delayed thereby, the contractor shall, in 
addition, be granted a suitable extension of time. Federal funding support of the cost for 
examination and replacement of satisfactorily completed work that requires removal or that is 
damaged due to inspection requirements is subject to prior approval by the Chief, National Guard 
Bureau, or a duly authorized representative. 

 
d. In the sole discretion of the Military Department inspection of material and finished articles to be 

incorporated in the work at the site shall be made at the place of production, manufacture, or 
shipment, whenever the quantity justifies it, unless otherwise stated in the specifications; and 
such inspection and acceptance shall be in writing, and unless otherwise stated in the 
specifications, shall be final, except as regards latent defects, departures from specific 
requirements of the contract and the specifications and drawings made a part thereof, damage or 
loss in transit, fraud, or such gross mistakes as amount to fraud. Subject to the requirement 
contained in the preceding sentence, the inspection of material and workmanship for final 
acceptance as a whole or in part, shall be made at the site. Nothing contained in this paragraph 
(D) shall in any way restrict the State's rights under any warranty or guarantee. 

 
26. SUPERINTENDENT BY CONTRACTOR 

 
The Job Superintendent must be present anytime work is being performed on the job site. The Job Site 
Superintendent must be appointed in writing and must have full authority to act on behalf of the prime 
contractor. 

 
27. UTILITY PERMITS AND RESPONSIBILITY FOR WORK 

 
The contractor shall, without additional expense to the State, obtain all licenses and permits required for 
the prosecution of the work and pay all charges related to the connection of utility services to existing 
systems. The contractor shall be responsible for all damages to persons or property that occurs as a 
result of his/her fault or negligence in connection with the prosecution of the work. The contractor shall 
take proper safety and health precautions to protect the work, the workers, the public, and the property 
of others. The contractor shall also be responsible for all materials delivered and work performed until 
completion and final acceptance, except for any completed unit thereof which therefore may have been 
finally accepted. 

 
28. OTHER CONTRACTS 

 
The State may undertake or award other contracts for additional work in or around the work areas and 
the contractor shall fully cooperate with such other contractors and State employees and carefully fit its 
own work to such additional work as may be directed by the Procurement and Contracting Officer. The 
contractor shall not commit or permit any act that will interfere with the performance of work by any other 
contractor or by State employees. 

 
29. ADDITIONAL BOND SECURITY 

 
If any surety upon any bond furnished in connection with this contract becomes unacceptable to the 
State, or if any such surety shall fail to furnish reports as to the contractor's financial condition from time 
to time as requested by the State, the contractor shall promptly furnish such additional security as may 
be required from time to time to protect the interests of the State or of persons supplying labor or materials 
in the prosecution of the work contemplated by the contract. 

 
30. COVENANT AGAINST CONTINGENT FEES 
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The contractor warrants that no person or selling agency has been employed or retained to solicit or 
secure this contract upon an agreement or understanding for a commission, percentage, brokerage, or 
contingent fee, excepting bona fide employees or bona fide established commercial or selling agencies 
maintained by the contractor for the purpose of securing business. For breach or violation of this warranty 
the State shall have the right to annul this contract without liability or in its discretion to deduct from the 
contract price or consideration the full amount of such commission, percentage, brokerage, or contingent 
fee. 

 
31. OFFICIALS TO BENEFIT 

 
No member of or delegate to Congress, State Legislation or resident commissioner or State official or 
employee shall be admitted to any share or part of this contract, or to any benefit that may arise from it; 
but this provision shall not be construed to extend to this contract if made with a corporation for its general 
benefit. 

 
32. CONVICT LABOR 

 
In connection with the performance of work under this contract, the contractor agrees not to employ any 
person undergoing sentence of imprisonment, as provided by Public Law 89-176, September 10, 1965 
(18 USC 4082 (c) (2)) and executive order 11755, December 29, 1973. 

 
33. GRATUITIES 

 
a. The State may, by written notice to the contractor, terminate the right of the contractor to proceed 

under this contract if it is found, after notice and hearing, by the Secretary or Governor or the duly 
authorized representative of either, that gratuities (in the form of entertainment, gifts, or otherwise) 
were offered or given by the contractor, or any agent or representative of the contractor, to any 
officer or employee of the State with a view toward securing a contract or securing favorable 
treatment with respect to the awarding or amending, or the making of any determinations with 
respect to the performance, of such contract: Provided, that the existence of the facts upon which 
the Secretary or Governor or the duly authorized representative of either makes such findings 
shall be in issue and may be reviewed in any competent court. 

 
b. In the event this contract is terminated as provided in paragraph (A) hereof, the State shall be 

entitled (1) to pursue the same remedies against the contractor as it could pursue in the event of 
breach of the contract by the contractor, and (2) as a penalty in addition to any other damages to 
which it may be entitled by law, to exemplary damages in an amount (as determined by the 
Secretary or Governor or the duly authorized representative of either) which shall be not less than 
3 nor more than 10 times the costs incurred by the contractor in providing any such gratuities to 
any such officer or employee. 

 
c. The rights and remedies of the State provided in this Clause shall not be exclusive and are in 

addition to any other rights and remedies provided by law or under this contract. 
 

34. COPELAND (“ANTI-KICKBACK”) ACT NON-REBATE OF WAGES 
 

The regulations of the Secretary of Labor applicable to contractors and subcontractors (29 CFR, Part 3), 
made pursuant to the Copeland Act, as amended (40 U.S.C. 276c) and to aide in the enforcement of the 
Anti-Kickback Act (18 U.S.C. 874) are made a part of this contract by reference. The contractor will 
comply with these regulations and any amendments or modifications thereof and the prime contractor 
will be responsible for the submission of affidavits required of subcontractors. The foregoing shall apply 
except as the Secretary of Labor may specifically provide for reasonable limitations, variations, 
tolerances, and exemptions. 
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35. WITHHOLDING OF FUNDS 

 
a. The Procurement and Contracting Officer may withhold or cause to be withheld from the State 

prime contractor so much of the accrued payment or advances as may be considered necessary 
(i) to pay laborers and mechanics, including apprentices, trainees, watchmen, and guards, 
employed by the contractor or any subcontractor on the work the full amount of wages required 
by the contract, and (ii) to satisfy any liability of the contractor and any subcontractor for liquidated 
damages under paragraph (B) of the Clause entitled Contract Work Hours and Safety Standards 
Act - Overtime Compensation. 

 
b. If the contractor or any subcontractor fails to pay any laborer, mechanic, apprentice, trainee, 

watchman, or guard employed or working on the site of the work, all or part of the wages required 
by the contract, the Procurement and Contracting Officer may, after written notice to the State 
prime contractor, take such action as may be necessary to cause suspension of any further 
payments or advances until such violations have ceased. 

 
36. DISPUTES CONCERNING LABOR STANDARDS 

 
Disputes arising out of the labor standards provisions of this contract shall be subject to the Disputes 
Clause except to the extent such disputes involve the meaning of classification or wage rates contained 
in the wage determination decision of the Secretary of Labor or the applicability of the labor provisions of 
this contract which questions shall be referred to the Secretary of Labor in accordance with the 
procedures of the Department of Labor. 

 
37. SUBCONTRACTS-TERMINATION 

 
The contractor agrees to insert the clauses hereof entitled Prevailing Wage - Labor Code Sections 1775 
to 1780 inclusive, provide access to the Payrolls and Basic Records by the Fair Employment Practice 
Commission, Copeland ("Anti-Kickback") Act-Non-Rebate of Wages, Withholding of Funds and 
Subcontracts-Termination physically in all subcontracts and the contractor further agrees that a breach 
of any of the requirements of these Clauses may be grounds for termination of this contract. The term 
"contractor" as used in such clauses in any subcontract shall be deemed to refer to the subcontractor 
except in the phrase "prime contractor." 

 
38. EQUAL OPPORTUNITY (See paragraphs 4, B 2 and G 1 through 13; Standard California 

Nondiscrimination Construction Contract Specifications (GOV. Code Section 12990)) 
 

39. CERTIFICATION OF NON-SEGREGATED FACILITIES 
 

(Applicable to contracts, subcontracts, and to agreements with applicants who are themselves performing 
Federally assisted construction contracts, exceeding $10,000 which are not exempt from the provisions 
of the Equal Opportunity Clause). By the submission of this bid, the bidder, offeror, applicant, or 
subcontractor certifies that he does not maintain or provide for his employees any segregated facilities 
at any of his establishments, and that he does not permit his employees to perform their services at any 
location, under his control, where segregated facilities are maintained. He certifies further that he will not 
maintain or provide for his employees any segregated facilities at any of his establishments, and that he 
will not permit his employees to perform their services at any location, under his control, where 
segregated facilities are maintained. The bidder, offeror, applicant, or subcontractor agrees that a breach 
of this certification is a violation of the Equal Opportunity Clause in the Contract. As used in this 
certification, the term "segregated facilities" means any waiting rooms, work areas, rest rooms and wash 
rooms, restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, 
parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities 
provided for employees which are segregated by explicit directive or are in fact segregated on the basis 
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of race, color, religion or national origin, because of habit, local custom or otherwise. He further agrees 
that (except where he has obtained identical certifications from proposed subcontractors for specific time 
periods) he will obtain identical certifications from proposed subcontractors prior to the award of 
subcontracts exceeding $10,000 which are not exempt from the provisions of the Equal Opportunity 
Clause: that he will retain such certifications in his files" and that he will forward the following notice to 
such proposed subcontractors (except where the proposed subcontractors have submitted identical 
certifications for specific time periods): 

 
NOTICE TO PROSPECTIVE SUBCONTRACTORS OF REQUIREMENT FOR CERTIFICATIONS OF 
NONSE¬GREGATED FACILITIES: A certification of Non-segregated Facilities must be submitted prior 
to award of a subcontract exceeding $10,000 which is not exempt from the provisions of the Equal 
opportunity clause. The certification may be submitted either for each subcontract or for all subcontracts 
during a period (i.e., quarterly, semiannually, or annually). 
 
NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 

 
40. CLEAN AIR AND WATER 

 
(Applicable only it the contract exceeds $100,000, or the Procurement and Contracting Officer has 
determined that orders under an indefinite quantity contract in any one year will exceed $100,000, or a 
facility to be used has been the subject of a conviction under the Clean Air Act (42 U.S.C. 1 857c-8(c)(1)) 
or the Federal Water Pollution Control Act (33 U.S.C 1 31 9(c)) and is listed by EPA, or the contract is 
not otherwise exempt.) 

 
a. The bidder or offeror certifies as follows: 

 
i. Any facility to be utilized in the performance of this proposed contract is ( ), is not ( ), listed 

on the Environmental Protection Agency List of Violating Facilities: 
 

ii. The bidder/offeror will promptly notify the Procurement and Contracting Officer, prior to 
award, or the receipt of any communication from the Director, Office of Federal Activities, 
U.S. Environment Protection Agency, indicating that any facility which is proposes for use 
for during the performance of the contract is under consideration to be listed on the EPA 
List Violating Facilities: and 

 
iii. The bidder/offeror will include substantially this solicitation certification, including this 

paragraph (iii), in every nonexempt subcontract. 
 

b. The terms used in this clause have the following meanings: 
 

i. The term "Air Act" means the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as 
amended by Public Law 91-604). 

 
ii. The Term "Water Act" means the Federal Water Pollution Control Act, as amended (33 

U.S.C. 1251 et seq., as amended by Public Law 92-500). 
 

iii. The term "clean air standards" means any enforceable rules, regulations, guidelines, 
standards, limitations, orders, controls, prohibitions, or other requirements which are 
contained in, issued under, or otherwise adopted pursuant to the Air Act or Executive order 
11738, an applicable implementation plan as described in section 110(d) of the Clean Air 
Act (42 U.S.C. 1875c-5(d)), an approved implementation procedure or plan under section 
111(c) or section 111(d), respectively, of the Air Act 942 U.S.C. 1 875c-6(c) or (d)), or an 
approved implementation procedure under section 112(d) of the Air Act (42 U.S.C. 1875c-
7(d)). 
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iv. The term "clean water standards" means any enforceable limitation, control, condition, 

prohibition, standard or other requirement which is promulgated pursuant to the Water Act 
or contained in a permit issued to a discharge by the Environmental Protection Agency or 
by a State under an approved program, as authorized by section 402 of the Water Act (33 
U.S.C. 1342), or by a local government to ensure compliance with pretreatment 
regulations as required by section 307 of the Water Act (33 U.S.C. 1317). 

 
v. The term "compliance" means compliance with clean air or water standards. Compliance 

shall also mean compliance with a schedule or plan ordered or approved by a court of 
competent jurisdiction, the Environmental Protection Agency or an air or water pollution 
control agency in accordance with the requirement of the Air Act or Water Act and 
regulations issued pursuant thereto. 

 
vi. The term "facility" means any building, plant, installation, structure, mine, vessel or other 

floating craft location, or site of operations, owned, leased, or supervised by a contractor, 
subcontractor, to be utilized in the performance of a contract or subcontract. Where a 
location or site of operations contains or includes more than one building, plant, 
installation, or structure, the entire location or site shall be deemed to be facility except 
where the Director, Office of Federal Activities, environmental Protection Agency, 
determines that independent facilities are co-located in one geographical area. 

 
vii. The term "nonexempt contract or subcontract" means a contract or subcontract of more 

than $100,000 which is not otherwise exempted pursuant to the EPA regulations 
implementing the Air Act and Water Act (40 CFR 15.5), as further implemented in ASP R 
1 -2302.4 or in FPR 1-1.230204 (whichever is applicable) and the procedures of the 
Department awarding the contract. 

 
41. AUDIT BY DEPARTMENT OF DEFENSE 

 
a. The contractor will permit access to the contractor's records of employment, employment 

advertisements, application forms, and other pertinent data and records by the National Guard 
Bureau Representative, the awarding authority or any other appropriate agency of the State of 
California designated by the awarding authority, for the purposes of investigation to ascertain 
compliance with the Fair Employment Practices section of this contract. In additional to 
employment records, the Contractor will permit access to the following documentation: 

 
b. Examination of Cost: If this is a cost reimbursement type, incentive, time and materials, labor 

hour, or price re-determinable contract, or any combination thereof, the contractor shall maintain, 
and the Procurement and Contracting Officer or his representatives shall have the right to 
examine books, records, documents, and other evidence and accounting procedures and 
practices, sufficient to reflect properly all direct and indirect costs of whatever nature claimed to 
have been incurred and anticipated to be incurred for the performance of this contract. Such right 
of examination shall include inspection at all reasonable times of the contractor's plants, or such 
parts thereof, as may be engaged in the performance of this contract. 

 
c. Cost and Pricing Data. If the contractor submitted cost or pricing data in connection with the 

pricing of this contract or any change or modification thereto, unless such pricing was based on 
adequate price competition, established catalog of market prices of commercial items sold in 
substantial quantities to the general public, or prices set by law or regulation, the Procurement 
and Contracting Officer or his representatives who are employees of the State of California (or 
representatives listed above) shall have the right to examine all books, records, documents and 
other data of the contractor related to the negotiation, pricing or performance of such contract, 
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change or modification, for the purpose of evaluating the accuracy, completeness and currency 
of the cost or pricing data submitted 

 
d. Reports. If the contractor is required to furnish Contractor Cost Data Reports (CCDR) Contract 

Fund Status Reports (CFSR), or Cost Performance Reports (CPR) the Procurement and 
Contracting Officer or his representatives shall have the right to examine books, records, other 
documents, and supporting materials, for the purpose of evaluating (i) the effectiveness of the 
contractor's policies and procedures to produce data compatible with the objectives of these 
reports, and (ii) the data reported. 

 
e. Availability. The materials described in (B), and (C) above shall be made available at the office of 

the contractor, at all reasonable times, for inspection, audit, or reproduction, until the expiration 
of three (3) years from the date of final payment under this contract. 

 
f. The contractor shall insert a clause containing all the provisions of this Clause, including this 

paragraph (D), in all subcontracts hereunder, except altered as necessary for proper identification 
of the contracting parties and the Procurement and Contracting Officer under the State prime 
contract. 

 
42. SUBCONTRACTOR COST OR PRICING DATA-PRICE ADJUSTMENT 

 
The contractor shall require subcontractors to certify that to the best of their knowledge and belief the 
cost and pricing data submitted is accurate, complete, and current as of the date of agreement on the 
negotiated price of the subcontract or subcontract change of modification. 

 
43. BUY AMERICAN ACT 

 
a. Agreement: In accordance with the Buy American Act (41 U.S.C. 1Oa-10d) the contractor agrees 

that only domestic construction material will be used (by the contractor, subcontractor, and 
suppliers) in the performance of this contract, except for non-domestic construction material listed 
in the "Non-domestic Construction Materials" clause, if any, of this contract. 

 
b. Domestic Construction Material: "Construction material" means any article, material, or supply 

brought to the construction site for incorporation in the building or work. A non-manufactured 
construction material is a "domestic construction material" if it has been mined or produced in the 
United States. A manufactured construction material is a "domestic construction material" if it has 
been manufactured in the United States and if the cost of its components which have been mined, 
produced, or manufactured in the United States exceeds 50 percent of the cost of all its 
components. "Component" means any article, material, or supply directly incorporated in a 
construction material. 

 
c. Domestic Component: A component shall be considered to have been "mined, produced, or 

manufactured in the United States" (regardless of its source in fact) if the article, material, or 
supply in which it is incorporated was manufactured in the United States and the component is of 
a class or kind determined by the government to be not mined, produced, or manufactured in the 
United States in sufficient and reasonable available commercial quantities and of satisfactory 
quality. 

 
d. Submittals that are not in compliance with the Buy American Act and provided to the government 

for approval are invalid and hereby rejected. If the government or its representative inadvertently 
approves a submittal and materials are installed and finished, the contractor is still “At Fault”. 
Contractors may not be paid for work, rework or material acquisition for materials installed that do 
not comply with the Buy American Act, even if they were approved by the government. *Exception: 
The government may issue an exception however that exception must specifically address this 
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paragraph and release the specified unauthorized material into the contract on a case-by-case 
basis. An exception will be granted for each piece of material not by phase, trade or the entire 
project itself. 

 
44. BUY CLEAN CALIFORNIA ACT 

 
In accordance with the Buy Clean California Act, Contractors shall submit current facility-specific 
Environmental Product Declarations (EPDs) for all eligible materials and ensure EPDs are compliant to 
ISO 14025 and applicable Product Category Rules located on the Department of General Services (DGS) 
Buy Clean California Act website located at: https://www.dgs.ca.gov/PD/Resources/Page-
Content/Procurement-Division-Resources-List-Folder/Buy-Clean-California-Act. Contractors shall collect 
the data on all structural steel (hot-rolled sections, hollow structural sections, and plate), carbon steel 
rebar, flat glass, and mineral wool board insulation. The data will be submitted using the attached form 
the excel sheet you attached, name it and attach it and required as part of the projects close out 
documents. 

 
45. DEFINITIONS 

 
As used throughout this contract, the following terms shall have the meaning set forth below: 

 
a. The term "Procurement and Contracting Officer" means the person executing this contract on 

behalf of the State and any other officer or civilian employee who is properly designated 
Procurement and Contracting Officer (PCO) and the term includes, except as otherwise provided 
in this contract, the authorized representative of a Procurement and Contracting Officer acting 
within the limits of his authority. 

 
b. The term "Government" means the United States and any Department head thereof, 

 
c. The term "State" means the State, Commonwealth, or Territory, which is the party to this contract. 

 
d. The term "Governor" means the Governor of the State or a duly appointed representative (other 

than the Procurement and Contracting Officer). 
 

e. The term "USPFO" means the United States Property and Fiscal Officer assigned to the State 
 

46. SITE INVESTIGATION 
 

The contractor acknowledges that the contractor has investigated and is satisfied as to the conditions 
affecting the work, including but not restricted to not restricted to those bearing upon transportation, 
disposal, handling and storage of materials, availability of labor, water, electric power, roads, and 
uncertainties of weather, river stages, tides, or similar physical conditions at the site, the conformation 
and conditions of the ground, the character of equipment and facilities needed preliminary to and during 
prosecution of the work. The contractor further acknowledges that it is satisfied as to the character, quality 
and quantity of surface and subsurface materials or obstacles to be encountered insofar as this 
information is reasonably ascertainable from an inspection of the site, including all exploratory work done 
by the State, as well as from information presented by the drawings and specifications made a part of 
this contract. Any failure by the contractor be acquainted with the available information will not relieve the 
contractor from responsibility for estimating properly the difficulty of cost of successfully performing the 
work. The State assumes no responsibility for any conclusions or interpretations made by the contractor 
on the basis of the information made available by the State. 

 
47. PROTECTION OF EXISTING VEGETATION, STRUCTURES, UTILITIES, AND IMPROVEMENTS 

 

https://www.dgs.ca.gov/PD/Resources/Page-Content/Procurement-Division-Resources-List-Folder/Buy-Clean-California-Act
https://www.dgs.ca.gov/PD/Resources/Page-Content/Procurement-Division-Resources-List-Folder/Buy-Clean-California-Act
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a. The contractor will preserve and protect all existing vegetation such as trees, shrubs, and grass 
on or adjacent to the site of work which is not to be removed and which does not unreasonably 
interfere with the construction work. Care will be taken in removing trees authorized for removal 
to avoid damage to vegetation to remain in place. Any limbs or branches of trees broken during 
such operations or by the careless operation of equipment, or by workmen, shall be trimmed with 
a clean cut and painted with an approved tree pruning compound as directed by the Procurement 
and Contracting Officer. 

 
b. The contractor will protect from damage all existing improvements or utilities at or near the site of 

the work, the location of which to be made known to him/her and will repair or restore any damage 
to such facilities resulting from failure to comply with the requirements of this contract or the failure 
to exercise reasonable care in the performance of the work. If the contractor fails or refuses to 
repair any such damage promptly, the Procurement and Contracting Officer may have the 
necessary work performed and charge the cost thereof to the contractor. 

 
48. OPERATIONS AND STORAGE AREAS 

 
a. All operations of the contractor (including storage of materials) upon State premises shall be 

confined to areas authorized or approved by the Procurement and Contracting Officer. The 
contractor shall hold and save the State, its officers, and agents free and harmless from liability 
of any nature occasioned by his operations. 

 
b. Temporary building (storage sheds, shops, offices, etc.) may be erected by the contractor only 

with the approval of the Procurement and Contracting Officer and shall be bunt with labor and 
materials furnished by the contractor without expense to the State. Such temporary buildings and 
utilities shall remain the property of the contractor and shall be removed by the contractor at the 
contractor's expense upon the completion of work. With the written consent of the Procurement 
and Contracting Officer, such buildings and utilities may be abandoned and need not be removed. 

 
c. The contractor shall, under regulations prescribed by the Procurement and Contracting Officer, 

use only established roadways or construct and use such temporary roadways as may be 
authorized by the Procurement and Contracting Officer. Where materials are transported in the 
prosecution of the work, vehicles shall not be loaded beyond the loading capacity recommended 
by the manufacturer of the vehicle or prescribed by any Federal, State or local law or regulation. 
When it is necessary to cross curbing or sidewalks, the contractor shall provide protection against 
damage and any damaged roads, curbing, or sidewalks shall be repaired by or at the expense of 
the contractor. 

 
49. MODIFICATION PROPOSALS-PRICE BREAKDOWN 

 
The contractor, in connection with any proposal he/she makes for a contract modification, shall furnish a 
price breakdown, itemized as required by the Procurement and Contracting Officer. Unless otherwise 
directed, the breakdown shall be in sufficient detail to permit an analysis of all material, labor equipment, 
subcontract, and overhead cost, as well as profit, and shall cover all work involved in the modification, 
whether such work was deleted, added or changed. Any amount claimed for subcontracts shall be 
supported by a similar price breakdown. In addition, if the proposal includes a time extension, a 
justification shall also be furnished. The proposal, together with the price breakdown and time extension 
Justification, shall be furnished by the date specified by the Procurement and Contracting Officer. 

 
50. CLEANING UP 

 
The contractor shall at all times keep the construction area, including storage areas used by him, free 
from accumulations of waste material or rubbish and prior to completion of the work remove any rubbish 
from the premises and all tools, scaffolding, equipment, and materials not the property of the State. Upon 
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completion of the construction the contractor shall leave the work and premises in a clean, neat, and 
workmanlike condition satisfactory to the Procurement and Contracting Officer. 

 
51. INSPECTIONS 

 
The work will be conducted under the general direction of the Procurement and Contracting Officer and 
is subject to inspection by his appointed inspectors to ensure strict compliance with the terms of the 
contract. No inspector is authorized to change any provision of the specifications without written 
authorization of the Procurement and Contracting Officer, nor shall the presence or absence of an 
inspector relieve the contractor from any requirement of the contract. 

 
52. RECYCLING CERTIFICATION 

 
The Contractor shall certify in writing under penalty of perjury, the minimum, if not exact, percentage of 
recycled content, both post-consumer waste and secondary waste as defined in the Public Contract 
Code, Sections 12161 and 12200, in materials, goods, or supplies offered or products used in the 
performance of this Agreement, regardless of whether the product meets the required recycled product 
percentage as defined in the Public Contract Code, Sections 12161 and 12200. Contractor may certify 
that the product contains zero recycled content (PCC 10233, 10308.5, 10354). 

 
53. CHILD SUPPORT COMPLIANCE ACT 

 
For any contract in excess of $100,000.00, the contractor acknowledges in accordance with, that: 

 
a. The contractor recognizes the importance of child and family support obligations and shall fully 

comply with all applicable state and federal laws relating to child and family support enforcement, 
including, but not limited to, disclosure of information and compliance with earnings assignment 
orders, as provided in Chapter 8 (commencing with Section 5200) of Part 5 of Division 9 of the 
Family Code; and 

 
b. The contractor, to the best of its knowledge is fully complying with the earnings assignment orders 

of all employees and is providing the names of all new employees to the New Hire Registry 
maintained by the California Employment Development Department. 

 
54. BIOBASED PRODUCT CERTIFICATION 

 
As required by the Farm Security and Rural Investment Act of 2002 and the Energy Policy Act of 2005 
(7 U.S.C.8102(c)(3)), the offeror certifies, by signing this offer, that biobased products (within categories 
of products listed by the United States Department of Agriculture in 7 CFR part 3201,subpart B) to be 
used or delivered in the performance of the contract, other than biobased products that are not purchased 
by the offeror as a direct result of this contract, will comply with the applicable specifications or other 
contractual requirements. 

 
55. AFFIRMATIVE PROCUREMENT OF BIOBASED PRODUCTS UNDER SERVICE AND 

CONSTRUCTION CONTRACTS 
 

(a) In the performance of this contract, the contractor shall make maximum use of biobased products that 
are United States Department of Agriculture (USDA)-designated items unless— (1) The product cannot 
be acquired (i) Competitively within a time frame providing for compliance with the contract performance 
schedule; (ii) Meeting contract performance requirements; or (iii) At a reasonable price. (2) The product 
is to be used in an application covered by a USDA categorical exemption (see 7 CFR 3201.3(e)). For 
example, all USDA-designated items are exempt from the preferred procurement requirement for the 
following: (i) Spacecraft system and launch support equipment. (ii) Military equipment, i.e., a product or 
system designed or procured for combat or combat-related missions. (b) Information about this 
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requirement and these products is available at http://www.biopreferred.gov. (c) In the performance of this 
contract, the Contractor shall— (1) Report to http://www.sam.gov, with a copy to the Procurement and 
Contracting Officer, on the product types and dollar value of any USDA-designated biobased products 
purchased by the Contractor during the previous Government fiscal year, between October 1 and 
September 30; and (2) Submit this report no later than— (i) October 31 of each year during contract 
performance and (ii) At the end of contract performance. 

 
56. HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA 

 
(a) “Hazardous material,” as used in this clause, includes any material defined as hazardous under the 
latest version of Federal Standard No. 313 (including revisions adopted during the term of the contract). 
(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to be delivered 
under this contract. The hazardous material shall be properly identified and include any applicable 
identification number, such as National Stock Number or Special Item Number. This information shall 
also be included on the Material Safety Data Sheet submitted under this contract. 
(c) This list must be updated during performance of the contract whenever the Contractor determines 
that any other material to be delivered under this contract is hazardous. (d) The apparently successful 
offeror agrees to submit, for each item as required prior to award, a Material Safety Data Sheet, meeting 
the requirements of 29 CFR 1910.1200(g) and the latest version of Federal Standard No. 313, for all 
hazardous material identified in paragraph (b) of this clause. Data shall be submitted in accordance with 
Federal Standard No. 313, whether or not the apparently successful offeror is the actual manufacturer of 
these items. Failure to submit the Material Safety Data Sheet prior to award may result in the apparently 
successful offeror being considered non-responsible and ineligible for award. (e) If, after award, there is 
a change in the composition of the item(s) or a revision to Federal Standard No. 313, which renders 
incomplete or inaccurate the data submitted under paragraph (d) of this clause, the Contractor shall 
promptly notify the Procurement and Contracting Officer and resubmit the data. (f) Neither the 
requirements of this clause nor any act or failure to act by the Government shall relieve the Contractor of 
any responsibility or liability for the safety of Government, Contractor, or subcontractor personnel or 
property. (g) Nothing contained in this clause shall relieve the Contractor from complying with applicable 
Federal, State, and local laws, codes, ordinances, and regulations (including the obtaining of licenses 
and permits) in connection with hazardous material. (h) The Government’s rights in data furnished under 
this contract with respect to hazardous material are as follows: (1) To use, duplicate and disclose any 
data to which this clause is applicable. The purposes of this right are to— (i) Apprise personnel of the 
hazards to which they may be exposed in using, handling, packaging, transporting, or disposing of 
hazardous materials; (ii) Obtain medical treatment for those affected by the material; and (iii) Have others 
use, duplicate, and disclose the data for the Government for these purposes. (2) To use, duplicate, and 
disclose data furnished under this clause, in accordance with paragraph (h)(1) of this clause, in 
precedence over any other clause of this contract providing for rights in data. (3) The Government is not 
precluded from using similar or identical data acquired from other sources. 

 
57. RECOVERED MATERIAL CERTIFICATION 

 
As required by the Resource Conservation and Recovery Act of 1976 (42 U.S.C. 6962(c)(3)(A)(i)), the 
offeror certifies, by signing this offer, that the percentage of recovered materials content for EPA-
designated items to be delivered or used in the performance of the contract will be at least the amount 
required by the applicable contract specifications or other contractual requirements. 

 
58. POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION 

 
a. Definitions. As used in this clause— “Toxic chemical” means a chemical or chemical category 

listed in 40 CFR 372.65. 
 

http://www.biopreferred.gov/
http://www.sam.gov/
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b. Federal facilities are required to comply with the provisions of the Emergency Planning and 
Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11001-11050), and the Pollution 
Prevention Act of 1990 (PPA) (42 U.S.C. 13101-13109). 

 
c. The Contractor shall provide all information needed by the Federal facility to comply with the 

following: 
 

i. The emergency planning reporting requirements of Section 302 of EPCRA. 
 

ii. The emergency notice requirements of Section 304 of EPCRA. 
 

iii. The list of Material Safety Data Sheets, required by Section 311 of EPCRA. 
 

iv. The emergency and hazardous chemical inventory forms of Section 312 of EPCRA. 
 

v. The toxic chemical release inventory of Section 313 of EPCRA, which includes the 
reduction and recycling information required by Section 6607 of PPA. 

 
vi. The toxic chemical and hazardous substance release and use reduction goals of section 

2(e) of Executive Order 13423 and of Executive Order 13514. 
 

59. ESTIMATE OF PERCENTAGE OF RECOVERED MATERIAL CONTENT FOR EPA-ESIGNATED 
ITEMS 

 
“Postconsumer material” means a material or finished product that has served its intended use and has 
been discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer 
material is a part of the broader category of “recovered material.” “Recovered material” means waste 
materials and by-products recovered or diverted from solid waste, but the term does not include those 
materials and by-products generated from, and commonly reused within, an original manufacturing 
process. (b) The Contractor, on completion of this contract, shall— (1) Estimate the percentage of the 
total recovered material content for EPA-designated item(s) delivered and/or used in contract 
performance, including, if applicable, the percentage of post-consumer material and (2) Submit this 
estimate to the Project Manager. 

 
60. WASTE REDUCTION PROGRAM 

 
“Recycling” means the series of activities, including collection, separation, and processing, by which 
products or other materials are recovered from the solid waste stream for use in the form of raw materials 
in the manufacture of products other than fuel for producing heat or power by combustion. “Waste 
prevention” means any change in the design, manufacturing, purchase, or use of materials or products 
(including packaging) to reduce their amount or toxicity before they are discarded. Waste prevention also 
refers to the reuse of products or materials. “Waste reduction” means preventing or decreasing the 
amount of waste being generated through waste prevention, recycling, or purchasing recycled and 
environmentally preferable products. (b) Consistent with the requirements of section 3(e) of Executive 
Order 13423, the Contractor shall establish a program to promote cost-effective waste reduction in all 
operations and facilities covered by this contract. The Contractor’s programs shall comply with applicable 
Federal, State, and local requirements, specifically including Section 6002 of the Resource Conservation 
and Recovery Act (42 U.S.C. 6962, et seq.) and implementing regulations (40 CFR Part 247). 

 
61. OZONE-DEPLETING SUBSTANCES 

 
“Ozone-depleting substance,” as used in this clause, means any substance the Environmental Protection 
Agency designates in 40 CFR Part 82 as— (1) Class I, including, but not limited to, chlorofluorocarbons, 
halons, carbon tetrachloride, and methyl chloroform; or (2) Class II, including, but not limited to, 
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hydrochlorofluorocarbons. (b) The Contractor shall label products which contain or are manufactured with 
ozone-depleting substances in the manner and to the extent required by 42 U.S.C. 7671j (b), (c), and (d) 
and 40 CFR Part 82, Subpart E, as follows: 

 
WARNING: 
Contains (or manufactured with, if applicable) *_______, a substance(s) which harm(s) public health and 
environment by destroying ozone in the upper atmosphere. * The Contractor shall insert the name of the 
substance(s). 

 
62. REFRIGERATION EQUIPMENT AND AIR CONDITIONERS 

 
The Contractor shall comply with the applicable requirements of Sections 608 and 609 of the Clean Air 
Act (42 U.S.C. 7671g and 7671h) as each or both apply to this contract. 

 
63. ENERGY EFFICIENCY IN ENERGY-CONSUMING PRODUCTS 

 
As used in this clause— “Energy-efficient product”— (1) Means a product that— (i) Meets Department of 
Energy and Environmental Protection Agency criteria for use of the Energy Star trademark label; or (ii) 
Is in the upper 25 percent of efficiency for all similar products as designated by the Department of 
Energy’s Federal Energy Management Program. (2) The term “product” does not include any energy 
consuming product or system designed or procured for combat or combat-related missions (42 U.S.C. 
8259b). (b) The Contractor shall ensure that energy-consuming products are energy efficient products 
(i.e., ENERGY STAR® products or FEMP-designated products) at the time of contract award, for 
products that are— (1) Delivered; (2) Acquired by the Contractor for use in performing services at a 
Federally-controlled facility; (3) Furnished by the Contractor for use by the Government; or (4) Specified 
in the design of a building or work, or incorporated during its construction, renovation, or maintenance. 
(c) The requirements of paragraph (b) apply to the Contractor (including any subcontractor) unless— (1) 
The energy-consuming product is not listed in the ENERGY STAR® Program or FEMP; or (2) Otherwise 
approved in writing by the Procurement and Contracting Officer. (d) Information about these products is 
available for— (1) ENERGY STAR® at http://www.energystar.gov/products; and (2) FEMP at 
http://www1.eere.energy.gov/femp/procurement/eep_requirements.html. 
 

64. IEEE 1680 STANDARD FOR THE ENVIRONMENTAL ASSESSMENTAL ASSESSMENT OF 
PERSONAL COMPUTER PRODUCTS 

 
“Computer monitor” means a video display unit used with a computer. “Desktop computer” means a 
computer designed for use on a desk or table. “Notebook computer” means a portable-style or lap top 
style computer system. “Personal computer product” means a notebook computer, a desktop computer, 
or a computer monitor, and any peripheral equipment that is integral to the operation of such items. For 
example, the desktop computer together with the keyboard, the mouse, and the power cord would be a 
personal computer product. Printers, copiers, and fax machines are not included in peripheral equipment, 
as used in this definition. (b) Under this contract, the Contractor shall deliver, furnish for Government use, 
or furnish for contractor use at a Government-owned facility, only personal computer products that at the 
time of submission of proposals were EPEAT Bronze registered or higher. Bronze is the first level 
discussed in Clause 1.4 of the IEEE 1680 Standard for the Environmental Assessment of Personal 
Computer Products. (c) For information about the standard, see www.epeat.net. 

 
65. AFFIRMATIVE PROCUREMENT OF EPA-DESIGNATED ITEMS IN SERVICE AND CONSTRUCTION 

CONTRACTS 
 

(a) In the performance of this contract, the Contractor shall make maximum use of products containing 
recovered materials that are EPA-designated items unless the product cannot be acquired; (1) 
Competitively within a timeframe providing for compliance with the contract performance schedule; (2) 
Meeting contract performance requirements; or (3) At a reasonable price. (b) Information about this 

http://www.energystar.gov/products
http://www1.eere.energy.gov/femp/procurement/eep_requirements.html
http://www.epeat.net/
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requirement is available at EPA’s Comprehensive Procurement Guidelines web site 
http://www.epa.gov/cpg/. The list of EPA-designated items is available at 
http://www.epa.gov/cpg/products.htm. 

 
66. COMPLIANCE WITH ENVIRONMENTAL MANAGEMENT SYSTEMS 

 
a. The Contractor’s work under this contract shall conform with all operational controls identified in 

the applicable agency or facility Environmental Management Systems and provide monitoring and 
measurement information necessary for the Government to address environmental performance 
relative to the goals of the Environmental Management Systems. 

 
b. Bidders must comply with the Buy Clean California Act (BCCA) (Public Contract Code Sections 

3500-3505), which states the Department of General Services (DGS), in consultation with the 
California Air Resources Board (CARB), is required to establish and publish the maximum 
acceptable Global Warming Potential (GWP) limit for four eligible materials. The BCCA targets 
carbon emissions associated with the production of structural steel (hot-rolled sections, hollow 
structural sections, and plate), concrete reinforcing steel, flat glass, and mineral wool board 
insulation. When used in public works projects, these eligible materials must have a GWP that 
does not exceed the limit set by DGS. 

 
c. Contractor agrees to recognize the mandatory standards and policies relating to BCCA and will 

provide GWP limit compliance of eligible materials using Environmental Products Declarations 
(EPDs). Maximum acceptable GWP limits were established on January 1, 2022 and can be found 
in the GWP Limits section Buy Clean California Act. 

 
67. SUSPENSION AND DISBARMENT 

 
By entering in this contract your firm and its principals certifies that it has not been suspended or disbarred 
from any Federal contracts and does not appear on the Excluded Parties List System (EPLS). In addition, 
your company certifies that all your organization’s subcontractors and its principals have not been 
suspended or disbarred from any Federal contracts and does not appear on the Excluded Parties List 
System (EPLS).  

 
68. EXPATRIATE CORPORATIONS 

 
Contractor hereby declares that it is not an expatriate corporation or subsidiary of an expatriate    
corporation within the meaning of PCC Section 10286 and 10286.1 and is eligible to contract with the 
State. 

 
69. EXECUTIVE ORDER N-6-22 – RUSSIA SANCTIONS 

 
On March 4, 2022, Governor Gavin Newsom issued Executive Order N-6-22 (the EO) regarding 
Economic Sanctions against Russia and Russian entities and individuals. “Economic Sanctions” refers 
to sanctions imposed by the U.S. government in response to Russia’s actions in Ukraine, as well as any 
sanctions imposed under state law. The EO directs state agencies to terminate contracts with, and to 
refrain from entering any new contracts with, individuals or entities that are determined to be a target of 
Economic Sanctions. Accordingly, should the State determine Contractor is a target of Economic 
Sanctions or is conducting prohibited transactions with sanctioned individuals or entities, that shall be 
grounds for termination of this agreement. The State shall provide Contractor advance written notice of 
such termination, allowing Contractor at least 30 calendar days to provide a written response. 
Termination shall be at the sole discretion of the State. 

 
END OF EXHIBIT D 

 

http://www.epa.gov/cpg/
http://www.epa.gov/cpg/products.htm
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Exhibit E – Additional Provisions 

EXHIBIT E 
(Special Contract Provisions) 

 
1. Prior to any performance by the Contractor, evidence of insurance must be returned to the California 

Military Department with the signed contracts. Refer to Exhibit F, for further information regarding 
State of California insurance requirements. 

 
2. Contractor acknowledges the contract will be signed and returned within 10 business days. No 

contract will be binding upon the State until the Contractor receives a fully executed contract that is 
signed and approved by the Military Department. 

 
3. Contractor shall contact the Project Manager (PM) to schedule the job start meeting. The period of 

performance start date will be the job start meeting date in which the Contractor and the PM shall 
conduct within 7 days after receipt of the fully executed contract and issuance of the Notice to 
Proceed. 

 
4. When required, the Contractor shall furnish the California Military Department with a payment bond 

in the full amount of the agreement, executed by a California-admitted surety (CCP § 995.311.) 
insurer utilizing the bond form provided by the State. Form can be downloaded here: 
https://www.documents.dgs.ca.gov/dgs/fmc/pdf/std807.pdf. 

 
Payment Bond can be emailed to: PWC@cmd.ca.gov 
Subject Line = 130636 | Payment Bond 

 
5. When required, the Contractor shall furnish the California Military Department with a performance 

bond in the full amount of the agreement, executed by a California-admitted surety (CCP § 995.311.) 
insurer utilizing a bond form provided by the surety. 

 
Performance Bond can be emailed to: PWC@cmd.ca.gov 
Subject Line = 130636 | Performance Bond 

 
a. Bonds must identify the owner as: 

California Military Department 
10601 Bear Hollow Drive 
Rancho Cordova, California 95670-6350 

 
6. Contractor shall provide the California Military Department with all material submittals specified in the 

Technical Specifications of this contract within ten (10) working days after the job start meeting date. 
Thirty-five (35) days will be allowed for submission of data substantiating a request for substitution of 
an “equal” item. 

 
CONTRACTOR QUALIFICATIONS 
 
The Contractor is licensed by the California Contractors State License Board to perform this type of work. The 
Contractor possesses the B - General Building Contractor license. Subcontractor(s) may not be added or 
substituted without the California Military Department Procurement and Contracting Officer (PCO) approval. 
 

END OF EXHIBIT E 
 

https://www.documents.dgs.ca.gov/dgs/fmc/pdf/std807.pdf
mailto:PWC@cmd.ca.gov
mailto:PWC@cmd.ca.gov
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Exhibit F – Insurance Liability Section 

EXHIBIT F 
(Insurance Liability Section) 

 
 
Basic Insurance Requirement: 
 

1. General Provisions Applying to All Policies 
 

a. Coverage term – Coverage needs to be in force for the complete term of the contract. If 
insurance expires during the term of the contract, a new certificate must be received by the 
State at least ten (10) days prior to the expiration of this insurance. Any new insurance must still 
comply with the original terms of the contract. 

 
b. Policy Cancellation of Termination and Notice of Non-Renewal – Contractor shall provide to the 

State within five (5) business days following receipt by contractor a copy of any cancellation or 
non-renewal of insurance required by this contract. In the event the contractor fails to keep in 
effect at all times the specified insurance coverage, the State may, in addition to any other 
remedies it may have, terminate this contract upon the occurrence of such event, subject to the 
provisions of this Contract. 

 
c. Deductible – Contractor is responsible for any deductible or self-insured retention contained 

within their insurance program. 
 

d. Primary Clause – Any required insurance contained in the Contract shall be primary, and not 
excess or contributory to any other insurance carried by the State. 

 
e. Insurance Carrier Required Rating – All insurance companies must carry a rating acceptable to 

the Office of Risk and Insurance Management. If the contractor is self-insured for a portion or all 
of its insurance, review of financial information including a letter of credit may be required. 

 
f. Endorsements – Any required endorsement must be physically attached to all requested 

certificates of insurance and not substituted by referring to such coverage on the certificate of 
insurance.    

 
g. Inadequate Insurance – Inadequate of lack of insurance does not negate the contractor’s 

obligations under the Contract. 
 

2. Insurance Requirements 
 

a. Commercial General Liability – Contractor shall maintain general liability on an occurrence form 
with limits not less than $1,000,000 per occurrence and $2,000,000 aggregate for bodily injury 
and property damage liability. The policy must include coverage for liabilities arising out of 
premises operations, independent contractors, products/completed operations, personal & 
advertising injury, and liability assumed under an insured contract. This insurance shall apply 
separately to each insured against whom claim is made or suit is brought subject to the 
Contractor’s limit of liability. The policy must include: 

 
Military Department, State of California, its officers, agents, and employees are included 
as additional insured, but only with respect to work performed under this contract. 

 
This endorsement must be supplied under form acceptable to the Office of Risk and 
Insurance Management. 
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Exhibit F – Insurance Liability Section 

In the case of Contractor’s utilization of subcontractors to complete the contracted scope 
of work, contractors shall include all subcontractors as insureds under Contractor’s 
insurance or supply evidence of insurance to the State equal to policies, coverage and 
limits required of Contractor. 

 
b. Automobile Liability - Contractor shall maintain motor vehicle liability with limits not less than 

$1,000,000 combined single limit per accident.  
 

The same additional insured designation and endorsement required for general liability 
is to be provided for this coverage. 

 
c. Workers’ Compensation and Employers’ Liability – Contractor shall maintain statutory workers’ 

compensation and employers’ liability for all its employees who will be engaged in the 
performance of the contract. Employers’ liability limits of $1,000,000 are required. 

 
When is performed on State owned or controlled property the workers’ compensation 
policy shall contain a waiver of subrogation in favor of the State. The waiver of 
subrogation endorsement shall be provided. 

 
3. Terms of Policy (breakdown in accordance with the above requirements): 

 
a. Minimum limit of coverage of the policy shall be: 

 
(1) Vehicle Liability (BI & PD): $1,000,000 per occurrence 
(2) Public Liability: $1,000,000 per occurrence / $2,000,000 Aggregate 
(3) Workers Compensation: Statutory 

 
b. State shall not be responsible for premiums or assessments on the policy. 

 
c. The Military Department, The State of California, its officers, agents, and employees are included 

as additional insured, but only with respect to work performed under this contract. 
 

d. The Certificate Holder section of the COI shall include the following language: 
 
California Military Department 
10601 Bear Hollow Drive 
Rancho Cordova, California 95670-6350 
Reference: Agreement Number 130636 

 
NOTE: THE ENDORSEMENT SHEET MUST INCLUDE THE LANGUAGE AS WRITTEN IN PARAGRAPH c. 
ABOVE. 
 

Certificate of Insurance can be emailed to: PWC@cmd.ca.gov 
Subject Line = 130636 | Insurance Certificate 

 
 
The above certifications must be provided to the Military Department upon request of the Military Department’s 
Procurement and Contracting Officer and emailed to the address above. 
 

END OF EXHIBIT F 
 

mailto:PWC@cmd.ca.gov
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