EXHIBIT 1A: TOTAL FIRM FIXED PRICE SUMMARY (CLINs 001 and 002)

	BASE PERIOD							
	GFY 2027	GFY 2028	GFY 2029	GFY 2030	GFY 2031	GFY 2032	GFY 2033	Total
CLIN 001 - Flight Instrument								$ -
CLIN 002 - Post Delivery Support								$ -
Total Price:	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -

INSTRUCTIONS TO OFFERORS

This template is designed to summarize the total price by CLIN by year.

Offeror's Price Volume shall include a completed copy of Attachment L -Time-and-Materials Rate, Attachment M - Milestone Payment Events, Performance-Based Payment Schedule, and Completion Criteria, and Attachment F - Funding Profile. This spreadsheet shall contain all formulas and calculations. The price evaluation will be focused on the completed spreadsheets, Attachments, and the supporting narrative (Basis of Estimate). Offerors may submit additional spreadsheets only if the narrative does not adequately support the information in the Attachments. Offerors shall show the calculation and/or explain any absolute values in the Attachments. Any information provided in the Offeror generated spreadsheets that do not specifically flow into or support Government Attachments could impact NASA's evaluation of the Offeror's Price Volume.

This exhibit contains Source Selection Information. See FAR 3.104.

EXHIBIT 1B: TOTAL FIRM FIXED PRICE PPCs (CLIN 003)

CLIN 003 - PRE-PRICED CHANGE (PPC) OPTIONS	PERIOD OF PERFORMANCE	FIRM FIXED PRICE AMOUNT	
PPC 1 - Observatory Delivery Delay	1st 30-day delivery date		
	2nd 30-day delivery date		
	3rd 30-day delivery date		
	4th 30-day delivery date		
	5th 30-day delivery date		
	6th 30-day delivery date		
PPC 2 Observatory Environmental Testing Support Delay	1st 15-day testing delay		
	2nd 15-day testing delay		
	3rd 15-day testing delay		
	4th 15-day testing delay		
	5th 15-day testing delay		
	6th 15-day testing delay		
PPC 3 Launch Delay, Observatory Storage, and Post-Storage Testing	1st delay (14 - 90 days)		(daily rate)
	2nd delay (14 - 90 days)		(daily rate)
	3rd delay (14 - 90 days)		(daily rate)
	4th delay (14 - 90 days)		(daily rate)
PPC 4 Extended Launch Delay, Observatory Storage, and Post-Storage Testing	1st delay (6 - 12 months)		(monthly rate)
	2nd delay (6 - 12 months)		(monthly rate)
	3rd delay (6 - 12 months)		(monthly rate)
	4th delay (6 - 12 months)		(monthly rate)

INSTRUCTIONS TO OFFERORS

This template is designed to summarize the total firm fixed price of each PPC option by period of performance.

Offeror's Price Volume shall include a completed copy of Attachment L -Time-and-Materials Rate, Attachment M - Milestone Payment Events, Performance-Based Payment Schedule, and Completion Criteria, and Attachment F - Funding Profile. This spreadsheet shall contain all formulas and calculations. The price evaluation will be focused on the completed spreadsheets, Attachments, and the supporting narrative (Basis of Estimate). Offerors may submit additional spreadsheets only if the narrative does not adequately support the information in the Attachments. Offerors shall show the calculation and/or explain any absolute values in the Attachments. Any information provided in the Offeror generated spreadsheets that do not specifically flow into or support Government Attachments could impact NASA's evaluation of the Offeror's Price Volume.

This exhibit contains Source Selection Information. See FAR 3.104.

EXHIBIT 2: MILESTONE PAYMENT EVENTS, PERFORMANCE-BASED PAYMENT SCHEDULE

CLIN 001 FLIGHT INSTRUMENT					
Event No.	**ATP + [X] Months**	**Milestone Payment Event**	**Payment Percent (%)**	**Payment Amount ($)**	**Cumulative Payment ($)**
1		Kickoff Meeting			$ -
2		System Requirements Review (SRR)			$ -
3		Preliminary Design Review (PDR)			$ -
4		Engineering Development Unit (EDU) Complete			$ -
5		Critical Design Review (CDR)			$ -
6		Pre-Environmental Review (PER)			$ -
7		FM-1 Pre-Shipment Review (PSR)			$ -
8		FM-2 Delivery			$ -

CLIN 002 FLIGHT INSTRUMENT					
Event No.	**ATP + [X] Months**	**Milestone Payment Event**	**Payment Percent (%)**	**Payment Amount ($)**	**Cumulative Payment ($)**
9		Observatory Pre-Storage Review			$ -
10		Observatory Pre-Shipment Review			$ -
11		Mission Rehearsals Complete			$ -
12		Launch and Early on Orbit Operations			$ -
13		FM-1 Commissioning and Final On-Orbit Acceptance			$ -

ATP = Authorization to Proceed

This exhibit contains Source Selection Information. See FAR 3.104.

EXHIBIT 3: SMALL BUSINESS SUBCONTRACTING PLAN GOALS

RFP# 80GSFC26R7004
Proposing Entity:

Based on Total Proposed Contract Value

SMALL BUSINESS CATEGORY	PROPOSED CONTRACT GOALS BASED ON TOTAL PROPOSED CONTRACT VALUE OF $*TBP*		PROPOSED CONTRACT GOALS BASED ON TOTAL PLANNED SUBCONTRACTS OF $*TBP*	
	Dollar Amount*	**Percentage**	**Dollar Amount***	**Percentage**
Small Disadvantaged Business Concerns				
Women-Owned Small Business Concerns				
Historically Black Colleges and Universities/Minority Serving Institutions				
HUBZone Small Business Concerns				
Veteran-Owned Small Business Concerns				
Service-Disabled Veteran-Owned Small Business Concerns				
Other Small Business Concerns				
TOTAL SMALL BUSINESS SUBCONTRACTING				
Large Business Concerns				
TOTAL SUBCONTRACTING (SMALL & LARGE BUSINESS CONCERNS)				

*Dollar Amount should be the same

This exhibit contains Source Selection Information. See FAR 3.104.